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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

N O T I C E  A N D  A G E N D A  O F  O P E N  M E E T I N G  W I T H  C L O S E D  S E S S I O N   

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c), (d), and (e)(1)) 
THIS MEETING IS BEING CONDUCTED BY ELECTRONIC MEANS 

OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: December 6, 2021 
Time: 12:00 – 1:30 
Public Audiocast: https://jcc.granicus.com/player/event/1503 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. 

Members of the public seeking to make an audio recording of the open meeting portion of the meeting must 
submit a written request at least two business days before the meeting. Requests can be e-mailed to 
tcfmac@jud.ca.gov. 

Agenda items are numbered for identification purposes only and will not necessarily be considered in the 
indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 

Approval of Minutes (Action Required) 
Approve minutes of the October 29, 2021 and November 15, 2021 Trial Court Facility 
Modification Advisory Committee meetings. 

I I .  P U B L I C  C O M M E N T  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( K ) ( 1 ) )  

This meeting will be conducted by electronic means with a listen only conference line 
available for the public. As such, public may submit comments for this meeting only in 
writing. In accordance with California Rules of Court, rule 10.75(k)(1), written comments 
pertaining to any agenda item of a regularly noticed open meeting can be submitted up to 
one complete business day before the meeting. For this specific meeting, comments should 
be e-mailed to tcfmac@jud.ca.gov. Only written comments received by 12:00 Noon on 
December 3, 2021 will be provided to advisory body members prior to the start of the 
meeting. 

  

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 

Request for ADA accommodations 
should be made at least three business 
days before the meeting and directed to: 

JCCAccessCoordinator@jud.ca.gov 
 

 
  

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fjcc.granicus.com%2Fplayer%2Fevent%2F1503&data=04%7C01%7CKatherine.Albertus%40jud.ca.gov%7C52d4220faf8349c408a308d9adf9f3c0%7C10cfa08a5b174e8fa245139062e839dc%7C0%7C0%7C637732111308741802%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=sUkL210exS1J8NPdFXLYLmjT8g%2FognwzPe7lXQBTo0A%3D&reserved=0
mailto:tcfmac@jud.ca.gov
mailto:tcfmac@jud.ca.gov
http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
mailto:JCCAccessCoordinator@jud.ca.gov
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I I I .  A C T I O N  I T E M S  ( I T E M S  1 – 4 )  

Item 1 

List A – Emergency Facility Modification Funding (Priority 1) (Action Required) 
Approve 76 projects for a total of $1,660,103 to be paid from Facility Modification program 
funds previously encumbered for Priority 1. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 2 

List B – Facility Modifications Under $100K (Priority 2) (Action Required) 
Approve 72 projects for a total of $884,755 to be paid from Facility Modification program 
funds previously encumbered for Priority 2 Under $100K. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 3 

List C – Facility Modification Cost Increases Over $50K (Action Required) 
Approve cost increases of over $50K for six (6) facility modification projects, for a total 
cost increase to the Facility Modification program budget of $1,388,404.  
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 4 

List D – Facility Modifications Over $100K (Priority 2) and Priority 3 Facility Modifications 
(Action Required) 
Review Priority 2 FMs over $100K and approve two (2) of the projects for a total cost to the 
Facility Modification Program budget of $3,086,233. 
Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

 

I V .  D I S C U S S I O N  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 

Director’s Report  
Updates on the following:  1) Introduction of new Facilities Services Deputy Director; 2) 
Update on comments received to date regarding the draft air scrubber policy.  
Presenter:  Ms. Pella McCormick, Director, Facilities Services 

Discussion Item 2 

List E – Court-Funded Requests (CFRs)  
CFR projects approved by the Facilities Services Director since the last meeting and CFR 
projects cancelled. 
Presenter:  Ms. Pella McCormick, Director, Facilities Services 
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Discussion Item 3 

List F – Funded Facility Modifications on Hold  
Standard list of previously funded facility modification projects on hold. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

V .  I N F O R M A T I O N  O N L Y  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 

Deferred Maintenance Funding - DMF-2 Projects Update 
Update on the status of DMF-2 projects. DMF-2 projects are funded by a one-time general 
fund budget allocation in July 2018 of $50 million. $5 million was earmarked specifically 
for facility assessments and $45 million for roof, BAS, elevator, and HVAC projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Information Item 2 

Deferred Maintenance Funding - DMF-3 Projects Update 
Update on the status of DMF-3 projects. DMF-3 projects are funded by a one-time general 
fund budget allocation in July 2019 of $15 million which is earmarked for fire alarm system 
projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Information Item 3 

Deferred Maintenance Funding - DMF-4 Projects Update 
Update on the status of DMF-4 projects. DMF-4 projects are funded by a one-time general 
fund budget allocation in July 2021 of $180 million for trial court facilities. Funding is 
earmarked primarily for HVAC, roof, elevator, electrical, and fire protection projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 
 

V I .  A D J O U R N M E N T  

Adjourn to Closed Session 

V I I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( D) )  

Call to Order and Roll Call 

Approval of Minutes (Action Required) 
Approve closed session minutes of the October 29, 2021 Trial Court Facility Modification 
Advisory Committee meeting. 
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Item 1 

Closed pursuant to California Rules of Court, Rule 10.75(d)(5)  
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 

Security-Related – Emergency Facility Modification Funding - Priority 1 (Closed List A) 
(Action Required) 

Approve two (2) security-related projects for a total of $21,315 to be paid from the Facility 
Modification Program budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 
 Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 

Item 2  

Closed pursuant to California Rules of Court, Rule 10.75(d)(5)  
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 

Security-Related – Facility Modifications Under $100K – Priority 2 (Closed List B) (Action 
Required) 

Approve four (4) security-related projects for a total of $11,531 to be paid from the Facility 
Modification Program budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 
 Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 

Item 3  

Closed pursuant to California Rules of Court, Rule 10.75(d)(5)  
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 

Security-Related – Facility Modifications Over $100K – Priority 2 (Closed List D) (Action 
Required) 

Approve one (1) Priority 2 security-related project for a total of $211,274 to be paid from 
the Facility Modification Program budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 
 Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 

 

Adjourn Closed Session 



 

        

T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

M I N U T E S  O F  O P E N  S E S S I O N  O F  M E E T I N G  
October 29, 2021 

10:00 AM - 3:00 PM 
Judicial Council of California – Videoconference 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair 
Hon. William F. Highberger, Vice-Chair 
Hon. Garry G. Haehnle 
Hon. Jennifer K. Rockwell  
Hon. Vanessa W. Vallarta 
Mr. W. Samuel Hamrick, Jr. 
Mr. Shawn C. Landry 
Mr. Jarrod Orr  
Mr. Darrel E. Parker  
 

Advisory Body 
Members Absent: 

Hon. Brad R. Hill 
Hon. Patricia M. Lucas 
 

Staff Present: The following Judicial Council staff were present: 
Mr. John Wordlaw, Chief Administrative Officer, Judicial Council 
Ms. Pella McCormick, Director, Facilities Services 
Mr. Jagan Singh, Principal Manager, Facilities Services 
Mr. Jim Peterson, Principal Manager, Facilities Services 
Ms. Mimi Morris, Principal Manager, Facilities Services 
Ms. Maria Atayde-Scholz, Manager, Facilities Services 
Mr. Andre Navarro, Manager, Facilities Services 
Ms. Karen Baker, Manager, Facilities Services 
Ms. Jennifer Chappelle, Manager, Facilities Services 
Ms. Nanci Connelly, Supervisor, Facilities Services  
Mr. Ed Ellestad, Supervisor, Facilities Services 
Ms. Donna Jorgensen, Supervisor, Facilities Services 
Mr. Chris Magnusson, Supervisor, Facilities Services 
Mr. Glenn Mantoani, Supervisor, Facilities Services 
Mr. Yassen Roussev, Supervisor, Facilities Services 
Mr. Steve Shelley, Supervisor, Facilities Services 
Mr. Randy Swan, Supervisor, Facilities Services 
Mr. Paul Terry, Supervisor, Facilities Services 
Mr. Patrick Treanor, Supervisor, Facilities Services 
Mr. Frank Acosta, Facilities Management Administrator, Facilities Services 
Mr. Javier Carrillo, Facilities Management Administrator, Facilities Services 
Mr. Charles Martel, Supervising Attorney, Legal Services 
Ms. Kristin Kerr, Attorney, Legal Services 
Ms. Rose Livingston, Senior Analyst, Judicial Council 
Ms. Kate Albertus, Facilities Analyst, Facilities Services 
Ms. Akilah Robinson, Associate Analyst, Facilities Services 
Mr. Zlatko R. Theodorovic, Deputy Director, Budget Services  

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 

  

http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
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O P E N  S E S S I O N  O F  M E E T I N G   

Call to Order, Opening Remarks, and Roll Call  
The chair called the open session of the meeting to order at 10:03 PM, roll was taken, and 
opening remarks were made. 

Approval of Minutes 
The advisory committee voted to approve the open session minutes of its meeting held on 
August 30, 2021.  (Motion: Vallarta; Second: Rockwell) 

P U B L I C  W R I T T E N  C O M M E N T S  

No public comments were received. 

O P E N  S E S S I O N  -  A C T I O N  I T E M S  ( I T E M S  1 – 7 )  

Action Item 1 – List A – Emergency Facility Modification Funding (Priority 1) 
The committee approved 54 projects for a total of $973,040 to be paid from Facility 
Modification (FM) program funds previously encumbered for Priority 1 projects.  
(Motion: Rockwell; Second: Hamrick)  

Action Item 2 – List B – Facility Modifications Under $100K (Priority 2)  
The committee approved 56 projects for a total of $703,818 to be paid from FM program funds 
previously encumbered for Priority 2 projects under $100K.  (Motion: Highberger; Second: Orr) 

Action Item 3 – List C – Facility Modification Cost Increases Over $50K  
The committee approved cost increases over $50K for 5 projects, for a total of $733,684 to be 
paid from FM program funds.  (Motion: Rockwell; Second: Landry) 

Action Item 4 – List D – Facility Modifications Over $100K (Priority 2) and Priority 3 
Facility Modifications 
The committee approved 5 Priority 2 projects over $100K for a total FM program share of 
$2,179,691.  (Motion: Highberger; Second: Hamrick) 

Action Item 5 – Trial Court Facility Modification Advisory Committee (TCFMAC) 
2022 Meeting Schedule 
The committee approved its meeting schedule for the 2022 calendar year.   
(Motion: Parker; Second: Highberger) 
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Action Item 6 – Air Scrubber Pilot Project, Draft Policy, and Interim Guidelines 
The committee received an update on the air scrubber pilot project, and it acted as follows: 

1. Approved the draft Judicial Council of California Policy on the Use of Air Filtration 
Devices During Wildfires—for invitation to comment from the courts/public—with the 
following revisions (Motion: Highberger; Second: Vallarta; Opposed: Parker):  

a. Section 3 is modified to delete the last sentence. 

b. Section 5 is modified as follows: The Judicial Council has determined, based upon 
the recommendation of a professional industrial hygienist, that air filtration devices 
significantly do not reduce the level of PM2.5 particulates and do not provide a 
significant improvement to indoor air quality in the court facilities studied. 

c. A new Section 6 is added to describe the nonuse of air scrubbers by other state 
agencies, and if known, the California State University system, University of 
California Regents, federal government, or school districts. 

2. Declined modifying the interim guidelines for the Judicial Council to cover 100 or 
50 percent of air scrubber costs at an Air Quality Index threshold of 250. 
(Motions: Parker; Second: Landry; Opposed: All but Parker and Landry; Abstention: 
Haehnle) 

3. Deferred from acting to modify the air scrubber interim guidelines (adopted at its meeting 
on July 19, 2021), in favor of continued discussion at its next meeting planned in 2022. 

Action Item 7 – Trial Court Facility Modifications Report for Quarter 1 of Fiscal Year 
2021–22 
The committee approved the draft Trial Court Facility Modifications Report for Quarter 1 of 
Fiscal Year 2021–22 for submission to the Judicial Council as an Information-Only item.  
(Motion: Haehnle; Second: Highberger) 

O P E N  S E S S I O N  -  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 4 )  
( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – Director’s Report  
The committee received the following updates: 

1. Service Provider Performance:  
• Performance has improved since new contracts/service model was developed earlier 

this year. 
• Preventative maintenance has been performed predominantly by in-house vendors, 

allowing the following: reduced reliance on subcontractors, better control of cost and 
quality of work, and a workforce with higher skills. 
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• Based on the first quarter of FY 2021–22, some maintenance savings may be 
achievable to redirect to other activities, such as air balancing of HVAC systems. 

• Goal is to extend asset lifespan and to improve preventative maintenance for 
reduction of Priority 1 FMs to fund more Priority 2 FMs and possibly Priority 3 FMs. 

2. Real Estate Policy Subcommittee: 
• The Judicial Council’s Executive and Planning Committee has established this 

subcommittee, with the charge through May 2023 to develop policies to guide facets 
such as third-party use of facilities, dispositions, and new/continuing leases. 

3. Grant Program for the Generator at the Contra Costa – Wakefield Taylor Courthouse: 
• In March 2019, the committee approved the replacement-generator design, and in 

July 2020, the committee approved the like-for-like replacement. 
• Owing to California wildfires, this courthouse qualified for funds through FEMA’s 

Hazard Mitigation Grant Program, which is designed to make funding available for 
disasters declared by the president of the United States. 

• The grant application was for $443,961, of which 75 percent or $332,971 will be 
funded (with the other 25 percent funded by the Judicial Council), and the first 
installment of $230,936 has been received. 

Discussion Item 2 – List E – Court-Funded Requests (CFRs)  
The committee reviewed CFR projects approved by the Facilities Services Director since the last 
meeting: 14 CFRs were approved (10 FMs and 4 Lease Extensions). No CFRs were cancelled 
during the reporting period. 

Discussion Item 3 – List F – Funded Facility Modifications on Hold  
The committee reviewed the list of previously funded FM projects on hold. 

Discussion Item 4 – Update on Sustainability Initiatives  
The committee received an update on sustainability initiatives. 

O P E N  S E S S I O N  –  I N F O R M A T I O N - O N L Y  I T E M S  ( I T E M S  1 – 4 )  
( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – Deferred Maintenance Funding - DMF-2 Projects Update 
The committee received an update on the status of DMF-2 projects.   

Information Item 2 – Deferred Maintenance Funding - DMF-3 Projects Update 
The committee received an update on the status of DMF-3 projects.   

Information Item 3 – Deferred Maintenance Funding - DMF-4 Projects Update 
The committee received an update on the status of DMF-4 projects. 

https://www.courts.ca.gov/epmeetings.htm#panel45660
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Information Item 4 – Architectural Revolving Fund Projects Update 
The committee received an update on FM projects in the Architectural Revolving Fund. 

A D J O U R N M E N T  T O  C L O S E D  S E S S I O N  A N D  A D J O U R N M E N T  

There being no further open session business, the open session of the meeting was adjourned at 
2:08 PM, and the advisory committee moved to the closed session of the meeting. The closed 
session of the meeting—which was closed to the public for discussion of security-related items 
(per Cal. Rules of Court, Rule 10.75(d))—was adjourned at 2:19 PM. 

Approved by the advisory body on ____________. 



 

        

T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  
M I N U T E S  O F  O P E N  S E S S I O N  O F  M E E T I N G  

November 15, 2021 
12:10 PM - 12:51 PM 

Judicial Council of California – Videoconference 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair 
Hon. William F. Highberger, Vice-Chair 
Hon. Garry G. Haehnle 
Hon. Jennifer K. Rockwell  
Mr. W. Samuel Hamrick, Jr. 
Mr. Shawn C. Landry 
Mr. Jarrod Orr   
Mr. Darrel E. Parker  
 

Advisory Body 
Members Absent: 

Hon. Brad R. Hill 
Hon. Patricia M. Lucas 
Hon. Vanessa W. Vallarta 
 

Staff Present: The following Judicial Council staff were present: 
Ms. Pella McCormick, Director, Facilities Services 
Mr. Tamer Ahmed, Deputy Director, Facilities Services 
Mr. Jagan Singh, Principal Manager, Facilities Services 
Ms. Maria Atayde-Scholz, Manager, Facilities Services 
Ms. Karen Baker, Manager, Facilities Services 
Ms. Jennifer Chappelle, Manager, Facilities Services 
Mr. Jack Collins, Manager, Facilities Services 
Ms. Peggy Symons, Manager, Facilities Services 
Mr. Paul Fitzgerald, Supervisor, Facilities Services 
Ms. Donna Jorgensen, Supervisor, Facilities Services 
Mr. Chris Magnusson, Supervisor, Facilities Services 
Mr. Glenn Mantoani, Supervisor, Facilities Services 
Mr. Randy Swan, Supervisor, Facilities Services 
Mr. Patrick Treanor, Supervisor, Facilities Services 
Mr. Charley Martel, Supervising Attorney, Legal Services 
Ms. Rose Livingston, Senior Analyst, Judicial Council 
Ms. Kate Albertus, Facilities Analyst, Facilities Services 
Ms. Akilah Robinson, Associate Analyst, Facilities Services  

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 

  

http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
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O P E N  S E S S I O N  O F  M E E T I N G   

Call to Order, Opening Remarks, and Roll Call  
The chair called the open session of the meeting to order at 12:10 PM, roll was taken, and 
opening remarks were made. 

P U B L I C  W R I T T E N  C O M M E N T S  

No public comments were received. 

O P E N  S E S S I O N  -  A C T I O N  I T E M  ( I T E M  1 )  

Action Item 1 – Revised Draft Air Scrubber Policy and Invitation to Comment 

The committee conducted a special meeting on the topic, and it acted as follows: 

1. Approved the revised draft Judicial Council of California Policy on the Use of Air 
Filtration Devices During Wildfires to proceed to the public comment period beginning 
on November 22, 2021, and ending on January 10, 2022, with the following revisions 
(Motion: Landry; Second: Highberger; Opposed: Parker): 

a. Section 5 is modified to change the word recommendation to findings. 

b. Section 6 is modified to delete the last sentence. 

c. Section 8.4 is modified as follows: Further, when conditions warrant it, a court may 
curtail or fully close in-person operations and/or rely on remote access to provide 
continuing public services when air pollution is at such an extreme level that it is 
prudent to do so. 

2. Approved the policy’s Invitation to Comment cover memorandum with the following 
revisions (Motion: Rockwell; Second: Hamrick):  

a. The Executive Summary and Origin is revised with new language; a new first 
paragraph is added under The Proposal; under Alternatives Considered, the words in 
part are added to the last sentence of the first paragraph and a new sentence is added 
to the end of the second paragraph; and the paragraph is modified under Fiscal and 
Operational Impacts. 

A D J O U R N M E N T  

There being no further open session business, the meeting was adjourned at 12:51 PM. 

Approved by the advisory body on_________________. 



           Meeting Date: 12/06/2021 
 
 

Action Item 1 – (Action Required) - List A – Emergency 
Facility Modification Funding (Priority 1) 

Action Requested: 
Approve 76 projects for a total of $1,660,103 to be paid from Facility Modification 
program funds to be encumbered for Priority 1. 

Supporting Documentation:  
• List A – Emergency Facility Modification Funding Report (Priority 1) 

 
 
 
***** 
Priority 1 = Immediately or Potentially Critical.  
Condition requires immediate action to return a facility to normal operations, or a condition that 
will become immediately critical if not corrected expeditiously. Such conditions necessitate the 
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently 
threatens loss of life or serious injury to the public or court employees, or to remediate intermittent 
function and service interruptions as well as potential safety hazards. Such conditions may include, 
but are not limited to, the following: major flooding; substantial damage to roofs or other structural 
building components; or hazardous material exposure. Depending on scope and impact, a severe 
deterioration in life safety protection may also be considered a priority 1 condition requiring a 
facility modification.   
 
Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff using 
internal procedures that ensure timely and effective responses to unplanned emergency or 
potentially critical conditions, including a method and a process for setting aside funds to address 
priority 1 conditions. 
  



DRAFT Trial Court Facility Modification  
 Emergency and Priority 1 (List A)

09/09/2021 to 11/08/2021
Meeting Date 12/06/2021
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1 FM-2000477 Riverside Hall of Justice 33-A3 1 Fire Protection - Replace two approx. 3 ft two inch fire sprinkler pipe and 
associated fittings (elbow) above courtroom ceiling. Pipe is leaking and water is 
traveling down piping and out through the sprinkler escutcheon. Work includes 
wet drywall removal and replacement.

4,104$         4,104$           Complete 100

2 FM-2000856 Santa 
Barbara

Figueroa 
Division

42-B1 1 HVAC - Set up temporary chiller to provide cooling throughout the courthouse. 
Existing chillers have exceeded life expectancy and are beyond repair.  Permanent 
replacement of chillers will be performed under P2/FM. This SWO is to mitigate P1 
to cover cost of temporary chiller.

150,000$     150,000$      In Work 100

3 FM-2000987 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing – Domestic Water – Replace 4 feet of damaged 2 inch copper supply 
line. Replaced 2 inch 90 degree elbow at leak point. Repair 10 square feet of 
plaster, Replace one (1) impacted light fixture, Restore 55 square feet of concrete 
flooring. Shut off recirculating pump and heat exchanger. Drained building in 
multiple areas. Tested repairs, refilled building to ensure fixtures were not leaking. 
A water supply line in the plenum of the 2nd Floor, cafeteria corridor leaked, 
impacting fire proofing, requiring environmental protocols and testing.

20,052$       13,260$        Complete 66.13

4 FM-2000997 Riverside Larson Justice 
Center

33-C1 1 Fire Protection - Stairwell Fire Rated Doors - Remove and replace (2) 90-minute 
damaged and splitting fire rated doors with new. The top hinges will no longer 
hold and are impeding normal operation.  Work includes new latching hardware 
and hinges. Replacement is needed to bring doors to compliance. 

14,761$       14,376$        In Work 97.39

5 FM-2000998 Riverside Hall of Justice 33-A3 1 HVAC - Replace chiller power assembly. Power assembly failed due to a power 
spike. Failure to replace will leave the building with 50% of cooling capacity.

33,407$       33,407$        In Work 100

6 FM-2000999 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC – Replace failed HVAC package unit with zoned unit to maintain 
temperature in data room and adjacent employee space. The original package unit 
serves adjacent areas including clerks office. The failed unit was original to 
building and was unrepairable due to age.

39,071$       39,071$        In Work 100
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7 FM-2001007 Riverside Southwest 
Justice Center

33-M1 1 Vandalism - Holding Cell 4 - Replace (1) 3/4 in glass laminated window broken by 
in-custody. Cell currently cannot be used until broken window glass has been 
replaced and new glass installed. Work includes replacement of shims and 
sealants. Restitution is being sought.

2,514$         2,514$           In Work 100

8 FM-2001010 Solano Hall of Justice 48-A1 1 HVAC- Replace (3) hot water coils under warranty. The materials are covered 
under warranty. Labor to support warranty work, Lock out tag out AHU fan and 
HHW supply valves, drain coils, set dampers and return fan to exhaust space, 
bypass fire system and perform fire watch for hot work, fill system and purge air, 
verify no leaks and restore operation.  Coils failed due to suspected manufacturing 
defect. 

7,428$         5,409$           In Work 72.82

9 FM-2001017 Los Angeles Bellflower 
Courthouse

19-AL1 1 Elevators, Escalators, & Hoists - Replace (1) push button inside employee elevator. 
Button failed due to wear and tear. 

675$             675$              Complete 100

10 FM-2001019 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - Plumbing - Replace (2) linear ft of 1-inch copper domestic 
water line. Copper pipe is leaking in the basement file room due to pipe erosion. 

1,592$         1,592$           In Work 100

11 FM-2001032 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 Electrical - Replaced (2) fuses for the gate operator for the judges parking. The 
fuses were blown making the gate non-operational.

2,510$         2,510$           Complete 100

12 FM-2001040 Contra 
Costa

Richard E. 
Arnason 
Justice Center

07-E3 1 Plumbing - Domestic Water Pipe Leak - Repair 2 domestic water lines above 
ceiling.  Pipe failed due to age and needed to be repaired to prevent extensive 
flooding potential. 

4,737$         4,737$           In Work 100

13 FM-2001061 Los Angeles Compton 
Courthouse

19-AG1 1 Elevator – Repair and reset door restrictor on elevator #6. Door restrictor was 
catching too early and caused the elevator to time out, causing an entrapment. 
Service provider was dispatched to repair and fire department was called to assist 
in passenger release.

2,076$         1,373$           In Work 66.13
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14 FM-2001063 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Plumbing - Sewer Line – Sewer pipe on Second floor restroom sink was clogged 
and mechanically cleared. Clean and sanitize 4 linear feet of cove base, 12 square 
feet of wood wall, 8 linear feet of T-bar. Water overflowed drain and leaked 
through ceiling  in 1st  floor Courtroom and adjacent rooms on the 1st Floor. 
Environmental testing performed and came back negative for ACM. The cleanup 
and restoration of damage treated as Category 3. 

16,020$       12,574$        In Work 78.49

15 FM-2001064 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Vandalism - Replaced (1) Fire protection sprinkler head, erected (3) containments, 
extracted 100 gallons of water from affected areas, placed drying equipment, 
replaced (8) 2x2 ceiling tiles, conducted environmental testing, and performed all 
in a known ACM area. Inmate broke sprinkler head on 8th floor lock up cell and 
water affected multiple areas. Seeking restitution.

28,683$       19,731$        Complete 68.79

16 FM-2001065 Riverside Southwest 
Justice Center

33-M1 1 Elevators, Escalators, & Hoists - Replace door safety lens infrared device for in-
custody elevator #7. Intermittent issues are occurring due to the damaged lens, 
creating a security and safety risk. 

4,591$         3,508$           In Work 76.40

17 FM-2001067 Kings Kings Superior 
Court

16-A5 1 Interior Finishes - Re-key all interior and exterior doors of the building.  A  
contractor working on the holding cell build-out project lost a set of master keys. 
Contractor will reimburse the Judicial Council for this cost.

54,371$       54,371$        In Work 100

18 FM-2001068 Sacramento Gordon 
Schaber 
Sacramento 
Superior Court

34-A1 1 Vandalism - Replace (1) 60-in  x 102-in window at the 4th floor west secure 
hallway. Use of crane is necessary due to the 80 foot height. Work includes 
clearing debris, boarding up the opening, cordoning off the area for safety. 
Window was kicked out by an inmate.  Judicial Council is seeking restitution.

14,327$       14,327$        In Work 100

19 FM-2001077 Riverside Larson Justice 
Center

33-C1 1 Elevators - In-Custody - Restore operation of all (3) in-custody elevators. They are 
currently non-operational with multiple, recent intermittent outages of individual 
cabs. The failure has been identified as faulty wiring and software. Work to restore 
proper functionality and control requires an update from version 4 to 15 and 
confirmation of wiring function.

9,793$         9,793$           In Work 100
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20 FM-2001079 Los Angeles Bellflower 
Courthouse

19-AL1 1 Plumbing - Sewer Line - Replace approx. 10 linear feet of 4in cast iron pipe, 12 
linear feet of 2in cast iron pipe and associated fittings in the Chiller room. Pipe 
rusted and cracked due to age original to build (1989). Remediation and 
environmental oversight included due to category 3 black water.

18,094$       14,102$        In Work 77.94

21 FM-2001081 Riverside Larson Justice 
Center

33-C1 1 Vandalism - East Side Emergency Doors - Replace (1) 27in x 80in grey tempered 
glass door panel and (1) 33in x 94in grey tempered glass window of emergency 
exit doors and (1) pair of 90-minute fire rated 36in x 83in doors w/ hardware 
damaged by vandals. Fire rated doors were compromised by the rocks used to 
break glass negating the fire rating and requiring replacement. Work includes 
board up and removal.

20,984$       20,436$        In Work 97.39

22 FM-2001108 Imperial Imperial 
County 
Courthouse

13-A1 1 Plumbing- Domestic water line - Replace (1) 6 inch T-Joint fitting (1) 2 inch elbow 
fitting and (2) 2 inch riser fittings at the building water supply pipe located in the 
mechanical room. Fittings are severely corroded with cracks and leaks at the T-
joints. Work is required to prevent further damage to new HVAC equipment 
below.

4,733$         4,733$           Complete 100

23 FM-2001126 San 
Bernardino

San 
Bernardino 
Justice Center

36-R1 1 HVAC - Replace check valves that have failed causing pump to spin in reverse. 
Chemically wash and brush chiller tubes which are obstructed by scale and causing 
the chiller to trip offline. Annual Preventive Maintenance will also be performed 
on each chiller to check for any damage caused by the excessive scaling build up.

36,204$       36,204$        Complete 100

24 FM-2001191 Riverside Southwest 
Justice Center

33-M1 1 HVAC - Replace failed, leaking HVAC coil, temporarily bypass lighting controls and 
temporarily restore lighting in courtrooms S103, S104, S203, and S204 and 
remediate damage in two electrical rooms (one on each of the two affected 
floors). Work includes replacement of approx. 2000 sq ft. of saturated drywall and 
hard lid ceiling and temporary removal and replacement of mounted electrical 
conduit, equipment, rails, etc. in the spaces to accommodate. Environmental 
testing and clearances included of affected areas. Controls to be addressed under 
a separate FM.

85,298$       85,298$        In Work 100
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25 FM-2001193 Madera Main 
Courthouse - 
Madera

20-F1 1 Elevators, Escalators & Hoists - Replace broken door operator belt on elevator #2.  
Elevator is stuck on the fourth floor and is out of service, leaving just one public 
elevator functioning.

2,333$         2,333$           In Work 100

26 FM-2001194 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 Electrical - Replace 110 volt contactor for Chiller #2. Contactor cracked and failed 
due to wear/tear and caused Chiller, BAS and pumps to stop operating, affecting 
cooling temps for entire building.

17,576$       14,145$        In Work 80.48

27 FM-2001195 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replace (1) 15hp motor and (1) VFD for air handler #1.  VFD and motor 
failed due to normal wear/tear, which caused the alarm to trigger an after hours 
call. Air handler #1 services the entire 1st floor of the courthouse.

15,710$       13,104$        In Work 83.41

28 FM-2001200 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Domestic Water Supply - Repair backflow and replace (4) floats that 
operate the drain for the backflow. The backflow pipe supplying water from the 
city had a small leak in the basement, parking garage, Room M-12 Fire Sprinkler 
Shut Off that accumulated water on the floor where it overwhelmed a nearby 
drain.  

24,559$       16,241$        In Work 66.13

29 FM-2001201 Los Angeles Burbank 
Courthouse

19-G1 1 Fire Protection - Replace (1) Fire release Device, hook all necessary wires, and 
drop test the door in Jury Waiting Room. Fire door failed in the closed position 
during testing. All fire doors will be tested and manually reset to ensure proper 
function.

4,215$         3,826$           In Work 90.76

30 FM-2001203 San Diego Kearny Mesa 
Court

37-C1 1 Utilities - Remove and replace faulty seismic gas meter shut off valve. The seismic 
gas meter valve at the front of the building has failed. It cannot be reset. The gas 
line feeds the domestic hot water valve along with the AHU units on the roof. Due 
to the lack of natural gas in the building, the AHUs will be compromised and will 
not be able to provide heating.

1,656$         1,656$           In Work 100

31 FM-2001204 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19-AZ1 1 Security - Replace (1) 1/2 hp overhead door operator for the judges secured 
parking. Door operator failed due to wear/tear and got stuck in the open position. 
This secured parking is shared by County and Court.

5,277$         3,879$           Complete 73.51
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32 FM-2001206 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replaced (1) defective heat pump unit.  Unit had a leak in the condenser 
coil and is non-repairable.  Unit is required to keep the elevator equipment room 
from overheating and shutting down the elevators affecting courthouse 
operations.

14,493$       10,051$        In Work 69.35

33 FM-2001208 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line - Cleared main sewer line, replaced defective backwater 
valve stuck in the open position. Backwater valve was damaged by excessive 
debris in the line and replaced.  This has occurred in the past, so service provider is 
currently investigating a more permanent solution on a separate SWO.  
Remediation was performed on affected basement floors and restrooms.  
Clearance testing was completed before reoccupation of the areas.

33,259$       23,065$        In Work 69.35

34 FM-2001209 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Domestic Water Line – Snaked 6 feet of domestic water line and 
cleared the clog of hair and pieces of paper found in pipe.  Repaired floor drain p-
trap seal which was cracked due to age.  Mop sink in janitorial closet was clogged 
and leaked water onto floor, which allowed water to flow down to 2nd floor 
County space hallway affecting multiple ceiling tiles.  Remediation efforts were 
conducted, including erecting a 4 x 6 containment.

8,440$         5,853$           In Work 69.35

35 FM-2001210 Los Angeles Pasadena 
Courthouse

19-J1 1 Interior Finishes - Removed approximately 20 SF of delaminating plaster wall in 
court exclusive Sheriffs womens  locker room. Room was cleaned, dried, and 
painted. Containment barrier was erected for remediation efforts to be completed 
due to positive ACM results.  Work and clearances were immediately provided for 
full occupancy over a weekend.

16,755$       16,755$        In Work 100

36 FM-2001211 Los Angeles Compton 
Courthouse

19-AG1 1 Grounds and Parking - Replace irrigation system leaking wire seals, nozzles, valves, 
and valve boxes. Add lids to valve boxes to prevent wires from being pulled out 
and damaged. All of the irrigation wires were pulled out by the transient 
population. Sprinkler heads are missing and broken. Landscape around the 
Courthouse is approximately 27,000 square feet.

60,503$       40,011$        In Work 66.13
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37 FM-2001212 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replaced existing drain pan with two new 2  x 8  oversized drain pans to 
prevent any further overflow of condensate water onto floor and electrical 
equipment.  Condensation pans were not able to contain water flow from AHUs 
and spilled onto the floor and electrical equipment due to high temperatures and 
humidity.

6,082$         4,218$           In Work 69.35

38 FM-2001213 Los Angeles Pasadena 
Courthouse

19-J1 1 Interior Finishes - Remove and replace 6 floor tiles and accompanying mastic.  
Tiles and mastic in 4th floor, Department B courtroom have tested positive for 
ACM.  Floor tiles in audience seating area of courtroom have lifted and cracked 
and pose trip hazards and environmental concerns.  Remediation and a 2  x 12  
containment was erected.  Clearance testing was conducted and cleared for re-
occupancy.

10,086$       10,086$        In Work 100

39 FM-2001214 Los Angeles Hollywood 
Courthouse

19-S1 1 Plumbing - Condensation Line - Clear clogged condensation drain line to the Air 
Handler Unit on the roof. Clog was caused by build-up dust/dirt. The clogged drain 
caused condensation water to back up and overflow through the attic space and 
into the 2nd floor server equipment room. Environmental testing, containment 
required due to known ACM. Set up drying equipment and remediate category 2 
water contamination.

13,391$       12,198$        In Work 91.09

40 FM-2001217 Orange North Justice 
Center

30-C1 1 Exterior Shell - Replace (9) silver tinted windows on the North wing of the building, 
including (1) 19in x 116 in, (2) 32 in x 116 in, (5) 26 in x 42 in, and (1) 32 in x 32 in. 
Windows were broken by a vandal who was shown on video, but could not be 
identified.

6,880$         6,213$           In Work 90.31

41 FM-2001218 Los Angeles Glendale 
Courthouse

19-H1 1 Plumbing - Sewer Line – Mechanically snake and clear main sewer line. Unknown 
blockage or debris causing back up of sewage at multiple toilets, urinals. Clean and 
sanitization required for black water cleanup from the impacted surfaces. 
Containment and Closure of the area required. Conducted all necessary testing for 
clearance. The water leaked through floor and into parking area below.

13,827$       12,519$        In Work 90.54
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42 FM-2001221 Santa Clara Hall of Justice 
(East)

43-A1 1 HVAC – Chiller Unit - Remove, chemically treat, power-wash and reinstall 
condenser heat exchange tubes on Chiller #2. Chiller tripping is caused by high-
pressure due to clogged tubes.

12,798$       12,798$        Complete 100

43 FM-2001223 Contra 
Costa

Wakefield 
Taylor 
Courthouse

07-A2 1 Fire protection - Fire hose valve leak   Replace one (1) fire hose valve in wall 
cabinet.  Leak initiated on 3rd floor and migrated to 1st floor.  Includes 
containment in areas of all floors and drying of terrazzo flooring on 3rd and 2nd 
floors, and ACM abatement on 1st floor.  Includes all environmental testing and 
oversight.

32,886$       32,886$        In Work 100

44 FM-2001225 Contra 
Costa

Family Law 
Center

07-A14 1 HVAC - Hydronic Mechanical Pipe - Replace approximately 12 sqft. of ceiling 
drywall and install access hatch above window #3. Environmental testing and 
abatement included. Caused by a leak from the heating line on VAV above ceiling. 

20,663$       20,663$        In Work 100

45 FM-2001227 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Install wood support shoring on cooling tower No. 1. The metal support 
bases are severely rusted in multiple areas. Structural Engineer evaluated and 
recommended immediate shoring triggering this P1. The cooling tower is located 
on the13th floor of the building. The cooling tower replacement project is 
currently in the design phase and the cooling towers will be replaced in the near 
future.

64,500$       42,654$        In Work 66.13

46 FM-2001228 Kern Shafter/Wasco 
Courts Bldg.

15-E1 1 HVAC - Replace (1) AC compressor, filter/drier, and fuses for package unit #11 on 
the roof.  Acid flush the system, recover and recharge the refrigerant to the unit.  
Compressor failed due to age affecting the cooling temperatures throughout the 
Court building. 

3,347$         3,011$           Complete 89.95

47 FM-2001231 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19-AZ1 1 Interior Finishes - Replace (1) 48-in x 42-in 3/4-inch clear tempered glass  guard 
rail in the public hallway. Broken handrail was identified by security during his 
rounds, unknown how the glass was broken.

5,923$         4,354$           Complete 73.51
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48 FM-2001235 Tulare South County 
Justice Center

54-I1 1 HVAC - Install Y-strainers and clean out tube bundles for both domestic hot water 
boilers. The hot water lines to the boilers are plugged with what appears to be 
scale from iron pipe and there is no domestic hot water.  The strainers will allow 
the capture of debris before damaging the heating system or plugging lines.

6,049$         6,049$           In Work 100

49 FM-2001236 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Mechanical System Leak - Replace Flow Switch on Boiler #6 that 
caused leaking through the floor into the center of the courtroom. Set up and 
remove containment and rebuild ceiling. Perform testing and clearance testing. 
Conducted environmental oversight and performed all work in a known ACM area.

12,769$       8,444$           Complete 66.13

50 FM-2001241 Contra 
Costa

Wakefield 
Taylor 
Courthouse

07-A2 1 Plumbing - Sewer Line - Restroom drain line leak. Replace 16 foot section of 4 inch 
cast iron drain line above ceiling in courtroom 215. Remove and replace damaged 
ceiling, replace 150 sq.ft. of carpet, re-upholster three (3) damaged audience 
chairs.  Required environmental oversight, sampling and abatement.  Drain line 
failed due to age. 

60,607$       60,607$        In Work 100

51 FM-2001248 Los Angeles Santa Monica 
Court Annex

19-AP3 1 Elevator - Replace one (1) Broken Phone in Judges Elevator #5. When tested, the 
phone appeared to be not responding. Speaker found to be unrepairable requiring 
replacement.

2,163$         2,163$           In Work 100

52 FM-2001249 Los Angeles Santa Monica 
Court Annex

19-AP3 1 Elevator - Replace one (1) Phone in Public Elevator #4. When tested, phone was 
not audible through speaker. Speaker found to be unrepairable requiring 
replacement.

1,638$         1,286$           In Work 78.49

53 FM-2001252 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Vandalism - Replace (2) large 12-foot x 4-foot windows and anti-graffiti film on 
Temple Street Side near employee entrance.  6 pieces of plywood, 2x4s, and glass 
removal required to secured opening until arrival of replacement glass. Windows 
appear to have been broken with thrown rocks. No surveillance captured incident.

15,615$       10,742$        In Work 68.79
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54 FM-2001254 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Plumbing - Domestic Water Supply - Replace existing fittings and install new 2.5 
ball valve on pipe on water supply line. 4 inch water supply line is leaking at 90 
degrees angle copper fitting left side on north entrance. Pipe is compromised due 
to leak and build-up.

4,485$         3,520$           In Work 78.49

55 FM-2001255 San 
Bernardino

Central 
Courthouse

36-A1 1 Plumbing - Domestic Water Line - Replace (6) feet of 4-inch copper pipe, (2) 45 
degree 4-inch copper pipes, (2) 4-in compression fittings, (1) scaffolding (6ft) 
plaster/wire, (25) 1ft x1ft ceiling tiles. Domestic water supply line is leaking and is 
damaging the ceiling tiles. Remediation and environmental oversight included.

25,053$       25,053$        Complete 100

56 FM-2001257 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Sewer Line leak - Replace wall-mounted toilet in 3rd floor mens 
restroom. Demo and repair of ceramic tile, plaster, and partition wall required to 
complete plumbing repairs. Water leaked trough tile floor down to 2nd floor mens 
jury deliberation restroom. Containment and remediation completed for final 
clearance testing.

88,095$       75,004$        In Work 85.14

57 FM-2001258 Los Angeles Pomona 
Courthouse 
South

19-W1 1 Electrical - Replace a 300 kva transformer on the 3rd floor secured hallway.  
Transformer is making a loud humming and periodic winding noise and is in 
danger of imminent failure.  Remediation efforts are included due to ACM in 
flooring.

45,000$       41,013$        In Work 91.14

58 FM-2001260 Riverside Southwest 
Justice Center

33-M1 1 Elevators, Escalators, & Hoists - Replace failed board and charging unit on public 
elevator #2. Failed board is preventing emergency light and alarm bell to operate 
on standby power. Work includes replacement of two 12v dc batteries to restore 
normal operation and to comply with state elevator preliminary orders. 

4,105$         3,136$           In Work 76.40
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59 FM-2001266 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing – Mechanical System Leak – Replace PVC with 10 feet of 1.5 inch copper 
irrigation line and associated fittings. Erected 15 containment areas, extracted 
several thousand gallons of water from affected areas, replaced 180 - 9x9 ceiling 
tiles, remediated 11,940 sq. ft of affected areas throughout P-level and S-level, 
placed drying equipment, repaired damaged drywall, performed build back in 25 
affected areas, conducted environmental testing, and performed all work in a 
known Procedure 5 ACM area. PVC Irrigation water line ruptured on a weekend, 
leaking into the basement and sub-basement areas of the building. Several 
hundred tiles fell in custodial office, womens & mens Sheriffs locker room, gym, 
and mechanical spaces.

248,040$     170,627$      In Work 68.79

60 FM-2001267 Santa Clara Downtown 
Superior Court

43-B1 1 HVAC – Cooling Tower - Replace failed control-board at inlet guide valve. Failed 
control board is causing loss of cooling due to inaccurate water set-point temp 
reading.

11,582$       11,582$        In Work 100

61 FM-2001280 Los Angeles Burbank 
Courthouse

19-G1 1 Plumbing – Fixture leak – Remove and replace wall mounted toilet to mechanically 
clear sewer line of unknown obstruction. Wax seals and caulking required for 
reinstallation. Waste water cleanup and sanitization required. Clearance testing 
required. Located in Mens jury deliberation restroom.

17,362$       15,758$        In Work 90.76

62 FM-2001286 Los Angeles Parking 
Structure Lot 
59- Whittier 
Admin CTR

19-AO2 1 Vandalism - Installed 3 new handrail brackets in the stairwell of parking structure. 
Handrail brackets were pulled from the wall exposing sharp metal brackets and 
mounting bolts.  Environmental testing of possible ACM and Lead Base Paint came 
back negative. 

3,561$         3,078$           In Work 86.43

63 FM-2001287 Los Angeles Pasadena 
Courthouse

19-J1 1 Interior Finishes - Replace approximately 7 square feet of 12 x 12 broken floor tiles 
in 4th floor, Department A courtroom. Tiles are broken due to age and have 
exposed positive ACM mastic under the tiles. Broken tiles are a trip hazard 
concern as well. Remediation with a 4 x 12 containment was conducted along with 
environmental clearances.

10,345$       10,345$        In Work 100
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64 FM-2001288 Napa Historic 
Courthouse

28-B1 1 HVAC - Replace one 250 MBTUH hot water heating boiler. Unit has failed due to 
age and needs to be replaced to ensure adequate heating.

24,918$       23,420$        In Work 93.99

65 FM-2001290 Santa Clara Santa Clara 
Courthouse

43-G1 1 Grounds and Parking Lot - Hydro-jet to clear roots and obstructions in main storm 
drain to street. East side parking lot is flooded from heavy rains.

11,625$       11,625$        In Work 100

66 FM-2001293 Orange North Justice 
Center

30-C1 1 Plumbing – Replace failed 3-inch copper tee above District Attorney office. Pipe is 
leaking into office. Work includes fittings and pipe.

3,936$         3,555$           In Work 90.31

67 FM-2001295 Los Angeles Bellflower 
Courthouse

19-AL1 1 Plumbing - Storm Drain Leak - Replace 40 linear feet of 8 inch cast iron drain pipe. 
Cast iron drain pipe had multiple cracks throughout causing water leak onto the 
1st floor private corridor (common space) and creating a slip hazard. Pipe failed 
due to rust and age of building (built 1989).

7,150$         5,573$           In Work 77.94

68 FM-2001296 Los Angeles Bellflower 
Courthouse

19-AL1 1 Elevators, Escalators & Hoists - Replace (1) set of ropes,  (1) set of sheaves and (1) 
set of breaks for public elevator #1. Ropes, sheaves and brakes are worn out due 
to age and wear and tear preventing the elevator from leveling properly at each 
floor.

29,858$       23,271$        In Work 77.94

69 FM-2001297 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19-Q1 1 Plumbing - Sewer Leak - Replace (1) 2 inch P-trap, (1) 2ft x2ft  ceiling tile and snake 
drain line approx. 25  feet to clear main stoppage. Drain clogged due to debris 
build-up. While clearing drain line it was discovered the chambers restroom floor 
drain p-trap was also cracked affecting the 2nd floor clerks office. Environmental 
and remediation oversite was used due to category 2 gray water.

7,978$         5,584$           In Work 69.99

70 FM-2001298 Los Angeles East Los 
Angeles 
Courthouse

19-V1 1 Elevators, Escalators, & Hoists - Replace (3) call buttons for public elevators # 1, 2 
& 3. Call buttons are all tied into each other and failed due to an electrical short, 
preventing the ground floor button in the cab from lighting up. 

17,651$       13,718$        In Work 77.72

71 FM-2001299 Los Angeles Bellflower 
Courthouse

19-AL1 1 Vandalism - Replace (1) 36-in x 36-in exterior perimeter window glass pane. Glass 
was shattered by unknown object causing security and safety issues, affecting the 
1st floor Sheriffs office.

1,698$         1,323$           In Work 77.94
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72 FM-2001300 Los Angeles Bellflower 
Courthouse

19-AL1 1 Plumbing - Sewer Leak – Snake and clear floor drain approximately 5-10 feet in 1st 
floor mens Sheriffs shower. Blockage was caused by build-up debris. The clogged 
drain overflowed onto approximately 150 sq ft of hard surface ceramic floor tile 
requiring remediation of category 3 contamination. Environmental oversight 
included. The debris was pushed out into the main and cleared.  

7,124$         7,124$           In Work 100

73 FM-2001301 Los Angeles Norwalk 
Courthouse

19-AK1 1 Plumbing - Domestic Water Pipe - Replace (1) 1-1/2 inch backflow device #8. 
Backflow device leaked due to calcium build-up and age (original to build 1989) 
causing boilers to trip on low water pressure affecting heating throughout the 
entire building.

2,767$         2,353$           In Work 85.03

74 FM-2001302 Los Angeles Inglewood 
Courthouse

19-F1 1 Plumbing – Sewer Line Leak – Replace failed 2 inch sewer line gasket located 
within the wall on the 4th floor. Restoration of ceiling, lath and plaster required 
after exploratory demo work to identify source leak. Containment required on 3rd 
and 4th floor to contain debris and leak. All required testing was performed and 
final clearance was granted.

26,343$       19,641$        In Work 74.56

75 FM-2001304 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19-Q1 1 Electrical - Replace (1) voltage regulator for emergency generator. Regulator failed 
due to age, original to build (built 1992), regulator was not supplying enough 
power to maintain the emergency circuit throughout the building and a portable 
standby generator had to brought in until regulator could be replaced. Portable 
generator kept on-site for approx. 7 days.

29,419$       20,590$        In Work 69.99

76 FM-2001373 San 
Bernardino

San 
Bernardino 
Justice Center

36-R1 1 Elevator- Replace (5) 450 ft belts, (4) Sheaves, compensation chain and retainers, 
counter weight guard and brackets on Public Elevator #1. Elevator #1 is stuck on 
the 1st floor, no entrapments. Chain cabling is wrapped around buffer on lower 
level, and bands/cabling are damaged on the 11th floor. Hoist way belts and 
sheaves are worn and damaged beyond limits and need to be replaced. If repairs 
are not made to the belts and related components, the elevator will remain out of 
service.

213,296$     213,296$      In Work 100

1,911,416$ 1,660,103$  
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           Meeting Date: 12/06/2021 

 

Action Item 2 – List B – Facility Modifications Under $100K 
(Priority 2) 

Action Requested: 
Approve 72 projects for a total of $884,755 to be paid from Facility Modification 
program funds to be encumbered for Priority 2 Under $100,000. 

Supporting Documentation:   
• List B – Facility Modifications Under $100K (Priority 2) 

 
 
 
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
  



DRAFT Trial Court Facility Modification  
 FMs Under $100K (List B)
09/14/2021 to 11/09/2021
Meeting Date 12/06/2021
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1 FM-2000720 San Diego North County 
Regional 
Center - 
North

37-F2 2 Exterior Shell - Replace two (2) of the four (4) sets of double glass doors that 
lead from lobby to public courtyard. Work includes repairs to metal hinges, 
door jams, install new door closures, gaskets, and lock assemblies. Doors are 
46 years old and original to building. Due to age and corrosion caused by 
weather, the Sheriff currently needs to chain the doors at night to properly 
shut and latch as doors no longer function/operate properly. 

19,190$         19,190$          In Work 100

2 FM-2000826 Los Angeles Airport 
Courthouse

19-AU1 2 Plumbing - Expansion Tank Replacement - Domestic hot water expansion 
tank inner bladder has failed. Replace expansion tank along with Boiler 
Pressure Relief Valve used to protect against excessive pressures on heating 
supply boiler equipment.

4,751$           3,666$            In Work 77.17

3 FM-2000880 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34-A1 2 Roof - The 5th floor roof at the 6th floor has a walkway that is peeling up and 
needs to be repaired. Vendor will remove rock covering from edge and 
replace walkway mat and weld per vendor s quote.  

15,568$         15,568$          In Work 100

4 FM-2000891 Merced Old Court 24-A1 2 Exterior Shell - Replace (1) 48-in x 60-in broken window with mirror tint at 
front entrance. Cause is unknown and does not appear to be vandalism.                                                                                                                                                                                                                                                      

5,788$           5,788$            In Work 100

5 FM-2000986 Mono Mammoth 
Lakes 
Courthouse

26-B2 2 Electrical - Replace 4 battery-ballasts for courtroom main lighting. Ballasts 
have failed and lights will not work.

2,844$           2,844$            In Work 100

6 FM-2000988 Alameda Wiley W. 
Manuel 
Courthouse

01-B3 2 HVAC - Replace (1) Variable Air Volume Box (VAV) #21-A/4 supporting Judges 
Chambers. Chambers VAV has failed due to age and is causing loss of heating 
and cooling to the room. Replacement is to resolve the extreme hot 
temperatures in judges chambers.

34,260$         34,260$          In Work 100
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7 FM-2000989 Alameda Wiley W. 
Manuel 
Courthouse

01-B3 2 HVAC - Replace (1) Variable Air Volume Box (VAV) #03-A/4 supporting Judges 
Chambers.  Chambers VAV has failed due to age and is causing loss of 
heating and cooling to the room. Replacement is to resolve the extreme hot 
temperatures in judges chambers.

34,260$         34,260$          In Work 100

8 FM-2000990 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators, Escalators, & Hoists -  Replace escalator #4 handrail drive chain.  
Chain is beyond repair lifespan and can no longer be tightened to restore 
proper function to the escalator which is periodically jolting during 
operation.

6,085$           6,085$            Complete 100

9 FM-2000991 Monterey King City 
Courthouse

27-D1 2 HVAC - Install 2-ton Carrier 2-ton split system unit in IT space. Current 
system is in failure, building has been shuttered but has been reopened for 3 
months.

23,129$         23,129$          In Work 100

10 FM-2000992 Tehama Tehama 
County 
Courthouse

52-E1 2 HVAC - Replaced failed main control board. Split System has lost 
communication with Indoor Unit.

3,740$           3,740$            In Work 100

11 FM-2001005 Fresno B.F. Sisk 
Courthouse

10-O1 2 Electrical - Replace existing wall mounted sensor in judges chambers with a 
dimmer switch and add (2) ceiling sensors and low voltage wiring as needed. 
The existing wall-mounted sensor is not keeping the lights on in the 
approximately 900 sf chambers. The judges court proceedings are constantly 
disrupted with the lights going off. Environmental testing is included.

3,266$           3,266$            In Work 100

12 FM-2001006 San Diego Central 
Courthouse

37-L1 2 Interior Finishes - Repair vertical crack in concrete masonry unit wall at 
Basement Level B1 Central Holding Cells F2, F5 and F7. Concrete masonry 
unit wall crack emerges from the control joint and penetrates through the 
concrete masonry unit block wall.

15,895$         15,895$          In Work 100
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13 FM-2001015 Santa Clara Santa Clara 
Courthouse

43-G1 2 Fire Protection - Drain sprinkler system, replace 41 heads, 4 missing 
escutcheons, and main pressure gauge. Refill and pressurize system, leak 
check and return to full service. Repairs needed to pass annual inspection.

13,857$         13,857$          In Work 100

14 FM-2001021 San 
Francisco

Civic Center 
Courthouse

38-A1 2 HVAC - Replace (1) failed compressor panel breaker on 350 ton Chiller #1. 
Failed breaker caused loss of HVAC capacity to facility.

8,213$           8,213$            Complete 100

15 FM-2001024 San Joaquin Stockton 
Courthouse

39-F1 2 HVAC - Replace failed ICEV-0 valve for Chilled Water Storage Tanks. Valve has 
failed in the closed position and cannot modulate chilled water temperature 
as designed.

4,033$           4,033$            In Work 100

16 FM-2001025 Fresno Fresno 
County 
Courthouse

10-A1 2 Fire Protection - Replace three speaker strobes and one strobe, replace 
amplifier batteries and main panel batteries, and correct elevator recall 
bypass programming. These items failed the annual fire alarm Preventive 
Maintenance inspection/testing.

5,189$           4,977$            In Work 95.91

17 FM-2001027 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Interior Finishes - Replaced (1) motor (1) gearbox, and (1) key switch on 
automatic sliding door. Automatic exit door is not operating as intended. 

2,977$           2,895$            In Work 97.26

18 FM-2001028 Contra 
Costa

George D. 
Carroll 
Courthouse

07-F1 2 Plumbing - Replace 15 feet of 4-inch floor drain line from 1st Floor Public 
Mens restroom. Drain line has corroded and needs to be replaced to prevent 
leakage to transformer room below in basement. Will require PG&E power 
shutdown to complete work. Needed to have restroom back fully back in 
service.

16,817$         12,983$          In Work 77.20

19 FM-2001030 Santa Clara Palo Alto 
Courthouse

43-D1 2 Electrical - Remove and rebuild generator fuel pump and perform a 2 hour 
loaded run test. Cost includes original troubleshooting efforts. The fuel pump 
has failed and needs replacement.

9,387$           6,199$            In Work 66.04
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20 FM-2001039 Santa Clara Hall of Justice 
(East)

43-A1 2 Fire Protection - Replace 8" butterfly valve (1), replace fire pump circulation 
valve (1) and set pressures. Recalibrate 8" flow meter (1) for pump testing 
and complete fire pump annual testing.  Current parts are showing signs of 
failure thus inhibiting full test required. Repairs found on annual 
preventative maintenance.  

14,800$         14,800$          In Work 100

21 FM-2001042 Contra 
Costa

Richard E. 
Arnason 
Justice Center

07-E3 2 HVAC - Replace one (1) power board and one (1) condensate pump on 
ACU201.  Components have failed and are causing unit to shut off due to 
compressor short cycling.  Needed to restore to proper operation.

4,424$           4,424$            In Work 100

22 FM-2001043 Contra 
Costa

Richard E. 
Arnason 
Justice Center

07-E3 2 HVAC - Replace one (1) condensate pump system and new washable filters 
on ACU04.  Components failed, also causing damage to existing filter.  
Needed to restore proper operation of unit.

2,672$           2,672$            In Work 100

23 FM-2001045 Contra 
Costa

Richard E. 
Arnason 
Justice Center

07-E3 2 HVAC - Replace one (1) condensate pump and blower assembly on ACU008.  
Components have failed.  Needed to restore proper operation of unit.

5,392$           5,392$            In Work 100

24 FM-2001046 Contra 
Costa

Richard E. 
Arnason 
Justice Center

07-E3 2 HVAC - Replace one (1) evaporator motor on ACU003.  Component has 
failed.  Needed to restore proper operation of unit.

4,853$           4,853$            In Work 100

25 FM-2001053 Contra 
Costa

Richard E. 
Arnason 
Justice Center

07-E3 2 HVAC - Replace one (1) evaporator motor on ACU002.  Component is failing.  
Needed to restore proper operation of unit.

4,853$           4,853$            In Work 100
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26 FM-2001054 Contra 
Costa

Richard E. 
Arnason 
Justice Center

07-E3 2 HVAC - Replace one (1) condensate pump on ACU202.  Component is failing.  
Needed to restore proper operation of unit.

2,629$           2,629$            In Work 100

27 FM-2001055 Contra 
Costa

Richard E. 
Arnason 
Justice Center

07-E3 2 HVAC - Replace one (1) evaporator motor on ACU006.  Component has 
failed.  Needed to restore proper operation of unit.

4,853$           4,853$            In Work 100

28 FM-2001056 San 
Bernardino

Fontana 
Courthouse

36-C1 2 COUNTY MANAGED - HVAC- Replace (4) inoperable cooling tower isolation 
valves causing low water levels in the towers and flooding in the mechanical 
room. Work is needed as it affects the cooling to the entire court.

16,841$         16,841$          In Work 100

29 FM-2001057 Solano Old Solano 
Courthouse

48-A3 2 Grounds and Parking Lot - Replace flagpole halyard ropes, flag clips and flags. 
Strong winds damaged ropes and removed flags from roof mounted flagpole.  
Requires use of boom lift to safely access area.  Needed to restore use of 
flagpole and display of U.S. and State flags.

12,653$         12,653$          In Work 100

30 FM-2001058 Los Angeles Norwalk 
Courthouse

19-AK1 2 Plumbing - Replace (1) 4-inch valve and  (1) gasket kit. Valve for domestic 
water failed due to age original to build (1965) preventing water from being 
isolated to the 2nd floor.

5,191$           4,414$            In Work 85.03

31 FM-2001059 Santa Clara Hall of Justice 
(East)

43-A1 2 Fire Protection - Replace 8 feet of 6-inch sprinkler line. Isolate and drain 
down section, replace pipe, refill and leak check. Purge air out of system. 
Sprinkler line is leaking in holding cell area. Failed due to age.

9,753$           9,753$            In Work 100
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32 FM-2001062 Los Angeles Airport 
Courthouse

19-AU1 2 HVAC - Replace 3 HP fan motor 460v. 3 phase 1770 Rpm motor. Wire the 
motor into the control circuit. Install and align motor pulley and fan belt. 
Scaffolding required to replace motor. Existing exhaust fan motor is failing, 
the driveshaft  is worn and causing vibration and excessive wear to fan belt, 
pulleys and unit.

4,657$           3,594$            In Work 77.17

33 FM-2001066 San Diego East County 
Regional 
Center

37-I1 2 COUNTY MANAGED - Electrical - Replace (19) corroded (30) foot high lamp 
posts and light fixtures in parking lots and on plaza. This does not include 
parking garage. Deteriorating lamp post bases are no longer structurally 
reliable. This is a safety hazard (one pole previously tipping over). Perform 
lock-out-tag-out on service breakers, provide 45ft aerial man lift to reach 
pole light covers.

95,158$         95,158$          In Work 100

34 FM-2001070 El Dorado Main St. 
Courthouse

09-A1 2 HVAC - Replace failed bearings on fan motor with direct drive fan motor 
assembly. Includes ACM testing. Loud noise is coming from ceiling in main 
lobby. 

7,027$           7,027$            In Work 100

35 FM-2001073 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators - Replace the door on Elevator #7. Stainless-steel cladding is 
delaminating from the door and will cause further damage upon complete 
failure.

8,515$           8,515$            In Work 100

36 FM-2001074 Santa Clara Hall of Justice 
(East)

43-A1 2 HVAC - Replace (2) failed Electronic Expansion Valves (EXV) on Chiller 1, 
circuit 1. Failed EXV valves caused loss of cooling capacity.

8,010$           8,010$            In Work 100

37 FM-2001076 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators - Replace the door on Elevator #8. Stainless-steel cladding is 
delaminating from the door and will cause further damage upon complete 
failure

8,515$           8,515$            In Work 100
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38 FM-2001095 Alameda Fremont Hall 
of Justice

01-H1 2 HVAC - Boiler unit - Replace (4) failed burners at boiler unit #3. 45yr old 
burners failing due to age and caused loss of heating hot water capacity to 
the building. The burners lost integrity due to excessive heat.  The boiler unit 
will not be operational if this is not repaired and could cause further damage 
to system causing disruption to court operations.

10,154$         8,062$            In Work 79.4

39 FM-2001109 San Diego Central 
Courthouse

37-L1 2 Plumbing - Replace the water inlet and outlet fittings on all 3 domestic water 
heaters. Fittings are made of galvanized steel and are corroded and leaking. 
Replacement parts are being provided by the manufacture.

4,199$           4,199$            In Work 100

40 FM-2001110 San Diego Central 
Courthouse

37-L1 2 Fire Protection - Replace 56, 12v 7 amp hr and 24, 12v 55 amp hr batteries in 
fire alarm panels and remote booster panels. Batteries failed load test. 

7,795$           7,795$            In Work 100

41 FM-2001125 Orange West Justice 
Center

30-D1 2 Exterior Shell - AEI - Design - Provide design services for grout injection for 
the cracking contributing to the water intrusion in the detention tunnel and 
electrical room. Design services also include exterior repairs. Design services 
include bidding and construction administration. 

50,000$         45,340$          In Work 90.68

42 FM-2001127 Stanislaus Modesto 
Main 
Courthouse

50-A1 2 Plumbing - Replace ruptured section of domestic water supply pipe to the 
roof.  Temporary repairs were conducted to stabilize system to allow for 
ACM testing and abatement of the area.  Piping was replaced and a 
satisfactory operational test was completed.

8,781$           6,833$            In Work 77.82

43 FM-2001137 Orange North Justice 
Center

30-C1 2 Grounds and Parking Lot - Replace approx. 24 inches of leaking irrigation line 
located under the asphalt of the lower parking lot. Water is currently seeping 
up through cracks potentially creating problems underneath the surface. 
Work includes removal and repaving of 36 in x 60 in section of asphalt to 
access damaged line.

11,558$         10,438$          In Work 90.31
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44 FM-2001192 Fresno B.F. Sisk 
Courthouse

10-O1 2 Elevators, Escalators & Hoists - Replace main starter and auxiliary contacts 
for elevator #2. Contacts are intermittently failing and faulting out the 
elevator.

2,880$           2,880$            In Work 100

45 FM-2001199 Santa Clara Family Justice 
Center 
Courthouse

43-B5 2 Vandalism - Replace (1) 18in x 36in double paned broken glass above 
employee entrance door w/new. Window was cracked by unidentified 
person.

9,407$           9,407$            In Work 100

46 FM-2001202 Kern Delano/North 
Kern Court

15-D1 2 Interior Finishes - Replace (2) pre-fabricated sink countertops and 12 linear 
ft. of 6-inch back splash for the Court employees mens and womens 
restrooms. Existing countertops have water damage, wood has expanded 
and is lifting up the Formica.  Remove and re-install existing plumbing 
fixtures to new countertops.  Remediation and environmental oversight 
included.

22,576$         22,576$          In Work 100

47 FM-2001205 Lassen Hall of Justice 18-C1 2 Electrical - Replace failed batteries of the UPS unit for the fire alarm system 
and properly dispose of old batteries due to failed Preventive Maintenance 
testing.

10,849$         10,849$          In Work 100

48 FM-2001215 San Diego North County 
Regional 
Center - 
North

37-F2 2 Fire Protection - Replace one (1) 1-hour fire rated wooden door, lockset, (3) 
three hinges, and door closer in Chambers office. The original door skin-
veneer had delaminated due to 50 years of use, cracking, and failed door 
hardware. Work includes staining replacement to match as close as possible.

5,845$           5,845$            In Work 100

49 FM-2001216 Mono Mammoth 
Lakes 
Courthouse

26-B2 2 Grounds and Parking Lot - Remove 10sqft of sidewalk concrete to repair leak 
in glycol snow-melt tubing and repour sidewalk to matching finish. Leak in 
snow melt system identified under sidewalk slab on emergency egress path 
from building.

4,990$           4,990$            Complete 100
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50 FM-2001220 Contra 
Costa

Family Law 
Center

07-A14 2 HVAC - Replace (1) bypass valve and actuator, (1) burner controller, (1) purge 
card on Boiler.  Components are failing due to age and causing boiler to 
exceed cycle limits.  Needed to restore proper operation of unit.  Issues 
discovered during annual preventative maintenance.

8,809$           8,809$            In Work 100

51 FM-2001222 Sutter Sutter County 
Superior 
Courthouse

51-C1 2 HVAC - Replace tandem compressors and perform operational testing. Both 
compressors in Basement condensing unit went out and basement holding 
control room has no air conditioning.

10,201$         10,201$          In Work 100

52 FM-2001232 San Diego Central 
Courthouse

37-L1 2 Electrical - Replace (1) UPS and (1) Battery Backup Unit. Turn fiber remote 
back on and test to ensure the system is still working properly. UPS attached 
to a DAS repeater in IDF room has failed, causing loss of communications for 
sheriff and other systems.

5,196$           5,196$            In Work 100

53 FM-2001234 Fresno B.F. Sisk 
Courthouse

10-O1 2 Interior Finishes - Remove and replace both damaged courtroom doors with 
identical replacement doors from the same manufacturer.  Doors are custom 
order with a 90-minute fire rating.  Existing hardware will be reused. Doors 
are damaged beyond repair and will no longer latch and lock.

16,193$         16,193$          In Work 100

54 FM-2001239 Contra 
Costa

George D. 
Carroll 
Courthouse

07-F1 2 Grounds and Parking Lot - Replace approx. 800 sq.ft. of sidewalk that has 
been damaged and is pushed up by surrounding tree roots, creating a trip 
hazard.

27,413$         21,163$          Awaiting 
Approval

77.20

55 FM-2001245 Placer Howard G. 
Gibson 
Courthouse

31-H1 2 HVAC - BAS (Building Automation System) - Replace controller on current 
BAS computer and update system. Controller went out and software is 3 
versions behind.

15,500$         15,500$          In Work 100

TCFMAC WORK PRODUCT - Last Updated 11/23/2021 at 1:39 PM 9 of 13



DRAFT Trial Court Facility Modification  
 FMs Under $100K (List B)
09/14/2021 to 11/09/2021
Meeting Date 12/06/2021

 

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

 T
CF

M
AC

 F
U

N
DE

D 
CO

ST
 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 S

H
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

 JO
B 

ST
AT

U
S 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 %

 O
F 

CO
ST

 

56 FM-2001251 San Diego Hall of Justice 37-A2 2 COUNTY MANAGED - Electrical - Replace rear main seal of generator engine. 
Seal failed and is leaking oil creating a fire hazard. Generator was placed out 
of service and a backup portable generator put in place during repairs.

15,587$         15,587$          In Work 100

57 FM-2001253 Orange Harbor Justice 
Center-
Newport 
Beach Facility

30-E1 2 Plumbing - Replace the failing 100 gallon water heater with a new 100 gallon 
water heater in mechanical room 3. The existing water heater tank is leaking 
and is unrepairable. The water heater was drained to prevent flooding and 
taken out of service. Currently there is loss of hot water supply to Phase 2 of 
the facility. Replacement is necessary due to age and condition.

8,296$           6,995$            In Work 84.32

58 FM-2001261 Fresno B.F. Sisk 
Courthouse

10-O1 2 HVAC - Remove and replace magnetic contactor for exhaust fan #4.  
Contactor is burned out, and the exhaust fan is inoperable.

2,910$           2,910$            In Work 100

59 FM-2001262 Calaveras Calaveras 
Superior 
Court

05-C1 2 Holding Cell - Replace 24-in x 36-in cracked security glass in holding cell 
window. The window was cracked by an in-custody with chains. District 
attorney is seeking restitution. 

2,799$           2,799$            In Work 100

60 FM-2001263 San Joaquin Stockton 
Courthouse

39-F1 2 HVAC - Replace VFD main controller on AHU B101. Main controller failure 
resulted in VFD fault and inability to control the unit.

2,877$           2,877$            In Work 100

61 FM-2001264 San 
Francisco

Civic Center 
Courthouse

38-A1 2 Plumbing - Service (2) waste ejector pumps at lower level mechanical room. 
Work requires confined space protocols and safety measures. Both Waste 
Ejector pumps are tripping due to overload, require clearing debris and 
servicing to avoid failure.

10,526$         10,526$          In Work 100
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62 FM-2001272 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34-A1 2 Exterior Shell  - Replace (3) 60 in x 120 in windows on the 6th floor, replacing 
windows with 20% tint to match the existing windows onsite. Staff reported 
two cracked windows located on the west side of the building in staff office. 
Upon further inspection of 6th floor exterior an additional cracked window 
was found on the east side of building in Courtroom behind the judges 
bench. At this time, it is uncertain what caused the windows to crack. These 
windows need to be replaced as they pose a safety issue. 

18,101$         18,101$          In Work 100

63 FM-2001274 San Diego Central 
Courthouse

37-L1 2 Fire Protection - Replace failed BACnet interface module and three (3) multi-
voltage relay pluggable switches that communicates between the Fire Smoke 
Dampers and the Building Automated System.   The Fire Alarm Panel for the 
Fire Smoke Damper (FSD) was resulting in Fire Alarm System sending trouble-
supervisory alarm notifications to the 7/24 Monitoring Service on Fire Alarm 
Panel.  This Panel monitors and communicates to the power supplied to the 
fire smoke dampers.  Failure of components resulted in loss of 
communication of Fire Smoke Dampers on 16th floor highrise.  

2,870$           2,870$            In Work 100

64 FM-2001275 Los Angeles El Monte 
Courthouse

19-O1 2 HVAC -  Replace a 4 foot domestic hot water line in the basement boiler 
room. Leak was found spraying water onto plaster wall.  Water leak affected 
approximately 20 square feet of concrete and a 4  x 6  plaster wall.  
Remediation efforts included testing, cleaning, sanitizing and ACM 
abatement.

16,283$         9,464$            In Work 58.12

65 FM-2001279 Fresno B.F. Sisk 
Courthouse

10-O1 2 HVAC - Remove and replace variable frequency drive (VFD) for Heating Hot 
Water Pump #2. VFD is faulted with no digital read out on the control side.  
VFD is obsolete and must be replaced.

6,009$           6,009$            In Work 100
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66 FM-2001283 Orange North Justice 
Center

30-C1 2 HVAC - Phase III Rooftop Elevator Room - Replace failed ductless split cooling 
system of the rooftop elevator mechanical room with new 4-ton outdoor 
condensing unit and indoor fan coil unit with proper filtering. Old unit is 20 
years old and has been rebuilt at least twice due to excessive carbon build up 
from elevator (electric cable) equipment. New unit allows for the use of 
proper filters to extend longevity of equipment.

44,950$         40,594$          In Work 90.31

67 FM-2001284 Los Angeles Glendale 
Courthouse

19-H1 2 Grounds and Packing Lot - Replace the damaged loop detector box on barrier 
arm at the Southeast corner. The barrier arm is stuck open, and must be 
manually closed. Saw cut new loopholes into the asphalt, furnish and install 
enough wire to replace the old loops. Seal up the holes and hook up wires to 
the loop detector box, test the barrier arm for safe and proper operation.

7,225$           6,542$            In Work 90.54

68 FM-2001291 Santa Clara Downtown 
Superior 
Court

43-B1 2 Elevators - Replace (1) like for like safety edge controller with sensors on car 
1. Door safety edge failed due to age.

5,864$           5,864$            In Work 100

69 FM-2001292 Contra 
Costa

Wakefield 
Taylor 
Courthouse

07-A2 2 Electrical - Design - AEI - The existing short circuit rating from the main 
service is non-compliant with the new available short circuit from the utility 
company. Replace the 18KAIC panel with a new one that is rated for a 
minimum of 42KAIC per CEC 110.9. Provided signed and sealed electrical 
drawings. 

49,360$         49,360$          In Work 100

70 FM-2001305 Sutter Sutter County 
Superior 
Courthouse

51-C1 2 Electrical - Replace (1) failed automatic transfer switch control board and 
perform full operational test. ATS will not shift from normal to emergency 
power as designed. 

7,398$           7,398$            In Work 100
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 FMs Under $100K (List B)
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71 FM-2001308 Los Angeles Compton 
Courthouse

19-AG1 2 Fire Protection - Remove and replace faulty engine block heater on Fire 
Pump #1. Drain and capture hazmat engine block heater if required. Refill 
cooling system with captured engine coolant. Purge air from cooling system. 
Test run generator to ensure proper operation. Auxiliary engine heater is not 
working.

2,056$           1,360$            In Work 66.13

72 FM-2001351 Napa Historic 
Courthouse

28-B1 2 Exterior Shell - AEI -Windows - Design Phase - Design of the existing windows 
and proposed repair/replacement including a cost estimate.

41,940$         39,419$          Awaiting 
Approval

93.99

927,442$      884,755$       
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           Meeting Date: 12/06/2021 

 

Action Item 3 – (Action Required) - List C – Cost Increases 
Over $50K 

Action Requested: 
Approve cost increases of over $50K for six (6) facility modification projects, for a 
total cost increase to the Facility Modification program budget of $1,388,404. 

Supporting Documentation:   
• List C – Cost Increases Over $50K Report 

  



DRAFT Trial Court Facility Modification  
Increases Over $50K - FMs (List C)

06/01/2005 to 11/19/2021
Meeting Date: 12/06/2021
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1 Alameda Hayward Hall 
of Justice

01-D1 FM-
0061617

2 DMF II - Elevators - Contractor to 
provide additional Structural seismic 
modifications to the elevator shaft, per 
recommendations from the Structural 
Engineer to address the overweight 
elevator cab issue. 

4,893,494$ 4,320,955$   5,253,661$    4,638,982$    Contractor to 
provide additional 
structural seismic 
modifications to 
the elevator shaft, 
per 
recommendations 
from the 
Structural 
Engineer to 
address 
overweight 
elevator cab 
issue.

360,167$    318,027$     In Work 88.30

2 Los 
Angeles

El Monte 
Courthouse

19-O1 FM-
0061639

2 DMF II - EVCI - Elevators -  The project 
includes refurbishment and 
modernization of one (1) hydraulic 
elevator within the facility in accordance 
with the assessment report prepared by 
Development One, Inc. Scope of services 
include Asbestos Contained Material 
(ACM) survey and preparation of 
abatement reports with 
recommendations if ACM was detected.

2,626,232$ 2,626,232$   2,730,087$    2,730,087$    The cost increase 
is for card readers 
in the hallway for 
the judges 
elevator. 
Additionally,  
added scope for 
electrical work 
and interior cab 
finishes was 
required.

103,855$    103,855$     In Work 100
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DRAFT Trial Court Facility Modification  
Increases Over $50K - FMs (List C)

06/01/2005 to 11/19/2021
Meeting Date: 12/06/2021
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3 Los 
Angeles

Eastlake 
Juvenile 
Court

19-R1 FM-
0112502

2 COUNTY MANAGED- HVAC - Replace 
failed chiller #1.  The court is currently 
running on one chiller and has no 
capability of providing efficient lead/lag 
sustainability.  Demo and install failing 
water pumps, install new piping, install 
new VFD units, and install new 
start/stop controls.

518,051$     518,051$      1,124,702$    1,124,702$    The shared cost 
letter was based 
on the project 
estimate and not 
the actual bid.

606,651$    606,651$     Awaiting 
Approval

100

4 Los 
Angeles

Eastlake 
Juvenile 
Court

19-R1 FM-
0112503

2 COUNTY MANAGED - HVAC - Replace 
two failing cooling towers past its life 
expectancy and condenser pumps.  The 
court is experiencing warmer than 
normal temps through-out the building 
affecting court operations. Health and 
safety concerns have been addressed to 
County LAISD by the court to remedy 
the issue.   

435,121$     435,121$      509,784$       509,784$       The shared cost 
letter was based 
on the project 
estimate and not 
the actual bid.

74,663$       74,663$       Awaiting 
Approval

100
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DRAFT Trial Court Facility Modification  
Increases Over $50K - FMs (List C)

06/01/2005 to 11/19/2021
Meeting Date: 12/06/2021
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5 Orange Central 
Justice 
Center

30-A1 FM-
0142262

2 Exterior Shell - East and SW sides of 
building tower. Remove, clean, caulk 
and re-secure metal brackets of exterior 
facade on East & Southwest sides of 
building's 11-story tower. Multiple 
brackets are coming off and are at risk 
of falling and pose a serious safety risk. 
Exterior facade panels have 
polychlorinated biphenyls (PCBs) that 
need to be abated during construction. 
Work includes swing stage, temp. 
pedestrian canopy and fencing during 
work for safety and certification/testing 
of building tie downs to execute work. 

1,282,769$ 1,169,501$   1,498,991$    1,366,630$    The cost increase 
is for a Land Use 
Covenant (LUC) 
with the 
Department of 
Toxic Substances 
Control (DTSC) for 
the PCBs that will 
be left in place in 
the soil, and for 
installation of 
filter fabric, 
cobble, and 
perimeter fence.

216,222$    197,130$     In Work 91.17

6 Imperial Winterhaven 
Court

13-D1 FM-
0144577

2 Grounds and Parking Lot - Replace 
concrete, block walls, and asphalt areas 
due to them failing and creating a trip 
and safety hazard. Decorative block 
walls are loose & will fall over under 
stress, concrete planters are crumbling 
& falling apart, concrete sidewalks & 
asphalt are all crumbling with several 
pot holes. Areas are failing due to years 
of extreme weather exposure.

183,557$     183,557$      271,635$       271,635$       The original 
project budget 
was based on an 
estimate and 
actual bids were 
higher.

88,078$       88,078$       In Work 100

9,939,224$ 9,253,416$  11,388,860$ 10,641,821$  1,449,636$ 1,388,404$ 
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           Meeting Date: 12/06/2021 

 

Action Item 4 – (Action Required) - List D – Facility 
Modifications Over $100K (Priority 2) and Priority 3 Facility 
Modifications 

Action Requested: 
Review Priority 2 FMs over $100K and approve two (2) of the projects for a total 
Facility Modification Program budget of $3,086,233. 

 

Supporting Documentation:  
• List D – Facility Modifications Over $100K Report 

 
 
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
Priority 3—Needed. Condition to be addressed will reduce long-term maintenance or repair costs 
or will improve the functionality, usability, and accessibility of a court. The condition is not 
hindering the most basic functions of a facility, but its correction will support improved court 
operations. 

 
 
 
  



DRAFT Trial Court Facility Modification  
FMs $100K and greater (List D)

06/01/2005 to 11/11/2021
Meeting Date 12/06/2021
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1 FM-2001242 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36-F1 2 COUNTY MANAGED - Plumbing - Replace damaged, leaking 
plumbing / sewer lines. A detailed survey of the plumbing of 
the building was conducted in July 2020. The scope 
recommendation includes a complete replacement of all 
horizontal cast iron waste lines located in the crawl space 
between the basement and the third floor. This repair is 
critical before a catastrophic failure of the sewer lines causes 
a blackwater health and safety hazard for the public, County 
and State employees.

2,976,901$    2,976,901$      2,976,901$       50 100

2 FM-2000722 Los Angeles Whittier 
Courthouse

19-AO1 2 HVAC - AEI - Design - A&E consultant will provide services 
associated with the removal and replacement of the existing 
associated piping in three (3) locations that were 
compromised due to tree root intrusions.

 $       126,498 109,332$         3,086,233$       70    86.43 

3 FM-0035100 Orange North Justice 
Center

30-C1 2 HVAC - BAS - Remove and replace failing BAS system. The 
current system (software and hardware) is old and outdated 
with parts no longer manufactured and only supports a 
portion of the building. System is suffering from 
communication failures and will not always start; forcing 
manual operation.

1,780,000$    1,607,518$      4,693,751$       85 90.31

TCFMAC WORK PRODUCT - Last Updated 11/29/2021 at 9:23 AM 1 of  2
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FMs $100K and greater (List D)

06/01/2005 to 11/11/2021
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4 FM-2000549 Orange Harbor Justice 
Center-
Newport 
Beach Facility

30-E1 2 Grounds and Parking Lot - Remediate approximately 10,000 
SF of deteriorated concrete that is cracking, uneven and 
spalling creating a safety hazard where employees and 
public have tripped and fell. Incident reports attached. Work 
includes removal of 10,000 SF concrete paving, removal of 
four (4) coral trees, grade and compact base, install 5 inches 
of new 3000 PSI concrete paving with #3 rebar at 30 inches 
o/c each way, saw cut control joints each 12 ft o/c each way 
throughout. 

285,875$       241,050$         4,934,801$       90 84.32   

5 FM-0057737 Kern Bakersfield 
Superior Court

15-A1 2 Exterior plaza - GCI - Phase 2 Construction - Waterproofing 
between plaza and concrete garage below has deteriorated 
over time such that water is penetrating to the parking 
garage resulting in damage to vehicles. Scope of work 
includes removal of planters and waterproofing membrane. 

1,848,265$    1,155,166$      6,089,967$       115 62.50

TCFMAC WORK PRODUCT - Last Updated 11/29/2021 at 9:23 AM 2 of  2



           Meeting Date: 12/06/2021 

Discussion Item 1 – Director’s Report 

Summary:   
Updates on the following: 

1) Introduction of new Facilities Services Deputy Director
2) Update on comments received to date regarding the draft air scrubber policy

Supporting Documentation: 
• See presentation



1

Discussion Item 1
Director’s Report

• Introduction of new Facilities Services Deputy
Director

• Update on comments received to date regarding the
draft air scrubber policy



Meeting Date: 12/6/2021 

Discussion Item 2 - List E - Approved Court Funded Requests 
(CFRs)

Summary:
Review approved List E - Court-Funded Facilities Requests (Facility Modification and Leases).

Supporting Documentation:
   •   List E – Approved Court-Funded Facilities Requests; Cancelled Court-Funded Facilities 
Requests

Cancelled CFRs:

Total CFRs:

Small Project CFRs:

Lease CFRs:

Facility Modification CFRs:

0

11

0

1

10

JUDICIAL COUNCIL 
OF CALIFORNIA
TRIAL COURT FACILITY MODIFICATION 
ADVISORY COMMITTEE
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Trial Court Facility Modification
Approved Court-Funded Facilities Requests (CFR) (List E)

Open Meeting Items
Meeting Date: 12/6/2021

JUDICIAL COUNCIL 
OF CALIFORNIA
TRIAL COURT FACILITY MODIFICATION 
ADVISORY COMMITTEE



It
em

 #

C
F

R
 N

u
m

b
er

C
o

u
n

ty

B
u

ild
in

g
 ID

F
ac

ili
ty

 N
am

e

L
ea

se
, 

L
ic

en
se

, o
r 

F
M CFR Description L
es

so
r

L
es

se
e

C
F

R
 T

er
m

F
u

n
d

 S
o

u
rc

e

T
o

ta
l C

F
R

 
C

o
m

m
it

tm
en

t
(C

F
R

 T
er

m
)

S
ta

tu
s

D
at

e 
 

A
p

p
ro

ve
d

Open CFRs

1 07-CFR011 Contra Costa 07-A2 Wakefield Taylor 
Courthouse

Facility 
Modification

New flooring, new gallery seating 
and paint for courtroom restoration 
after water damage from sewage 
piping.

N/A N/A n/a TCTF $133,833 Accepted 10/19/21

2 15-CFR020 Kern 15-C1 Bakersfield 
Juvenile Center

Facility 
Modification

Funding for exterior window 
cleaning.

N/A N/A n/a TCTF $9,149 Accepted 10/19/21

3 15-CFR021 Kern 15-D1 Delano/North Kern 
Court

Facility 
Modification

Reverse the wrought iron gate at 15
-D1. Gate currently opens the 
wrong way allowing public to enter 
Judges Secured Parking.

N/A N/A n/a TCTF $7,740 Accepted 11/02/21

4 17-CFR008 Lake 17-G1 Lake Fairgrounds - 
Temporary Jury 
Assembly

Lease Due to Covid, this lease needs to 
continue another 6 months. This 
space is used for off-site jury 
selection. 

49th 
District 
Agricultu
re 
Associat
ion

Judicial 
Council

12/1/202
1- 
6/30/202
2 

TCTF $34,600 Accepted 11/19/21

5 19-CFR092 Los Angeles 19-Q1 Edmund D. 
Edelman 
Children's Court

Facility 
Modification

Proposed court funded request is 
intended to fund construction for 
the future build-out of two new 
Dependency courtrooms on the 
sixth floor at the Edmund D. 
Edelman Children's Courthouse.  

N/A N/A n/a TCTF $5,846,617 Accepted

6 34-CFR020 Sacramento 34-D1 Carol Miller Justice 
Center Court 
Facility

Facility 
Modification

Court to fund a facility maintenance 
project utilizing the JCC building 
maintenance provider, Pride 
Industries, to coordinate installation 
of electric vehicle charger in the 
judicial parking lot. 

N/A N/A n/a TCTF $14,047 Accepted 10/20/21

7 34-CFR021 Sacramento 34-D1 Carol Miller Justice 
Center Court 
Facility

Facility 
Modification

Court to fund facility maintenance 
project utilizing the JCC building 
maintenance provider, Pride 
Industries, to coordinate with 
outside vendor to wash all exterior 
windows. 

N/A N/A n/a TCTF $10,641 Accepted 10/20/21

8 34-CFR022 Sacramento 34-A1 Gordon Schaber 
Sacramento 
Superior Court

Facility 
Modification

Court to fund facility maintenance 
project utilizing the JCC building 
maintenance provider, Pride 
Industries, to coordinate with 
outside vendor to wash all exterior 
windows. 

N/A N/A n/a TCTF $5,511 Accepted 10/21/21

TCFMAC Work Product - Last Updated 11/22/2021 10:52 AMOpen Page 3 of 4

Trial Court Facility Modification
Approved Court-Funded Facilities Requests (CFR) (List E)
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9 34-CFR023 Sacramento 34-C2 Juvenile 
Courthouse

Facility 
Modification

Court to fund facility maintenance 
project utilizing the JCC building 
maintenance provider, Pride 
Industries, to coordinate with 
outside vendor to wash all exterior 
windows. 

N/A N/A n/a TCTF $11,236 Accepted 10/21/21

10 34-CFR024 Sacramento 34-D1 Carol Miller Justice 
Center Court 
Facility

Facility 
Modification

Court to fund facility maintenance 
project utilizing the JCC building 
maintenance provider, Pride 
Industries, to coordinate with 
outside vendor to install a covered 
carport in the Judicial parking lot. 

N/A N/A n/a TCTF $111,527 Accepted 11/02/21

11 39-CFR009 San Joaquin 39-F1 Stockton 
Courthouse

Facility 
Modification

Costs are to cover extension of 
mesh behind judges' parking 
pedestal 8 feet from the existing 
mesh. Mesh is to match as close as 
possible to current materials. 

N/A N/A n/a TCTF $2,364 Accepted 11/02/21

Total: $6,187,265
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           Meeting Date: 12/06/2021 
 

Discussion Item 3 – List F – Funded Facility Modifications on 
Hold 

Summary:   
Standard list of previously funded facility modification projects on hold. 

Supporting Documentation:  
• List F – Funded Facility Modifications on Hold 

 
  



Trial Court Facility Modification  
List F - Funded FMs on Hold

6/1/2005 to 11/19/2021
Meeting Date 12/06/2021
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1 FM-0143633 Napa Historic 
Courthouse

28-B1 2 DMF-4 - Roof - RCI - Replace existing roof, gutters and 
skylights. Scope of services include Asbestos Contained 
Material (ACM) survey and preparation of abatement 
reports with recommendations if ACM is detected.

1,677,693$  1,576,864$ 93.99   12/7/2020 350 YES Joy 
Sissom

2 FM-0142953 Los 
Angeles

Compton 
Courthouse

19-AG1 2 Interior Finishes  - GCI - Remove and Replace failing 
ceiling tiles in public areas, courtrooms, judges offices, 
jury rooms, and corridors. This includes phased per floor 
with containment and negative air machines during 
abatement and replacement.

1,053,500$  696,680$     66.13   7/19/2021 126 YES Kesri 
Sekhon

3 FM-0142971 Los 
Angeles

Norwalk 
Courthouse

19-AK1 2 Interior Finishes - Remove and Replace failing ceiling 
tiles in public areas, courtrooms, judges offices, jury 
rooms, and corridors. This includes phased per floor 
with containment and negative air machines during 
abatement and replacement.

1,027,900$  874,023$     85.03   7/19/2021 126 YES Kesri 
Sekhon

 $ 3,759,093  $ 3,147,567 

*Days Pending, as of 11/22/2021 1 of  1



           Meeting Date: 12/06/2021 
 

Information Item 1 – Deferred Maintenance Funding – DMF-2 
Projects Update 

Summary:   
Update on the status of DMF-2 projects. DMF-2 projects are funded by a one-time 
general fund budget allocation in July 2018 of $50 million. $5 million was 
earmarked specifically for facility assessments and $45 million for roof, BAS, 
elevator, and HVAC projects. 

Supporting Documentation:  
• Progress report for DMF-2 projects. 
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Project Management Judicial Council of California - Facilities Services - Administrative Division 

Construction Management Kitchell CEM, Cumming Corporation 

Architect Development One, Inc. 

Contractors MTM Construction, Mark Scott Construction, Mackone Development, 
Enovity, Vincor. 

 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheelchair 

lifts, and Building Automation Systems repairs, refurbishment, or replacement. 

 
 

Project Status Number of 

Projects

Original Estimate Encumbered 

Amount

Roof Projects

Construction 2                  2,191,508$                 1,360,062$                 

Close-Out 1                  3,855,749$                 1,577,245$                 

Completed 3                  1,194,857$                 1,650,281$                 

Deferred to next DMF 4                  5,857,919$                 143,326$                    

Subtotal 10               13,100,033$              4,730,914$                 

Elevator Projects

Construction 7                  10,437,592$              18,176,167$              

Close-Out 3                  1,825,038$                 2,469,552$                 

Completed 7                  7,632,395$                 8,872,730$                 

Deferred to next DMF 2                  720,203$                    356,024$                    

Subtotal 19            20,615,227              29,874,474              

BAS Projects
Agency Review 2                  3,569,000$                 3,286,528$                 

Construction 2                  3,492,000$                 5,174,588$                 

Cancelled 1                  124,000$                    -$                             

Deferred to next DMF 22               18,528,000$              1,933,497$                 

Subtotal 27            25,713,000              10,394,612              

HVAC Cooling System
Deferred to next DMF 1                  537,636$                    -$                             

Subtotal 1                  537,636$                    -$                             

Building Assessment
Completed 1                   $                 5,000,000  $                 5,000,000 

Subtotal 1                  5,000,000$                 5,000,000$                 

Grand Total 58         64,965,896$      50,000,000$      
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Agency Review  

 
 

Cancelled 

 
 
Close-Out 

 

# County Facility Location Project Title  Original Estimate  Encumbered 

Amount 

28 Los Angeles Compton Courthouse BAS Upgrades 1,945,000$                 1,635,624$                 

38 Los Angeles Metropolitan Courthouse BAS Upgrades 1,624,000$                 1,650,904$                 

Total 3,569,000$                 3,286,528$                 

# County Facility Location Project Title  Original Estimate  Encumbered 

Amount 

41 Alameda George E. McDonald Hall of Justice BAS Upgrades 124,000$                     -$                              

Total 124,000$                     -$                              

# County Facility Location Project Title  Original Estimate  Encumbered 

Amount 

2 San Diego East County Regional Center Roof Replacement 3,855,749$                 1,577,245$                 

19 Orange North Justice Center Elevator Replacement 1,278,203$                 648,203$                     

21 San Diego North County Regional Center - North Elevator Replacement 254,838$                     766,647$                     

22 San Mateo Northern Branch Courthouse Elevator Replacement 291,998$                     1,054,703$                 

Total 5,680,786$                 4,046,797$                 
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 Completed 

 
 
 Construction  

 
 

 

 

 

 

# County Facility Location Project Title  Original Estimate  Encumbered 

Amount 

8 Contra Costa Walnut Creek Courthouse Elevator Replacement 524,983$                     717,418$                     

10 San Bernardino Barstow Courthouse Elevator Replacement 181,343$                     360,521$                     

11 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement 50,000$                       521,598$                     

12 Los Angeles Downey Courthouse Wheelchair Lift Replacement 140,000$                     742,558$                     

13 Los Angeles Beverly Hills Courthouse Elevator Replacement 2,688,288$                 2,557,283$                 

16 Los Angeles Burbank Courthouse Elevator Replacement 679,558$                     831,885$                     

18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement 3,368,223$                 3,141,467$                 

23 Santa Clara Santa Clara Courthouse Roof Replacement 196,000$                     116,694$                     

24 Los Angeles Santa Clarita Courthouse Roof Replacement 556,857$                     596,633$                     

25 San Diego Kearny Mesa Court Roof Replacement 442,000$                     936,954$                     

58 Statewide Statewide Assessment 5,000,000$                 5,000,000$                 

Total 13,827,252$               15,523,011$               

# County Facility Location Project Title  Original Estimate  Encumbered 

Amount 

5 Alameda Hayward Hall of Justice Elevator Replacement 2,814,355$                 4,239,359$                 

6 Alameda Fremont Hall of Justice Elevator Replacement 947,163$                     1,803,142$                 

7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement 1,118,468$                 2,413,056$                 

9 Contra Costa George D. Carroll Courthouse Elevator Replacement 338,998$                     776,998$                     

14 Los Angeles Van Nuys Courthouse West Elevator Replacement 205,000$                     4,708,580$                 

15 Los Angeles Torrance Courthouse Elevator Replacement 2,953,248$                 2,721,622$                 

17 Los Angeles El Monte Courthouse Elevator Replacement 2,060,363$                 1,513,410$                 

33 Los Angeles Van Nuys Courthouse East BAS Upgrades 1,432,000$                 2,272,699$                 

34 Los Angeles Van Nuys Courthouse West BAS Upgrades 2,060,000$                 2,901,889$                 

55 Los Angeles Torrance Annex Roof Replacement 515,478$                     535,224$                     

57 Los Angeles Inglewood Courthouse Roof Replacement 1,676,030$                 824,839$                     

Total 16,121,100$               24,710,817$               
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Progress Pictures: 
 

  
Torrance Annex Roof Replacement Torrance Annex Roof Replacement 
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Judicial Council Deferred Maintenance (DMF II) 

Project Schedule 

October 2021 

 

 

# County Facility Location Project Title

Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec

8 Contra Costa Walnut Creek Courthouse Elevator Replacement Completed

10 San Bernardino Barstow Courthouse Elevator Replacement Completed

11 Los Angeles Bellflower Courthouse Wheelchair Lift ReplacementCompleted

12 Los Angeles Downey Courthouse Wheelchair Lift ReplacementCompleted

13 Los Angeles Beverly Hills Courthouse Elevator Replacement Completed

16 Los Angeles Burbank Courthouse Elevator Replacement Completed

18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement Completed

23 Santa Clara Santa Clara Courthouse Roof Replacement Completed

24 Los Angeles Santa Clarita Courthouse Roof Replacement Completed

25 San Diego Kearny Mesa Court Roof Replacement Completed

2 San Diego East County Regional Center Roof Replacement

5 Alameda Hayward Hall of Justice Elevator Replacement

6 Alameda Fremont Hall of Justice Elevator Replacement

7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement

9 Contra Costa George D. Carroll Courthouse Elevator Replacement

14 Los Angeles Van Nuys Courthouse West Elevator Replacement

15 Los Angeles Torrance Courthouse Elevator Replacement

17 Los Angeles El Monte Courthouse Elevator Replacement

19 Orange North Justice Center Elevator Replacement

21 San Diego North County Regional Center - North Elevator Replacement

22 San Mateo Northern Branch Courthouse Elevator Replacement

28 Los Angeles Compton Courthouse BAS Upgrades

33 Los Angeles Van Nuys Courthouse East BAS Upgrades

34 Los Angeles Van Nuys Courthouse West BAS Upgrades

38 Los Angeles Metropolitan Courthouse BAS Upgrades

55 Los Angeles Torrance Annex Roof Replacement

57 Los Angeles Inglewood Courthouse Roof Replacement

20222019 2020 2021

Project Approval Project Initiation Design Procurement/Bid/Award Agency Review Construction Close-Out On Hold
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Information Item 2 – Deferred Maintenance Funding – DMF-3 
Projects Update 

Summary:   
Update on the status of DMF-3 projects. DMF-3 projects are funded by a one-time 
general fund budget allocation in July 2019 of $15 million which is earmarked for 
fire alarm system projects. 

Supporting Documentation:  
• Progress report for DMF-3 projects 
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Contractors MTM Construction 

 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheel-chair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement.  

 

 

 

 

 

 

 

Project Status Number of Projects  Original Estimate  Current Amount 
Fire Alarm System Projects

Procurement 1 1,620,180$                    1,620,180$                     
Plan Review 1 4,618,237$                    4,618,237$                     
In Construction 2 818,308$                        818,308$                         

In Construction - Delegated Design 
Ongoing 7 8,761,583$                    8,761,583$                     
Subtotal 11 7,056,726$                    7,056,726$                     

Grand Total 11 7,056,726$             7,056,726$              
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On Hold 

 

Plan Review 

 

In Construction 

 

In Construction – Delegated Design Ongoing 

 

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

7 Los Angeles Stanley Mosk Courthouse Fire Alarm System  $                        1,620,180  $                        1,620,180 

Total  $                        1,620,180  $                        1,620,180 

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

9 Los Angeles Clara Shortridge Foltz 
Criminal Justice Center

Fire Alarm System  $                        4,618,237  $                        4,618,237 

Total  $                        4,618,237  $                        4,618,237 

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

10 San Bernardino Victorvil le Courthouse Fire Protection  $                            192,236  $                           192,236 

11 Sacramento Carol Miller Justice Center 
Court Facil ity

Fire Protection  $                            626,072  $                           626,072 

Total  $                            818,308  $                           818,308 

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

1 Riverside Southwest Justice Center Fire Alarm System  $                        1,065,606  $                        1,065,606 

2 Los Angeles Pomona Courthouse South Fire Alarm System  $                        1,065,281  $                        1,065,281 

3 Fresno Fresno County Courthouse Fire Alarm System  $                        1,133,246  $                        1,133,246 

4 Alameda Hayward Hall  of Justice Fire Alarm System  $                        1,000,000  $                        1,000,000 

5 Orange Betty Lou Lamoreaux Justice 
Center

Fire Alarm System  $                        1,250,000  $                        1,250,000 

6 Alameda Wiley W. Manuel Courthouse Fire Alarm System  $                        1,300,000  $                        1,300,000 

8 Los Angeles Michael D. Antonovich 
Antelope Valley Courthouse

Fire Alarm System  $                        1,947,450  $                        1,947,450 

Total  $                        8,761,583  $                        8,761,583 
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Progress Photos 

  
Carol Miller Justice Center Court Facilty – Fire 

Protection 
Carol Miller Justice Center Court Facilty – Fire 

Protection 

 
Carol Miller Justice Center Court Facilty – Fire 

Protection 
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# County Facility Location Project Title

Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec
1 Riverside Southwest Justice Center Fire Alarm System
2 Los Angeles Pomona Courthouse South Fire Alarm System
3 Fresno Fresno County Courthouse Fire Alarm System
4 Alameda Hayward Hall of Justice Fire Alarm System
5 Orange Betty Lou Lamoreaux Justice Center Fire Alarm System
6 Alameda Wiley W. Manuel Courthouse Fire Alarm System
7 Los Angeles Stanley Mosk Courthouse Fire Alarm System On Hold
8 Los Angeles Michael D. Antonovich Antelope Valley Courthouse Fire Alarm System
9 Los Angeles Clara Shortridge Foltz Criminal Justice Center Fire Alarm System

10 San Bernardino Victorville Courthouse Fire Protection
11 Sacramento Carol Miller Justice Center Court Facility Fire Protection

2023
Close-Out On Hold

2020 2021 2022
Project Approval Project Initiation Design Procurement/Bid/Award Agency Review Construction
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Information Item 3 – Deferred Maintenance Funding – DMF-4 
Projects Update 

Summary:   
Update on the status of DMF-4 projects. DMF-4 projects are funded by a one-time 
general fund budget allocation in July 2021 of $180 million for trial court facilities. 
Funding is earmarked primarily for HVAC, roof, elevator, electrical, and fire 
protection projects. 

Supporting Documentation:  
• Progress report for DMF-4 projects 
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Construction Management Kitchell CEM 

 
Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, BMS systems, 
HVAC, electrical and Fire protection systems. 

 

 

Project Status Number of 
Projects

Original Estimate Current Amount

Roof Projects
Project Review 8                  4,455,117$                 4,455,117$                 
Planning/Design 20               13,743,174$              13,743,174$              
Cancelled 1                  1,503,042$                 1,503,042$                 

Subtotal 29               19,701,333.3$           19,701,333.3$           

Elevator Projects
Project Review 3                  4,185,521$                 4,185,521$                 
Planning/Design 14               66,580,918$              66,580,918$              

Subtotal 17            70,766,439$           70,766,439$           

Fire Protection Projects
Project Initiation 3                  359,045$                    359,045$                    
Cancelled 1                  12,712$                       12,712$                       

Subtotal 4               371,757$                 371,757$                 

Electrical Projects
Project Review 1                  52,238$                       52,238$                       
Project Initiation 18               4,915,639$                 4,915,639$                 
Planning/Design 2                  408,873$                    408,873$                    

Subtotal 21            5,376,750$              5,376,750$              

BMS Projects
Project Review 12               20,863,217$              20,863,217$              
Planning/Design 14               27,502,581$              27,502,581$              
Procurement/Bid/Award 12               17,124,951$              17,124,951$              

Subtotal 38            65,490,749$           65,490,749$           

HVAC Projects
Project Review 4                  3,839,419$                 3,839,419$                 
Planning/Design 14               14,453,554$              14,453,554$              

Subtotal 18            18,292,973$           18,292,973$           

Grand Total 127       180,000,000$    180,000,000$    
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Cancelled 
 

  
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Item# County Facility Name Project Title Original Estimate Current Amount
65 Contra Costa Jail Annex Fire Protection 12,712$                     12,712$                       
94 Kern Bakersfield Superior Court Roof 1,503,042$                1,503,042$                  

Total  $               1,515,754  $                 1,515,754 
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Planning/Design 

  
 
 
 
 
 
 
 
 
 
 
 
 
 

Item# County Facility Name Project Title Original Estimate Current Amount
12 Napa Criminal Court Building HVAC (BMS)  $                   191,860  $                     191,860 
23 Kern Bakersfield Superior Court HVAC (BMS)  $                   393,525  $                     393,525 
24 Orange Central Justice Center Roof 2,000,467$                2,000,467$                  
26 Alameda Wiley W. Manuel Courthouse HVAC 624,310$                   624,310$                     
39 Fresno B.F. Sisk Courthouse Electrical 368,562$                   368,562$                     
46 Los Angeles Airport Courthouse Elevators 5,431,206$                5,431,206$                  
47 Fresno B.F. Sisk Courthouse Elevators 7,080,630$                7,080,630$                  
49 Kern Bakersfield Juvenile Center Elevators 2,044,843$                2,044,843$                  
50 Orange Betty Lou Lamoreaux Justice Center HVAC (BMS) 2,619,101$                2,619,101$                  
51 Orange Central Justice Center Elevators 7,257,755$                7,257,755$                  
52 San Francisco Civic Center Courthouse Elevators 6,521,289$                6,521,289$                  
53 Los Angeles East Los Angeles Courthouse Elevators 9,954,279$                9,954,279$                  
54 Los Angeles Glendale Courthouse Elevators 3,865,096$                3,865,096$                  
56 Rivers ide Riverside Hall of Justice Elevators 6,306,540$                6,306,540$                  
57 Orange Harbor Justice Center-Newport Beach Elevators 1,069,097$                1,069,097$                  
58 Los Angeles Hollywood Courthouse Elevators 5,202,013$                5,202,013$                  
59 Los Angeles Inglewood Courthouse Elevators 586,982$                   586,982$                     
60 Riverside Larson Justice Center Elevators 4,073,424$                4,073,424$                  
61 Los Angeles San Fernando Courthouse Elevators 7,126,748$                7,126,748$                  
66 San Bernardino Barstow Courthouse HVAC 220,226$                   220,226$                     
67 Santa Cruz Santa Cruz Main Courthouse HVAC 428,505$                   428,505$                     
69 San Bernardino Barstow Courthouse HVAC 83,799$                     83,799$                       
70 Sacramento Sacramento Juvenile Courthouse HVAC (BMS) 1,100,620$                1,100,620$                  
71 Sacramento Carol Miller Justice Center Court Facility HVAC (BMS) 1,066,169$                1,066,169$                  
73 Fresno Fresno County Courthouse HVAC (BMS) 6,770,730$                6,770,730$                  
74 Monterey Salinas Courthouse- North Wing HVAC (BMS) 1,052,462$                1,052,462$                  
75 Santa Barbara Figueroa Division HVAC (BMS) 81,950$                     81,950$                       
76 Los Angeles Santa Monica Courthouse HVAC 1,962,889$                1,962,889$                  
77 Riverside Riverside Hall of Justice HVAC 1,745,836$                1,745,836$                  
78 Contra Costa George D. Carroll Courthouse HVAC 582,640$                   582,640$                     
79 Los Angeles Chatsworth Courthouse HVAC (BMS) 3,172,554$                3,172,554$                  
80 Los Angeles Torrance Courthouse HVAC (BMS) 2,491,364$                2,491,364$                  
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82 Los Angeles Downey Courthouse HVAC 2,275,201$                2,275,201$                  
83 Los Angeles Edmund D. Edelman Children's Court HVAC 2,765,405$                2,765,405$                  
85 Santa Barbara Santa Maria Courts Bldgs C + D HVAC (BMS) 77,775$                     77,775$                       
87 San Joaquin Manteca Branch Court HVAC 72,326$                     72,326$                       
89 Orange Central Justice Center HVAC (BMS) 5,853,420$                5,853,420$                  
90 Orange Harbor Justice Center-Newport Beach HVAC (BMS) 1,118,140$                1,118,140$                  
91 Kern Bakersfield Superior Court HVAC 2,303,595$                2,303,595$                  
92 Contra Costa Wakefield Taylor Courthouse HVAC (BMS) 1,512,911$                1,512,911$                  
93 Contra Costa Walnut Creek Courthouse HVAC 92,738$                     92,738$                       
95 Los Angeles El Monte Courthouse HVAC 1,196,170$                1,196,170$                  
98 Alameda Hayward Hall of Justice HVAC 99,914$                     99,914$                       
99 Los Angeles Whittier Courthouse Electrical  $                     40,311  $                       40,311 
101 Los Angeles San Fernando Courthouse Roof 676,619$                   676,619$                     
102 Alameda Wiley W. Manuel Courthouse Roof 241,897$                   241,897$                     
103 Imperial Winterhaven Court Roof 54,544$                     54,544$                       
104 Contra Costa Wakefield Taylor Courthouse Roof 570,810$                   570,810$                     
105 Santa Clara Morgan Hill Courthouse Roof 1,096,944$                1,096,944$                  
106 Santa Clara Santa Clara Courthouse Roof 672,329$                   672,329$                     
107 Orange Betty Lou Lamoreaux Justice Center Roof 797,706$                   797,706$                     
108 Santa Barbara Santa Maria Courts Bldgs C + D Roof 495,150$                   495,150$                     
109 Humboldt Humboldt County Courthouse (Eureka) Roof 174,591$                   174,591$                     
110 Orange Harbor Justice Center-Newport Beach Roof 1,295,858$                1,295,858$                  
113 Riverside Southwest Justice Center Roof 655,279$                   655,279$                     
115 San Diego Juvenile Court Roof 807,138$                   807,138$                     
117 Los Angeles Michael D. Antonovich Antelope Valley Roof 1,709,595$                1,709,595$                  
118 Los Angeles East Los Angeles Courthouse Roof 530,237$                   530,237$                     
120 Fresno B.F. Sisk Courthouse Roof 775,572$                   775,572$                     
121 Del Norte Del Norte County Superior Court Roof 446,304$                   446,304$                     
122 San Joaquin Manteca Branch Court Roof 305,110$                   305,110$                     
123 Amador Amador Superior Court Roof 192,560$                   192,560$                     
125 Santa Barbara Santa Maria Juvenile Court (new) Roof 244,464$                   244,464$                     
127 Los Angeles Whittier Courthouse Elevators 61,016$                     61,016$                       

Total  $          122,689,100  $            122,689,100 
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Item# County Facility Name Project Title Original Estimate Current Amount
5 Los Angeles Airport Courthouse HVAC (BMS)  $               3,388,461  $                 3,388,461 

10 Los Angeles Pomona Courthouse South HVAC (BMS)  $               1,325,467  $                 1,325,467 
11 Orange Civil Complex Center ("CXC") HVAC (BMS)  $                     81,620  $                       81,620 
13 San Diego North County Regional Center - North HVAC (BMS)  $                   795,000  $                     795,000 
15 San Bernardino Barstow Courthouse HVAC (BMS)  $                   127,200  $                     127,200 
16 Orange West Justice Center HVAC (BMS)  $               1,881,040  $                 1,881,040 
17 Riverside Riverside Juvenile Court HVAC (BMS)  $                   492,135  $                     492,135 
18 Riverside Larson Justice Center HVAC (BMS)  $               1,778,409  $                 1,778,409 
19 Alameda Hayward Hall of Justice HVAC (BMS)  $               1,505,056  $                 1,505,056 
20 Los Angeles East Los Angeles Courthouse HVAC (BMS)  $               1,904,093  $                 1,904,093 
21 Alameda Fremont Hall of Justice HVAC (BMS)  $               2,774,186  $                 2,774,186 
22 San Diego East County Regional Center HVAC (BMS)  $               1,072,283  $                 1,072,283 

Total  $            17,124,951  $              17,124,951 
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Item# County Facility Name Project Title Original Estimate Current Amount
27 Los Angeles Airport Courthouse Electrical 472,396$                   472,396$                     
28 Los Angeles Bellflower Courthouse Electrical 274,588$                   274,588$                     
29 Los Angeles Whittier Courthouse Electrical 181,399$                   181,399$                     
30 Los Angeles Beverly Hills Courthouse Electrical 187,759$                   187,759$                     
31 Los Angeles Van Nuys Courthouse East Electrical 247,638$                   247,638$                     
32 Los Angeles Van Nuys Courthouse West Electrical 413,662$                   413,662$                     
33 Los Angeles Pasadena Courthouse Electrical 163,746$                   163,746$                     
34 Los Angeles Pomona Courthouse South Electrical 239,106$                   239,106$                     
35 Santa Clara Hall of Justice (East) Electrical 347,256$                   347,256$                     
36 Los Angeles Norwalk Courthouse Electrical 223,076$                   223,076$                     
37 Alameda Fremont Hall of Justice Electrical 235,050$                   235,050$                     
38 Los Angeles East Los Angeles Courthouse Electrical 287,406$                   287,406$                     
40 Santa Clara Morgan Hill Courthouse Electrical 366,548$                   366,548$                     
41 Santa Clara San Jose Historic Courthouse Electrical 231,504$                   231,504$                     
42 Alameda Wiley W. Manuel Courthouse Electrical 227,400$                   227,400$                     
43 Amador Amador Superior Court Electrical 189,528$                   189,528$                     
44 Santa Clara Palo Alto Courthouse Electrical 583,948$                   583,948$                     
62 Santa Clara Palo Alto Courthouse Fire Protection 12,740$                     12,740$                       
63 San Mateo Central Branch Fire Protection 84,384$                     84,384$                       
64 San Mateo Northern Branch Courthouse Fire Protection 261,920$                   261,920$                     
100 Los Angeles Burbank Courthouse Electrical  $                     43,629  $                       43,629 

Total  $               5,274,684  $                 5,274,684 
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Item# County Facility Name Project Title Original Estimate Current Amount
1 Los Angeles Compton Courthouse HVAC (BMS) 4,531,642$                4,531,642$                  
2 Los Angeles San Fernando Courthouse HVAC (BMS)  $                   986,707  $                     986,707 
3 Los Angeles Norwalk Courthouse HVAC (BMS)  $               2,031,571  $                 2,031,571 
4 Los Angeles Bellflower Courthouse HVAC (BMS)  $               1,080,039  $                 1,080,039 
6 Los Angeles Glendale Courthouse HVAC (BMS)  $                   382,930  $                     382,930 
7 Los Angeles Alhambra Courthouse HVAC (BMS)  $                   902,484  $                     902,484 
8 Los Angeles Pasadena Courthouse HVAC (BMS) 1,586,783$                1,586,783$                  
9 Los Angeles Metropolitan Courthouse HVAC (BMS) 1,627,449$                1,627,449$                  

14 Los Angeles Inglewood Courthouse HVAC (BMS)  $                   110,459  $                     110,459 
25 San Diego North County Regional Center - South Roof 1,163,747$                1,163,747$                  
45 San Bernardino Rancho Cucamonga Courthouse Electrical 52,238$                     52,238$                       
48 Kern Bakersfield Justice Bldg. Elevators 1,964,807$                1,964,807$                  
55 San Diego San Diego Hall of Justice Elevators 1,040,085$                1,040,085$                  
68 San Diego San Diego Hall of Justice HVAC 2,177,410$                2,177,410$                  
72 San Bernardino Rancho Cucamonga Courthouse HVAC (BMS) 2,689,897$                2,689,897$                  
81 San Bernardino Fontana Jury Assembly Building Roof 350,000$                   350,000$                     
84 Los Angeles Eastlake Juvenile Court HVAC 483,211$                   483,211$                     
86 Kern Bakersfield Justice Bldg. HVAC (BMS) 1,295,565$                1,295,565$                  
88 Ventura Ventura Hall of Justice HVAC (BMS) 3,637,692$                3,637,692$                  
96 Los Angeles West Covina Courthouse HVAC 1,000,061$                1,000,061$                  
97 Humboldt Humboldt County Courthouse (Eureka) HVAC 178,737$                   178,737$                     
111 San Diego Kearny Mesa Traffic Court KM5 & KM6 Roof 19,572$                     19,572$                       
112 Riverside Larson Justice Center Roof 787,875$                   787,875$                     
114 San Luis Obispo San Luis Obispo Courthouse Annex Roof 624,510$                   624,510$                     
116 San Diego South County Regional Center Roof 477,911$                   477,911$                     
119 Los Angeles Alfred J. McCourtney Juvenile Justice Roof 92,002$                     92,002$                       
124 Napa Napa Historic Courthouse Roof 939,501$                   939,501$                     
126 San Diego South County Regional Center Elevators 1,180,629$                1,180,629$                  

Total  $            33,395,512  $              33,395,512 
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