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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

O P E N  M E E T I N G  W I T H  C L O S E D  S E S S I O N  A G E N D A  

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1)) 
OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: January 28, 2019 
Time: 10:00 AM - 4:00 PM 
Location: Sacramento/Teleconference for Public Access 
Public Call-in Number: 1-877-820-7831   Listen Only Code: 4502468 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. Agenda items are numbered 
for identification purposes only and will not necessarily be considered in the indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 10:00 AM 

Approval of Minutes 
Approve minutes of the December 3, 2018, Trial Court Facility Modification Advisory 
Committee meeting. 

I I .  A C T I O N  I T E M S  ( I T E M S  1 – 1 1 )  

Action Item 1 – (Action Required) – List A – Emergency Facility Modification 
Funding (Priority 1) 

Summary:  Ratify emergency facility modifications from List A. 

Action Requested:  Staff recommends 51 projects for a total of $1,655,511 to be paid from 
Facility Modification program funds previously encumbered for Priority 1. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 2 – (Action Required) – List B – Facility Modifications Less than $100K 
(Priority 2) 

Summary: Ratify facility modifications less than $100K from List B. 

Action Requested:  Staff recommends 124 projects for a total of $1,011,442 to be paid from 
Facility Modification program funds previously encumbered for Priority 2 less than $100K. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 
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Action Item 3 – (Action Required) – List C – Cost Increases Over $50K 
Summary: Ratify facility modifications requiring cost increases over $50K from List C. 

Action Requested: Staff recommends 2 projects for a total cost increase to the Facility 
Modification program budget of $490,455.  

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 4 – (Action Required) – List D – Facility Modifications Over $100K 
Summary: Review recommended facility modifications over $100K from List D and P3 projects. 

Action Requested: Staff recommends approving 10 projects for a total cost to the Facility 
Modification Program funds of $6,257,584.  

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 5 – (Action Required) – Facility Modification Policy 
Summary: Facility Modification Policy that will be presented to the Executive & Planning 
Committee and submitted to the Judicial Council.   

Action Requested: Review and approve FM Policy for submission to Judicial Council. 
Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 6 – (Action Required) – Water Conservation Projects Review 

Summary: Review of already approved water conservation projects with cost increases and get 
TCFMAC direction on the project.   

Action Requested: Review and approve water conservation projects with cost increases and get 
direction on the project.  

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 7 – (Action Required) – Funding Responsibilities between Judicial 
Council and Superior Courts 

Summary: Review the document and authorize staff to submit document for public comment and 
Court feedback.   

Action Requested: Review and approve document to be submitted for public comment and 
Court feedback.  

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 8 – (Action Required) – 2019 TCFMAC Meeting Calendar 

Summary: Meetings for the next calendar year.   

Action Requested: Review and approve 2019 TCFMAC meeting calendar with revised dates for 
April, May, and July.  
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Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 9 – (Action Required) – Q1/Q2 Trial Court Facility Modification Reports 
for Fiscal Year 2018-19 

Summary: Draft of Quarter 1 & Quarter 2 reports to the Judicial Council as an Information-Only 
items.   

Action Requested: Review and approve both drafts for submission to the Judicial Council as an 
Information-Only item.  

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 10 – (Action Required) – TCFMAC 2019 Annual Agenda 

Summary: Review draft of the 2019 Annual Agenda for TCFMAC.   

Action Requested: Review and approve draft of the 2019 Annual Agenda for TCFMAC.  

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 11 – (Action Required) – Budget Update and Review of FY 2020-21 
Budget Change Proposals 

Summary: Budget update and review of the FY 2020-21 Budget Change Proposals.   

Action Requested: Review and approve the FY 2020-21 Budget Change Proposals.  

Presenters: Mr. Mike Courtney, Director, Facilities Services 

I I I .  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 3 )  ( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – Reallocation of Funds for Facility Condition Assessments 

Summary: Update the TCFMAC on the timeline for the DMF $5 million funds. 

Presenter: Mr. Mike Courtney, Director, Facilities Services 

Discussion Item 2 – List E – Approved Court-Funded Requests (CFRs)  
Summary: Review and discuss CFR projects approved by the Facilities Services Deputy Director 
since the last meeting. Twelve CFRs were approved during this period. 

Presenter: Ms. Pella McCormick, Deputy Director, Facilities Services 

Discussion Item 3 – List F – Funded Facility Modifications on Hold  
Summary: Standard list of previously funded FMs on hold. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

I V .  I N F O R M A T I O N  O N L Y  I T E M S  ( I T E M S  1 – 5 )  ( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – DMF-I Project List Update 
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Summary: Update on the DMF-I projects. 

Information Item 2 – DMF-II Project List Update 

Summary: Update on the DMF-II projects. 

Information Item 3 – Architectural Revolving Fund Projects Update 

Summary: ARF projects update. 

Information Item 4 – Placer County Department 11 Presentation 

Summary: Adding of new courtroom from TCFMAC funding. 

Information Item 5 – Facility Modification Budget Reconciliation Report 

Summary: FM Budget Reconciliation Projects Update. 

V .  A D J O U R N M E N T  

Adjourn to Closed Session 

V I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( d) )  
( A C T I O N  I T E M S  1 – 2 )  

Call to Order 

Approval of Minutes 
Approve closed session minutes of the December 3, 2018, Trial Court Facility Modification 
Advisory Committee meeting. 

Closed Action Item 1 – Security-Related – Emergency Facility Modification 
Funding (Closed List A) 

Facility Modification Security Projects (Action Required) 
Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 
matters that if discussed in public would compromise the safety of the public or of judicial branch 
officers or personnel or the security of judicial branch facilities or equipment, including electronic 
data. 

Summary: Review emergency security-related facility modifications from Closed List A. 

Action Requested: Staff recommends 1 security-related projects for a total of $7,213 to be paid 
from Facility Modification Program Budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facility Services 
Mr. Ed Ellestad, Security Operations Supervisor, Facility Services 
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Closed Action Item 2 – Security-Related – Facility Modifications Less than $100K 
(Closed List B) 

Facility Modification Security Projects (Action Required) 
Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 
matters that if discussed in public would compromise the safety of the public or of judicial branch 
officers or personnel or the security of judicial branch facilities or equipment, including electronic 
data. 

Summary: Review security-related facility modifications less than $100K from Closed List B. 

Action Requested: Staff recommends 6 security-related projects for a total of $82,849 to be paid 
from Facility Modification Program Budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facility Services 
Mr. Ed Ellestad, Security Operations Supervisor, Facility Services 

V I I .  C L O S E D  I N F O R M A T I O N  O N L Y  I T E M  ( I T E M S  1 – 1 )  ( N O  A C T I O N  
R E Q U I R E D )  

Closed Information Item 1 – Director’s Update 

Summary: Update from the director. 

 
Adjourn Closed Session 
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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

M I N U T E S  O F  O P E N  S E S S I O N  O F  M E E T I N G  
December 3, 2018 

12:00 PM - 1:30 PM 
Judicial Council of California – Teleconference 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair 
Hon. William F. Highberger, Vice-Chair 
Hon. Jennifer K. Rockwell 
Hon. James Stoelker 
Hon. Vanessa W. Vallarta 
Mr. W Samuel Hamrick Jr 
Ms. Linda Romero Soles 
Mr. Darrel E. Parker 
 

Advisory Body 
Members Absent: 

Hon. Brad R. Hill 
Hon. Patricia M. Lucas 
Mr. Jarrod Orr 
 

Others Present: The following Judicial Council staff/others were present: 
Mr. Mike Courtney, Director, Facilities Services 
Mr. Jagan Singh, Principal Manager, Facilities Services 
Ms. Mimi Morris, Principal Manager, Facilities Services 
Ms. Maria Atayde-Scholz, Manager, Facilities Services 
Ms. Karen Baker, Manager, Facilities Services 
Ms. Jennifer Chappelle, Manager, Facilities Services 
Ms. Donna Jorgensen, Supervisor, Facilities Services 
Mr. Patrick Treanor, Supervisor, Facilities Services 
Mr. Ed Ellestad, Supervisor, Facilities Services 
Mr. Charles Martel, Supervising Attorney, Legal Services 
Mr. Steve Shelley, Facilities Management Administrator, Facilities Services 
Mr. Jerry Ripperda, Supervisor, Facilities Services 
Ms. Akilah Robinson, Associate Analyst, Facilities 
Ms. Kate Albertus, Facilities Analyst, Facilities Services 
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O P E N  S E S S I O N  O F  M E E T I N G   

Call to Order, Opening Remarks, and Roll Call  
The chair called the open session of the meeting to order at 12:00 PM, roll was taken, and 
opening remarks were made. 

Approval of Minutes 
The advisory committee voted to approve the open session minutes of its meeting held on 
October 12, 2018. (Motion: Stoelker; Second: Highberger) 

P U B L I C  W R I T T E N  C O M M E N T S  

No public comments were received. 

O P E N  S E S S I O N  -  A C T I O N  I T E M S  ( I T E M S  1 – 7 )  

Action Item 1 – List A – Emergency Facility Modification Funding (Priority 1) 
Summary: Ratify emergency facility modifications from List A. 
Action: Reviewed and approved 72 projects for a total of $1,953,603 to be paid from Facility 
Modification program funds previously encumbered. (Motion: Highberger; Second: Stoelker) 

Action Item 2 – List B – Facility Modifications Less than $100K (Priority 2) 
Summary: Ratify facility modifications less than $100K from List B. 
Action: Reviewed and approved 88 projects for a total of $1,230,915 to be paid from Facility 
Modification program funds previously encumbered.  (Motion: Romero-Soles; Second: Parker) 

Action Item 3 – List C – Cost Increases Over $50K 
Summary: Ratify facility modifications requiring cost increases over $50K from List C. 
Action: Reviewed and approved 4 projects for a total cost increase to the Facility 
Modifications Program budget of $1,037,329. (Motion: Stoelker; Second: Highberger) 

Action Item 4 – List D – Facility Modifications Over $100K 
Summary: Review recommended facility modifications over $100K from List D and P3 
projects. 
Action: Reviewed and approved 1 facility modification project for a total cost to the Facility 
Modification Program Budget of $280,000. (Motion: Vallarta; Second: Parker)  

Action Item 5 – Reallocation of Funds for Facility Condition Assessments 
Summary: Reallocation of $5 million of FM Funds to cover the Facility Condition Assessments 
and funding of the $5 million of FM under the DMF-II list. 
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Action: Reviewed and approved (1) Reallocation of no more than $5 million of the FM funds 
to cover Facility Condition Assessments and (2) funding of no more than $5 million of FMs 
under the DMF-II, once DMF-II funding is approved from DOF. (Motion: Vallarta; Second: 
Highberger) 

Action Item 6 – Asbestos Containing Materials (ACM) Policy 
Summary: Policy for ACM that will be presented to E&P and submitted to Judicial Council. 
Action: Approved ACM policy for submission to Judicial Council. (Motion: Romero-Soles; 
Second: Rockwell) 

Action Item 7 – 2019 TCFMAC Meeting Calendar 
Summary: Meeting for the next calendar year. 
Action: Tentatively approved 2019 TCFMAC meeting calendar, pending alternative dates.  
(Motion: Rockwell; Second: Romero-Soles) 

 O P E N  S E S S I O N  -  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 2 )  
( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – Fiscal Year 2020-21 Budget Change Proposals (BCPs) 
Summary: Review of identified funding needs for FY 2020-21. 

Discussion Item 2 – List E – Approved Court-Funded Requests (CFRs) 
Summary: Review and discuss CFR projects approved by the Facilities Services Director since the last 
meeting. Two CFRs were approved during this period. 

A D J O U R N M E N T  T O  C L O S E D  S E S S I O N  A N D  A D J O U R N M E N T  

There being no further open session business, the open session of the meeting was adjourned at 
1:19 PM, and the advisory committee moved to the closed session of the meeting. The closed 
session of the meeting—which was closed to the public for discussion of security-related items 
(per Cal. Rules of Court, Rule 10.75(d))—was adjourned at 1:30 PM. 
 
 
Approved by the advisory body on _____________________ 



           Meeting Date: 01/28/2019 

 
Action Item 1 – (Action Required) - List A – Emergency 
Facility Modification Funding (Priority 1) 
 
Summary:  
Ratify emergency facility modifications for List A. 
 

Supporting Documentation:  
• List A – Emergency Facility Modification Funding Report (Priority 1) 

 
Action Requested: 
Staff recommends 51 projects for a total of $1,655,511 to be paid from Facility 
Modification program funds previously encumbered (Priority 1). 
 
 
***** 
Priority 1 = Immediately or Potentially Critical.  
Condition requires immediate action to return a facility to normal operations, or a condition that 
will become immediately critical if not corrected expeditiously. Such conditions necessitate the 
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently 
threatens loss of life or serious injury to the public or court employees, or to remediate intermittent 
function and service interruptions as well as potential safety hazards. Such conditions may include, 
but are not limited to, the following: major flooding; substantial damage to roofs or other structural 
building components; or hazardous material exposure. Depending on scope and impact, a severe 
deterioration in life safety protection may also be considered a priority 1 condition requiring a 
facility modification.   
 
Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff using 
internal procedures that ensure timely and effective responses to unplanned emergency or 
potentially critical conditions, including a method and a process for setting aside funds to address 
priority 1 conditions. 
  

Total Project Count: 51 
Total Potential FM Budget Share of Cost:   $1,655,511 





DR
AF

T
Tr

ia
l C

ou
rt

 F
ac

ili
ty

 M
od

ifi
ca

tio
n 

 
 E

m
er

ge
nc

y 
an

d 
Pr

io
rit

y 
1 

(L
is

t A
)

11
/0

7/
20

18
 to

 1
2/

26
/2

01
8

M
ee

tin
g 

Da
te

 0
1/

28
/2

01
9

TC
FM

AC
 W

O
RK

 P
RO

D
U

CT
 - 

La
st

 U
pd

at
ed

 1
/1

8/
20

19
 a

t 9
:5

8 
AM

1 
of

 5

 

FM NUMBER

 LOCATION 

 FACILITY NAME 

 BUILDING ID 

 PRIORITY 

SHORT TITLE

 TCFMAC FUNDED COST 

 FACILITY MODIFICATION 
PROGRAM BUDGET 
SHARE OF PRELIMINARY 
ESTIMATE 

JOB STATUS

 FACILITY MODIFICATION 
PROGRAM BUDGET % of 
COST 

1
FM

-0
05

91
59

Lo
s A

ng
el

es
Be

llf
lo

w
er

 
Co

ur
th

ou
se

19
-A

L1
1

Pl
um

bi
ng

 - 
Re

pl
ac

e 
3 

le
ak

in
g 

pn
eu

m
at

ic
 h

ot
 w

at
er

 v
al

ve
s &

 (3
) d

am
an

ge
d 

2'
 x

 4
' c

ei
lin

g 
til

es
. W

or
k 

pe
rf

or
m

ed
 in

 A
CM

 k
no

w
n 

en
vi

ro
nm

en
t. 

24
,8

56
$ 

   
   

   
   

19
,3

73
$ 

   
   

   
   

   
 

Co
m

pl
et

e
77

.9
4

2
FM

-0
05

93
38

Lo
s A

ng
el

es
Be

llf
lo

w
er

 
Co

ur
th

ou
se

19
-A

L1
1

Pl
um

bi
ng

 - 
Re

pl
ac

e 
fa

ile
d 

1/
2"

 g
at

e 
va

lv
e.

 G
at

e 
va

lv
e 

le
ak

ed
, s

at
ur

at
in

g 
a 

2'
x1

' c
ei

lin
g 

til
e 

ca
us

in
g 

it 
to

 
fa

ll 
an

d 
la

nd
 o

n 
a 

co
ur

t v
isi

to
r h

ea
d.

 W
or

k 
pe

rf
or

m
ed

 in
 k

no
w

n 
AC

M
 E

nv
iro

nm
en

t.
24

,1
86

$ 
   

   
   

   
18

,8
51

$ 
   

   
   

   
   

 
Co

m
pl

et
e

77
.9

4

3
FM

-0
05

96
39

Lo
s A

ng
el

es
N

or
w

al
k 

Co
ur

th
ou

se
19

-A
K1

1
Pl

um
bi

ng
 - 

1s
t f

lo
or

 P
ub

lic
 D

ef
en

de
rs

 re
st

ro
om

 to
ile

t b
ac

ke
d-

up
 a

nd
 o

ve
rf

lo
w

ed
. C

at
eg

or
y 

3 
se

w
ag

e 
w

at
er

 fl
oo

de
d 

th
e 

of
fic

e 
ar

ea
 a

nd
 p

en
et

ra
te

d 
do

w
n 

in
to

 th
e 

ba
se

m
en

t f
ili

ng
 ro

om
. E

xt
ra

ct
ed

 a
pp

ro
x.

 
2,

00
0 

sq
. f

t o
f w

as
te

 w
at

er
, P

D 
O

ffi
ce

 se
t u

p 
(3

) 6
 x

 1
0 

an
d 

(1
) 2

0 
x1

0 
cr

iti
ca

l b
ar

rie
rs

, b
as

em
en

t f
ili

ng
 

ro
om

 se
t u

p 
(3

) 3
6 

x 
39

 a
nd

 (1
) 2

0 
x2

0 
 c

rit
ic

al
 b

ar
rie

rs
 a

nd
 a

 2
0 

x2
0 

cl
ea

n 
ro

om
. E

xe
cu

te
d 

re
m

ed
ia

tio
n,

 
AC

M
 e

nv
iro

m
en

t

11
0,

57
5

$ 
   

   
   

94
,0

22
$ 

   
   

   
   

   
 

Co
m

pl
et

e
85

.0
3

4
FM

-0
06

01
99

Lo
s A

ng
el

es
Pa

sa
de

na
 

Co
ur

th
ou

se
19

-J1
1

Pl
um

bi
ng

- R
an

 C
ab

le
 th

ro
ug

h 
4 

in
ch

 se
w

er
 c

le
an

 o
ut

 a
pp

ro
xi

m
at

el
y 

15
0 

fe
et

 to
 c

le
ar

 st
op

pa
ge

. 
Re

m
ed

ia
tio

n 
w

as
 p

er
fo

rm
ed

 o
n 

ca
te

go
ry

 3
 w

at
er

. C
on

ta
in

m
en

t w
as

 se
t u

p 
in

 e
m

pl
oy

ee
 re

st
ro

om
 a

nd
 

st
or

ag
e 

ro
om

s t
o 

iso
la

te
 d

ry
in

g 
eq

ui
pm

en
t. 

M
en

s t
oi

le
t s

to
pp

ed
 u

p 
an

d 
50

 g
al

lo
ns

 o
f c

at
eg

or
y 

3 
w

at
er

 
ha

d 
to

 b
e 

ex
tr

ac
te

d.
 A

ll 
ar

ea
s h

av
e 

be
en

 c
le

ar
ed

 fo
r r

e-
oc

cu
pa

nc
y.

 

30
,4

62
$ 

   
   

   
   

21
,1

25
$ 

   
   

   
   

   
 

Co
m

pl
et

e
69

.3
5

5
FM

-0
06

26
91

Sa
n 

Di
eg

o
N

ew
 C

en
tr

al
 S

an
 

Di
eg

o 
Co

ur
th

ou
se

37
-L

1
1

Pl
um

bi
ng

 - 
Ch

am
be

rs
 1

66
9 

re
pl

ac
ed

 2
5 

sq
 ft

 a
ffe

ct
ed

 d
ry

w
al

l, 
18

 sq
 ft

 in
su

la
tio

n,
 a

nd
 2

4 
ln

 ft
 c

ov
e 

ba
se

). 
Ro

om
 1

66
8 

re
pl

ac
ed

 1
6 

sq
 ft

 a
ffe

ct
ed

 in
su

la
tio

n,
 1

6 
sq

 ft
 d

ry
 w

al
l, 

an
d 

15
 L

N
 ft

 c
ov

e 
ba

se
. 

Re
m

ed
ia

tio
n 

an
d 

en
vi

ro
nm

en
ta

l t
es

tin
g.

 C
ha

m
be

rs
 1

66
9 

re
st

ro
om

 to
ile

t f
la

pp
er

 w
as

 st
uc

k 
op

en
, 

ca
us

in
g 

to
ile

t t
o 

co
nt

in
uo

us
ly

 ru
n 

cl
ea

n 
w

at
er

 d
ow

n 
an

d 
ov

er
flo

w
in

g 
th

e 
bo

w
l; 

flo
od

in
g 

Ch
am

be
rs

 
16

69
. W

at
er

 ra
n 

do
w

n 
th

e 
w

es
t w

al
l i

m
pa

ct
in

g 
ad

ja
ce

nt
 sp

ac
es

: 1
6t

h 
flo

or
 ro

om
s:

 1
68

8,
 1

68
9,

 1
69

1,
 

an
d 

5 
flo

or
s b

el
ow

 ro
om

s 1
57

9,
 1

46
8,

 1
36

8,
 1

26
9,

 1
16

9.

48
,4

91
$ 

   
   

   
   

48
,4

91
$ 

   
   

   
   

   
 

In
 W

or
k

10
0

6
FM

-0
06

27
19

Sa
nt

a 
Cl

ar
a

M
or

ga
n 

Hi
ll 

Co
ur

th
ou

se
43

-N
1

1
El

ev
at

or
s,

 E
sc

al
at

or
s &

 H
oi

st
s –

 re
pl

ac
e 

fa
ile

d 
lo

ad
 se

ns
or

 th
at

 c
au

se
d 

af
te

r-
ho

ur
 e

le
va

to
r e

nt
ra

pm
en

t 
an

d 
pe

rf
or

m
 re

qu
ire

d 
te

st
in

g 
to

 c
on

fir
m

 c
or

re
ct

 o
pe

ra
tio

n 
of

 e
le

va
to

r #
4.

3,
10

4
$ 

   
   

   
   

  
3,

10
4

$ 
   

   
   

   
   

   
 

Co
m

pl
et

e
10

0

7
FM

-0
06

29
47

Lo
s A

ng
el

es
Ed

m
un

d 
D.

 E
de

lm
an

 
Ch

ild
re

n'
s C

ou
rt

19
-Q

1
1

Fi
re

 p
ro

te
ct

io
n 

- I
ns

ta
ll 

(1
) 6

" b
al

ly
 b

an
d,

 4
" s

pr
in

kl
er

 li
ne

 is
 c

ra
ck

ed
 a

nd
 le

ak
in

g.
 E

re
ct

ed
 (1

) 4
'x

 8
' 

m
oi

st
ur

e 
ba

rr
ie

r. 
Dr

y 
af

fe
ct

ed
 a

re
a,

 4
' x

 4
' a

re
a 

of
 h

ar
d 

ce
ili

ng
.

16
,8

23
$ 

   
   

   
   

11
,7

74
$ 

   
   

   
   

   
 

Co
m

pl
et

e
69

.9
9

8
FM

-0
06

30
07

Lo
s A

ng
el

es
St

an
le

y 
M

os
k 

Co
ur

th
ou

se
19

-K
1

1
Pl

um
bi

ng
 –

 L
ea

k 
fr

om
 3

rd
 fl

oo
r m

en
's 

pu
bl

ic
 re

st
ro

om
 im

pa
ct

ed
 se

cu
re

d 
ha

llw
ay

, p
ub

lic
 h

al
lw

ay
, 

es
ca

la
to

r p
its

, 2
nd

 fl
oo

r r
oo

m
 2

03
, a

nd
 1

st
 fl

oo
r r

oo
m

 1
05

B.
 2

15
 sq

. f
t. 

of
 1

 ft
. X

 1
 ft

. A
CM

 fl
oo

r t
ile

s o
n 

3r
d 

flo
or

 re
m

ov
ed

 a
nd

 re
m

ed
ia

te
d.

 R
em

ov
ed

/R
ei

ns
ta

lle
d 

(1
4)

 2
 ft

. X
 2

 ft
. c

ar
pe

t s
qu

ar
es

 in
 ro

om
 1

05
. 

Re
m

ed
ia

tio
n 

co
m

pe
te

d 
un

de
r e

nv
iro

nm
en

ta
l p

ro
to

co
l. 

So
ur

ce
 fl

us
h 

va
lv

e 
ta

ilp
ie

ce
 re

pl
ac

ed
.

92
,5

00
$ 

   
   

   
   

89
,9

66
$ 

   
   

   
   

   
 

Co
m

pl
et

e
97

.2
6

9
FM

-0
06

30
10

Sa
n 

Di
eg

o
N

or
th

 C
ou

nt
y 

Re
gi

on
al

 C
en

te
r -

 
N

or
th

37
-F

2
1

Pl
um

bi
ng

 - 
W

at
er

 in
tr

us
io

n 
be

tw
ee

n 
ch

am
be

rs
 d

ue
 to

 fa
ul

ty
 a

ng
le

 st
op

 o
n 

co
m

m
od

e.
 R

ep
la

ce
d 

an
gl

e 
st

op
, s

et
 u

p 
20

7s
q 

ft
 c

on
ta

in
m

en
t, 

pe
rf

or
m

ed
 e

nv
iro

nm
en

ta
l t

es
tin

g,
 re

m
ed

ia
tio

n,
 a

nd
 d

em
o 

of
 

af
fe

ct
ed

 d
ry

w
al

l, 
st

ud
s,

 in
su

la
tio

n,
 fl

oo
rin

g 
an

d 
tw

o 
(2

)  
w

oo
d 

va
ni

tie
s d

ue
 to

 w
at

er
 sa

tu
ra

tio
n 

an
d 

m
ol

d.
  R

eb
ui

lt 
10

0 
sq

. f
t o

f d
ry

w
al

l, 
re

pl
ac

ed
 a

pp
ro

x.
 1

0 
sq

. f
t o

f v
in

yl
 fl

oo
r, 

12
0 

sq
. f

t  
ca

rp
et

 a
nd

 
pa

dd
in

g,
 c

ov
e 

ba
se

, v
an

ity
 c

ab
in

et
s a

nd
 c

ou
nt

er
to

ps
 n

ec
es

sa
ry

 to
 re

tu
rn

 c
ha

m
be

rs
 b

ac
k 

to
 n

or
m

al
 

us
e.

 

66
,0

00
$ 

   
   

   
   

66
,0

00
$ 

   
   

   
   

   
 

Co
m

pl
et

e
10

0

10
FM

-0
06

30
12

Lo
s A

ng
el

es
Pa

sa
de

na
 

Co
ur

th
ou

se
19

-J1
1

Pl
um

bi
ng

 -T
oi

le
t o

ve
rf

lo
w

ed
 in

 1
st

 fl
oo

r L
oc

k-
up

 c
ou

rt
 e

xc
lu

siv
e 

sp
ac

e.
  A

BM
 se

cu
re

d 
w

or
k 

ar
ea

 a
nd

 
ex

tr
ac

te
d 

50
 g

al
lo

ns
 o

f w
at

er
 fr

om
 fl

oo
r. 

 R
em

ed
ia

tio
n 

te
am

 e
re

ct
ed

 c
on

ta
in

m
en

t o
n 

flo
or

 #
1 

an
d 

Ba
se

m
en

t. 
 E

nv
iro

nm
en

ta
lis

t s
ub

m
itt

ed
 st

at
em

en
t o

f w
or

k 
fo

r C
AT

3 
w

at
er

 lo
ss

 to
 JC

C 
en

vi
ro

nm
en

ta
lis

t f
or

 re
vi

ew
 a

nd
 re

le
as

e 
fo

r r
e-

oc
cu

pa
nc

y.
  

20
,5

00
$ 

   
   

   
   

20
,5

00
$ 

   
   

   
   

   
 

Co
m

pl
et

e
10

0



DR
AF

T
Tr

ia
l C

ou
rt

 F
ac

ili
ty

 M
od

ifi
ca

tio
n 

 
 E

m
er

ge
nc

y 
an

d 
Pr

io
rit

y 
1 

(L
is

t A
)

11
/0

7/
20

18
 to

 1
2/

26
/2

01
8

M
ee

tin
g 

Da
te

 0
1/

28
/2

01
9

TC
FM

AC
 W

O
RK

 P
RO

D
U

CT
 - 

La
st

 U
pd

at
ed

 1
/1

8/
20

19
 a

t 9
:5

8 
AM

2 
of

 5

 

FM NUMBER

 LOCATION 

 FACILITY NAME 

 BUILDING ID 

 PRIORITY 

SHORT TITLE

 TCFMAC FUNDED COST 

 FACILITY MODIFICATION 
PROGRAM BUDGET 
SHARE OF PRELIMINARY 
ESTIMATE 

JOB STATUS

 FACILITY MODIFICATION 
PROGRAM BUDGET % of 
COST 

11
FM

-0
06

30
45

Lo
s A

ng
el

es
In

gl
ew

oo
d 

Ju
ve

ni
le

 
Co

ur
t

19
-E

1
1

Pl
um

bi
ng

 - 
Re

pl
ac

ed
 (1

) 1
-in

ch
 is

ol
at

io
n 

va
lv

e,
 a

nd
 a

 1
0 

ft
 se

ct
io

n 
of

 1
-in

ch
 c

op
pe

r p
ip

e 
to

 h
ot

 w
at

er
 

su
pp

ly
. E

re
ct

ed
 c

on
ta

in
m

en
t, 

co
m

pl
et

ed
 e

nv
iro

nm
en

ta
l t

es
tin

g,
 a

nd
 a

ll 
w

or
k 

w
as

 p
er

fo
rm

ed
 in

 a
 

kn
ow

 A
CM

 a
re

a.
 W

at
er

 le
ak

in
g 

in
sid

e 
w

al
l o

f t
he

 1
st

 fl
oo

r j
an

ito
rs

 c
lo

se
t. 

25
,5

00
$ 

   
   

   
   

20
,5

99
$ 

   
   

   
   

   
 

Co
m

pl
et

e
80

.7
8

12
FM

-0
06

31
63

Lo
s A

ng
el

es
Pa

sa
de

na
 

Co
ur

th
ou

se
19

-J1
1

Pl
um

bi
ng

 - 
Re

pl
ac

e 
50

 L
F 

of
 1

" C
P 

on
e 

(1
) 1

" v
al

ve
, f

iv
e 

(5
) f

lu
sh

 v
al

ve
s,

 fi
ve

 (5
) t

oi
le

t s
pu

ds
, a

nd
 o

ne
 

(1
) c

ou
pl

in
g,

 b
ui

ld
 b

ac
k 

an
d 

pa
in

t w
al

ls 
w

ith
 a

cc
es

s d
oo

r, 
du

e 
to

 w
at

er
 le

ak
 fo

un
d 

in
sid

e 
w

al
ls 

da
m

ag
in

g 
w

al
ls 

ca
us

in
g 

a 
he

al
th

 a
nd

 sa
fe

ty
 is

su
e 

fo
r i

nm
at

es
 in

 2
 c

el
ls 

on
 m

ul
tip

le
 fl

oo
rs

 u
nd

er
ne

at
h 

ea
ch

 o
th

er
.  

Re
pl

ac
e 

br
ok

en
 p

or
ce

la
in

 si
nk

 to
 a

dj
ac

en
t c

el
l l

oc
at

ed
 o

n 
6t

h 
flo

or
 a

ffe
ct

in
g 

in
m

at
e 

co
ur

t 
op

er
at

io
ns

.  
AC

M
 a

nd
 L

BP
 te

st
in

g 
an

d 
cl

ea
ra

nc
e 

in
cl

ud
ed

.

17
,9

20
$ 

   
   

   
   

12
,4

28
$ 

   
   

   
   

   
 

In
 W

or
k

69
.3

5

13
FM

-0
06

32
32

Lo
s A

ng
el

es
Co

m
pt

on
 

Co
ur

th
ou

se
19

-A
G1

1
HV

AC
 - 

Re
pl

ac
ed

 (1
) 4

0 
HP

 V
FD

 o
n 

8t
h 

flo
or

 su
pp

ly
 A

HU
. V

FD
 is

 n
ot

 re
sp

on
di

ng
, m

ul
tip

le
 a

re
as

 h
av

e 
re

po
rt

ed
 n

o 
ai

rf
lo

w
, a

nd
 te

m
pe

ra
tu

re
s a

re
 e

xe
ed

in
g 

74
 d

eg
re

es
. 

8,
50

0
$ 

   
   

   
   

  
5,

62
1

$ 
   

   
   

   
   

   
 

Co
m

pl
et

e
66

.1
3

14
FM

-0
06

32
33

Lo
s A

ng
el

es
In

gl
ew

oo
d 

Ju
ve

ni
le

 
Co

ur
t

19
-E

1
1

Pl
um

bi
ng

 - 
Re

pl
ac

ed
 (1

) 3
-ft

 se
ct

io
n 

of
 c

as
t i

ro
n 

pi
pe

, (
6)

 4
-in

ch
 n

o 
hu

b 
fit

tin
gs

, (
2)

 4
-in

ch
 c

om
by

s,
 a

nd
 

sn
ak

ed
 o

ut
 1

50
-ft

 o
f m

ai
n 

dr
ai

n 
lin

e 
to

 c
le

ar
 st

op
pa

ge
. E

xt
ra

ct
ed

 1
50

0 
ga

llo
ns

 o
f s

ew
ag

e 
w

at
er

 fr
om

 
m

ec
ha

ni
ca

l b
as

em
en

t, 
er

ec
te

d 
(2

) c
on

ta
in

m
en

ts
, c

on
du

ct
ed

 c
at

eg
or

y 
3 

cl
ea

ra
nc

e 
sa

m
pl

es
, a

nd
 a

ll 
w

or
k 

w
as

 p
er

fo
rm

ed
 in

 a
 k

no
w

 A
CM

 a
re

a.
 M

ai
n 

lin
e 

st
op

pa
ge

 c
au

sin
g 

1,
50

0 
ga

llo
ns

 o
f w

at
er

 to
 le

ak
 

in
to

 th
e 

Ba
se

m
en

t M
ec

ha
ni

ca
l R

oo
m

.

20
,1

23
$ 

   
   

   
   

16
,2

55
$ 

   
   

   
   

   
 

Co
m

pl
et

e
80

.7
8

15
FM

-0
06

32
53

Lo
s A

ng
el

es
Ed

m
un

d 
D.

 E
de

lm
an

 
Ch

ild
re

n'
s C

ou
rt

19
-Q

1
1

El
ev

at
or

s,
 E

sc
al

at
or

s,
 &

 H
oi

st
s –

 R
ep

la
ce

 fa
ile

d 
El

ev
at

or
 re

la
y 

an
d 

bl
ow

n-
ou

t f
us

e.
 Ju

dg
e'

s e
le

va
to

r i
s 

no
t r

es
po

nd
in

g 
to

 c
al

ls.
 E

le
va

to
r i

s o
ut

 o
f s

er
vi

ce
 w

ith
 d

oo
rs

 st
uc

k 
in

 th
e 

op
en

 p
os

iti
on

.
2,

50
0

$ 
   

   
   

   
  

2,
50

0
$ 

   
   

   
   

   
   

 
Co

m
pl

et
e

10
0

16
FM

-0
06

32
64

So
no

m
a

Ha
ll 

of
 Ju

st
ic

e
49

-A
1

1
HV

AC
 - 

Ai
r Q

ua
lit

y 
iss

ue
s -

 D
ep

lo
y 

fo
ur

te
en

 (1
4)

 2
00

0 
cf

m
 A

ir 
Sc

ru
bb

er
s d

ue
 to

 u
nh

ea
lth

y 
ai

r c
au

se
d 

by
 

th
e 

CA
M

P 
fir

e 
an

d 
se

ve
n 

 (7
) f

ilt
er

s.
 

57
,4

15
$ 

   
   

   
   

57
,4

15
$ 

   
   

   
   

   
 

In
 W

or
k

10
0

17
FM

-0
06

32
69

Lo
s A

ng
el

es
Co

m
pt

on
 

Co
ur

th
ou

se
19

-A
G1

1
Pl

um
bi

ng
- S

na
ke

d 
17

5-
fe

et
 o

f m
ai

n 
se

w
ag

e 
dr

ai
n 

lin
e 

in
, e

xt
ra

ct
ed

 1
50

 g
al

lo
ns

 o
f s

ew
ag

e 
w

at
er

, 
er

ec
te

d 
a 

50
x5

0 
co

nt
ai

nm
en

t, 
co

nd
uc

te
d 

en
vi

ro
nm

en
ta

l t
es

tin
g.

 B
as

em
en

t l
oc

k-
up

 m
ai

n 
lin

e 
re

st
ric

tio
n,

 1
5-

20
 g

al
lo

ns
 o

f w
at

er
 c

om
in

g 
fr

om
 fl

oo
r d

ra
in

s a
nd

 to
ile

t. 
W

at
er

 ra
n 

in
to

 th
e 

ha
llw

ay
 

af
fe

ct
in

g 
m

ul
tip

le
 a

re
as

 in
 lo

ck
 u

p.
 

19
,5

00
$ 

   
   

   
   

12
,8

95
$ 

   
   

   
   

   
 

Co
m

pl
et

e
66

.1
3

18
FM

-0
06

32
78

Lo
s A

ng
el

es
St

an
le

y 
M

os
k 

Co
ur

th
ou

se
19

-K
1

1
Pl

um
bi

ng
 - 

W
at

er
 in

tr
us

io
n 

im
pa

ct
in

g 
6t

h 
flo

or
 e

m
pl

oy
ee

 re
st

ro
om

 c
on

ta
in

m
en

t r
eq

ui
re

d 
fo

r d
ry

in
g 

12
x1

2x
8 

ex
tr

ac
tio

n 
of

 2
0 

Ga
llo

ns
 w

at
er

, i
ns

ta
lla

tio
n 

of
 d

eh
um

id
ifi

er
 a

nd
 n

eg
at

iv
e 

ai
r m

ac
hi

ne
. 5

th
 

flo
or

 e
m

pl
oy

ee
 b

re
ak

 ro
om

 5
23

 c
on

ta
in

m
en

t r
eq

ui
re

d 
15

x1
4x

10
 w

ith
 d

ec
on

ta
m

in
at

io
n 

an
d 

in
st

al
la

tio
n 

of
 d

eh
um

id
ifi

er
 a

nd
 n

eg
at

iv
e 

ai
r m

ac
hi

ne
. R

oo
m

 5
23

B 
co

nt
ai

nm
en

t r
eq

ui
re

d 
7x

7x
10

 
in

st
al

la
tio

n 
of

 d
eh

um
id

ifi
er

 a
nd

 n
eg

at
iv

e 
ai

r m
ac

hi
ne

. 6
th

 F
lo

or
 R

oo
m

 6
20

 W
om

en
's 

Em
pl

oy
ee

 
Re

st
ro

om
 m

ai
n 

lin
e 

ba
ck

ed
 u

p 
du

e 
to

 c
lo

g.
 O

n 
sit

e 
te

ch
ni

ci
an

 c
le

ar
ed

 b
lo

ck
ag

e 
an

d 
te

st
ed

 fo
r p

ro
pe

r 
fu

nc
tio

n 
be

fo
re

 re
le

as
in

g 
ar

ea
.

23
,5

00
$ 

   
   

   
   

22
,8

56
$ 

   
   

   
   

   
 

Co
m

pl
et

e
97

.2
6

19
FM

-0
06

32
86

So
no

m
a

M
ai

n 
Ad

ul
t 

De
te

nt
io

n 
Fa

ci
lit

y
49

-A
2

1
HV

AC
 - 

Ai
r Q

ua
lit

y 
iss

ue
s -

 D
ep

lo
y 

tw
o 

(2
) A

ir 
Sc

ru
bb

er
s d

ue
 to

 u
nh

ea
lth

y 
ai

r c
au

se
d 

by
 th

e 
CA

M
P 

fir
e.

7,
56

0
$ 

   
   

   
   

  
7,

56
0

$ 
   

   
   

   
   

   
 

In
 W

or
k

10
0

20
FM

-0
06

32
87

So
no

m
a

Em
pi

re
 A

nn
ex

49
-B

1
1

HV
AC

 - 
Ai

r Q
ua

lit
y 

iss
ue

s -
 D

ep
lo

y 
fiv

e 
(5

) A
ir 

Sc
ru

bb
er

s d
ue

 to
 u

nh
ea

lth
y 

ai
r c

au
se

d 
by

 th
e 

CA
M

P 
fir

e.
18

,9
00

$ 
   

   
   

   
18

,9
00

$ 
   

   
   

   
   

 
In

 W
or

k
10

0

21
FM

-0
06

32
88

So
no

m
a

30
55

 C
le

ve
la

nd
 

Av
en

ue
49

-B
2

1
HV

AC
 - 

De
pl

oy
 1

3 
ai

r s
cr

ub
be

rs
 th

ro
ug

ho
ut

 fa
ci

lit
y 

to
 re

m
ed

ia
te

 sm
ok

e 
- P

oo
r a

ir 
qu

al
ity

 c
au

sin
g 

he
al

th
/s

af
et

y 
iss

ue
s f

or
 p

ub
lic

/C
ou

rt
 st

af
f d

ue
 to

 w
ild

la
nd

 fi
re

s.
54

,0
41

$ 
   

   
   

   
54

,0
41

$ 
   

   
   

   
   

 
In

 W
or

k
10

0

22
FM

-0
06

32
89

So
no

m
a

Ju
ve

ni
le

 Ju
st

ic
e 

Ce
nt

er
49

-D
2

1
HV

AC
 - 

Ai
r Q

ua
lit

y 
iss

ue
s -

 D
ep

lo
y 

on
e(

1)
 A

ir 
Sc

ru
bb

er
s d

ue
 to

 u
nh

ea
lth

y 
ai

r c
au

se
d 

by
 th

e 
CA

M
P 

fir
e.

3,
95

6
$ 

   
   

   
   

  
3,

95
6

$ 
   

   
   

   
   

   
 

In
 W

or
k

10
0



DR
AF

T
Tr

ia
l C

ou
rt

 F
ac

ili
ty

 M
od

ifi
ca

tio
n 

 
 E

m
er

ge
nc

y 
an

d 
Pr

io
rit

y 
1 

(L
is

t A
)

11
/0

7/
20

18
 to

 1
2/

26
/2

01
8

M
ee

tin
g 

Da
te

 0
1/

28
/2

01
9

TC
FM

AC
 W

O
RK

 P
RO

D
U

CT
 - 

La
st

 U
pd

at
ed

 1
/1

8/
20

19
 a

t 9
:5

8 
AM

3 
of

 5

 

FM NUMBER

 LOCATION 

 FACILITY NAME 

 BUILDING ID 

 PRIORITY 

SHORT TITLE

 TCFMAC FUNDED COST 

 FACILITY MODIFICATION 
PROGRAM BUDGET 
SHARE OF PRELIMINARY 
ESTIMATE 

JOB STATUS

 FACILITY MODIFICATION 
PROGRAM BUDGET % of 
COST 

23
FM

-0
06

32
90

Co
nt

ra
 C

os
ta

Ge
or

ge
 D

. C
ar

ro
ll 

Co
ur

th
ou

se
07

-F
1

1
HV

AC
 - 

Ai
r Q

ua
lit

y 
iss

ue
s -

 D
ep

lo
y 

tw
en

ty
 (2

0)
 2

00
0 

cf
m

 A
ir 

Sc
ru

bb
er

s d
ue

 to
 u

nh
ea

lth
y 

ai
r c

au
se

d 
by

 
th

e 
CA

M
P 

fir
e 

an
d 

on
e 

hu
nd

re
d-

 tw
o 

(1
02

) f
ilt

er
s.

 
65

,0
00

$ 
   

   
   

   
65

,0
00

$ 
   

   
   

   
   

 
In

 W
or

k
10

0

24
FM

-0
06

33
05

La
ke

 
La

ke
po

rt
 C

ou
rt

 
Fa

ci
lit

y
17

-A
3

1
HV

AC
 - 

Ai
r Q

ua
lit

y 
iss

ue
s -

 D
ep

lo
y 

fo
ur

 (4
) 2

00
0 

cf
m

 A
ir 

Sc
ru

bb
er

s d
ue

 to
 u

nh
ea

lth
y 

ai
r c

au
se

d 
by

 th
e 

CA
M

P 
fir

e 
an

d 
tw

en
ty

 o
ne

 (2
1)

 fi
lte

rs
. 

20
,0

00
$ 

   
   

   
   

20
,0

00
$ 

   
   

   
   

   
 

In
 W

or
k

10
0

25
FM

-0
06

33
10

Sa
n 

Di
eg

o
N

or
th

 C
ou

nt
y 

Re
gi

on
al

 C
en

te
r -

 
N

or
th

37
-F

2
1

Pl
um

bi
ng

 - 
re

m
ed

ia
tio

n 
an

d 
re

st
or

at
io

n 
of

 e
nt

ire
 b

as
em

en
t l

ev
el

 o
f t

he
 C

ou
rt

ho
us

e 
as

 a
 re

su
lt 

of
 a

 
bl

oc
ke

d 
an

d 
ru

pt
ur

ed
 se

w
ag

e 
lin

e 
in

 th
e 

pa
rk

in
g 

lo
t. 

 S
ew

er
 w

at
er

 fl
oo

de
d 

th
e 

ba
se

m
en

t l
ev

el
 to

 
ap

pr
ox

im
at

el
y 

4 
to

 6
 in

ch
es

.  
Pr

oj
ec

t i
nc

lu
de

s r
ep

la
ce

m
en

t o
f a

ll 
af

fe
ct

ed
 d

oo
rs

, d
ry

w
al

l, 
an

d 
flo

or
in

g 
w

he
re

 a
pp

lic
ab

le
.  

Pr
oj

ec
t a

lso
 in

cl
ud

es
 re

m
ov

al
 o

f c
on

ta
m

in
at

ed
 e

qu
ip

m
en

t a
nd

 fu
rn

itu
re

.  
Fu

ll 
co

nt
ai

nm
en

t a
nd

 re
m

ed
ia

tio
n 

of
 th

e 
ba

se
m

en
t i

s n
ec

es
sa

ry
 to

 re
st

or
e 

th
e 

ar
ea

 fo
r C

ou
rt

 u
se

.  
Co

st
s 

ha
ve

 b
ee

n 
fo

rw
ar

de
d 

to
 R

isk
 M

an
ag

em
en

t f
or

 In
su

ra
nc

e 
re

im
bu

rs
em

en
t a

nd
 is

 c
ur

re
nt

ly
 u

nd
er

 
re

vi
ew

.

36
1,

70
2

$ 
   

   
   

36
1,

70
2

$ 
   

   
   

   
  

Co
m

pl
et

e
10

0

26
FM

-0
06

33
14

Lo
s A

ng
el

es
Ai

rp
or

t C
ou

rt
ho

us
e

19
-A

U
1

1
Pl

um
bi

ng
- R

ep
la

ce
d 

10
-fo

ot
 se

ct
io

n 
of

 c
as

t i
ro

n 
pi

pe
, (

1)
 2

" P
-t

ra
p,

 (4
) 2

" n
o 

hu
b 

co
up

lin
gs

, e
re

ct
ed

 
(1

)1
9x

19
 c

on
ta

in
m

en
t, 

(2
) 1

0x
10

 c
on

ta
in

m
en

t, 
an

d 
ex

tr
ac

te
d 

20
 g

al
lo

ns
 o

f w
at

er
. W

at
er

 le
ak

in
g 

fr
om

 
th

e 
1s

t f
lo

or
 c

af
et

er
ia

 d
ow

n 
to

 th
e 

Ba
se

m
en

t r
oo

m
 7

2,
 le

ak
in

g 
20

 g
al

lo
ns

 o
f w

at
er

 o
n 

th
e 

ha
rd

 fl
oo

rs
 

an
d 

af
fe

ct
in

g 
(3

) r
ow

s o
f c

ou
rt

 fi
le

s.
 D

ue
 to

 si
nk

 d
ra

in
in

g 
slo

w
ly

, p
lu

m
be

r s
na

ke
d 

ou
t d

ra
in

 c
au

sin
g 

th
e 

2"
 p

-t
ra

p 
to

 fa
il.

28
,5

00
$ 

   
   

   
   

21
,9

93
$ 

   
   

   
   

   
 

In
 W

or
k

77
.1

7

27
FM

-0
06

33
17

Al
am

ed
a

Ha
yw

ar
d 

Ha
ll 

of
 

Ju
st

ic
e

01
-D

1
1

HV
AC

 - 
Ai

r Q
ua

lit
y 

iss
ue

s -
 D

ep
lo

y 
tw

en
ty

- f
iv

e 
(2

5)
 2

00
0 

cf
m

 A
ir 

Sc
ru

bb
er

s d
ue

 to
 u

nh
ea

lth
y 

ai
r 

ca
us

ed
 b

y 
th

e 
CA

M
P 

fir
e 

an
d 

on
e 

hu
nd

re
d 

ei
gh

ty
- e

ig
ht

 (1
88

) f
ilt

er
s.

 
95

,5
65

$ 
   

   
   

   
84

,3
84

$ 
   

   
   

   
   

 
Co

m
pl

et
e

88
.3

28
FM

-0
06

33
25

Lo
s A

ng
el

es
Sa

nt
a 

M
on

ic
a 

Co
ur

th
ou

se
19

-A
P1

1
HV

AC
- R

ep
la

ce
 b

ro
ke

n 
re

gu
la

to
r a

nd
 le

ak
in

g 
ai

r d
rie

r f
or

 th
e 

pn
eu

m
at

ic
 sy

st
em

, c
al

ib
ra

te
 a

nd
 se

t t
o 

pr
op

er
 p

re
ss

ur
e 

se
tt

in
gs

. P
ne

um
at

ic
 sy

st
em

 w
as

 lo
st

 o
n 

al
l t

he
 fl

oo
rs

 a
lo

ng
 th

e 
so

ut
h 

sid
e 

of
 th

e 
bu

ild
in

g 
an

d 
m

ak
in

g 
te

m
pe

ra
tu

re
 a

dj
us

tm
en

ts
 im

po
ss

ib
le

. 

8,
48

1
$ 

   
   

   
   

  
6,

65
7

$ 
   

   
   

   
   

   
 

Co
m

pl
et

e
78

.4
9

29
FM

-0
06

33
26

Lo
s A

ng
el

es
Do

w
ne

y 
Co

ur
th

ou
se

19
-A

M
1

1
El

ev
at

or
, E

sc
al

at
or

s,
 a

nd
 H

oi
st

s -
 R

ep
la

ce
 b

ad
 c

on
ta

ct
s,

 re
la

y 
w

ire
s,

 a
nd

 te
st

 d
ue

 to
 th

e 
Ju

dg
e'

s 
el

ev
at

or
 b

ei
ng

 st
uc

k 
on

 th
e 

1s
t f

lo
or

 a
nd

 n
ot

 re
sp

on
di

ng
. 

4,
25

7
$ 

   
   

   
   

  
4,

25
7

$ 
   

   
   

   
   

   
 

Co
m

pl
et

e
10

0

30
FM

-0
06

33
34

Lo
s A

ng
el

es
Sa

nt
a 

M
on

ic
a 

Co
ur

th
ou

se
19

-A
P1

1
El

ec
tr

ic
al

 - 
Re

se
t h

ig
h 

vo
lta

ge
 m

ai
n 

br
ea

ke
r o

n 
th

e 
M

CC
 p

an
el

.  
Re

pl
ac

ed
 (1

) b
ur

ne
d 

ou
t m

ag
 st

ar
te

r 
an

d 
(1

) 1
0 

HP
 m

ot
or

 to
 su

pp
ly

 fa
n 

th
at

 st
op

pe
d 

w
or

ki
ng

 d
ue

 to
 p

ow
er

 o
ut

ag
e.

  T
he

 su
pp

ly
 fa

n 
m

ot
or

 
pr

ov
id

es
 c

om
fo

rt
 c

oo
lin

g 
an

d 
he

at
in

g 
to

 th
e 

ju
ry

 a
ss

em
bl

y 
ro

om
.

9,
57

0
$ 

   
   

   
   

  
7,

51
1

$ 
   

   
   

   
   

   
 

Co
m

pl
et

e
78

.4
9

31
FM

-0
06

33
35

Lo
s A

ng
el

es
Be

ve
rly

 H
ill

s 
Co

ur
th

ou
se

19
-A

Q
1

1
El

ev
at

or
 - 

Re
pl

ac
ed

 (1
) c

on
tr

ol
le

r t
ra

ns
fo

rm
er

 o
n 

El
ev

at
or

 #
1 

th
at

 c
au

se
d 

th
e 

el
ev

at
or

 to
 st

op
 w

ith
 th

e 
ja

ni
to

ria
l c

re
w

 e
nt

ra
pp

ed
.

4,
30

5
$ 

   
   

   
   

  
3,

42
3

$ 
   

   
   

   
   

   
 

Co
m

pl
et

e
79

.5
2

32
FM

-0
06

33
37

Lo
s A

ng
el

es
Bu

rb
an

k 
Co

ur
th

ou
se

19
-G

1
1

El
ev

at
or

 - 
Re

pl
ac

e 
w

at
er

 d
am

ag
ed

 (1
) d

oo
r o

pe
ra

to
r a

nd
 (3

) r
el

ay
s o

n 
Cu

st
od

y 
El

ev
at

or
 #

2.
 W

at
er

 
da

m
ag

e 
w

as
 fr

om
 ro

of
 le

ak
.

15
,8

10
$ 

   
   

   
   

14
,3

49
$ 

   
   

   
   

   
 

Co
m

pl
et

e
90

.7
6

33
FM

-0
06

33
39

Sa
n 

Lu
is 

O
bi

sp
o

Pa
so

 R
ob

le
s 

Co
ur

th
ou

se
40

-J1
1

Pl
um

bi
ng

 - 
Re

pl
ac

e 
W

at
er

 h
ea

te
r a

nd
 re

la
te

d 
pa

rt
s.

 P
er

fo
rm

 c
le

an
up

 a
nd

 re
pa

ir 
to

 su
rr

ou
nd

in
g 

fin
ish

es
 - 

W
at

er
 h

ea
te

r b
ur

st
, w

at
er

 to
 a

ll 
ch

am
be

r r
es

tr
oo

m
s a

nd
 p

ub
lic

 re
st

ro
om

s t
em

po
ra

ril
y 

ou
t o

f 
or

de
r.

5,
70

0
$ 

   
   

   
   

  
5,

70
0

$ 
   

   
   

   
   

   
 

Co
m

pl
et

e
10

0

34
FM

-0
06

33
42

Al
am

ed
a

N
ew

 E
as

t C
ou

nt
y 

Ha
ll 

of
 Ju

st
ic

e
01

-J1
1

HV
AC

 - 
Ai

r Q
ua

lit
y 

iss
ue

s -
 D

ep
lo

y 
tw

el
ve

 (1
2)

 2
00

0 
cf

m
 A

ir 
Sc

ru
bb

er
s d

ue
 to

 u
nh

ea
lth

y 
ai

r c
au

se
d 

by
 

th
e 

CA
M

P 
fir

e 
an

d 
tw

o 
hu

nd
re

d 
(2

00
) f

ilt
er

s.
 

18
,1

72
$ 

   
   

   
   

18
,1

72
$ 

   
   

   
   

   
 

In
 W

or
k

10
0

35
FM

-0
06

33
44

Lo
s A

ng
el

es
N

or
w

al
k 

Co
ur

th
ou

se
19

-A
K1

1
In

te
rio

r F
in

ish
es

 - 
Re

pl
ac

e 
(1

) 5
'x

8'
 c

ei
lin

g 
til

e 
ha

s f
al

le
n 

in
 D

ep
t. 

N
. S

et
 u

p 
(1

) 
re

m
ed

ia
tio

n/
en

vi
ro

m
en

ta
l c

on
ta

in
m

en
t (

4x
4x

8h
) w

ith
 si

ng
le

 d
ec

on
 c

ha
m

be
r. 

Ce
ili

ng
 ti

le
 fe

ll 
du

e 
to

 
se

ism
ic

 a
ct

iv
ity

 in
 a

re
a.

 A
ll 

w
or

k 
do

ne
 u

nd
er

 A
CM

 e
nv

io
nm

en
t. 

11
,3

46
$ 

   
   

   
   

9,
64

8
$ 

   
   

   
   

   
   

 
Co

m
pl

et
e

85
.0

3



DR
AF

T
Tr

ia
l C

ou
rt

 F
ac

ili
ty

 M
od

ifi
ca

tio
n 

 
 E

m
er

ge
nc

y 
an

d 
Pr

io
rit

y 
1 

(L
is

t A
)

11
/0

7/
20

18
 to

 1
2/

26
/2

01
8

M
ee

tin
g 

Da
te

 0
1/

28
/2

01
9

TC
FM

AC
 W

O
RK

 P
RO

D
U

CT
 - 

La
st

 U
pd

at
ed

 1
/1

8/
20

19
 a

t 9
:5

8 
AM

4 
of

 5

 

FM NUMBER

 LOCATION 

 FACILITY NAME 

 BUILDING ID 

 PRIORITY 

SHORT TITLE

 TCFMAC FUNDED COST 

 FACILITY MODIFICATION 
PROGRAM BUDGET 
SHARE OF PRELIMINARY 
ESTIMATE 

JOB STATUS

 FACILITY MODIFICATION 
PROGRAM BUDGET % of 
COST 

36
FM

-0
06

33
46

Lo
s A

ng
el

es
Sa

nt
a 

Cl
ar

ita
 

Co
ur

th
ou

se
19

-A
D1

1
Co

un
ty

 M
an

ag
ed

 - 
Pl

um
bi

ng
 - 

Re
pl

ac
e 

4f
t o

f 4
in

ch
 c

as
t i

ro
n 

dr
ai

n 
lin

e.
  D

ra
in

 li
ne

 h
as

 c
ra

ck
 a

nd
 sp

ill
ed

 
se

w
ag

e 
in

 th
e 

ba
se

m
en

t m
ec

ha
ni

ca
l r

oo
m

.
2,

75
0

$ 
   

   
   

   
  

2,
75

0
$ 

   
   

   
   

   
   

 
In

 W
or

k
10

0

37
FM

-0
06

33
51

Al
am

ed
a

Fr
em

on
t H

al
l o

f 
Ju

st
ic

e
01

-H
1

1
HV

AC
 - 

Ai
r Q

ua
lit

y 
iss

ue
s -

 D
ep

lo
y 

te
n 

(1
0)

 2
00

0 
cf

m
 A

ir 
Sc

ru
bb

er
s d

ue
 to

 u
nh

ea
lth

y 
ai

r c
au

se
d 

by
 th

e 
CA

M
P 

fir
e 

an
d 

ei
gh

ty
- e

ig
ht

 (8
8)

 fi
lte

rs
. 

14
,2

63
$ 

   
   

   
   

11
,3

25
$ 

   
   

   
   

   
 

Co
m

pl
et

e
79

.4

38
FM

-0
06

33
60

Lo
s A

ng
el

es
Va

n 
N

uy
s 

Co
ur

th
ou

se
 E

as
t

19
-A

X1
1

In
te

rio
r F

in
ish

es
- R

ep
la

ce
 a

pp
ro

x.
 2

20
 sq

.ft
. o

f f
al

lin
g 

an
d 

bo
w

in
g 

1'
x1

' c
ei

lin
g 

til
es

 in
 D

ep
t C

 Ju
dg

e'
s 

ch
am

be
rs

 (C
ou

rt
 E

xc
lu

siv
e 

sp
ac

e)
. C

ei
lin

g 
til

es
 a

re
 lo

os
e 

an
d 

bo
w

in
g 

du
e 

to
 a

ge
 &

 a
re

 n
o 

lo
ng

er
 

ho
ld

in
g.

 W
or

k 
to

 b
e 

pe
rf

or
m

ed
 in

 k
no

w
n 

AC
M

 E
nv

iro
nm

en
t; 

En
vi

ro
nm

en
ta

l t
es

tin
g 

&
 C

on
ta

in
m

en
t. 

41
,4

05
$ 

   
   

   
   

41
,4

05
$ 

   
   

   
   

   
 

In
 W

or
k

10
0

39
FM

-0
06

33
70

Lo
s A

ng
el

es
Co

un
ty

 R
ec

or
ds

 
Ce

nt
er

19
-A

V3
1

Co
un

ty
 M

an
ag

ed
 - 

Pl
um

bi
ng

 - 
Fl

oo
d 

Cl
ea

n-
up

 IS
D 

re
sp

on
de

d 
to

 a
n 

Em
er

ge
nc

y 
ca

ll,
 F

ire
 S

pr
in

kl
er

 
br

ok
e 

in
 th

e 
3r

d 
flo

or
 a

t t
he

 A
rc

hi
ve

s B
ui

ld
in

g 
ca

us
in

g 
w

at
er

 d
am

ag
e.

 F
ire

 S
pr

in
kl

er
 re

pl
ac

ed
, W

at
er

 
ex

tr
ac

tio
n 

an
d 

cl
ea

ra
nc

e 
te

st
in

g 
pe

rf
or

m
ed

.

28
,8

30
$ 

   
   

   
   

28
,8

30
$ 

   
   

   
   

   
 

In
 W

or
k

10
0

40
FM

-0
06

33
71

Al
am

ed
a

W
ile

y 
W

. M
an

ue
l 

Co
ur

th
ou

se
01

-B
3

1
HV

AC
 - 

Ai
r Q

ua
lit

y 
iss

ue
s -

 D
ep

lo
y 

fif
te

en
 (1

5)
 A

ir 
Sc

ru
bb

er
s d

ue
 to

 u
nh

ea
lth

y 
ai

r c
au

se
d 

by
 th

e 
CA

M
P 

fir
e 

an
d 

Th
re

e 
hu

nd
re

d 
an

d 
ei

gh
t (

30
8)

 fi
lte

rs
. 

45
,8

44
$ 

   
   

   
   

45
,8

44
$ 

   
   

   
   

   
 

In
 W

or
k

10
0

41
FM

-0
06

33
77

Lo
s A

ng
el

es
Do

w
ne

y 
Co

ur
th

ou
se

19
-A

M
1

1
El

ev
at

or
, E

sc
al

at
or

s,
 &

 H
oi

st
s -

 R
ep

la
ce

 (6
) w

or
n 

el
ev

at
or

 c
ab

le
s a

nd
 (1

2)
 w

ed
ge

 sh
ac

kl
es

 o
n 

El
ev

at
or

 
#1

 d
ue

 to
 th

e 
ro

pe
s h

av
in

g 
ro

ug
in

g,
 b

ei
ng

 st
re

tc
he

d 
ca

us
in

g 
le

ve
lin

g 
iss

ue
s a

nd
 th

e 
po

ss
ib

ili
ty

 o
f 

da
m

ag
in

g 
th

e 
sh

ea
ve

.  
In

du
st

ry
 st

an
da

rd
s i

nd
ic

at
e 

th
at

 m
os

t e
le

va
to

r w
ire

 ro
pe

s w
ill

 la
st

 2
0 

ye
ar

s a
nd

 
sin

ce
 th

es
e 

ar
e 

30
 y

ea
rs

 o
ld

 a
nd

 ru
st

ed
, t

he
y 

ar
e 

de
em

ed
 u

ns
af

e 
an

d 
re

co
m

m
en

de
d 

fo
r r

ep
la

ce
m

en
t.

39
,8

88
$ 

   
   

   
   

33
,3

86
$ 

   
   

   
   

   
 

In
 W

or
k

83
.7

42
FM

-0
06

33
78

Al
am

ed
a

W
ile

y 
W

. M
an

ue
l 

Co
ur

th
ou

se
01

-B
3

1
HV

AC
 - 

Re
m

ed
ia

te
 w

at
er

 le
ak

; i
ns

ta
ll 

ac
ce

ss
 p

an
el

 a
t e

nc
lo

se
d 

ch
as

e;
 c

or
re

ct
 fa

ile
d 

he
at

in
g/

ho
t/

w
at

er
 

pi
pe

 u
ni

on
s (

4)
, n

ip
pl

es
 (8

); 
ta

sk
 re

qu
ire

s s
ca

ffo
ld

in
g 

-  
HV

AC
 w

at
er

 p
ip

e 
le

ak
ed

 c
au

sin
g 

da
m

ag
e 

to
 

ar
ea

.

22
,2

58
$ 

   
   

   
   

18
,6

52
$ 

   
   

   
   

   
 

In
 W

or
k

83
.8

43
FM

-0
06

33
87

Lo
s A

ng
el

es
W

hi
tt

ie
r C

ou
rt

ho
us

e
19

-A
O

1
1

Ex
te

rio
r S

he
ll 

- R
ep

la
ce

 1
25

 fe
et

 o
f f

ai
lin

g 
st

uc
co

, c
ra

ck
s i

n 
fa

ca
de

, a
nd

 b
ot

to
m

 m
et

al
 fl

as
hi

ng
 to

 
ex

te
rio

r s
he

ll.
  C

le
an

 a
nd

 a
pp

ly
 8

0 
sq

ua
re

 fe
et

 o
f l

iq
ui

d 
ep

ox
y 

to
 m

ul
tip

le
 c

ra
ck

ed
 c

on
cr

et
e 

flo
or

 in
 

m
ec

ha
ni

ca
l p

en
th

ou
se

 A
HU

 ro
om

.

83
,1

00
$ 

   
   

   
   

71
,8

23
$ 

   
   

   
   

   
 

In
 W

or
k

86
.4

3

44
FM

-0
06

33
89

Lo
s A

ng
el

es
St

an
le

y 
M

os
k 

Co
ur

th
ou

se
19

-K
1

1
HV

AC
 - 

Re
pl

ac
e 

ch
ill

ed
 w

at
er

 c
us

to
m

ize
d 

co
il 

du
e 

to
 C

FM
 o

ut
pu

t. 
CF

M
 o

ut
pu

t r
ea

di
ng

 is
 a

t 1
6,

02
7.

 
Bu

ild
in

g 
pr

in
ts

 in
di

ca
te

 th
at

 th
e 

ou
tp

ut
 sh

ou
ld

 b
e 

27
,7

30
 C

FM
 a

 d
iff

er
en

ce
 o

f 1
1,

70
3 

CF
M

.  
Re

pl
ac

ed
 

fil
te

rs
 o

n 
AH

U
 S

-1
0 

du
e 

to
 in

iti
al

 c
al

l o
f t

oo
 h

ot
 in

 D
ep

t 1
, R

oo
m

 5
34

 w
hi

ch
 w

as
 h

os
tin

g 
a 

hi
gh

 p
ro

fil
e 

ca
se

.  
In

st
al

le
d 

lin
e 

st
op

 a
nd

 re
pl

ac
ed

 is
ol

at
io

n 
pr

io
r t

o 
co

il 
re

pl
ac

em
en

t.

99
,0

00
$ 

   
   

   
   

96
,2

87
$ 

   
   

   
   

   
 

Co
m

pl
et

e
97

.2
6

45
FM

-0
06

34
00

Lo
s A

ng
el

es
Ch

at
sw

or
th

 
Co

ur
th

ou
se

19
-A

Y1
1

Fi
re

 P
ro

te
ct

io
n 

- R
ep

la
ce

 d
am

ag
e 

ai
r c

on
tr

ol
 re

gu
la

to
r, 

re
se

t w
at

er
 fl

ow
 sw

itc
h,

 re
pl

ac
e 

le
ak

in
g 

co
m

pr
es

so
r k

it,
 a

nd
 re

pl
ac

e 
ai

r c
om

pr
es

so
r. 

Re
m

ov
e 

an
d 

by
 p

as
s w

at
er

 fl
ow

 w
ire

 c
on

ne
ct

io
ns

 to
 

re
m

ov
e 

fa
ul

ts
 fr

om
 m

ai
n 

fir
e 

pa
ne

l, 
th

e 
pr

e-
ac

tio
n 

fa
ile

d 
an

d 
ac

tiv
at

ed
 th

e 
fir

e 
al

ar
m

 w
hi

ch
 

di
sp

at
ch

ed
 th

e 
fir

e 
de

pa
rt

m
en

t.

6,
70

5
$ 

   
   

   
   

  
5,

61
9

$ 
   

   
   

   
   

   
 

Co
m

pl
et

e
83

.8

46
FM

-0
06

34
06

Sa
n 

M
at

eo
N

or
th

er
n 

Br
an

ch
 

Co
ur

th
ou

se
41

-C
1

1
HV

AC
 - 

Co
rr

ec
t f

ai
le

d 
bo

ile
r; 

re
pl

ac
e 

fa
ile

d 
bo

ile
r v

en
ts

 (4
) a

nd
 (1

) f
ai

le
d 

bl
ow

er
 - 

Ai
r v

en
ts

 fa
ile

d 
al

lo
w

in
g 

ai
r i

nt
o 

bl
ow

er
 c

au
sin

g 
fa

ilu
re

 lo
ss

 o
f h

ea
tin

g 
to

 C
ou

rt
 sp

ac
e.

7,
28

9
$ 

   
   

   
   

  
6,

06
5

$ 
   

   
   

   
   

   
 

In
 W

or
k

83
.2

1

47
FM

-0
06

34
16

Lo
s A

ng
el

es
Co

m
pt

on
 

Co
ur

th
ou

se
19

-A
G1

1
HV

AC
 - 

Re
pl

ac
ed

 fl
ow

 sw
itc

h 
on

 b
oi

le
r #

3.
  F

lo
w

 sw
itc

h 
fa

ile
d 

on
 1

3t
h 

flo
or

 B
ol

ie
r #

3,
 c

au
sin

g 
10

 
ga

llo
ns

 o
f w

at
er

 to
 le

ak
 to

 1
2t

h 
flo

or
.  

Er
ec

te
d 

co
nt

ai
nm

en
ts

 in
 a

ffe
ct

ed
 a

re
a,

 c
om

pl
et

ed
 b

ui
ld

 b
ac

k,
 

an
d 

co
nd

uc
te

d 
en

vi
ro

nm
en

ta
l s

am
pl

in
g.

 

16
,8

59
$ 

   
   

   
   

11
,1

49
$ 

   
   

   
   

   
 

Co
m

pl
et

e
66

.1
3

48
FM

-0
06

34
20

Lo
s A

ng
el

es
Ai

rp
or

t C
ou

rt
ho

us
e

19
-A

U
1

1
El

ec
tr

ic
al

 - 
Re

pl
ac

e 
da

m
ag

ed
 li

gh
t c

on
ta

ct
 to

 re
st

or
e 

po
w

er
 to

 th
e 

1s
t f

lo
or

 a
nd

 th
e 

en
tir

e 
3r

d 
flo

or
 

m
ak

in
g 

th
e 

em
er

ge
nc

y 
lig

ht
s i

llu
m

in
at

e.
5,

11
0

$ 
   

   
   

   
  

3,
94

3
$ 

   
   

   
   

   
   

 
Co

m
pl

et
e

77
.1

7



DR
AF

T
Tr

ia
l C

ou
rt

 F
ac

ili
ty

 M
od

ifi
ca

tio
n 

 
 E

m
er

ge
nc

y 
an

d 
Pr

io
rit

y 
1 

(L
is

t A
)

11
/0

7/
20

18
 to

 1
2/

26
/2

01
8

M
ee

tin
g 

Da
te

 0
1/

28
/2

01
9

TC
FM

AC
 W

O
RK

 P
RO

D
U

CT
 - 

La
st

 U
pd

at
ed

 1
/1

8/
20

19
 a

t 9
:5

8 
AM

5 
of

 5

 

FM NUMBER

 LOCATION 

 FACILITY NAME 

 BUILDING ID 

 PRIORITY 

SHORT TITLE

 TCFMAC FUNDED COST 

 FACILITY MODIFICATION 
PROGRAM BUDGET 
SHARE OF PRELIMINARY 
ESTIMATE 

JOB STATUS

 FACILITY MODIFICATION 
PROGRAM BUDGET % of 
COST 

49
FM

-0
06

34
21

Al
am

ed
a

Fr
em

on
t H

al
l o

f 
Ju

st
ic

e
01

-H
1

1
Pl

um
bi

ng
 - 

Do
m

es
tic

 h
ot

 w
at

er
 - 

Re
pl

ac
e 

ap
pr

ox
im

at
el

y 
six

ty
 fe

et
 o

f l
ea

ki
ng

 3
/4

" c
op

pe
r a

nd
 

as
so

ci
at

ed
 fi

tt
in

gs
 a

nd
 in

su
la

tio
n 

- N
o 

ho
t w

at
er

 a
ny

w
he

re
 in

 th
e 

bu
ild

in
g 

un
til

 re
pa

irs
 a

re
 m

ad
e

23
,2

73
$ 

   
   

   
   

18
,4

79
$ 

   
   

   
   

   
 

In
 W

or
k

79
.4

50
FM

-0
06

34
24

Lo
s A

ng
el

es
Lo

s P
ad

rin
os

 
Ju

ve
ni

le
 C

ou
rt

19
-A

I1
1

In
te

rio
r F

in
ish

es
 - 

Cl
er

k'
s B

re
ak

ro
om

 - 
In

st
al

l (
1)

 d
oo

r b
ar

rie
r (

ro
om

 si
ze

 1
2'

x1
2'

), 
(1

) d
ec

on
ta

m
in

at
io

n 
ch

am
be

r, 
&

 (1
) a

ir 
sc

ru
bb

er
.  

De
pt

 2
50

 C
ou

rt
 R

ep
or

te
rs

 o
ffi

ce
 - 

In
st

al
l (

1)
 d

oo
r b

ar
rie

r (
ro

om
 si

ze
 

10
'x

12
'),

 (1
) d

ec
on

ta
m

in
at

io
n 

ch
am

be
r, 

&
 (1

) a
ir 

sc
ru

bb
er

. R
ep

la
ce

 (4
) 1

ft
 X

 1
 ft

 c
ei

lin
g 

til
es

, p
er

fo
rm

 
en

vi
ro

nm
en

ta
l t

es
tin

g 
an

d 
cl

ea
ra

nc
e 

du
e 

to
 c

ei
lin

g 
til

es
 fa

lli
ng

 c
au

sin
g 

de
br

is 
in

 a
 k

no
w

n 
en

vi
ro

nm
en

ta
l a

re
a.

 

5,
77

3
$ 

   
   

   
   

  
5,

77
3

$ 
   

   
   

   
   

   
 

Co
m

pl
et

e
10

0

51
FM

-0
06

32
14

Sa
n 

Di
eg

o
Ea

st
 C

ou
nt

y 
Re

gi
on

al
 C

en
te

r
37

-I1
1

El
ev

at
or

s,
 e

sc
al

at
or

s,
 &

 h
oi

st
s-

Re
pl

ac
e 

ro
lle

r g
ui

de
s,

 c
ou

nt
er

 w
ei

gh
t, 

an
d 

ca
rb

on
 b

ru
sh

es
 fo

r s
er

vi
ce

 
el

ev
at

or
 #

10
. E

le
va

to
r i

s m
ak

in
g 

lo
ud

 n
oi

se
s a

s i
t t

ra
ve

ls 
th

ro
ug

h 
th

e 
bu

ild
in

g.
4,

65
4

$ 
   

   
   

   
  

3,
15

1
$ 

   
   

   
   

   
   

 
In

 W
or

k
67

.7
1

1,
79

2,
32

1
$ 

   
   

1,
65

5,
51

1
$ 

   
   

   
 



           Meeting Date: 01/28/2019 
 
Action Item 2 – List B – Facility Modifications Less than 
$100K (Priority 2) 
 
Summary:   
Ratify facility modifications less than $100K from List B. 
 
 
 
Supporting Documentation:   

• List B – Facility Modifications Less than $100K (Priority 2) 
 
Action Requested: 
Staff recommended 124 projects for a total of $1,011,442 to be paid from Facility 
Modification Program funds previously encumbered for Priority 2. 
 
 
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
 
 
  

Total Project Count: 124 
Total Potential FM Budget Share of Cost:   $1,011,442 
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           Meeting Date: 01/28/2019 
 
 
Action Item 3 – (Action Required) - List C – Cost Increases 
Over $50K 
 
Summary:  
Ratify facility modifications requiring cost increases over $50K from List C. 
 
 

Supporting Documentation:  
• List C – Cost Increases Over $50K Report 

 
Action Requested: 
Staff recommends 2 projects for a total cost increase to the Facility Modification 
Program budget of $2,238,527.  

Total Project Count: 2 
Total Potential FM Budget Share of Cost:   $2,238,527 
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           Meeting Date: 01/28/2019 

 
Action Item 4 – (Action Required) - List D – Facility 
Modifications Over $100K 
 
Summary:  
Review recommended facility modifications over $100K from List D and P3 
projects. 
 

Supporting Documentation:  
• List D – Facility Modifications Over $100K Report 

 
Action Requested: 
Staff recommends approving 10 projects for a total cost to the Facility 
Modification Program budget of $6,257,584.  
  
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
Priority 3—Needed. Condition to be addressed will reduce long-term maintenance or repair costs 
or will improve the functionality, usability, and accessibility of a court. The condition is not 
hindering the most basic functions of a facility, but its correction will support improved court 
operations. 
 
  

Total Project Count: 10 
Total Potential FM Budget Share of Cost:   $6,257,584 
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Action Item 5 – Facility Modification Policy 
 
Summary:   
Facility Modification Policy that will be presented to the Executive & Planning 
Committee and submitted to the Judicial Council. 
 
Supporting Documentation:   

• FM Policy 
 
  





 

JUDICIAL COUNCIL OF CALIFORNIA 

455 Golden Gate Avenue . San Francisco, California 94102-3688 
Telephone 415-865-4200 . Fax 415-865-4205 . TDD 415-865-4272 

 

M E M O R A N D U M  
 
Date 
January 16, 2019 
 
To 
Members of the Executive and Planning 
Committee 
 
From 

Trial Court Facility Modification Advisory 
Committee 

Hon. Donald Cole Byrd, Chair 
Hon. William F. Highberger, Vice-chair 
 
Subject 
Court Facilities: Revised Trial Court Facility 
Modifications Policy 
 

  
Action Requested 
Review and Adopt Effective Feb. 13, 2019 
 
Date of the Executive and Planning Committee 
Meeting 
February 13, 2019 
 
Contact 

Mike Courtney, 916-263-2981 
mike.courtney@jud.ca.gov 

Jagan Singh, 415-865-7755 
jagandeep.singh@jud.ca.gov 

Executive Summary 
The Judicial Council’s policy on trial court facility modifications presents the methodology and 
processes for identifying and prioritizing facility modifications that improve trial court facilities 
statewide. More than six years of implementation since the July 2012 update has necessitated 
updating the current policy. This update improves the policy’s overall clarity and readability for 
application to current business practices, particularly in defining, scoring, and prioritizing facility 
modifications. The Trial Court Facility Modification Advisory Committee (TCFMAC) 
recommends, that on behalf of the council, the Executive and Planning Committee adopt the 
revised Trial Court Facility Modifications Policy. 

Recommendation 
The Trial Court Facility Modification Advisory Committee recommends that and on behalf of 
the Judicial Council, the Executive and Planning Committee, effective February 13, 2019, adopt 
the revised Trial Court Facility Modifications Policy (see Attachment A). 
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Relevant Previous Council Action 
On July 27, 2012, following more than three years of implementation as well as the need to 
better clarify the definition of a facility modification, the council adopted the Trial Court Facility 
Modifications Policy (see Attachment B). This policy updated and superseded the current policy 
at that time, which was the Prioritization Methodology for Modifications to Court Facilities that 
had been adopted by the council on April 24, 2009. The minutes of the July 27, 2012, council 
meeting are available (see Link A). 

Analysis/Rationale 
Government Code section 70391(h) requires the Judicial Council to allocate appropriated funds 
for the maintenance and construction of court facilities. Government Code section 70374(c)(1) 
authorizes the use of funds in the State Court Facilities Construction Fund for projects involving, 
among other things, rehabilitation, renovation, or replacement of court facilities. The policy on 
trial court facility modifications presents the methodology and processes for identifying and 
prioritizing facility modifications that improve trial court facilities statewide. 
 
The revisions to the current policy focus on removing all content not pertinent to policy-level 
information on facility modifications and adding language for clarity and transparency: 

1. Section II was edited to incorporate energy efficiency and conservation of water usage in the 
definition of a facility modification and to remove references to routine maintenance, the 
Customer Service Center, and budget allocation, which have since become outdated or out of 
context. 

2. Section III was edited (1) under Subsection A to include an explanation of how potential 
facility modifications are identified; (2) under Subsection B to classify all energy-efficiency 
projects as Priority 3 (unless a component of the overall project) and reference the new 
Attachment A that provides examples of priority levels for specific types of projects 
(e.g., Paint/Wall Covering and Window Covering); and (3) under Subsection C to include 
language to explain the scoring and prioritizing of Priorities 2–6 facility modifications for 
improved processes transparency, remove the reference to “working group” since the 
TCFMAC was elevated to an advisory committee in 2013, remove outdated language on an 
annual recommendation to the council, and clarify language on the role of the TCFMAC in 
making funding recommendations/requests for reconsiderations. 

3. Section IV was edited to clarify the council’s receipt of quarterly reports on facility 
modifications. 

 
The revised Trial Court Facility Modifications Policy would replace and supersede the version 
approved by the Judicial Council on July 27, 2012. 

Policy implications 
Not updating the policy at this time would maintain existing content that lacks improved clarity, 
readability, and alignment with current business practices. 
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Comments 
On September 24, 2018, the revised policy was presented to the leadership of the Court 
Executives Advisory Committee (CEAC) and Trial Court Presiding Judges Advisory Committee 
(TCPJAC) for comment as well as direction on how it should be shared with all CEAC and 
TCPJAC members. On September 26, 2018, the revised policy was distributed to all CEAC and 
TCPJAC members for comment. By October 4, 2018, a total of five trial courts had submitted 
comments, which have been addressed as shown in the attached chart of comments at pages 4–5. 

Also, the TCFMAC had discussed the revised policy at its public meetings on July 20, 2018, and 
January 28, 2019. No public comments were received. 

Alternatives considered 
No alternatives to the recommended council action were considered. 

Fiscal and Operational Impacts 
No new costs will be incurred by implementing the recommended council action, as it is 
performed on behalf of the council by its Facilities Services staff. Funding decisions for trial 
court facility modifications will continue through the oversight of the TCFMAC. The current 
level of funding allows the TCFMAC to address only the most critically needed 
Priorities 1 and 2, and some Priority 3 facility modifications statewide. Also, and for shared-use 
facilities, facility modification implementation is dependent on financial participation by the 
county that shares the building. 

Attachments and Links 
1. Chart of Comments: Summary: Superior Court Comments on the 2019 Revisions to the 

Trial Court Facility Modifications Policy, January 28, 2019, at pages 4–5 
2. Attachment A: Trial Court Facility Modifications Policy, revised February 13, 2019 
3. Attachment B: Trial Court Facility Modifications Policy, July 27, 2012 
4. Link A: Judicial Council meeting minutes (July 27, 2012), www.courts.ca.gov/documents/jc-

20120727-minutes.pdf 

http://www.courts.ca.gov/documents/jc-20120727-minutes.pdf
http://www.courts.ca.gov/documents/jc-20120727-minutes.pdf
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I. Purpose
Government Code section 70391(h) requires the Judicial Council to allocate appropriated funds for 
the maintenance and construction of court facilities. Government Code section 70374(c)(1) 
authorizes the use of funds in the State Court Facilities Construction Fund for projects involving, 
among other things, rehabilitation, renovation, or replacement of court facilities. This document 
presents the methodology and process for identifying and prioritizing facility modifications 
(Facility Modifications) to be made to trial court facilities, the responsibility or title for which rests 
with the state.  

This Trial Court Facility Modifications Policy replaces and supersedes the version approved by the 
Judicial Council on July 27, 2012.  

II. Facility Modifications
A Facility Modification is a physical modification to a facility or its components that restores or 
improves the designed level of function of a facility or facility components. A Facility 
Modification may consist of:  

• A modification that alters or increases the designed level of services of a building;
• A “special improvement,” meaning a one-time modification to a facility that is not

expected to be repeated during the lifetime of the facility;
• An alteration, addition to, or betterment of a facility that changes its function, layout,

capacity, or quality;
• An alteration, addition to, or betterment of a facility that makes the facility more energy

efficient and/or conserves water usage;
• A rehabilitation, which restores a facility to its former state or capacity;
• A renovation, which restores a facility to a former or better state, including by repairing

or reconstructing facility components;
• A replacement, which puts a new facility component of the same or better quality or

function in the place of an existing facility component;
• The addition of new systems, equipment, or components to a facility that would not

otherwise exist;
• A modification to a facility that is required to bring the facility into compliance with

law, including but not limited to the Americans with Disabilities Act, title 24 of the
California Code of Regulations, and federal and state hazardous materials laws and
regulations;

• Any of the foregoing where a facility or its components are damaged, seriously
deteriorated, dysfunctional, subject to intermittent service outage, or otherwise in
insufficient operating condition as a result of deferred maintenance, emergencies, acts
of God, severe wind or weather conditions, vandalism, or criminal activity; and

• A correction of collateral damage arising from an emergency incident or unanticipated
finding that is discovered during the performance of Facility Modification work.
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A Facility Modification differs from routine maintenance and repair of a court facility, which is 
the routine, recurring, and generally anticipated work that must be performed periodically 
throughout the life of a facility to keep the building and its grounds, equipment, and utilities 
infrastructure in a condition adequate to support their designed level of service. Routine 
maintenance and repair includes annual or less frequent periodic repairs and replacements of 
building components and equipment consistent with manufacturers’ recommendations or 
industry-recommended service cycles. 

While a Facility Modification may either restore or improve a facility’s designed level of 
function, routine maintenance and repair always maintain, without materially improving, the 
facility and its components at their designed level of function. Routine maintenance and repair 
is the basic and ongoing work that is needed, as part of ordinary facility operation and 
management, to keep the facility and its components in a condition adequate to support existing 
facility operations and to prevent deterioration, breakdown, and service interruptions.  

Projects of greater scope and complexity or with a more critical impact on the ongoing safe and 
secure operation of the court facility are more likely to be Facility Modifications; however, for 
projects that are more difficult to distinguish, case-by-case evaluation is required.  

A Facility Modification differs from a capital project, which significantly increases the 
facility’s gross area; substantially renovates the majority (more than 50 percent) of the facility; 
involves the construction of a new facility or a facility acquisition; or changes the use of the facility, 
as in a conversion from another use to court use. 

III. Prioritizing Facility Modification Projects
A. Identification of Potential Facility Modifications

Judicial Council staff will work with trial court executive officers and their staff to document the 
court’s operational needs. Facility conditions will be assessed by Judicial Council staff and 
contractors periodically to assess Facility Modification requests and requirements. 

As set forth below, Judicial Council staff will assign a priority category to each modification 
requested or indicated, develop a preliminary cost estimate, and determine a high-level scope of 
work for the Facility Modification.  

B. Priority Categories for Facility Modifications

Projects determined to be Facility Modifications will be assigned one of the six priority categories 
described below. However, the amount of the funding available annually determines which 
priorities can be funded. 

Priority 1—Immediately or Potentially Critical. A Priority 1 ranking is appropriate where a 
condition of the facility requires immediate action to return the facility to normal operations or 
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where a condition exists that will become critical if not corrected expeditiously. Such conditions 
necessitate a Facility Modification to prevent accelerated deterioration, damage, or dysfunction; to 
correct a safety hazard that imminently threatens loss of life or serious injury to the public or court 
employees; or to remedy intermittent function, service interruptions, or potential safety hazards. 
These conditions may include, but are not limited to, major flooding, substantial damage to roofs 
or other structural building components, or actual or imminent hazardous material release or 
exposure. Depending on the scope, complexity, and impact, a severe deterioration in life, safety, or 
security components may also be considered a condition requiring a Priority 1 Facility 
Modification.  

Priority 1 Facility Modification requests will be addressed immediately by Judicial Council staff 
using internal procedures—including a method and a process for setting aside funds to address 
Priority 1 requests—that ensure timely and effective responses to unplanned damage, deterioration, 
or dysfunction resulting from an emergency or other potentially critical conditions.  

Priority 2—Necessary, But Not Yet Critical. A Priority 2 ranking is appropriate where a facility 
requires a modification to preclude deterioration, potential loss of function or service, or associated 
damage or higher costs if correction of a condition is further deferred. 

Priority 3—Needed. A Priority 3 ranking is appropriate where addressing a Facility Modification 
will reduce long-term maintenance or repair costs, or improve the functionality, usability, and 
accessibility of a court facility. Such a condition is not hindering the most basic functions of the 
facility, but its correction will improve court operations. All energy efficiency projects will be 
classified as Priority 3, unless energy efficiency is a component of the overall project. 

Priority 4—Does Not Meet Current Codes or Standards. A Priority 4 ranking is appropriate 
where a facility or one or more of its components does not conform to current code requirements, 
despite having complied with all codes in place at the time of initial construction. Such conditions 
are considered legally nonconforming, and their modification to meet current code requirements is 
generally not required. 

Priority 5—Beyond Rated Life, But Serviceable. A Priority 5 ranking is appropriate where a 
facility is currently adequate to support court operations but, owing to some condition, cannot be 
expected to fully and properly function as designed for more than one year without the requested 
Facility Modification.  

Priority 6—Hazardous Materials, Managed But Not Abated. A Priority 6 ranking is appropriate 
for a Facility Modification where a facility contains hazardous materials, such as asbestos or lead-
based paints, that are managed in place and not yet abated. 

Facility Modifications determined to be Priority 1 will be addressed immediately regardless of 
whether the facility is subject to a joint occupancy agreement with a county. Planned Priorities 2–6 
Facility Modifications—located in a common area in a facility that is subject to a joint occupancy 
agreement with a county—will be assigned an appropriate priority category. However, the 
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implementation of that Facility Modification may be dependent on financial participation by the 
county that shares the facility.  

Attachment A sets forth examples of priority levels for specific types of projects: Paint/Wall 
Covering and Window Covering, Flooring, Americans with Disabilities Act (ADA) Projects, and 
Vandalism and Graffiti Mitigation. 

C. Scoring and Prioritizing Priorities 2–6 Facility Modifications

Within each priority category, each proposed Facility Modification will be scored and prioritized 
by Judicial Council staff utilizing the first five criteria listed below. The Facility Modifications 
will be ranked within each priority with the lowest cumulative scores within a priority signifying 
the highest ranking and the highest scores within a priority signifying the lowest ranking.  

1. Justification and Effect on the Court: This will be a score between 5 and 50, with 5
indicating the court is closed or court operations are significantly impacted (negatively) due to
the need for the Facility Modification and 50 indicating the court is operating at standard
productivity, and court appearance and dignity are not diminished by the condition. However,
it would be desirable to complete the Facility Modification, but it is not essential for court
operations. Please note that any number between 5 and 50 can be used to quantify the
justification and the effect this requirement has on the court. The information below will
assist in determining the correct number. Equity among courts can be taken into consideration
when assigning appropriate values below.

• 5–15 Court operations are significantly impacted (negatively).
• 16–20 Court is operating, but at less than standard productivity.
• 21–35 Court appearance and dignity are diminished by the condition of the facility.
• 36–50 The court is operating at standard productivity, and court appearance and

dignity are not diminished by the condition. However, it would be desirable 
to complete the Facility Modification.  

2. Safety, Security, Risk Management: This will be a score between 5 and 25 (with 5
indicating there is a potential for serious risk and 25 indicating there is no risk). The focus
here is on safety, security, and risk management/mitigation by taking into consideration
public and employee safety. Please note that any number between 5 and 25 can be used to
quantify the effect this requirement has on the court. The information below will assist in
determining the correct number.

• 5–15 Potential serious risk
• 16–20 No significant risk
• 21–25 No risk
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3. Feasibility: This will be a score of 10, 15, 20, or 25, with 10 indicating the project is easy to
perform and 25 indicating the project requires major design efforts and may not be practical to
perform. Factors to consider when assigning a score are (a) whether the modification is a
shared responsibility with a county that would require an independent agreement to share
costs of that modification, (b) permitting issues, (c) funding availability, (d) planning and
assessments, (f) court approvals, and (g) fire plans.

• 10 Easy to perform with little or no planning or assessments 
• 15 Requires some planning and assessments 
• 20 Requires major planning and assessments effort or shared cost difficult to 

receive 
• 25 Requires major planning and assessments effort, may not be practical, 

shared cost highly unlikely 

4. Cost/Benefit: This will be a score based on the Simple Return on Investment (ROI)1 value
associated with the project. Deduction will be 3 points for each year of ROI less than seven
creating a potential score of between -21 and -3. This criterion allows for Facility
Modifications that will pay back the cost of the effort over shorter time frames to move up
the list by using a negative score. An energy-saving improvement yielding reduced utility
bills or an automation project resulting in a demonstrable reduction in labor expenses are
good examples. Project documentation must be validated by Judicial Council staff.

• 0 ROI in excess of 7 years 
• -3 ROI of 7 years 
• -6 to -21 ROI of 6 to 1 years

For Facility Modifications, where energy efficiency is the primary component of the 
project, the project’s ROI will be compared to the Maximum Investment Threshold 
(MIT)2 of the measure being installed. For projects where ROI is less than MIT, the 
project will be awarded -3 points, plus a -3 point for every year the ROI is less than MIT, 
with a maximum score of -21. 

• 0 ROI is greater than MIT 
• -3 ROI is equal to MIT 
• -6 to -21 ROI is less than MIT

5. Design Status: This will be a score of 5, 15, or 25, with 5 indicating the project is designed
and ready to perform today, and 25 indicating the designs will take more than 90 days to

1 Simple Return on Investment (ROI) is the gross project cost divided by the dollars saved annually. 
2 Maximum Investment Threshold is 50% of the maximum of either (a) the Effective Useful Life as defined by the 
California Public Utilities Commission (derived from Database of Energy Efficiency Resources) for the measure, or 
(b) Guaranteed Life (manufacturer’s guarantee or warrantee exceeding stated Effective Useful Life) of the measure.
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complete. Facility Modifications that require no design effort, or are already in design, will 
receive higher scores than those still requiring design effort. 

• 5 Designed, ready to perform immediately 
• 15 Designed, will be ready to perform within 90 days 
• 25 Designs will take more than 90 days to complete 

6. Planned Major Capital Improvements: Judicial Council staff can take into consideration
whether there is a planned major capital project that would address the Facility Modification
need in a reasonable period of time. If there is a planned major capital project that will
address the Facility Modification need in a reasonable period of time, the Judicial Council may
determine that it is not an efficient use of resources to implement the Facility Modification,
notwithstanding the final scoring of the five criteria listed above.

D. TCFMAC Review of Court Requests for Reconsideration

The Trial Court Facility Modification Advisory Committee (TCFMAC) will meet as needed to 
review the Judicial Council staff–prepared reports, which will include a suggested ranked list of all 
proposed Facility Modifications with fully developed scopes of work and cost estimates as well as 
current funding availability. The total cost of all modifications on the draft ranked list may not 
exceed total available funding for the current fiscal year. Based on a review of the Judicial Council 
reports and any other available information, the TCFMAC will determine which modifications to 
recommend for funding in the current fiscal year and which should be deferred for future 
consideration based on funding availability. The TCFMAC may also determine that certain items 
do not qualify as Facility Modifications and remove them from the list of recommended projects. 

Courts and Judicial Council staff may request that a decision made by the TCFMAC be 
reconsidered. Such requests could address funding, prioritization, or scoring decisions. All such 
requests must be in writing and signed by the presiding judge or court executive officer, or, if from 
the Judicial Council, the director of Facilities Services. Requests for reconsideration should be 
submitted to the chair of TCFMAC. The TCFMAC will then review all the information and make a 
final determination. 

IV. Quarterly Reports to the Judicial Council

Judicial Council staff will develop a quarterly report for each quarter of the fiscal year, to be 
approved by TCFMAC and provided to the council as an informational item. The report will 
include a list of all Facility Modifications funded during the quarter, as well as any reallocation of 
funds between the funding categories. The final quarter report for each fiscal year will also include 
the annual summary of Facility Modifications for the prior fiscal year. 
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Paint/Wall Covering and Window Covering 

The following priorities are applicable for Facility Modifications involving paint/wall 
covering and window coverings when paid for by the Judicial Council. However, rule 
10.810 of the California Rules of Court authorizes courts to use their operating funds for 
interior painting. If a local court elects to utilize its own operating funds for interior 
painting, then these priorities are not applicable since the costs are being paid for by the 
local court and will not be funded as a Facility Modification project pursuant to this 
policy. 

Priority 1: Only when done as part of a larger Priority 1 Facility Modification that would 
require painting to complete the repair. For example, if a water leak resulted in 
replacement of sheetrock, painting to match the preexisting color would be included in 
the renovation effort. 

Priority 2: Only used for significant safety hazards (e.g., peeling lead-based paint). 
Priority 2 Facility Modifications should be limited to the minimum effort needed to 
address the immediate concern (corner-to-corner painting versus whole room). 

Priority 3: Use when excessive wear does not justify a Priority 2 Facility Modification 
but impacts the dignity of the court to a level that its correction will improve court 
operations and provide minimal maintenance standards; for example, repainting and wall 
covering repairs in public common areas and courtrooms where the wear/damage 
indicates a total lack of concern for basic maintenance standards. Priority 3 projects 
should be limited to the minimum effort needed to address the immediate concern 
(corner-to-corner painting versus whole room). Priority 3 Facility Modifications should 
limit planned work in alignment with this requirement during project scope development. 

Priority 4: Only used where painting is required for code compliance. 

Priority 5: Most painting and wall/window covering replacement will fall into this 
priority. The Judicial Council will develop a cyclical painting program that will set 
standards for desirable painting cycles. Due to the limited funding for this priority, courts 
should be encouraged to budget for recurring painting and wall covering replacement. 

Priority 6: Only used to provide repairs/covering after the removal of managed but not 
abated hazardous materials. 
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Flooring 

The following priorities are applicable for Facility Modifications involving flooring when 
paid for by the Judicial Council. Notwithstanding the preceding, rule 10.810 of the 
California Rules of Court authorizes local courts to use their own operating funds for 
flooring projects. If a local court elects to utilize its own operating funds for flooring 
projects, then these priorities are not applicable since the costs are being paid for by the 
local court and will not be funded as a Facility Modification project pursuant to this 
policy.  

Priority 1: Floor finishing done as part of a larger Priority 1 Facility Modification that 
would require flooring repairs/replacement to complete the repair with or without 
hazardous material. For example, if a water leak resulted in moldy carpeting, replacing 
the carpet to match the preexisting carpet would be included in the repair effort. 

Priority 2: Only used for significant safety hazards, such as tripping hazards. Before 
flooring replacement is approved, repairs of the existing flooring should be attempted. 
Only when repairs are not practical or cost-efficient should total area flooring be replaced. 
Even then it should normally be limited to the room/area and not extended to the entire 
floor or department. 

Priority 3: Use when excessive wear does not justify a Priority 2 Facility Modification 
but impacts the dignity of the court to a level that its correction will improve court 
operations and provide minimal maintenance standards; for example, repairs in public 
common areas and courtrooms where the wear/damage indicates a total lack of concern 
for basic maintenance standards. Priority 3 work should be limited to the minimum effort 
needed to address the immediate concern (single room versus whole floor). 

Priority 4: Only used where flooring repairs/replacement is required for code 
compliance. 

Priority 5: Most flooring replacement will fall into this priority. Due to the limited 
funding for this priority, courts should be encouraged to budget for normal life cycle 
flooring replacement. 

Priority 6: Only used to provide repairs/replacement after the removal of managed but 
not abated hazardous materials. 
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Americans with Disabilities Act Projects 

The Judicial Council has the responsibility to make certain that all court buildings 
comply with the Americans with Disabilities Act (ADA). The priorities for ADA projects 
will be as follows: 

Priority 1: ADA projects will not normally fall under this priority as this priority is 
generally intended to repair an existing condition that has become immediately or 
potentially critical in nature due to it being broken or damaged. (This priority is not 
intended to be an upgrade to an existing condition.)  

Priority 2: Only used to mitigate a legal action or written claim, and only for the items 
noted in the written claim or legal action. Written claims should be submitted by the 
CEO. For example, if the written claim or legal action identifies no ADA-accessible 
bathrooms on the first floor, the focus will be on providing an accessible bathroom on the 
first floor and not throughout the building. If ADA compliance is part of the overall 
repair, then compliance must be followed for that specific repair. For example, if the 
Priority 2 Facility Modification is to replace a washroom lavatory and fixtures, that 
particular lavatory and associated fixtures, and its components, must be ADA compliant. 

Priority 3: Use when there is an impact to the dignity of the court to a level that its 
correction will improve functionality, usability, and accessibility of court operations. 
Priority 3 work should be limited to the minimum effort needed to address the immediate 
concern. If ADA compliance is part of the overall repair, then compliance must be 
followed for that specific repair. For example, if the Priority 3 Facility Modification is to 
replace or add a break room cabinet, sink, or fixtures, that particular cabinet and 
associated fixtures, and its components, must be ADA compliant. 

Priority 4: Most ADA work will fall under this priority. The following are examples: 
doors do not have closers or improperly pull weight, bathrooms are not compliant, ramps 
are needed, service counter heights are too high, and elevator operating panels are not 
compliant. These examples in existing buildings are not code violations in their current 
state; however, all of these conditions might have to be corrected if the building is 
modified. 

Priority 5: ADA projects will not fall under this priority. 

Priority 6: ADA projects will not fall under this priority. 
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Vandalism and Graffiti Mitigation 

The Judicial Council has the responsibility for damage that occurs to court facilities as a 
result of vandalism. Vandalism includes graffiti-related damage. The priority for 
Vandalism and Graffiti Mitigation will be established as follows: 

Priority 1: These projects have immediate impact and are potentially critical in nature. 
Such conditions may include, but are not limited to, the following: major flooding, 
substantial damage to roofs or other structural building components, or hazardous 
material exposure. 

Priority 2: Vandalism and Graffiti Mitigation can only be justified as a Priority 2 Facility 
Modification if it is described as vandalism in a public area that must be repaired 
immediately to prevent further deterioration of the building infrastructure. Public areas 
are generally described as building lobby areas, restrooms within free access areas, 
courtrooms, and corridors outside of courtrooms where the public congregates. Priority 2 
Facility Modifications should be limited to the minimum effort needed to address the 
immediate concern. 

Priority 3: Use when there is an impact to the dignity of the court to a level that its 
correction will improve functionality, usability, and accessibility of court operations. 
Priority 3 work should be limited to the minimum effort needed to address the immediate 
concern. 

Priority 4: Only used where Vandalism and Graffiti Mitigation is required for code 
compliance. 

Priority 5: Vandalism and Graffiti Mitigation projects will not fall under this priority. 

Priority 6: Vandalism and Graffiti Mitigation projects will not fall under this priority. 
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I. Purpose

Government Code section 70391(h) requires the Judicial Council to allocate appropriated 
funds for the maintenance and construction of court facilities. Government Code section 
70374(c)(1) authorizes the use of funds in the State Court Facilities Construction Fund for 
projects involving, among other things, rehabilitation, renovation, or replacement of court 
facilities. This document presents the methodology and process for identifying and 
prioritizing facility modifications (Facility Modifications) to be made to trial court 
facilities, the responsibility or title for which rests with the state.  

This document replaces and supersedes the Judicial Council’s Prioritization Methodology 
for Modifications to Court Facilities; last revised April 24, 2009 and, if approved, would 
become effective on July 27, 2012.  

II. Definitions

A. Facility Modification
A Facility Modification is a physical modification to a facility or its components that
restores or improves the designed level of function of a facility or facility components. A
Facility Modification may consist of:

• A modification that alters or increases the designed level of services of a
building;

• A “special improvement” meaning a one-time modification to a facility
that is not expected to be repeated during the lifetime of the facility;

• An alteration, addition to, or betterment of a facility that changes its
function, layout, capacity, or quality;

• A rehabilitation, which restores a facility to its former state or capacity;
• A renovation, which restores a facility to a former or better state,

including by repairing or reconstructing facility components;
• A replacement, which puts a new facility component of the same or better

quality or function, in the place of an existing facility component;
• The addition of new systems, equipment, or components to a facility that

would not otherwise exist;
• A modification to a facility that is required to bring the facility into

compliance with law, including but not limited to the Americans with
Disabilities Act, title 24 of the California Code of Regulations, and
federal and state hazardous materials laws and regulations;

• Any of the foregoing where a facility or its components are damaged,
seriously deteriorated, dysfunctional, subject to intermittent service
outage, or otherwise in insufficient operating condition as a result of
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deferred maintenance, emergency, acts of God, severe wind or weather 
conditions, vandalism, or criminal activity; and 

• A correction of collateral damage arising from an emergency incident or 
unanticipated finding that is discovered during the performance of 
Facility Modification work. 

 
A Facility Modification differs from routine maintenance and repair of a court facility, 
which is the routine, recurring, and generally anticipated work that must be performed 
periodically throughout the life of a facility to keep the building and its grounds, 
equipment, and utilities infrastructure in a condition adequate to support their 
designed level of service. Routine maintenance and repair includes annual or less 
frequent periodic repairs and replacements of building components and equipment 
consistent with manufacturers’ recommendations or industry-recommended service 
cycles. While a Facility Modification may either restore or improve a facility’s 
designed level of function, routine maintenance and repair always maintains, without 
materially improving, the facility and its components at their designed level of 
function. Routine maintenance and repair is the basic and ongoing work that is 
needed, as part of ordinary facility operation and management, to keep the facility and 
its components in a condition adequate to support existing facility operations and to 
prevent deterioration, break down, and service interruptions.  
 
In some instances, it is difficult to distinguish between a Facility Modification, on the 
one hand, and routine maintenance and repair, on the other hand. Facility 
Modifications are distinguished from routine maintenance and repair based on the 
scope and complexity of the work to be performed, and the anticipated impact of the 
work on the ongoing operation of the facility. Factors to be considered in evaluating 
the scope, complexity, and impact of a project include: 
 

• The amount of time and materials needed to complete the work; 
• The number of steps involved in completing the project; 
• The type and number of tools required to perform the work; 
• The extent to which facility structures or equipment must be altered or 

moved to complete the project; 
• Whether the facility component involved is a substantial part of a major 

facility system; 
• Whether one or more facility systems will be disrupted or taken out of 

service as a result of the project; and 
• Whether the project involves critical facility systems such as life safety or 

security equipment, HVAC equipment, utilities infrastructure, roofs and 
other structural components, or accessibility features (i.e., elevators, 
escalators, doors, parking lots and structures). 
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Projects of greater scope and complexity or with a more critical impact on the 
ongoing safe and secure operation of the court facility are more likely to be Facility 
Modifications; however, for projects that are more difficult to distinguish, case-by-
case evaluation is required.  
 
A Facility Modification differs from a capital project, which significantly increases the 
facility’s gross area; substantially renovates the majority (more than 50 percent) of the 
facility; involves the construction of a new facility or a facility acquisition; or changes the 
use of the facility, as in a conversion from another use to court use. 
 
B. Judicial Branch Facilities’ Customer Service Center (CSC)  
The Judicial Branch Facilities’ Customer Service Center, or CSC, is a, 24-hour service 
center established to receive, track, and control all work statewide related to court 
facilities. The center is managed by the Office of Court Construction and Management 
(OCCM), a division of the Administrative Office of the Courts (AOC), through its Real 
Estate and Asset Management Services’ Facilities Management Unit. The CSC is the 
primary contact point for all Facility Modification requests and all maintenance services. 
The e-mail address is csc@jud.ca.gov. 
 
C. Facility Modification Budget Allocation Categories 

1. Statewide Facility Modifications Planning Allocation 
The Statewide Facility Modifications Planning Allocation is the portion of the 
Facility Modifications budget set aside by the Judicial Council for planning, 
investigations, and other activities related to the identification, solution analysis or 
development of Facility Modification requirements, estimates, and plans. This 
includes studies of issues that may eventually require Facility Modifications as 
well as full facility assessments used for long-range planning of the Facility 
Modification program. This budget does not include detailed construction design 
work, which is incorporated into the cost of each specific Facility Modification. 
 

2. Priority 1 Facility Modifications Allocation  
The Priority 1 Facility Modifications Allocation is the portion of the Facility 
Modification budget set aside by the Judicial Council for performance of 
emergency Facility Modifications.  Due to the unpredictable nature of these 
Facility Modifications funding must be set aside to ensure an adequate reserve to 
address any emergencies that may arise over the course of the Fiscal Year.   
 

3. Planned Facility Modifications Allocation 
The Planned Facility Modifications Allocation is the portion of the Facility 
Modification budget set aside by the Judicial Council for Facility Modifications 
that the TCFMWG has fully vetted and recommended for funding at the 
beginning of the Fiscal Year and that are approved by the Judicial Council.  
Typically these Facility Modifications are considered to be among the highest 
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priority from those not funded in the previous year due to budget constraints.  
Funds remaining in this allocation after all Planned Facility Modifications have 
been completed can be reallocated by the  among the other Facilities Modification 
Budget Categories.  The Judicial Council will be advised of any such 
reallocations in the annual information report submitted after the close of each 
fiscal year. The report also will indicate if any Planned Facility Modifications 
approved by the council are cancelled.      
 

4.  Priority 2-6 Facility Modifications Allocation 
The remainder of the Facility Modifications budget is set aside by the Judicial 
Council for Priority 2–6 Facility Modifications that were either not received prior 
to the beginning of the fiscal year or involved lower-priority work not yet fully 
vetted and estimated but eligible for funding during the current fiscal year 
depending on funds available and priority of the requested modification. 
 
This budget allocation is spread over the course of the Fiscal Year by the 
TCFMWG to fund requests that are ad hoc or unplanned, but that rank among the 
highest priority Facility Modifications.  The TCFMWG will determine at the 
beginning of the fiscal year the amount to be used at each of its meetings as part 
of a plan to stage the work over the course of the year.  This will allow for 
funding decision at each meeting to ensure funds are spent appropriately and fully 
for the fiscal year.  Based on this funding determination the AOC staff will 
present a proposed list of Facility Modification at each meeting.  The TCFMWG 
will then approve or disapprove funding for each of the proposed Facility 
Modifications.       

 
       

III. Priority Categories  
 
Priority Categories for Facility Modifications 
Projects determined to be Facility Modifications will be assigned one of the six priority 
categories described below. These priority categories are based on methods commonly 
used by private sector facility management firms. Facility Modifications will be 
prioritized based on confirmation that the requested project qualifies as a Facility 
Modification under the criteria in section IIA above, as well as by priority category, 
specific justifications, effect on court operations, public and employee safety, risk 
management and mitigation, funding availability, equity among the courts, 
implementation feasibility, cost/benefit analysis, planning and design status, contribution 
to ADA compliance, and status of major capital improvements. 
 
Facility Modifications determined to be Priority 1 will be addressed immediately and 
regardless of whether the court occupies a shared-use facility. Planned Priority 2–6 
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Facility Modifications requested for shared-use facilities will be assigned an appropriate 
priority category; their prioritization and implementation may be dependent, however, on 
financial participation by the county that shares the building.  
 
Priority categories for Facility Modifications are as follows: 
 
Priority 1—Immediately or Potentially Critical. A Priority 1 ranking is appropriate 
where a condition of the facility requires immediate action to return the facility to normal 
operations or where a condition exists that will become critical if not corrected 
expeditiously. Such conditions necessitate a Facility Modification to prevent accelerated 
deterioration, damage, or dysfunction; to correct a safety hazard that imminently 
threatens loss of life or serious injury to the public or court employees; or to remedy 
intermittent function, service interruptions, or potential safety hazards. These conditions 
may include, but are not limited to, major flooding, substantial damage to roofs or other 
structural building components, or actual or imminent hazardous material release or 
exposure. Depending on scope, complexity, and impact, a severe deterioration in life 
safety or security components may also be considered a condition requiring a Priority 1 
Facility Modification.  
 
Owing to their critical nature, Priority 1 Facility Modification requests will be addressed 
immediately by AOC staff using internal procedures—including a method and a process 
for setting aside funds to address Priority 1 requests— that ensure timely and effective 
responses to unplanned damage, deterioration, or dysfunction resulting from an 
emergency or other potentially critical conditions.  
 
Priority 2—Necessary, But Not Yet Critical. A Priority 2 ranking is appropriate where a 
facility requires a modification to preclude deterioration, potential loss of function or 
service, or associated damage or higher costs if correction of a condition is further 
deferred. 
 
Priority 3—Needed. A Priority 3 ranking is appropriate where addressing a Facility 
Modification will reduce long-term maintenance or repair costs or improve the 
functionality, usability, and accessibility of a court facility. Such a condition is not 
hindering to the most basic functions of the facility, but its correction will improve court 
operations. 
 
Priority 4—Does Not Meet Current Codes or Standards. A Priority 4 ranking is 
appropriate where a facility or one or more of its components does not conform to current 
code requirements, despite having complied with all codes in place at the time of initial 
construction. Such conditions are considered legally nonconforming, and their 
modification to meet current code requirements is generally not required. 
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Priority 5—Beyond Rated Life, But Serviceable. A Priority 5 ranking is appropriate 
where a facility is currently adequate to support court operations but, owing to some 
condition, cannot be expected to fully and properly function as designed for more than 
one year without the requested Facility Modification.  
 
Priority 6—Hazardous Materials, Managed But Not Abated. A Priority 6 ranking is 
appropriate for a Facility Modification where a facility contains hazardous materials, 
such as asbestos or lead-based paints, that are managed in place and not yet abated. 
 
 
IV. Process for Requesting and Prioritizing Facility Modifications  
 
A. Requesting Facility Modifications 
Potential Facility Modifications will be identified by court and AOC personnel through 
requests made to the CSC. The AOC staff in collaboration with the local court staff will 

• confirm that each requested project is a Facility Modification under the 
criteria set forth above in section II; 

• assign a priority category to each request;  
• resolve any questions and develop a preliminary cost estimate; and  
• finalize the scope of the Facility Modification. 

 
1. Priority 1 Requests. Owing to their critical nature, Priority 1 requests will be 
addressed immediately by AOC staff using internal procedures that ensure timely and 
effective responses to unplanned damage, deterioration, or dysfunction resulting from an 
emergency or other potentially critical conditions. AOC staff will report to the TCFMWG 
on all Priority 1 request as part of the next scheduled TCFMWG meeting.   
 
2. Priority 2–6 Requests. Requests for Priority 2–6 Facility Modifications will be 
tracked by the AOC and the courts using the AOC’s Computer Aided Facility 
Management (CAFM) database. Each request will outline the problem to be addressed 
and state the impact if the problem is not addressed. Requests will be processed by CSC 
staff and tracked in CAFM. 
 
B. Prioritizing Requests for Priority 2–6 Facility Modifications 
The following criteria will be used in ranking of all noncritical Facility Modifications:   
 

• priority category  
• specific justifications, effect on court operations 
• public and employee safety and security, and risk management 
•  funding availability  
• equity among the courts 
• implementation feasibility  
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• cost/benefit analysis  
• design and plan status, 
• contribution to ADA compliance  
• planned major capital improvements 

 
V.  Trial Court Facility Modifications Working Group 
 
A. Trial Court Facility Modifications Working Group: Membership and Terms  
The Trial Court Facility Modifications Working Group (TCFMWG) has been established 
by the Judicial Council to review Facility Modification needs across the state. Judges or 
court executive officers from any California court who have knowledge of or interest in 
facilities management or construction are eligible to apply for membership. The 
TCFMWG consists of five judges selected by the Trial Court Presiding Judges Advisory 
Committee and three Court Executive Officers selected by the Court Executive Officers 
Advisory Committee. Members serve a three-year term, though terms may be extended at 
the discretion of the chair of the Court Facilities Working Group (CFWG). The chair and 
vice-chair of the TCFMWG are appointed from among the TCFMWG membership by 
the Chief Justice, with recommendations from the chair of the CFWG. AOC staff is 
responsible for notifying the pertinent selection committee when new members need to 
be appointed. 
 
B. Trial Court Facility Modifications Working Group: Duties and Procedures 
The TCFMWG will meet as needed to review the AOC staff prepared reports, which will 
include a suggested ranked list of all proposed Facility Modifications with fully 
developed scopes of work and cost estimates as well as current funding availability. The 
total cost of all modifications on the draft ranked list may not exceed total available 
funding for the current fiscal year. Based on a review of the AOC reports and any other 
available information, the TCFMWG will determine which modifications to recommend 
for funding in the current fiscal year and which should be deferred for future 
consideration based on funding availability. The group may also determine that certain 
items do not qualify as Facility Modifications and remove them from the list of 
recommended projects. 
 
C. Trial Court Facility Modifications Working Group: Annual Recommendation to 
the Judicial Council 

1. The Legislature appropriates funding to the annual Facility Modification budget 
(annual budget) out of the State Court Facilities Construction Fund and the 
Immediate and Critical Needs Account.   

 
2. Based on the annual budget, the AOC staff to the TCFMWG will develop a 

proposed allocation among the four Facility Modification Budget Allocation 
Categories and a list of potential Planned Facility Modifications. 
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3. The TCFMWG will consider the AOC staff proposal and develop a 
recommended allocation among the four Facility Modification Budget 
Allocation Categories; Priority 1 Facility Modifications, Statewide Facility 
Modification Planning, Planned Facility Modifications, and Priority 2–6 Facility 
Modifications. 

 
4. The TCFMWG will also use this AOC staff proposal to determine if there are 

high priority Facility Modifications that should be funded with the Planned 
Facility Modification allocation.  A list of proposed Planned Facility 
Modifications, if any, will be developed, and will include the location, a short 
description, and estimated cost of each Planned Facility Modification.  Based on 
the Annual Budget, the TCFMWG may recommend all funding be preserved for 
use on the highest priority Facility Modifications throughout the year and not 
recommend any Planned Facility Modifications. 

 
5. The TCFMWG’s draft recommendations of the proposed funding allocation and 

the list of Planned Facility Modifications will be made available to the trial 
courts for comment by posting them on Serranus and emailing them to the 
Presiding Judges and the Court Executive Officers. The comments and the 
TCFMWG’s responses will be included with the final recommendations in a 
report to the CFWG. 

 
6. Based upon comments received, the TCFMWG will determine its final 

recommended funding allocation and list of Planned Facility Modifications, 
which will be presented to the CFWG for review and approval.  The CFWG 
may approve the TCFMWG recommendations in whole or it may revise the 
recommendations.   

 
 The CFWG will forward its recommended funding allocation and list of 

Planned Facility Modifications to E&P for placing on a Judicial Council 
business meeting agenda for the council’s consideration and approval or 
revision.   

 
7. This policy, and the budget allocations and list of Planned Facility 

Modifications approved by the Judicial Council will be the basis on which the 
TCFMWG and the AOC in collaboration with the local courts will proceed to 
implement Facility Modifications.  

 
8. During the fiscal year, justifiable reasons may arise for reallocating funds 

among the four Facility Modification budget allocations—Statewide Facility 
Modification Planning, Priority 1, Planned, and Priorities 2–6. Under this 
policy, the Judicial Council delegates to the TCFMWG the authority to 
redistribute funds among the four budget allocations as necessary to ensure that 
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the funds are used in the fiscal year and are used for the highest priority Facility 
Modifications, consistent with this policy and the criteria outline in section IV.B 
above. All reallocations will be reported to the council as part of the annual 
report on the activities of the TCFMWG.   

 
9. The Judicial Council also delegates to the TCFMWG the authority to approved 

Priority 1 and 2 Facility Modifications between the beginning of the fiscal year 
and the Judicial Council’s approval of the annual budget allocation and list of 
Planned Facility Modifications. This is necessary to ensure that emergency and 
necessary Facility Modifications that could impact court operations are not 
delayed.  The TCFMWG will not expend more than 20% of the annual budget 
prior to the Judicial Council’s approval.   

 
 
D. Trial Court Facility Modifications Working Group: Annual Informational 

Report 
The TCFMWG will develop an informational annual report summarizing its activities 
during the preceding fiscal year. Like the annual budget allocation recommendation, this 
report will be provided to the courts for comment in the same manner as the 
recommendations to the Judicial Council outlined above. 
 
This report will be developed in the second quarter of the new fiscal year after all data is 
available and analyzed for the preceding year. This report will include data on actual 
expenditures, requests received, any backlog of work based on industry standard major 
facility systems, funding of modifications by priority, time required to complete each 
project, cancellation of any council-approved projects, redistribution of funding between 
categories, and other significant TCFMWG activities.  
 
The CFWG will review this report and forward it to E&P for placing on a Judicial 
Council business meeting agenda as an informational item.  
 
E. Trial Court Facility Modifications Working Group: Quarterly Report to E&P 

 
The TCFMWG will develop a quarterly report to provide to E&P, which will also be 
provided to the Judicial Council at the next council meeting.  The report will include a 
list of all Facility Modifications funded during the quarter, as well as any reallocation of 
fund between the funding categories.  The first of these reports will be presented to E&P 
in October 2012 covering the first quarter of FY 2012-13. 
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I. Purpose 

 
Government Code section 70391(h) requires the Judicial Council to allocate appropriated funds for 
the maintenance and construction of court facilities. Government Code section 70374(c)(1) 
authorizes the use of funds in the State Court Facilities Construction Fund for projects involving, 
among other things, rehabilitation, renovation, or replacement of court facilities. This document 
presents the methodology and process for identifying and prioritizing facility modifications 
(Facility Modifications) to be made to trial court facilities, the responsibility or title for which rests 
with the state.  
 

This documentTrial Court Facility Modification Policy replaces and supersedes the version 
approved by the Judicial Council’s Prioritization Methodology for Modifications to 
Court Facilities; last revised April 24, 2009 and, if approved, would become 
effectiveCouncil on July 27, 2012.  

 
 

II. DefinitionsFacility Modifications 

 
A. Facility Modification  

  A Facility Modification is a physical modification to a facility or its components that restores or 
improves the designed level of function of a facility or facility components. A Facility 
Modification may consist of:  

 
 A modification that alters or increases the designed level of services of a building; 
 A “special improvement” meaning a one-time modification to a facility that is not 

expected to be repeated during the lifetime of the facility; 
 An alteration, addition to, or betterment of a facility that changes its function, layout, 

capacity, or quality; 
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 An alteration, addition to, or betterment of a facility that makes the facility more 
energy efficient and/or conserves water usage; 

 A rehabilitation, which restores a facility to its former state or capacity; 
 A renovation, which restores a facility to a former or better state, including by 

repairing or reconstructing facility components;  
 A replacement, which puts a new facility component of the same or better quality or 

function, in the place of an existing facility component; 
 The addition of new systems, equipment, or components to a facility that would not 

otherwise exist;  
 A modification to a facility that is required to bring the facility into compliance with 

law, including but not limited to the Americans with Disabilities Act, title 24 of the 
California Code of Regulations, and federal and state hazardous materials laws and 
regulations;  

 Any of the foregoing where a facility or its components are damaged, seriously 
deteriorated, dysfunctional, subject to intermittent service outage, or otherwise in 
insufficient operating condition as a result of deferred maintenance, emergency, acts 
of God, severe wind or weather conditions, vandalism, or criminal activity; and 

 A correction of collateral damage arising from an emergency incident or 
unanticipated finding that is discovered during the performance of Facility 
Modification work. 

 
A Facility Modification differs from routine maintenance and repair of a court facility, which is 
the routine, recurring, and generally anticipated work that must be performed periodically 
throughout the life of a facility to keep the building and its grounds, equipment, and utilities 
infrastructure in a condition adequate to support their designed level of service. Routine 
maintenance and repair includes annual or less frequent periodic repairs and replacements of 
building components and equipment consistent with manufacturers’ recommendations or 
industry-recommended service cycles. While a Facility Modification may either restore or 
improve a facility’s designed level of function, routine maintenance and repair always 
maintains, without materially improving, the facility and its components at their designed level 
of function. Routine maintenance and repair is the basic and ongoing work that is needed, as 
part of ordinary facility operation and management, to keep the facility and its components in a 
condition adequate to support existing facility operations and to prevent deterioration, break 
down, and service interruptions.  
 
In some instances, it is difficult to distinguish between a Facility Modification, on the one 
hand, and routine maintenance and repair, on the other hand. Facility Modifications are 
distinguished from routine maintenance and repair based on the scope and complexity of the 
work to be performed, and the anticipated impact of the work on the ongoing operation of the 
facility. Factors to be considered in evaluating the scope, complexity, and impact of a project 
include: 
 

 The amount of time and materials needed to complete the work; 
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 The number of steps involved in completing the project; 
 The type and number of tools required to perform the work; 
 The extent to which facility structures or equipment must be altered or moved to 

complete the project; 
 Whether the facility component involved is a substantial part of a major facility 

system; 
 Whether one or more facility systems will be disrupted or taken out of service as a 

result of the project; and 
 Whether the project involves critical facility systems such as life safety or security 

equipment, HVAC equipment, utilities infrastructure, roofs and other structural 
components, or accessibility features (i.e., elevators, escalators, doors, parking lots 
and structures). 

 
Projects of greater scope and complexity or with a more critical impact on the ongoing safe and 
secure operation of the court facility are more likely to be Facility Modifications; however, for 
projects that are more difficult to distinguish, case-by-case evaluation is required.  
 
A Facility Modification differs from a capital project, which significantly increases the 
facility’s gross area; substantially renovates the majority (more than 50 percent) of the facility; 
involves the construction of a new facility or a facility acquisition; or changes the use of the facility, 
as in a conversion from another use to court use. 
 
B. Judicial Branch Facilities’ Customer Service Center (CSC)  

The Judicial Branch Facilities’ Customer Service Center, or CSC, is a, 24-hour 
service center established to receive, track, and control all work statewide 
related to court facilities. The center is managed by the Office of Court 
Construction and Management (OCCM), a division of the Administrative Office 
of the Courts (AOC), through its Real Estate and Asset Management Services’ 
Facilities Management Unit. The CSC is the primary contact point for allIII.
 Prioritizing Facility Modification requests and all maintenance services. The 
e-mail address is csc@jud.ca.gov.Projects  

 
C. Facility Modification Budget Allocation Categories 
A. StatewideIdentification of Potential Facility Modifications Planning Allocation 

The Statewide Facility Modifications Planning Allocation is the portion of the Facility 
Modifications budget set aside by the Judicial Council for planning, investigations, and 
other activities related to the identification, solution analysis or development of Facility 
Modification requirements, estimates, and plans. This includes studies of issues that may 
eventually require Facility Modifications as well as full facility assessments used for long-
range planning of the Facility Modification program. This budget does not include detailed 
construction design work, which is incorporated into the cost of each specific Facility 
Modification. 
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1. Priority 1 Facility Modifications Allocation  

The Priority 1 Facility Modifications Allocation is the portion of the Facility Modification 
budget set aside by the Judicial Council for performance of emergency Facility 
Modifications.  Due to the unpredictable nature of these Facility Modifications funding 
must be set aside to ensure an adequate reserve to address any emergencies that may arise 
over the course of the Fiscal Year.   
 

2. Planned Facility Modifications Allocation 
The Planned Facility Modifications Allocation is the portion of the Facility Modification 
budget set aside by the Judicial Council for Facility Modifications that the TCFMWG has 
fully vetted and recommended for funding at the beginning of the Fiscal Year and that are 
approved by the Judicial Council.  Typically these Facility Modifications are considered to 
be among the highest priority from those not funded in the previous year due to budget 
constraints.  Funds remaining in this allocation after all Planned Facility Modifications 
have been completed can be reallocated by the  among the other Facilities Modification 
Budget Categories.  The Judicial Council will be advised of any such reallocations in the 
annual information report submitted after the close of each fiscal year. The report also will 
indicate if any Planned Facility Modifications approved by the council are cancelled.      
 

3.  Priority 2-6 Facility Modifications Allocation 
The remainder of the Facility Modifications budget is set aside by the Judicial Council for 
Priority 2–6 Facility Modifications that were either not received prior to the beginning of 
the fiscal year or involved lower-priority work not yet fully vetted and estimated but 
eligible for funding during the current fiscal year depending on funds available and priority 
of the requested modification. 
 
This budget allocation is spread over the course of the Fiscal Year by the TCFMWG to 
fund requests that are ad hoc or unplanned, but that rank among the highest priority Facility 
Modifications.  The TCFMWG will determine at the beginning of the fiscal year the 
amount to be used at each of its meetings as part of a plan to stage the work over the course 
of the year.  This will allow for funding decision at each meeting to ensure funds are spent 
appropriately and fully for the fiscal year.  Based on this funding determination the AOC 
staff will present a proposed list of Facility Modification at each meeting.  The TCFMWG 
will then approve or disapprove funding for each of the proposed Facility Modifications.       

 
       

 
Judicial Council staff will work with Trial Court Executive Officers and their staff to document the 
court’s operational needs. Facility conditions will be assessed by Judicial Council staff and 
contractors periodically to assess Ffacility Mmodification requests and requirements.   
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As set forth below, Judicial Council staff will assign a priority category to each modification 
requested or indicated, develop a preliminary cost estimate, and determine a high-level scope of 
work for the Ffacility Mmodification.  
    
 B. Priority Categories for Facility Modifications 
 

III. Priority Categories  

 
Priority Categories for Facility Modifications 
Projects determined to be Facility Modifications will be assigned one of the six priority categories 
described below. However, the amount of the funding available annually determines which 
priorities can be funded.These priority categories are based on methods commonly used by private 
sector facility management firms. Facility Modifications will be prioritized based on confirmation 
that the requested project qualifies as a Facility Modification under the criteria in section IIA 
above, as well as by priority category, specific justifications, effect on court operations, public and 
employee safety, risk management and mitigation, funding availability, equity among the courts, 
implementation feasibility, cost/benefit analysis, planning and design status, contribution to ADA 
compliance, and status of major capital improvements. 
 
Facility Modifications determined to be Priority 1 will be addressed immediately and regardless of 
whether the court occupies a shared-use facility. Planned Priority 2–6 Facility Modifications 
requested for shared-use facilities will be assigned an appropriate priority category; their 
prioritization and implementation may be dependent, however, on financial participation by the 
county that shares the building.  
 
Priority categories for Facility Modifications are as follows: 
 

Priority 1—Immediately or Potentially Critical. A Priority 1 ranking is appropriate where a 
condition of the facility requires immediate action to return the facility to normal operations 
or where a condition exists that will become critical if not corrected expeditiously. Such 
conditions necessitate a Facility Modification to prevent accelerated deterioration, damage, or 
dysfunction; to correct a safety hazard that imminently threatens loss of life or serious injury 
to the public or court employees; or to remedy intermittent function, service interruptions, or 
potential safety hazards. These conditions may include, but are not limited to, major flooding, 
substantial damage to roofs or other structural building components, or actual or imminent 
hazardous material release or exposure. Depending the on scope, complexity, and impact, a 
severe deterioration in life, safety or security components may also be considered a condition 
requiring a Priority 1 Facility Modification.  

 
Owing to their critical nature, Priority 1 Facility Modification requests will be addressed 
immediately by AOCJudicial Council staff using internal procedures—including a method 
and a process for setting aside funds to address Priority 1 requests— that ensure timely and 
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effective responses to unplanned damage, deterioration, or dysfunction resulting from an 
emergency or other potentially critical conditions.  

 
Priority 2—Necessary, But Not Yet Critical. A Priority 2 ranking is appropriate where a 
facility requires a modification to preclude deterioration, potential loss of function or service, 
or associated damage or higher costs if correction of a condition is further deferred. 
 
Priority 3—Needed. A Priority 3 ranking is appropriate where addressing a Facility 
Modification will reduce long-term maintenance or repair costs, or improve the functionality, 
usability, and accessibility of a court facility. Such a condition is not hindering to the most 
basic functions of the facility, but its correction will improve court operations. All energy 
efficiency projects will be classified as Priority 3, unless energy efficiency is a component of 
the overall project. 
 
Priority 4—Does Not Meet Current Codes or Standards. A Priority 4 ranking is appropriate 
where a facility or one or more of its components does not conform to current code 
requirements, despite having complied with all codes in place at the time of initial 
construction. Such conditions are considered legally nonconforming, and their modification 
to meet current code requirements is generally not required. 
 
Priority 5—Beyond Rated Life, But Serviceable. A Priority 5 ranking is appropriate where a 
facility is currently adequate to support court operations but, owing to some condition, cannot 
be expected to fully and properly function as designed for more than one year without the 
requested Facility Modification.  
 
Priority 6—Hazardous Materials, Managed But Not Abated. A Priority 6 ranking is 
appropriate for a Facility Modification where a facility contains hazardous materials, such as 
asbestos or lead-based paints, that are managed in place and not yet abated. 

 
 
Process for Requesting and Prioritizing Facility Modifications  
 
A. Requesting Facility Modifications 
Potential Facility Modifications will be identified by court and AOC personnel through requests 
madedetermined to the CSC. The AOC staff in collaboration with the local court staff will 

 confirm that each requested project is a Facility Modification under the criteria set forth 
above in section II; 

 assign a priority category to each request;  
 resolve any questions and develop a preliminary cost estimate; and  
 finalize the scope of the Facility Modification. 

 
1. be Priority 1 Requests. Owing to their critical nature, Priority 1 requests will be addressed 
immediately by AOC staff using internal procedures that ensure timely and effective responses to 
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unplanned damage, deterioration, or dysfunction resulting fromregardless of whether the facility is 
subject to a joint occupancy agreement with a county.  Planned Prioritiesy 2–6 Facility 
Modifications— located in a common area in a facility that is subject to a joint occupancy 
agreement with a county— will be assigned an emergency or other potentially critical conditions. 
AOC staff will report to the TCFMWGappropriate priority category., Hhowever, the 
implementation of that Facility Modification may be dependent on all Priority 1 request as part of 
the next scheduled TCFMWG meeting.  financial participation by the county that shares the 
facility.  
 
2. Priority 2–6 Requests. Requests for Attachment A sets forth examples of priority levels for 
specific types of projects: (i.e. Paint/Wall Covering and Window Covering, Flooring, Americans 
with Disabilities Act (ADA) Projects, and Vandalism and Graffiti Mitigation. 
 
C. Scoring and Prioritizing Prioritiesy 2–6 Facility Modifications will be tracked by the AOC 

and the  
 
Within each priority category, each proposed Ffacility Mmodification will be scored and 
prioritized by Judicial Council staff utilizing the first five criteria listed below.  The Ffacility 
Mmodifications will be ranked within each priority with the lowest cumulative scores within a 
priority signifying the highest ranking and the highest scores within a priority signifying the 
lowest ranking.   

 
1. Justification and Effect on the Court: This will be a score between 5 and 50 (with 5 

indicating the court is closed or court operations are significantly impacted (negatively) due 
to the need for the Ffacility Mmodification and 50 indicating the court is operating at 
standard productivity, and court appearance and /dignity isare not diminished by the 
condition., Hhowever, it would be desirable to complete the Ffacility Mmodification this is 
a desirable facility modification, but it is not essential for court operations). Please note that 
any number between 5 and 50 can be used to quantify the justification and the effect this 
requirement has on the court. The chartinformation below will assist in determining the 
correct number. Equity among courts using the AOC’s Computer Aided Facilitycan be 
taken into consideration when assigning appropriate values below. 
 

 5–-15 Court operations are significantly impacted (negatively) 
 16–-20 Court is operating, but at less than standard productivity 
 21–-35 Court appearance and dignity isare diminished by the condition of the facility 
 36–-50 The court is operating at standard productivity, and court appearance 

and /dignity isare not diminished by the condition., Hhowever, it would 
be desirable to complete the Ffacility Mmodification  

 
1.2. Safety, Security, Risk Management (CAFM) database. Each request will outline the 

problem to be addressed and state the impact if the problem is not addressed. Requests: This 
will be processed by CSC staff and tracked in CAFMa score between 5 and 25 (with 5 
indicating there is a potential for serious risk and 25 indicating there is no risk). The focus 
here is on safety, security, and risk management/mitigation by taking into consideration 
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public and employee safety. Please note that any number in between 5 and 25 can be used 
to quantify the effect this requirement has on the court. The information chart below will 
assist in determining the correct number. 

 
B. Prioritizing Requests for Priority 2–6 Facility Modifications 
The following criteria will be used in ranking of all noncritical Facility Modifications:   
 

 priority category  
 specific justifications, effect on court operations 
 public and employee safety and security, and risk management 
  funding availability  
 equity among the courts 
 implementation feasibility  
 cost/benefit analysis  
 design and plan status, 
 contribution to ADA compliance  
 planned major capital improvements 

 
 V.  5–-15 Potential serious risk 
 16–-20 No significant risk 
 21–-25 No risk 

 
3. Feasibility: This will be a score of 10, 15, 20, or 25,  (with 10 indicating the project is easy 

to perform and 25 indicating the project requires major design efforts and may not be 
practical to perform). Factors to consider when assigning a score are (a) whether the 
modification is a shared responsibility with a county whichthat would require an 
independent agreement to share costs of that modification:; (b) permitting issues, (c) 
funding availability, (d) planning and assessments, (f) court approvals, and (g) fire plans. 
 

 10 Easy to perform with little or /no planning or assessments 
 15 Requires some planning and assessments 
 20 Requires major planning and assessments effort or shared cost difficult to 

receive 
 25 Requires major planning and assessments effort, may not be practical, 

shared cost highly unlikely 
 

4. Cost/Benefit: This will be a score based on the Simple Return on Investment (ROI)1 
value associated with the project. Deduction will be 3 points for each year of ROI less 
than seven creating a potential score of between -21 and -3. This criterion allows for 
Ffacility Mmodifications that will pay back the cost of the effort over shorter time frames 
to move up the list by using a negative score. An energy-saving improvement yielding 
reduced utility bills or an automation project resulting in a demonstrable reduction in 
labor expenses are good examples. Project documentation must be validated by Judicial 

                                                 
1 Simple Return on Investment (ROI) is the gross project cost divided by the dollars saved annually. 
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Council staff. 
 

 0   ROI in excess of 7 years 
 -3   ROI of 7 years 
 -6 to -21  ROI of 6 to 1 years 
 

For Facility Modifications, where energy efficiency is the primary component of the 
project, the project’s ROI will be compared to the Maximum Investment Threshold 
(MIT)2 of the measure being installed. For projects where ROI is less than MIT, the 
project will be awarded -3 points, plus a -3 point for every year the ROI is less than 
MIT, with a maximum score of -21. 
 

 0   ROI is greater than MIT  
 -3   ROI is equal to MIT 
 -6 to -21 ROI is less than MIT 


5. Design Status: This will be a score of 5, 15, or 25,  (with 5 indicating the project is 

designed and ready to perform today, and 25 indicating the designs will take more than 90 
days to complete). Facility Mmodifications that require no design effort, or are already in 
design, will receive higher scores than those still requiring design effort. 
 

 5 Designed, ready to perform immediately 
 15 Designed, will be ready to perform within 90 days 
 25     Designs will take more than 90 days to complete 
 

6. Planned Major Capital Improvements:  Judicial Council staff can take into consideration 
whether there is a planned major capital project that would address the Ffacility 
Mmodification need in a reasonable period of time. If there is a planned major capital 
project that will address the Ffacility Mmodification need in a reasonable period of time, the 
Judicial Council may determine that it is not an efficient use of resources to implement the Ffacility 
Mmodification notwithstanding the final scoring of the five criteria listed above.    

 
 

 
DE. TCFMAC Review of Court Requests for Reconsideration 
 
The Trial Court Facility Modifications Working Group 
 
A. Trial Court Facility Modifications Working Group: Membership and Terms  
The Trial Court Facility Modifications Working Group (TCFMWG) has been established by the 
Judicial Council to review Facility Modification needs across the state. Judges or court executive 

                                                 
2 Maximum Investment Threshold is 50% of the maximum of either (a) the Effective Useful Life as defined by the 
California Public Utilities Commission (derived from Database of Energy Efficiency Resources) for the measure, or 
(b) Guaranteed Life (manufacturer’s guarantee or warrantee exceeding stated Effective Useful Life) of the measure. 
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officers from any California court who have knowledge of or interest in facilities management or 
construction are eligible to apply for membership. The TCFMWG consists of five judges selected 
by the Trial Court Presiding JudgesModification Advisory Committee and three Court Executive 
Officers selected by the Court Executive Officers Advisory Committee. Members serve a three-
year term, though terms may be extended at the discretion of the chair of the Court Facilities 
Working Group (CFWG). The chair and vice-chair of the TCFMWG are appointed from among 
the TCFMWG membership by the Chief Justice, with recommendations from the chair of the 
CFWG. AOC staff is responsible for notifying the pertinent selection committee when new 
members need to be appointed. 
 
B. Trial Court Facility Modifications Working Group: Duties and Procedures 
The TCFMWG(“TCFMAC”) will meet as needed to review the AOCJudicial Council staff- 
prepared reports, which will include a suggested ranked list of all proposed Facility Modifications 
with fully developed scopes of work and cost estimates as well as current funding availability. The 
total cost of all modifications on the draft ranked list may not exceed total available funding for the 
current fiscal year. Based on a review of the AOCJudicial Council reports and any other available 
information, the TCFMWGTCFMAC will determine which modifications to recommend for 
funding in the current fiscal year and which should be deferred for future consideration based on 
funding availability. The groupTCFMAC may also determine that certain items do not qualify as 
Facility Modifications and remove them from the list of recommended projects. 
 
C. Trial Court Facility Modifications Working Group: Annual Recommendation to the 
Courts and Judicial Council 

1. The Legislature appropriates funding to the annual Facility Modification budget (annual 
budget) out of the State Court Facilities Construction Fund and the Immediate and 
Critical Needs Account.   

 
2. Based on the annual budget, the AOC staff to the TCFMWG will develop a proposed 

allocation among the four Facility Modification Budget Allocation Categories and a list 
of potential Planned Facility Modifications. 

 
3. The TCFMWG will consider the AOC staff proposal and develop a recommended 

allocation among the four Facility Modification Budget Allocation Categories; Priority 1 
Facility Modifications, Statewide Facility Modification Planning, Planned Facility 
Modifications, and Priority 2–6 Facility Modifications. 

 
4. The TCFMWG will also use this AOC staff proposal to determine if there are high 

priority Facility Modifications that should be funded with the Planned Facility 
Modification allocation.  A list of proposed Planned Facility Modifications, if any, will be 
developed, and will include the location, a short description, and estimated cost of each 
Planned Facility Modification.  Based on the Annual Budget, the TCFMWG may 
recommend all funding be preserved for use on the highest priority Facility Modifications 
throughout the year and not recommend any Planned Facility Modifications. 
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5. The TCFMWG’s draft recommendations of the proposed funding allocation and the list 
of Planned Facility Modifications will be request that a decision made available to the 
trial courts for comment by posting them on Serranus and emailing them to the the 
TCFMAC be reconsidered. Such requests could address funding, prioritization, or 
scoring decisions. All such requests must be in writing and signed by the Presiding 
Judges and the Judge or Court Executive Officers. The comments and the TCFMWG’s 
responses will be included with the final recommendations in a report to the CFWG. 

 
6. Based upon comments received, the TCFMWG will determine its final recommended 

funding allocation and list of Planned Facility Modifications, which will be presented to 
the CFWG for review and approval.  The CFWG may approve the TCFMWG 
recommendations in whole or it may revise the recommendations.   

 
 The CFWG will forward its recommended funding allocation and list of Planned Facility 
Modifications to E&P for placing on a Officer, or, if from the Judicial Council business meeting 
agenda for the council’s consideration and approval or revision.  , the dDirector of the Facilities 
Services. Requests for reconsideration should be submitted to the cChair of TCFMAC. The 
TCFMAC will then review all the information and make a final determination. 
 

7. IV. This policy, and the budget allocations and list of Planned Facility Modifications 
approved by the Judicial Council will be the basis on which the TCFMWG and the AOC 
in collaboration with the local courts will proceed to implement Facility Modifications.  

 
8. During the fiscal year, justifiable reasons may arise for reallocating funds among the four 

Facility Modification budget allocations—Statewide Facility Modification Planning, 
Priority 1, Planned, and Priorities 2–6. Under this policy, the Judicial Council delegates 
to the TCFMWG the authority to redistribute funds among the four budget allocations as 
necessary to ensure that the funds are used in the fiscal year and are used for the highest 
priority Facility Modifications, consistent with this policy and the criteria outline in 
section IV.B above. All reallocations will be reported to the council as part of the annual 
report on the activities of the TCFMWG.   

 
9. The Judicial Council also delegates to the TCFMWG the authority to approved Priority 1 

and 2 Facility Modifications between the beginning of the fiscal year and the Judicial 
Council’s approval of the annual budget allocation and list of Planned Facility 
Modifications. This is necessary to ensure that emergency and necessary Facility 
Modifications that could impact court operations are not delayed.  The TCFMWG will 
not expend more than 20% of the annual budget prior to the Judicial Council’s approval.   

 
 
D. Trial Court Facility Modifications Working Group: Annual Informational Report 
The TCFMWG will develop an informational annual report summarizing its activities during the 
preceding fiscal year. Like the annual budget allocation recommendation, this report will be 
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provided to the courts for comment in the same manner as the recommendations to the Judicial 
Council outlined above. 
 
This report will be developed in the second quarter of the new fiscal year after all data is available 
and analyzed for the preceding year. This report will include data on actual expenditures, requests 
received, any backlog of work based on industry standard major facility systems, funding of 
modifications by priority, time required to complete each project, cancellation of any council-
approved projects, redistribution of funding between categories, and other significant TCFMWG 
activities.  
 
The CFWG will review this report and forward it to E&P for placing on a Judicial Council 
business meeting agenda as an informational item.  
 
E. Trial Court Facility Modifications Working Group: Quarterly Report to E&P 

 
The TCFMWG will develop a quarterly report to provide to E&P, which will also be provided to 
the Judicial Council at the next council meeting.Quarterly Reports to the Judicial Council  
 
Judicial Council staff will develop a quarterly report for each quarter of the fiscal year to be 
approved by TCFMAC and provided to the council as an informational item.  The report will 
include a list of all Facility Modifications funded during the quarter, as well as any reallocation of 
fundfunds between the funding categories.   The first of these reportsfinal quarter report for each 
fiscal year will be presented to E&P in October 2012 coveringalso include the first quarter of FY 
2012-13annual summary of Ffacility Mmodifications for the prior fiscal year. 
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Paint/Wall Covering and Window Covering 

The following priorities are applicable for Ffacility Mmodifications involving 
paint/wall covering and window coverings when paid for by the Judicial Council., 
Hhowever, rRule 10.810 of the California Rules of Court authorizes courts to use their 
operating funds for interior painting.  If a local court elects to utilize its own operating 
funds for interior painting, then these priorities are not applicable since the costs are 
being paid for by the local court and will not be funded as a Ffacility Mmodification 
project pursuant to this policy.  

 
Priority 1: Only when done as part of a larger Priority 1 Facility Modification 
FM that would require painting to complete the repair. For eExample,; if a water 
leak resulted in replacement of sheetrock, painting to match the preexisting color 
would be included in the renovation effort. 
 
Priority 2: Only used for significant safety hazards (e.g., peeling lead-based 
paint). Priority 2 Ffacility Mmodifications should be limited to the minimum 
effort needed to address the immediate concern (corner- to- corner painting versus 
whole room). 
 
Priority 3: Use when excessive wear does not justify a Priority 2 Facility 
Modification but impacts the dignity of the court to a level that its correction will 
improve court operations and provide minimal maintenance standards;. e.g.: for 
example, rRepainting and wall covering repairs in public common areas and 
courtrooms where the wear/damage indicates a total lack of concern for basic 
maintenance standards. Priority 3 projects should be limited to the minimum 
effort needed to address the immediate concern (corner- to- corner painting versus 
whole room). Priority 3 Ffacility Mmodifications should limit planned work in 
alignment with this requirement during project scope development. 
 
Priority 4: Only used where painting is required for code compliance. 
 
Priority 5: Most painting and wall/window covering replacement will fall into 
this priority. The Judicial Council will develop a cyclical painting program that 
will set standards for desirable painting cycles. Due to the limited funding for this 
priority, courts should be encouraged to budget for recurring painting and wall 
covering replacement. 
 
Priority 6: Only used to provide repairs/covering after the removal of managed 
but not abated hazardous materials. 

  



Attachment - A 
 
 

 15 

Flooring 

The following priorities are applicable for Ffacility Mmodifications involving flooring 
when paid for by the Judicial Council.  Notwithstanding the preceding, rRule 10.810 of 
the California Rules of Court authorizes local courts to use their own operating funds 
for flooring projects.  If a local court elects to utilize its own operating funds for 
flooring projects, then these priorities are not applicable since the costs are being paid 
for by the local court and will not be funded as a Ffacility Mmodification project 
pursuant to this policy.  

 
Priority 1: Floor finishing done as part of a larger Priority 1 Facility 
Modification FM that would require flooring repairs/replacement to complete the 
repair with or without hazardous material. For eExample,; if a water leak resulted 
in moldying carpeting, replacing the carpet to match the preexisting carpet would 
be included in the repair effort. 
 
Priority 2: Only used for significant safety hazards, i.e. such as tripping hazards. 
Before flooring replacement is approved, repairs of the existing flooring should 
be attempted. Only when repairs are not practical or cost- efficient should total 
area flooring be replaced. Even then it should normally be limited to the 
room/area and not extended to the entire floor or department. 
 
Priority 3: Use when excessive wear does not justify a Priority 2 Facility 
Modification but impacts the dignity of the court to a level that its correction will 
improve court operations and provide minimal maintenance standards;. e.g.:  for 
example, rRepairs in public common areas and courtrooms where the 
wear/damage indicates a total lack of concern for basic maintenance standards. 
Priority 3 work should be limited to the minimum effort needed to address the 
immediate concern (single room versus whole floor). 
 
Priority 4: Only used where flooring repairs/replacement is required for code 
compliance. 
 
Priority 5: Most flooring replacement will fall into this priority. Due to the 
limited funding for this priority, courts should be encouraged to budget for 
normal life cycle flooring replacement. 
 
Priority 6: Only used to provide repairs/replacement after the removal of 
managed but not abated hazardous materials. 
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Americans with Disabilities Act Projects 

The Judicial Council has the responsibility to make certain that all court buildings 
comply with the Americans with Disabilities Act (ADA). The priorities for ADA 
projects will be as follows: 

 
Priority 1: ADA projects will not normally fall under this priority as this 
priority is generally intended to repair an existing condition which conditionthat 
has become immediately or potentially critical in nature due to it being broken 
or damaged. (i.e. Tthis priority is not intended to be an upgrade to an existing 
condition.).  
 
Priority 2: Only used to mitigate a legal action or written claim, and only for the 
items noted in the written claim or legal action. Written claims should be 
submitted by the CEO. For eExample,; if the written claim or legal action 
identifies no ADA- accessible bathrooms on the first floor, the focus will be on 
providing an accessible bathroom on the first floor and not throughout the 
building. If ADA compliance is part of the overall repair, then compliance must 
be followed for that specific repair. For eExample,; if the Ppriority 2 Facility 
Modification is to replace a washroom lavatory and fixtures, that particular 
lavatory and associated fixtures, and its components, must be ADA compliant. 
 
Priority 3: Use when there is an impact to the dignity of the court to a level that 
its correction will improve functionality, usability, and accessibility of court 
operations. Priority 3 work should be limited to the minimum effort needed to 
address the immediate concern. If ADA compliance is part of the overall repair, 
then compliance must be followed for that specific repair. For eExample,; if the 
Ppriority 3 Facility Modification is to replace or add a break room cabinet, sink, 
andor fixtures, that particular cabinet and associated fixtures, and its 
components, must be ADA compliant. 
 
Priority 4: Most ADA work will fall under this priority. The following are 
eExamples:; Doors do not have closers or improperly pull weight;, bathrooms are 
not compliant;, ramps are needed;, service counter heights are too high; and 
elevator operating panels are not compliant. These examples in existing buildings 
are not code violations in their current state; . hHowever, all of these conditions 
couldmight have to be corrected if the building wasis modified. but are under 
older standards. 
 
Priority 5: ADA projects will not fall under this priority. 
 
Priority 6:  ADA projects will not fall under this priority.  
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Vandalism and Graffiti Mitigation 

The Judicial Council has the responsibility for damage that occurs to court facilities as 
a result of vandalism. Vandalism includes graffiti- related damage. The priority for 
Vandalism and Graffiti Mitigation will be established as follows: 

 
Priority 1: These projects have immediately impact and/or are potentially critical 
in nature. Such conditions may include, but are not limited to, the following:; 
major flooding,; substantial damage to roofs or other structural building 
components,; or hazardous material exposure. 
 
Priority 2: Graffiti/Vandalism and Graffiti Mitigation can only be justified as a 
Priority 2 Facility Modification if it is described as vandalism, in a public area 
that must be repaired immediately to prevent further deterioration of the building 
infrastructure. Public areas are generally described as building lobby areas, 
restrooms within free access areas, courtrooms, and corridors outside of 
courtrooms where the public congregates. Priority 2 Ffacility Mmodifications 
should be limited to the minimum effort needed to address the immediate 
concern. 
 
Priority 3: Use when there is an impact to the dignity of the court to a level that 
its correction will improve functionality, usability, and accessibility of court 
operations. Priority 3 work should be limited to the minimum effort needed to 
address the immediate concern. 
 
Priority 4: Only used where Graffiti/Vandalism and Graffiti Mitigation is 
required for code compliance. 
 
Priority 5: Graffiti/Vandalism and Graffiti Mitigation projects will not fall under 
this priority.  
 
Priority 6: Graffiti/Vandalism and Graffiti Mitigation projects will not fall under 
this priority.  



           Meeting Date: 01/28/2019 

 
 
Action Item 6 – Water Conservation Projects Review 
 
Summary:   
Review of already approved water conservation projects with cost increases and 
get TCFMAC direction on the projects. 
 
Supporting Documentation:   

• See Presentation  
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Action Item 6 
Water Conservation Projects Review

FM-0059521 (30-C1) North Justice Center
Cost Source Project Cost Estimated Annual 

Savings
Payback

Audit $127,368 $16,355 7
Current Funding $81,707 $8,000 10.21
Final Contractor Proposal $527,884.73 $17,965.9 28.4
Cost Increase Request $446,177.23 $14,907.1 29.9
 Option 1: Current funding will pay for about 130 aerators, 58 toilets, 8 urinals, and no landscaping or 

irrigation replacement.
 Option 2: The cost increase will pay for about 156 aerators, 72 toilets, 15 urinals, about 30,000 square feet 

of turf replacement, drip irrigation install, and standardizing the facility’s complex irrigation system. The cost 
increase will allow the JCC to water its own portion of the landscape and partition out the County’s turf. Cost 
also includes contractor/engineer hours and Orange County’s permit/plan review process. 

 Option 3: The above landscape scope costs about $288,767.47. If removed from the scope, total payback 
moves from 28.4 to 12.3 years, and project cost drops from $527,884.73 to $239,117.3. There is a loss of 
about $4,830 and 1,661,635 gallons of water in annual respective savings. 

 Option 4: Cancel the project and revert the project funding to originating fund source.

Action Item 6 
Water Conservation Projects Review

FM-0059520 (33-C1) Larson Justice Center
Cost Source Project Cost Estimated Annual 

Savings
Payback

Audit $208,030 $6,555 26
Current Funding $173,312.5 $1,732.5 100
Final Contractor Proposal $426,250 $3,878 109.9
Cost Increase Request $252,937.5 $2,143.5 118
 Option 1: Current funding will pay for about 17,000 square feet of landscape turf replacement and drip 

irrigation. 
 Option 2: Cost increase will pay for about 40,000 square feet of landscape turf replacement and drip 

irrigation.
 Option 3: Cancel the project and revert the project funding to originating fund source.
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Action Item 6 
Water Conservation Projects Review

FM-0059571 (19-K1) Stanley Mosk Courthouse
Cost Source Project Cost Estimated Annual 

Savings
Payback

Audit $219,095 $27,668 7
Current Funding $94,115 $4,000 23.5
Final Contractor Proposal $913,528.89 $45,856.28 19.9
Cost Increase Request $819,413.89 $40,659.58 20.15
 Option 1: Current funding will pay for about 10 aerators, 76 toilets, 11 urinals, and no landscaping or 

irrigation replacement.
 Option 2: The cost increase will pay for about 60 aerators, 464 toilets, 68 urinals, about 24,525 square 

feet of landscape turf replacement and drip irrigation. Cost also includes contractor/engineer hours.
 Option 3: The above landscaping cost is about $229,793.25. If removed from the scope, total payback 

moves from 19.39 to 16.03 years, and project cost drops from $830,480.81 to $683,735.64. There is a 
loss of about $4,702 and 928,819.25 gallons of water in annual respective savings.

 Option 4: Cancel the project and revert the project funding to originating fund source.

Action Item 6 
Water Conservation Projects Review

FM-0059523 (30-A1) Central Justice Center

Cost Source Project Cost Estimated Annual 
Savings

Payback

Audit $178,260 $16,138 10.5
Current Funding $83,312.5 $9,380 8.9
Final Contractor Proposal $232,062.84 $23,752.28 9.77

Cost Increase Request $148,750.34 $14,372 10.35
 Option 1: Current funding will pay for about 65 aerators, 67 toilets, 6 urinals.
 Option 2: The cost increase will pay for about 167 aerators, 171 toilets, and 16 urinals.
 Option 3: Cancel the project and revert the project funding to originating fund source. 
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Action Item 6 
Water Conservation Projects Review

FM-0059579 (19-C1) Torrance Courthouse
Cost Source Project Cost Estimated Annual 

Savings
Payback

Audit $34,535 $3,399 10
Current Funding $84,115 $2,862 29.4
Final Contractor Proposal $207,188.93 $5,179.62 40
Cost Increase Request $123,073.98 $2,704.6 45.5
 Option 1: Current funding will pay for about 54 aerators, 62 toilets, 15 urinals, and no irrigation replacement.
 Option 2: The cost increase will pay for about 92 aerators, 106 toilets, 26 urinals, and the replacement of 225 

irrigation/sprinkler heads. Cost also includes contractor/engineer hours.
 Option 3: The above irrigation cost is about $39,249.54. If removed from the scope, total payback moves 

from 41.1 to 34.9 years, and project cost drops from $207,188.93 to $167,939.39. There is a loss of about 
$362 and 87,469 gallons of water in annual respective savings.

 Option 4: Cancel the project and revert the project funding to originating fund source. 

Action Item 6 
Water Conservation Projects Review

FM-0059554 (01-D1) Hayward Hall of Justice
Cost Source Project Cost Estimated Annual 

Savings
Payback

Audit $29,457 $4,376 6.5
Current Funding $44,115 $1,375.8 32.1
Final Contractor Proposal $234,341.1 $6,644.2 35.3

Cost Increase Request $190,226.1 $5,268.2 36.11
 Option 1: Current funding will pay for about 21 aerators, 19 toilets, 3 urinals.
 Option 2: The cost increase will pay for about 103 aerators, 95 toilets, and 14 urinals.
 Option 3: Cancel the project and revert project funding to originating fund source.
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Action Item 6 
Water Conservation Projects Review

FM-0059530 (33-A3) Riverside Hall of Justice
Cost Source Project Cost Estimated Annual 

Savings
Payback

Audit 30,964 $8,688 3.5
Current Funding $94,115 $6,411.73 14.67
Final Contractor Proposal $188,622.5 $11,682 16.1
Cost Increase Request $94,507.5 $5,270.2 17.93
 Option 1: Current funding will pay for about 53 toilets, 49 aerators, and irrigation repairs.
 Option 2: The cost increase will pay for about 97 toilets, 90 aerators, and irrigation repairs.
 Option 3: Cancel the project and revert project funding to originating fund source. 

Note: urinal retrofit/replacement was removed from scope because the audit identified the existing 17 as high 
efficiency urinals.

Action Item 6 
Water Conservation Projects Review

FM-0059573 (36-J1) Barstow Courthouse
Cost Source Project Cost Estimated Annual 

Savings
Payback

Audit $48,168 $3,026 15.9
Current Funding $124,115 $7,797.12 15.9
Final Contractor Proposal $86,735 $2,896 29.9
 Option 1: The final cost will pay for 30 toilets, 4 urinals, 27 aerators, about 3,500 square feet of turf 

replacement and drip irrigation install. Costs includes contractor/engineer hours and San Bernardino County’s 
permit/plan review process.

 Option 2: Cancel the project and revert project funding to originating fund source.
Note: Any unforeseen work due to pre-existing conditions is covered in the conceptual estimate. Also, there is 
no cost increase request; Current funds cover entirety of the project.



5

Action Item 6 
Water Conservation Projects Review

FM-0059570 (43-A1) Hall of Justice East
Cost Source Project Cost Estimated Annual 

Savings
Payback

Audit $48,302 $28,361 2
Current Funding $94,115 $9,194.5 10.2
Final Contractor Proposal $280,688.58 $28,018.26 10
Cost Increase Request $186,573.58 $18,263.7 10.2
 Option 1: Current funding will pay for 30 toilets, 6 urinals, 36 aerators, no rotary nozzle replacement, and 

repairing broken irrigation valves.
 Option 2: Final cost will pay for 90 toilets, 18 urinals, 109 aerators, total (12) rotary nozzle replacement, repair 

broken irrigation valves, and about 15,750 square feet of drip irrigation install in planter beds. Costs includes 
contractor/engineer hours and Santa Clara County’s permit/plan review process.

 Option 3: Cancel the project and revert project funding to originating fund source.

Action Item 6 
Water Conservation Projects Review

FM-0059525 (36-A1) San Bernardino Historic
Cost Source Project Cost Estimated Annual Savings Payback

Audit $29,116 $8,927 3.2
Current Funding $84,115 $2,800 30
Final Contractor Proposal $198,825 $6,791.6 29.3
Cost Increase Request $114,710 $3,918.3 29.3
 Option 1: Current funding will pay for 20 toilets, 2 urinals, 15 aerators, no rotary nozzle replacement, and 

repairing broken irrigation valves. 
 Option 2: Final cost will pay for 45 toilets, 6 urinals, 33 aerators, total (~211) rotary nozzle replacement, and 

repairing broken irrigation valves. Cost includes contractor/engineer hours and San Bernardino County’s 
permit/plan review process.

 Option 3: Cancel the project and revert project funding to originating fund source.
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Action Item 7 – Funding Responsibilities between Judicial 
Council and Superior Courts 
 
Summary:   
Review the Funding Responsibilities document and authorize staff to submit 
document for public comment and Court feedback. 
 
Supporting Documentation:   

• Report: Funding Responsibilities between Judicial Council and Superior 
Courts 
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This document includes operating guidelines to help guide the Trial Court Facility Modification 
Advisory Committee and Judicial Council staff with respect to determining responsibility for  the 
funding of various trial court facility matters. 
 
A.  CAPITAL COST RESPONSIBILITIES  
Judicial Council is generally responsible for capital costs relating to the construction of new trial 
court facilities; however, the trial courts and the counties are responsible for the following items: 
 
Items Trial Court 

Responsibility 
County/Other 
Responsibility 

Wall Art X  
File Tracking system X  
Break room equipment movable (e.g. microwave, etc.) X  
Office equipment (e.g. phone, computers, printers, fax 
machines, copier, postage meter) 

X  

Television and mounting in break room X  
Trash cans, recycle bins (located in offices, workstations, 
break room) 

X  

Bottled water dispenser, coffee machines. X  
Vending machines (Department of Rehabilitation 
responsibility) 

 X 

Moving cost (including employee relocation, equipment 
relocation, existing furniture relocation, file relocation) 

X  

Gun locker maintenance  X 
Service provider network connection X  
Safes X  
Audio Recording equipment (to tie into new system) X  
Local servers, printers, faxes X  
Maintenance of LAN/WAN Network X  
Outside communication – Cable TV, telephone recurring 
monthly cost 

X  

Recurring DSL line costs X  
Recurring voice and data fees X  
VOIP system (including WAN service application) X  
 

  



Page 3 

 
B. OPERATIONS AND MAINTENCE COST RESPONSIBILITIES INCLUDING 

FACILITIES MODIFICATIONS  
 
The Judicial Council has the general responsibility for “building systems, components and 
equipment”.  Nevertheless, trial courts may use their operating funds for certain expenses such as 
painting, wall/window coverings, carpet, and security pursuant to California Rule of Court 
10.810. 

 
All work whether an asset renewal, renovation, replacement or repair is subject to budget 
availability regardless of the fund source. The table below identifies three potential fund 
sources which would bear primary responsibility for work associated with specific components 
and systems should available budgets allow for it. 

 
Available funding will most likely lag demand and therefore maintenance and facility 
modification projects funded by Facilities Services must be prioritized in alignment with the 
Trial Court Facility Modifications Policy.  

 
Tables A and B below intend to provide guidance on primary funding responsibility with 
respect to different building systems, components and equipment. While not a complete and 
exhaustive list, the tables are intended to be generally comprehensive lists that reference most 
of the systems, components, and equipment common to court facilities. 

 
Table A deals with building systems, components and equipment in general, except for building 
security systems which is dealt with in Table B. Table A should be used as a guideline to identify 
responsibility of specific components, systems and equipment found within the building with the 
exclusion of building security systems. 

 
Table B deals with building security systems exclusively. It should be used as guideline to 
identify primary responsibility for the various security components that support the security 
function within the court.  
 
All security related projects must be coordinated with Facilities Services Security Division. All 
justification and related scoring for these projects should be confirmed by Facilities Services as 
being valid requirements and not outside the scope of normal Judicial Council standards. 
 
Ownership of systems can be, and many times are, also the responsibility of the county. 
Engaging the county in the maintenance and renovation of their owned systems falls to the party 
identified as having primary funding responsibility. For example, in a facility where the Judicial 
Council has partial equity and the county serves as the managing party, the Judicial Council is 
responsible for working with the county to ensure that the HVAC system is properly maintained 
and, when appropriate, renovated. 
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TABLE A – Building systems, components and equipment, excluding building 
security systems 
 

Building 
System 

Category 

Subcategory Building Components and Equipment Judicial 
Council 

(Facilities 
Services1) 

Trial Courts 
(Trial Court 
Operations 

Funds2) 

Judicial 
Council 

(Office of 
Security -

Special 
Funds) 

Building 
l  

Exterior Doors Doors and Doorknobs X   
Building 
Envelope 

Exterior Doors Exterior entrance power washing  X   
Building 
Envelope 

Exterior Walls Exterior wall finish X   

Building 
Envelope 

Exterior Windows Clearing or Cleaning cobwebs from 
windows, corners (janitorial) 

 X  
Building 
Envelope 

Exterior Windows Window cleaning exterior  X  

Building 
Envelope 

Exterior Windows Windows (repair, occasional replacement) X   

Building 
Envelope 

Foundation Foundation X   

Building 
Envelope 

Interior Windows Window cleaning Interior (janitorial)  X  

Building 
Envelope 

Other Site System Flag Poles and Flag replacement X   

Building 
Envelope 

Other Site System Flag lowering and raising  X  

Electrical Branch Wiring Raceway X   
Electrical Service & 

Distribution 
ATS switches X   

Electrical Branch Wiring Cabling work stations  X  
Electrical Communications & 

Security 
Plug‐in power monitoring for data systems  X  

Electrical Communications & 
Security 

Server room electrical requirements (e.g., 
new electrical requirements for new servers) 

 X  
Electrical Communications & 

Security 
UPS ‐ uninterruptible power supply  X  

Electrical Communications & 
Security 

Converge Network1 X X  
Electrical Low Voltage Electrical Antennas/communication dishes  X  
Electrical Low Voltage Electrical Business Data Cabling  X  
Electrical Low Voltage Electrical Lower voltage cable X   
Electrical Low Voltage Electrical Security cabling X   
Electrical Low Voltage Electrical Telephone/telephone cabling (Move, 

Change, or add) 
 X  

Electrical Low Voltage Electrical TV Cable/CCTV  X  
Electrical Service & Distribution Lighting (cubicle, desk or task)  X  
Electrical Service & Distribution Lighting (except cubicle, desk or task) X   
Electrical Service & Distribution Switchgear X   
Electrical Service & Distribution Transformers X   
Electrical Service & Distribution Ballasts X   
Electrical Service & Distribution Capacitance bank X   
Electrical Service & Distribution Electrical outlets (new)  X  

                                                           
1 Converge Network is the backbone for multiple systems where applicable Court network, County network, closed 
circuit television, detention locks, BMS, exterior locks and interior locks. Since majority of the traffic and the systems 
are Court related, Courts will be responsible for 80% of the cost of the network and Judicial Council will be 
responsible for 20% of the cost of the network. 
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Building 
System 

Category 

Subcategory Building Components and Equipment Judicial 
Council 

(Facilities 
Services1) 

Trial Courts 
(Trial Court 
Operations 

Funds2) 

Judicial 
Council 

(Office of 
Security -

Special 
Funds) 

Electrical Service & Distribution Electrical outlets (repair and replace) X   
Electrical Building Envelope Exterior lights X   
Electrical Service & Distribution Face plates (replace/install) X   

Electrical Site Lighting Exterior lights X   
Electrical Site Lighting Parking lot lighting X   
Fire Life Safety Fire Protection Computer fire suppression system X   
Fire Life Safety Fire Protection Extinguishers X   
Fire Life Safety Fire Protection Fire alarm system X   
Fire Life Safety Fire Protection Fire sprinkler system X   
Fire Life Safety Communications & 

Security 
Fire alarm system monitoring X   

Fire Life Safety Emergency Power Emergency Exit Lighting X   
Fire Life Safety Emergency Power Emergency Generator X   
Fire Life Safety Emergency Power Emergency lighting X   
Fire Life Safety Emergency Power UPS ‐ uninterruptible power supply 

(hard‐ wired) 
X   

Flooring Floor Finishes Carpet maintenance, repair & 
replacement 

 X  

Flooring Floor Finishes Floor covering maintenance and repair  X  
Flooring Floor Finishes Maintenance and repair (safety‐

related ONLY) 
X   

Flooring Floor Finishes Non‐cosmetic repairs X   
Flooring Floor Finishes Raised floor panels maintenance and 

repair 
 X  

Furnishings Appliances Appliances (hard connected to 
mechanical or electrical systems) 

X   
Furnishings Appliances Break room water dispensers 

(unfixed) 
 X  

Furnishings Appliances Built‐in amenities (maintain, repair 
and replace existing) 

X   
Furnishings Appliances Counter style appliances  X  
Furnishings Appliances Garbage Disposals  X  
Furnishings Appliances Ice‐Makers (standalone)  X  
Furnishings Appliances Microwaves  X  
Furnishings Appliances Ovens and Stoves  X  
Furnishings Appliances Refrigerators  X  
Furnishings Appliances Trash Compactors  X  
Furniture Modular Modular offices, Cubicles, hardware 

installation, repair and maintenance 
 X  

Furniture Fixed Audience Seating (Bench-style) X   
Furniture Fixed Jury seating X   
Furniture Fixed Gang seating X   
Furniture Not Fixed Chairs, seats around tables  X  
Furniture Not Fixed Couches  X  
Hardware Exterior and Interior 

Exterior and Doors 
Automatic door openers2 X   

Hardware Exterior and Interior 
Doors 

Door closers X   

                                                           
2 These doors are not required by code and hence only be added at new locations as a CFR from the Court. 
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Building 
System 

Category 

Subcategory Building Components and Equipment Judicial 
Council 

(Facilities 
Services1) 

Trial Courts 
(Trial Court 
Operations 

Funds2) 

Judicial 
Council 

(Office of 
Security -

Special 
Funds) 

Hardware Exterior and Interior 
Doors 

Hinges X   
Hardware Exterior and Interior 

Exterior and Doors 
Key schedule X   

Hardware Exterior and Interior 
Doors 

Keys X   
Hardware Exterior and Interior 

Doors 
Lock sets (includes cipher and access 
control connected hardware) 

X   

Hardware Exterior and Interior 
Doors 

Rekeying (due to loss)  X  
Hardware Exterior and Interior 

Doors 
Sheriff used spaces  X  

Hardware Lock Specialty Unfixed furnishing, cabinet keys and 
locks 

 X  
Hardware Exterior Windows Window screens X   
HVAC Air Distribution Balancing air distribution X   
HVAC Air Distribution Air conditioning X   
HVAC Air Distribution Diffusers ‐ cleaning room‐side of vents 

(janitorial) 
 X  

HVAC Air Distribution Holding Cell Diffusers ‐ cleaning room‐
side of vents (janitorial) 

 X  
HVAC Air Distribution Distribution supply and return duct X   
HVAC Air Distribution VAV box controllers X   
HVAC Controls & 

Instrumentation 
Building Automation System (BAS) X   

HVAC Controls & 
Instrumentation 

Energy Management System X   
HVAC Cooling System Chiller X   
HVAC Cooling System Data room air conditioning systems X   
HVAC Cooling System Additional Data room air conditioning 

systems over the provided existing 
 

 X  
HVAC Cooling System Roof‐top units X   
HVAC Cooling System Swamp coolers X   
HVAC Heating System Boiler X   
HVAC Heating System Steam boiler X   
HVAC Vent Pipe & Fittings Roof‐top exhausts X   
HVAC Vent Pipe& Fittings Exhaust duct X   
Interior Finishes Ceiling Finishes Ceiling Tiles X   
Interior Finishes Movable Furnishings Artwork (owned and/or loaned)  X  
Interior Finishes Movable Furnishings Automatic Blinds/Drapes/Shades 

(maintain, repair and replace) 
X   

Interior Finishes Movable Furnishings Manual Blinds/Drapes/Shades 
(maintain, repair and replace) 

 X  
Interior Finishes Movable Furnishings Blinds/Drapes/Shades ‐ Cleaning  X  
Interior Finishes Movable Furnishings Office pictures or personal 

decorations 
 X  

Interior Finishes Special Coverings Visual security barriers (tinting) X   
Interior Finishes Special Finishes Kick plates X   
Interior Finishes Wall Coverings Paneling3  X  
Interior Finishes Wall Coverings Wall coverings  X  

                                                           
3 This generally is part of a Facility Modification project and is not the primary focus of the Facility Modification. 
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Building 
System 

Category 

Subcategory Building Components and Equipment Judicial 
Council 

(Facilities 
Services1) 

Trial Courts 
(Trial Court 
Operations 

Funds2) 

Judicial 
Council 

(Office of 
Security -

Special 
Funds) 

Interior Finishes Wall Finishes Minor touch‐up painting (for 
graffiti/vandalism only) 

X   
Interior Finishes Wall Finishes Minor touch‐up painting (for 

aesthetics) 
 X  

Interior Finishes Wall Finishes Paint ‐ Exterior X   
Interior Finishes Wall Finishes Paint ‐ Interior (cosmetic purposes) 

(Court‐ Exclusive Areas) 
 X  

Interior Finishes Wall Finishes Paint ‐ Interior (non‐cosmetic) (Shared 
Use/Common Areas) 

X   

Interior Finishes Wall Finishes Wall/Sheetrock patching or repairing X   
Landscaping Fertilizing Chemical lawn treatments X   
Landscaping Irrigation System Landscaping irrigation system X   
Landscaping Plantings Boulevard plantings X   
Landscaping Plantings Shrubs/plantings/annuals X   
Landscaping Movable Furnishings Employee/Office plants at work 

stations/bathrooms, etc. 
 X  

Mechanical Energy Supply Duct insulation X   
Mechanical Energy Supply Heat exchanger X   
Mechanical Sanitary Waste Waste water system X   
Mechanical Water Distribution Faucets X   
Mechanical Water Distribution Pipe insulation X   
Mechanical Water Distribution Water fountains X   
Mechanical Water Equipment Hot water heater X   
Mechanical Water Equipment Water filters (As required by specific 

building wide distribution systems) 
X   

Mechanical Water Equipment Water softener (building wide) X   
Mechanical Water Equipment Water treatment X   
Mechanical Water Equipment Drinking Water Dispensing equipment 

(temporary/mobile/countertop) 
 X  

Office 
Equipment 

Communications & 
Security 

Server hardware and LAN 
infrastructure 

 X  
Office 
Equipment 

Communication & 
Security 

Clerk Window - Active communication  X  
Office 
Equipment 

Communication & 
Security 

Exterior Transaction window - Active 
communication 

 X  
Office 
Equipment 

Communications & 
Security 

Telephone system  X  
Office 
Equipment 

Equipment Shredder  X  
Office 
Equipment 

Fixed Furnishings Furniture (fixed) X   
Office 
Equipment 

Movable Furnishings Bulletin or white boards  X  
Office 
Equipment 

Movable Furnishings Computer equipment  X  
Office 
Equipment 

Movable Furnishings Furniture (unfixed)  X  
Office 
Equipment 

Movable Furnishings Furniture moves  X  
Office 
Equipment 

Movable Furnishings Furniture set‐ups  X  
Office 
Equipment 

Movable Furnishings High‐density filing system  X  
Office 
Equipment 

Movable Furnishings Modular furniture  X  
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Building 
System 

Category 

Subcategory Building Components and Equipment Judicial 
Council 

(Facilities 
Services1) 

Trial Courts 
(Trial Court 
Operations 

Funds2) 

Judicial 
Council 

(Office of 
Security -

Special 
Funds) 

Office 
Equipment 

Equipment Copier  X  
Office 
Equipment 

Equipment Printers  X  
Equipment Refrigeration/Freezing Refrigerators, Freezers, Other 

equipment for Evidence storage 
 X  

Restroom Floor Finishes Carpet, VCT, Terrazzo, and bathroom 
floor material cleaning 

 X  

Restroom Floor Finishes Mopping or Cleaning spills or water 
overflow 

 X  
Restroom Interior Specialties Counter (damaged) X   
Restroom Interior Specialties Counter cleaning (janitorial)  X  
Restroom Bath Accessories Electrical hand driers (buy/provide)  X  
Restroom Bath Accessories Electrical hand driers (hang/re‐hang) X   
Restroom Bath Accessories Paper towel dispensers (buy/provide)  X  
Restroom Bath Accessories Paper towel dispensers (hang/re‐

hang) 
X   

Restroom Bath Accessories Seat cover dispensers (buy/provide)  X  
Restroom Bath Accessories Seat cover dispensers (hang/re‐hang) X   
Restroom Bath Accessories Soap dispensers (buy/provide)  X  
Restroom Bath Accessories Soap dispensers (hang/re‐hang) X   
Restroom Bath Accessories Stocking restrooms (janitorial)  X  
Restroom Bath Accessories Toilet paper dispensers (buy/provide)  X  
Restroom Bath Accessories Toilet paper dispensers (hang/re‐

hang) 
X   

Restroom Bath Accessories Trash cans (buy/provide)  X  
Restroom Bath Accessories Trash cans (hang/re‐hang) X   
Restroom Fixtures Partitions X   
Restroom Fixtures Plumbing fixtures X   
Restroom Fixtures Shelves X   
Restroom Fixtures Sinks X   
Restroom Fixtures Urinals X   
Restroom Fixtures Baby Changing Tables (Court funded, 

Judicial Council Installed) 
X X  

Roof Roof Coverings Roof decking X   
Roof Roof Coverings Roof drains/gutter/flashing X   
Roof Roof Coverings Roof membrane X   
Roof Roof Coverings Roof pads/wear lane/traffic X   
Services Administrative O&M Technician's office X   
Services Administrative Space planning functions  X  
Services Pest Exterior spraying X   
Services Pest Indoor traps X   
Services Pest Interior spraying X   
Services Pest Preventive and Corrective measures X   
Signage Site Signage Exterior signage X   
Signage Identifying Devices Identification  X  
Signage Identifying Devices Instructional (e.g. cell phone usage, 

noise policy, restricted area, etc.) 
 X  
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Building 
System 

Category 

Subcategory Building Components and Equipment Judicial 
Council 

(Facilities 
Services1) 

Trial Courts 
(Trial Court 
Operations 

Funds2) 

Judicial 
Council 

(Office of 
Security -

Special 
Funds) 

Signage Identifying Devices Reader boards (NOT specified in Court 
Transfer Agreement) 

 X  
Signage Identifying Devices Reader boards (specified in Court 

Transfer Agreement) 
X   

Signage Identifying Devices Room Numbering (maintain, repair 
and replace) 

X   
Signage Identifying Devices Room numbering (new, adds, or 

changes) 
 X  

Signage Identifying Devices State code compliance (e.g. "No 
Smoking") 

X   
Signage Identifying Devices Way finding/directional (Includes 

Evacuation) 
X   

Site Work Parking Lots Curbing (except local authority) X   
Site Work Parking Lots Parking (except local authority) X   
Site Work Parking Lots Parking lot striping X   
Site Work Pedestrian Paving Sidewalk (except local authority) X   
Site Work Security Structures Security bollards X   
Hazardous 
Waste 

Court generated waste Toner cartridges, batteries, court 
owned equipment such as computer 

     
    

      
  

 X  
Hazardous 
Waste 

Janitorial generated 
waste 

Cleaning material such as detergents 
and solvents, greasy rags or waste 

    

 X  
Hazardous 
Waste 

Construction or 
Building generated 

 

Asbestos and lead based paints, and 
hazardous material contained in 

     
       

     
      

  

X   
Hazardous 
Waste 

Court Funded Request 
Construction generated 

 

Construction or building generated 
waste that is part of the project that is 

   

 X  
Hazardous 
Waste 

Bio-hazard waste Exterior locations for Human feces 
and blood 

X   
Hazardous 
Waste 

Bio-hazard waste Interior locations for Human feces and 
blood 

 X  
Hazardous 
Waste 

Bio-hazard waste Sewer leak and spill from plumbing 
waste water leakage as part of larger 

     
       

   

X   
Exterior Sidewalks and 

Entryway 
Power washing for stains, debris and, 
dirt 

 X  
Equipment 
Installation 

Installation and 
removal of all 

    
   

White boards, clocks, file storage 
systems, portable/movable electronic 

    
    

 

 X  
Equipment Communication and AV 

Equipment 
All Audio visual equipment  X  

Electrical Electrical outlets for 
communication and AV 

 

Power outlets for the communication 
and AV equipment 

X   
Electrical Emergency Power Generators for IT Infrastructure and 

non-emergency services 
 X  

All Types Court Funded Requests All assets added into the project as a 
part of the Court Funded Request 

 X  

 

DEFINITIONS: 
Fixed Furnishings are defined as those furnishing that are bolted to the building structure. 
Unfixed Furnishings are defined as those furnishings not affixed or only soft connected to the building structure. 
Fixed Equipment is defined as those installed as part of the facility infrastructure or hard connected to 
mechanical or electrical systems. 
Unfixed Equipment is defined as those not installed as part of the facility infrastructure or hard connected to 
mechanical or electrical systems. 

 
 
TABLE B –Building security systems 
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Building 
System 
Categor

y 

Subcategory Building Components and Equipment Facilities 
Services 

Trial Court 
Operations 

Funds 

Office of 
Security 
(Special 
Funds)i 

Equipment Alarms Hardwired duress alarms not integrated 
with facility security system 

 X  

Equipment Alarms Wireless Duress alarms   X 
      

Equipment Building Access Access control cards or fobs, replacement and 
programming for access levels. Badges and 
badge making equipment and software. 

 X  

Equipment Building Access Access control system hardware and head end 
controller in accordance with California Trial 
Court Facilities Standards. 

  X 

Equipment Gun Locker Gun locker installation, repairs and keys  X  
Equipment Holding Cells Holding cell access control systems X   
Equipment Holding Cells Intercoms  X  
Equipment Holding Cells Holding cell keys  X  
Equipment Communication 

& Security 
Detention Control - active communication  X  

Equipment Interview 
Rooms 

Passive communication X   

Equipment Interview 
Rooms 

Active communication  X  

Equipment Magnetometers 
& Related 
Equipment 

Cabinet X‐Ray System/magnetometers and 
associated monitors or accessories. Trust 
fund purchase includes 5 year service 
agreement. Service and maintenance 
agreements after the 5 years is 
responsibility of the Court. 

 X X 

Equipment Magnetometers 
& Related 
Equipment 

Hand wand metal detectors  X  

Equipment Magnetometers 
& Related 
Equipment 

Registration, record keeping, signage and 
training for Cabinet X‐Ray 
Systems/magnetometers and associated 
monitors or accessories 

 X  

Equipment Security related Stand-alone plugged equipment  X  
Equipment Safes Fixed Safes maintenance and repair X   
Equipment Safes Gun Safes  X  
Equipment Safes Portable Safes  X  
      

      

Equipment Surveillance Digital video recording (DVR) for court 
operations and limited security application 

 X  

Equipment Surveillance Facility security systems, including 
controllers, facility security cameras, 
security specific digital recording systems 
and monitoring stations. 
(no personnel) 

  X 

Equipment 
Monitoring 

Alarms Duress alarms monitoring and notifications  X  
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Building 
System 
Categor

y 

Subcategory Building Components and Equipment Facilities 
Services 

Trial Court 
Operations 

Funds 

Office of 
Security 
(Special 
Funds)i 

Equipment 
Monitoring 

Alarms Fire alarm system X   

Equipment 
Monitoring 

Alarms Intrusion alarm, monitoring and response  X  

Equipment 
Monitoring 

Alarms Intrusion alarm, repairs and maintenance  X  

Equipment 
Monitoring 

BAS Building Automation System (BAS) X   

Equipment 
Monitoring 

Elevator Elevator and vertical conveyance 
monitoring and notification 

X   

Equipment 
Monitoring 

Vehicles Vehicle control system (gates and overhead 
doors at sally port) 

X   
General 
Building 

Equipment Manage and maintain facility operations 
equipment 

X   
General 
Building 

Janitorial Porter services and routine spill cleanup 
(janitorial) in secure and inmate areas 

 X  
General 
Building 

Janitorial Recurring janitorial services and supplies in 
secure and inmate areas 

 X  
General 
Building 

Personnel Security personnel  X  
Hardware Fencing & Gates Security fencing and gates, vehicle barriers 

and bollards 
X   

Hardware Keys & Locks Cabinet and cash drawer keys and locks in 
fixed furnishings 

 X  

Hardware Keys & Locks Removable locks  X  
Hardware Keys & Locks Door hardware/automatic door openers X   
Hardware Keys & Locks Key schedule X   
Hardware Keys & Locks Lock sets (includes cipher and access 

systems) 
X   

Hardware Keys & Locks Rekeying due to loss of key  X  

Hardware Windows Ballistic glazing assemblies X   

Hardware Windows Ballistics protection (courtrooms, security 
spaces, etc.) 

X   

System Notification Panic, duress or similar emergency 
notification systems 

 X  

 
 

i Office of Security (Special Funds) are subject to availability of funds 
                                                           



           Meeting Date: 01/28/2019 
 
Action Item 8 – 2019 TCFMAC Meeting Calendar 
 
Summary:   
Review and approve 2019 TCFMAC meeting calendar with revised dates for 
April, May, and June. 
 
Supporting Documentation:   

• 2019 TCFMAC Meeting Calendar 
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           Meeting Date: 01/28/2019 
 
Action Item 9 – Quarter 1/Quarter 2 Trial Court Facility 
Modification Reports for FY 2018-19 
 
Summary:   
Review and approve both Q1 and Q2 draft reports for submission to the Judicial 
Council. 
 
Supporting Documentation:   

• Quarter 1 Trial Court Facility Modification Report for FY 2018-19 
• Quarter 2 Trial Court Facility Modification Report for FY 2018-19 
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Executive Summary 
This informational report to the Judicial Council outlines the allocations of facility modification 
funding made to improve trial court facilities in the first quarter (July through September) of 
fiscal year 2018–19. To determine allocations, the Trial Court Facility Modification Advisory 
Committee reviews and approves facility modification requests from across the state in 
accordance with the council’s Trial Court Facility Modifications Policy. 

Relevant Previous Council Action 
This report is submitted quarterly as required by the Judicial Council’s Trial Court Facility 
Modifications Policy (see Link A).1 Most recently, on September 5, 2018, the council received 
the quarterly report for the fourth quarter of fiscal year (FY) 2017–18 (see Link B). 

Analysis/Rationale 
Funding decisions during the first quarter of FY 2018–19 were based on the prioritization and 
ranking methodologies of the Trial Court Facility Modifications Policy. There are six priority 

                                                 
1 Per this policy, each quarterly report includes a list of all facility modifications funded during the quarter as well as 
any reallocation of funds between the funding categories (i.e., facility modification priority categories 1–6). 
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categories of facility modifications: Priority 1, Immediately or Potentially Critical; Priority 2, 
Necessary, but Not Yet Critical; Priority 3, Needed; Priority 4, Does Not Meet Current Codes or 
Standards; Priority 5, Beyond Rated Life, but Serviceable; and Priority 6, Hazardous Materials, 
Managed but Not Abated. The current level of funding allows the Trial Court Facilities 
Modification Advisory Committee (TCFMAC) to address only the most critically needed 
Priorities 1 and 2 and some Priority 3 facility modifications statewide. 

Facility modification requests are also reviewed and approved in accordance with the Judicial 
Council’s Court-Funded Facilities Request Policy (see Link C). This policy presents the 
procedure and requirements to allow trial courts to make court-funded facilities requests (CFRs). 
Trial courts may assist with the funding of certain facilities costs (i.e., facility modifications and 
lease-related costs) by contributing funds toward urgent facilities costs—not including capital-
outlay expenses—through allocation reductions from the Trial Court Trust Fund. Allowable 
facilities costs that a trial court can fund through a CFR include (1) facility modifications as 
defined in the Trial Court Facility Modifications Policy; (2) court operations costs allowable 
under rule 10.810 of the California Rules of Court, such as equipment, furnishings, interior 
painting, flooring replacement or repair, furniture repair, and records storage; and (3) lease-
related costs, such as lease payments and operating costs, repairs, and modifications authorized 
by a lease. CFRs are approved by Judicial Council staff, with the following exceptions, which 
require TCFMAC review and approval: ongoing operational cost increases to the Judicial 
Council beyond the initial outlay for the project (e.g., additional utility or maintenance costs); 
staff concerns about whether the CFR meets the policy’s criteria or whether the proposed budget 
is accurate; and appeals of staff determinations. 

Fiscal Impact and Policy Implications 
During the first quarter of FY 2018–19, the TCFMAC reviewed and approved 294 facility 
modifications for a total estimated cost of $7.9 million (see Attachment A). Of these, 31 were 
Priority 1 facility modifications and 192 were Priority 2 facility modifications. The Judicial 
Council’s facility modification program’s share of the estimated cost was $6.99 million, with the 
affected counties responsible for the balance. Most of these facility modifications involved 
elevator, roofing, plumbing, heating, ventilation, and air conditioning repairs or replacements. 

In addition, council staff approved and the TCFMAC reviewed 5 CFRs in the first quarter of FY 
2018–19 (see Attachment B). 

Completed project spotlights 
Below are examples of facility modification projects completed during this quarter. 

Priority 2: Roof replacement, Inglewood Justice Center, Los Angeles County 

• Remove and replace failing built up roof (approximately 11,600 sq ft). Replacement to be 
SBS multi-ply roof and to include new building metal and new roof drain caps. The final 
project cost was $359,239.
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Above: Previous failing built up roof of Inglewood Justice Center  
Below: Newly replaced SBS multi-ply roof with new building metal & roof drain caps  
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Priority 2: Roof replacement, North County Regional Center - North, San Diego County 
• Removal of the existing 2-4 ply gravel flood coat roofing and replace with Class A 80 mil 

PVC single ply. The final project cost was $2,265,017. 
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Above: Old roof with 2-4 ply gravel flood coat. 
Below: Newly replaced roof with Class A 80 mil PVC single-ply membrane 
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Priority 2: Roof replacement, Hall of Justice - East, Santa Clara County 



 7 

• Removal of the existing roofing and replacement with Class-A fire rated, 80 mil PVC single-
ply membrane over new insulation for the total area of a 14,500 square foot roof. The final 
project cost was $1,296,587. 
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Above: Old roof of Hall of Justice - East 
Below: Newly replaced roof with Class A 80 mil PVC single-ply membrane  



 9 

Attachments and Links 
1. Attachment A: TCFMAC-Funded Project List: Quarter 1, Fiscal Year 2018–19 
2. Attachment B: Court-Funded Facilities Requests (CFRs): Quarter 1, Fiscal Year 2018–19 
3. Link A: Trial Court Facility Modifications Policy (revised Dec. 12, 2014), 

www.courts.ca.gov/documents/jc-20141212_tcfmp-update.pdf 
4. Link B: Court Facilities: Trial Court Facility Modifications Report for Quarter 4 of Fiscal 

Year 2017–18 (September 5, 2018), 
https://jcc.legistar.com/View.ashx?M=F&ID=6613667&GUID=2BEDCB08-CC49-407B-
A30B-9058A5C6FC57 

5. Link C: Court Facilities: Court-Funded Facilities Request Policy (Aug. 26, 2016), 
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-
AA81-5546168A1991 
  

http://www.courts.ca.gov/documents/jc-20141212_tcfmp-update.pdf
https://jcc.legistar.com/View.ashx?M=F&ID=6613667&GUID=2BEDCB08-CC49-407B-A30B-9058A5C6FC57
https://jcc.legistar.com/View.ashx?M=F&ID=6613667&GUID=2BEDCB08-CC49-407B-A30B-9058A5C6FC57
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-AA81-5546168A1991
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-AA81-5546168A1991
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Executive Summary 
This informational report to the Judicial Council outlines the allocations of facility modification 
funding made to improve trial court facilities in the second quarter (October through December) 
of fiscal year 2018–19. To determine allocations, the Trial Court Facility Modification Advisory 
Committee reviews and approves facility modification requests from across the state in 
accordance with the council’s Trial Court Facility Modifications Policy. 

Relevant Previous Council Action 
This report is submitted quarterly as required by the Judicial Council’s Trial Court Facility 
Modifications Policy (see Link A).1 Most recently, on September 5, 2018, the council received 
the quarterly report for the fourth quarter of fiscal year (FY) 2017–18 (see Link B). 

Analysis/Rationale 
Funding decisions during the second quarter of FY 2018–19 were based on the prioritization and 
ranking methodologies of the Trial Court Facility Modifications Policy. There are six priority 

                                                 
1 Per this policy, each quarterly report includes a list of all facility modifications funded during the quarter as well as 
any reallocation of funds between the funding categories (i.e., facility modification priority categories 1–6). 



2 

categories of facility modifications: Priority 1, Immediately or Potentially Critical; Priority 2, 
Necessary, but Not Yet Critical; Priority 3, Needed; Priority 4, Does Not Meet Current Codes or 
Standards; Priority 5, Beyond Rated Life, but Serviceable; and Priority 6, Hazardous Materials, 
Managed but Not Abated. The current level of funding allows the Trial Court Facilities 
Modification Advisory Committee (TCFMAC) to address only the most critically needed 
Priorities 1 and 2 and some Priority 3 facility modifications statewide. 

Facility modification requests are also reviewed and approved in accordance with the Judicial 
Council’s Court-Funded Facilities Request Policy (see Link C). This policy presents the 
procedure and requirements to allow trial courts to make court-funded facilities requests (CFRs). 
Trial courts may assist with the funding of certain facilities costs (i.e., facility modifications and 
lease-related costs) by contributing funds toward urgent facilities costs—not including capital-
outlay expenses—through allocation reductions from the Trial Court Trust Fund. Allowable 
facilities costs that a trial court can fund through a CFR include (1) facility modifications as 
defined in the Trial Court Facility Modifications Policy; (2) court operations costs allowable 
under rule 10.810 of the California Rules of Court, such as equipment, furnishings, interior 
painting, flooring replacement or repair, furniture repair, and records storage; and (3) lease-
related costs, such as lease payments and operating costs, repairs, and modifications authorized 
by a lease. CFRs are approved by Judicial Council staff, with the following exceptions, which 
require TCFMAC review and approval: ongoing operational cost increases to the Judicial 
Council beyond the initial outlay for the project (e.g., additional utility or maintenance costs); 
staff concerns about whether the CFR meets the policy’s criteria or whether the proposed budget 
is accurate; and appeals of staff determinations. 

Fiscal Impact and Policy Implications 
During the second quarter of FY 2018–19, the TCFMAC reviewed and approved 280 facility 
modifications for a total estimated cost of $5.4 million (see Attachment A). Of these, 105 were 
Priority 1 facility modifications and 173 were Priority 2 facility modifications. The Judicial 
Council’s facility modification program’s share of the estimated cost was $4.8 million, with the 
affected counties responsible for the balance. Most of these facility modifications involved 
elevator, roofing, plumbing, heating, ventilation, and air conditioning repairs or replacements. 

In addition, council staff approved and the TCFMAC reviewed 7 CFRs in the second quarter of 
FY 2018–19 (see Attachment B). 

Completed project spotlights 
Below are examples of facility modification projects completed during this quarter. 

Priority 2: Chiller Unit Replacement, Placerville Main St Courthouse, El Dorado County 

• Replace failing 30 ton chiller unit with a R-410A refrigerant unit including mechanical 
piping and valves. Also install new breaker and feeder from switchgear. The final project 
cost was $105,373 plus $10,300 to replace main breaker and feeder unit.
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Above: Failing 30-ton chiller unit at Placerville Main Street Courthouse  
Below: Newly replaced breaker, feeder and R-410A refrigerant unit 
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Priority 2: Roof replacement, Hayward Hall of Justice, Alameda County 
• Removal of the existing roofing and replacement with Class-A fire rated, 80 mil, PVC single-

ply membrane for the total area of a 34,700 square foot roof. The final project cost was 
$3,882,448. 
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Priority 2: Roof replacement, Bakersfield Juvenile Center, Kern County 

Above: Old roofing material of Hayward Hall of Justice 
Below: Replaced roof with Class-A fire rated, 80 Mil, PVC Single-ply materials 



 7 

• Removal of the existing roofing and replacement with Class-A fire rated, 80 mil, PVC 
single-ply membrane over new insulation for the total area of a 19,800 square foot roof. 
The final project cost was $1,152,850. 

 

 
 

 
 

Above: Old roof of Bakersfield Juvenile Center 
Below: Replaced roof with Class-A fire rated, 80 mil PVC single-ply membrane 
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Attachments and Links 
1. Attachment A: TCFMAC-Funded Project List: Quarter 2, Fiscal Year 2018–19 
2. Attachment B: Court-Funded Facilities Requests (CFRs): Quarter 2, Fiscal Year 2018–19 
3. Link A: Trial Court Facility Modifications Policy (revised Dec. 12, 2014), 

www.courts.ca.gov/documents/jc-20141212_tcfmp-update.pdf 

http://www.courts.ca.gov/documents/jc-20141212_tcfmp-update.pdf


 9 

4. Link B: Court Facilities: Trial Court Facility Modifications Report for Quarter 4 of Fiscal 
Year 2017–18 (September 5, 2018), 
https://jcc.legistar.com/View.ashx?M=F&ID=6613667&GUID=2BEDCB08-CC49-407B-
A30B-9058A5C6FC57 

5. Link C: Court Facilities: Court-Funded Facilities Request Policy (Aug. 26, 2016), 
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-
AA81-5546168A1991 

https://jcc.legistar.com/View.ashx?M=F&ID=6613667&GUID=2BEDCB08-CC49-407B-A30B-9058A5C6FC57
https://jcc.legistar.com/View.ashx?M=F&ID=6613667&GUID=2BEDCB08-CC49-407B-A30B-9058A5C6FC57
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-AA81-5546168A1991
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-AA81-5546168A1991
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           Meeting Date: 01/28/2019 
 
Action Item 10 – TCFMAC 2019 Annual Agenda 
 
Summary:   
Review and approve draft of the 2019 Annual Agenda for TCFMAC. 
 
Supporting Documentation:   

• TCFMAC 2019 Annual Agenda 
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fic

er
 –

 3
 m
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http://www.courts.ca.gov/cms/rules/index.cfm?title=ten&linkid=rule10_65
http://www.courts.ca.gov/cms/rules/index.cfm?title=ten&linkid=rule10_65
http://www.courts.ca.gov/tcfmac.htm
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           Meeting Date: 01/28/2019 
 
Action Item 11 – Budget Update and Review of Fiscal Year 
2020-21 Budget Change Proposals and Initial Funding 
Requests 
 
Summary:   
Review and approve the FY 2020-21 Budget Change Proposals and Initial Funding 
Requests. 
 
Supporting Documentation:   

• See Presentation  





1/17/2019

1

2020-2021 BCP TIMELINE

Advisory Committee (AC) Reviews -
January

IFR submissions to JBBC - March 1

JBBC Review & Approval of Concepts -
mid-late May

Full BCPs prepared – July 1

BCPs to DOF – September 3

Proposed BCPs for 
2020-2021

#1: Operations & Maintenance Needs

#2: Energy Efficiency Measures

#3: Deferred Maintenance



           Meeting Date: 01/28/2019 
 
Discussion Item 1 – Reallocation of Funds for Facility 
Condition Assessments 
 
Summary:   
Update the TCFMAC on the timeline for the DMF $5M funds. 
   
Supporting Documentation:  

• See Presentation 
  





1

Discussion Item 1
Reallocation of Funds for Facility 

Condition Assessments
Timeline for the DMF $5M funds:
• List provided to Department of Finance
• Letter issued by DOF to LAO’s office
• Posting of list for 30 days
• Approval of the list
• Executive Order signed, funds available

Discussion Item 1
Reallocation of Funds for Facility Condition 

Assessments (cont.)
1. Los Angeles – Stanley Mosk (19-K1) – Interior Finishes
2. San Bernardino – Barstow Courthouse (36-J1) – Grounds and Parking Lot
3. San Bernardino – San Bernardino CH Annex (36-A2) – Elevators, Escalators, 

& Hoists
4. Riverside – Larson Justice Center (33-C1) – HVAC, Chiller/Cooling Tower
5. Los Angeles – Compton Courthouse (19-AG1) – Fire Protection
6. Los Angeles – Los Padrinos Juvenile Ct (19-AI1) – County Managed Fire 

Protection
7. Los Angeles – Compton Courthouse (19-AG1) – HVAC 
8. Riverside – Hemet Courthouse (33-F1) – Roof Replacement
9. San Bernardino – Central Courthouse (36-A1) – Roof Replacement
10. Riverside – Riverside Juvenile Court (33-N1) – Roof Replacement
11. Los Angles – Burbank Courthouse (19-G1) - HVAC
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           Meeting Date: 01/28/2019 

 
Discussion Item 3 – List F – Funded Facility Modifications on 
Hold 
 
Summary:   
Review and discuss List F – Funded Facility Modifications on Hold. 
 
 
 
Supporting Documentation:  

• List F – Funded Facility Modifications on Hold 

 
 
 
 
  

Total Project – Count: 6 
Total FM Budget Share:      $7,217,751 
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           Meeting Date: 01/28/2019 
 
 
Information Only Item 1 – DMF-I Project List Status 
 
Summary:   
Update on the DMF-I projects 
 
Supporting Documentation:  

• DMF-I Project Progress Report  
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January 8, 2019 

   

 
 

Project Management  Judicial Council of California ‐ Facilities Services ‐ Administrative Division 

Construction Management  Kitchell Corporation 

Architect  Development One, Inc. 

Contractors  MTM Construction, Mark Scott Construction, Mackone Development, 
Enovity, Vincor, ABM, MIK Construction Inc. 

Deferred Maintenance Fund Projects Status: For all work associated with roof repairs or replacement; 

skylights, elevators, escalators, and wheel chair lifts refurbishment or replacement:  

 

Project Status
Number of 

Projects
Original Estimate Current Amount

Roof Projects
Design Phase 1                  139,000$                     50,317$                  

Plan Check Phase ‐               ‐$                             ‐$                        

Bidding Phase ‐               ‐$                             ‐$                        

Awaiting Shared Cost Letter ‐               ‐$                             ‐$                        

Construction Phase 9                  2,937,000$                  9,058,513$            

On Hold ‐ County owned and managed facility. 4                  487,000$                     487,000$               

Funded by FM Fund ‐               ‐$                             ‐$                        

Future Funding 4                  2,245,000$                  7,798,727$            

Completed 16                5,563,000$                  14,621,225$          

Cancelled 7                  2,240,000$                  156,182$               

Subtotal 41                13,611,000$               32,171,964$          

Elevator Projects
Design Phase ‐               ‐$                             ‐$                        

Plan Check Phase ‐               ‐$                             ‐$                        

Bidding Phase ‐               ‐$                             ‐$                        

Awaiting Shared Cost Letter ‐               ‐$                             ‐$                        

Construction Phase 8                  19,355,000$               23,446,726$          

On Hold ‐ County owned and managed facility. 6                  3,016,000$                  1,147,473$            

Funded by FM Fund 2                  275,000$                     275,000$               

Future Funding 21                7,318,000$                  17,828,260$          

Completed ‐               ‐$                             ‐$                        

Cancelled 8                  2,426,000$                  ‐$                        

Subtotal 45             32,390,000              42,697,458         

Grand Total 86             46,001,000$          74,869,422$     
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Design Phase: 

 

 

 

 

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

11 Humboldt Humboldt County Courthouse (Eureka) Roof Replacement 139,000$         50,317$                

$45,000,000 
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Construction Phase: 

 

On Hold ‐ County owned and managed facility.  Working with county to initiate the project: 

 

Funded by FM Fund: 

 

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

3 Santa Barbara Santa Maria Bldg G Roof Replacement 255,000$         1,200,000$           

5 San Bernardino San Bernardino Courthouse Roof Replacement 157,000$         479,200$              

7 Santa Barbara Santa Maria Courts, Bldg F Gutters Replacement 11,000$           350,000$              

12 Kern Bakersfield Superior Court Roof Replacement 529,000$         1,687,180$           

15 Kern Delano/North Kern Court Roof Replacement 145,000$         431,996$              

25 Napa Criminal Court Building Roof Replacement 232,000$         452,185$              

27 Orange North Justice Center Roof Replacement 534,000$         2,430,336$           

35 Santa Clara Historic Courthouse Roof Replacement 237,000$          $              870,349 

37 Ventura Hall of Justice Roof Replacement 837,000$          $           1,005,285 

54 Kern Bakersfield Superior Court Elevator Replacement 540,000$         541,183$              

61 Los Angeles Van Nuys Courthouse East Elevator Replacement 2,143,000$      3,408,802$           

64 Los Angeles Inglewood Juvenile Court Elevator Replacement 72,000$            $              398,644 

65 Los Angeles Inglewood Courthouse Elevator Replacement 1,872,000$       $           3,303,653 

67 Los Angeles Alhambra Courthouse Elevator Replacement 919,000$         2,430,336$           

68 Los Angeles Stanley Mosk Courthouse Escalator Renovation 10,300,000$     $           8,646,341 

70 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement 3,330,000$      3,983,044$           

72 Los Angeles West Covina Courthouse Elevator Replacement 179,000$         622,575$              

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

8 Solano Solano Justice Building Skylight Replacement 33,000$           33,000$                

28 Placer Historic Courthouse Roof Replacement 55,000$           55,000$                

29 San Diego Hall of Justice Roof Replacement 59,000$           59,000$                

39 San Luis Obispo Courthouse Annex Skylights Replacement 340,000$         340,000$              

43 Riverside Corona Elevator Replacement 55,000$           55,000$                

46 Solano Solano Justice Building Elevator Replacement 72,000$           72,000$                

55 Kern Bakersfield Justice Bldg. Elevator Replacement 423,000$         423,000$              

80 San Diego South County Regional Center Elevator Replacement 401,000$         401,000$              

81 San Mateo Hall of Justice W Lift Replacement 16,000$           16,000$                

86 Ventura Hall of Justice Elevator Replacement 2,049,000$      150,000$              

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

78 San Diego North County Regional Center ‐ South Elevator Replacement 232,000$         232,000$              

83 Santa Clara Historic Courthouse Elevator Replacement 43,000$           43,000$                
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Future Funding:

 

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

6 Santa Barbara Santa Maria Courts Bldgs C + D Roof Replacement 577,000$         2,000,000$           

26 Orange Betty Lou Lamoreaux Justice Center Skylights Replacement 209,000$         209,000$              

33 San Diego East County Regional Center Roof Replacement 1,131,000$      3,643,501$           

38 Ventura East County Courthouse Roof Replacement 328,000$         1,930,805$           

42 Santa Barbara Santa Maria Courts Bldgs C + D Elevator Replacement 234,000$         274,320$              

44 Solano Hall of Justice Elevator Replacement 418,000$         418,000$              

48 Alameda Hayward Hall of Justice Elevator Replacement 892,000$         2,788,802$           

49 Alameda Fremont Hall of Justice Elevator Replacement 634,000$         926,800$              

50 Contra Costa Wakefield Taylor Courthouse Elevator Replacement 485,000$         1,104,000$           

51 Contra Costa Danville District Courthouse ‐ Walnut Creek Elevator Replacement 96,000$           511,985$              

52 Contra Costa George D. Carroll Courthouse Elevator Replacement 231,000$         326,000$              

53 San Bernardino Barstow Courthouse Elevator Replacement 75,000$           167,760$              

57 Los Angeles Bellflower Courthouse W. Lift Replacement 50,000$           50,000$                

58 Los Angeles Downey Courthouse W. Lift Replacement 140,000$         140,000$              

59 Los Angeles Beverly Hills Courthouse Elevator Replacement 777,000$         2,688,288$           

62 Los Angeles Van Nuys Courthouse ‐ West Controls Replacement 205,000$         205,000$              

63 Los Angeles Torrance Courthouse Elevator Replacement 1,321,000$      2,929,621$           

66 Los Angeles Burbank Courthouse Elevator Replacement 119,000$         616,238$              

69 Los Angeles El Monte Courthouse Elevator Replacement 536,000$         2,040,000$           

74 Orange North Justice Center Elevator Replacement 553,000$         1,260,000$           

76 San Diego Kearny Mesa Court D Replacement 60,000$           60,000$                

77 San Diego Juvenile Court Elevator Replacement 88,000$           262,813$              

79 San Diego North County Regional Center ‐ North Elevator Replacement 95,000$           241,000$              

82 San Mateo Northern Branch Courthouse Elevator Replacement 84,000$           279,000$              

84 Santa Clara Santa Clara Courthouse Elevator Replacement  225,000$         254,000$              
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Completed: 

 

Cancelled:

 

 

 

 

 

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

1 Alameda Hayward Hall of Justice Roof Replacement 627,000$         3,879,313$           

2 Los Angeles Airport Courthouse Roof Replacement 555,000$         622,796$              

4 Riverside Riverside Juvenile Justice Trailer Roof Replacement 24,000$           7,575$                  

10 Contra Costa Jail Annex Roof Replacement 11,000$           11,000$                

14 Kern Bakersfield Juvenile Center Roof Replacement 119,000$         1,125,458$           

16 Kern Shafter/Wasco Courts Bldg. Roof Replacement 203,000$         472,218$              

17 Kern Taft Courts Bldg. Roof Replacement 75,000$           239,710$              

18 Los Angeles Sylmar Juvenile Court Roof Replacement 52,000$           231,000$              

19 Los Angeles Beverly Hills Courthouse Roof Replacement 241,000$         674,936$              

21 Los Angeles Chatsworth Courthouse Roof Replacement 864,000$         976,361$              

30 San Diego Department 9 Trailer Roof Replacement 23,000$           7,206$                  

31 San Diego Department 10 Trailer Roof Replacement 23,000$           7,053$                  

32 San Diego North County Regional Center ‐ North Roof Replacement 1,831,000$      2,100,428$           

34 Santa Clara Hall of Justice ‐ East Roof Replacement 353,000$         1,278,789$           

40 Riverside Blythe Courthouse ‐ Superior Court Roof Replacement 163,000$         163,791$              

41 San Francisco Civic Center Courthouse Roof Replacement 399,000$         2,326,404$           

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

9 Alameda Wiley W. Manuel Courthouse Roof Replacement 283,000$         -$                     

13 Kern Bakersfield Justice Bldg. Roof Replacement 195,000$         -$                     

20 Los Angeles Hall of Records Roof Replacement 6,000$            -$                     

22 Los Angeles Mental Health Court  Roof Replacement 234,000$         -$                     

23 Los Angeles West Covina Courthouse Roof Replacement 1,283,000$      -$                     

24 Madera Sierra Courthouse Roof Replacement 41,000$           26,746$                

36 Tulare Visalia Superior Court Roof Replacement 198,000$         -$                     

45 San Bernardino Rancho Cucamonga Courthouse Elevator Replacement 361,000$         -$                     

47 Alameda Wiley W. Manuel Courthouse Elevator Replacement 934,000$         -$                     

56 Los Angeles Santa Clarita Courthouse Witness Stand Lift  10,000$           -$                     

60 Los Angeles Hall of Records Elevator Replacement 16,000$           -$                     

71 Los Angeles Central Arraignment Courts Elevator Replacement 533,000$         -$                     

73 Nevada Nevada City Courthouse Elevator Replacement 151,000$         -$                     

75 Placer Historic Courthouse Elevator Replacement 72,000$           -$                     

85 Tulare Visalia Superior Court Elevator Replacement 349,000$         -$                     
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Progress Pictures: 

  
North Justice Center ‐ Fullerton ‐ Roof  North Justice Center ‐ Fullerton ‐ Roof 

   
Bakersfield Superior Court ‐ Kern ‐ Roof  Bakersfield Superior Court ‐ Kern ‐ Roof 

   
Edelman Children’s Court ‐ LA ‐ Elevator  Edelman Children’s Court ‐ LA ‐ Elevator 
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Alhambra Courthouse ‐ LA ‐ Elevator  Alhambra Courthouse ‐ LA ‐ Elevator 

   
Alhambra Courthouse ‐ LA – Elevator Equipment  Alhambra Courthouse ‐ LA – Elevator Equipment 

   
Stanley Mosk Courthouse ‐ LA ‐ Escalators Phase 4  Stanley Mosk Courthouse ‐ LA ‐ Escalators Phase 4 
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           Meeting Date: 01/28/2019 
 
 
Information Only Item 2 – DMF-II Project List Status 
 
Summary:   
Update on the DMF-II projects 
 
Supporting Documentation:  

• DMF-II Project Progress Report   
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Project Management  Judicial Council of California ‐ Facilities Services ‐ Administrative Division 

Construction Management  Kitchell Corporation 

Architect  Development One, Inc. 

Contractors  MTM Construction, Mark Scott Construction, Mackone Development, 
Enovity, Vincor. 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheel chair 

lifts, and Building Automation Systems repairs, refurbishment, or replacement.  

 

 

Project Status
Number of 

Projects
Original Estimate Current Amount

Roof Projects
On Hold for Shared Cost Letter 3                  7,801,975$                  7,801,975$            

Consultant Procurement Phase 4                  1,428,857$                  1,428,857$            

Contractor Procurement Phase ‐               ‐$                             ‐$                        

Bidding Phase ‐               ‐$                             ‐$                        

Construction Phase ‐               ‐$                             ‐$                        

Completed ‐               ‐$                             ‐$                        

Subtotal 7                  9,230,832$                 9,230,832$            

Elevator Projects
On Hold for Shared Cost Letter 1                  276,651$                     276,651$               

Consultant Procurement Phase 3                  395,000$                     395,000$               

Contractor Procurement Phase 3                  879,733$                     879,733$               

Bidding Phase 12                19,063,844$               19,063,844$          

Construction Phase ‐               ‐$                             ‐$                        

Completed ‐               ‐$                             ‐$                        

Subtotal 19             20,615,227              20,615,227         

Building Autmation System (BAS)
Not Started 29                31,250,636$               31,250,636$          

Consultant Procurement Phase ‐               ‐$                             ‐$                        

Bidding Phase ‐               ‐$                             ‐$                        

Construction Phase ‐               ‐$                             ‐$                        

Completed ‐               ‐$                             ‐$                        

Subtotal 29             31,250,636              31,250,636         

Grand Total 55             61,096,695$          61,096,695$     
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On Hold for Shared Cost Letter 

 

 

# County Facility Location Project Title  Original Project 
Cost 

 Current Project 
Cost 

1 Santa Barbara Santa Maria Courts Bldgs C + D Roof Replacement 2,015,421.15$             2,015,421.15$            

2 San Diego East County Regional Center Roof Replacement 3,855,748.61$             3,855,748.61$            

3 Ventura East County Courthouse Roof Replacement 1,930,805.00$             1,930,805.00$            

20 San Diego Juvenile Court Elevator Replacement 276,651$                      276,651$                     
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Consultant Procurement Phase 

 

 

Contractor Procurement Phase 

 

 

Bidding Phase

 

 

 

 

# County Facility Location Project Title  Original Project 
Cost 

 Current Project 
Cost 

11 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement 50,000$                        50,000$                       

12 Los Angeles Downey Courthouse Wheelchair Lift Replacement 140,000$                      140,000$                     

14 Los Angeles Van Nuys Courthouse West Elevator Replacement 205,000$                      205,000$                     

24 Los Angeles Santa Clarita Courthouse Roof Replacement 556,857$                      556,857$                     

26 Orange Central Justice Center Roof Replacement 234,000$                      234,000$                     

25 San Diego Kearny Mesa Court Roof Replacement 442,000$                      442,000$                     

23 Santa Clara Santa Clara Courthouse Roof Replacement 196,000$                      196,000$                     

# County Facility Location Project Title  Original Project 
Cost 

 Current Project 
Cost 

4 Solano Hall of Justice Elevator Replacement 443,553$                      443,553$                     

10 San Bernardino Barstow Courthouse Elevator Replacement 181,343$                      181,343$                     

21 San Diego North County Regional Center ‐ North Elevator Replacement 254,838$                      254,838$                     

# County Facility Location Project Title  Original Project 
Cost 

 Current Project 
Cost 

5 Alameda Hayward Hall of Justice Elevator Replacement 2,814,355$                  2,814,355$                 

6 Alameda Fremont Hall of Justice Elevator Replacement 947,163$                      947,163$                     

7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement 1,118,468$                  1,118,468$                 

8 Contra Costa Walnut Creek Courthouse Elevator Replacement 524,983$                      524,983$                     

9 Contra Costa George D. Carroll Courthouse Elevator Replacement 338,998$                      338,998$                     

13 Los Angeles Beverly Hills Courthouse Elevator Replacement 2,688,288$                  2,688,288$                 

15 Los Angeles Torrance Courthouse Elevator Replacement 2,953,248$                  2,953,248$                 

16 Los Angeles Burbank Courthouse Elevator Replacement 679,558$                      679,558$                     

17 Los Angeles El Monte Courthouse Elevator Replacement 2,060,363$                  2,060,363$                 

18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement 3,368,223$                  3,368,223$                 

19 Orange North Justice Center Elevator Replacement 1,278,203$                  1,278,203$                 

22 San Mateo Northern Branch Courthouse Elevator Replacement 291,998$                      291,998$                     
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# County Facility Location Project Title  Original Project 
Cost 

 Current Project 
Cost 

27 Los Angeles Van Nuys Courthouse West BAS Upgrades 537,636$                      537,636$                     

28 Los Angeles Compton Courthouse BAS Upgrades 1,945,000$                  1,945,000$                 

29 Los Angeles San Fernando Courthouse BAS Upgrades 1,116,000$                  1,116,000$                 

30 Los Angeles Norwalk Courthouse BAS Upgrades 2,254,000$                  2,254,000$                 

31 Los Angeles Bellflower Courthouse BAS Upgrades 150,000$                      150,000$                     

32 Los Angeles Airport Courthouse BAS Upgrades 472,000$                      472,000$                     

33 Los Angeles Van Nuys Courthouse East BAS Upgrades 1,432,000$                  1,432,000$                 

34 Los Angeles Van Nuys Courthouse West BAS Upgrades 2,060,000$                  2,060,000$                 

35 Los Angeles Glendale Courthouse BAS Upgrades 399,000$                      399,000$                     

36 Los Angeles Alhambra Courthouse BAS Upgrades 990,000$                      990,000$                     

37 Los Angeles Pasadena Courthouse BAS Upgrades 1,347,000$                  1,347,000$                 

38 Los Angeles Metropolitan Courthouse BAS Upgrades 1,624,000$                  1,624,000$                 

39 Los Angeles Pomona Courthouse South BAS Upgrades 1,372,000$                  1,372,000$                 

40 Orange Civil Complex Center ("CXC") BAS Upgrades 77,000$                        77,000$                       

41 Alameda George E. McDonald Hall of Justice BAS Upgrades 124,000$                      124,000$                     

42 Napa Criminal Court Building BAS Upgrades 181,000$                      181,000$                     

43 San Diego North County Regional Center ‐ North BAS Upgrades 750,000$                      750,000$                     

44 Los Angeles Inglewood Juvenile Court BAS Upgrades 129,000$                      129,000$                     

45 San Bernardino Barstow Courthouse BAS Upgrades 120,000$                      120,000$                     

46 Orange West Justice Center BAS Upgrades 722,000$                      722,000$                     

47 Riverside Riverside Juvenile Court BAS Upgrades 177,000$                      177,000$                     

48 Orange North Justice Center BAS Upgrades 972,000$                      972,000$                     

49 Riverside Larson Justice Center BAS Upgrades 909,000$                      909,000$                     

50 Alameda Hayward Hall of Justice BAS Upgrades 1,608,000$                  1,608,000$                 

51 Kern Bakersfield Juvenile Center BAS Upgrades 594,000$                      594,000$                     

52 Los Angeles East Los Angeles Courthouse BAS Upgrades 1,124,000$                  1,124,000$                 

53 Alameda Fremont Hall of Justice BAS Upgrades 1,571,000$                  1,571,000$                 

54 San Diego East County Regional Center BAS Upgrades 1,494,000$                  1,494,000$                 

55 Statewide Statewide Assessment 5,000,000$                  5,000,000$                 



           Meeting Date: 01/28/2019 

 
Information Only Item 3 – Architectural Revolving Fund (ARF) 
Projects Update 
 
Summary:   
Receive the latest update on the status of facility modification projects in the ARF. 
 
Supporting Documentation:  

• Report – CFARF Funds Update – Open Projects 
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           Meeting Date: 01/28/2019 

Information Only Item 4 – Placer County Department 20 
Presentation 

Summary:   
Adding of new courtroom from TCFMAC funds. 

Supporting Documentation: 
• See Presentation
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South Placer Arraignment Court Project
• This project replaced Department 13 at the Placer County Jail located in Auburn

• In 2009 Placer County broke ground on a new jail, the South Placer Adult Correctional Facility
(SPACF) which opened at the Santucci Justice Center in early 2017. The new facility reduced
the Placer County Sheriff’s Department transportation costs and risks related to movement
of defendants from the Placer County Jail in Auburn to the Gibson Courthouse in Roseville.

• In 2010 a study was conducted in regards to the location of high volume felony arraignments
and location.  The study concluded that the most logical alternative for the economic,
efficient and timely operation of the arraignment and related court proceedings is to conduct
such calendars at the new South Placer Adult Correctional Facility, where criminal defendants
will be in custody.

• The construction of the new SPACF included a shell space for the felony arraignment court
and related spaces.

South Placer Arraignment Court Project

• The project included the following spaces
• Approximately 1840 Square Feet Clerk’s Office, Chambers, Breakroom and restrooms
• Approximately 4200 Square Feet for the Courtroom, Security Entry, Lobby, Restrooms and
Conference Rooms

• Approximately 3000 Square Feet for Secured Spaces including Attorney/Client rooms.

• The project was approved by the TCFMAC on 1/16/15 for a total cost
$3,935,836.00
• HDR Architects ‐ $ 245,076.00
• Project construction $3,690,760
• County contributed $900,000 toward the project for the holding side of the project.

• We have an equity exchange agreement that will revert the old Auburn
courtroom facility back to the county.
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Shell Space 
Courtroom

Shell Space 
Entry Lobby
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Shell Space 
Office Space

Construction
Courtroom
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Construction
Courtroom

Construction
Office Space
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Construction
Holding

Construction
Office Space
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Construction
Courtroom

Construction
Lobby
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Courtroom 
Completion

Courtroom 
Completion
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Courtroom 
Completion

Courtroom 
Completion



1/17/2019

9

Lobby 
Completion

Lobby 
Completion
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Lobby 
Completion

Lobby 
Completion
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Office Space 
Completion

Office Space 
Completion



1/17/2019

12

Office Break 
Room

Completion
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Information Only Item 5 – Facility Modification Budget 
Reconciliation Report 
 
Summary:   
FM Budget Reconciliation Projects Update 
  
Supporting Documentation:  

• Report: FM Budget Reconciliation Report 
 

 
  





 
Meeting Date: January 28, 2019 

 

 
Facility Modifications Completed and Canceled 
This fiscal year 574 facility modifications funded over multiple fiscal years were completed. 
Collectively, the actual costs were under budget of the original estimated amounts by 
approximately 97.29%. 
 

REPORTING PERIOD  
STATUS 

Quantity Estimated Cost of 
FM Program 
Budget Share 

Actual Cost of FM 
Program Budget 
Share 

% of 
Estimated 
Cost 

Completed 574 $17,818,177 $17,335,201 97.29% 
Funded FMs Canceled 16 $1,023,799 N/A N/A 
Non-Funded FMs Canceled 20 N/A N/A N/A 

 
 

CURRENT YEAR 
STATUS (FY18-19) 

Quantity Cost Adjustment to Current 
Year  FM Program Budget 

Completed 27 $501,284 
Canceled 8 $17,690 

TOTAL COST ADJUSTMENT $518,974 
 
FY 2018-2019 FM Budget YTD Reconciliation 
The first meeting of the year in July 2018 included initial encumbrances for statewide planning, 
Priority 1 FMs, FMs less than $100,000, and planned FMs, as well as encumbrances for Firm 
Fixed Price and the approved FMs over $100,000 and cost increases greater than $50,000. 
 

FY 2017-2018 ($1,000s) 

Description Budget 
Amount 

Reconciled 
Expenditure 

Funds Available 

Statewide FM Planning 
Allocation 

$5,600 $5,600 $0 

Priority 1 FM Allocation $7,500 $7,500 $0 
FMs Less Than $100K Allocation $9,000 $9,000 $0 
Planned FMs Allocation $1,864 $1,864 $0 
Priority 2-6 FMs Allocation $37,673 $26,195 $6,478 
     Energy Efficiency Projects $2,364 $2,364 $0 
     DMF Contingency $1,000 $469 $531 
     Facility Assessments $5,000 $5,000 $0 

TOTALS: $65,000 $57,991 $7,009 



 
Meeting Date: January 28, 2019 

 

 
FY 2018-2019 FM Budget Spending Plan 
 

FY 2018-2019 Spending Plan ($1,000s) 
Month/Item Spending 

JUL 2018 (approved 7/20) 
     DMF Contingency 

$36,624 
$1,000 

AUG 2018 (approved 8/27) $3,022 
OCT 2018  (approved 10/12) 
     Energy Efficiency 

$5,609 
$201 

DEC 2018  (approved 12/03) 
…..Facility Assessments 

$1,317 
$5,000 

JAN 2019 (proposed) $1,748 
MAR 2019 $4,000 
APR 2019 $2,000 
MAY 2019 $478 
TOTAL $65,000 
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