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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

N O T I C E  A N D  A G E N D A  O F  O P E N  M E E T I N G  W I T H  C L O S E D  S E S S I O N   

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c), (d), and (e)(1)) 
THIS MEETING IS BEING CONDUCTED BY ELECTRONIC MEANS 

OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: July 20, 2020 
Time: 10:00 – 3:30 
Public Call-In Number: 1-877-820-7831; passcode 4502468 (Listen Only) 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. 

Members of the public seeking to make an audio recording of the open meeting portion of the meeting must 
submit a written request at least two business days before the meeting. Requests can be e-mailed to 
tcfmac@jud.ca.gov. 

Agenda items are numbered for identification purposes only and will not necessarily be considered in the 
indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 

Approval of Minutes (Action Required) 
Approve minutes of the May 15, 2020 and June 1, 2020 Trial Court Facility Modification 
Advisory Committee meetings. 

I I .  P U B L I C  C O M M E N T  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( K ) ( 1 ) )  

This meeting will be conducted by electronic means with a listen only conference line 
available for the public. As such, public may submit comments for this meeting only in 
writing. In accordance with California Rules of Court, rule 10.75(k)(1), written comments 
pertaining to any agenda item of a regularly noticed open meeting can be submitted up to 
one complete business day before the meeting. For this specific meeting, comments should 
be e-mailed to tcfmac@jud.ca.gov. Only written comments received by 4:00 PM on July 17, 
2020 will be provided to advisory body members prior to the start of the meeting. 

  

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 

Request for ADA accommodations 
should be made at least three business 
days before the meeting and directed to: 

JCCAccessCoordinator@jud.ca.gov 
 

 
  

mailto:tcfmac@jud.ca.gov
mailto:tcfmac@jud.ca.gov
http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
mailto:JCCAccessCoordinator@jud.ca.gov


M e e t i n g  N o t i c e  a n d  A g e n d a  
J u l y  2 0 ,  2 0 2 0  
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I I I .  A C T I O N  I T E M S  ( I T E M S  1 – 7 )  

Item 1 

Fiscal Year 2020-21 Facility Modification Budget (Action Required) 
Approve the proposed Fiscal Year 2020-21 Facility Modification budget. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 2 

List A – Emergency Facility Modification Funding (Priority 1) (Action Required) 
Approve 95 projects for a total of $3,102,966 to be paid from Facility Modification program 

funds to be encumbered for Priority 1. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 3 

List B – Facility Modifications Under $100K (Priority 2) (Action Required) 
Approve 116 projects for a total of $1,127,637 to be paid from Facility Modification 

program funds to be encumbered for Priority 2 Under $100K. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 4 

List C – Cost Increases Over $50K (Action Required) 
Approve cost increases of over $50K for 8 facility modification projects, for a total cost 

increase to the Facility Modification program budget of $1,561,770.  
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 5 

List D – Facility Modifications Over $100K (Priority 2) and Priority 3 Facility Modifications 
(Action Required) 
Review Priority 2 FMs over $100K and approve 7 of the projects for a total cost to the 

Facility Modification Program budget of $5,481,562.  
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 
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Item 6 

Leak Assessment and Mitigation (Action Required) 
Review historical data on categories of plumbing leaks and the buildings in which the leaks 

predominantly occur, and approve one of the following courses of action to assess 
and mitigate their impact: 
1) Hire a plumbing contractor to assess the top five buildings with the highest 

domestic water and fixture leaks and provide a project estimate to mitigate; or 
2) Hire a plumbing contractor to assess the top five buildings with the highest 

domestic water and fixture leaks and provide corrective action within an 
allocated budget of $1,000,000. Receive periodic progress reports by staff. 

Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 7 

Orange County Central Justice Center – Latest Communication from California State Fire 
Marshal (Action Required) 
Review the latest communication from the California State Fire Marshal regarding 

fire/life/safety deficiencies at the Orange County Central Justice Center and approve 
one of the following courses of action: 
1) Submit a Budget Change Proposal for the project funding;  
2) Fund the project over multiple years; or 

Presenter:  Mr. Mike Courtney, Director, Facilities Services 
 

I V .  D I S C U S S I O N  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Discussion 1 

List E – Court-Funded Requests (CFRs)  
CFR projects approved by the Facilities Services Deputy Director since the last meeting and 
CFR projects cancelled. 
Presenter:  Mr. Pella McCormick, Deputy Director, Facilities Services 

Discussion 2 

List F – Funded Facility Modifications on Hold  
Standard list of previously funded facility modification projects on hold. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Discussion 3 

Guidelines for the Responsibility of Facility Costs between the Judicial Council and Trial 
Courts 
Update on the Guidelines for the Responsibility of Facility Costs between the Judicial 
Council and Trial Courts (formerly named Facilities Funding Responsibilities between the 
Judicial Council and Superior Courts). 
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Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Discussion 4 

Sustainability Plan Update   
Update on Sustainability Plan. 
Presenter: Ms. Mimi Morris, Principal Manager, Facilities Services 

Discussion 5 

Leasing Expense and Revenue Forecast   
Report on Judicial Council leasing expenses and revenues. 

Presenter: Ms. Mary Bustamante, Manager, Facilities Services 

Discussion 6 

Re-evaluate Guidelines for Priority 1 Emergency Elevator Calls  
Re-evaluate guidelines for priority 1 emergency elevator calls during the coronavirus 
pandemic. 
Presenter: Mr. Mike Courtney, Facilities Services 

Discussion 7 

Director’s Report   
Director’s report: Update on Service Provider Procurement 
Presenter: Mr. Mike Courtney, Director, Facilities Services 

V .  I N F O R M A T I O N  O N L Y  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Info 1 

DMF-2 Projects Update 
Update on the status of DMF-2 projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Info 2 

DMF-3 Projects Update 
Update on the status of DMF-3 projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Info 3 

Architectural Revolving Fund Projects Update  
Update on the status of facility modification projects in the Architectural Revolving Fund. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 
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Info 4 

Cancellation of October Travel Plans  
Plans for the committee to visit Fresno, Madera, and Merced courthouses in October have 

been cancelled due to covid-19 concerns. 
Presenter:  Mr. Mike Courtney, Director, Facilities Services 
 

V I .  A D J O U R N M E N T  

Adjourn to Closed Session 

V I I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( D) )  

Item 1  

Closed pursuant to California Rules of Court, Rule 10.75(d)(5) 
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 
 
Security-Related – Emergency Facility Modification Funding - Priority 1 (Closed List A) 

(Action Required) 
Approve 3 security-related projects for a total of $39,585 to be paid from the Facility 

Modification Program budget. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 2  

Closed pursuant to California Rules of Court, Rule 10.75(d)(5) 
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 
 
Security-Related – Facility Modifications Under $100K – Priority 2 (Closed List B) (Action 

Required) 
Approve 3 security-related projects for a total of $15,380 to be paid from the Facility 

Modification Program budget. 
Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 
 Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 
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Item 3  

Closed pursuant to California Rules of Court, Rule 10.75(d)(5) 
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 
 
Security-Related – Cost Increases Over $50K (Closed List C) (Action Required) 
Approve 1 security-related cost increase of over $50K for a total cost increase to the Facility 

Modification program budget of $177,617.  
Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 
 Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 

 

Adjourn Closed Session 
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T R I A L   C O U R T   F A C I L I T Y  M O D I F I C A T I O N   A D V I S O R Y   C O M M I T T E E  

M I N U T E S   O F   O P E N   S E S S I O N   O F  M E E T I N G  

May 15, 2020 
9:30 AM - 12:00 PM 

Judicial Council of California – Teleconference 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair 
Hon. William F. Highberger, Vice-Chair 
Hon. Jennifer K. Rockwell  
Hon. Vanessa W. Vallarta 
Mr. W. Samuel Hamrick Jr. 
Mr. Shawn C. Landry 
Mr. Jarrod Orr  
Mr. Darrel E. Parker  
 

Advisory Body 
Members Absent: 

Hon. Brad R. Hill 
Hon. Patricia M. Lucas 
Hon. Garry G. Haehnle 
 

Staff Present: The following Judicial Council staff were present: 
Mr. Mike Courtney, Director, Facilities Services 
Ms. Pella McCormick, Deputy Director, Facilities Services 
Mr. Jagan Singh, Principal Manager, Facilities Services 
Mr. Jim Peterson, Principal Manager, Facilities Services 
Ms. Mimi Morris, Principal Manager, Facilities Services 
Ms. Maria Atayde-Scholz, Manager, Facilities Services 
Ms. Peggy Symons, Manager, Facilities Services 
Mr. Andre Navarro, Manager, Facilities Services 
Mr. Jack Collins, Manager, Facilities Services  
Ms. Karen Baker, Manager, Facilities Services 
Ms. Nanci Connelly, Supervisor, Facilities Services 
Mr. Paul Fitzgerald, Supervisor, Facilities Services 
Ms. Donna Jorgensen, Supervisor, Facilities Services 
Mr. Glenn Mantoani, Supervisor, Facilities Services 
Mr. Steve Shelly, Supervisor, Facilities Services 
Mr. Randy Swan, Supervisor, Facilities Services 
Mr. Paul Terry, Supervisor, Facilities Services  
Mr. Patrick Treanor, Supervisor, Facilities Services  
Mr. Yassen Roussev, Supervisor, Facilities Services 
Mr. Ed Ellestad, Supervisor, Facilities Service 
Mr. Charley Martel, Supervising Attorney, Legal Services 
Ms. Kristin Kerr, Attorney, Legal Services 
Ms. Kate Albertus, Facilities Analyst, Facilities Services 
Ms. Akilah Robinson, Associate Analyst, Facilities Services  
Ms. Sadie Varela, Administrative Specialist, Facilities Services 
 

Others Present:  
 

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 
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O P E N  S E S S I O N  O F  M E E T I N G   

Call to Order, Opening Remarks, and Roll Call  
The chair called the open session of the meeting to order at 9:30 AM, roll was taken, and 
opening remarks were made. 

Approval of Minutes 
The advisory committee voted to approve the open session minutes of its meeting held on April 
13, 2020 and its Out-of-Cycle meeting held on April 17, 2020. (Motion: Orr; Second: Hamrick) 

P U B L I C  W R I T T E N  C O M M E N T S  

No public comments were received. 

O P E N  S E S S I O N  -  A C T I O N  I T E M S  ( I T E M S  1 – 8 )  

Action Item 1 – List A – Emergency Facility Modification Funding (Priority 1) 
The committee approved 109 projects for a total of $4,337,373 to be paid from Facility 
Modification program funds previously encumbered for Priority 1 projects, contingent upon the 
approval of action item 3. (Motion: Rockwell; Second: Parker) 

Action Item 2 – List B – Facility Modifications Less than $100K (Priority 2) 
The committee approved 72 projects for a total of $853,699 to be paid from Facility 
Modification program funds previously encumbered for Priority 2 projects Less than $100K. 
(Motion: Vallarta; Second: Parker) 

Action Item 3 – Reallocation of Funds 
The committee approved the following reallocation of Facility Modification (FM) funds, and 
requested that staff include an item on the July meeting agenda for a proposal to use fiscal year 
2020-21 planning funds for a study to address plumbing issues responsible for costly priority 1 
emergency repairs: 
1) $577,500 from Statewide Planning budget category to Priority 1 FMs 
2) $599,100 from DMF Contingency budget category to Priority 1 FMs 
3) $500,000 from Unplanned FMs Over $100K budget category to FMs Less than $100K 
4) $2,750,000 from Unplanned FMs Over $100K budget category to Priority 1 FMs 
  (Motion: Rockwell; Second: Highberger) 

Action Item 4 – Pre-Approval of List G Planned Facility Modification Projects Over $100K 
for FY 2020-21 
The committee approved List G Planned Facility Modification projects over $100K 
recommended for FY 2020-21, subject to enactment of the FY 20-21 State Budget. 
 (Motion: Rockwell; Second: Hamrick)  
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Action Item 5 – Tracking and Biannual Reporting of Facility Modifications Less than $2K 
under the new Service Provider Contracts 
The committee approved the tracking and biannual reporting of Facility Modifications less than 
$2K under the new service provider contracts. 
  (Motion: Vallarta; Second: Landry) 

Action Item 6 – October Travel Plans 
The committee approved proposed travel plans for a 2-day meeting scheduled for October 29-30, 
2020, including tours of Fresno, Madera and Merced county courthouses on Day 1 and the 
committee meeting on Day 2 at the Judicial Council offices in Sacramento. 
  (Motion: Highberger; Second: Rockwell) 

Action Item 7 – Q3 Trial Court Facility Modification Report for Fiscal Year 2019-20 
The committee approved the draft Fiscal Year 2019-20 TCFMAC quarterly report for Q3, to be 
submitted to the Judicial Council as an Information-Only item. 
  (Motion: Vallarta; Second: Parker) 

Action Item 8 – Preparing Trial Courts for Social Distancing 
The committee conditionally approved the expenditure of up to $5,000,000 in Maintenance 
Budget funds to implement social distancing measures in trial court facilities based on an 
allocation formula to be proposed to the committee at a later meeting; and approved staff 
development of a Social Distancing Best Practices Guide for trial courts. The committee 
requested a follow-up meeting to review and approve: 

1. An allocation formula for expenditure of the $5 million;  
2. The timing of the distributions; and  
3. Confirmation that all 58 counties can participate in the effort to support social distancing 

best practices.  

  (Motion: Highberger; Second: Rockwell) 

O P E N  S E S S I O N  -  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 4 )  
( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – List E – Approved Court-Funded Requests (CFRs)  
The committee reviewed CFR projects approved by the Facilities Services Deputy Director since 
the last meeting. 1 CFR was approved, and 8 CFRs were cancelled during this period. 

Discussion Item 2 – List F – Funded Facility Modifications on Hold  
The committee reviewed the standard list of previously funded FMs on hold. 
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Discussion Item 3 – Electric Vehicle Infrastructure Grant Program 
Staff provided answers to questions the committee raised at the April 13, 2020 meeting regarding 
the Electric Vehicle Infrastructure Grant Program. 

Discussion Item 4 – Director’s Update 
The director of Facilities Services provided updates on the State Fire Marshal, the State Budget, 
Current Facilities Emergency Tele-Work, and Service Provider procurement status. 

O P E N  S E S S I O N  –  I N F O R M A T I O N - O N L Y  I T E M S  ( I T E M S  1 – 5 )  
( N O  A C T I O N  R E Q U I R E D )  

The following Information Only items were provided for the committee’s review: 

Information Item 1 – DMF-I Project List Update 

Information Item 2 – DMF-II Project List Update 

Information Item 3 – DMF-III Project List Update 

Information Item 4 – Architectural Revolving Fund Projects Update 

Information Item 5 – Facility Modification Budget Reconciliation Report 

A D J O U R N M E N T  T O  C L O S E D  S E S S I O N  A N D  A D J O U R N M E N T  

There being no further open session business, the open session of the meeting was adjourned at 
12:28 PM, and the advisory committee moved to the closed session of the meeting. The closed 
session of the meeting—which was closed to the public for discussion of security-related items 
(per Cal. Rules of Court, Rule 10.75(d))—was adjourned at 12:40 PM. 

Approved by the advisory body on ____________. 



 

        

T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

M I N U T E S  O F  O P E N  S E S S I O N  O F  M E E T I N G  
June 1, 2020 

12:00 PM - 1:00 PM 
Judicial Council of California – Teleconference 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair 
Hon. William F. Highberger, Vice-Chair 
Hon. Garry G. Haehnle 
Hon. Jennifer K. Rockwell  
Hon. Vanessa W. Vallarta 
Mr. W. Samuel Hamrick Jr. 
Mr. Shawn C. Landry 
Mr. Jarrod Orr  
Mr. Darrel E. Parker  
 

Advisory Body 
Members Absent: 

Hon. Brad R. Hill 
Hon. Patricia M. Lucas 
 
 

Staff Present: The following Judicial Council staff were present: 
Mr. John Wordlaw, Chief Administrative Officer, Judicial Council 
Mr. Mike Courtney, Director, Facilities Services 
Ms. Pella McCormick, Deputy Director, Facilities Services 
Mr. Jagan Singh, Principal Manager, Facilities Services 
Mr. Jim Peterson, Principal Manager, Facilities Services 
Ms. Mimi Morris, Principal Manager, Facilities Services 
Ms. Maria Atayde-Sholz, Manager, Facilities Services 
Mr. Andre Navarro, Manager, Facilities Services 
Mr. Jack Collins, Manager, Facilities Services 
Ms. Karen Baker, Supervisor, Facilities Services 
Mr. Paul Fitzgerald, Supervisor, Facilities Services 
Ms. Donna Jorgensen, Supervisor, Facilities Services 
Mr. Steve Shelly, Supervisor, Facilities Services 
Mr. Randy Swan, Supervisor, Facilities Services 
Mr. Paul Terry, Supervisor, Facilities Services 
Mr. Patrick Treanor, Supervisor, Facilities Services 
Mr. Ed Ellestad, Supervisor, Facilities Services 
Mr. Yassen Roussev, Supervisor, Facilities Services 
Mr. Charles Martel, Supervising Attorney, Legal Services 
Ms. Kristin Kerr, Attorney, Legal Services 
Mr. Doug Kauffroath, Director, Branch Accounting & Procurement 
Mr. Zlatko Theodorovic, Deputy Director, Budget Services 
Ms. Angela Cowan, Budget Manager, Budget Services 
Mr. Jason Haas, Senior Budget Analyst, Budget Services 
Ms. Rose Livingston, Senior Analyst, Judicial Council 
Ms. Kate Albertus, Facilities Analyst, Facilities Services 
Ms. Akilah Robinson, Associate Analyst, Facilities Services 
Ms. Sadie Varela, Administrative Specialist, Facilities Services 
 

Others Present:  
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Call to Order, Opening Remarks, and Roll Call  
The chair called the open session of the meeting to order at 12:00 PM, roll was taken, and 
opening remarks were made. 

P U B L I C  W R I T T E N  C O M M E N T S  

No public comments were received.   

D I S C U S S I O N  I T E M S  ( I T E M S  1 – 2 )  ( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – May Revision Impact to the Court Facility Trust Fund   
The committee received an update from Budget Services on the status of the Court Facility Trust 
Fund (Fund 3066) including proposed reductions in the May Revision of the 2020/21 State 
Budget. 

Discussion Item 2 – Social Distancing Best Practices Guide 
The committee received an update on the status of the Social Distancing Best Practices Guide 
for Trial Courts. 

A C T I O N  I T E M  ( I T E M  1 – 1 )  

Action Item 1 – Allocation and reimbursement of up to $5,000,000 from the Court 
Facilities Trust Fund to assist trial courts with temporary facilities modifications in 
response to COVID-19 

The committee voted to: 

1. Approve Option 2 for allocating up to $5M from the Maintenance Budget (CFTF 3066) 
to trial courts statewide for temporary facilities modifications related to the re-opening of 
courthouses during the COVID-19 pandemic. Option 2 allocates funding by the total 
court exclusive area per court, with a $10,000 minimum for small courts.  (Motion: 
Rockwell; Second: Haehnle) 

2. Approve the following list of eligible costs for temporary trial court facility modifications 
related to COVID-19:  

a. Temporary signage 
b. Temporary removal of high touch surfaces 
c. Hand sanitizer and other Personal Protective Equipment 
d. Additional disinfecting and sanitizing costs 
e. Temporary reconfiguring of physical space to ensure Social Distancing 
f. Creating temporary physical barriers to reduce COVID-19 transmission 
g. Temporary court labor costs 
h. Temporary space rental 
i. Other temporary measures upon approval  

 (Motion: Vallarta: Second: Highberger) 

3. Approve the following process for trial courts to recover eligible costs for temporary 
facilities modifications related to Covid-19: 



a. Submit receipts with a written description of the work completed, the location 
(courthouse) in which it was completed, and how the work supports the response 
to COVID-19 

b. Reimbursement requests to be submitted once monthly through December 11, 
2020 

c. Alternatively, a trial court may submit a request to Judicial Council Facilities 
Services to provide the eligible modifications, services, or products not to exceed 
the trial court’s specified allocation amount. 

 (Motion: Haehnle; Second: Parker) 

 

A D J O U R N M E N T   

There being no further open session business, the open session of the meeting was adjourned at 
1:03 PM. 

Approved by the advisory body on ____________. 



           Meeting Date: 07/20/2020 

 

Action Item 1 – (Action Required) - Fiscal Year 2020-21 
Facility Modification Budget (Action Required) 

Action Requested: 
Approve the proposed Fiscal Year 2020-21 Facility Modification budget. 
 

Supporting Documentation:  
• See presentation.  
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Action Item 1
FY 20-21 Budget Allocation

Last year’s slide was the spending plan 
table

4

FY 20-21 Projected FM Budget ($1,000s)

Budget Categories Allocation Percentage

Statewide Planning $3,000 4.6%

Priority 1 FMs $18,000 27.7%

FMs Less than $100K $8,000 12.3%

Planned FMs $3,172 4.9%

FM portion of the O&M Firm Fixed Price (FFP) Building’s 
(July 2020 to Dec 2020)

$4,375 6.7%

FMs Less than $2K (starting Jan 2020) $4,375 6.7%

FMs over $100K $24,078 37.0%

Total $65,000 100%

Action Item 1
Budget Allocations  2016 to 2020

5
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Action Item 1
FY 20-21 FM Spending Plan

6

Statewide Planning $3,000
Priority 1 FMs $18,000
FMs Less than $100K $8,000
Planned FMs $3,172
FM portion of the O&M Firm Fixed Price (FFP) Building’s $4,375
FMs Less than $2K $4,375
FMs over $100K & Cost Increases over $50K $7,221
Total for July 2020 $48,143

Spending Plan FY 2020-2021
July 2020 $48,143
August 2020 $3,000
October 2020 $3,000
December 2020 $3,000
January 2021 $3,000
March 2021 $2,000
April 2021 $2,000
May 2021 $857
Total $65,000

Action Item 1
FM Spending Plans 2018-2020

7

FY 2018-2019 FY 2019-2020 FY 2020-2021
July 2020 $37,624 $37,648 $48,143
August 2020 $3,022 $243 $3,000
October 2020 $5,810 $4,471 $3,000
December 2020 $6,317 $1,950 $3,000
January 2021 $1,748 $7,296 $3,000
March 2021 $938 $3,193 $2,000
April 2021 $3,582 $6,768 $2,000
May 2021 $5,959 $3,431 $857
Total $65,000 $65,000 $65,000
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Action Item 1
FM Budget Allocation 2016-2020

8

Budget 2016 2017 2018 2019 2020
Statewide Planning $     5,600 $       5,600 $   5,600 $   2,422 $3,000 
Priority 1 FMs $     7,000 $       6,441 $   9,250 $ 17,927 $18,000 
FMs Less than $100K $     8,000 $       8,900 $   8,000 $   8,000 $8,000 
Planned FMs $     6,202 $       8,353 $   1,864 $   2,770 $3,172 
FM portion of the O&M Firm Fixed Price (FFP) Building’s $         - $           - $       - $   8,750 $4,375 
FMs Less than $2K $         - $           - $       - $       - $4,375 
FMs over $100K* $   38,198 $     35,706 $ 40,286 $ 25,131 $24,078 
Total $  65,000 $    65,000 $65,000 $65,000 $65,000

*FMs over $100K (Revised without FFP markup) $   33,154 $     30,609 $ 35,633 $ 25,131 $24,078 

Action Item 1
FY 20-21 FM Spending Plan

9



  Meeting Date: 07/20/2020 

Action Item 2 – (Action Required) - List A – Emergency 
Facility Modification Funding (Priority 1) 

Action Requested: 
Approve 95 projects for a total of $3,102,966 to be paid from Facility 
Modification program funds to be encumbered for Priority 1. 

Supporting Documentation: 
• List A – Emergency Facility Modification Funding Report (Priority 1)

***** 
Priority 1 = Immediately or Potentially Critical. 
Condition requires immediate action to return a facility to normal operations, or a condition that 
will become immediately critical if not corrected expeditiously. Such conditions necessitate the 
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently 
threatens loss of life or serious injury to the public or court employees, or to remediate intermittent 
function and service interruptions as well as potential safety hazards. Such conditions may include, 
but are not limited to, the following: major flooding; substantial damage to roofs or other structural 
building components; or hazardous material exposure. Depending on scope and impact, a severe 
deterioration in life safety protection may also be considered a priority 1 condition requiring a 
facility modification.   

Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff using 
internal procedures that ensure timely and effective responses to unplanned emergency or 
potentially critical conditions, including a method and a process for setting aside funds to address 
priority 1 conditions. 
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1 FM-0143085 Los Angeles Downey 
Courthouse

19-AM1 1 Electrical - Replaced (1) 600 amp, 480 volt, Automatic Transfer Switch.  During 
the preventive maintenance measure for the emergency lighting, it was found 
the Automatic Transfer Switch was not transferring due to water leaking from 
a drain line onto the switch that was not sealed properly when the roof was 
replaced, causing the transfer of power not to work. The transfer switch 
enables emergency power from the generator to critical components for fire, 
life, safety emergency purposes. Legal is aware and is investigating the 
incident for possible back charge to contractor.

16,530$        13,836$         In Work 83.7

2 FM-0143239 Los Angeles Airport 
Courthouse

19-AU1 1 Plumbing - Replaced (1) 250 PSI Valve, (2) 1/4" Pressure Reducing valves, (2) 
1/2 HP hot water recirculating pumps for Boiler #1 & #2.  The pumps had 
internal leaks and the valves were causing the water pressure to drop to 20-50 
PSI at a time causing no hot water throughout the building.

28,171$        21,740$         Complete 77.17

3 FM-0143326 Los Angeles Whittier 
Courthouse

19-AO1 1 HVAC - Replace 2-pumps, gauges, and drain valves for air supply fan. Both 
pumps for supply air handler were leaking, not allowing the heat deck to 
supply warm air.  Second and third floors could not sustain temperatures 
above the mid 60s for staff and Judicial officers.

12,432$        10,745$         In Work 86.43

4 FM-0143328 Los Angeles Pomona 
Courthouse 
South

19-W1 1 Exterior Shell - Replace 6-ceiling tiles in 1st floor clerk's office.  Remediation 
and environmental oversight included.  Water leaked through west side of 
building exterior expansion joint into 1st floor clerk's office. Leaking expansion 
joints to be addressed as a separate P2 FM.

22,729$        20,715$         In Work 91.14

5 FM-0143329 Los Angeles El Monte 
Courthouse

19-O1 1 Plumbing - Replace failed 20-yr old pump for domestic hot water. Hot water 
pump for domestic water failed, affecting the entire building.

9,872$          5,738$           In Work 58.12

TCFMAC WORK PRODUCT - Last Updated 7/12/2020 at 7:58 PM 1 of 20
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6 FM-0143352 Kern Bakersfield 
Superior 
Court

15-A1 1 Exterior Shell - Replace 2,000 sq. ft. of carpet and cove base, replace 100 sq. ft. 
of T-bar ceiling with (10) quantity of ceiling tiles in 2 chambers and 2 offices. 
Water loss incident affected 2 Courtrooms, 2 chambers, 2 offices & 1 Hallway. 
Rain flooded a flower-bed over a weekend of heavy rain. The planter is sealed, 
but the water surpassed the seal barrier therefore penetrating the exterior 
wall building structure, through the ACM fireproofing and into the basement 
area. Containments, Remediation and environmental oversight included in the 
scope. Insurance claim has been filed with $100K deductible.

481,651$     481,651$      In Work 100

7 FM-0143354 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Replace 2 LF of 1-1/2" copper pipe, 1 1-1/2" valve, 1 angle stop, 
and associated footings in 5th floor plumbing chase. Replaced 2-2' x 2' ceiling 
tiles in room 403k. Remediation and environmental oversight included. Water 
leaked from 5th floor holding cell pipe chase into room 403k.

16,672$        11,025$         Complete 66.13

8 FM-0143356 Los Angeles East Los 
Angeles 
Courthouse

19-V1 1 Plumbing - Replace (1) 2" copper cap for cold water supply, replace 150 LF of 
base cove and extract approx. 60 gallons of grey water. Supply water cooper 
cap failed and sprung a leak causing water to penetrate From pipe chase (wall 
cavity) into ground level holding cell#3, secured hallway, room G17, and room 
G13. Remediate (clean, dry & sanitize) bacterial grey water contamination; 
3,300 SF concrete surface, 150 SF drywall & 2,500 SF vinyl tiles. Scope includes 
environmental testing and oversight.

31,514$        24,493$         Complete 77.72

9 FM-0143357 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 Plumbing - Replace (1) concealed flush valve assembly for 4th floor cell #2 
toilet. Replace (15) 1ft x 1ft acoustic ceiling tiles on 2nd floor in clerk's office. 
Flush valve assembly concealed within the wall of 4th floor pipe-chase for 
holding cell #2 leaked causing water to flow down to the 2nd floor clerk's 
office.  Remediation and environmental oversight included, containment and 
drying equipment setup.

13,690$        11,018$         In Work 80.48

10 FM-0143358 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace 1-3-way valve, 1-strainer, and 1-actuator for 12th floor air 
handling unit. Valve failed, causing the 12th floor to be too cold.

6,891$          4,557$           Complete 66.13

TCFMAC WORK PRODUCT - Last Updated 7/12/2020 at 7:58 PM 2 of 20
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11 FM-0143371 San 
Bernardino

Fontana 
Courthouse

36-C1 1 Vandalism - Replace (2) 25-1/4"x 83-3/4" dual 1" paned glass. Main entrance 
and exit door glass is broken and vandalized caused by a rock thrown at each 
door. Person that caused it is unknown.

858$             713$              Complete 83.13

12 FM-0143374 San 
Bernardino

San 
Bernardino 
Justice Center

36-R1 1 Grounds and Parking lot - Replace 5 LF of 3 inch irrigation line and associated 
fittings in main parking lot, east side.  Replace 40 SF of concrete and 60 SF or 
asphalt.  Remove 13 cubic yards of dirt to expose broken irrigation line. 
Asphalt was raised in parking area and was dug up to reveal the broken line.  
Line was broken due to thermal and soil stress.

29,361$        29,361$         Complete 100

13 FM-0143379 Los Angeles Pasadena 
Courthouse

19-J1 1 Vandalism - Replaced 1-40 x 90 tempered glass window including anti-graffiti 
film at main entry front lobby.  A member of the public broke the window with 
his fist.  Risk management is investigating the incident for restitution.

2,924$          2,028$           In Work 69.35

14 FM-0143384 Lake Lakeport 
Court Facility

17-A3 1 HVAC - Coil Repairs - Find and replace (1) vertical tube in leaking coil; Replace 
lost refrigerant – Coil is in an air handling unit serving Court Exclusive space. 
This is an old coil and the leak was at the spot of a previous repair that was 
done 10 or more years ago. Refrigerant level was down to about 10%. This is 
after hours/weekend work.

20,000$        20,000$         In Work 100

15 FM-0143385 Los Angeles Whittier 
Courthouse

19-AO1 1 HVAC - Replaced (1) 7.5 HP motor and 2-valves/floats for cooling tower #2.  
Motor, pulley, and valves/floats failed Preventative Maintenance. Affecting the 
temperatures in the entire courthouse. Cooling towers are original to building.

10,761$        9,301$           In Work 86.43

16 FM-0143386 San Diego North County 
Regional 
Center - 
North

37-F2 1 HVAC - Replace 3-valves and 1-actuator for maintenance shop HVAC. Valves 
and actuator failed, creating very hot temperatures in the maintenance shop.

4,703$          4,703$           Complete 100

TCFMAC WORK PRODUCT - Last Updated 7/12/2020 at 7:58 PM 3 of 20
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17 FM-0143389 Los Angeles Hollywood 
Courthouse

19-S1 1 Plumbing - Replace 1ft of 3" cast iron drain pipe, perform build-back of 4 sq ft 
of drywall including 1" x 1" ceramic wall tiles after plumbing repairs, replace 
(2) 2ft x 4ft acoustic ceiling tiles, erect (2) containments, and environmental 
oversight included. The wall to the 2nd floor Dept. 213 jury room restroom 
had to be opened to access the sink drain pipe within the wall cavity, the drain 
pipe leaked due to a crack along the pipe, water leaked down through the 2nd 
floor attic-space and down to the 1st floor Room 118.

13,000$        11,842$         In Work 91.09

18 FM-0143392 San Diego Kearny Mesa 
Traffic Court 
KM5 & KM6 
Trailer

37-C4 1 Roof - Repair roof, apply sealant on roof. Replace 135 SF of drywall/paint and 
insulation. Remediation and environmental oversight included. Water leaked 
from roof.

33,592$        33,592$         In Work 100

19 FM-0143394 San Diego Juvenile 
Court

37-E1 1 Roof – Replace 220 SF of water-damaged drywall in main lobby vertical 
structural columns and paint; Replace damaged water-soaked ceiling tiles at 
the 1st floor main lobby, using four 7x10x28 ft scaffolding; Remove reseal and 
reinstall 96 exterior store front windows at front of the courthouse and seal 
roof parapet using 50 ft tall scissor lift. Remediation and environmental 
oversight included due to mold. Windows and roof parapet leaking during rain 
into main lobby structural columns and ceiling tiles. Water testing performed.

197,884$     147,661$      In Work 74.62

20 FM-0143396 San Diego Juvenile 
Court

37-E1 1 Interior Finishes - Replaced 360 sq. ft of cracked and popped (9x9 inch) floor 
tiles.  Work was performed under environmental control containment at west 
emergency exit.  The broken floor tiles initially located at double door 
threshold had tested positive for Asbestos Containment Material (ACM).  Upon 
remediation repair efforts, the entire emergency exit corridor floor tiles 
popped, cracked and crumbled resulting in increasing size of containment and 
shutting off add'l. AHU that served Dept. 1 Courtroom.

72,613$        54,184$         In Work 74.62

TCFMAC WORK PRODUCT - Last Updated 7/12/2020 at 7:58 PM 4 of 20
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21 FM-0143399 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19-Q1 1 Exterior Shell - Replace (3) wet ceiling tiles in basement County Council Office. 
Environmental oversight and remediation included, containment and drying 
equipment setup. Rain water leaked through old/failed EIFS (Exterior Insulated 
Finishing System) Stucco causing water leak in basement.

20,000$        13,998$         In Work 69.99

22 FM-0143400 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19-Q1 1 Roof - Replace (6) 2 x 4 ft. damaged ceiling tiles at 6th floor secured hallway, 
rooms 6124, 6208, 6206, and Mechanical Room 11. Remove/replace 40 sq. ft. 
of expansion epoxy at the corners of wall. Rain water leaked through failed 
wall expansion joints and into interior of building. Environmental oversight and 
remediation included, containment and drying equipment setup. 

40,000$        27,996$         In Work 69.99

23 FM-0143403 Los Angeles East Los 
Angeles 
Courthouse

19-V1 1 HVAC - Replace 1-integrated service module and install 1-isolation transformer 
for chiller #1. Replace 1-integrated service module and 1-variable frequency 
drive module, and install 1-isolation transformer for chiller #2. Both chiller 
transformers failed causing damage to variable frequency drive module and 
integrated service modules preventing the chillers from starting up, affecting 
cooling to the entire building. Transformers failed due to an electrical spike in 
power.

35,268$        27,410$         Complete 77.72

24 FM-0143413 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 Plumbing - Replace (1) concealed (behind the wall)  flush valve assembly, (1) 
concealed sink assembly and (1) concealed pneumatic controlled water fixture 
check stop assembly in the lockup pipe-chase on the 3rd floor. Replace (4) 1ft x 
1ft acoustic ceiling tiles on the 2nd floor clerk's office. Remediation and 
environmental oversight included, containment and drying equipment setup. 
Water leaked from the failed valve/sink assemblies in the holding cell pipe-
chase causing water to travel from the 3rd floor through the attic-space down 
to the 2nd floor clerk's office room 200.

12,172$        9,796$           In Work 80.48

TCFMAC WORK PRODUCT - Last Updated 7/12/2020 at 7:58 PM 5 of 20
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25 FM-0143414 Los Angeles Pomona 
Courthouse 
South

19-W1 1 Roof - Containment erected and ceiling tiles replaced.  Remediation and 
environmental oversight included. Water leaked from rooftop drain near the 
cooling towers into 7th floor secure hallway. Roof drain was addressed under 
warranty by Roof vendor.  Reimbursement being sought under warranty from 
roof vendor.

18,504$        16,865$         In Work 91.14

26 FM-0143415 San Diego South County 
Regional 
Center

37-H1 1 COUNTY MANAGED - Elevators, Escalators, & Hoists - Replace and adjust the 
escalator step chain, handrail drive chain, handrail idler sheave bearing and 
low speed seals on the drive machine. Remove/reinstall drive machine to 
facilitate logistics to machine shop for seal repair. To include 4 escalators and 2 
elevators. Reported escalator #2-3 has been stopping by itself.  Shut down 
escalator #2-1 due to numerous discrepancies during preventive maintenance 
such as leaking gear box seal.

16,511$        16,511$         In Work 100

27 FM-0143416 San Diego North County 
Regional 
Center - 
North

37-F2 1 Grounds and Parking Lot - Repair and reseal approx. 450sq ft of patio slab (two 
coats), outside Dept. 15, inclusive of perimeter sealant and negative pressure 
seal. Water is leaking into the basement exhibits room directly below through 
the slab. Work includes abatement and remediation of original patio sealant, 
basement ceiling, clean up and environmental oversight. Work includes dye 
and water testing of new sealant prior to removal of containment.

100,611$     100,611$      In Work 100

28 FM-0143418 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 HVAC -  Remediate Air handler #10  due to fungal growth within the cold deck 
supply chamber. Clean, sanitize and disinfect 350 sf of surface of the cold deck 
supply fan chamber, Replace (20) interior insulated wall panels and 560 sf of 
duct insulation. Containment, remediation, and environmental oversight 
included. Due to the absence of BAS system and extreme condensation 
conditions of operating HVAC 24/7 over a prolonged period created a 
presence of fungal growth within the interior surfaces of Air handler #10, 
there was a musty odor emanating throughout the 10th floor.

63,534$        51,132$         In Work 80.48

TCFMAC WORK PRODUCT - Last Updated 7/12/2020 at 7:58 PM 6 of 20
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29 FM-0143419 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19-Q1 1 Plumbing - Replace 40 LF of 2", 6", and 8" cast iron pipe, associated fittings, 24-
ceiling tiles and 90 SF of drywall above county council basement offices. Drain 
lines cracked and flooded the basement offices during rain storm.  
Remediation and environmental oversight included due to grey water.

45,111$        31,573$         Complete 69.99

30 FM-0143420 Los Angeles Pomona 
Courthouse 
North

19-W2 1 Roof - Replaced 12 ceiling tiles in room 108G on the 2nd floor. Patched 5 
locations on roof that were failing and leaking during rain event.  Containment 
erected and ceiling tiles replaced.  Remediation and environmental oversight 
included.

26,339$        25,351$         In Work 96.25

31 FM-0143424 Los Angeles Inglewood 
Courthouse

19-F1 1 Roof - Replace 60 ft x 30 ft of deteriorating roof, (106) 1 ft x 1 ft ceiling tiles. 
Extract 23 gallons of water. Erect a total of (5) containments on multiple floors. 
Disinfect, clean, and hepa vac app. 630 sq ft of carpet on multiple floors. Clean 
and disinfect (6) 18 in x 18 in HVAC registers. Sanitize 2,598 sq. ft. of hard 
surface. Environmental oversight performed on multiple floors due to known 
ACM work area. The chilled water isolation valve to the air handler unit on the 
roof failed causing water to continuously flow, and water to penetrate the 
floors below. Roof is original to the building (1977), and past it life expectancy.

115,000$     85,744$         In Work 74.56

32 FM-0143433 Los Angeles Torrance 
Courthouse

19-C1 1 Elevators, Escalators, & Hoists - Replace worn selector sheave and adjust 
leveling on Judge's elevator #4.  Selector sheave is making loud noise while 
elevator was running and not leveling at each landing creating a tripping 
hazard.

1,740$          1,740$           Complete 100

33 FM-0143447 Los Angeles Torrance 
Courthouse

19-C1 1 Exterior Shell - Remove grout, apply sealant, and re-grout 1,600 square feet of 
North exterior wall (50) 4 ft x 8 ft panels utilizing 70 ft x 36 ft scaffolding, install 
(4) containments, and conduct environmental testing due to work being 
performed in a known ACM area.  Rain water penetrated through the North 
wall affecting areas on the 1st, 2nd, & 4th floors.

50,000$        42,570$         In Work 85.14

TCFMAC WORK PRODUCT - Last Updated 7/12/2020 at 7:58 PM 7 of 20
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34 FM-0143450 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replace (1) Starter assembly for Chiller #1. Starter assembly 
failed/leaking preventing Chiller from operating to full capacity and affecting 
building temperatures.

4,897$          4,085$           In Work 83.41

35 FM-0143460 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replace 1-1.5 HP motor, 1-motor plate, 1-pulley, and 1-belt for chiller 
exhaust fan 1 in basement. Motor bearings failed and motor mount was 
cracked, causing a loud noise that was interrupting court proceedings on the 
1st floor.

4,402$          3,053$           In Work 69.35

36 FM-0143469 Los Angeles East Los 
Angeles 
Courthouse

19-V1 1 HVAC - Replace 1-integrated starter module for chiller's 1 & 2. Module failed, 
preventing chillers from starting up, affecting temperatures throughout the 
building.

4,758$          3,698$           Complete 77.72

37 FM-0143470 Los Angeles East Los 
Angeles 
Courthouse

19-V1 1 HVAC - Replace 3-fan belts for air handling unit 1 and re-seal condensate drain 
pan. Replace approx. 12 liner feet of insulation for chiller water supply line. 
Remediation and environmental oversight included for ACM protocols. 
Condensate drain pan had cracks and water leaked out causing water to flow 
throughout mechanical room floor. Fan belts were cracked and worn out and 
could fail affecting the HVAC for the ground floor.

19,133$        14,870$         Complete 77.72

38 FM-0143473 Los Angeles Compton 
Courthouse

19-AG1 1 Interior Finishes - Replace 4-1' X 1' ceiling tiles in 1st floor public hallway and 
secure bracket. Remediation and environmental oversight included in area 
known to contain ACM. Ceiling tile fell due to loose bracket.

7,061$          4,669$           Complete 66.13

39 FM-0143474 Los Angeles Compton 
Courthouse

19-AG1 1 Interior Finishes - Replace 2-1' X 1'  ceiling tiles in 3rd floor public hallway. 
Remediation and environmental oversight included in area known to contain 
ACM. Ceiling tile fell due to loose bracket.

6,429$          4,251$           Complete 66.13

40 FM-0143476 Fresno Fresno 
County 
Courthouse

10-A1 1 HVAC - Replace 2nd floor air handler supply fan blower wheel and bearings, 
and repair shaft - Blower wheel is cracked, causing noise and vibration.  Unit 
has been shut down to prevent further damage should the wheel break apart.

32,416$        32,416$         In Work 100
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41 FM-0143477 Los Angeles Torrance 
Annex

19-C2 1 Roof - Replace 48 sq of fascia, shiplap, rafters, basesheet, low-rise dip edge 
meal, roof membranes, and conduct water testing. Replace (37) 12 inch X 12 
inch ceiling tiles, 70 sq ft of drywall, 30 linear ft of water proof sealant, and 20 
linear ft of metal flashing. Erect (2) containments, hepa vac 890 sq ft of hard 
surface, sanitize 650 sq ft of hard surface, and conduct environmental testing 
as work was completed in a known ACM environment.  Rain water leaked into 
the 1st floor through North and East exits where the roof awning meets the 
building.

46,102$        39,251$         Complete 85.14

42 FM-0143478 Los Angeles Torrance 
Courthouse

19-C1 1 Vandalism  - Install stainless steel combo penalware unit, air control valve, and 
recore toilet location to retro fit unit. Erect (2) containments, sanitize 550 sq ft 
of hard surface, and provide environmental testing due to work being 
completed in know ACM area. The porcelain toilet was broken by in-custody 
causing a safety issue in the only woman's holding cell on the 5th floor. 
Seeking restitution from the in-custody.

30,363$        25,851$         Complete 85.14

43 FM-0143483 San Diego North County 
Regional 
Center - 
North

37-F2 1 HVAC - Replace 45-year old motor and belts for air handling unit 8. Motor 
bearings have failed, affecting ability to control temperatures.

8,988$          8,988$           In Work 100

44 FM-0143486 Los Angeles Van Nuys 
Courthouse 
East

19-AX1 1 HVAC - GCI - Based on the findings of investigation, and environmental testing, 
remediation of air handling units and downstream ductwork up to 8ft is 
recommended due to fungal growth in (7) of (7) air handler units. 
Environmental oversight, containment and equipment setup included, see 
environmental report(s).

182,152$     163,463$      In Work 89.74

45 FM-0143487 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 HVAC - GCI - Based on the findings of investigation, and environmental testing, 
remediation of air handling units and downstream ductwork up to 8ft is 
recommended due to fungal growth in (12) of (14) air handler units. 
Environmental oversight, containment and equipment setup included, see 
initial environmental report(s). 

163,155$     131,307$      In Work 80.48
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46 FM-0143488 San Diego Trailer - Dept 
34

37-F4 1 HVAC - Remove and replace failed 3-ton package unit #1. Unit found not 
working correctly and low on refrigerant. Current unit uses phased out R22 
refrigerant. Due to freezing and unfreezing of the components within the unit, 
rusting was noted to have occurred. Failure to replace will leave the 
trailer/Dept 34 without air conditioning.

21,894$        21,894$         In Work 100

47 FM-0143489 San Diego Hall of Justice 37-A2 1 COUNTY MANAGED - Elevators, Escalators, Hoists - Remove brake arms and 
replace brake pads on escalator 4 to 3. Brake Pads failed resulting in escalator 
failure. Imminent hazard to the riding public and must be repaired and tested 
to regulatory requirements prior to being returned to service.

10,714$        10,714$         In Work 100

48 FM-0143491 Santa 
Barbara

Santa Maria 
Courts, Bldg 
G

42-F5 1 Exterior Shell - Replace 1-operator and motor for the sally port gate. Motor 
and operator burnt out making the gate inoperable.

3,576$          3,450$           Complete 96.49

49 FM-0143492 Riverside Larson Justice 
Center

33-C1 1 Roof - Remediate rainwater damage caused by water intrusion to 2nd floor 
womans public restroom and Dept. 3N (3rd floor) courtroom during heavy 
rains. Work includes installation of HEPA filtered negative pressure 
containment at the restroom light soffit and near courtroom defendants desk. 
Remove, dispose and replace approx. 200 sq. ft. of the damaged drywall and 
insulation. Clean and sanitize exposed framing. Vacuum and clean return air 
registers (part of water path of travel). Repair affected drywall, texture and 
paint to match. FACS engaged for environmental and mold testing.

46,855$        45,632$         In Work 97.39

50 FM-0143493 Los Angeles Downey 
Courthouse

19-AM1 1 HVAC - Replaced (1) 5 HP air compressor.  Pneumatic compressor had a piston 
failure causing the pump motor to stop working, affecting the HVAC to the 
courthouse.

19,058$        15,952$         In Work 83.7
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51 FM-0143494 Los Angeles East Los 
Angeles 
Courthouse

19-V1 1 Exterior Shell  - Seal 225 SF of exterior stucco wall and concrete floor slab. Rain 
water penetrated through exterior wall and into the building interior. Replace 
(3) ceiling tiles in public defender's office. Seal around HVAC conduit, second 
location of leak, water penetrated through worn-out seal. Seal exterior door 
casing for roof access door due to worn-out seal.  Rain water leaked into 
building interior affecting 1st floor clerk's office, 3rd floor public defender's 
office, 4th floor lobby, and ground floor file room. Remediation and 
environmental oversight included due to grey water.

34,193$        26,575$         Complete 77.72

52 FM-0143500 Napa Napa Juvenile 
Court

28-C1 1 Fire Protection - Replace one (1) flow switch on fire sprinkler system, test and 
confirm operation.  Flow switch failed causing false alarm activation after 
hours.

2,885$          1,479$           In Work 51.25

53 FM-0143504 San Diego North County 
Regional 
Center - 
North

37-F2 1 HVAC - Replace 5-reheat coils, 12-circuit setters, 30 LF of 2" copper pipe and 
insulation, and 6-2" isolation valves in unit above the Criminal Business Office. 
Remediation and environmental oversight included. HVAC reheat coils and 
pipes leaked into Criminal business office.

97,070$        97,070$         In Work 100

54 FM-0143506 San Diego North County 
Regional 
Center - 
North

37-F2 1 HVAC - Refurbish air handler G7, including pipes, valves, and coils. Air handler 
piping is leaking on the roof.  The unit is 11+yrs old, repairs necessitated due to 
lack of HVAC preventative maintenance.

96,600$        96,600$         In Work 100

55 FM-0143508 San Diego Hall of Justice 37-A2 1 Plumbing - Water heater in 2nd floor failed over the weekend flooding into 
rooms 262 and 251 and down to 1st floor conference center. 300 gallons of 
water extracted, set up containment, remediation and environmental 
oversight included. Water heater only serves court exclusive space, County 
insurance claim submitted and JCC responsible for the $100k deduct.

209,835$     209,835$      In Work 100
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56 FM-0143509 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - Plumbing - Cut and weld/patch 4 sq. ft. of section of the 
500 gallon Hot water storage tank. The tank which serves the Santa Clarita 
Civic Center had a severe leak. Tank insulation required abatement for welder 
to restore and seal tank.

5,248$          5,248$           In Work 100

57 FM-0143510 Los Angeles East Parking 
Structure

19-F2 1 Plumbing - Replace (6) 6 inch couplings and re-align 20 feet of 6 inch cast iron 
storm pipe utilizing a lift.  A Sheriff Department subcontractor's moving truck 
struck the storm drain line in the public parking garage at the ground floor 
making the pipe leak and unstable. Judicial Council is filing a claim with the 
County insurance.

3,340$          2,490$           In Work 74.56

58 FM-0143511 Los Angeles Van Nuys 
Courthouse 
East

19-AX1 1 Electrical - Replace failed fuel injectors, fuel transfer tubes supply & return, oil 
& oil filters, and valve seal cover gaskets for the emergency generator. Provide 
temporary generator while the emergency generator was out of service (10 
days). The emergency generator would not start due to fuel & oil mixing in the 
combustion chamber.

20,535$        18,428$         In Work 89.74

59 FM-0143512 Los Angeles Downey 
Courthouse

19-AM1 1 Grounds and Parking Lot - Replace 10 feet of 3 inch irrigation pipe and 36 
square feet of asphalt.  Irrigation pipe cracked due to age, causing water to 
come up through the driveway asphalt.  Driveway leads to front entrance of 
the parking lot impacting ingress and egress.

6,848$          5,732$           In Work 83.7

60 FM-0143514 Los Angeles Van Nuys 
Courthouse 
East

19-AX1 1 HVAC - Replace (1) failed 10hp motor #1, (1) 30amp fuse to motor #1, (1) 3" 
supply flange to motor #1, (1) 4" discharge flange to motor #1 and refurbish 
(1) 10hp motor #2. Motor #1 failed due to short circuit & Motor #2 windings 
short to ground & caused pumps #1 and #2 to fail.

10,668$        9,573$           In Work 89.74

61 FM-0143518 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 HVAC - Replaced (4) steam regulators and (4) hot water isolation valves on the 
3rd floor. Steam regulators are currently leaking steam into mechanical room 
causing a potential safety concern, and steam system is not properly 
regulating comfort heating system. Leaks due to deterioration of the 60 year 
old system.

45,000$        43,767$         In Work 97.26
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62 FM-0143519 Los Angeles Metropolitan 
Courthouse

19-T1 1 HVAC - Replace (11) 150-lbs Hoffman Valve on 5 Air Handlers, (3) chilled water 
valves, (8) hot water valves, 11 nipples, and 11 ball valve isolation valves. 
Hoffman valves on the A Level, Room M-A-13 & M-A-17, 2nd floor Air Handler 
#2, 4th floor Air Handler #5, and 8th floor Air Handler #9 are deficiently sized 
to handle the PSI of the loop, and several have developed leaks.

43,033$        40,683$         In Work 94.54

63 FM-0143522 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Apply ceramic water sealant to 240 sq. ft of restroom tiles, sanitize 
720 sq. ft of hard surface, sanitize (1) 4x2 light fixture, sanitize (1) 4x6 desk, 
erected (1) critical barrier, (1) containment, conducted environmental testing, 
and performed all repairs in a known ACM area. Main line stoppage on 9th 
floor Men's employee restroom, water has traveled down to the 8th floor 
Dept. 87 Room 830.

19,608$        19,071$         In Work 97.26

64 FM-0143524 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Roof - Apply urethane caulking to 20 linear ft of wall joints on 2nd floor 
entrance area, apply plastic cement, fiberglass web to 17 linear open splits & 
holes on the 2nd floor south roof, erected (1) containment, sanitized 34 linear 
ft of t-bar, sanitized 250 sq. ft of hard surface, conducted environmental 
testing, and performed all work in known ACM area.  Rain water leaked 
through the roof and wall joint affecting the 2nd floor secured hallway leading 
to the Judge's chambers.

7,875$          7,659$           In Work 97.26

65 FM-0143525 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Roof - Reseal approximately 10 linear ft of cracks on exterior wall, sanitize 34 
linear ft of T-bar, sanitize 250 sq. ft of hard surface, erected (1) containment, 
conducted environmental testing, and performed all work in known ACM area. 
Rain water leaked through cracks in the exterior wall above the Olive Street 
entrance affecting the 2nd floor public entrance lobby.

11,824$        11,500$         In Work 97.26
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66 FM-0143530 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 Exterior Shell - Replace 10 sf of ceiling drywall and paint approximately 40 sf to 
color match the ceiling in the 9th floor public hallway. Repair & seal 
penetration cracks on the 10th floor exterior balcony and unclog debris in the 
balcony floor drain above the 9th floor, anchor points and safety harnesses 
used to access the unsecure 10th floor balcony. Remediation and 
environmental oversight included, containment and drying equipment setup. 
Balcony floor drain was clogged/obstructed, water overflowed onto the 10th 
floor balcony causing water to pool and leak through penetration cracks in the 
balcony floor, causing water to leak down through the attic-space into the 9th 
floor public hallway.

37,826$        30,442$         In Work 80.48

67 FM-0143531 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 Plumbing - Replace (1) 1-1/2" failed gate valve, 2LF of 1-1/2" copper pipe, and 
associated pipe fittings in the Sheriff's Men's Locker Room in the Penthouse 
pipe-chase above the 10th floor Room 1028. Replace (18) 1ft x 1ft acoustic 
ceiling tiles in room 1028. Gate valve within the pipe-chase in the penthouse 
sheriff's men's locker room failed causing water to leak within the pipe-chase 
and leak through the attic-space down into the 10th floor room 1028. 
Remediation and environmental oversight, containment and drying equipment 
setup included.

15,466$        12,447$         In Work 80.48

68 FM-0143532 Los Angeles Van Nuys 
Courthouse 
East

19-AX1 1 Interior Finishes - Replace (2) 1ft x 1ft acoustic ceiling tiles in the 2nd floor 
cafeteria. Containment installed due to known ACM in the area. Ceiling tiles 
fell due to the deterioration of the drop ceiling interlocking concealed 
grid/spline failing between the tiles.

2,178$          1,955$           In Work 89.74

69 FM-0143536 Contra Costa Family Law 
Center

07-A14 1 HVAC - Replace three (3) condenser fan motors and two (2) high pressure 
safety switches.  Components have failed resulting in chiller compressors 
tripping off on high head pressure.

4,915$          4,915$           In Work 100

TCFMAC WORK PRODUCT - Last Updated 7/12/2020 at 7:58 PM 14 of 20



DRAFT Trial Court Facility Modification  
 Emergency and Priority 1 (List A)

04/19/20 to 06/01/2020
Meeting Date 07/20/2020

 

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

 T
CF

M
AC

 F
U

N
DE

D 
CO

ST
 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 S

H
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

JO
B 

ST
AT

U
S

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 %

 O
F 

CO
ST

 

70 FM-0143537 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Interior Finishes - Replace 35 linear ft of 2-inch cast iron drain line, install (3) 
caps on 1/2 inch copper lines to drinking fountains, replace 32 sq. ft of tile 
floor, (1) 12x12 access panel, 84 sq ft of wall plaster, and 50 linear feet of 
wood trim, (14) 24 in x 24 in wood panels and 34 audience chairs. Erect (4) 
containments, conducted environmental oversight, and complete all work in a 
known ACM area. Cast iron piping cracked in multiple areas affecting areas on 
the 5th, 4th, 3rd, & 2nd floors.

52,701$        51,257$         In Work 97.26

71 FM-0143540 San Diego East County 
Regional 
Center

37-I1 1 Vandalism - Replace 1-2' x 4' lower window at front entrance. Window was 
broken by a thrown rock by unidentified individual.

3,657$          2,476$           In Work 67.71

72 FM-0143541 Kern Bakersfield 
Juvenile 
Center

15-C1 1 HVAC - Replace (1) hot water coil for air handler unit that serves office and 
public space.  Air handler unit was leaking and water traveled into public area.

5,614$          3,748$           Complete 66.76

73 FM-0143542 Los Angeles Pomona 
Courthouse 
South

19-W1 1 HVAC - Replace 1-pressure relief valve for chiller #2 and add 100 Lbs. of R 123 
refrigerant. Pressure relief valve for chiller 2 is leaking, causing it to lose 
refrigerant.

9,727$          8,865$           In Work 91.14

74 FM-0143544 Orange North Justice 
Center

30-C1 1 HVAC – Perform Procedure 5 asbestos abatement cleanup on all associated 
interior HVAC supply and return air ducts serviced by Air Handler Unit #13 due 
to asbestos release in ventilation system on the third floor, Phase II, of the 
building; approx. 15k sq. ft. Work includes containment of the spaces, 
remediation (wet wiping, HEPA vacuum), air quality testing, and disposal of 
contaminated materials and items. As a result of the release, 3rd floor is 
locked down while Procedure 5 remediation occurs.  Insurance Policy will not 
cover this cost per JCC Risk Management.

139,000$     125,531$      In Work 90.31

75 FM-0143548 Contra Costa Wakefield 
Taylor 
Courthouse

07-A2 1 HVAC - Replace failed motor on main exhaust fan #1 which has failed because 
it is beyond the useful life (30 yrs).

1,607$          1,607$           In Work 100
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76 FM-0143551 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Replace (2) cracked 2 inch p-traps, erect (3) containments, extract 
6 gallons of water, sanitize 1270 square feet of hard surface, and conduct 
environmental testing due to work being completed in known ACM area.  P-
traps leaked category 2 water in the 2nd floor attic space affecting the 2nd 
floor Jury room 2102 restroom, 1st floor Jury room 1051 restroom, and the 
basement shop. Remediation and environmental oversight.

22,352$        22,352$         Complete 100

77 FM-0143552 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replace (1) 10 horsepower two-speed motor, 1 contactor, 2 belts, and 
1 adjustment bolt. The motor replacement was due to degradation of the 
winding insulation as a result of overheating and the adjustment bolt was 
stripped, preventing cooling tower from functioning which affected the 
comfort cooling for the court.

10,275$        8,570$           Complete 83.41

78 FM-0143553 Los Angeles Norwalk 
Courthouse

19-AK1 1 Plumbing - Replace 12-1' x 1' ceiling tiles, 1-2 1/2" copper valve, 1-1 1/2" 
copper valve, 1 LF of 2 1/2" copper pipe, 1 LF of 1 1/2" copper pipe, 1-2 1/2" 
copper Tee and associated fittings above 1st floor public hallway.  Domestic 
cold water copper pipe had a leak above ceiling of the 1st floor public hallway, 
affecting the men's public restroom on the 1st floor. Remediation and 
environmental oversight included due to known ACM area.

13,900$        11,819$         Complete 85.03

79 FM-0143554 Los Angeles Norwalk 
Courthouse

19-AK1 1 Roof - Replace 10-1' x 1' ceiling tiles on 1st floor room 101. Replace original 
roof drain ring in roof above 1st floor and sealed deck. Replace approx. 100 
liner feet of window sealant at 4th and 5th floor hallways and 3rd floor.  Rain 
water leaked through roof/drain ring into public area 101, 3rd floor windows, 
and 4th/5th windows into public hallways.  Remediation and environmental 
oversight included due to known ACM environment.

29,134$        24,773$         Complete 85.03
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80 FM-0143558 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Install 22-popup containments on floors 2 through 12 to allow access 
to pneumatic controls for HVAC systems above ceilings in areas known to 
contain ACM. Rectify leaking pneumatic lines throughout to enable control of 
temperatures. Sanitize areas inside of the popups subsequent to pneumatic 
corrections. Pneumatic lines were leaking and temperatures could not be 
controlled.

43,467$        28,745$         In Work 66.13

81 FM-0143561 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Plumbing - Replace 15 LF of 6" fire sprinkler supply line and 5 LF of 4" drain 
line. Earth had to be trenched in two locations for a total of 400 cubic feet of 
earth, after saw cutting through concrete. Earth was backfilled and 
compacted. Concrete replaced under separate P1 SWO. 6" sprinkler line 
cracked and water leaked into basement mechanical room. With earth 
excavated, 4" drain line was discovered to be cracked also. The drain line was 
original to the building, installed in 1950.

53,096$        41,675$         In Work 78.49

82 FM-0143566 Los Angeles Inglewood 
Juvenile 
Court

19-E1 1 Interior Finishes - Remove wood door and jambs and replace with custom steel 
frame, two new hollow metal doors, new hinges.  Replace threshold, rain drip 
guard and seal inside/outside of newly installed frame. Patch and paint walls 
around newly installed doors.  The emergency exit doors on the 2nd floor East 
of building were rotting and ready to fail causing a security/safety concern.

13,367$        10,798$         Complete 80.78

83 FM-0143568 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 HVAC - Replace (1) Water flow restrictor tee for cooling tower #1 & #2, and 
repair (2) water leveling floats. Replace (4) 2ft x 2ft acoustic ceiling tiles on the 
10th floor secure hallway. The water flow restrictor tee and leveling floats for 
the cooling towers failed causing water to overflow out of the cooling tower 
basin, water leaked from the penthouse down through the attic space to the 
10th floor secured hallway. Environmental oversight, remediation, 
containment and drying equipment setup included.

19,450$        15,653$         In Work 80.48

TCFMAC WORK PRODUCT - Last Updated 7/12/2020 at 7:58 PM 17 of 20



DRAFT Trial Court Facility Modification  
 Emergency and Priority 1 (List A)

04/19/20 to 06/01/2020
Meeting Date 07/20/2020

 

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

 T
CF

M
AC

 F
U

N
DE

D 
CO

ST
 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 S

H
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

JO
B 

ST
AT

U
S

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 %

 O
F 

CO
ST

 

84 FM-0143569 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 HVAC - Replace (1) condensed water return pump #8. Repair & epoxy seal coat 
mechanical room flooring in the Penthouse Mechanical Room. Replace (4) 1ft x 
1ft acoustic ceiling tiles in room 1062 on the 10th floor. Condensing water 
return pump to the chilled water system for HVAC failed causing water to flow 
onto the penthouse flooring and leak down through the attic space to the 10th 
floor room 1062. Remediation, environmental oversight, containment and 
drying equipment included.

22,607$        18,194$         In Work 80.48

85 FM-0143572 Los Angeles Inglewood 
Juvenile 
Court

19-E1 1 Plumbing - Replace 4 - 1/2 in x 1/2 in copper supply line, 16 - 1/2 in copper 
drop ear elbow 90, 4 - 1/2 in x 1/2 in angel stops, 4 - 1/2 in chrome 
escutcheon, 4 - 1/2 in copper tee, 6 - 1/2 in brass x copper drop ear 90, 2 - 1/2 
in copper ball valves to re-pipe hot and cold from ceiling for 1st flr, janitor mop 
sink and 1st flr Men's public restroom lavatories on the opposite wall. Replace 
80 sq ft of plaster wall (drywall, sand, and paint), install 18 in x 18 in access 
panel, Containment, removal of TSI, sanitize 430 sq ft of hard surface, and 
conduct environmental testing due to work in a known ACM area. The 1st floor 
Men's public restroom and janitor's closet sink had no hot water. Due to 
corrosion from a longstanding leak behind plaster wall.

43,412$        35,068$         In Work 80.78

86 FM-0143575 Los Angeles East Los 
Angeles 
Courthouse

19-V1 1 HVAC - Replace 1- evaporator and 1- replace thermostat for IT room which 
services court and county equipment.  Evaporator failed due to multiple leaks, 
causing high temperatures in computer room on 1st floor. Work performed 
using ACM testing protocols.

20,823$        16,184$         In Work 77.72

87 FM-0143579 Santa Clara Morgan Hill 
Courthouse

43-N1 1 HVAC - Emergency repair to IDF (server) room - Replace (2) failed AC 
compressors, diagnose to confirm failure, lock out tag out units, reclaim 
refrigerant, remove defective compressors circuit 1 and 2, reinstall new 
compressors with recommended liquid line driers, leak check and evacuate the 
circuits, replace and top off refrigerant, start up and insure proper operation, 
currently affecting courts communication A/C system. 

19,684$        19,684$         In Work 100

TCFMAC WORK PRODUCT - Last Updated 7/12/2020 at 7:58 PM 18 of 20



DRAFT Trial Court Facility Modification  
 Emergency and Priority 1 (List A)

04/19/20 to 06/01/2020
Meeting Date 07/20/2020

 

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

 T
CF

M
AC

 F
U

N
DE

D 
CO

ST
 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 S

H
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

JO
B 

ST
AT

U
S

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 %

 O
F 

CO
ST

 

88 FM-0143580 Los Angeles Burbank 
Courthouse

19-G1 1 Plumbing - Replace (1) concealed flush valve assembly for lockup holding cell 
toilet, sanitize approximately 200sq ft of hard surface due to wastewater leak. 
Water leaked from a failed concealed flush valve assembly at the valve body 
within the pipe-chase, causing water to overflow within the 1st floor pipe-
chase through the attic space and down to the Basement. Remediation and 
environmental oversight, containment, and drying equipment setup included.

11,814$        10,722$         In Work 90.76

89 FM-0143582 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 Plumbing - Replace 4LF of 4" cast iron drainpipe and associated fittings for 
storm drain on the exterior balcony between the 2nd & 3rd floors. Replace 
(12) 1ft x 1ft acoustic ceiling tiles in the 2nd floor clerk's office. There was a 
crack along the drainpipe to the balcony storm drain, water leaked in through 
the attic space down into the 2nd floor clerk's office. Remediation and 
environmental oversight, containment and drying included. High lift was 
needed to access the area.

20,421$        16,435$         In Work 80.48

90 FM-0143584 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 HVAC - Replace (1) 30amp fuse for pneumatic compressor #1. Refurbish 
pneumatic compressor #2, including replacement of pump, motor, belts, 
pulley, pressure switch, oil, and filters. The pneumatic compressors #1 & #2 
are both offline due to an electrical short circuit, causing the equipment to 
over amp and fail. This affected the ability to control all pneumatic HVAC 
equipment throughout the entire building, which caused extremely 
uncomfortable temperature fluctuations.

25,145$        20,237$         In Work 80.48

91 FM-0143587 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19-Q1 1 Exterior shell - Replace 3 - ceiling tiles, remediate category 2 water intruision 
to mitigate impacted surfaces including environmental oversight. Rain water 
leaked into 1st floor DCFS office, through worn out/failed north wall exterior 
EIFS system.

9,281$          6,496$           In Work 69.99

92 FM-0143589 Los Angeles El Monte 
Courthouse

19-O1 1 Roof - Replace a total of 48-1' x 1' ceiling tiles on the 3rd floor office and public 
lobby.  Apply 50 linear feet of roof sealant to affected metal flashing areas and 
10 square feet at roof drain. Roof leak was due to roofing materials splitting 
away from metal flashing and around the roof drain.  Remediation and 
environmental oversight included.

30,420$        17,680$         In Work 58.12

TCFMAC WORK PRODUCT - Last Updated 7/12/2020 at 7:58 PM 19 of 20



DRAFT Trial Court Facility Modification  
 Emergency and Priority 1 (List A)

04/19/20 to 06/01/2020
Meeting Date 07/20/2020

 

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

 T
CF

M
AC

 F
U

N
DE

D 
CO

ST
 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 S

H
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

JO
B 

ST
AT

U
S

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 %

 O
F 

CO
ST

 

93 FM-0143592 San Diego East County 
Regional 
Center

37-I1 1 Elevator, Escalator & Hoist - Lift and install the generator motor into elevator 
#2 utilizing hoisting company. Elevator # 2 generator caught on fire and is 
pending further investigation. Elevator #9 generator motor will be removed as 
part of elevator modernization project on 6.8.20 and ABM will follow up with 
lift and install to out-of-service elevator #2 so that elevator #2 can resume 
normal operations.

13,731$        9,297$           In Work 67.71

94 FM-0143593 Los Angeles Norwalk 
Courthouse

19-AK1 1 Interior Finishes - Replace 1-1' x 1' ceiling tile, Erect (1) containment 6'x 6'x7', 
in 6th floor secure hallway outside Dept R. Work completed in known ACM 
environment. Ceiling tile fell due to age (original to building, 1965).

9,627$          9,627$           In Work 100

95 FM-0143596 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36-F1 1 Plumbing - Replace 1-air valve for plumbing in chase above 1st floor felony unit 
and replace 4-1' x 1' ceiling tiles that were damaged due to leak. Remediation 
and environmental oversight included. Valve in 2nd floor chase failed, causing 
leak and collapsing of ceiling in 1st floor felony unit.

21,381$        16,260$         In Work 76.05

3,523,231$  3,102,966$   
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  Meeting Date: 07/20/2020 

Action Item 3 – List B – Facility Modifications Under $100K 
(Priority 2) 

Action Requested: 
Approve 116 projects for a total of $1,127,637 to be paid from Facility 
Modification program funds to be encumbered for Priority 2 Under $100K. 

Supporting Documentation: 
• List B – Facility Modifications Under $100K (Priority 2)

***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
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1 FM-0142366 Los Angeles Clara 
Shortridge 
Foltz 
Criminal 
Justice 
Center

19-L1 2 Elevators, Escalators, & Hoists - Replaced 300 linear feet of travel cable, 8 
shielded pairs, and 2 coaxial cables on public Elevator #10 per existing code. Issue 
was identified and requested to be repaired by State elevator inspector.

25,117$       17,278$            Complete 68.79       

2 FM-0142670 San Diego Central 
Courthouse

37-L1 2 HVAC - Install monitoring device on the three (3) domestic booster pumps at the 
existing panel to the Building automated Management System (BMS).  This work 
includes a license and the reprogramming the mapping parameters to allow 
panels to communicate proactively by sending alert notifications to building 
engineers when boosters are offline.   This is a 27-story high-rise building and 
found necessary to mitigate against loss of water pressure or potential force 
when re-energizing booster pumps as previously occurred that resulted in tenant 
complaints of cloudy and brown water that was being dispensed throughout 
facility. It mitigates against cloudy and brown water that was being dispensed 
throughout the facility after re-energizing booster pumps as previously occurred.

27,424$       27,424$            In Work 100           

3 FM-0142749 San Benito New 
Hollister 
Courthouse

35-C1 2 HVAC - Replace (1 each) failed stainless steel Heating Hot Water supply and 
return flex lines. Includes ACM testing (negative). Water is leaking from heating 
coil supply lines and is dripping from ceiling tiles in Children's waiting room, 
disrupting court operations.

8,537$         8,537$              In Work 100           

4 FM-0142842 San Diego Juvenile 
Court

37-E1 2 Interior finishes - Replace 21-ceiling tiles in 1st floor men's public restroom.  
Containment will be required due to the presence of bacteria. Ceiling tiles have 
been damaged over time.

4,337$         3,236$              In Work 74.62       

5 FM-0142856 Orange Harbor 
Justice 
Center-
Newport 
Beach 
Facility

30-E1 2 HVAC - Remove and replace two failed control monitors of the two boilers 
supporting the courthouse. Both monitors have failed (one died completely, the 
other continuously cycles on and off) and need to be replaced immediately as the 
boilers cannot be controlled. Monitors are beyond manufacturer warranty.

4,048$         3,413$              In Work 84.32       
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6 FM-0142881 San Diego Juvenile 
Court

37-E1 2 Interior finishes - Replace 6-ceiling tiles. Environmental testing and scope 
included. Ceiling tiles damaged over time due to previous roof leaks. Containment 
required due to presence of mold.

5,939$         4,432$              In Work 74.62       

7 FM-0143012 Los Angeles Norwalk 
Courthouse

19-AK1 2 Electrical - Replace 26-chandelier lamp sockets and rectify short circuit issues. 
Lamp sockets are brittle (original to build, 1965) and  lights are flickering/not 
functioning - high lift equipment will be used to access chandelier.

10,955$       9,315$              In Work 85.03       

8 FM-0143021 Fresno Fresno 
County 
Courthouse

10-A1 2 Vandalism - Exterior Shell - Replace (1) broken 48" x 76" 3/16"  exterior tempered 
glass window in the 2nd floor public hallway - A member of the public punched 
the window and broke it.  Restitution is being sought from the responsible 
individual.

2,986$         2,852$              In Work 95.51       

9 FM-0143023 Kings Hanford 
Courthouse

16-A5 2 Interior Finishes - Replace 30 failed/failing automatic sink-mounted soap 
dispensers with manual sink-mounted dispensers in restrooms throughout 
courthouse - Original product had been replaced under warranty at several 
locations already.  Product appears to be a failed design and the situation is a 
health issue.

2,387$         2,387$              In Work 100           

10 FM-0143055 San Benito New 
Hollister 
Courthouse

35-C1 2 HVAC - Provide and install two (2) refrigerant condenser coils. Evacuate 
refrigerant system and charge to factory specs. Test chiller for correct operation.

16,410$       16,410$            In Work 100           

11 FM-0143115 Riverside Southwest 
Justice 
Center

33-M1 2 Interior Finishes - Remove and replace broken and cracked solid core mahogany 1-
hr rated fire, right side door and the left door, with new. The doors cannot be 
properly secured causing a safety/egress issue. Work includes replacement of 
associated hardware including eight 4.5 inch hinges, two panic bars and retrofit 
locking mechanism to prevent door breaks/cracks in future. 

10,667$       8,150$              In Work 76.40       
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12 FM-0143155 Los Angeles Stanley 
Mosk 
Courthouse

19-K1 2 Vandalism - Remove approximately 200 SF of graffiti along the exterior of the 
courthouse on Grand & Olive sidewalk and entrances.  Power wash, re-claim all 
contaminated water to properly dispose, on street/sidewalks on Hill Street, 1st 
street, and Grand street. Graffiti clean up is needed in multiple areas on the 
exterior of the courthouse. 

8,851$         8,608$              In Work 97.26       

13 FM-0143207 San Diego Kearny 
Mesa Court

37-C1 2 Fire Protection - Replace 8-sprinkler heads, 4 in basement and 4 in 1st floor. The 
sprinkler heads will be submitted to UL laboratories for testing. Should any of the 
sprinkler heads fail testing, remaining 275 sprinkler heads will need to be 
replaced and a cost increase submitted. ACM abatement and remediation and 
environmental oversight will be necessary to complete sprinkler head 
replacement. 50 year sprinkler head required due to NFPA requirements. 

29,310$       29,310$            In Work 100           

14 FM-0143249 Santa Clara Downtown 
Superior 
Court

43-B1 2 HVAC - Replace contaminated chiller oil, replace (15) gallons of oil, (1) oil filter, (1) 
drier, take oil sample before and after, check all associated components and 
restore to normal condition. Oil for Chiller is contaminated with moisture, 
corroding the system; will cause catastrophic failure to Chiller Unit.

6,391$         6,391$              In Work 100           

15 FM-0143255 Alameda Fremont 
Hall of 
Justice

01-H1 2 HVAC - Chiller - Replace one failed condenser fan motor and blade, three fuses, 
one oil filter, four control panel door safeties - Necessary repairs found during 
Preventative Maintenance service.

6,876$         5,460$              In Work 79.40       

16 FM-0143257 Los Angeles Pomona 
Courthouse 
South

19-W1 2 Fire Protection - Replace 28-power supply batteries, 2-control panel batteries, 
and 2-smoke detectors that failed Preventive Maintenance.

6,742$         6,145$              In Work 91.14       

17 FM-0143260 Contra 
Costa

Bray Courts 07-A3 2 HVAC - Replace one (1) seal and one (1) gasket on boiler hot water pump.  Leaking 
seal discovered during annual out of cycle preventative maintenance and if not 
repaired will continue to create a slip hazard at roof location and possible airlock 
preventing hot water to reheat coils.

1,029$         880$                  In Work 85.52       

TCFMAC WORK PRODUCT - Last Updated 7/10/2020 at 5:43 PM 3 of 19



DRAFT Trial Court Facility Modification  
 FMs Less Than $100K (List B)

04/20/2020 to 06/09/2020
Meeting Date 07/20/2020

 FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

 T
CF

M
AC

 F
U

N
DE

D 
CO

ST
 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 

SH
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

JO
B 

ST
AT

U
S

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 %

 
O

F 
CO

ST
 

18 FM-0143261 Contra 
Costa

Wakefield 
Taylor 
Courthouse

07-A2 2 HVAC - Refurbish/Replace leaking cold deck coil; Remove and properly dispose of 
6 sq.ft. of the coil end cover which contains ACM and Lead Paint.  Scope of work 
includes work to perform ACM abatement and clearance testing.  If the coil 
section is not repairable, it will need to be replaced.  Failure to repair coil will 
cause hot calls during the summer months potentially disrupting court operations.

5,670$         5,670$              In Work 100           

19 FM-0143281 Los Angeles Pomona 
Courthouse 
South

19-W1 2 Elevators, Escalators, & Hoists - Perform regulatory compliance on 2 elevators 
(judge and custody). Replace seals for elevator 6.  Project will require disassembly 
of the motor/ machine. The motor has to be removed and hoisted out of the way. 
Then the machine can be disassembled, seals replaced and reassembled. Motor 
then will be re-installed.

36,274$       36,274$            In Work 100           

20 FM-0143283 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 2 HVAC - Replace (1) filter drier, (1) fan belt, and perform refrigerating leak test for 
ACU-02 that serves the IT Telecomm Room 151 on the 1st Floor. Replace oil and 
18 lbs of R-422D refrigerant. Deactivation and reactivation of fire life safety Halon 
suppression system coordinated during hot work. Refrigerant leaked from 
condensing unit, the unit is not operational and unable to properly cool the IT 
Telecom Room.

6,976$         5,614$              In Work 80.48       

21 FM-0143286 Los Angeles Bellflower 
Courthouse

19-AL1 2 Elevators, escalators, & hoists - Replace 1- relay starter system with solid state 
starter, and 2- transformers for the starter for employee elevator #5. Starter 
system is not functioning properly and continues to shut down the elevator 
randomly due to an electrical over load short.

7,698$         6,000$              In Work 77.94       

22 FM-0143289 Los Angeles Downey 
Courthouse

19-AM1 2 Plumbing - GCI - Replace (1) 75-gallon domestic water heater, (1) 100-gallon 
domestic water heater, installation of (2) new isolation valves to support the new 
water heaters, new copper piping and hardware from isolation valve to water 
heaters (Water in/water out), (1) steam trap, (1) expansion tank, and (1) water 
circulation return pump. A crane will be utilized to lift the water heaters to the 
3rd floor, Boiler / Mechanical room. The (2) existing units are leaking and beyond 
repair due to their age.

70,971$       59,403$            Complete 83.70       
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23 FM-0143293 Alameda Fremont 
Hall of 
Justice

01-H1 2 HVAC - Chiller - Replace one failed condenser fan motor and blade, three fuses, 
one oil filter, four control panel door safeties - Failed condenser was found during 
Preventative Maintenance.

6,875$         5,459$              In Work 79.40       

24 FM-0143295 Alameda Fremont 
Hall of 
Justice

01-H1 2 HVAC - Correct refrigeration leak at AC 2; reclaim refrigerant; tighten 
connections; re-solder (1) refrigerant line fitting; refill refrigerant; test and run. 
Small refrigeration leak found during  Preventive Maintenance on Court IT server 
room AC unit.

3,310$         3,310$              In Work 100           

25 FM-0143306 Alameda Fremont 
Hall of 
Justice

01-H1 2 HVAC - Replace failed Supply fan motor  for AHU #13 - AHU #13 fan motor issues 
found during out of cycle Preventive Maintenance; replacement required.

6,550$         5,201$              In Work 79.40       

26 FM-0143315 Napa Criminal 
Court 
Building

28-A1 2 Plumbing - Replace gaskets on domestic water backflow. Needed to repair leak 
and restore to normal operation. Backflow preventer was found leaking during 
preventive maintenance and was leaking because of age.

10,155$       10,155$            In Work 100           

27 FM-0143316 Tulare Tulare 
Division

54-B1 2 Plumbing - Replace two failed storm sump pumps and 20 LF of galvanized 
discharge piping - Sump pumps have shorted out and failed, causing water backup 
in the basement sump/boiler room.

4,096$         2,867$              In Work 70.00       

28 FM-0143318 San Diego North 
County 
Regional 
Center - 
North

37-F2 2 Plumbing - Replace 1-isolation valve and angle stop for toilet for jury restroom for 
depts 1& 2. Environmental oversight and remediation included. Toilet is 
continually running and isolation valve has failed.

6,771$         6,771$              In Work 100           

29 FM-0143319 Los Angeles Glendale 
Courthouse

19-H1 2 Plumbing - Replace 3ft of 3/4" copper pipe and associated copper connection 
fittings to the circulating pump, replace (1) 1-1/2" shut-off valve and (1) 1-1/2" 
check valve along with associated copper connection fittings to the domestic 
water supply into the domestic water heater and replace (1) 3/4" check valve to 
the domestic water heater. The valves and associated piping are leaking causing 
temperature fluctuation to the domestic hot water supply, domestic hot water 
supply to the hot water heater #1 has been isolated and turned off.

4,963$         4,494$              In Work 90.54       
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30 FM-0143321 Contra 
Costa

Wakefield 
Taylor 
Courthouse

07-A2 2 HVAC - Replace one (1) failing 1/12hp Domestic Hot Water Circulation Pump.  
Pump is leaking resulting in motor overheating.  Needed to circulate hot water 
throughout building and prevent unnecessary water usage.

1,605$         1,605$              In Work 100           

31 FM-0143324 Los Angeles Bellflower 
Courthouse

19-AL1 2 Electrical - Replace 1-control panel, 1-liquid sensor, and 1-anti-siphon valve for 
diesel fuel alarm for emergency fuel tank. The Anti-siphon valve and liquid sensor 
is not functioning, which was discovered during annual Preventive Maintenance.

6,136$         4,782$              In Work 77.94       

32 FM-0143327 Los Angeles Downey 
Courthouse

19-AM1 2 HVAC - Replace (1) 7.5 HP motor, pulley and bushings for Cooling Tower #1.  The 
bearings inside the motor are loud and must be replaced before additional 
damage is done to the cooling tower.

4,611$         3,859$              In Work 83.70       

33 FM-0143330 Los Angeles Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace leaking gasket shaft seals on the circulating pump and motor for 
Heating Hot Water Boiler #1. The circulation pump is leaking water causing 
Heating Hot Water Temperatures to fluctuate and affecting the makeup water for 
the HVAC system to the building.

4,030$         3,377$              In Work 83.80       

34 FM-0143331 Santa Clara Palo Alto 
Courthouse

43-D1 2 Interior Finishes - Correct door closers in Dept. 88; replace (2) failed floor door 
closers; (2) pivot deactivators and (2) flush panel adapters at floor. Floor door 
closer failed due to age, causing loss of functionality to Courtroom Entrance 
Doors.

4,083$         4,083$              In Work 100           

35 FM-0143332 Santa Clara Downtown 
Superior 
Court

43-B1 2 Interior Finishes - Replace (1) Wire door window approximately 24 X 26 in Holding 
Cell Control center. Window was accidentally broken by a Sheriff Deputy; 
reimbursement is being requested from the Sheriff department.

4,911$         4,911$              In Work 100           

36 FM-0143333 Contra 
Costa

Bray Courts 07-A3 2 Electrical - Replace one (1) 2hp electric motor on Boiler Hot Water Pump.  Bearing 
is failing causing grinding noise. Failure to replace motor may cause motor to 
freeze up and not circulate hot water to the VAV coils.

1,739$         1,487$              In Work 85.52       

37 FM-0143335 San Diego East County 
Regional 
Center

37-I1 2 Fire protection - Remove lighting fixtures, wires and other materials hanging on 
fire sprinkler pipes. Install lighting fixtures with 75- lighting fixture hangers on the 
7th floor. State Fire Marshal noted to make correction on Annual inspection of 
high rise.

9,367$         6,342$              In Work 67.71       
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38 FM-0143336 Calaveras Calaveras 
Superior 
Court

05-C1 2 Exterior Shell - Re-attach two loose siding panels and determine the cause of the 
detachment - Insulated siding has detached from the overhang at two different 
locations.

5,995$         5,995$              In Work 100           

39 FM-0143337 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replace 6-gaskets, 4-o-rings, 1-relief valve, 1-oil filter, and 12 gallons of oil 
for compressor for chiller #2. Compressor is leaking refrigerant and affecting 
cooling throughout the entire building.

19,730$       16,776$            In Work 85.03       

40 FM-0143338 Fresno Fresno 
County 
Courthouse

10-A1 2 Plumbing - Clear blocked rusted vent pipe in the wall of the first floor men's public 
restroom.  Cut out 3' x 3' wall section, replace two LF of 2 1/2" cast iron pipe and 
replace with galvanized pipe, and install access panel.  Includes ACM and lead 
paint testing and applicable remediation - Blocked vent is causing gas buildup in 
the pipes.

5,084$         4,856$              In Work 95.51       

41 FM-0143340 San 
Bernardino

San 
Bernardino 
Justice 
Center

36-R1 2 HVAC - Replace 2-o-rings and 1-level sensor for chiller 1. Chiller is currently 
faulting out on "Purge Daily Output Exceeded" and is not operating. This is 
causing the lag chiller to act as lead and causing chiller 1 to run for short times. All 
3 chillers need to operate effectively during upcoming summer months.

11,854$       11,854$            In Work 100           

42 FM-0143341 Yolo Yolo 
Superior 
Court

57-A10 2 Vandalism - Replace broken tile and grout in main public entry. Tile was chipped 
when someone threw a rock through the front glass. Set up containment and 
HEPA air filtration in order to cut grout and remove damaged tile and thinset then 
install new tile.

2,633$         2,633$              In Work 100           

43 FM-0143343 San 
Bernardino

San 
Bernardino 
Justice 
Center

36-R1 2 Elevators, escalators, & hoists - Replace 1-velocity encoder for public elevator #5. 
Failed velocity encoder is causing the elevator to fault and interruption in service. 
Elevator has been taken out of service.

3,400$         3,400$              In Work 100           

44 FM-0143344 Santa Clara Morgan Hill 
Courthouse

43-N1 2 HVAC - Boilers Replace cracked burners, (1) failed blower motor assembly, isolate 
boiler for the system, replace failed devices, restore boiler and ensure operations 
normal, currently affecting the courts heating system. Issues found during routine 
maintenance.

8,728$         8,728$              In Work 100           
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45 FM-0143345 Santa Clara Morgan Hill 
Courthouse

43-N1 2 HVAC - Boiler; Replace Failed burners stage two, (1) failed temperature sensor, 
failed booster pump circuit sensors, isolate boiler from the system, replace failed 
devices, restore boiler and ensure operations normal, currently affecting the 
courts heating system. Issues found during routine maintenance.   

8,146$         8,146$              In Work 100           

46 FM-0143346 Santa Clara Morgan Hill 
Courthouse

43-N1 2 HVAC - Correct failed Chiller; install (1) internal and (1) external oil filter, (1) dual 
thermistor sensor, (1) failed CT sump heater; test operation. Deficiencies found 
during out of cycle preventive maintenance, attributed to a reduced preventive 
maintenance program. Currently affecting the courts comfort cooling system.

8,047$         8,047$              In Work 100           

47 FM-0143347 San Joaquin Stockton 
Courthouse

39-F1 2 Vandalism - Interior Finishes - Replace cracked holding cell window in BC33 - 
Window was damaged by in-custody. Judicial Council is seeking restitution.

1,930$         1,930$              In Work 100           

48 FM-0143348 San Joaquin Manteca 
Branch 
Court

39-C1 2 Roof - Reseal approx. 500 linear feet of metal roof seams, replace 2 ceiling tiles in 
main lobby, repair/paint 2 sq ft of wall due to water damage - roof leaked during 
rain event. 

3,901$         3,901$              In Work 100           

49 FM-0143353 Riverside Southwest 
Justice 
Center

33-M1 2 Holding Cell - Remove and replace roller and bearing assemblies on cell doors (18 
courtroom/23 holding). The doors barely move and are hard to open and close. 
The sliding cell door rollers and bearings are worn out and continue to deteriorate 
with the courtroom cell doors on the upper floors in the worst condition.

15,489$       11,834$            In Work 76.40       

50 FM-0143355 Los Angeles Van Nuys 
Courthouse 
East

19-AX1 2 Vandalism - Graffiti removal 3rd floor men's public restroom - Paint 15sq. ft. of 
partition wall and use solvents on (1) mirror to remove graffiti.

135$            121$                  In Work 89.74       

51 FM-0143363 Fresno Clovis Court 10-G1 2 Vandalism - Exterior Shell - Replace broken window on east side of the building 
with 1 ea. 34 x 56 1/2, 1/4" bronze anneal single pane glass - Window was broken 
out by vandals and is currently boarded up.

1,973$         1,973$              In Work 100           
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52 FM-0143364 Monterey Salinas 
Courthouse- 
 North Wing

27-A1 2 Plumbing - Install (2) failed vacuum pumps and restore lift station operation, and 
bring sewage evacuation back online for holding cells, public and private 
restrooms in the basement level. Check control signal and power consistency. A 
compromised fitting caused both vacuum operated sewage lift stations to fail 
including loss of make-up water to the system.

19,905$       19,905$            In Work 100           

53 FM-0143365 Contra 
Costa

Richard E. 
Arnason 
Justice 
Center

07-E3 2 HVAC - Replace and relocate two (2) Clogged Refrigerant Dryers for Computer 
Room Air Conditioner (CRAC) Unit #2.  Failure to replace the dryers will prevent 
unit from providing adequate cooling to computer server room and can cause 
damage to the HVAC and IT equipment. Clogged Dryer found during Deferred 
Preventive Maintenance.

16,620$       16,620$            In Work 100           

54 FM-0143366 Riverside Larson 
Justice 
Center

33-C1 2 Elevators, Escalators, & Hoists - Replace software to correct dispatching issue with 
elevators #1, 2 and 3. Current software is obsolete. New software must be 
purchased (3 copies), installed and programmed.

5,490$         5,347$              In Work 97.39       

55 FM-0143367 San Joaquin Stockton 
Courthouse

39-F1 2 Electrical - Replace 8 nonfunctioning intercom circuit boards in stairwells on floors 
5 and 11. When the intercom button is pushed, alerts are not transmitting to the 
Security monitors.

9,168$         9,168$              In Work 100           

56 FM-0143368 San 
Bernardino

Fontana 
Courthouse

36-C1 2 Elevators, escalators, & hoists- Replace 1-position indicator circuit board for 
public elevator 1. Failed board was found during preventative maintenance.

2,951$         2,453$              In Work 83.13       

57 FM-0143370 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34-A1 2 Electrical - Replace the contactor to repair lighting control issues in one section of 
the lighting in the West secure hall on the 3rd floor - The lights stay on 
continuously and it doesn't respond to the lighting timer.

2,386$         2,386$              Complete 100           
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58 FM-0143373 Los Angeles Parking 
Structure 
Lot 48 Van 
Nuys Court 
Complex

19-AX6 2 Electrical - Replace (20) 12v 35Ah 20-hr batteries and service terminals for the 
uninterrupted power supply system (UPS), the UPS is used for emergency backup 
power to lighting and equipment in the parking structure, there are (2) offices in 
the ground level (offices are used by Parking Vendor), there are (2) sump pumps 
in the ground level and there are (4) rollup gates. The batteries failed during 
Annual Preventative Maintenance.

6,567$         5,893$              In Work 89.74       

59 FM-0143375 Fresno B.F. Sisk 
Courthouse

10-O1 2 HVAC - Replace failed refrigerant management system controller, reprogram and 
test - Controller has faulted out, causing communication failures and system is 
non-functional.

5,086$         5,086$              In Work 100           

60 FM-0143376 Contra 
Costa

Wakefield 
Taylor 
Courthouse

07-A2 2 HVAC - Boiler - Replace two (2) check valves and add (2) circuit setters on 
Condensate Tank Feeder Lines to Boilers #1 and #2.  Failure to replace the check 
valves is causing the boiler pressure to push the water from the boiler back into 
the condensate tank, causing the boiler to trip off on low water alarm and 
creating cold calls.  Failed Items find during Deferred Preventive Maintenance.

1,198$         1,198$              In Work 100           

61 FM-0143378 Contra 
Costa

Walnut 
Creek 
Courthouse

07-C1 2 HVAC - Replace Holding Cell #1 & #2's Exhaust Fan #6. Unit has failed and failure 
to replace the motors will cause heat buildup in the holding cells, and not provide 
proper air exchanges to the cell.

748$            748$                  In Work 100           

62 FM-0143381 Contra 
Costa

Walnut 
Creek 
Courthouse

07-C1 2 HVAC - Replace Holding Cell #3 Exhaust Fan #5- Unit has failed and if not replaced 
the motors will cause heat buildup in the holding cell, and not provide proper air 
exchanges to the cell.

604$            604$                  In Work 100           

63 FM-0143382 Contra 
Costa

Richard E. 
Arnason 
Justice 
Center

07-E3 2 HVAC - Chemically/brush clean Chiller#2 (CLR02) condenser tubes and bells.  Scale 
has built up in the condensing tubes.  Failure to clean the tubes will cause an 
increase in the thermal resistance causing higher refrigerant gas temps/pressures 
which could shut down the chiller and create hot calls during the spring/summer 
season.  Issue found during the Deferred Annual Chiller Preventive Maintenance.

6,439$         6,439$              In Work 100           
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64 FM-0143383 Contra 
Costa

Richard E. 
Arnason 
Justice 
Center

07-E3 2 HVAC - Chemically/brush clean Chiller#1 (CLR01) condenser tubes and bells.  Scale 
has built up in the condensing tubes.  Failure to clean the tubes will cause an 
increase in the thermal resistance causing higher refrigerant gas temperatures 
/pressures which could shut down the chiller and create hot calls during the 
spring/summer season.  Issue found during the Deferred Annual Chiller 
Preventive Maintenance.

6,439$         6,439$              In Work 100           

65 FM-0143388 Santa Clara Palo Alto 
Courthouse

43-D1 2 Plumbing - Replace (1) failed duplex booster pumping system. Coordinate initial 
tie in to existing system, Demo existing system, install replacement skid complete 
with plumbing accessories, modify piping and electrical as required to standalone 
controls, start and test for proper operation, currently affecting courts water 
distribution system. Failed domestic water booster pressure system causing 
inadequate pressures.

76,807$       50,723$            In Work 66.04       

66 FM-0143393 Santa Clara Palo Alto 
Courthouse

43-D1 2 HVAC - Remove and dispose of existing refrigerant and compressor oil, repair (4) 
refrigerant leaks, replace (1) failed solenoid valve, replace (1) failed terminal plate 
gasket, evacuate system, repair leaks replace failed solenoid, system vacuum, test 
for leaks, apply (30lbs) of refrigerant, install new oil, test for proper operation, 
currently affecting the courts comfort cooling system. Chiller repairs needed 
found during routine maintenance, likely resulting in reduced Preventive 
Maintenance program.

15,303$       10,106$            In Work 66.04       

67 FM-0143395 Santa Clara Palo Alto 
Courthouse

43-D1 2 HVAC - Replace (1) failed isolation valve to refrigerant driers, provide and install 
(1) valve access port to oil line for proper filter drier replacement, evacuate 
system to apply repairs, place system on vacuum, test for leaks, reinstall existing 
refrigerant, test for proper operation, currently affecting the courts comfort 
cooling system. Issues identified during routine maintenance, likely related to 
reduced Preventive Maintenance program.

14,134$       9,334$              In Work 66.04       
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68 FM-0143397 Tulare Tulare 
Division

54-B1 2 Roof - Seal seven roof drains, all equipment curbs, and all parapet wall inside and 
outside corners with a three-course method using mastic and webbing. Seal all 
pipe penetrations and repair roof splits. Remove and replace approx. 50 ceiling 
tiles covering 5' x 9' in the lobby and Dept. 1 courtroom, and scrape, float, prime 
and paint 7' x 3' section of damaged ceiling between lobby and courtroom - Roof 
leaked in various locations, causing interior damage.

20,449$       14,314$            In Work 70.00       

69 FM-0143401 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Elevators, Escalators, & Hoists - Replace (1) defective controller printed circuit 
board, associated wiring connections, and reprogram circuit board. The controller 
circuit board for the Judge's Elevator #12 short circuited causing the controller to 
fail and recalled the elevator cab to the ground floor landing with the doors open.

3,654$         3,062$              In Work 83.80       

70 FM-0143402 Los Angeles Norwalk 
Courthouse

19-AK1 2 Fire protection - Replace (9) firehoses, (3) on the 7th floor, (3) on the 6th floor, (1) 
on the 5th floor, and (2) in the basement. Failed fire hoses were found during 
stand pipe preventive maintenance.

3,331$         2,832$              Complete 85.03       

71 FM-0143405 Los Angeles Stanley 
Mosk 
Courthouse

19-K1 2 Vandalism - Replace (1) 26x96 & (1) 18x36 1/4" clear mirrors, apply graffiti film on 
both replaced mirrors. 1st floor Men's public restroom Hill side have etched 
graffiti on mirrors.

1,310$         1,274$              Complete 97.26       

72 FM-0143422 Los Angeles Norwalk 
Courthouse

19-AK1 2 Vandalism - Remove graffiti and install anti-graffiti film on mirrors, re-glaze 
sinks/urinals, remove graffiti from stainless steel surfaces for 1st -6th floor public 
restrooms and jury waiting room. Bathrooms have extensive graffiti.

8,175$         6,951$              Complete 85.03       

73 FM-0143423 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19-Q1 2 Plumbing - Replace 1-250 gallon water heater, 4" exhaust vent and (2) 2" isolation 
valves for domestic hot water heater#2. The water heater has failed due to age 
(original to building 1992), all parts are obsolete and is affecting domestic hot 
water throughout the building.

24,526$       17,166$            In Work 69.99       
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74 FM-0143434 Los Angeles Torrance 
Courthouse

19-C1 2 Fire Protection - Replace (2) leaking and corroded fire sprinkler heads and (1) 
water gong that failed to sound in the Basement hallway. Deficiencies were found 
while performing preventative maintenance on the main fire system.

4,834$         4,116$              In Work 85.14       

75 FM-0143435 Los Angeles Torrance 
Courthouse

19-C1 2 HVAC - Replace (1) coil and (1) contact on MagStarter on Motor Control Center 
Panel for chilled water pump #3.  Chiller #2 is not functioning and could effect 
comfort cooling to the building if the temperatures go up.

2,598$         2,212$              In Work 85.14       

76 FM-0143436 Sacramento Juvenile 
Courthouse

34-C2 2 Plumbing - Remove and replace pump motors and mechanical seals for the 
domestic water booster assembly.  Reinstall and perform operational testing. 
Pumps motors have failed. The pump has failed because of the lack of preventive 
maintenance.

4,388$         4,388$              In Work 100           

77 FM-0143437 San Diego East County 
Regional 
Center

37-I1 2 Fire Protection - Replace 3-gate valves for cabinet fire hoses. Valves failed and 
were leaking. Discovered during annual fire extinguisher service.

4,537$         3,072$              In Work 67.71       

78 FM-0143440 San Diego Kearny 
Mesa Court

37-C1 2 HVAC - Replace 1-smoke detector, 1-filter drier, and 1-service port for HVAC unit 
1. Add 10 lbs. of 410A refrigerant. Refrigerant leaked from suction line and smoke 
detector, filter drier, and service port failed, creating hot temperatures in 
courthouse.

5,289$         5,289$              In Work 100           

79 FM-0143441 San Diego Central 
Courthouse

37-L1 2 Vandalism - Repair/Replace exterior security camera housing, EXT-01, located on 
the North/West corner State St. & B St. Environmental testing included. Camera 
was vandalized; seeking restitution.

4,229$         4,229$              In Work 100           

80 FM-0143442 San Diego Central 
Courthouse

37-L1 2 Fire Protection - Replace 20-batteries for fire alarm panels throughout building. 
Batteries for fire alarm panels have expired and failed the Preventative 
Maintenance.

5,825$         5,825$              In Work 100           

81 FM-0143443 Calaveras Calaveras 
Superior 
Court

05-C1 2 Exterior Shell - Replace shattered window on 2nd floor east side of building - The 
tempered glass spontaneously shattered. No evidence of vandalism was found.

3,006$         3,006$              In Work 100           
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82 FM-0143444 San Joaquin Stockton 
Courthouse

39-F1 2 Electrical - Replace failed safety-trip unit on generator load bank (unit tripping off 
on safety at wrong setpoint) - Unit required to trip at 500KW load, was tripping 
off at 200KW load- This item is not under warranty

5,684$         5,684$              In Work 100           

83 FM-0143445 Alameda New East 
County Hall 
of Justice

01-J1 2 HVAC - Correct failed chilled water valve on Computer Room Air Conditioning unit 
#1 (CRAC); replace failed chilled water valve. Loss of CRAC unit limiting cooling 
capacity.

9,730$         9,730$              In Work 100           

84 FM-0143448 San Joaquin Stockton 
Courthouse

39-F1 2 Vandalism - Replace broken window in cell BC38 - The responsible detainee is 
unknown because the vandalism was not immediately reported. We are not 
seeking restitution.

2,178$         2,178$              In Work 100           

85 FM-0143449 Los Angeles Santa 
Clarita 
Courthouse

19-AD1 2 County Managed - Exterior Shell - Replace (1) barrel spring for the Sally Port door.  
 Barrel spring has failed due to normal wear and tear preventing the door from 
operating.

2,568$         2,568$              In Work 100           

86 FM-0143455 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19-AZ1 2 Security - Replace 308 LA County Sheriff owned ASSA keyways/key cylinders, with 
JCC owned keyways and cylinders. The Sheriff owned ASSA keyways are no longer 
being serviced by the Sheriff and keys cannot be made. The ownership of the 
keyways cannot be transferred from Sheriff to JCC.  If addressed individually, 
during a P1 event, the cost would be significantly higher, potentially more than 
double.

79,176$       79,176$            In Work 100           

87 FM-0143456 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19-Q1 2 Security - Replace 209 LA County Sheriff owned ASSA keyways/key cylinders, with 
JCC owned keyways and cylinders. The Sheriff owned ASSA keyways are no longer 
being serviced by the Sheriff and keys cannot be made. The ownership of the 
keyways cannot be transferred from Sheriff to JCC.  If addressed individually, 
during a P1 event, the cost would be significantly higher, potentially more than 
double.

41,329$       41,329$            In Work 100           
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88 FM-0143457 Los Angeles Bellflower 
Courthouse

19-AL1 2 Security - Replace 24 LA County Sheriff owned ASSA keyways/key cylinders, with 
JCC owned keyways and cylinders. The Sheriff owned ASSA keyways are no longer 
being serviced by the Sheriff and keys cannot be made. The ownership of the 
keyways cannot be transferred from Sheriff to JCC.  If addressed individually, 
during a P1 event, the cost would be significantly higher, potentially more than 
double.

8,702$         8,702$              In Work 100           

89 FM-0143458 Los Angeles Eastlake 
Juvenile 
Court

19-R1 2 Security - Replace 21 LA County Sheriff owned ASSA keyways/key cylinders, with 
JCC owned keyways and cylinders. The Sheriff owned ASSA keyways are no longer 
being serviced by the Sheriff and keys cannot be made. The ownership of the 
keyways cannot be transferred from Sheriff to JCC.  If addressed individually, 
during a P1 event, the cost would be significantly higher.

4,844$         4,844$              In Work 100           

90 FM-0143459 Los Angeles Alhambra 
Courthouse

19-I1 2 Security - Replace 27 LA County Sheriff owned ASSA keyways/key cylinders, with 
JCC owned keyways and cylinders. The Sheriff owned ASSA keyways are no longer 
being serviced by the Sheriff and keys cannot be made. The ownership of the 
keyways cannot be transferred from Sheriff to JCC.  If addressed individually, 
during a P1 event, the cost would be significantly higher, potentially more than 
double.

8,559$         8,559$              In Work 100           

91 FM-0143461 Los Angeles Burbank 
Courthouse

19-G1 2 Security - Replace 68 LA County Sheriff owned ASSA keyways/key cylinders, with 
JCC owned keyways and cylinders. The Sheriff owned ASSA keyways are no longer 
being serviced by the Sheriff and keys cannot be made. The ownership of the 
keyways cannot be transferred from Sheriff to JCC.  If addressed individually, 
during a P1 event, the cost would be significantly higher, potentially more than 
double.

12,885$       12,885$            In Work 100           

92 FM-0143462 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Security - Replace 258 LA County Sheriff owned ASSA keyways/key cylinders, with 
JCC owned keyways and cylinders. The Sheriff owned ASSA keyways are no longer 
being serviced by the Sheriff and keys cannot be made. The ownership of the 
keyways cannot be transferred from Sheriff to JCC.  If addressed individually, 
during a P1 event, the cost would be significantly higher, potentially more than 
double.

60,262$       60,262$            In Work 100           
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93 FM-0143463 Los Angeles Airport 
Courthouse

19-AU1 2 Interior Finishes - Replace 202 LA County Sheriff owned ASSA keyways/key 
cylinders, with JCC owned keyways and cylinders. The Sheriff owned ASSA 
keyways are no longer being serviced by the Sheriff and keys cannot be made. 
The ownership of the keyways cannot be transferred from Sheriff to JCC. If 
addressed individually, during a P1 event, the cost would be significantly higher.

51,020$       51,020$            In Work 100           

94 FM-0143464 Los Angeles Airport 
Courthouse

19-AU1 2 HVAC - Replace 20 linear ft. of 8 in. condenser pipe to cooling towers. The pipe is 
showing signs of heavy corrosion and must be replaced to avoid loss of cooling 
system if pipe were to fail. Replace (2) supply valves, (2) return valves, and (1) 
equalizer line valves, to include mounting hardware and gaskets. The condenser 
isolation valves are frozen open and not allowing the cooling towers to be 
isolated for preventative maintenance or emergency repairs. Valves are original 
to the building.

24,700$       19,061$            In Work 77.17       

95 FM-0143467 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 2 HVAC - Replace (1) 5hp fan motor, (1) motor pulley & bushing, and setup 
scaffolding to access exhaust fan #12 in the ceiling located in the penthouse 
chiller mechanical room. Fan motor failed due to an electrical short and is not 
functioning, affecting the chiller mechanical room air circulation.

10,652$       8,573$              In Work 80.48       

96 FM-0143468 Sacramento Juvenile 
Courthouse

34-C2 2 HVAC - Remove and replace old Refrigerant Monitoring System (RDS) with new 
and updated model, the existing RDS is old and obsolete and constantly in Alarm. 
Parts required to repair current system are no longer available and system is 
obsolete.

13,628$       13,628$            In Work 100           

97 FM-0143471 Contra 
Costa

Family Law 
Center

07-A14 2 HVAC - Replace Building Automation System Computer. Hard disk drive is failing, 
and current operating system is Windows 7 which is no longer supported.  Failure 
to replace computer will cause the loss of control of the BAS, creating 
temperature issues within the building and potentially disrupting court 
operations.

4,649$         4,649$              In Work 100           
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98 FM-0143472 Contra 
Costa

Richard E. 
Arnason 
Justice 
Center

07-E3 2 Plumbing - Replace top and bottom motor bearings for the domestic water 
Booster Pump #2 - Failure to change out the bearing may cause the bearing to 
freeze and make the booster pump non-operational and put additional stresses 
on Booster #1 - Bearing Issue found during deferred preventive maintenance.

2,157$         2,157$              In Work 100           

99 FM-0143480 San 
Bernardino

San 
Bernardino 
Justice 
Center

36-R1 2 Fire protection - Replace 5-1/2" pressure relief valves for sprinkler system on 
floors 3, 5 through 7. Pressure relief valves failed causing slowly bleeding water 
into the fire sprinkler system which causes the jockey pump to frequently turn on. 
This, in turn, was causing high temperatures in the jockey pump.

3,801$         3,801$              In Work 100           

100 FM-0143481 San 
Bernardino

Fontana 
Courthouse

36-C1 2 Elevators, escalators, & hoists-Replace rubber mufflers for public elevator 1 with 
rubberless mufflers. Rubber mufflers are failing and contaminating the hydraulic 
systems.

7,631$         6,344$              In Work 83.13       

101 FM-0143482 Alameda New East 
County Hall 
of Justice

01-J1 2 Exterior Shell- Correct (2) sections of curtain wall (window flashing), one each at 
2nd & 5th floors (approx. 16' each); 120' lift required - Two areas of window 
flashing were damaged and fell due to strong winds.

8,544$         8,544$              In Work 100           

102 FM-0143495 El Dorado Main St. 
Courthouse

09-A1 2 HVAC - Replace fan in VAV (ACM containment is included by a certified vendor) - 
Fan assembly in VAV broke and is making noise in Family Law area where 
interviews of parents and sometimes children take place. The noise is distracting 
and clients are making remarks about it. 

4,248$         4,248$              In Work 100           

103 FM-0143496 Los Angeles West 
Covina 
Courthouse

19-X1 2 County Managed - HVAC - Replaced air conditioning mixing box above ceiling tile 
in Department 10 courtroom.  Containment and environmental protocols were 
conducted.  Courtroom was too hot and unable to control air temperature.

5,105$         5,105$              In Work 100           

104 FM-0143497 Los Angeles West 
Covina 
Courthouse

19-X1 2 County Managed - HVAC - Replaced air conditioning mixing box above ceiling tile. 
Mixing box is not opening and closing. Containment and environmental protocols 
were conducted.  Department 1 courtroom was too hot and unable to control air 
temperature.

5,587$         5,587$              In Work 100           
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105 FM-0143498 Los Angeles West 
Covina 
Courthouse

19-X1 2 County Managed - HVAC - Replaced air conditioning air handler variable 
frequency drive in mechanical room. Variable Frequency Drive failed due to age, 
and is unable to control air handler serving common first floor areas.

6,351$         6,351$              In Work 100           

106 FM-0143499 Los Angeles West 
Covina 
Courthouse

19-X1 2 County Managed - HVAC - Replaced air conditioning mixing box above ceiling tile. 
Mixing box is not opening and closing. Containment and environmental protocols 
were conducted. Department 3 chambers was too cold and unable to control air 
temperature.

5,453$         5,453$              In Work 100           

107 FM-0143502 Los Angeles Inglewood 
Courthouse

19-F1 2 Vandalism - Graffiti on building, and trees of Florence side of the building. 
Removed app. 300 sq. ft. of graffiti.

600$            447$                  Complete 74.56       

108 FM-0143503 San Diego Central 
Courthouse

37-L1 2 Fire Protection - Replace 27 - sprinkler heads that are either corroded or were 
painted and 2-missing escutcheons throughout building. Deficiencies were noted 
during Preventive Maintenance inspections.

11,777$       11,777$            In Work 100           

109 FM-0143520 Los Angeles Stanley 
Mosk 
Courthouse

19-K1 2 Vandalism - Remove Approximately 5 sq.ft. of graffiti on the marble by the urinal 
in the men's public restroom.

100$            97$                    In Work 97.26       

110 FM-0143529 San 
Francisco

Civic Center 
Courthouse

38-A1 2 Fire Protection - Correct failed Fire Alarm Panel at 5th floor; replace (1) failed 
power supply and (1) transceiver board on FAP; parts are special order due to age 
of system. Issue found during preventive maintenance.

15,100$       15,100$            In Work 100           

111 FM-0143533 Los Angeles Compton 
Courthouse

19-AG1 2 Elevators, escalators, & hoists - Replace sheave bearing cover plate and seal for 
public elevator 3. The seal has failed, allowing oil/grease onto the brake drum, 
which caused an entrapment. Elevator is currently out of service.

23,376$       15,459$            In Work 66.13       
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112 FM-0143538 Los Angeles Clara 
Shortridge 
Foltz 
Criminal 
Justice 
Center

19-L1 2 Electrical - Replace (4) thermostats with gaskets, (4) seals, (12) 1-inch silicone 
hose with hose clamps, hose box, and flush out engine coolant and replace with 
30 gallons of Antifreeze Red.  Work was found during the preventative 
maintenance for the standby Emergency Generator #2.

10,355$       7,123$              In Work 68.79       

113 FM-0143539 Los Angeles Clara 
Shortridge 
Foltz 
Criminal 
Justice 
Center

19-L1 2 Electrical - Replace (4) thermostats with gaskets, (4) seals, (12) 1 inch silicone 
hose with hose clamps, hose box, and flush out engine coolant and replace with 
30 gallons of Antifreeze Red.  Work was found during the preventative 
maintenance for the standby Emergency Generator #1.

10,355$       7,123$              In Work 68.79       

114 FM-0143563 Los Angeles Compton 
Courthouse

19-AG1 2 Plumbing - Replace 1-drinking fountain and associated hardware in 10 floor public 
corridor. Area is known to contain ACM. Containment and remediation included.  
The existing fountain has exposed water lines and is missing a cover.

12,931$       8,551$              In Work 66.13       

115 FM-0143567 Fresno B.F. Sisk 
Courthouse

10-O1 2 Fire Protection - Add five missing sprinkler heads underneath the duct work in the 
north penthouse fan room and replace leaking 3" butterfly valve in south 
penthouse fan room per findings from annual PM inspection and spot inspection 
by State Fire Marshal.  The additional sprinkler heads include plans and permit 
through GOVmotus - To correct fire sprinkler deficiency items.

13,588$       13,588$            In Work 100           

116 FM-0143590 Los Angeles Van Nuys 
Courthouse 
East

19-AX1 2 HVAC - Replace (1) 1-1/2hp motor, (2) pulleys, bearings, and bushings including 
belts for air handling unit #2. Air handling unit motor failed due to a short circuit 
causing the motor to over amp and seize, causing the LADWP main electrical 
power vault to overheat.

6,310$         5,663$              In Work 89.74       

1,261,773$ 1,127,637$      
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           Meeting Date: 07/20/2020 

 

Action Item 4 – (Action Required) - List C – Cost Increases 
Over $50K 

Action Requested: 
Approve cost increases of over $50K for 8 facility modification projects, for a total 
cost increase to the Facility Modification program budget of $1,561,770. 

Supporting Documentation:   
• List C – Cost Increases Over $50K Report 

  



DRAFT Trial Court Facility Modification 
Increases Over $50K ‐ FMs (List C)

06/01/2005 to 06/17/2020
Meeting Date: 07/20/2020
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1 San Diego North 
County 
Regional 
Center ‐ 
South

37‐F1 FM‐0060172 2 COUNTY MANAGED ‐ Elevators, 
Escalators, & Hoists ‐ Modernize 
four (4) public elevators to 
include; replace four (4) 
computer controlled elevator 
operating systems, retain and 
refurbish four (4) drive motors 
and hoistway equipment systems 
in place, replace all lobby call 
stations, lanterns push buttons, 
etc., replace cab interior panels, 
lighting and flooring for all four 
(4) cabs, replace car pushbuttons 
and signal lanterns, perform 
code and fire/life safety 
upgrades as required.

 $    773,020  773,020$       $    907,273  907,273$      A portion of the 
approved funds 
reverted because the 
County failed to 
complete and invoice 
the project on time.

134,253$      134,253$      Complete 100

2 Santa Clara Morgan Hill 
Courthouse

43‐N1 FM‐0060204 1 Flood Response ‐ County Ins. ‐ 
Water Remediation ‐ Approx. 
2800 gallons of water per day is 
seeping through the failed 
concrete slab throughout the 
holding cell basement. Extract 
water 24/7 due to high water 
table, removed approx. 700 sq ft 
of sheetrock and 1700 sq. ft. of 
carpet. Extraction of water to 
continue until water subsided so 
that the Court is open for 
operation.

750,000$      750,000$      819,175$      819,175$      The cost increase is 
for extensive flooring 
replacement and 
previously unforeseen 
repairs to drywall, and 
baseboards. 

69,175$        69,175$        Complete 100
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DRAFT Trial Court Facility Modification 
Increases Over $50K ‐ FMs (List C)

06/01/2005 to 06/17/2020
Meeting Date: 07/20/2020
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3 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36‐F1 FM‐0067205 1 County managed ‐ HVAC ‐ 
Replace (2) Cooling tower units 
serving the chillers to multiple 
common areas and office areas. 
Units are failing and it is more 
cost effective to replace due to 
parts being difficult to procure 
and install. Scope includes crane 
and replacing all associated 
electrical and piping. Work is 
needed to maintain comfortable 
temperatures in court office 
areas and to keep critical 
equipment within safe operating 
temps.

 $    300,886   $    300,886   $    384,433   $     384,433  The cost increase was 
due to additional 
rental time for the 
temporary unit for the 
P1 situation, and for 
the cost increase of 
additional 
replacement parts and 
labor needed that 
were deemed 
necessary during the 
repairs.

83,547$        83,547$        Complete 100
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DRAFT Trial Court Facility Modification 
Increases Over $50K ‐ FMs (List C)

06/01/2005 to 06/17/2020
Meeting Date: 07/20/2020
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4 Orange Central 
Justice 
Center

30‐A1 FM‐0142262 2 Exterior Shell ‐ East and SW sides 
of building tower. Remove, 
clean, caulk and re‐secure metal 
brackets of exterior facade on 
East & Southwest sides of 
building's 11‐story tower. 
Multiple brackets are coming off 
and are at risk of falling and pose 
a serious safety risk. Exterior 
facade panels have 
polychlorinated biphenyls (PCBs) 
that need to be abated during 
construction. Work includes 
swing stage, temp. pedestrian 
canopy and fencing during work 
for safety and 
certification/testing of building 
tie downs to execute work. 

 $    516,984   $    471,334   $ 1,121,264   $ 1,022,257  After contractor was 
engaged, it was 
determined the 
caulking needed to be 
surveyed for 
hazardous materials 
due to the age of the 
building and quantity 
being removed. The 
survey confirmed 
caulking contained 
PCB. The addit'l cost is 
for equipment needed 
to maneuver across 
the exterior façade 
spanning 11 stories, 
removing caulking, 
and disposing of PCB 
containing materials. 

604,280$      550,922$      In Work 91.17
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DRAFT Trial Court Facility Modification 
Increases Over $50K ‐ FMs (List C)

06/01/2005 to 06/17/2020
Meeting Date: 07/20/2020
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5 San Diego North 
County 
Regional 
Center ‐ 
North

37‐F2 FM‐0142279 2 Exterior Shell ‐ Install metal trim 
transitions for 12‐windows 
comprising the back wall of Dept. 
15 and look out to a courtyard. 
Additionally, replace 
weatherproof caulking for the 12‐
windows and 4‐doors and apply 
water resistant membrane to 4‐
thresholds. Environmental 
testing and scope of work 
included. Windows and doors 
leak during rain, due to aged 
weatherproofing.

12,598$        12,598$        227,086$      227,086$      Original scope was for 
a seal replacement; 
however, metal trim 
was corroded and the 
glass broke. Broken 
glass escalated job to 
a P1. Additional cost is 
to remove non‐
tempered glass from 
12 windows and 
replace with 
tempered safety glass, 
construct temporary 
insulating/safety wall, 
temporary removal of 
seating in Dept. 15, 
and reglazing of 8 
metal window frames.

214,488$      214,488$      Complete 100
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DRAFT Trial Court Facility Modification 
Increases Over $50K ‐ FMs (List C)

06/01/2005 to 06/17/2020
Meeting Date: 07/20/2020
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6 Riverside Indio 
Juvenile 
Court

33‐C3 FM‐0142492 1 Exterior Shell – Roof – Patch with 
fabric and patching compounds 
and cover with plastic sheeting 
approx. two thirds of the failing 
roof.  The thermoplastic layer 
(top) of the existing roof is 
completely shot and cannot be 
welded to complete a more 
permanent fix. The contractor 
attempted to patch the areas by 
welding new pieces of TPO, but 
was not able to given the poor 
condition of the existing roof 
system.

 $      12,000   $       12,000   $       70,852   $       70,852  The cost increase was 
due to the work scope 
expanding from roof 
patching to adding 
environmental testing 
and clearance and the 
Court’s (service 
provider) emergency 
work/measures taken 
to try to mitigate the 
situation. The FM 
originated as a P2 and 
was escalated due to 
active water intrusion 
from the roof into the 
building.

58,852$        58,852$        In Work 100
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DRAFT Trial Court Facility Modification 
Increases Over $50K ‐ FMs (List C)

06/01/2005 to 06/17/2020
Meeting Date: 07/20/2020
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7 San Diego Kearny 
Mesa Court

37‐C1 FM‐0142891 1 Interior Finishes ‐ Seal roof leaks 
over approx. 1,000 SF of roof. 
Replace 1,110 SF of drywall and 
paint. Replace carpet, as the 
debris was spread through 
multiple locations. Replace 
ceiling tile. Remediation & 
environmental oversight 
included. Due to a very 
deteriorated roof, rainwater 
leaked into several locations:  
Sheriff deputy lunch‐room exit 
stairwell on 1st floor, Courtroom 
A & East Hallway by secured 
door 306. Environmental 
containment with Asbestos 
Procedure 5 work performed to 
abate, clean & return space to 
normal.

2,185,258$  2,185,258$   2,543,221$   2,543,221$   At the time of the P1 
approval, the scope 
was still evolving. The 
additional cost is for 
the replacement of 
the ceiling tile and 
abatement of debris 
above the ceiling 
which was estimated 
at the time of the P1 
and now the cost is 
based on the 
contractor's bid.

357,963$      357,963$      In Work 100
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DRAFT Trial Court Facility Modification 
Increases Over $50K ‐ FMs (List C)

06/01/2005 to 06/17/2020
Meeting Date: 07/20/2020
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8 Kern East Kern 
Court‐Lake 
Isabella 
Branch

15‐G1 FM‐0143412 2 County Managed ‐ Roof ‐ Roof 
Replacement; Replace the metal 
portion of the roof on the Kern 
River Valley Administration & 
Courts building. Roof is 
deteriorating & original to build 
(1985). Remove/replace approx. 
38,000sf of existing prefinished 
batten seam metal roofing and 
approx. 1,900 sf of built‐up roof 
mechanical well for the 
Courts/Admin Building. 
Remove/replace approximately 
7,300 sf of prefinished batten 
seam metal roofing for the 
Library building. 

 $    573,038  573,038$      665,607$      665,607$      The County's original 
cost estimate did not 
include the cost of 
design, inspection, 
building permit fees 
and hazardous 
material testing.

92,569$        92,569$        In Work 100

5,123,784$  5,078,134$  6,738,912$  6,639,904$   1,615,128$  1,561,770$  
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           Meeting Date: 07/20/2020 

 

Action Item 5 – (Action Required) - List D – Priority 2 Facility 
Modifications Over $100K and Priority 3 Facility Modifications 

Action Requested: 
• Review Priority 2 FMs over $100K and approve 7 of the projects for a total 

cost to the Facility Modification Program budget of $5,481,562.  
 

Supporting Documentation:  
• List D – Facility Modifications Over $100K Report 

 
 
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
Priority 3—Needed. Condition to be addressed will reduce long-term maintenance or repair costs 
or will improve the functionality, usability, and accessibility of a court. The condition is not 
hindering the most basic functions of a facility, but its correction will support improved court 
operations. 

 
 
 
 
 
 
  



DRAFT Trial Court Facility Modification 
FMs $100K and greater (List D)

6/1/2005 to 06/23/2020
Meeting Date 07/20/2020
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1 FM‐0143637 Monterey King City 
Courthouse

27‐D1 2 Interior Finishes ‐ Restorative efforts to reopen court space that has been 
dark for 5+ years. Work needed includes replacement of aged/damaged 
flooring, remediation efforts, and drywall repair. (2,500 sq ft).

167,525$         167,525$         167,525$         25 100     

2 FM‐0063330 Contra 
Costa

Wakefield 
Taylor 
Courthouse

07‐A2 2 Exterior ‐ GCI ‐ Phase 2 ‐ Provide construction phase funding for 
replacement of existing emergency generator which is at end of life. This is 
like‐for‐like replacement and not a full building generator. FEMA grant for 
75% of project cost is approved for original estimate of $285,000. An 
increase in grant funding is being sought for the current project cost. 

447,970$         447,970$         615,495$         30 100     

3 FM‐0143517 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36‐F1 2 COUNTY MANAGED ‐ Roof ‐ Remediate current and ongoing problems 
associated with water intrusion leaks in the lobby area. Work is based on 
the water intrusion study conducted. Remove and replace the cooper 
barrel vault roofing system, replace the flat transition roof at the 2nd 
floor, repair main spray polyurethane foam roof system, replace all 
quarter turn copper barrel roofing, replace seals, replace the skylights and 
repair minor interior column, ceiling and wall damage.

3,334,793$     3,334,793$      3,950,288$     42 100     

4 FM‐0143515 San 
Bernardino

San 
Bernardino 
Courthouse ‐
Annex

36‐A2 2 COUNTY MANAGED ‐ HVAC‐ Replace the second 150 PSI Steam Boiler 
(Deaerated) with a new 200 HP AQMD Rule 1146 Compliant Boiler. The 
existing boiler is in poor condition, obsolete, and no longer meets Air 
Quality Management District (AQMD) Rule 1146, which states this site is 
to be in full compliance with the emissions limit requirements. Work 
includes ACM abatement. Work is needed as the boiler provides service to 
the Central Courthouse and Annex.

258,611$         258,611$         4,208,899$     42 100     

5 FM‐0143299 San 
Bernardino

San 
Bernardino 
Justice 
Center

36‐R1 2 Elevators, escalators, & hoists ‐ Replace 5‐drive belts, approximately 447 
LF each, for public elevator #7. The drive belts were found to be worn 
during monthly Preventive Maintenance. Worn belts can cause elevator to 

       fail, creaƟng entrapments.

164,031$         164,031$         4,372,930$     45 100     
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DRAFT Trial Court Facility Modification 
FMs $100K and greater (List D)

6/1/2005 to 06/23/2020
Meeting Date 07/20/2020
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6 FM‐0144211 Placer Historic 
Courthouse

31‐A1 2 COUNTY MANAGED ‐ Roof ‐ Replace roof with a new asphalt shingle and 
single ply roofing system ‐ the roof has reached the end of its useful life.  
Significant leaks have occurred in past year.  

767,633$         767,633$         5,140,562$     50 100     

7 FM‐0143042 Yuba Yuba 
County 
Courthouse

58‐A1 2 COUNTY MANAGED ‐ HVAC ‐ Replace ‐ Secondary chiller is used during a 
heat wave when the demand for cooling exceeds the primary units ability 
to provide cooling. The primary chiller was installed in 2013, but the 
secondary chiller is at end of life and unreliable. It is 25 years old It is at 
risk of failing completely.

341,000$         341,000$         5,481,562$     57 100     

8 FM‐0143641  Orange North 
Justice 
Center

30‐C1 2 Exterior Shell ‐ RCI ‐ Replace existing roof system and components at the 
basement pedestrian walkway and existing planter area with new 
pedestrian traffic coating roofing system.

115,000$         103,857$         5,585,419$     65 90.31 

9 FM‐0144194 Los Angeles Torrance 
Courthouse

19‐C1 2 Exterior Shell ‐ GCI ‐ Remove and reseal north exterior shell with new 
sealant and caulking due to failure of weather north protection system. 
There have been multiple rain events resulting in damaged interior space 
due to failure of sealants and caulking. 

259,185$         220,670$         5,806,089$     70 85.14 

10 FM‐0142909 Los Angeles Alhambra 
Courthouse

19‐I1 2 Exterior Shell ‐ GCI ‐ Contractor to provide labor, material, and equipment 
to remove 34 existing horizontal beams from south elevation of 
courthouse and paint/patch existing vertical beams. This scope is required 
due to the horizontal beams beginning to fail, spall, and crack causing a 
safety hazard.

458,859$         394,619$         6,200,707$     75 86.00 

11 FM‐0143633 Napa Historic 
Courthouse

28‐B1 2 Roof ‐ RCI ‐ Replace existing roof, gutters and skylights. Scope of services 
include Asbestos Contained Material (ACM) survey and preparation of 
abatement reports with recommendations if ACM is detected.

1,677,693$     1,576,864$      7,777,571$     77 93.99 

12 FM‐0142953 Los Angeles Compton 
Courthouse

19‐AG1 2 Interior Finishes ‐ GCI ‐ Remove and Replace failing ceiling tiles in public 
areas, courtrooms, judges offices, jury rooms, and corridors. This includes 
phased per floor with containment and negative air machines during 
abatement and replacement.

1,309,500$     865,972$         8,643,543$     100 66.13 
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DRAFT Trial Court Facility Modification 
FMs $100K and greater (List D)

6/1/2005 to 06/23/2020
Meeting Date 07/20/2020
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13 FM‐0142971 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Interior Finishes ‐ Remove and Replace failing ceiling tiles in public areas, 
courtrooms, judges offices, jury rooms, and corridors. This includes phased 
per floor with containment and negative air machines during abatement 
and replacement.

898,000$         763,569$         9,407,113$     100 85.03 

14 FM‐0142947 Los Angeles Clara 
Shortridge 
Foltz 
Criminal 
Justice 
Center

19‐L1 2 Interior Finishes ‐ GCI ‐ Remove and Replace failing ceiling tiles in public 
areas, courtrooms, judges offices, jury rooms, and corridors. This includes 
phased per floor with containment and negative air machines during 
abatement and replacement. 

1,280,730$     881,014$         10,288,127$   100 68.79 

15 FM‐0143454 San Diego South 
County 
Regional 
Center

37‐H1 2 COUNTY MANAGED ‐ Escalators ‐ Elevators ‐ Replace four (4) escalators 
and two (2) public elevators which serve 2nd & 3rd floors, due to multiple 
failure and systems are 40+ years have reached end of their useful life. 
Work will not start until FY 20/21.

2,464,779$     2,464,779$      12,752,906$   110 100     
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           Meeting Date: 07/20/2020 

 

Action Item 6 – (Action Required) – Leak Assessment and 
Mitigation 
 

Action Requested: 
Review historical data on categories of plumbing leaks and the buildings in which 
the leaks predominantly occur, and approve one of the following courses of action 
to assess and mitigate their impact: 

1) Hire a plumbing contractor to assess the top five buildings with the 
highest domestic water and fixture leaks and provide a project estimate to 
mitigate; or 

2) Hire a plumbing contractor to assess the top five buildings with the 
highest domestic water and fixture leaks and provide corrective action 
within an allocated budget of $1,000,000. Receive periodic progress 
reports by staff. 

Supporting Documentation:   
• See Presentation 
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Action Item 6
Leak Assessment and Mitigation

• Review categories of plumbing leaks and buildings in which leaks 
predominantly occur, and approve one of the follow actions to mitigate 
their impact:
• Hire a plumbing contractor to assess the top five buildings with the 

highest domestic water and fixture leaks and provide a project estimate 
to mitigate; or

• Hire a plumbing contractor to assess the top five buildings with the 
highest domestic water and fixture leaks and provide corrective action 
within an allocated budget of $1,000,000. Receive periodic progress 
reports by staff.

33

Action Item 6
Leak Assessment and Mitigation

34

FY 2015‐2016 FY 2016‐2017 FY 2017‐2018 FY 2018‐2019 FY 2019‐2020 Total Per Category
Water Leak Type Count TCFMAC 

Funded
Count TCFMAC 

Funded
Count TCFMAC 

Funded
Count TCFMAC 

Funded
Count TCFMAC 

Funded
Count TCFMAC 

Funded

Condensation Leak 10  $597,798 25  $603,711 11  $307,894 9  $163,489 10  $255,622 65  $1,928,514
Domestic Water Pipe Leak 49  $855,705 70  $1,975,633 50  $3,715,571 61  $3,672,849 75  $2,624,796 305  $12,844,553
Exterior Leak 14  $542,664 36  $855,549 10  $269,077 12  $388,870 26  $1,121,268 98  $3,177,428
Fire Protection Systems Leak 9  $115,198 9  $128,039 8  $137,797 6  $49,977 11  $240,961 43  $671,972
Fire Sprinkler Leak 2  $48,171 6  $120,338 7  $38,393 12  $146,451 6  $360,295 33  $713,648
Fixture Leak 24  $893,002 28  $957,821 89  $1,611,155 65  $1,619,539 78  $2,603,753 284  $7,685,270
Hydronic Mechanical Pipe Leak 24  $416,915 26  $316,688 26  $587,193 22  $509,060 14  $334,922 112  $2,164,777
Mechanical Systems Leak 17  $491,870 10  $142,542 4  $36,279 27  $688,805 46  $684,027 104  $2,043,523
Sewer Line Leak 9  $344,565 13  $565,104 10  $126,824 26  $974,010 12  $582,543 70  $2,593,045

Storm Drain Leak 31  $603,767 31  $769,845 20  $330,485 26  $610,015 41  $1,409,139 149  $3,723,251

Grand Total 189  $4,909,655 254  $6,435,270 235  $7,160,667 266  $8,823,065 319  $10,217,325 1,263  $37,545,982
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Action Item 6
Leak Assessment and Mitigation
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Action Item 6
Leak Assessment and Mitigation
Top 5 highest costing Buildings

36

Building ID Count TCFMAC Funded Year Built Age of 
building

19‐L1 ‐ Clara Shortridge Foltz Criminal Justice Center 73 $               5,651,937  1972 48 

19‐AX1 ‐ Van Nuys Courthouse East 23 $               3,369,841  1967 53 

19‐AG1 ‐ Compton Courthouse 95 $               2,705,575  1977 43 

19‐J1 ‐ Pasadena Courthouse 73 $               2,604,164  1950 70 

19‐K1 ‐ Stanley Mosk Courthouse 77 $               2,434,510  1957 63 

Total / Average 341 $            16,766,027  55 



  Meeting Date: 07/20/2020 

Action Item 7 – (Action Required) – Orange County Central 
Justice Center – Latest Communication from California State 
Fire Marshal

Action Requested: 
Review the latest communication from the California State Fire Marshal 
regarding fire/life/safety deficiencies at the Orange County Central Justice Center 
and approve one of the following courses of action: 

1) Submit a Budget Change Proposal for the project funding; or
2) Fund the project over multiple years

Supporting Documentation: 
• State Fire Marshal Communications



May 20, 2020 Letter from State Fire Marshal
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JUDICIAL COUNCIL OF CALIFORNIA 

2860 Gateway Oaks Drive, Suite 400 . Sacramento, California 95833-4336 

Telephone 916-263-7885 . Fax 916-263-1966 . TDD 415-865-4272 

T A N I  G .  C A N T I L - S A K A U Y E
Chief Justice of California 

Chair of the Judicial Council 

M A R T I N  H O S H I N O  
Administrative Director 

J O H N  W O R D L A W  
Chief Administrative Officer 

M I K E  C O U R T N E Y
Director, Facilities Services 

April 21, 2020 

Mr. Stephen C. Guarino 
Division Chief 
Office of the State Fire Marshal 
Fire and Life Safety Division 
P.O. Box 944246 
Sacramento, CA 94244-2460 

RE:  Orange County, Central Justice Center 

Dear Chief Guarino, 

The Judicial Council takes seriously the various fire and life safety issues outlined in your March 
10, 2020 letter.  As I explained in our meeting on April 2, 2020, as Director of Facilities 
Services, I do not alone have the authority to address the recommendations in your March 10, 
2020 letter.  The Trial Court Facility Modification Advisory Committee (TCFMAC), an advisory 
committee of the Judicial Council, oversees funding for maintenance and repairs of courthouses 
statewide.  Last Friday, April 17, 2020 the TCFMAC considered the recommendations in your 
March 10, 2020 letter regarding the Central Justice Center located in Orange County.  At the 
conclusion of its meeting, the TCFMAC committee approved funding for the following: 

1. Development of a comprehensive maintenance and inspection program.  Our
maintenance staff are developing the specific requirements for the Central Justice Center
with the local court.  We believe the repairs to the existing fire alarm and smoke purge
system have been completed.  An inspection with your office is scheduled for April 29,
2020.

April 21, 2020 Judicial Council Letter to the State Fire Marshal



Mr. Stephen C. Guarino 
April 21, 2020 
Page 2 

2. The completion of the building’s smoke purge system in the lower portion of the building
(Basement through 3rd floor) and any needed repairs to the smoke purge systems above
the 3rd floor.

3. The repair of any compromised rated construction.  We will first survey the entire
building and confirm how many locations exist where the rated construction is
compromised.  Then, we will schedule the repairs around daily court operations.

TCFMAC has requested additional information from you regarding the fire sprinkler system 
requirements. The Judicial Council acquired responsibility for the building in 2009 and title in 
2012.  The existing fire sprinkler system was installed and approved prior to 2009. TCFMAC 
wants to understand how and why the fire sprinkler configuration is now considered non-
compliant. Please provide specific code sections regarding the fire sprinkler requirements for this 
building as well as any facts or circumstances that support the current recommendation. 

We are proceeding immediately with the work activities outlined in paragraphs 1-3 above.  After 
we receive the additional information requested above in connection with the sprinkler system, 
your recommendation concerning that system will be presented to the TCFMAC for further 
review.   
My staff will work with Fred Paesano, Supervising Deputy, on coordinating design reviews and 
field inspections as we progress with the paragraphs 1-3 as described above.   

We look forward to working with you and your staff in resolving these issues as expeditiously as 
possible.  Thanks you very much for you assistance.    

Sincerely, 

Mike Courtney 
Director, Facilities Services 

cc:  Wendy Collins, Assistant Deputy Director, Cal Fire - Office of the State Fire Marshall 
Pella McCormick, Deputy Director, Judicial Council 
Jim Peterson, Principal Manager, Judicial Council 
Paul R. Menard, Principal Manager, Judicial Council 
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STATE OF CALIFORNIA-NATURAL RESOURCES AGENCY 

DEPARTMENT OF FORESTRY AND FIRE PROTECTION 

OFFICE OF THE STATE FIRE MARSHAL 
Fire and Life Safety Division 
P.O. Box 944246 
SACRAMENTO, CA 94244-2460 
(916) 568-3800 
Website: www.fire.ca.gov 

March 10, 2020 

Gavin Newsom, Governor 

Mike Courtney, Director RCVD MAR 20 2020 
Facilities Services I Administrative Division 
Judicial Council of California 
2860 Gateway Oaks Drive, Suite 400 
Sacramento, California 95833-3509 

Dear Director Courtney: 

This letter is regarding the Central Justice Center located at 700 W. Civic Center Drive, 
Santa Ana, California 92701, (CalFire/ OSFM file# 1-30-11-0001-75001: Govmotus 
Priority Inspection # 83755). 

Upon the Judicial Council of California taking ownership of the Central Justice Center in 
2012, our office has been inspecting and communicating in writing to the facility 
representatives and staff of the inherent and repeated Fire and Life Safety violations. All of 
which remain deficient to date. 

In 2017, your office contracted with Jensen Hughes to conduct an analysis of the existing 
smoke control sequence of operation and to investigate the overall performance of this 
system. The findings contained in this report were recently made available to the Office of 
the State Fire Marshal (OSFM). Below are the findings of this report: 

Basement through 3rd floor 

• Basement through the 3rd floor remain un-sprinklered or partially sprinklered.
• Fire alarm control panel (FACP) does not receive all the fire alarm signals (i.e.,

duct smoke detectors installed at the supply and return of air handling units).
• The fire alarm system is disconnected from the smoke control system on the

Basement level through Level 3 and are not able to be manually activated.
• The smoke control does not initiate automatically and cannot be activated

through the FACP.
• HVAC systems with associated smoke control equipment (i.e., fans, and

dampers) continue to operate and don't initiate upon activation of fire alarm
initiating devices.

• HVAC systems with associated smoke control equipment (i.e., fans, and
dampers) through Basement and Level 3 do not respond to manual override
operations through thee FACP. The smoke purge systems on these levels are
not activating accordingly.

"The Department of Forestry and Fire Protection serves and safeguards the people and protects the property and resources of California." 

March 10, 2020 Letter from State Fire Marshal



Mike Courtney 
March 10, 2020 
Page2 

• Duct smoke detectors installed at the supply and return air handlers are missing
and or are not able to send a signal to the FACP.

4th floor through 11th floor 

• The smoke control sequence of operations is not initiated automatically, but can
be manually operated through the Fire System Control Panel.

• Rated construction has been compromised throughout the building due to
unpermitted construction and shall be repaired immediately.

As a result of this report, the OSFM conducted an inspection of this facility on February 26, 
2020. This inspection revealed the facility is not in compliance and remains deficient with 
the minimum code requirements. The severity of these code deficiencies present a clear 
and present damage to occupants of this building and operation of this facility. The 
findings of which are summarized below: 

• Title 19 Current-3.14 Building standards and other regulations of the State Fire
Marshal applicable to existing high-rise structures shall provide to the greatest
feasible extent for the safety of occupants of the high-rise structure and persons
involved in fire suppression activities. All existing high-rise structures shall be
conformed to the requirements contained in such building standards and such
other regulations on or before April 26, 1979. Health and Safety Code Sec.
13213 .

• The fire sprinkler coverage is inadequate for the entire building. Provide sprinkler
coverage for adequate fire and life safety immediately.

• Title 24 CFC 2016-907.2. 13 This high-rise building shall comply with all the
regulations set forth in Title 19, Title 24, and Health & Safety Code per the state
of California for adequate fire and life safety.

• Title 19 Current-3 .24 *Repair and restore immediately.
• Provide documentation to ensure smoke control system is maintained in normal

condition and fully operable.
• Title 19 Current-1.14 Every fire alarm system or device, sprinkler system, fire

extinguisher, fire hose, fire resistive assembly or any other fire safety assembly,
device, material or equipment installed and retained in service in any building or
structure subject to these regulations shall be maintained in an operable
condition at all times in accordance with these regulations and with their intended
use.

• All deficient fire protective equipment including smoke control, fire alarm and
sprinkler systems shall be maintained and shall be in compliance with the code
and regulations.

The lack of adequate fire protection, compromised egress system, and damaged or lack of 
fire rated construction throughout the facility, poses an imminent fire and life safety 
condition and may result in a loss of life and property. 

March 10, 2020 Letter from State Fire Marshal
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We recommend that your office take immediate action to complete the fire sprinkler 
system on the basement level through the 3rd floor, including the atrium, facilitate a timely 
repair of the existing fire and life safety systems, and develop a comprehensive 
maintenance and inspection program as required by the California Code of Regulations, 
Title 19 and ensure that these conditions do not reoccur. 

If you have any questions pertaining to this matter, please contact Fred Paesano, 
Supervising Deputy State Fire Marshal at (626) 523-9224. 

Sincerely, 

-=;· � fi/rp�-
STEPHEN C. GUARINO 
Division Chief 

cc: Wendy Collins, Assistant Deputy Director, CAL FIRE- OSFM 
Paul R. Menard, AIA, Manager, Quality Compliance, JCC 
Jim Peterson, Principal Manager Facilities Operations, JCC 

March 10, 2020 Letter from State Fire Marshal



Meeting Date: 7/20/2020 

Discussion Item 1 - List E - Approved Court Funded Requests 
(CFRs)

Summary:
Review approved List E - Court-Funded Facilities Requests (Facility Modification and Leases).

Supporting Documentation:
   •   List E - Approved Court-Funded Facilities Requests
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Discussion Item 2 – List F – Funded Facility Modifications on 
Hold 

Summary:   
Standard List of previously funded FMs on hold. 

Supporting Documentation:  
• List F – Funded Facility Modifications on Hold 
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1 FM-0061175 Riverside Southwest 
Justice Center

33-M1 3 Energy Efficiency - Electrical - Implement energy 
efficiency upgrade of interior and exterior lighting to LED 
(approx. 3172 fixtures)

456,980$          349,133$           76.40 5/17/2019 417 YES Kiyana Bella

2 FM-0061636 Solano Hall of Justice 48-A1 2 DMF II - Elevators - Renovate Modernize 5 elevators in 
accordance with the Development One's assessment 
report Dated April 5th, 2018. Scope of services include 
Asbestos Contained Material (ACM) survey and 
preparation of abatement reports with recommendations 
if ACM was detected.

2,390,602$      1,740,836$       72.82 11/20/2019 230 YES Robert Shue

3 FM-0143351 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC – Refurbish Chillers #1 & #2 and Cooling Towers #1 
& #2. Water hardness is preventing the Cooling tower 
from operating efficiently and Chillers have a failed 
internal tube cleaning system causing chillers to surge & 
shut down on high head pressure. Chillers have exceeded 
life expectancy (20 years old) which has affected ability to 
adequately cool the entire building. Cooling Towers: 
replace 2 - motor tension rods, 1- media fill kit, 36- spray 
nozzles, 4- air inlet lovers, 1- 8" isolation valve. Chillers; 
replace 2 – gasket kits , 2- O-ring seal kits, 4 –bearing sets 
& conduct current test on unplugged chiller tubes.

340,500$          289,527$           85.03 5/15/2020 53 YES George 
Bedolla

 $      3,188,082  $       2,379,496 

*Days Pending, as of 7/7/2020 1 of  1
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Discussion Item 3 – Guidelines for the Responsibility of 
Facility Costs between the Judicial Council and Trial Courts 

 

Summary:   
Update on the Guidelines for the Responsibility of Facility Costs between the 
Judicial Council and Trial Courts (formerly named Facilities Funding 
Responsibilities between the Judicial Council and Superior Courts). 

Supporting Documentation:  
• Memorandum from Facilities Services Director to Trial Court Facility 

Modification Advisory Committee including:  
1. Attachment 1: Updated draft of the Guidelines for the Responsibility of 

Facilities Costs between the Judicial Council and Trial Courts, revised in 
response to the received comments 

2. Attachment 2: Summary of comments with Judicial Council staff 
responses 

3. Attachment 3: Updated Table A at CEAC’s request 
4. Attachment 4: Updated Tables B at CEAC’s request 
5. Attachment 5: Former Guidelines for Prioritizing and Ranking Facility 

Modifications, adopted by the TCFMAC in April 2015 
  



 

JUDICIAL COUNCIL OF CALIFORNIA 

455 Golden Gate Avenue . San Francisco, California 94102-3688 

Telephone 415-865-4200 . Fax 415-865-4205 . TDD 415-865-4272 

 
 

M E M O R A N D U M  
  

 
Date 

July 20, 2020 
 
To 

Trial Court Facility Modification  
Advisory Committee 
 
From 

Mike Courtney 
Director, Facilities Services 
 
Subject 

Discussion Item 3: Guidelines for the 
Responsibility of Facility Costs between the 
Judicial Council and Trial Courts 

 Action Requested 

For Your Review and Comment 
 
Deadline 

July 20, 2020 
 
Contact 

Jagan Singh, 415-865-7755 
 Jagandeep.Singh@jud.ca.gov 
 
 

 

 
This memorandum is for informational purposes to provide a general overview of the context of 
the document that was previously titled Facilities Funding Responsibilities between Judicial 
Council and Superior Courts and is now referred to as the Guidelines for the Responsibility of 
Facility Costs between the Judicial Council and Trial Courts (“Cost Responsibility Guidelines”) 
as well as the status of its review. 
 
Background 
At its meeting on March 8, 2019, the Trial Court Facility Modification Advisory Committee 
(“TCFMAC”) reviewed the prior draft of the Cost Responsibility Guidelines and approved staff 
to submit the document for public comment and court feedback. Staff received numerous 
comments raising various questions and concerns with the document itself as well as the impacts 
thereof. 
 
To generally clarify at the outset, the Cost Responsibility Guidelines document is intended only to 
be operating guidelines and a reference tool to help guide the TCFMAC and Judicial Council staff 
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in determining responsibility for the funding of various trial court facility projects as set forth 
therein. The Guidelines do not change or shift any responsibilities for such costs; but, they instead 
merely reflect the existing interpretation and application of pertinent requirements including those 
under rule 10.810 of the California Rules of Court (“Rule 10.810”). The Cost Responsibility 
Guidelines are not intended to become a policy approved by the Judicial Council.  
 
Revised FM Policy and Former FM Priority Guidelines 
For context, the Trial Court Facility Modifications Policy (“FM Policy”) was revised and adopted 
by the Judicial Council on March 15, 2019, thereby superseding the July 2012 version. The FM 
Policy describes what constitutes a facility modification and the methodology and process for their 
identification and prioritization.   
 
When comments on the draft Cost Responsibility Guidelines document were first requested on 
June 10, 2019, a Narrative of Changes to Previous Guidelines Document(“Narrative”) was also 
provided to assist the trial courts’ review. This Narrative referenced 17 guidelines that were part 
of a document titled, Guidelines for Prioritizing and Ranking Facility Modifications (“Former 
FM Priority Guidelines”). These Former FM Priority Guidelines were intended to set forth the 
process for prioritizing and ranking facility modifications. The Former FM Priority Guidelines 
were reviewed by TCFMAC in April 2015, but were not recommended for Judicial Council 
review/adoption. These Guidelines have no applicability given that the prioritization of facility 
modifications is now addressed directly in the Judicial Council’s March 2019 FM Policy. 
 
Thus, by reflecting existing interpretations, the new Cost Responsibility Guidelines document is 
simply meant to aid in determining the responsibility of costs for facility projects between the 
Judicial Council and trial courts in conjunction with the March 2019 FM Policy. It is anticipated 
that the Cost Responsibility Guidelines document will be used in this manner by the TCFMAC 
and Judicial Council staff, particularly those in the field. 
 
New or Added Items 
While the Cost Responsibility Guidelines document sets forth the Judicial Council and trial courts’ 
respective responsibilities for facility costs, certain items were characterized as being added or 
new. However, such items were added within the overarching framework under which the party 
responsible for associated costs is interpreted, and Judicial Council policy on said responsibilities 
is not being shifted. The Guidelines document is instead incorporating updates for new, changing, 
and different building systems, components, and equipment (i.e., the introduction of new 
technology, the more-prevalent use of certain components in court facilities, etc.), which was not 
previously and/or may become part of court facilities over time. Similar subsequent updates will 
likely continue to be necessary in the future. An example of such updates would be the installation, 
maintenance, and operation of electrical car charging stations at court facilities. The Guidelines 
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document also corrects the responsibility for any items that may have been previously classified 
incorrectly. 
 
To help clarify this, and at the suggestion of the Court Executives Advisory Committee’s (CEAC) 
Ad Hoc Working Group on Trial Court Facilities, staff has added the four columns shown below 
to Tables A and B in the Cost Responsibility Guidelines document to delineate any change in 
responsibilities: 
 

Currently 
Responsible 

Change of 
Responsibility to 

Impact of Change 
(if known) 

Authority for 
the Change 

  
Further Review 
At this time, the following documents are being provided for further review and comment:  
 

1. Attachment 1: Updated draft of the Guidelines for the Responsibility of Facilities Costs 
between the Judicial Council and Trial Courts, revised in response to the received 
comments 

2. Attachment 2: Summary of comments with Judicial Council staff responses 
3. Attachment 3: Updated Table A at CEAC’s request 
4. Attachment 4: Updated Tables B at CEAC’s request 
5. Attachment 5: Former Guidelines for Prioritizing and Ranking Facility Modifications, 

adopted by the TCFMAC in April 2015 
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The Guidelines for the Responsibility of Facilities Costs between the Judicial Council and Trail 
Courts (Guidelines) are intended only to be operating guidelines and as reference to help guide the 
Trial Court Facility Modification Advisory Committee and Judicial Council staff in determining 
responsibility for the funding of various trial court facility projects. These Guidelines do not change 
or shift any responsibilities for such costs; but, they instead merely reflect the existing interpretation 
and application of pertinent requirements including those under rule 10.810 of the California Rules 
of Court (Rule 10.810). These Guidelines are not intended to become a policy approved by the 
Judicial Council. As such, in the event of any conflict between the Guidelines and applicable law, 
including Rule 10.810, applicable law shall control and prevail. Additionally, the Guidelines 
incorporate updates (and will likely require subsequent updates) for new, changing, and different 
building systems, components and equipment (i.e., the introduction of new technology), which was 
not previously and/or may become part of court facilities over time. 

 

A. CAPITAL COST RESPONSIBILITIES  

Judicial Council is generally responsible for costs relating to the construction of capital-outlay 
projects for trial court facilities; however, the trial courts and the counties are responsible for the 
following items specified in the table below. The responsibilities for costs of operations and 
maintenance (O&M) projects and facility modifications is shown in Section B below. 

 

Items Trial Court 
Responsibility 

County/Other 
Responsibility 

Wall Art X  

File Tracking system X  

Break room equipment movable (e.g. microwave, etc.) X  

Office equipment (e.g. phone, computers, printers, fax 
machines, copier, postage meter) 

X  

Television and mounting in break room X  

Trash cans, recycle bins (located in offices, workstations, 
break room) 

X  

Bottled water dispenser, coffee machines. X  

Vending machines (Department of Rehabilitation 
responsibility) 

 X 

Moving cost (including employee relocation, equipment 
relocation, existing furniture relocation, file relocation) 

X  

Gun locker maintenance  X 

Service provider network connection X  

Safes X  

Local servers, printers, faxes X  

Outside communication – Cable TV, telephone recurring 
monthly cost 

X  
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VOIP system (including WAN service application) X  

 
B. OPERATIONS AND MAINTENANCE PROJECTS AND FACILITY 

MODIFICATIONS COST RESPONSIBILITIES  

The Judicial Council has the general responsibility for building systems, components and 
equipment in court facilities. Subject to the availability of sufficient funding as discussed below, 
the Judicial Council is generally responsible for the costs of O&M projects and facility 
modifications for these building systems, components and equipment. However, and as described 
herein, trial courts are responsible for certain costs for these types of projects including those 
pursuant to Rule 10.810 and applicable law.  
 
To clarify, this section only applies to O&M projects and facility modifications in existing court 
facilities and does NOT pertain to responsibilities for costs of building systems, components and 
equipment in capital-outlay projects. The Judicial Council is generally responsible for capital-
outlay costs, and the items trial courts and the counties are responsible for are shown in Section A 
above. 
 
All work, whether an asset renewal, renovation, replacement or repair, is subject to budget 
availability regardless of the fund source. Tables A and B below identify the potential funding 
sources for work associated with specific components and systems. Because current funding 
does and will most likely continue to lag demand, O&M projects and facility modifications that 
are the responsibility of and funded by the Judicial Council will be prioritized in alignment with 
the council’s Trial Court Facility Modifications Policy. In the event sufficient funding is 
unavailable to prioritize an O&M project or facility modification requested by a trial court, that 
trial court may instead elect to use its operating funds pursuant to the council’s Court-Funded 
Facilities Request Policy. Regardless of funding source, it is anticipated and typical that the 
work will be performed by a Judicial Council-contracted Service Provider or contractor. 
 
Tables A and B below intend to provide guidance on primary funding responsibility with respect 
to different building systems, components and equipment. While neither complete nor 
exhaustive lists, these tables are as comprehensive as possible in referencing most systems, 
components and equipment common to court facilities: 
 

 Table A identifies the funding responsibility for building systems, components and 
equipment in general, except for building security systems, which are shown in Table B.  

 
 Table B identifies the funding responsibility for building security systems exclusively. All 

security-related projects must be coordinated with Judicial Council Facilities Services’ 
Security Unit. The justification and related scoring for security-related projects should be 
confirmed by Judicial Council Facilities Services for validity and not beyond Judicial 
Council standards. 

 
For the majority of court facilities jointly occupied by a trial court and county, either the Judicial 
Council or county is designated as the Managing Party for that court facility, which typically (but 
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not always) was determined by the parties’ ownership and/or majority equity interest based on 
their respective occupancy of the facility. The Managing Party is responsible for maintenance and 
renovations of the court facility’s various building systems. Therefore, it is common for the 
county to be responsible for a court facility’s O&M projects and facility modifications.  
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TABLE A – Building systems, components and equipment, excluding building 
security systems 
 

Item # 
Building System 

Category 
Subcategory Building Components and Equipment Judicial 

Council 

Trial Court 
Operations 

Funds 

1 Building Envelope Exterior Doors Doors and Doorknobs X  

2 Building Envelope Exterior Doors, Entryway, 
and Sidewalk 
Sidewalk 

Exterior entrance power washing. Power 
washing for stains, debris and dirt  X 

3 Building Envelope Exterior Walls Exterior wall finish X  

4 Building Envelope Exterior Windows Clearing or Cleaning cobwebs from 
windows, corners (janitorial)  X 

5 Building Envelope Exterior Windows Window cleaning exterior  X 

6 Building Envelope Exterior Windows Windows (repair, occasional 
replacement) X  

7 Building Envelope Foundation Foundation X  

8 Building Envelope Interior Windows Window cleaning Interior (janitorial)  X 
9 Building Envelope Other Site System Flag Poles and Flag replacement X  

10 Building Envelope Other Site System Flag lowering and raising  X 
11 Electrical Branch Wiring Raceway X  

12 Electrical Service & Distribution ATS switches X  

13 Electrical Branch Wiring Cabling work stations  X 

14 Electrical Communications & 
Security 

Plug‐in power monitoring for data 
systems  X 

15 Electrical Communications & 
Security 

Server room electrical requirements 
(e.g., new electrical requirements for 
new servers) 

 X 

16 Electrical Communications & 
Security 

UPS ‐ uninterruptible power supply 
 X 

17 Electrical Communications & 
Security 

Integrated Network1 
X X 

17A Electrical IT Infrastructure – fiberoptic 
X  

17B Electrical IT Routers 
X  

17C Electrical IT Switches 
X  

17D Electrical IT Servers 
X  

17E Electrical IT Maintenance 
 X 

17F Electrical IT Software 
 X 

18 Electrical Low Voltage Electrical Antennas/communication dishes  X 
19 Electrical Low Voltage Electrical Business Data Cabling  X 
20 Electrical Low Voltage Electrical Lower voltage cable X  

21 Electrical Low Voltage Electrical Security cabling / CCTV X  

22 Electrical Low Voltage Electrical Telephone systems /telephone 
cabling (Move, Change, or add)  X 

23 Electrical Low Voltage Electrical TV Cable  X 

 
1 Integrated Network, formerly known as Converge Network, is the backbone for multiple systems. The infrastructure fiber optics is 
provided with the new network and will be the Judicial Council’s responsibility. The routers and switches will be updated and 
provided by Judicial Council Telecommunications – LAN / WAN program. Maintenance of the systems for court facilities‐related 
systems like BMS, fire life safety, closed circuit television, detention locks, exterior locks, interior locks, and lighting controls will be 
the Judicial Council’s responsibility; and the Court network and AV systems will be the responsibility of the trial courts. 
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Item # 
Building System 

Category Subcategory Building Components and Equipment Judicial 
Council 

Trial Court 
Operations 

Funds 

24 Electrical Service & Distribution Lighting (cubicle, desk or task)  X 
25 Electrical Service & Distribution Lighting (except cubicle, desk or task) X  

26 Electrical Service & Distribution Switchgear X  

27 Electrical Service & Distribution Transformers X  

28 Electrical Service & Distribution Ballasts X  

29 Electrical Service & Distribution Capacitance bank X  

30 Electrical Service & Distribution Electrical outlets (new)  X 

31 Electrical Service & Distribution Electrical outlets (repair and replace) X  

32 Electrical Building Envelope Exterior lights X  

33 Electrical Service & Distribution Face plates (replace/install) X  

34 Electrical Site Lighting Exterior lights X  

35 Electrical Site Lighting Parking lot lighting X  

36 Electrical Site Electrical Electrical car charging stations (Judicial 
Officers parking)2  X 

37 Electrical Site Electrical Electrical car charging stations (Staff 
parking)2  X 

38 Electrical Site Electrical Electrical car charging stations (Public 
parking)3 X X 

39 Fire Life Safety Fire Protection Computer fire suppression system X  

40 Fire Life Safety Fire Protection Extinguishers X  

40A Fire Life Safety Fire Protection Public Distributed Antenna System X  

41 Fire Life Safety Fire Protection Fire alarm system X  

42 Fire Life Safety Fire Protection Fire sprinkler system X  

43 Fire Life Safety Communications & 
Security 

Fire alarm system monitoring 
X  

44 Fire Life Safety Emergency Power Emergency Exit Lighting X  

45 Fire Life Safety Emergency Power Emergency Generator X  

46 Fire Life Safety Emergency Power Emergency lighting X  

47 Fire Life Safety Emergency Power UPS ‐ uninterruptible power 
supply (hard‐wired) X  

48 Flooring Floor Finishes Carpet maintenance and repair  X 

49 Flooring Floor Finishes Floor covering maintenance and repair  X 

50 Flooring Floor Finishes Maintenance and repair (safety‐related 
ONLY) X  

51 Flooring Floor Finishes Non‐cosmetic repairs X  

52 Flooring Floor Finishes Raised floor panels maintenance and 
repair X  

53 Furnishings Appliances Appliances (hard connected to 
mechanical or electrical systems) X  

 
2 The use of public resources by public employees in the workplace for personal benefit is not acceptable pursuant to California 
Government Code section 8134. Addition of the new charging stations to existing facilities as Facility Modification will be considered 
Priority 5. In the new Capital projects, electric car charging stations are required for the public by Cal Green. A trial court has the 
option of installing charging stations using third‐party providers (e.g., Blinkcharging, Plugshare, Chargepoint). The installation of any 
electric car charging stations should not overload existing circuits, switches or transformers. All work will have to be done pursuant 
to the California Rules of Court through Judicial Council Facilities Services as a Court Funded Request. Users should pay fees 
consistent with comparable public charging stations for the cost of electricity consumed, and the electric car charging service 
provider must reimburse the Judicial branch for the power used unless a separate meter is installed directly by provider. 
3 The above rules do not apply to court facilities and parking lots managed by and the responsibility of the local county. Facility 
Modification funds can be used for car charging stations at the discretion of Trial Court Facility Modification Advisory Committee. 
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Item # 
Building System 

Category Subcategory Building Components and Equipment Judicial 
Council 

Trial Court 
Operations 

Funds 

54 Furnishings Appliances Break room water dispensers (unfixed)  X 

55 Furnishings Appliances Built‐in amenities (maintain, repair and 
replace existing) X  

56 Furnishings Appliances Counter style appliances  X 

57 Furnishings Appliances Garbage Disposals  X 

58 Furnishings Appliances Ice‐Makers (standalone)  X 

59 Furnishings Appliances Microwaves  X 

60 Furnishings Appliances Ovens and Stoves  X 

61 Furnishings Appliances Refrigerators, Freezers and other 
stand‐alone equipment  X 

62 Furnishings Appliances Trash Compactors  X 

63 Furniture Fixed Audience Seating (Bench‐style) X  

64 Furniture Fixed Jury seating X  

65 Furniture Fixed Gang seating X  

66 Furniture Unfixed Chairs, seats around tables  X 

67 Furniture Unfixed Couches  X 

68 Hardware Exterior and Interior Doors Automatic door openers4 X  

69 Hardware Exterior and Interior Doors Door closers X  

70 Hardware Exterior and Interior Doors Hinges X  

71 Hardware Exterior and Interior Doors Key schedule X  

72 Hardware Exterior and Interior Doors Keys X  

73 Hardware Exterior and Interior Doors Lock sets (includes cipher and access 
control connected hardware) X  

74 Hardware Exterior and Interior Doors Rekeying (due to loss)5  X 

75 Hardware Lock Specialty Unfixed furnishing, cabinet keys and locks  X 

76 Hardware Exterior Windows Window screens X  

77 HVAC Air Distribution Balancing air distribution X  

78 HVAC Air Distribution Air conditioning X  

79 HVAC Air Distribution Diffusers ‐ cleaning room‐side of vents 
(janitorial)  X 

80 HVAC Air Distribution Holding Cell Diffusers ‐ cleaning 
room‐side of vents (janitorial)  X 

81 HVAC Air Distribution Distribution supply and return duct X  

82 HVAC Air Distribution VAV box controllers X  

83 HVAC Controls & 
Instrumentation 

Building Automation System (BAS) 
X  

84 HVAC Controls & 
Instrumentation 

Energy Management System 
X  

85 HVAC Cooling System Chiller X  

86 HVAC Cooling System Data room air conditioning systems X  

87 HVAC Cooling System Additional Data room air conditioning 
systems over the provided existing 
system 

 X 

88 HVAC Cooling System Roof‐top units X  

89 HVAC Cooling System Swamp coolers X  

 
4 Automatic door openers are not required by accessibility code and hence only be added at new locations as a CFR from the 
Court. 
5 If the loss is because of Judicial Council staff, then the cost will be borne by Judicial Council 
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Item # 
Building System 

Category Subcategory Building Components and Equipment Judicial 
Council 

Trial Court 
Operations 

Funds 

90 HVAC Heating System Boiler X  

91 HVAC Heating System Steam boiler X  

92 HVAC Vent Pipe & Fittings Roof‐top exhausts X  

93 HVAC Vent Pipe& Fittings Exhaust duct X  

94 Interior Finishes Ceiling Finishes Ceiling Tiles X  

95 Interior Finishes Movable Furnishings Artwork (owned and/or loaned)  X 

96 Interior Finishes Movable Furnishings Automatic Blinds/Drapes/Shades 
(maintain, repair and replace) X  

97 Interior Finishes Movable Furnishings Manual Blinds/Drapes/Shades 
(maintain, repair and replace)  X 

98 Interior Finishes Movable Furnishings Blinds/Drapes/Shades ‐ Cleaning  X 

99 Interior Finishes Movable Furnishings Office pictures or personal decorations  X 

100 Interior Finishes Special Coverings Visual security barriers (tinting) X  

101 Interior Finishes Special Finishes Kick plates X  

102 Interior Finishes Wall Coverings Paneling6 X  

103 Interior Finishes Wall Coverings Wall coverings6 X  

104 Interior Finishes Wall Finishes Minor touch‐up painting (for 
graffiti/vandalism only) X  

105 Interior Finishes Wall Finishes Minor touch‐up painting (for aesthetics)  X 

106 Interior Finishes Wall Finishes Paint ‐ Exterior X  

107 Interior Finishes Wall Finishes Paint ‐ Interior (cosmetic purposes) 
(Court‐ Exclusive Areas)  X 

108 Interior Finishes Wall Finishes Paint ‐ Interior (non‐cosmetic) 
(Shared Use/Common Areas) X  

109 Interior Finishes Wall Finishes Wall/Sheetrock patching or repairing X  

110 Landscaping Fertilizing Chemical lawn treatments X  

111 Landscaping Irrigation System Landscaping irrigation system X  

112 Landscaping Plantings Boulevard plantings X  

113 Landscaping Plantings Shrubs/plantings/annuals X  

114 Landscaping Interior and Exterior 
Movable Furnishings 

Employee/Office plants at work 
stations/bathrooms, etc.  X 

115 Mechanical Energy Supply Duct insulation X  

116 Mechanical Energy Supply Heat exchanger X  

117 Mechanical Sanitary Waste Waste water system X  

118 Mechanical Water Distribution Faucets X  

119 Mechanical Water Distribution Pipe insulation X  

120 Mechanical Water Distribution Water fountains X  

121 Mechanical Water Equipment Hot water heater X  

122 Mechanical Water Equipment Water filters (as required by specific 
building wide distribution systems) X  

123 Mechanical Water Equipment Water softener (building wide) X  

124 Mechanical Water Equipment Water treatment X  

125 Mechanical Water Equipment Drinking Water Dispensing equipment 
(temporary/mobile/countertop)  X 

126 Office Equipment Communications & 
Security 

Server hardware and LAN infrastructure 
 X 

 
6 Paneling generally is part of a Facility Modification project and is not the primary focus of the Facility Modification. If provided as 
part of capital project, it will be responsibility of Judicial Council. 
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Item # 
Building System 

Category Subcategory Building Components and Equipment Judicial 
Council 

Trial Court 
Operations 

Funds 

127 Office Equipment Communication & Security Clerk Window ‐ Active communication7 X  

128 Office Equipment Communication & Security Exterior Transaction window ‐ 
Active communication X  

129 Office Equipment Communications & 
Security 

Telephone system 
 X 

130 Office Equipment Equipment Shredder  X 

131 Office Equipment Fixed Furnishings Furniture (fixed) X  

132 Office Equipment Movable Furnishings Bulletin or white boards  X 

133 Office Equipment Movable Furnishings Computer equipment  X 

134 Office Equipment Movable Furnishings Furniture (unfixed)  X 

135 Office Equipment Movable Furnishings Furniture moves  X 

136 Office Equipment Movable Furnishings Furniture set‐ups  X 

137 Office Equipment Movable Furnishings High‐density filing system  X 

138 Office Equipment Movable Furnishings Modular furniture  X 

139 Office Equipment Equipment Copier  X 

140 Office Equipment Equipment Printers  X 

141 Restroom Floor Finishes Carpet, VCT, Terrazzo, and 
bathroom floor material cleaning  X 

142 Restroom Floor Finishes Mopping or Cleaning spills or 
water overflow  X 

143 Restroom Interior Specialties Counter (damaged) X  

144 Restroom Interior Specialties Counter cleaning (janitorial)  X 

145 Restroom Bath Accessories Electrical hand driers (buy/provide)  X 

146 Restroom Bath Accessories Electrical hand driers (hang/re‐hang) X  

147 Restroom Bath Accessories Paper towel dispensers (buy/provide)  X 

148 Restroom Bath Accessories Paper towel dispensers (hang/re‐hang) X  

149 Restroom Bath Accessories Seat cover dispensers (buy/provide)  X 

150 Restroom Bath Accessories Seat cover dispensers (hang/re‐hang) X  

151 Restroom Bath Accessories Soap dispensers (buy/provide)  X 

152 Restroom Bath Accessories Soap dispensers (hang/re‐hang) X  

153 Restroom Bath Accessories Stocking restrooms (janitorial)  X 

154 Restroom Bath Accessories Toilet paper dispensers (buy/provide)  X 

155 Restroom Bath Accessories Toilet paper dispensers (hang/re‐hang) X  

156 Restroom Bath Accessories Trash cans (buy/provide)  X 

157 Restroom Bath Accessories Trash cans (hang/re‐hang) X  

158 Restroom Fixtures Partitions X  

159 Restroom Fixtures Plumbing fixtures X  

160 Restroom Fixtures Shelves X  

161 Restroom Fixtures Sinks X  

162 Restroom Fixtures Urinals X  

163 Restroom Fixtures Adding new baby changing 
stations not required by law 
(Court funded, Judicial Council 
Installed) 

X X 

163A Restroom Fixtures Existing Baby Changing stations’ 
replacement X  

 
7 Active Communication refers to a system that requires outside power to enable communications. 



 

Page 10 

Item # 
Building System 

Category Subcategory Building Components and Equipment Judicial 
Council 

Trial Court 
Operations 

Funds 

164 Roof Roof Coverings Roof decking X  

165 Roof Roof Coverings Roof drains/gutter/flashing X  

166 Roof Roof Coverings Roof membrane X  

167 Roof Roof Coverings Roof pads/wear lane/traffic X  

168 Services Administrative O&M Technician's office X  

169 Services Administrative Space planning functions  X 

170 Services Pest Exterior spraying X  

171 Services Pest Indoor traps X  

172 Services Pest Interior spraying X  

173 Services Pest Preventive and Corrective measures X  

174 Signage Site Signage Exterior signage X  

175 Signage Identifying Devices Identification  X 

176 Signage Identifying Devices Instructional (e.g. cell phone usage, 
noise policy, restricted area, etc.)  X 

177 Signage Identifying Devices Reader boards (NOT specified in 
Court Transfer Agreement)  X 

178 Signage Identifying Devices Reader boards (specified in Court 
Transfer Agreement) X  

179 Signage Identifying Devices Room Numbering (maintain, repair and 
replace) X  

180 Signage Identifying Devices Room numbering (new, adds, or changes)  X 

181 Signage Identifying Devices State code compliance (e.g. "No 
Smoking") X  

182 Signage Identifying Devices Way finding/directional (Includes 
Evacuation) X  

183 Site Work Parking Lots Curbing (except local authority) X  

184 Site Work Parking Lots Parking (except local authority) X  

185 Site Work Parking Lots Parking lot striping X  

186 Site Work Pedestrian Paving Sidewalk (except local authority) X  

187 Site Work Security Structures Security bollards X  

188 Hazardous Waste Court generated waste Toner cartridges, batteries, court 
owned equipment such as computer 
equipment containing heavy metals or 
equipment with refrigerant containing 
devices, and items stored in an 
evidence room 

 X 

189 Hazardous Waste Janitorial generated waste Cleaning material such as detergents 
and solvents, greasy rags or waste 
water containing hazardous material 

 X 

190 Hazardous Waste Construction or Building 
generated waste8 

Asbestos and lead based paints, and 
hazardous material contained in building 
equipment like PBCs and various fluids. 
All waste generated as a result of 
maintenance and repairs such as paints, 
oily rags, acid batteries, etc. 

X  

191 Hazardous Waste Court Funded Request 
Construction generated 
waste 

Construction or building generated 
waste that is part of the project that is 
funded by Court 

 X 

192 Hazardous Waste Bio‐hazard waste Human feces and blood X  
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Item # 
Building System 

Category Subcategory Building Components and Equipment Judicial 
Council 

Trial Court 
Operations 

Funds 

193 Hazardous Waste Bio‐hazard waste Sewer leak and spill from plumbing 
waste water leakage as part of larger 
Facility Modification and waste water 
removal is not the primary purpose of 
the Facility Modification 

X  

194 Equipment 
Installation 

Installation and removal of 
all equipment not part of 
the building system 

White boards, clocks, file storage 
systems, portable/movable electronic 
equipment, court owned appliances, 
electronic calendars, and display boards 

 X 

195 Equipment Communication and AV 
Equipment 

All Audio visual equipment 
 X 

196 Electrical Electrical outlets for 
communication and AV 
equipment 

Power outlets for the communication 
and AV equipment X  

197 Electrical Emergency Power Generators for IT Infrastructure 
and non‐emergency services  X 
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DEFINITIONS: 
Fixed Furnishings are defined as those furnishing that are bolted to the building structure. 

Unfixed Furnishings are defined as those furnishings not affixed or only soft connected to the 
building structure.  

Fixed Equipment is defined as those installed as part of the facility infrastructure or hard connected 
to mechanical or electrical systems. 

Unfixed Equipment is defined as those not installed as part of the facility infrastructure or hard 
connected to mechanical or electrical systems. 
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TABLE B –Building security systems 
 

Item # Subcategory Building Components and Equipment Judicial 
Council 

Trial Court 
Operations 

Funds 

Judicial 
Council 

Security - 
Special 
Fund1 

Others 

1 Alarms Hardwired duress alarms not 
integrated with facility security 
system 

 X   

2 Alarms Wireless Duress alarms   X  

3 Alarms Wireless Duress alarms maintenance 
and P1 support   X  

4 Building Access Access control cards or fobs, 
replacement and programming for 
access levels. Badges and badge 
making equipment and software 

 X   

5 Building Access Access control system hardware and 
head end controller in accordance 
with California Trial Court Facilities 
Standards 

X    

6 Gun Locker Gun locker installation, repairs and keys    X 
7 Holding Cells Holding cell access control systems X    

8 Holding Cells Holding cell keys    X 

9 Communication 
& Security 

Detention Control ‐ active 
communication X    

10 Interview Rooms Passive communication9 X    
11 Interview Rooms Active communication10 X    
12 Magnetometers 

& Related 
Equipment 

Cabinet X‐Ray 
System/magnetometers and 
associated monitors or accessories. 
Trust fund purchase includes 5 year 
service agreement. Service and 
maintenance agreements after the 5 
years is responsibility of the Court 

 X X  

13 Magnetometers 
& Related 
Equipment 

Hand wand metal detectors 

 X   

14 Magnetometers 
& Related 
Equipment 

Registration, record keeping, 
signage and training for Cabinet X‐
Ray Systems/magnetometers and 
associated monitors or accessories 

 X   

15 Security related Stand‐alone plugged equipment (e.g. 
enhancements or additions to existing 
screening equipment) 

 X   

16 Safes Fixed Safes maintenance and repair X    

17 Safes Gun Safes    X 

18 Safes Portable Safes  X   

19 Surveillance Maintenance, repair and 
replacement of Camera’s installed in 
excess of the Judicial Council Trial 
Court Facility Standards or existing 
number of cameras 

 X   

20 Surveillance Digital video recording (DVR) as 
components of complete security 
system and plan 

  X  

 
1 Subject to funding. 
9 Passive Communication refers to a system that does not require outside power to enable communications. 
10 Active Communication refers to a system that requires outside power to enable communications. 



 

Page 14 

Item # Subcategory Building Components and Equipment Judicial 
Council 

Trial Court 
Operations 

Funds 

Judicial 
Council 

Security - 
Special 
Fund1 

Others 

21 Surveillance Digital video recording (DVR) for 
court operations and limited 
security application 

 X   

22 Surveillance Facility security systems, including 
controllers, facility security cameras, 
security specific digital recording 
systems and monitoring stations. 
(no personnel) 

X    

23 Alarms Fire alarm system X    
24 Alarms Hardwired duress alarms 

integrated with facility security 
system 

X    

25 Alarms Intrusion alarm, monitoring and 
response  X   

26 Alarms Intrusion alarm, repairs and 
maintenance  X   

27 BAS Building Automation System 
(BAS) X    

28 Elevator Elevator and vertical conveyance 
monitoring and notification X    

29 Vehicles Vehicle control system (gates and 
overhead doors at sally port) X    

30 Equipment Manage and maintain facility 
operations equipment X    

31 Janitorial Porter services and routine spill 
cleanup (janitorial) in secure and 
inmate areas 

 X   

32 Janitorial Recurring janitorial services and 
supplies in secure and inmate 
areas 

 X   

33 Personnel Private and/or Non‐Sheriff 
Security personnel  X   

34 Fencing & Gates Security fencing and gates, 
vehicle barriers and bollards X    

35 Keys & Locks Cabinet and cash drawer keys and 
locks in fixed furnishings  X   

36 Keys & Locks Removable locks  X   

37 Keys & Locks Door hardware/automatic door 
openers X    

38 Keys & Locks Key schedule X    

39 Keys & Locks Lock sets (includes cipher and 
access systems) X    

40 Keys & Locks Rekeying due to loss of key11  X   
41 Windows Ballistic glazing assemblies X    
42 Windows Ballistics protection (courtrooms, 

security spaces, etc.) X    

43 Notification Panic, duress or similar 
emergency notification systems 
not following under items 1, 2, 3 
of this Table B 

 X   

  

 
11 If the loss is because of Judicial Council staff, then the cost will be borne by Judicial Council 
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Facility Modifications in Court Facilities to Be Replaced with 
Funded Capital Projects 

 

The use of Facility Modification (FM) funds in court facilities to be replaced with funded Capital 
Projects that will result in the court vacating the existing facility needs to be scrutinized. Since 
the time from the funding of a Capital Project to move-in is often five or more years, it is 
unreasonable that no FM funding will be approved. The challenge is to fund only those FM 
projects that are critical to continue the operations of the court facility and to prevent excessive 
deterioration, but are also cost proportionate to the amount of time the court will remain in the 
facility. The following guidelines should be used in making such funding decisions: 

 
1. FM projects that are critical to continue the normal operations of the facility should be 

funded. 

2. Fire, life, safety and security issues normally will be funded. 

3. When the cost of maintenance and/or operations due to failing systems is determined to 
exceed the cost of repair work to fix said failed system, the FM should be funded. For 
example, the impact to operations and/or cost of deterioration due to roof leaks at a court 
facility which the court is scheduled to vacate in five years may justify the replacement 
of the roof even though the roof will last for 20 years. 

4. Any limited life of a court facility should be taken into consideration when determining 
whether the FM actions are needed. 

 
FM funds will not be used to supplement or reimburse costs relating to a Capital Project. This 
includes contributing FM funds to a Capital Project, reimbursing the Judicial Council with 
FM funds for cost overruns, or reimbursing a trial court with FM funds for work performed as 
part of a Capital Project. This fund exclusion does not extend to FM work occurring after the 
completion of a Capital Project to enhance operations, improve the maintainability of the 
facility, or maintain the facility after expiration of warrantees. In Capital Projects that occur in 
an existing court facility, this fund exclusion does not pertain to the repair or maintenance of 
items outside the scope of the Capital Project. 
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Commentator Comments Judicial Council Staff Responses 
1. Ms. Susan Slater

Commissioner
Victorville Superior
Court

Superior Court of California, County of San Bernardino 

I reviewed the Facilities Funding Responsibilities between Judicial 
Council and Superior Courts and the following are my suggestions: 

Page 5: Paragraph at the bottom, 5th line down “All work will 
have to be done in pursuant of…”  add “be”. 

(Page 5): Edit made as suggested. 

Page 10:  Interview rooms – The terms “active” and “passive” are 
used.  Maybe definitions as to what “active” and “passive” mean 
could be added. 

(Page 10): Definition have been added as 
suggested. 

Table A – Office Equipment:  Possibly add ”Fax”. (Page 7): Edit has been made as suggested. 

2. Presiding Judge John
P. Vander Feer

Superior Court of California, County of San Bernardino 

There is a minor inconsistency which is worth a comment. 

Items 16 and 47 both address UPS systems.  Item 47 is more correct in 
that it specifies JCC Facilities funding for hard-wired UPS 
systems.  Item 16 specifies Trial Court Operations for UPS systems, 
but should probably be clarified to specify non-hard-wired UPS 
systems.  

Edit made as suggested. 

3. Chad Finke 
Court Executive 
Officer, Jury 
Commissioner and 
Clerk 

Superior Court of California, County of Alameda 

Dear Members of the Trial Court Facilities Modification Advisory 
Committee:  

This will serve as the official public comment of the Superior Court of 
Alameda County to the draft document entitled Facilities Funding 
Responsibilities between Judicial Council and Superior Courts, which 
was circulated by Facilities Supervisor Chris Magnusson on June 10, 
2019. As you will see, our court has a number of questions and concerns 
about the draft document, and we appreciate the opportunity to express 
those through this comment process.  

Attachment 2
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 Commentator  Comments Judicial Council Staff Responses  

Background 

The June 10 materials actually comprise two documents: the Facilities 
Funding Responsibilities between Judicial Council and Superior Courts 
document (Funding Document) and a document entitled Narrative of 
Changes to Previous Guidelines Document (Narrative). The Funding 
Document, by its own terms, purports to embody "guidelines to help guide 
the Trial Court Facilities Modification Advisory Committee and Judicial 
Council staff with respect to determining responsibility for the funding of 
various trial court facility matters." The Narrative is intended to serve as a 
guide to the Funding Document (although, as noted below, there are 
issues with attempting to understand the history of, and relationship 
between, these two documents and other documents that were not 
provided to the courts). 

 

  The Narrative's use of the term "Added Item" is misleading  

The Narrative repeatedly uses the term "Added Item" to refer to various 
items of expense. This is problematic. For one thing, the use of "added" 
begs the question - added to what? As discussed in detail below, there is 
an additional document-which was not provided to the trial courts on June 
10- that must be reviewed in order to understand the reference to items 
being "added." 

 

More critically, however, "Added Item" suggests that these items of 
expense are themselves new. In fact, nothing could be further from the 
truth. Each of the "Added Items" are in fact items of expense that have 
existed since the Judicial Council assumed responsibility for trial court 
facilities in the early-to-mid-2000s. In the intervening decade-plus, one 
entity or the other-the JCC or the trial courts-has had to pay for these 
items.  

 

 

Added Item means that the original 
guidelines did not have this item clarified and 
was subject to interpretation. This has been 
done to clarify the funding responsibility. 

 

 

These expenses are not new but were not 
documented earlier in the Guidelines. 

 

  It appears that some of the "Added Items" would shift costs that have 
historically been borne by the JCC to the trial courts  
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 Commentator  Comments Judicial Council Staff Responses  

Many of the "Added Items" appear to codify historical practice in terms 
the cost split between the Judicial Council and the trial courts. However, 
on some of the items of expense, the "guidelines" appear to be proposing 
to change historical practice, i.e., to shift costs from the council to the 
courts. Thus, these guidelines would lead the trial courts to incur new 
expenses that have not historically been a part of our budgets.  

 

The Guidelines were included in a document 
the TCFMAC historically used to aid its 
decisionmaking for prioritizing and ranking 
facility modifications. It was last reviewed by 
the TCFMAC in April 2015 and remained at 
the committee level and not submitted to the 
Judicial Council for adoption. The Guidelines 
were the genesis from which this funding 
responsibilities document has been created. 

 

  For example, Item 11 in Table B (Interview Rooms -Active 
Communication) is listed as an "Added Item" in the Narrative. Turning to 
the Funding Document, as one must then do, we see that that item is listed 
as being a trial court expense. However, historically the council has 
assumed the cost of maintenance and repair of active communication 
devices in interview rooms. Depending on the size of the court, the 
volume of criminal matters, and the staffing level of sheriff's deputies, the 
cost of repairing these devices-which are frequently damaged by 
defendants-can be very high. If a cost of this potential magnitude is to be 
shifted to the courts, that decision should be fully and transparently 
vetted.1 

 

This has been corrected in the document to be 
a Judicial Council responsibility. 

  To the extent it may impose new costs on the trial courts. It is unclear 
whether the Funding Document is within the scope of TCFMAC's 
authority 

 

This is not an attempt to and does not add 
new costs to the trial courts’ responsibility 
but rather a funding responsibility between 
Judicial Council and trial courts. 

  It is not clear, from the Funding Document or the accompanying email, 
whether TCFMAC intends for the draft document to go to the Judicial 
Council for approval. If not, then it appears that the document exceeds the 
scope of TCFMAC's authority as set forth in rule 10.65 of the California 
Rules of Court. While that rule authorizes the committee to "[make] 
recommendations to the council on funding and ... [take] additional action 
in accordance with council policy, both for facility modifications and for 

The Funding Document does not have the 
effect of reapportioning any fiscal 
responsibilities between the Judicial Council 
and trial courts; rather, it is intended to 
provide additional clarification of the current 
framework.  Moreover, TCFMAC is 
responsible for spending the allocated budget 
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 Commentator  Comments Judicial Council Staff Responses  
operations and maintenance," it does not appear to authorize TCFMAC, 
without council review and approval, to make decisions that would have 
the effect of reapportioning fiscal responsibility as between the Judicial 
Council and the trial courts. As such, we are requesting clarification as to 
whether this document will be presented to the council for approval and, if 
not, the authority supporting that TCFMAC can, without council 
approval, authorize Judicial Council staff to transfer former Judicial 
Council fiscal responsibilities to the trial courts.  

 

each year on the Facility Modifications and is 
within its authority to deny funding for 
certain type of projects, which does not 
constitute reapportioning any fiscal 
responsibility. TCFMAC will continue to 
defer lower priority FMs which the Judicial 
Council does not have sufficient funding to 
perform per the Trial Court Facility 
Modificiation Policy, and the Courts will 
continue to have the option of submitting 
Court-Funded Facilities Request. 

 

  The materials as presented omit critical information about these 
documents, making meaningful public comment difficult  

As noted above, the June 10 materials comprise the Funding Document 
and the Narrative, and the latter refers to "Added Items" in multiple 
places. The Narrative also repeatedly refers to a "previous" guidelines 
document and contains a key not only to the two charts in the Funding 
Document, but also to those "Guidelines," including noting that some are 
being added and/or moved into other documents. 

 

 

Guidelines refer to “Guidelines for 
Prioritizing and Ranking Facility 
Modifications” and is attached to the 
documents. The new document Guidelines 
for the Responsibility of Facilities Costs 
between the Judicial Council and Trial 
Courts is intended to supersede the original 
Guidelines. 

  Unfortunately, those "Guidelines" were not included in the June 10, 2019, 
packet, nor are they referenced specifically in the Funding Document.  

 

Guidelines refer to “Guidelines for 
Prioritizing and Ranking Facility 
Modifications” and is attached to the 
documents. The new document Guidelines 
for the Responsibility of Facilities Costs 
between the Judicial Council and Trial 
Courts is intended to supersede the original 
Guidelines. 

  Through additional research, we have determined that the "Guidelines" 
referenced in the Narrative likely refers to a draft document from April 
13, 2015 entitled Guidelines for Prioritizing and Ranking Facility 
Modifications. To the best of our ability to discern, that document never 
made it out of draft form and never advanced further than TCFMAC. As 

Guidelines refer to “Guidelines for 
Prioritizing and Ranking Facility 
Modifications.” These guidelines were 
included in a document the TCFMAC used to 
aid its decisionmaking for prioritizing and 
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 Commentator  Comments Judicial Council Staff Responses  
far as we can tell, that draft document reflects the only instance in which 
TCFMAC has purported to articulate funding responsibilities as between 
the council and the trial courts; neither the Trial Court Facilities 
Modifications Policy adopted by the council on July 27, 2012, nor the 
Revised Trial Court Facilities Modifications Policy adopted by the council 
on March 15, 2019, do so.  

 

ranking facility modifications. It was last 
reviewed by the TCFMAC in April 2015 and 
remained at the committee level without 
being submitted to the Judicial Council for 
adoption. Those Guidelines were the genesis 
from which this funding responsibilities 
document has been created. The new 
document Guidelines for the Responsibility of 
Facilities Costs between the Judicial Council 
and Trial Courts is intended to supersede the 
original Guidelines. 

  Thus, it appears that TCFMAC is now seeking comments on a revision to 
a draft 2015 document, without providing that original document or even 
referencing its specific existence. We are concerned that many potential 
commenters will be left to wonder not only what exact language is being 
changed (given that the Narrative doesn't include specific "before" and 
"after" language), but also the identity of the document to which those 
changes are being applied.  

 

Guidelines refer to “Guidelines for 
Prioritizing and Ranking Facility 
Modifications” and is attached to the 
documents. The new document Guidelines 
for the Responsibility of Facilities Costs 
between the Judicial Council and Trial 
Courts is intended to supersede the original 
Guidelines. 

  In our view, decisions regarding funding-particularly where funding 
responsibilities may be being shifted from one entity to another-should be 
made with the utmost transparency. At a minimum, we would request that 
no decisions be made until JCC staff fully explain to all of the trial courts 
the full history of the "Guidelines," including the 2015 document.  

 

The Funding Document is not intended to 
and does not have the effect of shifting any 
fiscal responsibilities between the Judicial 
Council and trial courts; rather, it is meant to 
merely provide TCFMAC and the trial courts 
with additional clarification on the existing 
categorization of facility costs 
responsibilities.   

  The relationship between the Vandalism and Graffiti Mitigation 
Attachment to the Revised Trial Court Facility Modifications Policy and 
the Funding Document must be clarified  

As noted, on March 15, 2019, the Judicial Council approved and adopted 
a revised version of the Trial Court Facility Modifications Policy (Revised 
Policy) that was originally adopted on July 27, 2012. The Revised Policy 
includes an Attachment A that contains a page entitled Vandalism and 

Graffiti is a subset of Vandalism. Vandalism 
that is classified as Priority 1 and Priority 2 
are addressed. Graffiti in public spaces is 
addressed. Non-public area graffiti is lower 
priority FM. 



Comments Summary: Superior Court Comments on the  
Draft Facilities Funding Responsibilities between Judicial Council and Superior Courts  

All comments are verbatim 

Court Facilities Advisory Committee Meeting: July 20, 2020  Page 6of 34 
 

 Commentator  Comments Judicial Council Staff Responses  
Graffiti Mitigation. On that page, the Revised Policy clearly stated that 
"[t]he Judicial Council has the responsibility for damage that occurs to 
court facilities as a result of vandalism." 

 

  We request clarification as to how that unambiguous statement relates to 
the proposed cost responsibilities set forth in the Funding Document. 
Specifically, does that mean that even where the Funding Document 
identifies the cost of a facilities-related item as being a court expense, 
where that same item is damaged as a result of vandalism, the repair cost 
will be borne by the council?  

 

If a system is maintained by Judicial Council 
and it is damaged as a result of vandalism, 
then Judicial Council will be responsible for 
repairing it. Similarly, if a system is 
maintained by Trial Court and it is damaged 
as a result of vandalism, then Trial Court will 
be responsible for repairing it. 

  For example, and returning to Item 11 in Table B (Interview Rooms -
Active Communication) of the Funding Document, if an active speak-
through device in an interview room is destroyed by an in-custody 
defendant, will the repair/replacement cost be absorbed by the council 
under the Vandalism and Graffiti portion of the Revised Policy? Or will 
the trial court be expected to pay that cost under the language of the 
Funding Document? If the intent is the latter, we reiterate our concern as 
articulated above about the scope of the TCFMAC's authority, particularly 
as it pertains to modifying the clear language in a policy adopted by the 
Judicial Council. 

 

Item 11 in Table B of the Funding Document 
has been corrected to indicate that Active 
Communication devices in Interview Rooms 
are a Judicial Council responsibility.  Under 
the hypothetical, if the active speak through 
device is destroyed by an in-custody 
defendant, then the cost will be absorbed by 
Judicial Council because that system is a 
Judicial Council responsibility. 

  To the extent costs would be shifted from the council to the trial courts via 
the Funding Document, such should not happen without a fiscal impact 
analysis and a clear strategy for addressing those new costs through 
legislation or BCP.  

As noted, it is somewhat unclear from the documents that were presented 
to the courts-particularly in the absence of the 2015 Guidelines document-
the extent to which TCFMAC is proposing to shift costs from the council 
to the trial courts. The presence of the Vandalism and Graffiti portion of 
the Revised Policy further complicates efforts to ascertain the answer to 
that question.  

 

The Funding Document is not intended to 
and does not have the effect of shifting any 
fiscal responsibilities between the Judicial 
Council and trial courts; rather, it is meant to 
merely provide TCFMAC and the trial courts 
with additional clarification on the existing 
categorization of facility costs 
responsibilities. 
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  To the extent the intent of the Funding Document is to shift costs-any 
costs-we would request that the Funding Document not be approved or 
submitted to the Judicial Council for approval without a thorough analysis 
of the fiscal impact of those shifts on the trial courts. Further, and given 
the already extensive underfunding of the trial courts, we would request 
that no costs be shifted unless and until a strategy is in place for 
addressing those increased costs, whether via budget trailer language, the 
BCP process, or otherwise.  

 

The Funding Document is not intended to 
and does not have the effect of shifting any 
fiscal responsibilities between the Judicial 
Council and trial courts; rather, it is meant to 
merely provide TCFMAC and the trial courts 
with additional clarification on the existing 
categorization of facility costs 
responsibilities. 

  Again, we thank you for the opportunity to review these documents and 
provide commentary on them, and we are happy to answer any follow-up 
questions you may have. 
Footnote 1: Please see discussion re "Vandalism" policy below for a 
possible caveat to this comment. 

 

 

4. Lloyd Connelly, Court 
Executive Officer 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Superior Court of California, County of Sacramento 

 

The Trial Court Facilities Act of 2002 transferred the responsibility for 
court facilities from the county to the state.  Pursuant to GC Section 
70301, "responsibility for facilities" means the obligation of providing, 
operating, maintaining, altering, and renovating a building that contains 
the facilities.   "Maintenance" means the ongoing upkeep of buildings, 
equipment, grounds, and utilities required to keep a building and its 
systems in a condition adequate to support its designed level of service. 
Funding for the ongoing operations and maintenance of court facilities 
was established through the County Facilities Payments and is 
deposited into the Court Facilities Trust Fund.  As stated in GC Section 
70352(b) the money deposited in this fund shall be administered by the 
Judicial Council for the operation, repair, and maintenance of court 
facilities. The Draft Facilities Funding Responsibilities between Judicial 
Council and Superior Courts proposes transferring the primary funding 
responsibilities of specific operations and maintenance items onto trial 
courts.  Budget shortfalls in the Court Facilities Trust Fund does not 

 

 

This Funding Document does not propose 
“transferring the primary funding 
responsibilities of specific operations and 
maintenance items onto trial courts,” bur 
rather is meant to merely provide clarification 
on the existing categorization of facility costs 
responsiblities. For facility modifications not 
Priority 1 or Priority 2, available funding 
currently does and will most likely continue 
to lag demand; therefore, maintenance and 
facility modification projects that are the 
responsibility of and funded by the Judicial 
Council will be prioritized in alignment with 
the Trial Court Facility Modifications Policy.  
In the event that sufficient funding is 
unavailable to prioritize a maintenance or 
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negate the fact that the on-going operations and maintenance (O & M) 
of court facilities is a Judicial Council responsibility, not a Superior 
Court responsibility. Furthermore, Sacramento Superior Court does not 
have the ability to meet the financial commitment of absorbing the costs 
associated with these proposed changes within our baseline general 
fund budget.  As such, this Court opposes assuming the funding 
responsibility for building systems, components, equipment or fixtures 
that are not a court operations or Rule 10.810 allowable expenditure.  
Items historically maintained by the county (pre transfer) and the JCC 
maintenance provider, should remain a Facilities Services 
responsibility. 

facility modification project requested by a 
trial court, the trial court may instead elect to 
use its operating funds for the project 
pursuant to the Court-Funded Facilities 
Request Policy. 

5. Debbie Moynier, 
Director of Facilities 
 

Superior Court of California, County of Sacramento 

The Narrative of Changes attachment references Guidelines 1 - 17.  
When was Guideline 17 formally approved by the TCFMAC and 
adopted by the Judicial Council? 

These guidelines were included in a 
document the TCFMAC used to aid its 
decisionmaking for prioritizing and ranking 
facility modifications. It was last reviewed by 
the TCFMAC in April 2015 and remained at 
the committee level and not submitted to the 
Judicial Council for adoption. The Guidelines 
were the genesis from which this funding 
responsibilities document has been created.  

       ` The proposed changes conflict with prior agreements between the AOC 
and Court.  The July 1, 2009, MOU between the Judicial Council and 
Sacramento Superior Court (MOU # 09-34-Rule 10.810 Facility 
Management Services) identifies the AOC verses Court responsibilities 
for building systems and equipment. Exhibit C of this MOU is in 
conflict with Table A. 

These guidelines are not intended to 
supercede any existing agreement currently 
in force or Court Funded Facilities Request 
Policy.  

 

  The components of the County Facilities Payment were based upon the 
actual annual direct and indirect county expenditures on court facilities.  
Prior to the building transfers, Sacramento County performed hardscape 
ground maintenance at all Sacramento courthouses.  These services 
included daily washing of the entryways and hard surfaces surrounding 
the buildings, as well as cleaning the exterior windows on an annual 
basis.  The cost for these performed services were incorporated into the 
County Facilities Payment for Sacramento. As such, the funding 
responsibility for these services should remain a JCC responsibility. 

Under Government Code section 70356, 
County Facilities Payment were based on 
calculating the five-year average of the cost 
expended by the county on facility operation 
and maintenance from 1995 to 2000, and 
have not increased from that time. 
Consequently, based on the current funding 
level, Judicial Council does not have the 
ability to be powerwashing and cleaning the 
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 Commentator  Comments Judicial Council Staff Responses  
exterior daily. 

 

  Table A - Building Envelope, Items 2, 4 and 5:  Government Code 
Section 70301, includes under the definition of "maintenance" the 
ongoing upkeep of building "grounds" and there are areas, especially 
surrounding outside trash containers, that require power washing.  
Poorly kept grounds reflect a bad image of the court system.  
Furthermore, exterior window washing, especially in a high-rise 
courthouse where use of any type of horizontal life line or platform 
system requiring an annual certification, should not be a court funded 
obligation. 

Judicial Council will keep the window 
washing equipment certified for high rise 
buildings. However, Janitorial and cleaning 
are Trial Court expenses. 

 

  Table A - Electrical, Item 16: Unclear.  Historically, building UPS 
systems that are hardwired to an electrical panel are maintained by 
Facilities Services.  Rack-mounted UPS's are a court responsibility.  
Please clarify this is not changing. 

5. (Page 4): Language has been added to Item 
16. 

 

 Table A - Electrical, Item 17:  Unclear what building components and 
equipment is included within this line item.  Sacramento has been 
informed by the JCC that the Converge Network core and closet 
switches, routers, wireless Aps and controllers are included in the JCC 
LAN WAN Program that refreshes this hardware as it approaches its 
manufacturer's end of support.  Is the intent of this funding 
responsibility table to be a restructuring of the LAN WAN refresh 
program?  Please clarify. 

LAN WAN refresh program will be through 
Judicial Council IT department and not 
through Facilities Services. Initial equipment 
for the LAN WAN will be provided by 
Facilities in new Capital projects. 

 

 Table A - Electrical, Item 18: Antennas / communication dishes is 
vague and requires clarification.  Antennas or communication dishes 
installed to support a fire/life/safety system should be a Facilities 
Services responsibility. 

If any antennas/communication devices are 
required for a fire life safety system, then it is 
Facilities Services’ responsibility; otherwise 
Trial Courts are responsible for this cost. 

  Table A - Electrical, Item 23:  Unclear.  CCTV is typically a component 
of the security system and should be included under Item 21, Security 
cabling 

This has been clarified in the document. 

 Table A - Furnishings, Item 57:  Garbage disposals are a fixed 
appliance.  Why would existing garbage disposals not fall under the 
category of built-in amenities (Item 55). 

If the garbage disposal is required to be 
provided by Building Codes then it will be 
Judicial Council responsibility 
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  Table A - Furniture, Item 63:  Limits fixed audience seating to bench-
style. Many existing courthouses have fixed theater seats that are 
currently maintained by Facilities Services.  Please clarify this line item 
applies to all fixed audience seating. 

Fixed theater style seating will be replaced on 
a limited basis as Facilities Services will be 
moving to bench style seating for full 
courtroom replacements. 

 

  Table A - Restroom, Items 145 - 154:  In the proposed Table A, "fixed" 
furniture and appliances continue to be a Facilities Services 
responsibility.  Why are restroom accessories that are built-in or affixed 
to the wall different? Especially electric hand driers and soap dispensers 
that are being installed in new courthouses.  Replacement of existing 
built-in and/or affixed accessories due to failure, damage or vandalism 
should continue to be funded by Facilities Services. 

These are in addition to the existing 
accessories. 

 

  Table A - Restroom, Item 163: Baby changing tables are required by 
code and if affixed to the wall, should continue to be funded by 
Facilities Services. 

This has been revised in the document. 

  Table A - Electrical, Item 197:  Unclear.  Does this apply to new 
requests or O&M on existing generators?  In capital outlay projects, 
how will the JCC differentiate between system designs that were driven 
by cost, JCC standards, and site restrictions/limitations, and not court 
requirements? 

This is for the new requests. IT systems and 
non-emergency systems do not get backup 
generator power and will not be funded by 
Facilities Services. 

 

 Multiple categories listed in Table B are unclear and ambiguous.  For 
example, components of a "complete" facility security system are 
funded by Facilities Services.  A fully integrated security system 
consists of many components.  Yet as referenced in Table B, it appears 
some will not be supported by Facilities Services.  For example, 
hardwired duress alarm systems that are integrated with the security 
system are maintained by Facilities Services, but not wireless systems 
(many of which are integrated with the CCTV for camera call-ups).  
Additionally, building intrusion systems (item 26) are also integrated 
into the security CCTV system for camera call-ups.  Please clarify what 
is constituted as a "facility security system" and why some components 
are maintained by Facilities Services and others are not. 

Judicial Council only adds hard wired duress 
alarm systems. If a new wireless duress alarm 
system is requested or a supplemental 
wireless duress alarm system is added by a 
trial court, then it is the trial court’s 
responsibility.Intrusion alarms are third party 
services that trial courts will have to contract 
out for. Facilities Services will not be 
contracting or paying for third party services 
or their maintenance or repair. 

  Table B - Communications & Security, Item 9:  The main difference Document has been revised. 
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between active and passive components is one requires an external 
source to its operation, the other does not.  Considering this description, 
wouldn't an intercom system fall under the category of an "active" 
communication device?  Please clarify what components are included 
under Detention Control - active communication. 

 

  Table B - Interview Rooms, Items 10 and 11:  Description of "passive" 
and "active" communications in interview rooms is ambiguous.  Please 
clarify 

Document has been revised. 

  Table B - Surveillance, Item 19: How will the JCC quantify the number 
of cameras that are in excess of standards? 

For existing facilities, the addition of any 
new cameras is considered either through 
Security Special Fund or Court Operating 
Funds. For new Capital projects, the number 
of cameras is per Trial Court Facility 
Standards and additional locations and 
numbers are determined during the design of 
a Capital project through Judicial Council 
Facilities Services. 

 

  Table B - Does not address the public safety BDA / DAS.  This system, 
as required by code, must be integrated with the building's fire control 
system and monitored. The monitoring, annual certification, and system 
maintenance should be included within Table B as a Facilities Services 
responsibility. 

The installation of a Distributed Antenna 
System that is required for the fire control 
system is added in Table A and will be 
Judicial Council Facilities Services 
responsibility 

6. Jake Chatters, Court 
Executive Officer 

 

Superior Court of California, County of Placer 

Table A – Building Systems 

Line 16 – UPS 

Suggestion: Add a new line (16B) to clarify that a UPS (Hard 
Wired) is the responsibility of the JCC.  
The court agrees that small stand-alone UPS units for servers and 
other information technology systems are a court 
expense.  However, a hard wired UPS for Communications and 
Security is part of the building infrastructure and should be 
consistent with Line 47, which makes clear that a hard wired UPS 

 

 

 

(Page 4): Any UPS system that is for IT 
systems or Communications (non-fire life 
safety system) is a Trial Court responsibility. 

Judicial Council Facilities Services will be 
responsible for UPS that are required for fire 
life systems. 
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for Fire Life Safety is a JCC responsibility. Therefore, the court 
believes a new item for UPS (Hard Wired) for Communication 
and Security should be listed as a JCC’s responsibility. 

7. Presiding Judge Kevin 
C. Brazile and 
Executive 
Officer/Clerk of Court 
Sherri R. Carter 

Superior Court of California, County of Los Angeles 
On June 10, 2019, Chris Magnusson circulated the draft Facilities 
Funding Responsibilities between Judicial Council and Superior Courts 
for review. The comments of the Superior Court of Los Angeles County 
are as follow:  
 
The proposal should address solar panels (we note that it addresses 
electric car charging stations).  

 

 

 

 

Solar panels will be considered and will 
prioritized accordingly. addition will be 
decided by TCFMAC once the payback 
period is going to be less than 7 years.  

  Table A, item 2: power washing of hardscape. If this includes hazmat 
cleanup responsibilities (e.g., resulting from homeless encampments) 
then is a substantial and unsupportable cost shift.  

Refer to line#192 and 193, this will be the 
responsibility of Judicial Council Facilities 
Services. 

 Table A, item 63 specifically references bench type seating, but should 
also include provision for like-kind replacement of audience chairs. 

Fixed theater style seating will be replaced on 
limited basis as Facilities Services will be 
moving to bench style seating for full 
courtroom replacements. 

 

8. Alan Counts, 
Chief Deputy of 
Administration 

Superior Court of California, County of Riverside 
General Comments:  

The draft does not clearly delineate how responsibilities have changed, 
the impact or the authority for the change. Trial Courts need to 
understand if there is a shifting of responsibility from the JCC for these 
facilities maintenance costs. Recommend the draft be revised to show 
the following:  

 

 

Comments have been included in the new 
format and the document showing the change 
is attached to this document. 

 
 Currently Responsible: Change of Responsibility to: Fiscal Impact of 

Change: Authority for the Change:  

Recommend a clarification be added to confirm assumption items listed 
in the Facilities Services column are funded by Facilities Services but it 
is anticipated the actual work is to be completed by a Service Provider, 

 

 

Clarification has been added to the document.  
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Court staff using delegated funds or using the Facilities Modification 
process.  

 In the Narrative of Changes to Previous Guidelines Document provide 
additional detail to the comment “Added Item” (i.e. Added to __ 
responsibility)  

The document has been revised based on the 
CEAC comments.  

 Attach copies or provide link to Guidelines 1 – 17 in document.  Guidelines refer to “Guidelines for 
Prioritizing and Ranking Facility 
Modifications” and is attached to the 
documents. The new document Guidelines 
for the Responsibility of Facilities Costs 
between the Judicial Council and Trial Courts 
is intended to supersede the original 
Guidelines. 

 Recommend a statement be added at the beginning of the document that 
clearly states that the lists do not pertain to new courthouse construction 
projects.  

A statement that the Judicial Council is 
generally responsible for capital costs 
relating to the construction of new trial court 
facilities is indicated in section A of the 
document, Capital Cost Responsibilities. 

 

  Maintenance, repair or replacement of any statutory, certification or 
code complaint requirements should be the JCC’s responsibility as the 
building owner. For example, electric car charging stations are required 
for the public by Cal Green or Distributed Antenna System (California 
Building Standard Code, Title 24, Part II).  

Any systems in new Capital buildings 
required by the applicable building code will 
be a Judicial Council responsibility; however, 
this does not apply to existing buildings. For 
example, the installation of electrical car 
charging stations at existing facilities (not 
required by the applicable building code) 
would be a Trial Court responsibility. 

 
 Any maintenance, repair or replacement work associated with regularly 

scheduled or periodic renewal of required certifications or operating 
permits, fire, life safety systems or equipment should be the 
responsibility of the building owner. (i.e fuel storage tanks, window 
washing equipment and anchors, elevators, emergency response 

Any certifications or operating permits for 
the equipment that is required by Building 
Code will be maintained by Judicial Council.  
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communication service, etc.)  

 
 Generally, anything pertaining to the exterior of buildings or located 

outside the building envelope (parking lots, exterior shell, windows, 
generators, HVAC, roofs, etc.) the installation, replacement or 
maintenance should be the responsibility of the building owner.  

 

The following address specific items in the report:  

A. CAPITAL COST RESPONSIBILITIES - clarification  

a. Outside Communications – Cable TV, Telephone Recurring 
Monthly Cost  

b. Recurring Voice and Data Fees  

i. The cost of telephone lines required for emergency 
response for elevators, fire alarm, etc. should continue to 
be the responsibility of the building owner.  

This is a general statement from Court and 
staff will refer to Table A and Table B for 
clarification on specific items. 

 

For new capital projects, as mentioned in 
Section A, any cost related to getting cable 
television, telephone, or internet is the 
responsibility of Trial Courts. 

 

Any costs for the telephone lines that are 
required for elevators, fire alarm, etc. will 
continue to be a Judicial Council Facilities 
Services responsibility. 

  Table A 
 

Item 5 - Facilities Services:  Building exterior – Window cleaning 
equipment must be certified twice a year under building code and 
should be the responsibility of the building owner 

 

Table A Responses: 

Judicial Council will be doing twice a year 
maintenance reviews and maintaining annual 
certifications of the window washing 
equipment on buildings that have window 
washing systems installed. 

  Item 15 - Facilities Services:  Server Room electrical needs change as 
equipment changes over time. Should be considered an on-going life 
cycle expense and be the responsibility of Facilities Services. 

Server Rooms electrical needs for new 
systems and servers is a trial Court 
responsibility.  

  Item 16 - Facilities Services/Trial Court:  If the UPS supports a large 
server room (MDF), recommend it be a Facilities Services 
responsibility. Small individual UPS(s) recommend they be a Trial 
Court responsibility 

UPS that serve fire life safety systems 
(including communications) is a Judicial 
Council responsibility. All other UPS for 
communications or IT are trial court 
responsibilities. 

 Item 17 - Facilities Services:  The JCC has typically been responsible The cost responsibility for Integrated 
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for all of the network switches, routers and firewalls supporting a 
network. This is the building IT infrastructure backbone and should be 
removed from any proposed cost split and remain the responsibility of 
Facilities Services.  Clarify what would be included in the 80/20 split. 

 

Network system has been revised in the 
document. 

  Item 18 - Facilities Services:  If, Distributed antenna systems (DAS) fall 
into this category and they are required by code 

If a DAS system is required by the applicable 
building code on a new capital project, then 
its installation/maintenance will be a Judicial 
Council responsibility. However, in any 
existing facility subject to a preceding 
building code that did not so require the 
installation of a DAS system, any installation 
or maintenance of a DAS system is a trial 
court responsibility. 

  Item 30 - Electrical Outlet (new):  Should look at reason for the outlet 
addition – could be both depending on reason for added outlet. 
Regardless, will remain a part of the building infrastructure even if user 
changed. 

 

Addition of new power outlets to an existing 
facility will be a Trial Courts responsibility. 
A trial court’s addition of any new outlets for 
kiosks, digital signage or other equipment is a 
Trial Court responsibility. 

  Item 36 - Facilities Services / Trial Court:  If added to the Judges’ 
parking as part of the initial construction of new courthouse or added to 
secure LEED certification for a building recommend it be a Facilities 
Services responsibility. Otherwise recommend it be a Trial Court 
responsibility. 

If the electrical car charging stations are 
required either as a part of LEED 
certification or required by the applicable 
building code in a new capital project, then 
that is a Facilities Services responsibility. 
However, if a trial court is requesting 
installation of an electrical car charging 
station at an existing building which was not 
required under the applicable building code, 
then it is a trial court responsibility. 

 Item 37 - Facilities Services / Trial Court:  If added to staff parking as 
part of the initial construction of new courthouse or added to secure 
LEED certification for a building recommend it be a Facilities Services 
responsibility. Otherwise recommend it be a Trial Court responsibility. 

If the electrical car charging stations are 
required either as a part of LEED 
certification or required by the applicable 
building code in a new capital project, then 
that is a Facilities Services responsibility. 
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However, if a trial court is requesting 
installation of an electrical car charging 
station at an existing building which was not 
required under the applicable building code, 
then it is a trial court responsibility. 

  Item 38 - Facilities Services:  This is a California Building Standard 
code requirement (CAL Green). Recommend it be a Facilities Services 
responsibility. 

If the electrical car charging stations are 
required either as a part of LEED 
certification or required by the applicable 
building code in a new capital project, then 
that is a Facilities Services responsibility. 
However, if a trial court is requesting 
installation of an electrical car charging 
station at an existing building which was not 
required under the applicable building code, 
then it is a trial court responsibility. 

 

  Item 52 - Facilities Services / Trial Courts:  If raised floors are used as a 
means to reduce construction costs in a project (i.e., ramping in a 
courtroom) recommend Facilities Services be responsible. Otherwise a 
Trial Court responsibility. 

 

If the raised floors are part of  capital project, 
then it is a Judicial Council Facilities 
Services responsibility. 

  Item 87 - Facilities Services:  Data Room A/C needs change as 
equipment changes over time. The equipment is getting smaller but is 
generating more heat. Should be considered an on-going life cycle 
expense. Also, data room equipment changes mandated by JCC policy 
or program changes could result in HVAC equipment changes which 
should be included in policy or program change costs when mandated 
by the JCC. 

 

If data room equipment changes are 
mandated by Judicial Council policy, then it 
would be revisited with the Trial Courts at 
that time. We are not aware of any policy 
change in the past that might have impacted 
the courts.  

  Item 97 - Facilities Services:  This shift a significant cost to Trial 
Courts. Currently maintaining, repairing and replacing manual blinds, 
drapes and shades in chambers and courtrooms are the responsibility of 
the JCC. Confirm it does not include movable partitions? 

Manual blinds, drapes and shades in 
chambers and courtrooms are the 
responsibility of the court. This also includes 
any manual movable partitions or cubicle 
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partitions.  

  Item 102 - Facilities Services:  If installed during construction, 
recommend it be a Facilities Services responsibility. This should 
include high traffic areas, acoustical wall panels and covering, etc. 

If this is part of new capital construction, 
then it is a Facilities Services responsibility. 
However, in normal course of wear and tear, 
this would not rise to the higher priority P1 or 
P2 and would be deferred pending adequate 
funding. 

 Item 103 - Facilities Services:  If installed during construction, 
recommend it be a Facilities Services responsibility. Same as 102 

If this is part of new capital construction, 
then it is a Facilities Services responsibility. 
However, in normal course of wear and tear, 
this would not rise to the higher priority P1 or 
P2 and would be deferred pending adequate 
funding. 

  Item 127 - Facilities Services:  If installed during construction, 
recommend it be a Facilities Services responsibility. 

This has been corrected in the document. If 
this is part of a new capital construction, then 
it is a Facilities Services responsibility. 

  Item 128 - Facilities Services:  If installed during construction, 
recommend it be a Facilities Services responsibility. Should include any 
shade, security film or roll-up covering. 

If it is an automated shade or roll up 
covering, then it is a Facilities Services 
responsibility; however, if it is a manual 
shade or roll up, it is a trial court 
responsibility. 

 Item 163 - Facilities Services:  This is required pursuant to 2017-2018 
AB1127. Code compliance. Recommend it be a Facilities Services 
responsibility. 

This item has been clarified. 

  Item 175 - Unknown:  Need clarification on what “identification” Identification signage is for way finding or 
room naming. If there are changes in the 
existing use and a trial court wants to revise 
identification signage, it is a trial court 
responsibility.  

  Item 197 - Trial Court:  Clarity situation where Emergency Power 
Generator would be for non-emergency services? 

 

Non-emergency services include full building 
generators, IT systems, HVAC for IT.  
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  Table B 

Item 1 & 3 - JC Security Fund:  Why is the responsibility for hardwired 
duress alarms and wireless duress alarms separated? 

Table B Responses: 

Judicial Council only provides hardwired 
duress alarm system. No wireless duress 
alarm system is provided by Judicial Council. 

  Item 2 - JCC Security Special Fund:  If installed at construction it 
should be a JCC responsibility 

Judicial Council only provides hardwired 
duress alarm system. No wireless duress 
alarm system is provided by Judicial Council. 
For any existing wireless duress alarm 
system, the system will be subject to Security 
Special funding. This is now part of the 
Security Advisory  

  Item 4 - Facilities Services:  If installed at construction it should be a 
Facilities Services responsibility 

Access control systems are maintained and 
used by trial courts with no input from 
Judicial Council. Access control systems 
remain a Trial Court responsibility. 

  Item 9 - Facilities Services:  If installed at construction, it should be a 
Facilities Services responsibility 

This has been corrected in the document to be 
a Judicial Council responsibility. 

 Item 11 - Unknown:  Need clarification as to what Active 
Communication means for these interview rooms 

This has been corrected to be a Judicial 
Council responsibility. 

 

  Item 15 - Unknown:  Clarify or provide example of what is stand alone 
plugged equipment? 

These are enhancements, add-ons or 
additions to existing screening equipment 
(magnetometer). For example, gun powder 
residue check machine or micrometer wave 
checking machine, which are not provided by 
Facilities Services is a Trial Court 
responsibility. 

  Item 17 - Others:  TC does not provide Gun Safes – should this be “by 
others”? 

 

“Others” have been added and included in the 
table. 

  Item 19 - Both:  If the result of a JCC policy or standard change, Any changes in Judicial Council policy will 
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shouldn’t funding be provided by Facilities Services (i.e. camera above 
Clerks windows)? 

be reviewed separately. This is for existing 
facilities and if there are any additional 
cameras over the existing then it is Court 
responsibility.   

 Item 25 - JCC Security Special Fund:  If installed at construction should 
be a JCC responsibility 

This system is not provided in new capital 
construction and is for existing facilities only. 

  Item 26 - JCC Security Special Fund:  If installed at construction should 
be a JCC responsibility 

This system is not provided in new capital 
construction and is for existing facilities only. 

  Item 27 - Facilities Services:  Should include the BAS’ software 
Operating Systems when it reaches its end of life. 

BAS system includes all the required 
operating systems for this system. 

 

  Item 43 - Unknown:  Needs to be clarified what is being addressed. This is additional notification system through 
texting or calling that is not covered under 
items 1, 2, or 3 of Table B. This has been 
clarified in the attached document. 

 

9. David Yamasaki 
Court Executive 
Officer 
 

Superior Court of California, County of Orange 
Dear TCFMAC members:  
Thank you very much for extending the opportunity for the submission of 
comments regarding the draft document detailing the proposed 
assignment of financial responsibilities for the continued maintenance of 
court facilities.  Over-all, the document is very well assembled and, in my 
view, details very reasonable responsibilities between trial courts and the 
Judicial Council.  That said, I believe there is a need to add the 
assignment of responsibilities pertaining to the ongoing certification and 
maintenance requirements regarding Distributed Antenna Systems (DAS) 
and Bi-Directional Amplifiers (BDA’s) that are critical and mandatory for 
the operation of court facilities.  Below are further reasons to support 
modifications to language contained in the draft document. 

 
 
The Distributed Antenna Systems (DAS) have 
been added under Fire Protection in  Table A as 
a Facilities Services responsibility. 
Bi-Directional Amplifiers (BDA’s) if required 
for Fire Protection will be Facilities Services 
responsibility. 
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 Effective communications systems are critical for the effective and safe 

operation of our trial courts.  Especially for new court construction 
projects, the costs associated with installing telephone systems and 
networking equipment has, very appropriately, been delegated to trial 
courts to install and maintain. There is, however, a very significant 
distinction concerning communication equipment that is necessary to 
enable communications for emergency purposes. Equipping court 
facilities with Fire/Life/Safety features such as: fire detection; sprinklers; 
fire rated stairwells; and DAS/BDA systems are components that are 
required for all new construction and are funded using court construction 
funds. Furthermore, regarding the latter, the systems must be certified on 
a regular basis. The cost of doing so can amount to approximately $10k 
annually. 
 

 

 As expressed earlier, with the exception described, the over-all content of 
the document are very detailed with delegated responsibilities 
appropriately suggested. Should there be a need for additional 
clarification, I would be more than willing to provide details if requested. 

 

10. CEAC Ad 
Hoc Working 
Group on 
Trial Court 
Facilities on 
behalf of the 
Court 
Executives 
Advisory 
Committee 
(Submitted by 
Donna 
Ignacio; 
contact is Mr. 

CEAC Ad Hoc Working Group on Trial Court Facilities on 
behalf of the Court Executives Advisory Committee 

Executive Summary 

On behalf of the Court Executives Advisory Committee (CEAC), the 
CEAC Ad Hoc Working Group on Trial Court Facilities (Working 
Group) has reviewed the draft Facilities Funding Responsibilities 
between Judicial Council and Superior Courts. Upon review of the 
draft document, the working group has provided comments to Tables 
A and B located within Attachment A: Trial Court Facilities Working 
Group Comment Chart. Comments provided are in addition to what 
has been submitted separately by other courts. 
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Shawn C. 
Landry, 
Chair.) 
David Yamasaki 
Court Executive 
Officer 
 

General Comments 

Below are general comments and recommendations on the draft for 
consideration: 

 
1. The draft does not clearly delineate how responsibilities have 

changed, the impact or the authority for the change. Trial Courts 
need to understand if there is a shift of responsibility from the 
Judicial Council to them for the identified facilities maintenance 
costs.  Recommend the draft be revised to show the following: 

Currently 
Responsible: 

Change of 
Responsibility 
to: 

Impact of 
Change (if 
known): 

Authority for 
the Change: 

 

 

 

 

A revised narrative of change is provided with 
this document. 

  2. Under Section B. Operations and Maintenance Cost 
Responsibilities Including Facilities Modifications, a statement 
should be added at the beginning of the draft that clearly states 
that the lists do not pertain to new courthouse construction 
projects. 

 

A note will be added to clarify that it is 
pertaining to existing facility projects and 
needs. 

  3. Any statutory or code compliant requirements should be the 
Judicial Council’s responsibility as the building owner. For 
example, electric car charging stations are required for the public 
by Cal Green (California Building Standard Code, Title 24, Part 
II). 

 

Facilities that have required building code-
related items are a Facilities Services 
responsibility. 

  4. Generally, anything pertaining to the exterior of buildings or 
located outside the building envelope (parking lots, exterior shell, 
windows, generators, HVAC, roofs, etc.) the installation, 
replacement or maintenance should be the responsibility of the 
building owner. 

 

This is a general statement and as such has been 
acknowledged. Document is in align with this 
statement. 
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  5. Generally, there should be a statement regarding anything related 
to emergency response, safety certifications, or emergency 
monitoring should be maintained by the owner of the building. 

 

This is a general statement and as such has been 
acknowledged. Document is in align with this 
statement. 

  
Fiscal and Operational Impacts 

The working group has provided comments given the shortened time 
frame but was not able to complete a thorough review of impact to 
trial courts that may be associated with changes and additions to the 
draft. Trial courts should be given more time to analyze the impact to 
their respective budgets and providing meaningful feedback. The 
potential impact on trial courts budgets is substantial with this policy. 

Attachment 

1.   Attachment A: Trial Court Facilities Working Group Comment Chart 

 
TABLE A 
Format is: 
Item Number: Category-Suggested Responsible Party: Comment 
 

 

  Item 2: Building Envelope-FS: This should be a FS responsibility as 
window cleaning equipment must be certified at least twice a year. 

 

Building cleaning equipment provided for a 
high-rise building will be certified by Judicial 
Council once a year as required by applicable 
statutes. Another inspection will be done at 
six-month intervals for the system. 

  Item 4: Building Envelope-FS: This should be a FS responsibility. 
Clearing of cobwebs on the exterior of the building should be included 
in the “Pest Control” section of this document in items 170-173 as a FS 
responsibility. Interior cobwebs would generally be covered under 
janitorial contract. Exterior cobwebs would not. Instead, they align 
better in the pest control function. Some areas of the courthouse may be 
inaccessible to janitorial contractors. 

Cobwebs cleaning is not pest control (rodent) 
and as such is a janitorial item that is a trial 
court responsibility. 



Comments Summary: Superior Court Comments on the  
Draft Facilities Funding Responsibilities between Judicial Council and Superior Courts  

All comments are verbatim 

Court Facilities Advisory Committee Meeting: July 20, 2020  Page 23of 34 
 

 Commentator  Comments Judicial Council Staff Responses  

  Item 15: Electrical-Both: Server room electrical requirements should be 
clarified. It is usually part of construction. If related to construction and 
functionality of electrical requirements within the building/IDF/MDF it 
should be a FS cost. If there are post construction costs associated with 
new servers, it should be a TCOF cost. 

As per the general comment #2, this pertains 
to existing facilities and not new 
construction. Any new outlet or relocation of 
an outlet unless required by an FM Prioirty 1 
or Priority 2 will be a trial court 
responsibility. 

  Item 16: Electrical-Both: UPS powers many functions in a courthouse 
and is usually part of construction. If related to construction and 
functions of the building should be FS, if related directly to CMS or 
other court added function, should be TCOF. It should also be noted 
that the same UPS may not only operate IT services but also other 
critical services within the building such as elevators, security cameras, 
security systems, building automation, etc. 

UPS that serve fire life safety systems 
(including communications) is a Judicial 
Council responsibility. All other UPS for 
communications or IT are trial court 
responsibilities. 

  Item 17: Electrical-Both: Disagree with percentage of cost of the 
network assigned as indicated by the footnote: Courts 80%, Judicial 
Council 20%. How was percentage calculated? Given Converge 
Network is the backbone of many integrated systems the majority cost 
should be borne by the building owner, JCC or as shared cost in a 
county building. For example, this may also include security, security 
servers, security cameras, microphones, lighting, etc. 

The cost responsibility for Integrated 
Network system has been revised in the 
document. 

  Item 18: Electrical-FS: This should be a FS responsibility as Distributed 
Antenna Systems (DAS) fall into this category and are required by 
code. Provide clarification for this item. 

If any antennas/communication devices are 
required for a fire life safety system, then it is 
Facilities Services’ responsibility; otherwise 
Trial Courts are responsible for this cost. 

 

  Item 30: Electrical-Both: Provide clarification for this item. If related to 
construction, electrical outlets should be part of the cost of the building 
as a FS cost. If adding an outlet to an existing building and not required 
under code, then it should be a TCOF cost. 

Addition of new power outlets to an existing 
facility will be a Trial Courts responsibility. 
A trial court’s addition of any new outlets for 
kiosks, digital signage or other equipment is a 
Trial Court responsibility. 
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  Item 36: Electrical-Both: This was addressed by the policy in 2014. 
Need to differentiate between those stations installed during new 
construction or as a future add. Depending on this, both FS and TCOF 
may need to be checked. However, the policy should be reevaluated as 
a FS responsibility in new courthouses. This item also helps new 
buildings with LEED certification. 

If the electrical car charging stations are 
required either as a part of LEED 
certification or required by the applicable 
building code in a new capital project, then 
that is a Facilities Services responsibility. 
However, if a trial court is requesting 
installation of an electrical car charging 
station at an existing building which was not 
required under the applicable building code, 
then it is a trial court responsibility. 

 

  Item 37: Electrical-Both: This was addressed by the policy created in 
2014. Need to differentiate between those stations installed during new 
construction or as a future add. Depending on this, both FS and TCOF 
may need to be checked. However, the policy should be reevaluated as 
a FS responsibility in new courthouses. This item also helps new 
buildings with LEED certification. 

If the electrical car charging stations are 
required either as a part of LEED 
certification or required by the applicable 
building code in a new capital project, then 
that is a Facilities Services responsibility. 
However, if a trial court is requesting 
installation of an electrical car charging 
station at an existing building which was not 
required under the applicable building code, 
then it is a trial court responsibility. 

 

  Item 38: Electrical-Both: This was addressed by the policy created in 
2014. Need to differentiate between those stations installed during new 
construction or as a future add. Depending on this, both FS and TCOF 
may need to be checked. However, the policy should be reevaluated as 
a FS responsibility in new courthouses. This item also helps new 
buildings with LEED certification. 

If the electrical car charging stations are 
required either as a part of LEED 
certification or required by the applicable 
building code in a new capital project, then 
that is a Facilities Services responsibility. 
However, if a trial court is requesting 
installation of an electrical car charging 
station at an existing building which was not 
required under the applicable building code, 
then it is a trial court responsibility. 
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  Item 52: Flooring-FS: Provide clarification for this item. This should be 
a FS responsibility if raised flooring is used in new projects for ramping 
in courtrooms to mitigate construction costs. 

If the raised floors are used to reduce 
construction costs in a capital project, then it 
is a Judicial Council Facilities Services 
responsibility. 

  Item 79: HVAC-FS: This should be a FS responsibility as janitorial are 
not allowed in restricted areas. 

This is a Trial court responsibility and, if the 
system is located in a restricted area, then it 
should be coordinated by the trial court. 

 

  Item 80: HVAC-FS: This cost should be aligned with FS as janitorial 
contractors are often prohibited from restricted/in- custody areas. 

This is a Trial court responsibility and should 
be coordinated by Trial Courts with the 
Sheriff department for after hour cleaning. 

 

  Item 97: Interior Finishes-FS: This should be a FS responsibility. 
Manual blinds and shades as part of new construction are the 
responsibility of the building owner, JCC or as a shared cost in a county 
building. 

Manual blinds, drapes and shades in 
chambers and courtrooms are the 
responsibility of the court. This also include 
any manual movable partitions or cubicle 
partitions.  

  Item 102: Interior Finishes-FS: Paneling is a permanent fixture when in 
place at time of construction and is the responsibility of the building 
owner, JCC or a shared cost in a county building. If an added feature by 
local court, it is the court responsibility. 

If this is part of new capital construction, 
then it is a Facilities Services responsibility. 
However, in normal course of wear and tear, 
this would not rise to the higher priority P1 or 
P2 and would be deferred pending adequate 
funding. 

  Item 103: Interior Finishes-FS: Paneling is a permanent fixture when in 
place at time of construction and is the responsibility of the building 
owner, JCC or a shared cost in a county building. If an added feature by 
local court, it is the court responsibility. 

If this is part of new capital construction, 
then it will be covered by Facilities Services. 
However, in normal course of wear and tear, 
this would not rise to the higher priority P1 or 
P2 and would be deferred pending adequate 
funding. 

  Item 127: Office Equipment-FS: This should be a FS responsibility if 
related to construction and functions of the building. Active 
communication system is typically an integrated part of the clerk 

This has been corrected in the document. If 
this is part of a new capital construction, then 
it is a Facilities Services responsibility. 
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windows. Also clarify active communication. Active Communications refers to a system 

that requires outside power to enable 
communications. 

  Item 128: Office Equipment-FS: This should be a FS responsibility if 
related to construction and functions of the building. Active 
communication system is typically an integrated part of the clerk 
windows. Also clarify active communication. 

This has been corrected in the document. If 
this is part of a new capital construction, then 
it is a Facilities Services responsibility. 
Active Communications refers to a system 
that requires outside power to enable 
communications. 

  Item 137: Office Equipment-FS: This should be a FS responsibility if 
installed part of new building construction and part of the overall 
building design. 

Since this system is heavily used by Trial 
Courts and the use and the abuse of the 
system impacts the maintenance, this is not a 
Facilities Services responsibility. Similar to 
furniture, this is a piece of equipment that 
Trial Courts can remove or replace and hence 
will remain the responsibility of the Trial 
Courts.  

  Item 180: Signage-Both: Need clarification on this item. This should be 
a FS responsibility if the numbering and signage system is part of the 
building construction. If there are additions or changes to the existing 
signage system, then it is a TCOF responsibility. 

After new construction signage is in place, 
then any addition, revisions or replacement of 
the signage is a Trial Court responsibility. 

  Item 197: Electrical-FS: This should be a FS responsibility. Typically, 
generator systems are not only dedicated to only IT but are integrated 
into other critical areas of courthouses. Do many courts have a 
designated generator for just IT infrastructure? 

Only few Courts have designated generators 
for non-emergency services that are 
integrated and the shared percentage will be 
determined by the load of the non-emergency 
equipment vs emergency equipment. 

 

  TABLE B 
 
Format is: 
Item Number: Category-Suggested Responsible Party: Comment 

 

 

  Item 2: Alarms-This should be a FS responsibility if installed part of the Judicial Council only provides hardwired 
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building construction.:  

 

duress alarm system. No wireless duress 
alarm system is provided by Judicial Council. 
For any existing wireless duress alarm 
system, the system will be subject to Security 
Special funding 

  Item 4: Building Access-This should be a FS responsibility if installed 
part of the building construction. 

 

Access control system is maintained and used 
by trial courts with no input from Judicial 
Council. All access control systems remain a 
trial court responsibility. 

  Item 6: Gun Locker-Need explanation regarding these items and how 
they are related to local court cost. Appears to be security/sheriff related 
and not a cost authorized to be expended by the local court from 
operations funding.:  

 

A separate column for “Others” has been 
added to clarify the cost responsibility. The 
Sheriff’s Department is responsible for this 
cost. 

  Item 8: Holding Cells-Need explanation regarding these items and how 
they are related to local court cost. Appears to be security/sheriff related 
and not a cost authorized to be expended by the local court from 
operations funding.:  

 

A separate column for “Others” has been 
added to clarify the cost responsibility. The 
Sheriff’s Department is responsible for this 
cost after one initial set of keys is provided. 

  Item 9: Communication & Security-This should be a FS responsibility 
if installed part of the building construction. Need explanation 
regarding these items and how they are related to local court cost. 
Appears to be security/sheriff related and not a cost authorized to be 
expended by the local court from operations funding. Provide 
clarification of “active” communication.:  

 

This has been corrected in the document to be 
a Judicial Council responsibility. 

  Item 10: Interview Rooms-This should be a FS responsibility. Need 
explanation regarding these items and how they are related to local 
court cost. Appears to be security/sheriff related and not a cost 
authorized to be expended by the local court from operations funding. 
Due to security reasons, these areas (windows and comminution 
systems) are typically integrated into the functionality of interview 
room. It should also be part of the overall building design. Provide 

This item has been revised as a Judicial 
Council responsibility in the Guidelines 
documents. There is no impact to court 
operations funding on this. Passive 
communication is openings in the frame or 
other method which does not require power 
to enable communication between the two 
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clarification of “passive” communication.:  

 

sides. 

  Item 11: Interview Rooms-This should be a FS responsibility. Need 
explanation regarding these items and how they are related to local 
court cost. Appears to be security/sheriff related and not a cost 
authorized to be expended by the local court from operations funding. 
Due to security reasons, these areas (windows and comminution 
systems) are typically integrated into the functionality of interview 
room. It should also be part of the overall building design. Provide 
clarification of “active” communication.:  

 

This has been revised in the document to be a 
Judicial Council responsibility. 

  Item 15: Security related-Need clarification as to what “stand-alone 
plugged equipment”. This, theoretically, could mean a magnetometer 
which also plugs in and is also mentioned in item 12. Could possibly be 
both funding responsibilities dependent on the clarification provided.:  

 

These are enhancements, add-ons or addition 
to existing screening equipment 
(magnetometer). For example, gun powder 
residue check machine or micrometer wave 
checking machine, which are not provided by 
Facilities Services, is a Trial Court 
responsibility. 

  Item 25: Alarms-This should be a FS responsibility if installed part of 
the building construction.:  

 

Intrusion alarm are not provided for new 
Courthouse construction and is a trial court 
cost. 

  Item 26: Alarms-This should be a FS responsibility if installed part of 
the building construction.:  

 

Intrusion alarm are not provided for new 
Courthouse construction and is a trial court 
cost. 

  Item 43: Notification-Need clarification on this item. 

 

This is additional notification system through 
texting or calling that is not covered under 
items 1, 2, or 3 of Table B. This has been 
clarified in the document. 

 

11. Michael Roddy 
Executive Officer 
 

Superior Court of California, County of San Diego 
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Dear Members of the Trial Court Facilities Modification Advisory 
Committee: 
 
I am writing to provide public comment on behalf of the San 
Diego Superior Court to the draft Facilities Funding 
Responsibilities between Judicial Council and Superior 
Courts. This draft was circulated by Facilities Supervisor 
Chris Magnusson on June 10, 2019. We do not believe that 
this draft proposal should move forward without more 
analysis and direct discussion with trial courts on the impacts 
to local trial court budgets. 

  Before getting into some specific issues that we have with this proposal, 
as a general matter, it appears that this draft is intended to not only 
define the facilities operations and maintenance responsibilities (and 
funding) between the Judicial Council and trial courts, but also to shift 
what have been Judicial Council/State responsibilities onto the trial 
courts. Clearer definitions between the parties is a good step. Shifting 
responsibilities in the way it is being attempted here is not a good step. 
We have had to piece together information from multiple sources to try 
to better understand what currently exists versus what is being 
proposed. The realignment of state and local responsibilities and costs 
is a potentially significant funding change that imposes new, unfunded 
costs on already overburdened local trial court budgets. 

 

The document is not intended to and does not 
have the effect of shifting any fiscal 
responsibilities between the Judicial Council 
and trial courts; rather, it is meant to merely 
provide TCFMAC and the trial courts with 
additional clarification on the existing 
categorization of facility costs 
responsibilities. 

  With regard to the proposed changes in the matrix. A 
representative sample of specific items that stand out 
include: 
 

 

  File Tracking System: It is difficult to understand what this item refers 
to without any detailed description. In our Central Courthouse, the 
Judicial Council's facility staff have loosely defined the electrified high-
density filing system as "File Tracking Furniture System"; and it is their 
position that our court is responsible for the maintenance and repairs of 
the units. The installation of these high-density filing units involved the 
architect, structural engineer and general contractor to design and 

File tracking system is used by Trial Courts 
and the use of the system triggers irregular 
maintenance obligations. It is a furniture 
system and therefore is a Trial Court 
responsibility. 
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reinforce the floor slabs for the additional equipment weight, and the 
electrical engineer to provide the NEMA 5- 20P dedicated electrical 
connections. Based on the special structural and electrical construction, 
it is inaccurate to define the electrified high-density filing units as 
"Furniture". It is also not appropriate to shift the maintenance and repair 
responsibility of the units to the Superior Court. When the Judicial 
Council project management team 

 

  reduces the courthouse square footages on new projects and suggests 
that to make up for lost areas with electrified high-density filing units, 
courts need to be clearly informed, up front, that the funding 
responsibility for the maintenance and repairs of the units will be placed 
on Superior Court. 

 

Agree with the comment. This document will 
be distributed to all the staff to ensure that 
Courts are advised during the design phase of 
capital construction projects. 

  Antennas/Communication Dishes: Currently our court does not use or 
maintain any antennas or communication dishes in any of our 
courthouses. It is not appropriate to shift the responsibility of these 
items to the trial courts. 

 

Facilities Services does not install any 
antennas and communication dishes. If a trial 
court is installing any such equipment, it is 
the responsibility of the trial court. 

  Carpet Maintenance and Repair: In both Judicial Council-managed 
buildings and County-managed buildings, common spaces are shared 
by various tenant county and court departments. It has always been the 
landlord's responsibility to maintain and eliminate any tripping hazards 
in common lobbies and corridor areas. It is not appropriate to shift this 
responsibility to the trial courts. 

 

Any tripping related repairs will be 
performed by Facilities Services. However, 
because of lack of funding, no replacement of 
the carpet will be done and trial courts may 
pay for the replacement of the finish floors 
pursuant to the Court-Funded Facilities 
Request Policy and rule 10.810 of Rules of 
Court. 

  Flooring Covering Maintenance and Repair: The Judicial Council has 
always taken care of the repairs and replacements of broken and bulged 
up floor tiles in lobbies, corridors and restrooms. The reasons for floor 
tile failures can range from structural slab issues, water seepage, poor 
tile installation, bad tile adhesive or mastic, etc. The floorcovering 
failure areas can occur in common spaces shared by Judicial Council 

Any tripping related repairs or any floor 
failures because of non-regular wear and tear 
will be performed by Facilities Services. 
However, because of lack of funding, no 
replacement of the floor tiles will be done 
and trial courts may pay for the replacement 
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and the County. Local trial courts do not have the ability to negotiate 
and maintain these types of issues. It is not appropriate to shift the 
responsibility to the trial courts. 

 

of the finish floors pursuant to the Court-
Funded Facilities Request Policy and rule 
10.810 of Rules of Court. 

  Garbage Disposals: Garbage disposals are connected to the building 
plumbing and electrical systems, therefore it is not appropriate to shift 
the responsibility to the trial courts. 

 

If the garbage disposal is required to be 
provided by Building Codes then it will be 
Judicial Council responsibility 

 

  Trash Compactors: There are no trash compactor appliances in the San 
Diego Superior Court operational spaces. It should be clarified that 
trash compactors for the buildings (generally located at the loading 
dock areas) are the Judicial Council's responsibility to manage and 
maintain. 

 

If Trash compactors are provided as a part of 
the new capital project, it will be maintained 
by Judicial Council.  Trash compactors at 
loading dock areas are Judicial Council 
responsibility. 

  Rekeying (due to loss): It should be clarified that if the cause for lost 
keys is due to the Judicial Council staff or their contractors, the Judicial 
Council would be responsible for rekeying the courthouse. 

 

This has been updated in the document. 

  Wallcoverings: In both Judicial Council-managed buildings and 
County-managed buildings, common spaces are shared by various 
tenant county and court departments. It has been the landlord's 
responsibility to maintain and repair the wallcovering in common 
lobbies and corridor areas. It is not appropriate to shift this 
responsibility to the trial courts. 

 

If this is part of new capital construction, 
then it is a Facilities Services responsibility. 
However, in normal course of wear and tear, 
this would not rise to the higher priority P1 or 
P2 and would be deferred pending adequate 
funding. 

  Additional Data Room Air Conditioning Systems over the Provided 
Existing System: This title does not make sense to use. The Judicial 
Council is currently responsible for providing functional air-
conditioning in the Data Room so data equipment will not heat up or 
burn up. If the Judicial Council keeps the Data Room within its required 
temperature range, then no additional air-conditioning would be 

Facilities Services will maintains and repairs 
existing air conditioning systems for the Data 
Rooms. If the Court plans to add or expand 
on the existing Data Rooms and needs 
additional additional air conditioning then 
that is the responsibility of the Trial Court. 
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required.  If an additional air-conditioning systems are needed to 
supplement an inadequate air- conditioning system, then Judicial 
Council should be responsible for the maintenance and repairs of the 
additional air-conditioning system. 

 

  Paper Towel Dispensers (hang/re-hang), Seat Cover Dispensers 
(hang/re-hang), Soap Dispensers (hang/re-hang), Toilet Paper 
Dispensers (hang/re-hang): As the landlord, the Judicial Council needs 
to comply with the health code and maintain a healthy enviromnent in 
courthouses. The above items are necessary for keeping a clean and 
healthy enviromnent; therefore, the hang and re-hanging broken 
restroom dispensers should be the responsibility of Judicial Council. 

 

 

If the accessories are provided through Court 
janitorial contract then it is Court 
responsibility. Accessories are to be provided 
by Court and will be installed by Judicial 
Council.  

  Detention Control -Active Communication:  The Judicial Council has 
always  maintained and repaired the detention intercom systems. Our IT 
technicians do not have the expertise or access into the holding areas to 
perform maintenance or repair work. It is not appropriate to shift this 
responsibility to the trial courts. 

 

This has been revised in the document to be a 
Judicial Council responsibility. 

  Active Communication (in-custody interview rooms): The Judicial 
Council has always maintained and repaired the in-custody/attorney 
interview intercom systems. Our IT technicians do not have the 
expertise or access into the holding areas to perform maintenance or 
repair work. It is not appropriate to shift this responsibility to the trial 
courts. 

 

This has been revised in the document to be a 
Judicial Council responsibility. 

  Digital Video Recording (DVR) as Components of Complete Security 
System and Plan: the Judicial Council needs to provide the details on 
the number of days/months and video resolution capabilities that the 
surveillance video recording system will provide. The Sheriffs 
Department of each Superior Court should have the opportunity to 

These video surveillance systems are 
installed for the benefit of the courts and their 
security providers with the goal of increasing 
their situational awareness in and around 
court facilities. Video surveillance equipment 
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review the DVR recording information and provide their recording 
capacity requirements. Having to currently deal with a DVR recording 
system whose storage capability is completely inadequate, it is clear to 
us that this item requires more detail and a review/comment process for 
trial courts to ensure that acceptable and necessary systems and storage 
are provided. 

 

is designed to be a force multiplier for the 
security provider by placing cameras in 
locations where security staff is not always 
physically present. The primary use of these 
systems is not as evidence collection tools or 
aids to court proceedings, but to identify 
incidents or potential incidents in progress, 
allowing for a preventative or reactive 
security response, and to provide a 
reasonable timeframe during which the 
recorded video of these incidents can be 
reviewed and/or retained.  

 

The Judicial Council has increased the 
standard data retention time from 7 to 30 
days. It has been the experience of the 
Judicial Council that 30 days of video 
footage is sufficient in the vast majority of 
cases where past footage is required for 
investigative purposes. It should also be 
noted the California judicial branch is not 
subject to the same statutory requirements for 
data retention as are county and city 
governmental entities. Current standards 
include resolution requirements that meet or 
exceed industry standards for HD cameras. 

  We believe that this proposal is a potentially significant change in the 
responsibilities and relationship between the Judicial Council' s 
Facilities Services Division and the Superior Courts. Much more work 
and discussion should occur, especially when the result of this change 
would be to let the State and the state general fund off the hook for 
facilities maintenance and repair costs, while placing new unfunded 
burdens on the operational budgets of the local trial courts. 

 

The document is not intended to and does not 
have the effect of shifting any fiscal 
responsibilities between the Judicial Council 
and trial courts; rather, it is meant to merely 
provide TCFMAC and the trial courts with 
additional clarification on the existing 
categorization of facility costs 
responsibilities. 
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Shifting facility maintenance and repair costs onto the trial com1s, 
without any mechanism to add sufficient funding to court operational 
budgets to cover these increased costs, will force trial courts to choose 
between providing court access and services to the public and 
maintaining safe and adequate state facilities. This is not a choice that 
should be pushed onto local trial courts without a great deal more 
analysis and discussion. 

Thank you for the opportunity to provide our comments. 

The document is not intended to and does not 
have the effect of shifting any fiscal 
responsibilities between the Judicial Council 
and trial courts; rather, it is meant to merely 
provide TCFMAC and the trial courts with 
additional clarification on the existing 
categorization of facility costs 
responsibilities. 

12. Karen Dixon, Judge Superior Court of California, County of Siskiyou 
We are unable to properly respond to the draft because there is insufficient 
descriptive explanation as to the items entered on the list under A and B 
as well as under section A. Capital Cost Responsibilities.  It is also 
unclear whether there will be a difference in funding responsibilities 
depending upon whether the building is new or modification, etc.  For 
instance,  under section A, the table demonstrates that the audio recording 
equipment used to tie into a new system is the responsibility of the trial 
court.  Our new courthouse is currently being built.  Many of the 
recording equipment contemplated is to be installed per Judicial Council 
requirements.  Is there an additional cost to our court to purchase 
equipment not installed?  Is the trial court responsible for the costs of the 
equipment to be installed aside from the new facility funding provided for 
such costs?   Further, is appears that much of the exterior maintenance as 
described in Table A, specifically numbers 2, and 5,  has been shifted 
from Facilities Management to the trial courts.   I hope that you ae able to 
provide such information so we may properly respond to the draft.  Thank 
you for your assistance. 

Section A applies to new capital construction 
projects and Section B applies to existing 
facilities’ maintenance and repair. 

END OF COMMENTS 



CEAC Update: TABLE A – Building systems, components and equipment, excluding building security systems Attachment 3

Item # Building System Category Subcategory Building Components and Equipment
Judicial 
Council

Trial Court 
Operations 

Funds
Currently Responsible Change of Responsibility To

Impact of Change 
(if known)

Authority for the Change

1. Building Envelope Exterior Doors Doors and Doorknobs X Judicial Council N/A N/A

2. Building Envelope
Exterior Doors, Entryway, and 
Sidewalk

Exterior entrance power washing. Power washing for stains, debris and dirt X Judicial Council Trial Court Operation Funds N/A
Correction of the Janitorial 
responsibility

3. Building Envelope Exterior Walls Exterior wall finish X Judicial Council N/A N/A

4. Building Envelope Exterior Windows Clearing or Cleaning cobwebs from windows, corners (janitorial) X Trial Courts Operations Funds N/A N/A

5. Building Envelope Exterior Windows Window cleaning exterior X Judicial Council Trial Court Operation Funds N/A
Correction of the Janitorial 
responsibility

6. Building Envelope Exterior Windows Windows (repair, occasional replacement) X Judicial Council N/A N/A

7. Building Envelope Foundation Foundation X Judicial Council N/A N/A

8. Building Envelope Interior Windows Window cleaning Interior (janitorial) X Trial Courts Operations Funds N/A N/A

9. Building Envelope Other Site System Flag Poles and Flag replacement X Judicial Council N/A N/A

10. Building Envelope Other Site System Flag lowering and raising X Not Indicated Trial Court Operations Funds N/A
Clarification of new line and 
not a shift of responsibility

11. Electrical Branch Wiring Raceway X Judicial Council N/A N/A

12. Electrical Service & Distribution ATS switches X Judicial Council N/A N/A

13. Electrical Branch Wiring Cabling work stations X Trial Courts Operations Funds N/A N/A

14. Electrical Communications & Security Plug‐in power monitoring for data systems X Trial Courts Operations Funds N/A N/A

15. Electrical Communications & Security Server room electrical requirements (e.g., new electrical requirements for new servers) X Judicial Council Trial Court Operation Funds <$5K per outlet

Clarification that Court 
requested addition of new 
outlets is not Judicial Council 
responsibility

16. Electrical Communications & Security UPS ‐ uninterruptible power supply X Not Indicated Trial Court Operation Funds N/A
Clarification of new line and 
not a shift of responsibility

17. Electrical Communications & Security Integrated Network X X Not Indicated Trial Court Operation Funds N/A
Clarification of new line and 
not a shift of responsibility

17A. Electrical IT Infrastructrure ‐ fiberoptic X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

17B. Electrical IT Routers X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

17C. Electrical IT Switches X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

17D. Electrical IT Servers X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

17E. Electrical IT Maintenance X Not Indicated Trial Court Operation Funds N/A
Clarification of new line and 
not a shift of responsibility

17F. Electrical IT Software X Not Indicated Trial Court Operation Funds N/A
Clarification of new line and 
not a shift of responsibility

18. Electrical Low Voltage Electrical Antennas/communication dishes X Trial Courts Operations Funds N/A N/A

19. Electrical Low Voltage Electrical Business Data Cabling X Trial Courts Operations Funds N/A N/A

20. Electrical Low Voltage Electrical Lower voltage cable X Judicial Council N/A N/A

21. Electrical Low Voltage Electrical Security cabling X Judicial Council N/A N/A

22. Electrical Low Voltage Electrical Telephone/telephone cabling (Move, Change, or add) X Trial Courts Operations Funds N/A N/A

23. Electrical Low Voltage Electrical TV Cable/CCTV X Trial Courts Operations Funds N/A N/A

24. Electrical Service & Distribution Lighting (cubicle, desk or task) X Trial Courts Operations Funds N/A N/A

25. Electrical Service & Distribution Lighting (except cubicle, desk or task) X Judicial Council N/A N/A

26. Electrical Service & Distribution Switchgear X Judicial Council N/A N/A
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CEAC Update: TABLE A – Building systems, components and equipment, excluding building security systems Attachment 3

Item # Building System Category Subcategory Building Components and Equipment
Judicial 
Council

Trial Court 
Operations 

Funds
Currently Responsible Change of Responsibility To

Impact of Change 
(if known)

Authority for the Change

27. Electrical Service & Distribution Transformers X Judicial Council N/A N/A

28. Electrical Service & Distribution Ballasts X Judicial Council N/A N/A

29. Electrical Service & Distribution Capacitance bank X Judicial Council N/A N/A

30. Electrical Service & Distribution Electrical outlets (new) X Trial Courts Operations Funds N/A N/A

31. Electrical Service & Distribution Electrical outlets (repair and replace) X Judicial Council N/A N/A

32. Electrical Building Envelope Exterior lights X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

33. Electrical Service & Distribution Face plates (replace/install) X Judicial Council N/A N/A

34. Electrical Site Lighting Exterior lights X Judicial Council N/A N/A

35. Electrical Site Lighting Parking lot lighting X Judicial Council N/A N/A

36. Electrical Site Electrical Electrical car charging stations (Judicial Officers parking) X Trial Court Operations Funds N/A N/A

37. Electrical Site Electrical Electrical car charging stations (Staff parking) X Trial Court Operations Funds N/A N/A

38. Electrical Site Electrical Electrical car charging stations (Public parking) X X Trial Court Operations Funds
Judicial Council & Trial Court 
Operations Funds

N/A
Added responsibility for 
Judicial Council to fund the 
line item

39. Fire Life Safety Fire Protection Computer fire suppression system X Judicial Council N/A N/A

40. Fire Life Safety Fire Protection Extinguishers X Judicial Council N/A N/A

40
A.

Fire Life Safety Fire Protection Public Distributed Antenna System X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

41. Fire Life Safety Fire Protection Fire alarm system X Judicial Council N/A N/A

42. Fire Life Safety Fire Protection Fire sprinkler system X Judicial Council N/A N/A

43. Fire Life Safety Communications & Security Fire alarm system monitoring X Judicial Council N/A N/A

44. Fire Life Safety Emergency Power Emergency Exit Lighting X Judicial Council N/A N/A

45. Fire Life Safety Emergency Power Emergency Generator X Judicial Council N/A N/A

46. Fire Life Safety Emergency Power Emergency lighting X Judicial Council N/A N/A

47. Fire Life Safety Emergency Power UPS ‐ uninterruptible power supply (hard‐ wired) X Judicial Council N/A N/A

48. Flooring Floor Finishes Carpet maintenance and repair X Trial Courts Operations Funds N/A N/A

49. Flooring Floor Finishes Floor covering maintenance and repair X Trial Courts Operations Funds N/A N/A

50. Flooring Floor Finishes Maintenance and repair (safety‐related ONLY) X Judicial Council N/A N/A

51. Flooring Floor Finishes Non‐cosmetic repairs X Judicial Council N/A N/A

52. Flooring Floor Finishes Raised floor panels maintenance and repair X Trial Courts Operations Funds Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

53. Furnishings Appliances Appliances (hard connected to mechanical or electrical systems) X Judicial Council N/A N/A

54. Furnishings Appliances Break room water dispensers (unfixed) X Trial Courts Operations Funds N/A N/A

55. Furnishings Appliances Built‐in amenities (maintain, repair and replace existing) X Judicial Council N/A N/A

56. Furnishings Appliances Counter style appliances X Trial Courts Operations Funds N/A N/A

57. Furnishings Appliances Garbage Disposals X Trial Courts Operations Funds N/A N/A

58. Furnishings Appliances Ice‐Makers (standalone) X Trial Courts Operations Funds N/A N/A

59. Furnishings Appliances Microwaves X Trial Courts Operations Funds N/A N/A

60. Furnishings Appliances Ovens and Stoves X Trial Courts Operations Funds N/A N/A

61. Furnishings Appliances Refrigerators, Freezers and other stand‐alone equipment X Trial Court Operations Funds N/A N/A

62. Furnishings Appliances Trash Compactors X Trial Courts Operations Funds N/A N/A

63. Furniture Fixed Audience Seating (Bench‐style) X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility
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CEAC Update: TABLE A – Building systems, components and equipment, excluding building security systems Attachment 3

Item # Building System Category Subcategory Building Components and Equipment
Judicial 
Council

Trial Court 
Operations 

Funds
Currently Responsible Change of Responsibility To

Impact of Change 
(if known)

Authority for the Change

64. Furniture Fixed Jury seating X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

65. Furniture Fixed Gang seating X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

66. Furniture Unfixed Chairs, seats around tables X Not Indicated Trial Courts Operations Funds N/A
Clarification of new line and 
not a shift of responsibility

67. Furniture Unfixed Couches X Not Indicated Trial Courts Operations Funds N/A
Clarification of new line and 
not a shift of responsibility

68. Hardware Exterior and Interior Doors Automatic door openers[4] X Judicial Council N/A N/A

69. Hardware Exterior and Interior Doors Door closers X Judicial Council N/A N/A

70. Hardware Exterior and Interior Doors Hinges X Judicial Council N/A N/A

71. Hardware Exterior and Interior Doors Key schedule X Judicial Council N/A N/A

72. Hardware Exterior and Interior Doors Keys X Judicial Council N/A N/A

73. Hardware Exterior and Interior Doors Lock sets (includes cipher and access control connected hardware) X Judicial Council N/A N/A

74. Hardware Exterior and Interior Doors Rekeying (due to loss) X Trial Courts Operations Funds N/A N/A

75. Hardware Lock Specialty Unfixed furnishing, cabinet keys and locks X Trial Courts Operations Funds N/A N/A

76. Hardware Exterior Windows Window screens X Judicial Council N/A N/A

77. HVAC Air Distribution Balancing air distribution X Judicial Council N/A N/A

78. HVAC Air Distribution Air conditioning X Judicial Council N/A N/A

79. HVAC Air Distribution Diffusers ‐ cleaning room‐side of vents (janitorial) X Trial Courts Operations Funds N/A N/A

80. HVAC Air Distribution Holding Cell Diffusers ‐ cleaning room‐side of vents (janitorial) X Not Indicated Trial Courts Operations Funds N/A
Clarification of new line and 
not a shift of responsibility

81. HVAC Air Distribution Distribution supply and return duct X Judicial Council N/A N/A

82. HVAC Air Distribution VAV box controllers X Judicial Council N/A N/A

83. HVAC Controls & Instrumentation Building Automation System (BAS) X Judicial Council N/A N/A

84. HVAC Controls & Instrumentation Energy Management System X Judicial Council N/A N/A

85. HVAC Cooling System Chiller X Judicial Council N/A N/A

86. HVAC Cooling System Data room air conditioning systems X Judicial Council N/A N/A

87. HVAC Cooling System Additional Data room air conditioning systems over the provided existing system X Not Indicated Trial Courts Operations Funds N/A
Clarification of new line and 
not a shift of responsibility

88. HVAC Cooling System Roof‐top units X Judicial Council N/A N/A

89. HVAC Cooling System Swamp coolers X Judicial Council N/A N/A

90. HVAC Heating System Boiler X Judicial Council N/A N/A

91. HVAC Heating System Steam boiler X Judicial Council N/A N/A

92. HVAC Vent Pipe & Fittings Roof‐top exhausts X Judicial Council N/A N/A

93. HVAC Vent Pipe& Fittings Exhaust duct X Judicial Council N/A N/A

94. Interior Finishes Ceiling Finishes Ceiling Tiles X Judicial Council N/A N/A

95. Interior Finishes Movable Furnishings Artwork (owned and/or loaned) X Trial Courts Operations Funds N/A N/A

96. Interior Finishes Movable Furnishings Automatic Blinds/Drapes/Shades (maintain, repair and replace) X Judicial Council N/A N/A

97. Interior Finishes Movable Furnishings Manual Blinds/Drapes/Shades (maintain, repair and replace) X Not Indicated Trial Courts Operations Funds N/A
Clarification of new line and 
not a shift of responsibility

98. Interior Finishes Movable Furnishings Blinds/Drapes/Shades ‐ Cleaning X Trial Courts Operations Funds N/A N/A

99. Interior Finishes Movable Furnishings Office pictures or personal decorations X Trial Courts Operations Funds N/A N/A

100. Interior Finishes Special Coverings Visual security barriers (tinting) X Judicial Council N/A N/A

101. Interior Finishes Special Finishes Kick plates X Judicial Council N/A N/A

102. Interior Finishes Wall Coverings Paneling[5] X Trial Courts Operations Funds N/A N/A
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CEAC Update: TABLE A – Building systems, components and equipment, excluding building security systems Attachment 3

Item # Building System Category Subcategory Building Components and Equipment
Judicial 
Council

Trial Court 
Operations 

Funds
Currently Responsible Change of Responsibility To

Impact of Change 
(if known)

Authority for the Change

103. Interior Finishes Wall Coverings Wall coverings X Trial Courts Operations Funds N/A N/A

104. Interior Finishes Wall Finishes Minor touch‐up painting (for graffiti/vandalism only) X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

105. Interior Finishes Wall Finishes Minor touch‐up painting (for aesthetics) X Not Indicated Trial Courts Operations Funds N/A
Clarification of new line and 
not a shift of responsibility

106. Interior Finishes Wall Finishes Paint ‐ Exterior X Judicial Council N/A N/A

107. Interior Finishes Wall Finishes Paint ‐ Interior (cosmetic purposes) (Court‐ Exclusive Areas) X Trial Courts Operations Funds N/A N/A

108. Interior Finishes Wall Finishes Paint ‐ Interior (non‐cosmetic) (Shared Use/Common Areas) X Judicial Council N/A N/A

109. Interior Finishes Wall Finishes Wall/Sheetrock patching or repairing X Judicial Council N/A N/A

110. Landscaping Fertilizing Chemical lawn treatments X Judicial Council N/A N/A

111. Landscaping Irrigation System Landscaping irrigation system X Judicial Council N/A N/A

112. Landscaping Plantings Boulevard plantings X Judicial Council N/A N/A

113. Landscaping Plantings Shrubs/plantings/annuals X Judicial Council N/A N/A

114. Landscaping
Interior and Exterior Movable 
Furnishings

Employee/Office plants at work stations/bathrooms, etc. X Trial Courts Operations Funds N/A N/A

115. Mechanical Energy Supply Duct insulation X Judicial Council N/A N/A

116. Mechanical Energy Supply Heat exchanger X Judicial Council N/A N/A

117. Mechanical Sanitary Waste Waste water system X Judicial Council N/A N/A

118. Mechanical Water Distribution Faucets X Judicial Council N/A N/A

119. Mechanical Water Distribution Pipe insulation X Judicial Council N/A N/A

120. Mechanical Water Distribution Water fountains X Judicial Council N/A N/A

121. Mechanical Water Equipment Hot water heater X Judicial Council N/A N/A

122. Mechanical Water Equipment Water filters (as required by specific building wide distribution systems) X Judicial Council N/A N/A

123. Mechanical Water Equipment Water softener (building wide) X Judicial Council N/A N/A

124. Mechanical Water Equipment Water treatment X Judicial Council N/A N/A

125. Mechanical Water Equipment Drinking Water Dispensing equipment (temporary/mobile/countertop) X Trial Courts Operations Funds N/A N/A

126. Office Equipment Communications & Security Server hardware and LAN infrastructure X Trial Courts Operations Funds N/A N/A

127. Office Equipment Communication & Security Clerk Window ‐ Active communication X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

128. Office Equipment Communication & Security Exterior Transaction window ‐ Active communication X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

129. Office Equipment Communications & Security Telephone system X Trial Courts Operations Funds N/A N/A

130. Office Equipment Equipment Shredder X Trial Courts Operations Funds N/A N/A

131. Office Equipment Fixed Furnishings Furniture (fixed) X Judicial Council N/A N/A

132. Office Equipment Movable Furnishings Bulletin or white boards X Trial Courts Operations Funds N/A N/A

133. Office Equipment Movable Furnishings Computer equipment X Trial Courts Operations Funds N/A N/A

134. Office Equipment Movable Furnishings Furniture (unfixed) X Trial Courts Operations Funds N/A N/A

135. Office Equipment Movable Furnishings Furniture moves X Trial Courts Operations Funds N/A N/A

136. Office Equipment Movable Furnishings Furniture set‐ups X Trial Courts Operations Funds N/A N/A

137. Office Equipment Movable Furnishings High‐density filing system X Trial Courts Operations Funds N/A N/A

138. Office Equipment Movable Furnishings Modular furniture X Trial Courts Operations Funds N/A N/A

139. Office Equipment Equipment Copier X Trial Courts Operations Funds N/A N/A

140. Office Equipment Equipment Printers X Trial Courts Operations Funds N/A N/A
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CEAC Update: TABLE A – Building systems, components and equipment, excluding building security systems Attachment 3

Item # Building System Category Subcategory Building Components and Equipment
Judicial 
Council

Trial Court 
Operations 

Funds
Currently Responsible Change of Responsibility To

Impact of Change 
(if known)

Authority for the Change

141. Restroom Floor Finishes Carpet, VCT, Terrazzo, and bathroom floor material cleaning X Trial Courts Operations Funds N/A N/A

142. Restroom Floor Finishes Mopping or Cleaning spills or water overflow X Trial Courts Operations Funds N/A N/A

143. Restroom Interior Specialties Counter (damaged) X Judicial Council N/A N/A

144. Restroom Interior Specialties Counter cleaning (janitorial) X Not Indicated Trial Courts Operations Funds N/A
Clarification of new line and 
not a shift of responsibility

145. Restroom Bath Accessories Electrical hand driers (buy/provide) X Trial Courts Operations Funds N/A N/A

146. Restroom Bath Accessories Electrical hand driers (hang/re‐hang) X Judicial Council N/A N/A

147. Restroom Bath Accessories Paper towel dispensers (buy/provide) X Trial Courts Operations Funds N/A N/A

148. Restroom Bath Accessories Paper towel dispensers (hang/re‐hang) X Judicial Council N/A N/A

149. Restroom Bath Accessories Seat cover dispensers (buy/provide) X Trial Courts Operations Funds N/A N/A

150. Restroom Bath Accessories Seat cover dispensers (hang/re‐hang) X Judicial Council N/A N/A

151. Restroom Bath Accessories Soap dispensers (buy/provide) X Trial Courts Operations Funds N/A N/A

152. Restroom Bath Accessories Soap dispensers (hang/re‐hang) X Judicial Council N/A N/A

153. Restroom Bath Accessories Stocking restrooms (janitorial) X Trial Courts Operations Funds N/A N/A

154. Restroom Bath Accessories Toilet paper dispensers (buy/provide) X Trial Courts Operations Funds N/A N/A

155. Restroom Bath Accessories Toilet paper dispensers (hang/re‐hang) X Judicial Council N/A N/A

156. Restroom Bath Accessories Trash cans (buy/provide) X Trial Courts Operations Funds N/A N/A

157. Restroom Bath Accessories Trash cans (hang/re‐hang) X Judicial Council N/A N/A

158. Restroom Fixtures Partitions X Judicial Council N/A N/A

159. Restroom Fixtures Plumbing fixtures X Judicial Council N/A N/A

160. Restroom Fixtures Shelves X Judicial Council N/A N/A

161. Restroom Fixtures Sinks X Judicial Council N/A N/A

162. Restroom Fixtures Urinals X Judicial Council N/A N/A

163. Restroom Fixtures Adding new baby changing stations not required by law (Court funded, Judicial Council Installed) X X Not Indicated
Facilities Services & Trial Courts 
Operations Funds

N/A
Clarification of new line and 
not a shift of responsibility

163A. Restroom Fixtures Existing Baby Changing Stations' Replacement X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

164. Roof Roof Coverings Roof decking X Judicial Council N/A N/A

165. Roof Roof Coverings Roof drains/gutter/flashing X Judicial Council N/A N/A

166. Roof Roof Coverings Roof membrane X Judicial Council N/A N/A

167. Roof Roof Coverings Roof pads/wear lane/traffic X Judicial Council N/A N/A

168. Services Administrative O&M Technician's office X Judicial Council N/A N/A

169. Services Administrative Space planning functions X Trial Courts Operations Funds N/A N/A

170. Services Pest Exterior spraying X Judicial Council N/A N/A

171. Services Pest Indoor traps X Judicial Council N/A N/A

172. Services Pest Interior spraying X Judicial Council N/A N/A

173. Services Pest Preventive and Corrective measures X Judicial Council N/A N/A

174. Signage Site Signage Exterior signage X Judicial Council N/A N/A

175. Signage Identifying Devices Identification X Trial Courts Operations Funds N/A N/A

176. Signage Identifying Devices Instructional (e.g. cell phone usage, noise policy, restricted area, etc.) X Trial Courts Operations Funds N/A N/A

177. Signage Identifying Devices Reader boards (NOT specified in Court Transfer Agreement) X Trial Courts Operations Funds N/A N/A

178. Signage Identifying Devices Reader boards (specified in Court Transfer Agreement) X Judicial Council N/A N/A
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CEAC Update: TABLE A – Building systems, components and equipment, excluding building security systems Attachment 3

Item # Building System Category Subcategory Building Components and Equipment
Judicial 
Council

Trial Court 
Operations 

Funds
Currently Responsible Change of Responsibility To

Impact of Change 
(if known)

Authority for the Change

179. Signage Identifying Devices Room Numbering (maintain, repair and replace) X Judicial Council N/A N/A

180. Signage Identifying Devices Room numbering (new, adds, or changes) X Trial Courts Operations Funds N/A N/A

181. Signage Identifying Devices State code compliance (e.g. "No Smoking") X Judicial Council N/A N/A

182. Signage Identifying Devices Way finding/directional (Includes Evacuation) X Judicial Council N/A N/A

183. Site Work Parking Lots Curbing (except local authority) X Judicial Council N/A N/A

184. Site Work Parking Lots Parking (except local authority) X Judicial Council N/A N/A

185. Site Work Parking Lots Parking lot striping X Judicial Council N/A N/A

186. Site Work Pedestrian Paving Sidewalk (except local authority) X Judicial Council N/A N/A

187. Site Work Security Structures Security bollards X Judicial Council N/A N/A

188. Hazardous Waste Court generated waste
Toner cartridges, batteries, court owned equipment such as computer equipment containing heavy metals or 
equipment with refrigerant containing devices, and items stored in an evidence room X Not Indicated Trial Court Operations Funds N/A

Clarification of new line and 
not a shift of responsibility

189. Hazardous Waste Janitorial generated waste Cleaning material such as detergents and solvents, greasy rags or waste water containing hazardous material X Not Indicated Trial Court Operations Funds N/A
Clarification of new line and 
not a shift of responsibility

190. Hazardous Waste
Construction or Building 
generated waste[6]

Asbestos and lead based paints, and hazardous material contained in building equipment like PBCs and 
various fluids. All waste generated as a result of maintenance and repairs such as paints, oily rags, acid 
batteries, etc.

X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

191. Hazardous Waste
Court Funded Request 
Construction generated waste

Construction or building generated waste that is part of the project that is funded by Court X Not Indicated Trial Court Operations Funds N/A
Clarification of new line and 
not a shift of responsibility

192. Hazardous Waste Bio‐hazard waste Human feces and blood X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

193. Hazardous Waste Bio‐hazard waste
Sewer leak and spill from plumbing waste water leakage as part of larger Facility Modification and waste 
water removal is not the primary purpose of the Facility Modification X Not Indicated Judicial Council N/A

Clarification of new line and 
not a shift of responsibility

194. Equipment Installation
Installation and removal of all 
equipment not part of the 
building system

White boards, clocks, file storage systems, portable/movable electronic equipment, court owned appliances, 
electronic calendars, and display boards X Not Indicated Trial Court Operations Funds N/A

Clarification of new line and 
not a shift of responsibility

195. Equipment
Communication and AV 
Equipment

All Audio visual equipment X Not Indicated Trial Court Operations Funds N/A
Clarification of new line and 
not a shift of responsibility

196. Electrical
Electrical outlets for 
communication and AV 
equipment

Power outlets for the communication and AV equipment X Not Indicated Judicial Council N/A
Clarification of new line and 
not a shift of responsibility

197. Electrical Emergency Power Generators for IT Infrastructure and non‐emergency services X Not Indicated Trial Court Operations Funds N/A
Clarification of new line and 
not a shift of responsibility

Trial Court Facility Modification Advisory Committee Meeting: July 20, 2020 Page 6 of 6



CEAC Update: TABLE B –Building security systems Attachment 4

Item # Building System Category Subcategory Building Components and Equipment
Facilities 
Services

Trial Court 
Operations 

Funds

Judicial 
Council  

Security - 
Special Fund

Others Currently Responsible Change of Responsibility To
Impact of 
Change (if 

known)

Authority for the 
Change

1. Equipment Alarms Hardwired duress alarms not integrated with facility security system X Trial Court Operations Funds N/A N/A

2. Equipment Alarms Wireless Duress alarms X Trial Court Operations Funds Judicial Council Security - Special Fund
Reduction in cost 

to Trial Courts
Funding through 

State Budget

3. Equipment Alarms Wireless Duress alarms maintenance and P1 support X Judicial Council Security - Special Fund N/A N/A

4. Equipment Building Access
Access control cards or fobs, replacement and programming for access levels. Badges and badge making equipment and 
software X Trial Court Operations Funds N/A N/A

5. Equipment Building Access Access control system hardware and head end controller in accordance with California Trial Court Facilities Standards X Facilities Services N/A N/A

6. Equipment Gun Locker Gun locker installation, repairs and keys X Trial Court Operations Funds Others N/A
Clarification only, 

no shift in 
responsibility

7. Equipment Holding Cells Holding cell access control systems X Facilities Services N/A N/A

8. Equipment Holding Cells Holding cell keys X Trial Court Operations Funds Others N/A
Clarification only, 

no shift in 
responsibility

9. Equipment
Communication & 
Security

Detention Control - active communication X Not Indicated Facilities Services N/A N/A

10. Equipment Interview Rooms Passive communication X Not Indicated Facilities Services N/A New item aded

11. Equipment Interview Rooms Active communication X Not Indicated Facilities Services N/A New item aded

12. Equipment
Magnetometers & 
Related Equipment

Cabinet X-Ray System/magnetometers and associated monitors or accessories. Trust fund purchase includes 5 year 
service agreement. Service and maintenance agreements after the 5 years is responsibility of the Court X X Trial Court Operations Funds & Judicial 

Council Security - Special Fund
N/A N/A

13. Equipment
Magnetometers & 
Related Equipment

Hand wand metal detectors X Trial Court Operations Funds N/A N/A

14. Equipment
Magnetometers & 
Related Equipment

Registration, record keeping, signage and training for Cabinet X-Ray Systems/magnetometers and associated monitors 
or accessories X Trial Court Operations Funds N/A N/A

15. Equipment Security related Stand-alone plugged equipment (e.g., enhancements or additions to existing screening equipment) X Trial Court Operations Funds N/A N/A

16. Equipment Safes Fixed Safes maintenance and repair X Facilities Services N/A N/A

17. Equipment Safes Gun Safes X Others N/A N/A

18. Equipment Safes Portable Safes X Trial Court Operations Funds N/A N/A

19. Equipment Surveillance
Maintenance, repair and replacement of Camera’s installed in excess of the Judicial Council Trial Court Facility Standards 
or existing number of cameras X Trial Court Operations Funds N/A N/A

20. Equipment Surveillance Digital video recording (DVR) as components of complete security system and plan X Facilities Services Judicial Council Security - Special Fund N/A
Funding through 

State Budget

21. Equipment Surveillance Digital video recording (DVR) for court operations and limited security application X Trial Court Operations Funds N/A N/A

22. Equipment Surveillance
Facility security systems, including controllers, facility security cameras, security specific digital recording systems and 
monitoring stations. X Facilities Services N/A N/A

23. Equipment Monitoring Alarms Fire alarm system X Facilities Services N/A N/A

24. Equipment Monitoring Alarms Hardwired duress alarms integrated with facility security system X Facilities Services N/A N/A

25. Equipment Monitoring Alarms Intrusion alarm, monitoring and response X Trial Court Operations Funds N/A N/A

26. Equipment Monitoring Alarms Intrusion alarm, repairs and maintenance X Trial Court Operations Funds N/A N/A

27. Equipment Monitoring BAS Building Automation System (BAS) X Facilities Services N/A N/A

28. Equipment Monitoring Elevator Elevator and vertical conveyance monitoring and notification X Facilities Services N/A N/A

29. Equipment Monitoring Vehicles Vehicle control system (gates and overhead doors at sally port) X Facilities Services N/A N/A

30. General Building Equipment Manage and maintain facility operations equipment X Facilities Services N/A N/A

31. General Building Janitorial Porter services and routine spill cleanup (janitorial) in secure and inmate areas X Trial Court Operations Funds N/A N/A

32. General Building Janitorial Recurring janitorial services and supplies in secure and inmate areas X Not Indicated Trial Court Operations Funds N/A N/A

33. General Building Personnel Private and/or Non-Sheriff Security personnel X Trial Court Operations Funds N/A N/A

34. Hardware Fencing & Gates Security fencing and gates, vehicle barriers and bollards X Facilities Services N/A N/A

35. Hardware Keys & Locks Cabinet and cash drawer keys and locks in fixed furnishings X Trial Court Operations Funds N/A N/A

36. Hardware Keys & Locks Removable locks X Not Indicated Trial Court Operations Funds N/A N/A

37. Hardware Keys & Locks Door hardware/automatic door openers X Facilities Services N/A N/A

38. Hardware Keys & Locks Key schedule X Facilities Services N/A N/A

39. Hardware Keys & Locks Lock sets (includes cipher and access systems) X Facilities Services N/A N/A

40. Hardware Keys & Locks Rekeying due to loss of key X Trial Court Operations Funds N/A N/A

41. Hardware Windows Ballistic glazing assemblies X Facilities Services N/A N/A

42. Hardware Windows Ballistics protection (courtrooms, security spaces, etc.) X Facilities Services N/A N/A

43. System Notification Panic, duress or similar emergency notification systems not following under items 1,2,3 of this Table B X Not Indicated Trial Court Operations Funds N/A N/A
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1. Overview 
This document presents a methodology and process adopted by the Trial Court Facility 
Modification Advisory Committee (Advisory Committee) for prioritizing and ranking 
facility modifications to trial court facilities. It also includes operating guidelines 
established to help guide Advisory Committee meetings and to establish JCC versus court 
funding for a variety of facility related issues. 

 
 

2. Facility Modification Defined 

Facility Modifications (FM) as defined by the Judicial Council in its December 2, 2005, report 
titled Prioritization Methodology for Modifications to Court Facilities are a generally emergency, 
physical modification to a facility component or components that restores or improves the 
designed level of function of a facility or facility components. On December 12, 2014, the 
Judicial Council (JCC) adopted a revised version of the policy titled Trial Court Facility 
Modifications Policy. 

 

A facility modification may consist of: 
 

• A modification that alters or increases the designed level of services of a building; 
• A “special improvement” meaning a one-time modification to a facility that is not 

expected to be repeated during the lifetime of the facility; 
• An alteration, addition to, or betterment of a facility that changes its function, layout, 

capacity, or quality; 
• A rehabilitation, which restores a facility to its former state or capacity; 
• A renovation, which restores a facility to a former or better state, including by 

repairing or reconstructing facility components; 
• A replacement, which puts a new facility component of the same or better quality or 

function, in the place of an existing facility component; 
• The addition of new systems, equipment, or components to a facility that would not 

otherwise exist; 
• A modification to a facility that is required to bring the facility into compliance with 

law, including but not limited to the Americans with Disabilities Act, title 24 of the 
California Code of Regulations, and federal and state hazardous materials laws and 
regulations; 

• Any of the foregoing where a facility or its components are damaged, seriously 
deteriorated, dysfunctional, subject to intermittent service outage, or otherwise in 
insufficient operating condition as a result of deferred maintenance, emergency, acts 
of God, severe wind or weather conditions, vandalism, or criminal activity; and 

• A correction of collateral damage arising from an emergency incident or unanticipated 
finding that is discovered during the performance of facility modification work. 

 
A facility modification differs from routine maintenance and repair of a court facility, which 
is the routine, recurring, and generally anticipated work that must be performed periodically 
throughout the life of a facility to keep the building and its grounds, equipment, and utilities 
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infrastructure in a condition adequate to support their designed level of service. Routine 
maintenance and repair includes annual or more frequent periodic repairs and replacements 
of building components and equipment consistent with manufacturers’ recommendations or 
industry-recommended service cycles. While a facility modification may either restore or 
improve a facility’s designed level of function, routine maintenance and repair always 
maintains, without materially improving, the facility and its components at their designed 
level of function. Routine maintenance and repair is the basic and ongoing work that is 
needed, as part of ordinary facility operation and management, to keep the facility and its 
components in a condition adequate to support existing facility operations and to prevent 
deterioration, break down, and service interruptions. 

 
In some instances, it is difficult to distinguish between a facility modification and routine 
maintenance and repairs. Facility modifications are distinguished from routine maintenance 
and repair based on the scope and complexity of the work to be performed, and the 
anticipated impact of the work on the ongoing operation of the facility. Factors to be 
considered in evaluating the scope, complexity, and impact of a project include: 

 
• The amount of time and materials needed to complete the work; 
• The number of steps involved in completing the project; 
• The type and number of tools required to perform the work; 
• The extent to which facility structures or equipment must be altered or moved to 

complete the project; 
• Whether the facility component involved is a substantial part of a major facility system; 
• Whether one or more facility systems will be disrupted or taken out of service as a 

result of the project; and 
• Whether the project involves critical facility systems such as life safety or security 

equipment, HVAC equipment, utilities infrastructure, roofs and other structural 
components, or accessibility features (i.e., elevators, escalators, doors, parking lots and 
structures). 

 
Projects of greater scope and complexity or with a more critical impact on the ongoing safe 
and secure operation of the court facility are more likely to be facility modifications; 
however, for projects that are more difficult to distinguish, case-by-case evaluation is 
required. 

 
There is no upper or lower dollar limit for FM. Small repairs will normally be handled as Job 
Orders but depending on the operations and maintenance budget, some smaller repairs either 
individually or collectively may need to be funded as FMs. Larger projects may be funded as 
Capital Projects. 

 
A facility modification is distinguished from a capital project in that the latter significantly 
increases the facility’s gross area; substantially renovates the majority (more than 50 percent) of 
the facility; involves the construction of a new facility or a facility acquisition; or changes the 
use of the facility, as in a conversion from another use to court use. 
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3. Priority Categories 
 
Facility modifications are assigned one of six priority categories. These categories, adopted by 
the Judicial Council, are based on methods commonly used by private sector facility 
management firms. Facility modifications that are determined to be Priority 1 will be addressed 
immediately and regardless of whether the court occupies a shared-use facility. Planned Priority 
2–6 facility modifications requested for court exclusive and shared-use facilities will be assigned 
an appropriate priority category. Implementation of modifications in shared-use facilities, 
however, may be dependent on financial participation by the county that occupies space in the 
building. 

 
Priority 1—Immediately or Potentially Critical. Condition requires immediate action 
to return a facility to normal operations, or a condition that will become immediately 
critical if not corrected expeditiously. Such conditions necessitate the need to stop 
accelerated deterioration or damage, to correct a safety hazard that imminently threatens 
loss of life or serious injury to the public or court employees, or to remediate intermittent 
function and service interruptions as well as potential safety hazards. Such conditions 
may include, but are not limited to, the following: major flooding; substantial damage to 
roofs or other structural building components; or hazardous material  exposure. 
Depending on scope and impact, a severe deterioration in life safety protection may also 
be considered a priority 1 condition requiring a facility modification. 

 
Owing to their critical nature, priority 1 requests will be addressed immediately by JCC 
staff using internal procedures that ensure timely and effective responses to unplanned 
emergency or potentially critical conditions, including a method and a process for setting 
aside funds to address priority 1 conditions. 

 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 

 
Priority 3—Needed. Condition to be addressed will reduce long-term maintenance or 
repair costs or will improve the functionality, usability, and accessibility of a court. The 
condition is not hindering the most basic functions of a facility, but its correction will 
support improved court operations. 

 
Priority 4—Does Not Meet Current Codes or Standards. Condition does not conform 
to current code requirements, yet it complied at the time of initial construction. Such 
conditions are considered legally nonconforming and are generally not required to be 
modified to meet current code requirements. 

 
Priority 5—Beyond Rated Life, but Serviceable. Condition is currently adequate but 
cannot be expected to function as designed in the future. 

 
Priority 6—Hazardous Materials, Managed but Not Abated. Hazardous materials, 
such as asbestos or lead-based paints, which are currently managed in place but not yet 
remediated. 
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4. Ranking Requests for Priority 2–6 Facility Modifications 
 
JCC staff will work with Trial Court Executive Officers and their staff to document the court’s 
operational needs. Facility conditions will be assessed by JCC staff and contractors periodically 
to identify facility modification requests and requirements for each forthcoming fiscal year. JCC 
staff will assign a priority category to each modification requested or indicated, develop a 
preliminary cost estimate, and determine a high-level scope of work for the facility modification. 
JCC staff will then prepare a report for each committee meeting on pending trial court facility 
modifications. 

 
Each periodic report will include a preliminary ranked list of all pending requests by priority 
category, including a quantitatively-scored rationale for the ranking. Preliminary ranked lists of 
all facility modification requests will be prepared by JCC staff based on criteria outlined in the 
July 27, 2012, Judicial Council adopted policy on facility modifications. The policy outlines the 
priority categories; specific justifications; effect on court operations and public/employee safety; 
risk management and mitigation; funding availability; equity among the courts; implementation 
feasibility; cost/benefit analysis; design and plan status; and planned major capital 
improvements. JCC staff will provide scoring on the following seven facility modification 
components, which incorporates the criteria outlined in the policy: 

 
1. Priority Category: As defined above, this will be used to create the initial ranking of facility 

modifications. By assigning point values to the criteria listed below, a score is produced to 
rank the facility modifications within each priority category. 

 
2. Justification and Effect on the Court: This will be a score between 5 and 50 (with 5 

indicating the court is closed or is significantly impacted and 50 indicating this is a wish list 
item). Please note that any number between 5 and 50 can be used to quantify the justification 
and the effect this requirement has on the court. The chart below will assist in determining 
the correct number. Equity among courts can be taken into consideration when assigning 
appropriate values below. 

• 5-15 court operations are significantly impacted (negatively) 
• 16-20 court is operating but at less than standard productivity 
• 21-35 court appearance and dignity is diminished by the conditionof the facility 
• 36-50 a “wish list” item 

 
3. Safety, Security, Risk Management: This will be a score between 5 and 25 (with 5 

indicating there is a potential for serious risk and 25 indicating there is no risk) The focus 
here is on safety, security, and risk management/mitigation by taking into consideration 
public and employee safety. Please note that any number in between 5 and 25 can be used to 
quantify the effect this requirement has on the court. The chart below will assist in 
determining the correct number. 

• 5-15 potential serious risk 
• 16-20 no significant risk 
• 21-25 no risk 

Facility Modifications that are for the express purpose of enhancing court security systems 
and functions may have an evaluation performed by the JCC Office of Security. Once a 
project is ranked using the standard methods, means, and interpretations, The Security 
scoring matrix below will be applied against the final ranked score. For this specific class of 
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project the above scoring method will only be interpreted as a score associated with the 
Safety and Risk Management aspects of the project. 

 
 
4. Feasibility: This will be a score of 10, 15, 20, or 25 (with 10 indicating the project is easy to 

perform and 25 indicating the project requires major design efforts and may not be practical 
to perform). Factors to consider when assigning a score are shared-costs with Counties, 
permitting issues, funding availability, design and plan status, court approvals, and fire plans. 

• 10 Easy to perform with little/no planning or design 
• 15 Requires some planning and design 
• 20 Requires major design effort or shared cost difficult to receive 
• 25 Requires major design effort, may not be practical, shared cost highly 

unlikely 
 
5. Cost/Benefit: This will be a score based on the Simple Return on Investment (ROI) value 

associated with the project. Deduction will be 3 points for each year of ROI less than seven 
creating a potential score of between -21 and -3.. This criterion allows for facility 
modifications that will pay back the cost of the effort over shorter time frames to move up 
the list by using a negative score. An energy-saving improvement yielding reduced utility 
bills or an automation project resulting in a demonstrable reduction in labor expenses are 
good examples. Project documentation must be validated by utility analysis staff. 

• 0 ROI in excess of 7 years 
• -3 ROI of 7 years 
• -6 to -21 ROI of 6 to 1 year 
• 

 
6. Design Status: This will be a score of 5, 15, or 25 (with 5 indicating the project is designed 

and ready to perform today, and 25 indicating the designs will take more than 90 days to 
complete). Facility modifications that require no design effort, or are already in design, will 
receive higher scores than those still requiring design effort. 

• 5 Designed, ready to perform today 
• 15 Designs will be ready within 90 days 
• 25 Designs will take more than 90 days to complete 

 
7. Planned Major Capital Improvements: This will utilize a yes/no test for implementation of 

a facility modification project, though this will not affect the ranking of those facility 
modifications requests or needs. A facility modification may be implemented even though a 
major capital project that would address the need, but is not funded. If a planned major 
capital project will address the facility modification need in a reasonable period of time, the 
request may not need to be implemented. A specific funding guideline is included in 
Attachment 1 as Guideline 10. 

 

5. Budget Allocation 
 
Prior to the commencement of the fiscal year, JCC staff will produce a proposed spend plan 
detailing projected expenditures and plans of approach to plan, allocate and expend the 
anticipated FM budget in the forthcoming year. This proposal will be presented to the advisory 
committee including allocations for the following categories: 
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1. Statewide Facility Modification Planning 
2. Priority 1 Facility Modifications Allocation 
3. Planned Facility Modifications Allocation 
4. Priority 2-6 Facility Modifications Allocation 

 
The methodology and process used to produce the proposed budget allocation will be reviewed 
with the Advisory Committee to evaluate the approach and answer any questions. The Advisory 
Committee will have the opportunity to modify the prioritization ranking methodology, adjust 
the allocation of the facility modifications budget among the four categories, make other changes 
as necessary, or validate the methodology adopted and budget allocation proposed by JCCJCC 
staff. 

 
Upon approval of the final draft proposal staff will submit the budget proposal to the Judicial 
Council in alignment the requirements of the FM Policy. 

 
 

6. Implementation of Approved FM Budget 
 
JCC staff will proceed to implement facility modifications using the Council approved FM 
budget allocations. JCC staff will manage the work through design, construction, inspection, and 
acceptance. The JCC will work collaboratively with local courts to implement all facility 
modifications. 

 
JCC staff will prepare a prioritized project lists in alignment with section 4 of this document 
prior to each committee meeting. 

 
 
The Advisory Committee will meet approximately every 45 days to review facility modifications 
for Priority 1 emergency, unforeseen/out-of-cycle Priority 2-6 requests. 

 
JCC staff will provide regular reports to the committee regarding project approved expenditures 
compared to original approved budgets. Staff will make recommendations as necessary to the 
committee to adjust budget allocation pursuant to their authority in order to maximize 
appropriate utilization of FM funding over the course of the fiscal year. 

 
The Advisory Committee’s decisions are normally implemented by the JCC without further 
consideration or approval. Reconsideration of decisions made by the Advisory Committee will 
only be reviewed in accordance with Guideline 1 located in Attachment 1. 
In the event a facility modification can be performed using funds from sources other than the 
facility modifications budget, implementation without regard to the prioritization and ranking 
methodology may be considered by the Advisory Committee. An example would be the 
provision of grant funds for the purchase and installation of security equipment. If facility 
modification funds were required to complete the installation of any equipment, provided it was 
a Priority 1 facility modification, the installation would still be eligible to proceed without 
ranking. If the modification was classified as a Priority 2 or higher, it would be subject to the 
ranking methodology. 
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7. JCC VERSUS COURT FUNDING 

Not all request for facility related services are funded though the JCC facility modification 
budget. Some items such as furniture are expressly excluded while others such as painting and 
floor covering are only funded under certain circumstances. To help establish a predictable 
outcome when requesting facility work the Advisory Committee has established a number of 
Guidelines cover a variety of areas. The full text of the guidelines is included as Attachment 1. 
The guidelines cover the following topical areas: 

 
• Guideline 1: Request for Reconsideration of Advisory Committee Decisions 
• Guideline 2: Paint/Wall Covering and Window Covering 
• Guideline 3: Floor Covering 
• Guideline 4: Special Purpose HVAC 
• Guideline 5: Security Related Projects 
• Guideline 6: Hazardous Material Management and Disposal 
• Guideline 7: Patron Seating 
• Guideline 8: Installation and Support of Court Owned Equipment/Furniture 
• Guideline 9: Art, Interior Decorations, and Special Purpose Decorations 
• Guideline 10: Facility Modifications in Facilities to be Replaced with Funded Capital Projects 
• Guideline 11: Funding of Facility Modifications in Court-Funded Leased Facilities 
• Guideline 12: Americans with Disabilities Act (ADA) Project Guidelines 
• Guideline 13: Using Cost to Assist in Facility Modification Determinations 
• Guideline 14: Vandalism/Graffiti Mitigation 
• Guideline 15: Court-Funded Facilities Requests 
• Guideline 16: Charging Stations for Electric Vehicles 
• Guideline 17: Building and Security Systems Funding Responsibility 

 
 

The Advisory Committee may establish additional Guidelines or modify existing guidelines as 
necessary to achieve the goal of the Judicial Council, consistent with budget restraints. 

 
 

8. Advisory Committee Meeting Protocols and Other Guidance 
 

Cost as a Prioritizing and Ranking Factor: The cost of a FM will not be a factor when 
prioritizing and ranking FMs. 

 
$15/5 Rule:  FMs with a Priority 2 or 3 and a cost of less than $15K, and FMs with a Priority of 
4 or 5 with a cost of less than $5K can be approved and funded by the facility modification 
program budget without first going through the Advisory Committee. All $15/5 Rule facility 
modifications will be limited to $100,000 annually for each 100,000 square feet of space per 
facility. For example, an 80,000 square foot facility is limited to $100,000 and a 120,000 square 
foot facility is limited to $200,000. 

 
All such FMs will be reported to the Advisory Committee at the next meeting and will be funded 
using Out of Cycle funds. Approval thresholds will be adjusted based on committee approval and 
budget limitations. 
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Facility Modification Cost Increases: Facility modification cost increases do not have to be 
approved by the Advisory Committee in advance. Cost increases of more than $50K over that 
initially approved budget, by the Advisory Committee, will be reported at the next meeting. 

 
Meeting Materials for the Advisory Committee: Meeting materials for the Advisory 
Committee will include an Executive Summary, an agenda, a cumulative list of policy decisions, 
PowerPoint slides, and facility modification lists. Meeting materials for the Advisory Committee 
will be sent out at least five business days prior to the meeting. The PowerPoint slides should be 
sent in black and white and handouts formatted as three slides per page. 

 
Notice of Meetings for the Public: A meeting notice and an agenda with a brief description of 
each item to be considered during the meeting will be posted to the California Courts website 
(www.courts.ca.gov) at least five business days before the meeting. (CRC 10.75(e) (1).) The 
meeting notice must state whether the meeting is open or closed and, if partly closed, which 
agenda items are closed. For meetings that are open in part of in full, the meeting notice must 
provide: (1) the telephone number or other electronic means that a member of the public may use 
to attend the meeting; (2) the time of the meeting, whether the public may attend in person, and, 
if so, the meeting locations; and (3) the email address or other electronic means that the public 
may use to submit written comments regarding agenda items, requests to speak at a meeting, or 
requests to make an audio recording of a meeting. (CRC 10.75(f).) 

 
Meeting Materials for the Public: Meeting materials provided to the public will be posted to 
the California Courts website (www.courts.ca.gov) at least three business days before the date of 
the meeting, except in extraordinary circumstances. (CRC 10.75(h).) 

 
Members Absences: In the event a member cannot attend, they cannot have someone else 
represent them at the meeting. A quorum will consist of the members present for a scheduled 
meeting. 
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Requests for Reconsideration of Advisory Committee Decisions 
 
Courts and the JCC may request a decision made by the Advisory Committee be reconsidered. Such 
requests could address funding, prioritization, or scoring decisions. All such requests must be in 
writing and signed by the Presiding Judge or Court Executive Officer or if from the JCC, the Director 
of the Office of Real Estate and Facilities Management (OREFM). Request for reconsideration should 
be submitted to the Facility Operations Manager of OREFM. 

 
The Facility Operations Manager will forward the request to the Chair of the Advisory Committee 
along with a summary of the request and the decision made by the Advisory Committee. 

 
The Advisory Committee will review the request for reconsideration, the initial decision of the 
Advisory Committee, and any other pertinent information related to the request. The Advisory 
Committee or a member, may based on the situation visit the facility, meet with court and/or JCC 
personnel, or meet with any other person(s) who may provide information on the request. 

 
The Advisory Committee will then review all the data and the report from the appointed member and 
make a final determination. The Chair will prepare a reply informing the requestor of the decision of 
the Advisory Committee. 

 
The decision of the Advisory Committee is considered final. 
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Guideline 2 
 

 

Paint/Wall Covering and Window Covering 

The JCC has the responsibility for the interior painting and maintenance of wall/window 
coverings. Rule 10.810 (See Attachment 2) allows the courts to use their operating funds for 
painting and wall/window coverings, but does not require them to fund the maintenance to a JCC 
standard. Thus if the court is not willing or able to fund this to meet the JCC standard of finish 
and appearance the JCC as the building owner must provide necessary funding 

 
This guideline does not apply to art work such as murals, paintings, or other non-standard wall 
covering that is intended as decorative items. It also does not apply to wall finishes that are a part 
of a larger renovation or remodeling project. 

 
Use the following to guide when the JCC will fund and what priority painting and wall/window 
covering request should receive. 

 
Priority 1: Only when done as part of a larger Priority 1 FM that would require painting to 
complete the repair. Example; If a water leak resulted in replacement of sheetrock, painting to 
match the preexisting color would be included in the renovation effort. 

 
Priority 2: Only used for significant safety hazards (e.g., peeling lead-based paint). Priority 2 
facility modifications should be limited to the minimum effort needed to address the immediate 
concern (corner to corner painting versus whole room). 

 
Priority 3: Use when excessive wear does not justify a Priority 2 but impacts the dignity of the 
court to a level that its correction will improve court operations and provide minimal 
maintenance standards. E.G.: Repainting and wall covering repairs in public common areas and 
courtrooms where the wear/damage indicates a total lack of concern for basic maintenance 
standards. This is often in the eye of the beholder but should not include work that covers normal 
wear and tear. Priority 3 projects should be limited to the minimum effort needed to address the 
immediate concern (corner to corner painting versus whole room). Priority 3 facility 
modifications should limit planned work in alignment with this requirement during project scope 
development. 

 
Priority 4: Only used where painting is required for code compliance. 

 
Priority 5: Most painting and wall/window covering replacement will fall into this priority. The 
JCC will develop a cyclical painting program that will set standards for desirable painting cycles. 
Due to the limited funding for this priority, courts should be encouraged to budget for recurring 
painting and wall covering replacement. 

 
Priority 6: Only used to provide repairs/covering after the removal of manage but not abated 
hazardous materials. 
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Guideline 3 
 

 

Flooring 

The JCC has the responsibility for maintenance of flooring. Rule 10.810 allows the courts to use 
their operating funds for flooring, but does not require them to fund the maintenance to a JCC 
standard. Thus if the court is not willing or able to fund this to meet the JCC standard of finish 
and appearance the JCC as the building owner must provide necessary funding for flooring. 

 
Use the following to guide when the JCC will fund and what priority flooring request should 
receive. 

 
Priority 1: Only used when there is a complete collapse of the subflooring that results in damage 
to the floor finishing or when done as part of a larger Priority 1 FM that would require flooring 
repairs/replacement to complete the repair. Example; If a water leak resulted in molding 
carpeting, replacing the carpet to match the preexisting carpet would be included in the repair 
effort. 

 
Priority 2: Only used for significant safety hazards, i.e. tripping hazards. Before flooring 
replacement is approved repairs of the existing flooring should be attempted. Only when repairs 
are not practical or cost efficient should total area flooring be replaced. Even then it should 
normally be limited to the room/area and not extended to the entire floor or department. 

 
Priority 3: Use when excessive wear does not justify a Priority 2 but impacts the dignity of the 
court to a level that its correction will improve court operations and provide minimal 
maintenance standards. E.G.: Repairs in public common areas and courtrooms where the 
wear/damage indicates a total lack of concern for basic maintenance standards. This is often in 
the eye of the beholder but should not include work that covers normal wear and tear or aging. 
Priority 3 work should be limited to the minimum effort needed to address the immediate 
concern (single room versus whole floor). 

 
Priority 4: Only used where flooring repairs/replacement is required for code compliance. 

 
Priority 5: Most flooring replacement will fall into this priority. Due to the limited funding for 
this priority, courts should be encouraged to budget for normal life cycle flooring replacement. 

 
Priority 6: Only used to provide repairs/replacement after the removal of manage but not abated 
hazardous materials. 
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Guideline 4 
 

 

Special Purpose HVAC 
 
Special Purpose HVAC is any system or portion of a system that is not necessary for people 
comfort but is needed to control the temperature or humidity for equipment or items being stored 
and/or backup units to supplement the building system for these types of requirements. 
Examples of this would be computer room HVAC units, HVAC systems for evidence storage 
rooms/units, built in or stand alone refrigerators, and other such systems. 

 
The determination of what specialty HVAC equipment is part of the courts equipment and what 
is a part of the facility is often a very fine line.  Refrigerators, freezers, and other such stand 
alone appliance used for court employees or even for evidence storage are clearly court 
equipment and the responsibility of the court. Responsibility for computer room HVAC whether 
a computer rack air conditioner (CRAC) or a whole room system is less clear. Due to the nature 
of this equipment and the fact that it is often tied to the building HVAC either through shared 
ducting, chilled water, etc; it is normally treated as part of the facility. 

 
It is imperative on the courts that they consult with the JCC anytime the heat load is going to 
change for this type of equipment. Adding new computers, removal of computers and adding 
staff into a computer room will all have an impact on these standalone/back up units. Failure to 
plan with the JCC facility staff could result in delays in changes to the HVAC equipment and 
thus the ability to support the heat load. 

 
Prioritization of work related to this type of equipment should follow the normal prioritization 
process and consideration. 
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Guideline 5 
 

 

Security Related Projects 

The determination of what specialty security projects is part of the court’s equipment and what is 
a part of the facility as a whole is often a very fine line.  Metal detectors, scanning equipment, 
and other such stand alone plugged in equipment used by court employees, sheriff or contractors 
are clearly court equipment and the responsibility of the court. Exterior security lighting, making 
accessible entry areas that can house security equipment, perimeter alarms, normal exterior locks 
and hardware, and holding cells are all clearly part of the facility and thus a JCC responsibility. 
Responsibility for cameras, interior locks, and other security related but attached equipment is 
less clear. 

To determine funding responsibility the following criteria should be considered: 

The JCC funds: 
• permanent changes to the facility and accessibility; 
• permanent changes to fixed counters and access areas; 
• exterior security to include lighting, and alarms; 
• repair and maintenance of “transferred” holding cells ; 
• installation and maintenance of JCC recommended camera systems; 
• all locks and hardware permanently install as part of the building; or 
• all attached security equipment found in a typical office building. 

 
The Courts fund 
• all security related personnel cost and portable equipment; 
• all furniture and removable locks; 
• the replacement of all keys/cards lost by court personnel ; 
• panic, duress, or similar emergency notification systems; or 
• all security related equipment not found in the typical office building unless identified 

as not court allowable per Rule 10.810 (See Attachment 2). 
 
It is imperative on the courts that they consult with the JCC anytime they are planning to add, 
change, or remove security equipment, or change security procedures that could have a facilities 
impact. Adding new equipment, removal of equipment, and changing the entry locations for 
either court staff or the public could all have an impact on the facility. Failure to plan with the 
JCC facility staff could result in delays in changes necessary to support the new security 
requirements. 

 
Facility modification projects are limited in the replacement of failed equipment. Prioritization of 
work related to failed equipment should follow the normal prioritization process and 
consideration. Work shall be limited to like-for-like replacement as much as is technically 
possible. 

 
Projects enhancing facility security systems shall be prioritized as a Priority 3 project. 
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All security related project must be coordinated with Emergency Response and Security (ERS). 
All justification and related scoring for these projects should be confirmed by ERS as being valid 
requirements and not outside the scope of normal JCC standards. 
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Guideline 6 
Hazardous Waste Management and Disposal 

 
Hazardous waste includes a wide range of materials and substances ranging from small 
disposable batteries to substances such as asbestos and polychlorinated biphenyl (PCB). 
Because of this wide range of materials a simple guideline is difficult to develop that will clearly 
cover every possible situations.  For the purpose of this guideline, hazardous waste is divided 
into three groupings based on who uses or generates the waste. The three groups are court 
generated, janitorial related materials, and building materials. Management and disposal of 
generated waste must comply with all environmental regulations governing the packing, 
containment and disposal of hazardous waste regardless of who is responsible. 

 
Court generated materials include all items that are not janitorial related or a part of the building 
construction or its equipment. Examples include toner cartridges, batteries, court owned 
equipment such as computer equipment containing heavy metals or equipment with refrigerant 
containing devices, and items stored in an evidence room. 

 
Janitorial related materials include all cleaning material such as detergents and solvents, as well 
as, any waste generated as a result of cleaning such as greasy rags or waste water containing 
hazardous material. Management and disposal of janitorial materials and generated waste is the 
responsibility of the court through their janitorial service and must comply with all 
environmental regulations governing the packing, containment and disposal of hazardous waste. 

 
Building generated hazardous material covers the vast majority of hazardous material in the 
facilities. It includes building construction materials like asbestos and lead based paints, and 
hazardous material contained in building equipment like PBCs and various fluids. All waste 
generated as a result of maintenance and repairs such as paints, oily rags, acid batteries, etc. fall 
in this category. The appropriate packing, containment, and disposal of all building generated 
hazardous material are the responsibility of the JCC and due to the cost of disposal is routinely a 
FM. 

 
[NOTE: The one exception to this would be when a court-funded project impacts the hazardous 
material. For example, in a court funded renovation the court assumes all responsibility and cost 
for the protection of the building occupants and property, as well as, the cost associated with the 
proper packing, containment, and disposal of all materials removed during demolition and 
material left over at the end of the project.] 

 
Some items are more difficult to clearly identify into one category or the other. One of these is 
human waste in its various forms to include blood and feces.  While normally this type of waste 
is a janitorial issue, there are occasion when the quantity or location of the waste make it beyond 
the capability of a normal janitorial function. For example cleanup after a violent assault which 
leaves blood on the carpeting or walls or a major sewage line break that deposit large amounts of 
human waste into either the building or the grounds. Both examples shift responsibility for the 
containment and disposal of the hazardous waste from part the normal janitorial function to a 
larger facility management issue.  This becomes a JCC responsibility and likely will be part of 
the larger FM needed to restore the facility to it normal functionality. 
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Prioritization of work related to these types of efforts should follow the normal prioritization 
process and consideration. In many cases the disposal of hazardous waste is not the sole purpose 
of the effort and is simply an additional task related to a larger project. 
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Guideline 7 
 

 

Patron Seating 
 
Parton seating is considered any seating that is not normal court employee seating and is not 
seating around a table. This includes all public seating in court rooms, public hallway, waiting 
areas, jury assembly rooms, and other public access areas. 

 
This seating is normally multi-person seating such as benches, pews, and other gang seating, and 
individual seating that is by design attached to the facility such as chairs that are bolted to the 
floor. The exception to this is couches and similar types of multi-person seating that is normally 
seen as standalone furniture and not normally bolted in place. 

 
Court Employee seating, seating around a table, and couches are considered as furniture. 
Furniture is a court funding responsibility. 

 
As an example in the courtroom, the audience seating and jury seating would be a JCC 
responsibility while the court employee seating and the litigate seating would be a court 
responsibility. All seating in the jury assembly area, except for employee seating and couch type 
seating, would be a JCC responsibly. Chairs in a jury deliberation room would be furniture and 
thus a court responsibly. 

 
Prioritization of work related to fixture seating should follow the normal prioritization process 
and consideration. 
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Guideline 8 
 

 

Installation and Support for Court Owned Equipment/Furniture 
Guidelines 

 
Court owned equipment and furniture cover a very broad range of items ranging from small 
white boards up to large computer racks, and includes all furniture items that are not built into 
the building. For the purpose of this guideline these items are broken into three categories; 
furniture, equipment, and electronic equipment to include all computers, communications, and 
audio/visual equipment. 

 
Furniture is normally a court funding responsibility. The exceptions are when the furniture is 
built into the building and not simply attached. A good example of this is the judge’s bench and 
public service counter. This applies even if these benches and counters are made of modular 
furniture construction. Built-in bookcases and service counters are other good example of items 
that the JCC will maintain. 

 
Equipment includes all items that are not building systems. They could be stand-alone, attached 
or built-in. This covers a wide range of items including but not limited to items such as white 
boards, clocks, file storage systems, portable/movable electronic equipment, court owned 
appliances, electronic calendars, and display boards. The cost of this equipment and the cost to 
move, mount, or install this equipment is the sole responsibility of the court. If additional 
110/220v standard electrical outlets that could be used for other purposes are needed to support 
portable equipment, the outlet will be installed at the JCC cost. 

 
The installation or removal of built in equipment must be coordinated with the JCC. Installation 
and removal of such items often result in damage or changes to the facility. For example, the 
installation of built-in electronic calendars requires the cutting into wall finishes, and the 
additional electrical load. Removing them will require the wall finishes being repair. The JCC 
can provide these service at the court’s expense or the court can contract the services themselves 
but must have the plans/designs approved by the JCC in advance. 

 
Communications and audio/visual equipment is the responsibility of the court. The JCC’s only 
cost related to this type of equipment would be to provide adequate power as needed. This could 
be as simple as adding an outlet or bringing a whole new electrical panel in for a new set of 
communication routing switches.  During equipment failures the JCC will check and confirm 
that adequate power is going to the equipment, any additional support will be at the court’s 
expense. 

 
Prioritization of work related to equipment should follow the normal prioritization process and 
consideration. 
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Guideline 9 
 

 

Art, Interior Decorations, and Special Purpose Decorations 
 
Artwork can take many forms.  Some art is purely decorative in nature such as paintings; other 
artwork is both decorative and functional such as seating walls, planting areas, and decorative flooring 
and wall covering.  This guideline applies to both types of artwork. 

 
Artwork, interior decorations and special purpose decorations are the responsibility of the court and 
not the JCC. Any of these types of items that were transferred to the JCC as part of the SB 1732 
transfer process become the property of the JCC unless ownership is assumed by the court. If the 
court does not take ownership of the property the JCC at its discretion can remove, change, or 
maintain the artwork or decorations. 

 
The court is responsible for those items simply hung on the walls or sitting in the facility. This would 
include most framed paintings, plants not part of a built-in atrium or similar structure, movable or 
temporary displays, temporary decorations such as holiday decorations and community displays. 
These items are considered the property of the court or employees working in the facility. 

 
Some facilities have artwork on loan or maintained by local organizations such as historical 
societies or the artist. Both the JCC and the court must work closely with such organizations or 
owners to ensure artwork is properly maintained. If the owner or responsible organization request 
assistance in the maintenance and/or movement of the artwork the JCC will provide support in 
accordance with any established agreements with the artist or local organization. In the event no 
established agreement exists, the JCC will at its discretion may assist or determine that the 
requested assistance is not in the interest of the JCC and thus decline to provide the support 
without reimbursement of cost. 
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Guideline 10 
 

 

Facility Modifications in Facilities To be Replaced 
With Funded Capital Projects 

 
The use of Facility Modification funds in facilities with funded Capital Project that will result in the 
courts vacating the existing facility need to be carefully scrutinized. Since the time from funding of a 
Capital Project to move in is often five or more years, it is unreasonable to say that no FM funding will 
be permitted. The challenge is to fund those FMs that are critical to continue the operations of the 
facility and prevent excessive deterioration but are cost proportionate to the amount of time the court 
will remain in the facility.  The following guidelines should be used in making funding decisions: 

 
1. FM’s that are critical to continue the normal operations of the facility should be funded. 
2. Fire, life, safety and security issues normally will be funded. 
3. When the cost of maintenance or operations due to failing systems is determined to 

exceed the cost of repair work to fix said failed system. For example: the impact to 
operations and cost of deterioration to the facility due to leaks may justify the 
replacement of a roof even though the roof will last for 20 years when the Courts are 
scheduled to leave after 5 years. 

4. The JCC will take the limited life for the facility into consideration when determining the 
necessary FM actions needed. 

 
FMs to enhance court operations, improve the appearance of the facility, and other items not required 
to maintain the existing operations must be evaluated on a cost versus years of service remaining. 
Items having short life cycles such as painting may be justified if the facility still has three or more 
years of court usage. Some items are required to maintain the dignity of the court. Generally, the 
following formula should be used as a guide to determine the amount to be spent on the above type 
items. 

 
• Number of years of remaining usage multiplied by the square foot of court space divided by 

10 equal’s amount to be spent in any fiscal year. 
• Using this formula a facility with five years of remaining court usage with 50,000 square feet 

could have approximately $25,000 of FMs to enhance court operations and improve the 
appearance of the facility. While a similar sized facility with only two years of usage would 
have $10,000. 

• All requests beyond the scope of the formula will be highlighted to the Advisory Committee. 
 

Courts may at their discretion fund additional enhancements or improvements to the facility, but 
JCC and court funding should not be combined for a single project. 

 
Additionally FM funds will not be used to supplement or reimburse costs relating to a Capital 
Project: this includes contributing FM funds to a Capital Project, reimbursing the JCC for cost 
overruns or Court for work performed as part of a Capital Project. This fund exclusion does not 
extend to work after the completion of a Capital Project to enhance operations, improve the 
maintainability of the facility, or maintain the facility after expiration of warrantees. In Capital 
Projects that occur in an existing facility, this exclusion does not pertain to repair or maintenance of 
items outside the scope of the Capital Project. 
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Guideline 11 
 

 

Funding of Facility Modifications in Court-Funded Leased Facilities 

This guideline applies to all leases managed by the JCC but funded by the courts. This could include 
leases for new judgeships, storage, or for any of a number of court-supported programs for which the 
local court pays the lease costs. 

 
Most court-funded leases are like the majority of leases managed by the JCC, in that the lessee 
provides the majority of the facility maintenance needs. This routinely includes many items that 
would be facility modifications if done in a JCC owned facility. Normally these costs are included in 
the lease and no additional funding is required. 

 
In some cases, there may be items that are not included in the lease cost that may fall into the category 
of facility modification. The TCFMAC will consider funding such items using the same prioritization 
and scoring methodology as with any facility modification.  If funded the JCC will work with the 
lessee to determine how the work will be performed. 

 
Facility modification funding will not be used for any of the following. See Guideline 15 for details 
regarding Court-Funded Facility Requests. 

 
• To increase leased space. 
• To change the basic function of the space, e.g. turn a warehouse into an office space. 
• To pay for work that is the responsibility of the lessee. 
• To pay for any cost that is amortized over the course of the lease or is a part of the operational 

expenses paid on a recurring basis. 
• To pay for initial Tennant Improvements. Facility modification funding will only be considered 

after the court has occupied the space for six months or more. 
• To pay for any cost related to storage space. 
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Guideline 12 
 

 

Americans with Disabilities Act (ADA) Projects 

The JCC has the responsibility to make all of their buildings comply with the Americans with 
Disabilities Act (ADA) most current regulations. 

 
This is not an ADA guideline, but a guideline for projects that have ADA upgrades as the 
primary scope of work, the priority’s focus must be specific to these upgrades. 

 
This guideline does not apply to buildings constructed after the year 2000 as these buildings 
were constructed to the latest ADA guidelines and any modifications to these structures should 
have ADA compliance as a standard and not an upgrade in this construction. 

 
Use the following to guide when the JCC will fund and what priority ADA upgrades should 
receive. 

 
Priority 1: ADA projects will not fall under this priority as this priority is for projects that are 
immediately or potentially critical in nature. Such conditions may include, but are not limited to, 
the following; major flooding; substantial damage to roofs or other structural building 
components; or hazardous material exposure. 

 
Priority 2: Only used to mitigate a legal action or written complaint and only for the items noted 
in the action or complaint. Example; if the complaint or legal action identifies no ADA 
accessible bathrooms on the first floor, the focus will be on providing an accessible bathroom on 
the first floor and not throughout the building. If ADA compliance is part of the overall repair, 
then compliance must be followed for that specific repair. Example; if the priority 2 is to replace 
a washroom lavatory and fixtures, that particular lavatory and associated fixture and its 
components must be ADA compliant. 

 
Priority 3: Use when there is an impact to the dignity of the court to a level that it’s correction 
will improve functionality, usability and accessibility of court operations. Priority 3 work should 
be limited to the minimum effort needed to address the immediate concern. If ADA compliance 
is part of the overall repair, then compliance must be followed for that specific repair. Example; 
if the priority 3 is to replace or add a break room cabinet, sink and fixtures, that particular cabinet 
and associated fixtures, and its components must be ADA compliant. 

 
Priority 4: Most ADA work will fall under this priority. Example; Doors do not have closers or 
proper pull weight, bathrooms are not compliant, ramps needed, service counter heights to high 
and Elevator operating panels not compliant. 

 
Priority 5: ADA projects will not fall under this priority. 

 
Priority 6:  ADA projects will not fall under this priority. 
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Guideline 13 
 

 

 

Using Cost to Assist in Facility Modification Determinations 

This guideline applies to work performed by the JCC that is funded from either the facility 
modification or operations and maintenance (O&M) funds. The Facility Modification Policy, 
approved by the Judicial Council on July 27, 2012, provides a definition of a facility 
modification. The definition acknowledges the difficulty in distinguishing a facility 
modification from routine maintenance. This Guideline is intended to supplement and aid in 
making that distinction not change the definition itself. This guideline will only be used after 
all other criteria in the definition have been used and a determination cannot be made as to 
whether or not the project is a facility modification. 

 
The definition asks several questions related to making the distinction between a facility 
modification and O&M. One question relates to the amount of time and materials needed to 
complete the work. The amount of time and material could be considered to be the cost of the 
effort. Thus, cost could be one of the factors used to determine the distinction when other 
specific criteria listed in the Policy do not provide a clear distinction. Based on this, Service 
Work Orders with an estimate of over $2,000 are generally considered to be facility 
modifications, while those under $2,000 are generally considered to be O&M. 

 
Projects should not be scoped with this guideline in mind. The levels of effort should be 
based on the need to deliver a complete and usable end product not be scoped to be a specific 
dollar amount. Breaking larger projects into smaller pieces to avoid them being over $2,000, 
or combining unrelated items to ensure the estimate is over $2,000 is not permitted. 
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Guideline 14 
Vandalism & Graffiti Mitigation 

It is the responsibility of the JCC to address vandalism. Vandalism includes graffiti related 
damage. Projects where a facility or its components are damaged, seriously deteriorated, 
dysfunctional, subject to intermittent service outage, or are otherwise in insufficient operating 
condition due to vandalism should be treated as facility modifications and processed through 
the standard facility modification process. Minor graffiti related vandalism projects will be 
treated as routine maintenance work. Standard processes and authorities should be used for 
planning, approval and execution. 

 
Graffiti/Vandalism projects that qualify as Facility Modifications, as defined above, should 
use the following guide to determine what priority ranking the Graffiti/Vandalism should 
receive. 

 
Priority 1: Vandalism Mitigation projects may fall under this priority. These projects 
immediately impact and/or are potentially critical in nature. Such conditions may include, but 
are not limited to, the following; major flooding; substantial damage to roofs or other 
structural building components; or hazardous material exposure. It would be exceedingly rare 
for a graffiti related vandalism project to reach this level of impact to court operations. 

 
Priority 2: Graffiti/Vandalism Mitigation can only be justified as a Priority 2 if it is 
described as vandalism, in a public area that must be repaired immediately to prevent further 
deterioration of the building infrastructure. Public areas are generally described as building 
lobby areas, restrooms within free access areas, and corridors outside of courtrooms where 
the public congregate. Priority 2 facility modifications should be limited to the minimum 
effort needed to address the immediate concern. 

 
Priority 3: Use when there is an impact to the dignity of the court to a level that its 
correction will improve functionality, usability, and accessibility of court operations. Priority 
3 work should be limited to the minimum effort needed to address the immediate concern. 

 
Priority 4: Only used where Graffiti/Vandalism Mitigation is required for code compliance. 

 
Priority 5: Graffiti/Vandalism Mitigation projects will not fall under this priority. 

Priority 6: Graffiti/Vandalism Mitigation projects will not fall under this priority. 

Classifications of Graffiti/Vandalism Mitigation: 

Examples of Minor Graffiti/Vandalism using Operations and 
Maintenance Funding: 

• Vandalism – Graffiti Removal – Fill, sand, and paint bathroom two (2) 
partitions and/or urinal screens. Graffiti has been etched in the metal 
partitions and urinal screen in the men’s public restroom. 

• Vandalism – Graffiti Removal – Sand and refinish the public corridor 
side of one (1) door that was vandalized with graffiti. 
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• Vandalism – Graffiti Removal – Sand, stain, and refinish two public 
benches (Bench top’s only) which were vandalized by graffiti outside 
the courtrooms, this work will need to be completed after hours. 

• Vandalism – Graffiti Removal – Remove and replace the anti-graffiti 
film on three mirrors in the men’s public rest room in the lobby. 

• Vandalism – Graffiti Removal – Seal and paint one wall 
(approximately 80sf) to cover the graffiti in the women’s public 
restroom. 

 
 

Examples of major Vandalism using Facility Modification Funding: 
• FM Priority Rating - 2 Vandalism - Apply 1/8 inch Petra-coat finish to the 1st 

and 2nd floor Men's public restrooms and replace two damaged mirrors with 
four new ones as well as one damaged paper towel dispenser. Currently Court 
visitors are scribing into the drywall above the tile on the walls in the 1st and 
2nd floor men's public restrooms. Much of the vandalism is gang related. 

• FM Priority Rating - 2 Vandalism – Sand, stain, and refinish 20 public 
benches which were vandalized by graffiti outside the courtrooms, this work 
will need to be completed after hours. 

• FM Priority Rating - 2 Vandalism - Grind out and buff etched in graffiti at the 
stainless steel inner elevator doors. After removal, furnish and install anti- 
graffiti film on doors and side panels. 

• FM Priority Rating - 3 Vandalism – Holding Cells Benches - Renovate 88 LF 
of vandalized benches in four (4) holding cells. Metal cladding will be placed 
over approximately 88 LF of wooden benches that have been vandalized by 
in-custodies. 
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Guideline 15 
Court-Funded Facilities Requests (CFRs) 

The Judicial Council has delegated to the Trial Court Facility Modification Advisory Committee 
the authority to approve new Court-Funded Facilities Requests (CFRs) if all of the following are 
true: 

 
1. The court contribution will be used exclusively to pay for the following urgent court 

facilities needs: 
i. Lease-related costs (i.e., lease payments and operating costs, repairs, or 

modifications required by a lease); 
ii. Costs that are allowable court operations expenditures under rule 10.810 of the 

California Rules of Court (i.e., equipment, furnishings, interior painting, flooring 
replacement or repair, furniture repair, or records storage), if the court prefers to 
have the JCC handle the matter on its behalf;1 or 

iii. Other facility improvements that are not allowable court operations expenditures 
under rule 10.810 (i.e., facilities operations, maintenance, repairs, and 
modifications but not capital projects), if they would improve a court’s 
functioning or reduce ongoing court operating costs. 

2. If the court financial contribution will pay lease-related costs: 
i. The JCC holds or has accepted assignment of the lease; 

ii. The lease term will not exceed five years; and 
iii. Any lease renewal (including renewals pursuant to an option contained in an 

existing lease contract) must be considered as a new CFR. 
3. Courts wishing to contribute funding for multiple small projects that are non-lease items 

in a fiscal year may expedite the approval process by submitting a single CFR, under the 
following procedure: 

i. The CFR proposes a maximum fiscal year budget (i.e., the court’s cumulative 
total financial contribution) for small projects that year; 

ii. Following approval of that amount, the court will submit individual service work 
order requests, to be charged against its authorized maximum annual fiscal year 
budget as follows: 
a. Individual service work orders may not exceed $15,000. 
b. Each service work order will identify the type of service requested, and state 

whether the work is rule 10.810 allowable or unallowable. 
c. If the work is rule 10.810 allowable, the service work order will provide a 

brief explanation of the reason that the court prefers to have the JCC handle 
the matter on its behalf. 

d. If the work is not allowable under rule 10.810, the service work order will 
provide a brief explanation of how the requested work will improve the 
court’s functioning or reduce ongoing court operating costs. 

 
 
 
 

 

1 Courts retain the option of making rule 10.810 allowable expenditures on their own, without resorting to the new 
CFR Procedure or an allocation reduction. 
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e. Once a maximum fiscal year budget for small projects has been approved, a 
regional manager for the JCC’s Facilities Management Unit may approve 
individual service work order requests. 

f. The JCC’s Facilities Management Unit must report at each meeting of the 
Trial Court Facility Modification Advisory Committee on disposition of all 
individual service work order requests received since the committee’s last 
meeting. 

iii. A court’s cumulative financial contribution via service work orders may not 
exceed the maximum fiscal year budget established under the original CFR. Work 
requiring expenditures beyond that established budget will require a new CFR. 

4. The court’s presiding judge or court executive officer submits a CFR application 
demonstrating the court’s ability to meet the financial commitment. 

5. The JCC’s Fiscal Services Office (FSO) will review the court’s application and any other 
relevant information, may request further information from the court as needed, and will 
advise if it has concerns about the court’s ability to meet the proposed financial 
commitment. 

6. If there are no unresolved FSO concerns, the court will execute an intra-branch 
agreement (IBA) with the JCC, authorizing the JCC to directly pay the costs covered by 
the court’s CFR from the Trial Court Trust Fund (TCTF), making a corresponding 
reduction to the court’s TCTF allocation. 

7. Any court submitting a CFR application must agree that its TCTF allocation will be 
reduced, during the period specified in the application, if approved, to meet the full 
financial commitment, notwithstanding any other court financial needs that may arise, as 
other court facilities funding sources are fully committed and therefore not available to 
replace a court contribution. 

8. If the JCC’s FSO has concerns about a court’s ability to meet a proposed financial 
commitment, it may present those concerns to the Trial Court Facility Modification 
Advisory Committee, and the court may present a response. 

 
The Trial Court Facility Modification Advisory Committee will provide, on a quarterly basis, an 
informational report to the Judicial Council about all CFRs granted during the previous quarter, 
with reports to specify the nature of the cost covered by each court’s contribution, the reason 
each request was considered urgent, and key terms for any leases (e.g., start and end date of term, 
options to renew, early termination provisions, total cost, and covered improvements). 
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Guideline 16 
Charging Stations For Electric Vehicles 

 
As use of electric-powered passenger vehicles increases in California, requests have been made 
by various Judges and Commissioners for installation of charging stations or the use of existing 
outlets for the charging of personally owned vehicles. This raises at least two questions: (1) 
should judicial officers, court employees or other court users be allowed to use existing outlets to 
charge their personal vehicles, and (2) should the judicial branch install formal electric car 
charging stations, which might be operated on a pay-per-use basis. 

 
Use Of Existing Outlets. In general, the use of public resources by public employees in the 
workplace for personal benefit is not acceptable pursuant to California Government Code section 
8134. Therefore, while de minimis use of electricity by employees may be legitimate in 
emergency or other special circumstances, court employees should not take advantage of the 
court’s electric power to charge personal vehicles on a regular basis. The Trial Court Facilities 
Modifications Advisory Committee and the JCC personnel responsible on a regional basis for 
courthouse maintenance are not in a position to monitor the use of existing outlets by judicial 
officers, court employees and other courthouse users for abuse of public resources. Therefore, 
responsibility for the proper use of public resources (e.g. electric power) must remain primarily 
with local court managers and responsible judicial leaders on site. 

 
Addition Of New Charging Stations As Facility Modification. While it would be wonderful if the 
judicial branch could afford to add electric charging stations to existing courthouses or to new 
courthouses, this is not a service which is in any way central to the mission of the courts. Since 
there is a continuing shortfall in resources needed to keep existing courthouses in habitable, 
usable condition for public service, the installation of new electric charging stations is a capital 
improvement which falls below Priority 6 (the lowest Priority on the existing scale). For this 
reason, a new category of Priority 72 has been created for the category “Desirable For Reasons 
Not Related To Court Operations.” This will distinguish this kind of improvement from Priority 
3, which includes improvements to existing courthouses which “improve the functionality, 
usability, and accessibility of a court facility” and which “will improve court operations.” 

 
Local Option To Arrange For Charging Stations. Since there are many different ways in which 
new electric charging stations can be installed (e.g. Blinknetwork.com, Plugshare.com, 
Chargepoint.com), the judicial branch will allow local courts to experiment with the installation 
of charging stations if suitable locations are available. As a policy matter, the Trial Court 
Facilities Modifications Advisory Committee strongly recommends against installations which 
will serve only secured parking areas for judicial officers. Any such new facilities should be 
available to at least court employees generally, not just for judicial officers. 

 
The local court or an outside provider needs to invest the capital needed to make a code- 
compliant installation which does not overload existing circuits, switches and transformers. All 
such work must be approved in advance by the responsible JCC regional facilities manager, even 

 
 

 

2 The Facility Modification Policy as currently approved by the Judicial Council does not provide this priority. Until 
such time as this priority is formally adopted by the Council, the work meeting this definition shall be categorized as 
Priority 5 work. 
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for courthouses which are locally managed through the delegation pilot program. All such 
requests must be submitted for pre-approval to the TCFMAC as a Court-Funded Request; see 
also Guideline 8 “Installation and Support for Court Owned Equipment/Furniture Guidelines” 
for additional provisions applicable to such improvements. 

 
Users should pay some fee consistent with comparable public charging stations and the cost of 
electricity consumed, and the provider must make arrangements in writing with JCC facilities 
management to reimburse the judicial branch for the power used unless it is supplied via a 
separate meter charged directly to the provider. 

 
These rules do not apply to county managed courthouses and parking lots because responsibility 
for these issues is with the relevant county. 
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Guideline 17 
Building and Security Systems Funding Responsibility 

 
The Judicial Council (JCC) has the responsibility for the system infrastructure replacement and 
renewal. JCC funding generally carries legislated restrictions and therefore may only be used for 
specific functions and within specific circumstances. Rule 10.810 (See Attachment 2) allows the 
courts to use their operating funds for painting, wall/window coverings, carpet, and security. But 
it does not require them to fund this work. 

 
All work whether a renewal, renovation, replacement or repair is subject to budget availability 
regardless of the fund source. The table below identifies three potential fund sources which 
would bear primary responsibility for work associated with specific components and systems 
should available budgets allow for it. 

 
Available funding will lag behind demand and therefore work funded by the Real Estate and 
Facilities Management office must be prioritized in alignment with the FM Policy. Work funded 
by the Office of Security will be required to comply with the strictures of their funding rules. 

 
The following tables A and B intend to provide definition on primary funding ownership for 
many different building systems, components and equipment. While not a complete and 
exhaustive list, it is generally comprehensive and deals with the majority of systems, 
components, and equipment common to court facilities. 

 
Table A deals with building systems and components in general. It should be used as a guideline 
to identify responsibility of specific components and systems found within the building. 

 
Table B deals with building security systems exclusively. It should be used as guideline to 
identify primary responsibility for the various security components that support the security 
function within the court. 

 
Ownership of systems can be, and many times is, also the responsibility of the county. Engaging 
the county in the maintenance and renovation of their owned systems falls to the party identified 
as having primary funding responsibility. For example in a facility where the JCC has partial 
equity and the county serves as the managing party the JCC is responsible for working with the 
county to ensure that the HVAC system is properly maintained and, when appropriate, 
renovated. 
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Building System 
Category 

 
 
 

Subcategory 

 
 
 

Building Components and Equipment 

 
Real Estate 

and Facilities 
Management1 

 
Trial Court 
Operations 

Funds2 

Office of 
Security 
(Special 
Funds) 

Building Envelope Exterior Doors Doors and Doorknobs X   
Building Envelope Exterior Doors Exterior entrance power washing X   
Building Envelope Exterior Walls Exterior wall finish X   
Building Envelope Exterior Windows Clearing or Cleaning cobwebs from windows, 

corners (janitorial) 
 X  

Building Envelope Exterior Windows Window cleaning exterior X   
Building Envelope Exterior Windows Windows (repair, occasional replacement) X   
Building Envelope Foundation Foundation X   
Building Envelope Interior Windows Window cleaning Interior (janitorial)  X  
Building Envelope Other Site System Flag Poles and Flag replacement X   
Electrical Branch Wiring Raceway X   
Electrical Service & 

Distribution 
ATS switches X   

Electrical Branch Wiring Cabling work stations  X  
Electrical Communications & 

Security 
Plug‐in power monitoring for data systems  X  

Electrical Communications & 
Security 

Server room electrical requirements X   
Electrical Low Voltage Electrical Antennas/communication dishes  X  
Electrical Low Voltage Electrical Business Data Cabling  X  
Electrical Low Voltage Electrical Lower voltage cable X   
Electrical Low Voltage Electrical Security cabling X   
Electrical Low Voltage Electrical Telephone/telephone cabling (Move, Change, 

or add) 
 X  

Electrical Low Voltage Electrical TV Cable/CCTV  X  
Electrical Service & Distribution Lighting (cubicle, desk or task)  X  
Electrical Service & Distribution Lighting (except cubicle, desk or task) X   
Electrical Service & Distribution Switchgear X   
Electrical Service & Distribution Transformers X   
Electrical Service & Distribution Ballasts X   
Electrical Service & Distribution Capacitance bank X   
Electrical Service & Distribution Electrical outlets (new)  X  
Electrical Service & Distribution Electrical outlets (repair and replace) X   
Electrical Service & Distribution Face plates (replace/install) X   
Electrical Site Lighting Exterior lights X   
Electrical Site Lighting Parking lot lighting X   
Fire Life Safety Fire Protection Computer fire suppression system X   
Fire Life Safety Fire Protection Extinguishers X   
Fire Life Safety Fire Protection Fire alarm system X   
Fire Life Safety Fire Protection Fire sprinkler system X   
Fire Life Safety Communications & 

Security 
Fire alarm system monitoring X   

Fire Life Safety Emergency Power Emergency Exit Lighting X   
Fire Life Safety Emergency Power Emergency Generator X   
Fire Life Safety Emergency Power Emergency lighting X   
Fire Life Safety Emergency Power UPS ‐ uninterruptible power supply (hard‐ 

wired) 
X   
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Building System 
Category 

 
 
 

Subcategory 

 
 
 

Building Components and Equipment 

 
Real Estate 

and Facilities 
Management1 

 
Trial Court 
Operations 

Funds2 

Office of 
Security 
(Special 
Funds) 

Flooring Floor Finishes Carpet maintenance and repair  X  
Flooring Floor Finishes Floor covering maintenance and repair  X  
Flooring Floor Finishes Maintenance and repair (safety‐related ONLY) X   
Flooring Floor Finishes Non‐cosmetic repairs X   
Flooring Floor Finishes Raised floor panels maintenance and repair  X  
Furnishings Appliances Appliances (hard connected to mechanical or 

electrical systems) 
X   

Furnishings Appliances Break room water dispensers (unfixed)  X  
Furnishings Appliances Built‐in amenities (maintain, repair and replace 

existing) 
X   

Furnishings Appliances Counter style appliances  X  
Furnishings Appliances Garbage Disposals  X  
Furnishings Appliances Ice‐Makers (standalone) ‐ X ‐ 
Furnishings Appliances Microwaves  X  
Furnishings Appliances Ovens and Stoves  X  
Furnishings Appliances Refrigerators  X  
Furnishings Appliances Trash Compactors  X  
Hardware Interior Doors Automatic door openers X   
Hardware Interior Doors Door closers X   
Hardware Interior Doors Hinges X   
Hardware Interior Doors Key schedule X   
Hardware Interior Doors Keys X   
Hardware Interior Doors Lock sets (includes cipher and access control 

connected hardware) 
X   

Hardware Interior Doors Rekeying (due to loss)  X  
Hardware Lock Specialty Unfixed furnishing, cabinet keys and locks  X  
Hardware Exterior Windows Window screens X   
HVAC Air Distribution Balancing air distribution X   
HVAC Air Distribution Air conditioning X   
HVAC Air Distribution Diffusers ‐ cleaning room‐side of vents 

(janitorial) 
 X  

HVAC Air Distribution Distribution supply and return duct X   
HVAC Air Distribution VAV box controllers X   
HVAC Controls & 

Instrumentation 
Building Automation System (BAS) X   

HVAC Controls & 
Instrumentation 

Energy Management System X   
HVAC Cooling System Chiller X   
HVAC Cooling System Data room air conditioning systems X   
HVAC Cooling System Roof‐top units X   
HVAC Cooling System Swamp coolers X   
HVAC Heating System Boiler X   
HVAC Heating System Steam boiler X   
HVAC Vent Pipe & Fittings Roof‐top exhausts X   
HVAC Vent Pipe& Fittings Exhaust duct X   
Interior Finishes Ceiling Finishes Ceiling Tiles X   
Interior Finishes Movable Furnishings Artwork (owned and/or loaned)  X  
Interior Finishes Movable Furnishings Blinds/Drapes/Shades (maintain, repair and 

replace) 
X   

Interior Finishes Movable Furnishings Blinds/Drapes/Shades ‐ Cleaning  X  
Interior Finishes Movable Furnishings Office pictures or personal decorations  X  
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Building System 
Category 

 
 
 

Subcategory 

 
 
 

Building Components and Equipment 

 
Real Estate 

and Facilities 
Management1 

 
Trial Court 
Operations 

Funds2 

Office of 
Security 
(Special 
Funds) 

Interior Finishes Special Coverings Visual security barriers (tinting) X   
Interior Finishes Special Finishes Kick plates X   
Interior Finishes Wall Coverings Paneling[3]  X  
Interior Finishes Wall Coverings Wall coverings  X  
Interior Finishes Wall Finishes Minor touch‐up painting X   
Interior Finishes Wall Finishes Paint ‐ Exterior X   
Interior Finishes Wall Finishes Paint ‐ Interior (cosmetic purposes) (Court‐ 

Exclusive Areas) 
 X  

Interior Finishes Wall Finishes Paint ‐ Interior (non‐cosmetic) (Shared 
Use/Common Areas) 

X   
Interior Finishes Wall Finishes Wall/Sheetrock patching or repairing X   
Landscaping Fertilizing Chemical lawn treatments X   
Landscaping Irrigation System Landscaping irrigation system X   
Landscaping Plantings Boulevard plantings X   
Landscaping Plantings Shrubs/plantings/annuals X   
Landscaping Movable Furnishings Employee/Office plants at work 

stations/bathrooms, etc. 
 X  

Mechanical Energy Supply Duct insulation X   
Mechanical Energy Supply Heat exchanger X   
Mechanical Sanitary Waste Waste water system X   
Mechanical Water Distribution Faucets X   
Mechanical Water Distribution Pipe insulation X   
Mechanical Water Distribution Water fountains X   
Mechanical Water Equipment Hot water heater X   
Mechanical Water Equipment Water filters (As required by specific building 

wide distribution systems) 
X   

Mechanical Water Equipment Water softener (building wide) X   
Mechanical Water Equipment Water treatment X   
Mechanical Water Equipment Drinking Water Dispensing equipment 

(temporary/mobile/countertop) 
 X  

Office Equipment Communications & 
Security 

Server harware and LAN infrastructure  X  
Office Equipment Communications & 

Security 
Telephone system  X  

Office Equipment Equipment Shredder  X  
Office Equipment Fixed Furnishings Furniture (fixed) X   
Office Equipment Movable Furnishings Bulletin or white boards  X  
Office Equipment Movable Furnishings Computer equipment  X  
Office Equipment Movable Furnishings Furniture (unfixed)  X  
Office Equipment Movable Furnishings Furniture moves  X  
Office Equipment Movable Furnishings Furniture set‐ups  X  
Office Equipment Movable Furnishings High‐density filing system  X  
Office Equipment Movable Furnishings Modular furniture  X  
Office Equipment Equipment Copier  X  
Office Equipment Equipment Printers  X  
Restroom Floor Finishes Carpet, VCT, Terrazzo, and bathroom floor 

material cleaning 
 X  

Restroom Floor Finishes Mopping or Cleaning spills or water overflow  X  
Restroom Interior Specialties Counter X   
Restroom Bath Accessories Electrical hand driers (buy/provide)  X  
Restroom Bath Accessories Electrical hand driers (hang/re‐hang) X   
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Building System 
Category 

 
 
 

Subcategory 

 
 
 

Building Components and Equipment 

 
Real Estate 

and Facilities 
Management1 

 
Trial Court 
Operations 

Funds2 

Office of 
Security 
(Special 
Funds) 

Restroom Bath Accessories Paper towel dispensers (buy/provide)  X  
Restroom Bath Accessories Paper towel dispensers (hang/re‐hang) X   
Restroom Bath Accessories Seat cover dispensers (buy/provide)  X  
Restroom Bath Accessories Seat cover dispensers (hang/re‐hang) X   
Restroom Bath Accessories Soap dispensers (buy/provide)  X  
Restroom Bath Accessories Soap dispensers (hang/re‐hang) X   
Restroom Bath Accessories Stocking restrooms (janitorial)  X  
Restroom Bath Accessories Toilet paper dispensers (buy/provide)  X  
Restroom Bath Accessories Toilet paper dispensers (hang/re‐hang) X   
Restroom Bath Accessories Trash cans (buy/provide)  X  
Restroom Bath Accessories Trash cans (hang/re‐hang) X   
Restroom Fixtures Partitions X   
Restroom Fixtures Plumbing fixtures X   
Restroom Fixtures Shelves X   
Restroom Fixtures Sinks X   
Restroom Fixtures Urinals X   
Roof Roof Coverings Roof decking X   
Roof Roof Coverings Roof drains/gutter/flashing X   
Roof Roof Coverings Roof membrane X   
Roof Roof Coverings Roof pads/wear lane/traffic X   
Services Administrative O&M Technician's office X   
Services Administrative Space planning functions  X  
Services Pest Exterior spraying X   
Services Pest Indoor traps X   
Services Pest Interior spraying X   
Services Pest Preventive and Corrective measures X   
Signage Site Signage Exterior signage X   
Signage Identifying Devices Identification  X  
Signage Identifying Devices Instructional (e.g. cell phone usage, noise 

policy, restricted area, etc.) 
 X  

Signage Identifying Devices Reader boards (NOT specified in Court Transfer 
Agreement) 

 X  
Signage Identifying Devices Reader boards (specified in Court Transfer 

Agreement) 
X   

Signage Identifying Devices Room Numbering (maintain, repair and 
replace) 

X   
Signage Identifying Devices Room numbering (new, adds, or changes)  X  
Signage Identifying Devices State code compliance (e.g. "No Smoking") X   
Signage Identifying Devices Way finding/directional (Includes Evacuation) X   
Site Work Parking Lots Curbing (except local authority) X   
Site Work Parking Lots Parking (except local authority) X   
Site Work Parking Lots Parking lot striping X   
Site Work Pedestrian Paving Sidewalk (except local authority) X   
Site Work Security Structures Security bollards X   

 

DEFINITIONS: 
Fixed Furnishings are defined as those furnishing that are bolted to the building structure. 
Unfixed Furnishings are defined as those furnishings not affixed or only soft connected to the building structure. 
Fixed Equipment is defined as those installed as part of the facility infrastructure or hard connected to mechanical 
or electrical systems. 
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Unfixed Equipment is defined as those not installed as part of the facility infrastructure or hard connected to 
mechanical or electrical systems. 
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Building 
System 

Category 

 
 
 

Subcategory 

 
 
 

Building Components and Equipment 

 
Real Estate and 

Facilities 
Management1 

 
Trial Court 
Operations 

Funds2 

Office of 
Security 
(Special 
Funds) 

Equipment Alarms Hardwired duress alarms not integrated with 
facility security system 

 X  

Equipment Alarms Wireless Duress alarms  X  

Equipment Alarms Wireless Duress alarms installed by Office of 
Security include a 5 year service agreement. New 
systems installed through Capital Projects do not 
have a 5 year service agreement. Repairs outside of 
a service agreement will be the responsibility of the 
Court. 

  X 

Equipment Building Access Access control cards or fobs, replacement and 
programming for access levels. Badges and badge 
making equipment and software. 

 X  

Equipment Building Access Access control system hardware and head end 
controller in accordance with California Trial Court 
Facilities Standards. 

X   

Equipment Gun Locker Gun locker installation, repairs and keys  X  

Equipment Holding Cells Holding cell access control systems X   

Equipment Holding Cells Holding cell keys  X  

Equipment Magnetometers & 
Related 
Equipment 

Cabinet X‐Ray System/magnetometers and 
associated monitors or accessories. Trust fund 
purchase includes 5 year service agreement. 
Service and maintenance outside of service 
agreement is responsibility of the Court. 

  X 

Equipment Magnetometers & 
Related 
Equipment 

Cabinet X‐Ray System and magnetometer and 
associated monitors or accessories 

 X  

Equipment Magnetometers & 
Related 
Equipment 

Hand wand metal detectors  X  

Equipment Magnetometers & 
Related 
Equipment 

Registration, record keeping, signage and training 
for Cabinet X‐Ray Systems/magnetometers and 
associated monitors or accessories 

 X  

Equipment Safes Fixed Safes maintenance and repair X   

Equipment Safes Portable Safes  X  

Equipment Surveillance Camera – Interior  X  

Equipment Surveillance Camera maintenance, repair and replacement if in 
excess of or addition to JCC trial court standards 

 X  

Equipment Surveillance Camera – Perimeter X   

Equipment Surveillance Digital video recording (DVR) as components of 
complete security system and plan 

X   
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Building 
System 

Category 

 
 
 

Subcategory 

 
 
 

Building Components and Equipment 

 
Real Estate and 

Facilities 
Management1 

 
Trial Court 
Operations 

Funds2 

Office of 
Security 
(Special 
Funds) 

Equipment Surveillance Digital video recording (DVR) for court operations 
and limited security application 

 X  

Equipment Surveillance Facility security systems, including controllers, 
facility security cameras, security specific digital 
recording systems and monitoring stations. 
(no personnel) 

X   

Equipment Surveillance Security System – Interior  X  

Equipment Surveillance Security System – Perimeter X   

Equipment 
Monitoring 

Alarms Duress alarms  X  

Equipment 
Monitoring 

Alarms Fire alarm system X   

Equipment 
Monitoring 

Alarms Hardwired duress alarms integrated with facility 
security system 

X   

Equipment 
Monitoring 

Alarms Intrusion alarm, monitoring and response  X  

Equipment 
Monitoring 

Alarms Intrusion alarm, repairs and maintenance  X  

Equipment 
Monitoring 

BAS Building Automation System (BAS) X   

Equipment 
Monitoring 

Elevator Elevator and vertical conveyance monitoring and 
notification 

X   

Equipment 
Monitoring 

Vehicles Vehicle control system X   

General 
Building 

Equipment Manage and maintain facility operations 
equipment 

X   

General 
Building 

Janitorial Porter services and routine spill cleanup (janitorial)  X  

General 
Building 

Personnel Security personnel  X  

Hardware Fencing & Gates Security fencing and gates, vehicle barriers and 
bollards 

X   

Hardware Keys & Locks Cabinet and cash drawer keys and locks in fixed 
furnishings 

 X  

Hardware Keys & Locks Cipher locks X   

Hardware Keys & Locks Door hardware/automatic door openers X   

Hardware Keys & Locks Key schedule X   

Hardware Keys & Locks Keys X   

Hardware Keys & Locks Lock sets (includes cipher and access systems) X   

Hardware Keys & Locks Rekeying due to loss of key  X  

Hardware Windows Ballistic glazing assemblies X   

Hardware Windows Ballistics protection (courtrooms, security spaces, 
etc.) 

X   
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2 Building components and equipment to be included within the funding responsibility of the Judicial Council of California in transferred 
facilities is in accordance with applicable transfer and joint occupancy agreements. 
2 Court-funded facilities requests (CFRs) should be coordinated with the Judicial Council Customer Service Center. 
3 Artwork, sculpture and intricate design components, such as lit design details, shall be treated on an item-by-item basis determined 
cooperatively and dependent on initial and future use. 
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Discussion Item 4 – Sustainability Plan Update 

Summary:   
Update on Sustainability Plan. 

Supporting Documentation:  
• See Presentation 
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Discussion Item 4
Sustainability Plan Update

Goal #1: Ensure our new construction is compliant with state sustainability initiatives

Strategy: Update our construction standards 

Goal #2: Reduce energy usage, carbon footprint, and utility costs
Strategies: 1)  Pursue energy efficiency measures; 

2)  Educate staff, key stakeholders and service providers on specific energy saving practices 
and broader sustainability issues; 

3)  Conserve other natural resources; and 

4)  Improve the power resiliency of our portfolio through on site renewable energy 
systems/storage

37

We authorized two studies of 70 JCC-owned buildings which determined the financial 
viability of on-site solar power generation and battery storage for 44 buildings in 28 
counties.

Financing of these projects can be done through agreements called Power Purchase 
Agreements (PPAs) wherein a developer arranges for the design, permitting, financing and 
installation of a solar energy system on a customer’s property at little to no cost. PPAs are 
an increasingly common mechanism used to finance renewable energy systems. 

Total annual savings anticipated from the 44 projects would be $1.4 million, with  20 year 
cumulative program savings  of $26M. 

Discussion Item 4
Sustainability Plan Update

Progress on two of our strategies for our second goal:  Increasing Energy 
Efficiency and Creating Power Resiliency through On-Site Generation and Storage

38
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An additional onsite generation and storage project is underway at an Appellate Court – the 
4th District Court of Appeal in Santa Ana – that will be a good demonstration pilot project for 
the trial courts.  This project was selected for support by the federal General Services 
Administration (GSA).  It was developed with a third party energy consultant (AESC) and is 
also supported by Southern California Edison and the U.S. Department of Energy.

The project includes a Solar Photovoltaic (PV) system with an Energy Storage System (ESS) 
that will be financed through a PPA.  The project will provide six (6) hours of power 
resiliency, annual electricity savings of just over $10K, greenhouse gas reductions, and 
energy management strategies enabled through a Building Automation System gateway – a 
“smart” system.

Discussion Item 4
Sustainability Plan Update

39

On-Bill Financing (OBF) is a Third-Party Financing program that provides funding for energy efficiency projects 
through coordination with one of the four, statewide Investor Owned Utilities (IOUs) operating in California.  The 
OBF program is regulated by the California Public Utilities Commission (CPUC) which allows project costs to be 
added to the utility bill.

OBF projects are funded through a simple payback methodology that cannot exceed ten years.  The most cost 
effective projects will have the shortest payback period  Decreased energy usage resulting from the energy 
efficiency project cause the overall utility bill to remain static despite the addition of project costs. Beyond the 
payback period, continued savings will vary based on a variety of factors (technologies, ongoing O & M, operating 
hours of the facility), but should approximate the savings depicted in the graphic on the next slide.

Staff identified two pilot sites for energy efficiency projects that are eligible for OBF.  Success of the pilot projects 
lays the ground work to consider 165 additional sites.

Discussion Item 4
Sustainability Plan Update

Progress on Strategy of Pursuing Energy Efficiency measures through Third-
Party Financing
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Staff identified two pilot sites for energy efficiency projects that are eligible for OBF.       
Success of the pilot projects lays the ground work to consider 165 additional sites.

Discussion Item 4
Sustainability Plan Update

41

Update on Electric Vehicle Infrastructure (EVI) Grant Opportunity

Previously, we reported on a CA Energy Commission (CEC) grant opportunity which reserved funding 
for EVI at 12 courthouses throughout the central valley.  Funding for this grant covers approximately 
25% of project costs.  Outreach has begun to courts who are interested in supplementing the project 
costs to obtain Electric Vehicle Charging Stations.

Another EVI Grant Opportunity has been identified through Southern California Edison (SCE) for sites in 
southern California.  This grant provides for approximately 75% of the project costs.  Higher grant 
amounts are available in disadvantaged communities.

The SCE grant project was delayed due to COVID-19 but is restarting in July 2020.  
SCE is pre-assessing 47 sites for the JCC within Southern California.

Discussion Item 4
Sustainability Plan Update

42
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Discussion Item 5 – Leasing Expense and Revenue Forecast  

Summary:   
Report on Judicial Council leasing expenses and revenues. 

Supporting Documentation:  
• See Presentation 
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FY 2020-21 - Overall Summary Forecast

45

Note: Summary does not include $55M ICNA Payment for Long Beach CH Service Fee

Discussion Item 5
Leasing Expense & Revenue Forecast 

FY 2020-21 - Number of Leases by Court 

46

Discussion Item 5
Leasing Expense & Revenue Forecast 
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FY 2020-21 - Number of Leases by Court

47

Discussion Item 5
Leasing Expense & Revenue Forecast 
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Discussion Item 6 – Re-evaluate Guidelines for Priority 1 
Emergency Elevator Calls 

Summary:   
Re-evaluate guidelines for priority 1 emergency elevator calls during the 
coronavirus pandemic. 

Supporting Documentation:  
• See Presentation 
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Discussion Item 6
Guideline for Elevator Priority 1 Facility Modifications
• Re-evaluate guideline for Elevator Priority 1 Facility Modifications

• Current P1 process for Elevators
• 50% of the elevators or more must be out of service to trigger Priority 1

• Pandemic related issues with Elevators
• Reduction in number of people in elevators
• Trigger Priority 1 event for elevators even when the 50% threshold for 

elevators is not reached to avoid impact to Court
• Additional costs for Priority 1 Facility Modifications as response time is 

reduced

48
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Discussion Item 7 – Director’s Report 

Summary:   
Director’s Report:   

• Update on Service Provider procurement 

Supporting Documentation:  
• See Presentation 

  



Discussion Item 7
Director’s Report

• Director’s Report
• Update on Service Provider Procurement
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Information Only Item 1 – DMF-II Projects Update 

Summary:   
Update on the DMF-II projects 

Supporting Documentation:  
• DMF-II Project Progress Report  
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Construction Management Kitchell CEM, Cumming Corporation 
Architect Development One, Inc. 
Contractors MTM Construction, Mark Scott Construction, Mackone Development, 

Enovity, Vincor. 
 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheelchair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement. 

Project Status Number of 
Projects

Original Estimate Current Amount

Roof Projects
Project Approval -             -$                            -$                            
Project Initiation -             -$                            -$                            
Design -             -$                            -$                            
Agency Review -             -$                            -$                            
Procurement/Bid/Award 1                 442,000$                    106,040$                    
Construction 1                 234,000$                    152,714$                    
Close-Out -             -$                            -$                            
Completed 2                 752,857$                    542,605$                    
Cancelled -             -$                            -$                            
Deferred 3                 7,801,975$                 2,276,248$                 

Subtotal 7                 9,230,832$                3,077,607$                

Elevator Projects

Project Approval -             -$                            -$                            
Project Initiation -             -$                            -$                            
Design -             -$                            -$                            
Agency Review 1                 524,983$                    94,396$                      
Procurement/Bid/Award -             -$                            -$                            
Construction 16               19,370,041$              33,597,112$               
Close-Out -             -$                            -$                            
Completed -             -$                            -$                            
Cancelled -             -$                            -$                            
Deferred 2                 720,203$                    129,977$                    

Subtotal 19            20,615,227             33,821,485             

BAS Projects
Assessment Completed 22               18,528,000$              18,528,000$               
Construction 2                 3,492,000$                 3,492,000$                 
Procurement/Bid/Award 2                 3,569,000$                 3,569,000$                 
Cancelled 1                 124,000$                    124,000$                    

Subtotal 27            25,713,000             25,713,000             

HVAC Cooling System
Assessment Completed 1                 537,636$                    537,636$                    

Subtotal 1                 537,636$                    537,636$                    

Building Assessment
Completed 1                  $                5,000,000  $                 5,000,000 

Subtotal 1                 5,000,000$                5,000,000$                

Grand Total 55           61,096,695$         68,149,728$         
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Agency Review 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

# County Facility Location Project Title  Original Estimate  Current Amount 

8 Contra Costa Walnut Creek Courthouse Elevator Replacement 524,983$                    94,396$                       

Total 524,983$                    94,396$                      
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Assessment Completed 

 

# County Facility Location Project Title  Original Estimate  Current Amount 

27 Los Angeles Van Nuys Courthouse West HVAC Cooling System 537,636$                    537,636$                    

29 Los Angeles San Fernando Courthouse BAS Upgrades 1,116,000$                 1,116,000$                 

30 Los Angeles Norwalk Courthouse BAS Upgrades 2,254,000$                 2,254,000$                 

31 Los Angeles Bellflower Courthouse BAS Upgrades 150,000$                    150,000$                    

32 Los Angeles Airport Courthouse BAS Upgrades 472,000$                    472,000$                    

35 Los Angeles Glendale Courthouse BAS Upgrades 399,000$                    399,000$                    

36 Los Angeles Alhambra Courthouse BAS Upgrades 990,000$                    990,000$                    

37 Los Angeles Pasadena Courthouse BAS Upgrades 1,347,000$                 1,347,000$                 

39 Los Angeles Pomona Courthouse South BAS Upgrades 1,372,000$                 1,372,000$                 

40 Orange Civil Complex Center ("CXC") BAS Upgrades 77,000$                       77,000$                       

42 Napa Criminal Court Building BAS Upgrades 181,000$                    181,000$                    

43 San Diego North County Regional Center - North BAS Upgrades 750,000$                    750,000$                    

44 Los Angeles Inglewood Juvenile Court BAS Upgrades 129,000$                    129,000$                    

45 San Bernardino Barstow Courthouse BAS Upgrades 120,000$                    120,000$                    

46 Orange West Justice Center BAS Upgrades 722,000$                    722,000$                    

47 Riverside Riverside Juvenile Court BAS Upgrades 177,000$                    177,000$                    

48 Orange North Justice Center BAS Upgrades 972,000$                    972,000$                    

49 Riverside Larson Justice Center BAS Upgrades 909,000$                    909,000$                    

50 Alameda Hayward Hall of Justice BAS Upgrades 1,608,000$                 1,608,000$                 

51 Kern Bakersfield Juvenile Center BAS Upgrades 594,000$                    594,000$                    

52 Los Angeles East Los Angeles Courthouse BAS Upgrades 1,124,000$                 1,124,000$                 

53 Alameda Fremont Hall of Justice BAS Upgrades 1,571,000$                 1,571,000$                 

54 San Diego East County Regional Center BAS Upgrades 1,494,000$                 1,494,000$                 

Total 19,065,636$               19,065,636$               
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Cancelled 

 
 

 
Completed 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

# County Facility Location Project Title  Original Estimate  Current Amount 

41 Alameda George E. McDonald Hall of Justice BAS Upgrades 124,000$                    124,000$                    

Total 124,000$                    124,000$                    

# County Facility Location Project Title  Original Estimate  Current Amount 

23 Santa Clara Santa Clara Courthouse Roof Replacement 196,000$                    79,032$                       

24 Los Angeles Santa Clarita Courthouse Roof Replacement 556,857$                    463,573$                    

55 Statewide Statewide Assessment 5,000,000$                 5,000,000$                 

Total 5,752,857$                 5,542,605$                 
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# County Facility Location Project Title  Original Estimate  Current Amount 

5 Alameda Hayward Hall of Justice Elevator Replacement 2,814,355$                 4,842,738$                 

6 Alameda Fremont Hall of Justice Elevator Replacement 947,163$                    2,335,092$                 

7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement 1,118,468$                 2,311,058$                 

9 Contra Costa George D. Carroll Courthouse Elevator Replacement 338,998$                    82,645$                       

10 San Bernardino Barstow Courthouse Elevator Replacement 181,343$                    479,375$                    

11 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement 50,000$                       517,193$                    

12 Los Angeles Downey Courthouse Wheelchair Lift Replacement 140,000$                    29,000$                       

13 Los Angeles Beverly Hills Courthouse Elevator Replacement 2,688,288$                 3,233,499$                 

14 Los Angeles Van Nuys Courthouse West Elevator Replacement 205,000$                    5,933,225$                 

15 Los Angeles Torrance Courthouse Elevator Replacement 2,953,248$                 3,228,996$                 

16 Los Angeles Burbank Courthouse Elevator Replacement 679,558$                    920,799$                    

17 Los Angeles El Monte Courthouse Elevator Replacement 2,060,363$                 3,001,594$                 

18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement 3,368,223$                 4,369,680$                 

19 Orange North Justice Center Elevator Replacement 1,278,203$                 746,129$                    

21 San Diego North County Regional Center - North Elevator Replacement 254,838$                    733,750$                    

22 San Mateo Northern Branch Courthouse Elevator Replacement 291,998$                    832,339$                    

26 Orange Central Justice Center Roof Replacement 234,000$                    152,714$                    

33 Los Angeles Van Nuys Courthouse East BAS Upgrades 1,432,000$                 1,432,000$                 

34 Los Angeles Van Nuys Courthouse West BAS Upgrades 2,060,000$                 2,060,000$                 

Total 23,096,041$               37,241,826$               
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# County Facility Location Project Title  Original Estimate  Current Amount 

1 Santa Barbara Santa Maria Courts Bldgs C + D Roof Replacement 2,015,421$                 2,097,650$                 

2 San Diego East County Regional Center Roof Replacement 3,855,749$                 96,260$                       

3 Ventura East County Courthouse Roof Replacement 1,930,805$                 82,338$                       

4 Solano Hall of Justice Elevator Replacement 443,553$                    54,824$                       

20 San Diego Juvenile Court Elevator Replacement 276,651$                    75,154$                       

Total 8,522,178$                 2,406,225$                 

# County Facility Location Project Title  Original Estimate  Current Amount 

25 San Diego Kearny Mesa Court Roof Replacement 442,000$                    106,040$                    

28 Los Angeles Compton Courthouse BAS Upgrades 1,945,000$                 1,945,000$                 

38 Los Angeles Metropolitan Courthouse BAS Upgrades 1,624,000$                 1,624,000$                 

Total 4,011,000$                 3,675,040$                 



JUDICIAL COUNCIL OF CALIFORNIA 
Trial Court Facility Modification Advisory Committee 

Judicial Council Deferred Maintenance Projects – DMF II 
Monthly Report No. 12 
June 30, 2020 

Page 8 of 11 
 

 

 

 
 

Progress Pictures: 
 

 

 

 

 
Beverly Hills Courthouse – LA – Elevator  Beverly Hills Courthouse – LA – Elevator 

  
Beverly Hills Courthouse – LA – Elevator Beverly Hills Courthouse – LA – Elevator 

 
Beverly Hills Courthouse – LA – Elevator 
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Burbank Courthouse – LA – Elevator Burbank Courthouse – LA – Elevator 

  
Burbank Courthouse – LA – Elevator Burbank Courthouse – LA – Elevator 

  
Edmund D. Edelman Children's Court – LA – 
Elevator 

Edmund D. Edelman Children's Court – LA – 
Elevator 
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Northern Branch Courthouse – San Mateo – 
Elevator 

Northern Branch Courthouse – San Mateo – 
Elevator 

     
Northern Branch Courthouse – San Mateo – 
Elevator 

  Northern Branch Courthouse – San Mateo –  
  Elevator 
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Judicial Council Deferred Maintenance (DMF II) 
Project Schedule 

June 2020 
 

 

# County Facility Location Project Title

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
1 Santa Barbara Santa Maria Courts Bldgs C + D Roof Replacement Deferred
2 San Diego East County Regional Center Roof Replacement Deferred
3 Ventura East County Courthouse Roof Replacement Deferred
4 Solano Hall of Justice Elevator Replacement Deferred
5 Alameda Hayward Hall of Justice Elevator Replacement
6 Alameda Fremont Hall of Justice Elevator Replacement
7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement
8 Contra Costa Walnut Creek Courthouse Elevator Replacement
9 Contra Costa George D. Carroll Courthouse Elevator Replacement

10 San Bernardino Barstow Courthouse Elevator Replacement
11 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement
12 Los Angeles Downey Courthouse Wheelchair Lift Replacement
13 Los Angeles Beverly Hills Courthouse Elevator Replacement
14 Los Angeles Van Nuys Courthouse West Elevator Replacement
15 Los Angeles Torrance Courthouse Elevator Replacement
16 Los Angeles Burbank Courthouse Elevator Replacement
17 Los Angeles El Monte Courthouse Elevator Replacement
18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement
19 Orange North Justice Center Elevator Replacement
20 San Diego Juvenile Court Elevator Replacement Deferred
21 San Diego North County Regional Center - North Elevator Replacement
22 San Mateo Northern Branch Courthouse Elevator Replacement
23 Santa Clara Santa Clara Courthouse Roof Replacement Completed
24 Los Angeles Santa Clarita Courthouse Roof Replacement Completed
25 San Diego Kearny Mesa Court Roof Replacement
26 Orange Central Justice Center Roof Replacement

2019 2020 2021
Project Approval Project Initiation Design Procurement/Bid/Award Agency Review Construction Close-Out
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Information Only Item 2 – DMF-3 Projects Update 

Summary:   
Update on the DMF-3 projects 

Supporting Documentation: 
• DMF-3 Project Progress Report
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Contractors MTM Construction 

 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheel-chair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement.  

 

 

 

 

Project Status
Number of 
Projects

 Original 
Estimate 

 Current 
Amount 

Fire Alarm System Projects
On-Going Assessment 8 10,381,763$         10,381,763$        
Plan Review 1 4,618,237$           4,618,237$          

Subtotal 9 15,000,000$         15,000,000$        

Grand Total 9 15,000,000$       15,000,000$      
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On-Going Assessment 

#  County   Facility Name   Project Title  Estimated Cost  Current Amount  
1 Riverside Southwest Justice Center Fire Alarm System  $   1,065,606   $    1,065,606  
2 Los Angeles Pomona Courthouse South Fire Alarm System  $   1,065,281   $    1,065,281  
3 Fresno Fresno County Courthouse Fire Alarm System  $   1,133,246   $    1,133,246  
4 Alameda Hayward Hall of Justice Fire Alarm System  $   1,000,000   $    1,000,000  

5 Orange 
Betty Lou Lamoreaux Justice 
Center Fire Alarm System  $   1,250,000   $    1,250,000  

6 Alameda 
Wiley W. Manuel 
Courthouse Fire Alarm System  $   1,300,000   $    1,300,000  

7 Los Angeles Stanley Mosk Courthouse Fire Alarm System  $   1,620,180   $    1,620,180  

8 Los Angeles 
Michael D. Antonovich 
Antelope Valley Courthouse Fire Alarm System  $   1,947,450   $    1,947,450  

Total $ 10,381,763 
 

Plan Review 

#  County   Facility Name   Project Title  Estimated 
Cost Current Amount 

9 Los Angeles 
Clara Shortridge Foltz 
Criminal Justice Center Fire Alarm System  $ 4,618,237   $ 4,618,237  

Total $ 4,618,237 
 



           Meeting Date: 07/20/2020 
 

Information Only Item 3 – Architectural Revolving Fund 
Projects Update 

Summary:   
Update on the status of facility modification projects in the Architectural 
Revolving fund. 

Supporting Documentation:  
• Reports – CFARF Funds Update – Open Projects 

  



Judicial Council CFARF Funds Update
Open Projects

Trial Court Facility Modification 
 Meeting Date 07/20/20

Transfers Location 
(County)

Facility Name Project Title  TCFMAC 
Approved Funds 

Total Amount 
Encumbered

Date of 
TCFMAC 
Approval

Current Status

AOC‐11‐027
FM‐0040733 Solano Hall of Justice Construct 1,070 lf of concrete retaining wall, 525 lf of earthen berms, 575 lf of 

access ramps; install drainage pipe and 2 pumps to extract water trapped within 
the prevention area. Relocate existing utilities infrastructure where the footings 
will be excavated for the retaining walls. New asphalt will be installed along the 
retaining wall in the parking areas. New fencing and gate will be installed after 
excavation is complete.$1.7M was spent in 2005 for flood damage and $146K was 
spent in FY 10/11 on flood prevention measures. Emergency exiting must be sealed 
during flood conditions. 

1,114,874$                   128,102$                 1/30/2012 In Progress (Design / 
Assessment) & 
Deferred for 
Construction

AOC‐12‐004
FM‐0049657b Imperial  Imperial County 

Courthouse
HVAC ‐ Replace eight (8) air handling units, thermostats, and control valves. 
Replace thirty (30) fan coil units, thermostats, and control valves.  Integrate BAS.  
Majority of mechanical equipment is old, has leakage and wiring issues, and is not 
controlled properly.  Due to poor control system and inefficient equipment, the 
costs associated with their operation and maintenance are high when the costs are 
compared to other courthouse properties.

1,369,200$                   1,369,200$             10/26/2012 In Work 
(Construction)

AOC‐13‐018
FM‐0034865 Los Angeles Metropolitan 

Courthouse
Elevators ‐ Renovate thirteen (13) Elevators ‐ Complete renovation of the courts 
thirteen elevators; nine Passenger, two In ‐ Custody, one dedicated Judges and one 
shuttle. While retaining the cars themselves, the renovations will include new 
controls, new cables, updated electrical, new doors and operators, new roller 
guides, new emergency lighting system and add proper ventilation and lighting in 
the machine room. 

3,138,887$                   3,138,887$             4/11/2014 Completed (Closed 
Task)

JCC‐14‐019
FM‐0011923 San Diego  East County 

Regional Center 
Elevator ‐ Elevator Renovation ‐ Complete renovation of nine (9) gearless traction 
elevators. Work will include but not be limited to, car frames and platforms, 
buffers and safeties, hoistway entrance frames, doors and pit equip., new AC 
gearless machines, micro‐processor control systems, regenerative VVVF AC drives, 
governors (elevators 1,2&3 only), closed loop heavy duty high speed operators, 
current code required wiring, interior and lobby control panels, counterweights 
and roller guides  (Elevators 7&9 only), hoist and governor ropes, cab ceilings with 
LED down lights, rope compensation and seismic provisions. 

2,742,062$                   2,628,225$             12/15/2014 In Work 
(Construction)

FM‐0017040 Los Angeles Compton 
Courthouse

Fire Alarm System ‐ Phase 1 ‐ Installation of a new Fire Detection and Notification 
Alarm system, building alarm system is not code compliant and must be replaced 
to comply with State Fire Marshal notice to comply. Work includes design and ACM 
abatement as needed.

540,943$                      540,943$                 4/13/2015 On Hold (SFM 
agreement needed)

FM‐0028322 Orange  Central Justice 
Center

Fire Alarm System ‐ Phase 1 ‐Replace/Renovate/Upgrade the existing Fire Alarm 
System ‐ The existing building alarm system is not code compliant and must be 
brought to compliance per the State Fire Marshals notice to comply. Work includes 
design and ACM abatement as needed.

833,269$                      248,873$                 4/13/2015 On Hold (SFM 
agreement needed)
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Judicial Council CFARF Funds Update
Open Projects

Trial Court Facility Modification 
 Meeting Date 07/20/20

Transfers Location 
(County)

Facility Name Project Title  TCFMAC 
Approved Funds 

Total Amount 
Encumbered

Date of 
TCFMAC 
Approval

Current Status

FM‐0049106 Los Angeles Stanley Mosk 
Courthouse

Elevator ‐ Elevator Renovation ‐ Complete renovation of eight (8) gearless traction 
elevators, six 3,000 lb capacity and two 8,000 lb capacity. Work will include but not 
be limited to, car frames and platforms, buffers and safeties, hoistway entrance 
frames, doors and pit equipt., new AC gearless machines, micro‐processor control 
systems, regenerative VVVF AC drives, fly ball governors, closed loop heavy duty 
high speed operators, current code required wiring, interior and lobby control 
panels, counterweights and roller guides, hoist and governor ropes, cab ceilings 
with LED down lights, rope compensation and seismic provisions. 

3,745,483$                   3,137,922$             12/15/2014 In Work 
(Construction)

FM‐0054270 Los Angeles Parking Structure 
Edelman 
Courthouse

Elevator ‐ Elevator Renovation ‐ Complete renovation of two (2) traction and one 
(1) hydraulic  elevators. Work will include but not be limited to, car frames and 
platforms, buffers and safeties, hoistway entrance frames, doors and pit equipt., 
new AC gearless machines, micro‐processor control systems, regenerative VVVF AC 
drives, fly ball governors,  current code required wiring, interior and lobby control 
panels, car and hall door panels with new doors, counterweights and roller guides, 
hoist and governor ropes, cab ceilings with LED down lights, rope compensation, 
new submersible pump units and underground cylinders encased in PVC for 
hydraulic elevators, and seismic provisions. Install new machine room air 
conditioning.

739,271$                      739,271$                 12/15/2014 In Work 
(Construction)

JCC‐15‐014
FM‐0050766 Santa Clara Morgan Hill 

Courthouse
Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation of lighting controls on exterior pole lights, integration of lighting 
controls with BAS system, upgrade of existing metal halide lights in sallyport and 
on the building exterior to LED lighting;  upgrade interior fixtures to LED lighting; 
install CO2 monitors to support demand ventilation controls; and upgrade air 
handling system to support new variable frequency drive units. 

302,461$                      208,278$                 5/20/2016 In Work 
(Construction)

FM‐0058653 Alameda Hayward Hall of 
Justice

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation Variable Frequency Drives on chiller, chilled cold & hot water pumps 
(3); replace exterior metal halide fixtures with LED lighting; and install occupancy 
sensors private offices, file areas, mechanical space and bathrooms; install bi‐level 
lighting controls in stairwells.

107,922$                      107,922$                 5/20/2016 Completed (Closed 
Task)

FM‐0058656 San Benito New Hollister 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
conversion of existing High Intensity Discharge lamps with LED lighting in the 
parking and on the building exterior. Install two Variable Frequency Drives on 
chilled water and cooling tower pumps.

60,336$                         21,944$                   5/20/2016 In Work 
(Construction)

FM‐0017040c Los Angeles Compton 
Courthouse

Fire ‐ Phase 2 ‐ Building alarm system is not code compliant and must be renovated 
to comply with State Fire Marshal notice to comply.

1,213,353$                   1,213,353$             1/17/2015 On Hold (SFM 
agreement needed)

FM‐0028322c Orange Central Justice 
Center

Fire ‐ Phase 2 ‐ Building alarm system is not code compliant and must be renovated 
to comply with State Fire Marshal notice to comply.

1,666,539$                   ‐$                          7/17/2015 On Hold (SFM 
agreement needed)

FM‐0053004 Los Angeles Van Nuys 
Courthouse West

Roof ‐ Remove and replace existing failing roof with new SBS roof system ‐ Work to 
include replacing approximately 25,000sf of failing built up roof, two roof drains, re‐
coat the Heli‐Stop and replace building metal as needed.

470,864$                      475,078$                 10/23/2015 Completed ‐ 
Awaiting Invoice
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Judicial Council CFARF Funds Update
Open Projects

Trial Court Facility Modification 
 Meeting Date 07/20/20

Transfers Location 
(County)

Facility Name Project Title  TCFMAC 
Approved Funds 

Total Amount 
Encumbered

Date of 
TCFMAC 
Approval

Current Status

FM‐0054101 Los Angeles Santa Monica 
Courthouse

Roof ‐ Remove and replace 53,000 sf of existing roof with new SBS roof system, 
currently the existing roof is in poor to fair condition at best, work will replace the 
roof at three building sections at various levels. New building metal and curbs will 
be replaced as needed.

874,646$                      915,778$                 10/23/2015 Completed (Closed 
Task)

FM‐0054951 Orange North Justice 
Center

HVAC ‐ Phase 1 ‐ Design ‐ Cooling Towers ‐ Demo, remove, replace, and relocate 
two 250+ ton (20hp ea.) cooling towers. The cooling towers require relocation due 
to current unsafe work conditions and replacement due to age and failing 
components. The rooftop location has a rusting and failing blower wheel shaft that 
could break at any moment and cannot be replaced or maintained due to lack of 
fall protection; relocation will allow preventive maintenance to be performed in a 
safe and efficient manner. 

233,000$                      186,123$                 7/17/2015 In Work 
(Construction)

FM‐0056965 Monterey Monterey 
Courthouse

COUNTY‐MANAGED ‐ Electrical ‐ install replacement generator. Work to include 
crane lift.  Current equipment has failed. A temp rental has been deployed during 
replacement.

127,900$                      127,900$                 4/4/2016 Completed (Closed 
Task)

JCC‐15‐015
FM‐0035096 Orange North Justice 

Center
HVAC ‐ Replace failing air handlers units 1‐8. Current air handlers are the buildings 
original and fail intermittently. Structural instability for coupler systems was noted 
during AHU‐1 bearing replacement occurring within the last year. Install refrigerant 
monitoring system as required by code.

1,086,429$                   1,086,429$             5/20/2016 In Work 
(Construction)

JCC‐16‐013  

FM‐0060524 Los Angeles Norwalk 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re‐lamps and retrofit

68,192$                         68,192$                   5/19/2017 In Work 
(Construction)

FM‐0060579 Los Angeles Bellflower 
Courthouse

Energy Efficiency ‐ Electrical Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1234 Fixtures)

32,187$                         25,864$                   5/19/2017 Completed ‐ 
Awaiting Invoice

FM‐0060581 Los Angeles Downey 
Courthouse

Energy Efficiency ‐ Electrical Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1222 Fixtures)

34,322$                         34,322$                   5/19/2017 In Work 
(Construction)

FM‐0060583 Los Angeles Beverly Hills 
Courthouse

Energy Efficiency ‐ Electrical Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 2246 Fixtures)

59,755$                         59,755$                   5/19/2017 In Work 
(Construction)

FM‐0060525 Los Angeles Airport 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re‐lamps and retrofit

129,857$                      129,857$                 5/19/2017 On Hold

FM‐0060575 Los Angeles Stanley Mosk 
Courthouse

Energy Efficiency ‐ Electrical Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 12937 Fixtures)

420,212$                      424,211$                 5/19/2017 Completed ‐ 
Awaiting Invoice

FM‐0060573 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

Energy Efficiency ‐ Electrical Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 17928 Fixtures)

411,229$                      412,169$                 5/19/2017 Completed ‐ 
Awaiting Invoice

FM‐0060528 Los Angeles East Los Angeles 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re‐lamps and retrofit

33,366$                         33,366$                   5/19/2017 Completed (Awaiting 
Invoice)

FM‐0060529 Los Angeles Pomona 
Courthouse South

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re‐lamps and retrofit

71,865$                         72,029$                   5/19/2017 In Work 
(Construction)

FM‐0060537 Los Angeles Pomona 
Courthouse North

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re‐lamps and retrofit

27,423$                         27,798$                   5/19/2017 Completed (Awaiting 
Invoice)

FM‐0060538 San Bernardino San Bernardino 
Courthouse 

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re‐lamps and retrofit

50,770$                         50,770$                   5/19/2017 In Work 
(Construction)
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Judicial Council CFARF Funds Update
Open Projects

Trial Court Facility Modification 
 Meeting Date 07/20/20

Transfers Location 
(County)

Facility Name Project Title  TCFMAC 
Approved Funds 

Total Amount 
Encumbered

Date of 
TCFMAC 
Approval

Current Status

FM‐0060580 San Bernardino San Bernardino 
Justice Center

Energy Efficiency ‐ Electrical Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 7272 Fixtures)

223,251$                      179,230$                 5/19/2017 On Hold

FM‐0060527 Santa Clara Downtown 
Superior Court

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re‐lamps and retrofit

51,216$                         51,215$                   5/19/2017 In Work 
(Construction)

JCC‐17‐018
FM‐0011923e San Diego East County 

Regional Center
Elevator ‐ Elevator Renovation ‐ Complete renovation of nine (9) gearless traction 
elevators. Work will include but not be limited to, car frames and platforms, 
buffers and safeties, hoistway entrance frames, doors and pit equip., new AC 
gearless machines, micro‐processor control systems, regenerative VVVF AC drives, 
governors (elevators 1,2&3 only), closed loop heavy duty high speed operators, 
current code required wiring, interior and lobby control panels, counterweights 
and roller guides  (Elevators 7&9 only), hoist and governor ropes, cab ceilings with 
LED down lights, rope compensation and seismic provisions. 

5,048,597$                   4,309,543$             4/9/2018 In Work 
(Construction)

FM‐0058653d Alameda Hayward Hall of 
Justice

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation Variable Frequency Drives on chiller, chilled cold & hot water pumps 
(3); replace exterior metal halide fixtures with LED lighting; and install occupancy 
sensors private offices, file areas, mechanical space and bathrooms; install bi‐level 
lighting controls in stairwells.

39,079$                         39,079$                   12/4/2017 Completed (Closed 
Task)

FM‐0059231d Los Angeles El Monte 
Courthouse

Energy Efficiency Project ‐ Electrical ‐ Complete energy efficiency measures 
identified in recent energy audits completed by third party. Measures include: 
HVAC modifications and lighting replacement and controls projects.

29,671$                         ‐$                          12/4/2017 Completed (Awaiting 
Invoice)

FM‐0060524g Los Angeles Norwalk 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re‐lamps and retrofit

1,661$                           1,661$                     12/4/2017 In Work 
(Construction)

FM‐0060525d Los Angeles Airport 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re‐lamps and retrofit

7,545$                           7,545$                     12/4/2017 On Hold

FM‐0060528d Los Angeles East Los Angeles 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re‐lamps and retrofit

17,697$                         17,698$                   12/4/2017 In Work 
(Construction)

FM‐0060538d San Bernardino San Bernardino 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re‐lamps and retrofit

9,124$                           9,124$                     12/4/2017 In Work 
(Construction)

FM‐0060527c Santa Clara Downtown 
Superior Court

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re‐lamps and retrofit

17,095$                         17,095$                   12/4/2017 In Work 
(Construction)

FM‐0060579d Los Angeles Bellflower 
Courthouse

Energy Efficiency ‐ Electrical Implement energy efficiency upgrade of intertior and 
exterior lighting to LED (approx. 1234 Fixtures)

31,292$                         ‐$                          12/4/2017 Completed ‐ 
Awaiting Invoice

FM‐0060581d Los Angeles Downey 
Courthouse

Energy Efficiency ‐ Electrical Implement energy efficiency upgrade of intertior and 
exterior lighting to LED (approx. 1222 Fixtures)

26,075$                         15,364$                   12/4/2017 In Work 
(Construction)

FM‐0060583d Los Angeles Beverly Hills 
Courthouse

Energy Efficiency ‐ Electrical Implement energy efficiency upgrade of intertior and 
exterior lighting to LED (approx. 2246 Fixtures)

16,599$                         16,599$                   12/4/2017 In Work 
(Construction)

FM‐0060580d San Bernardino New San 
Bernardino 
Courthouse

Energy Efficiency ‐ Electrical Implement energy efficiency upgrade of intertior and 
exterior lighting to LED (approx. 7272 Fixtures)

11,556$                         ‐$                          12/4/2017 On Hold

FM‐0061174a Riverside Family Law Court Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1256 fixtures)

67,668$                         ‐$                          8/28/2017 On Hold

FM‐0061157a El Dorado Johnson Bldg. Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 621 fixtures)

33,312$                         ‐$                          8/28/2017 On Hold
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FM‐0061132a Santa Barbara Santa Maria 
Juvenile Court 
(new)

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 258 fixtures)

7,530$                           ‐$                          8/28/2017 On Hold

FM‐0061184a Santa Clara Santa Clara 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 557 fixtures)

29,414$                         ‐$                          8/28/2017 On Hold

FM‐0061177a Imperial Imperial County 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1000 fixtures)

52,663$                         ‐$                          8/28/2017 On Hold

FM‐0061109a Merced Old Court Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 392 fixtures)

16,992$                         ‐$                          8/28/2017 On Hold

FM‐0061128a San Diego North County 
Regional Center ‐ 
Annex

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 493 fixtures)

21,173$                         302$                         8/28/2017 On Hold

FM‐0061125a San Diego Kearny Mesa 
Court

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 919 fixtures)

39,075$                         305$                         8/28/2017 On Hold

FM‐0061088a Contra Costa Bray Courts Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1084 fixtures)

39,317$                         ‐$                          8/28/2017 On Hold

FM‐0061121a Napa Criminal Court 
Building

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1049 fixtures)

44,018$                         ‐$                          8/28/2017 On Hold

FM‐0061101a Los Angeles Glendale 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1238 fixtures)

47,006$                         ‐$                          8/28/2017 On Hold

FM‐0061105a Los Angeles Burbank 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1300 fixtures)

49,457$                         ‐$                          8/28/2017 On Hold

FM‐0061123a San Bernardino Fontana 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1353 fixtures)

46,593$                         ‐$                          8/28/2017 On Hold

FM‐0061133a Santa Clara Hall of Justice 
(West)

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1554 fixtures)

65,154$                         ‐$                          8/28/2017 On Hold

JCC‐18‐018
FM‐0034865 Los Angeles Metropolitan 

Courthouse
Elevators ‐ Renovate thirteen (13) Elevators ‐ Complete renovation of the courts 
thirteen elevators; nine Passenger, two In ‐ Custody, one dedicated Judges and one 
shuttle. While retaining the cars themselves, the renovations will include new 
controls, new cables, updated electrical, new doors and operators, new roller 
guides, new emergency lighting system and add proper ventilation and lighting in 
the machine room.

319,354$                      42,741$                   5/17/2019 Completed (Closed 
Task)

FM‐0061153 Alameda Wiley W. Manuel 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 3259 fixtures)

407,648$                      407,648$                 5/17/2019 Completed ‐ 
Awaiting Invoice

FM‐0061175 Riverside Southwest Justice 
Center

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 3172 fixtures)

476,354$                      ‐$                          5/17/2019 On Hold for Shared 
Cost Letter

FM‐0063755 San Diego South County 
Regional Center

County Managed ‐ Security related project 65,000$                         65,000$                   5/17/2019 In Work 
(Construction)

Shaded region shows an update to the information
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           Meeting Date: 07/20/2020 
 

Information Only Item 4 – Cancellation of October Travel 
Plans 

Summary:   
Plans for the committee to visit Fresno, Madera, and Merced courthouses in 
October have been cancelled due to covid-19 concerns. 

Supporting Documentation:  
• See presentation 

  



Information-Only Item 4
Cancellation of October Travel Plans

• Plans for the committee to visit Fresno,
Madera, and Merced courthouses in
October have been cancelled due to
covid-19 concerns
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