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Call to Order and Roll Call

o Chair Call to Order and Opening Comments

e Roll Call

Trial Court Facility Modification Advisory
Committee Chair

Trial Court Facility Modification Advisory
Committee Members

Facilities Services Staff
Guests
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Action Item 1
Facility Modification Program Budget Actions

Approve the following actions:

1. Place a temporary hold on the following Priority 2 projects:

a. Projects over $100,000 not already approved by the TCFMAC and
in work;

b. Projects under $100,000 not already approved by TCFMAC on or
before December 7, 2020

2. Reallocate $2.5 million from Planning funds to Priority 1
Emergency Facility Modifications funding

3. Add 5 projects to the DMF-2 List (roofs) and DMF-3 List (fire
alarms)
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m Judicial Council

Facilities Modifications Budget Update



Notes:

BUdget Al |OcatiOnS 1. All numbers in the table below are in thousands
2. Fiscal Year 2020-2021 is the current year

BUDGET CATEGORY FY 2016-2017 FY 2017-2018 FY 2018-2019 FY 2019-2020 FY 2020-2021

Statewide Planning $5,600 $5,600 $5,600 $2,422 $3,000
Priority 1 FMs (List A) $7,000 $6,441 $9,250 $17,927 $18,000
FMs Less than S100K (List B) $8,000 $8,900 $8,000 $8,000 $8,000
Planned FMs (List G) $6,200 $8,353 $1,864 $2,770 $3,172
FM portion of O&M FFP S0 S0 S0 $8,750 $4,375
FMs less than $2K SO SO SO SO $4,375
FMs over S100K (List C & D) $38,198 $35,706 $40,286 $25,131 $24,078

12/28/2020 11:19 AM Judicial Council Confidential



December 28, 2020

100%

90%

80%

70%

FMs Over $100K (List C &D)
60% FMs Less than S2K
FM Portion of O&M FFP

50%

40%

30%

FMs Less than $100K (List B)
20%
Priority 1 FMs (List A)
10%
Statewide Planning
0%
2016 2017 2018 2019 2020

m FMis over $100K (List C &D) $38,198 535,706 $40,286 $25,131 $24,078
®m FMs Less than $2K 30 50 S0 S0 54,375
m FM Portion of O&M FFP S0 S0 S0 $8,750 $4,375
Planned FMs (List G) $6,202 $8,353 $1,864 $2,770 $3,172
B FMs Less than $100K (List B) $8,000 $8,900 $8,000 $8,000 $8,000
B Priority 1 FMs (List A) $7,000 $6,441 $9,250 $17,927 $18,000
B Statewide Planning $5,600 $5,600 $5,600 $2,422 $3,000

Judicial Council Confidential



* |tis assumed that of the $15.7M in FMs greater
than S100K deferred, S6M of it will be funded.

* In Projection (without Air Scrubbers), it is
assumed that there will no further wildfires for

the remaining fiscal year.

Data Analysis

Assumptions

Judicial Council Confidential December 28, 2020




3-Meeting Moving Average Projection

Moving Average
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Meeting Month

Amount Needed

Linear January 2021 $3,170,562
Regression March 2021 $3,252,367
Forecast April 2021 $3,334,172
May 2021 $3,415,977

Total $13,173,078

December 28, 2020 Judicial Council Confidential
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Upper confidence $31,158,759
Forecast $22,559,763
Lower confidence $13,960,767

Excel Forecast Projection
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$7,000,000
$6,000,000
$5,000,000
$4,000,000
$3,000,000
$2,000,000
$1,000,000
S_

S I 2 TN TN RN TN N R S =S\ T A NS B S G AT AR

—\/3lues e FOTRCAST Lower Confidence Bound —— Upper Confidence Bound

December 28, 2020 Judicial Council Confidential



FY 2020-2021
Current Projections

Statewide Planning

Priority 1 FMs (List A)

FMs Less than S100K (List B)
Planned FMs (List G)

FM portion of O&M FFP

FMs less than $2K

FMs over $S100K (List C & D)

Total

December 28, 2020

$3,000
$18,000
$8,000
$3,172
$4,375
$4,375
$24,078

$65,000

* Funding shortfall

$15.9M

* This shortfall assumes that the current critical projects will
be deferred in the amount of $15.7M by Trial Court Facility
Modification Advisory Committee (TCFMAC). TCFMAC will
review this forecast on December 7, 2020.

$500

$16,337
$3,930
$3,172
$4,375
$4,375

$10,904

$43,343

Judicial Council Confidential

$2,500
$1,663
$4,070
S0
$0
S0

$13,174

$21,657

$2,500
$17,600
$4,070
S0

$0

S0
$13,174
$37,094

Delta

$3,000
$33,937
$8,000
$3,172
$4,375
$4,375
$24,078
$80,437

($15,937)
12



3-Meeting Moving Average Projection

(without Air Scrubbers)

Moving Average
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Linear
Regression
Forecast
(without Air

Scrubbers)

December 28, 2020

Meeting Month

Amount Needed

January 2021 52,682,096
March 2021 $2,744,382
April 2021 $2,806,667
May 2021 $2,868,953
Total $11,102,098

Judicial Council Confidential
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Upper confidence $22,412,421
Forecast $15,879,426
Lower confidence $9,346,432

Excel Forecast Projection
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FY 2020-2021
Current Projections

Statewide Planning

Priority 1 FMs (List A)

FMs Less than S100K (List B)
Planned FMs (List G)

FM portion of O&M FFP

FMs less than $2K

FMs over $S100K (List C & D)

Total

December 28, 2020

$3,000
$18,000
$8,000
$3,172
$4,375
$4,375
$24,078

$65,000

* Funding shortfall

$9.9M

* This shortfall assumes that the current critical projects will
be deferred in the amount of $15.7M by Trial Court Facility
Modification Advisory Committee (TCFMAC). TCFMAC will
review this forecast on December 7, 2020.

$500

$16,337
$3,930
$3,172
$4,375
$4,375

$10,904

$43,343

Judicial Council Confidential

$2,500
$1,663
$4,070
S0
$0
S0

$13,174

$21,657

$2,500
$11,600
$4,070
S0

$0

S0
$13,174
$31,094

Delta

$3,000
$27,937
$8,000
$3,172
$4,375
$4,375
$24,078
$74,437

($9,937)
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Action ltem 1
FY 20-21 Budget Reallocation

Budget Categories Original Allocation Changes to Budget Revised Allocation
Statewide Planning S3,000 ($2,500) S500
Priority 1 FMs (List A) $18,000 $2,500 $20,500
FMs Less than S100K (List B) $8,000 SO $8,000
Planned FMs (List G) $3,172 SO $3,172
FM portion of the O&M Firm Fixed Price (FFP) S4,375 SO S4,375
Building’s (July 2020 to Dec 2020)

FMs Less than S2K (starting Jan 2021) S4,375 SO S4,375

FMs over $100K (List C & List D) $24,078 SO $24,078



Action Item 1

Facility Modification Program Budget Actions
Add 3 projects to DMF-2 List:

Location

Facility
Name

Priority

Short Title

Total Project
Cost

FM Program
Share

Los
Angeles

Torrance
Annex

Roof - RCI - Remove roofing to structural decking and
replace with Class-A Fire-rated 80 mil. single ply PVC
membrane. The preliminary roof condition assessment
report dated Oct. 2, 2020, indicates that multiple roofs
are in fair to marginal condition with some roofs
showing evidence of leaking and some roof areas
showing signs of delamination where there has been
water ponding.

S 515,478

438,878

Historic
Courthouse

Roof - RCI - Replace existing roof, gutters and skylights.
Scope of services include Asbestos Contained Material
(ACM) survey and preparation of abatement reports
with recommendations if ACM is detected.

S 1,677,693

S 1,576,864

Los
Angeles

Inglewood
Courthouse

Roof - Removal and replacement of roughly 23,300 sf of
roofing which includes the Main Roof, the Penthouse
Roof, and roofs over the Stairways and the building
Entries with 80 mil PVC system and correct slope
deficiency. Scope includes design, permit, demolition,
abatement, abatement oversight, installation and
inspection.

S 1,676,030

S 1,249,648

$ 3,869,201

$ 3,265,390




Action Item 1
Facility Modification Program Budget Actions

Add 2 projects to DMF-3 List:

Location Facility | Bldg. | Priority Short Title Total Cost | FM Program | JCC
Name ID Share Share

1 |[FM- i i COUNTY MANAGED - Fire Protection - Replace Fire Alarm |S 192,236 192,236
0144340 Bernardino |Courthouse System that has failed, is outdated and is lacking
notification devices in some areas therefore occupants
cannot hear the alarm to evacuate the building. Install
new panel, wiring, new annunciating and notification
devices throughout the court. Includes afterhours and
fire watch cost.

Sacramento |Carol Miller | 34-D1 Fire Protection - GCI - Replace the fire alarm control panel|S 626,072
and approximately 120 associated devices throughout
Courthouse and add a notification system to current
code. The fire alarm system is obsolete, cannot be
repaired, and has several devices in constant trouble-
alarm. Office of State Fire Marshal required additional
upgrade to meet current code requirements.

] ICL “x,_ COUNCIL
OF CALIFORNIA
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Action Item 2
List A — Emergency Facility Modifications (Priority 1)

» There were 100 new Priority 1 FMs this period
» Total estimated FM Program budget share is $2,974,212

FY 20-21 P1 | Prior Approvals | Proposed Remaining
Budget for FY Approvals Balance
Allocation 20-21

$18,000,000 $12,754,992 | $2,974,212 $2,270,796

% [UDICIAL COUNCIL
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Action Item 2
gency Facility Modifications (Priority 1)
r N\
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Action Item 2
List A — Emergency Facility Modifications (Priority 1)
FM-0144578 Orange North Justice Center — Interior Finishes

OFFICE OF THE

DISTRICT ATTORNEY

g ORANGE COUNTY, CALIFORNIA
”  TODD SPITZER

November 5, 2020

Ms. Pella McCormick

Facilities Management Director
Judicial Council of California
455 Golden Gate Avenue

San Francisco, CA 94102-3688

Orange County — North Justice Center — Phase Il 3 Floor Abatement Project

This letter serves as our formal request to classify the subject project at NJC for the 3™ Floor
Abatement Project as a Priority 1 Project for your December 7, 2020 meeting.

Our staff have now been displaced for one year and your office has still not awarded a contract
for this important work! During this period, we have transferred our court operations to the West
Justice Center,17 miles away, displaced District Attomey staff twice to new lesser office locations,
and incurred additional costs on a new lease for rental space. We have also spent significant
funds setting up temporary facilities at NJC only to have our staff pushed out of that area as well.
This, of course, is unacceptable. Additionally, since this project includes asbestos abatement, our
office requests that this project be re-classified as Priority 1, and that it be properly addressed as
s00n as possible to allay any fears of our staff, who will eventually repopulate this building.

In addition to the above impacts, other impacts to consider are listed as follows:
+ 18 Courtrooms completely closed
+ 18 Judges are displaced, some are working from offices, sharing Courtrooms and
sharing Chambers
200 Employees displaced
Several Justice Partners Displaced and incurring leasing costs
o District Attorney's Office
Alternate Defense
Anaheim City Attorney
Anaheim Police Department Liaison
Brea Police Department Liaison
Buena Park Police Department Liaison
La Palma Police Department Liaison
La Habra Police Depariment Liaison
o Sheriff Department

REPLY TO: CRANGE COUNTY DIZTRICT ATTORNEY'S OFFICE WEE PAGE: hit:lioranoseountyda.on

O sormnernce O wesr cerce O sverais oreice O cenrra oreice

TIENBERELEY AVE  £141 19% STREET Sa1 GITY LRIVE S0UTH

FULLERTON, CABZES:  WESTMINETER, CAUSSS chiss
714) Bt T80

CRANGE, CA P, BO7 08
714 38T SANTA ANA, A BT
714 ae s

+ Several County Non-Profit Agencies are displaced
o Mediation Services
o OneOC
= Probation Department
o Victim Witness Assistance
= Victim Witness Restitution Services
= Children’s Chambers
s No services are being provided to North County tax payers out of NJC;
o Traffic Case access
o Misdemeanor Case access
o Felony Cases access
o Civil Cases access
o Family Law Case access
o Jury Service
o Self Help Work Shops
o Ability to pay

Please let me know if You are able to include this prcjecl on the Pricrity 1 list for your December
7.2020 meeting. If you require any additional information, please contact Chief Assistant District
Attorney Shawn Nelson at (714) 347-8435.

Regards,

Todd Spitzer
District Attorney

Cc: State Senator Ling Ling Chang
State Senator Elect Josh Newman
State Assembly Member Sharon Quirk-Silva
Honorable Judge Larsh
Honorable Judge Hemandez
Honorable Judge Slaughter
OC Court Executive Officer David Yamasaki
OC County Executive Officer Frank Kim
OC CEO Office Lisa Bohan-Johnson
OC CEO Office Anil Kukreja




Action Item 2

List A — Emergency Facility Modifications (Priority 1)
FM-0144578 Oran

Hon. Todd Spitzer
November 25, 2020
Page 2

JUDICIAL COUNCIL OF CALIFORNIA

The project impacts only one courtroom and commissioner’s chamber and not all 18 courtrooms.
The remaining courtrooms have been closed for other issues including a recent seismic event that

2860 Gateway Caks Drive, Suite 400 + Sacramento, California 958334336 ) o
has produced cracks in the building’s nonstructural floor slab.

Telephone 916-263-7885 + Fax 916-263-1966 + TDD 4158654172

Below is a summary of the major JCC projects currently funded and in construction at the North

TANI G. CANTIL-3AKAUYE
Chief Tustiee of Catlifornia
Chair of the Judictll Couneil

MARTIN HOSHINO
Admwinistrative Diveetor

JOHN WORDLAW
Chief Administragine Offieer

Justice Center:

Project
Number

Brief Description

FELLA MCCORMICE FM-0060518 | Roof replacement $8.546.880
Arting Divestor, Faetdities Sevnser

November 25, 2020

Hon. Todd Spitzer

District Attorney, Orange County
300 North Flower Street

Santa Ana, California 92701

Dear District Attorney Spitzer:

Thank you for your interest and letter regarding the Judicial Council of California (JCC) North
Justice Center in Fullerton. The North Justice Center is a multipurpose courthouse and office
building that was built by the county in 1970. The facility is 50 years old and has not had any
substantial improvements or renovations by either the county, the court, or the JCC. Over the last
few years there have been numerous facility issues related to the building’s antiquated and
failing infrastructure.

In February 2019 the JCC commenced a project on the fourth floor to remove and replace failing
fireproofing. There have been numerous delays and cost increases to the project due fo
unforeseen conditions that were identified as the work was being performed, namely the
discovery of asbestos-containing fireproofing on the mechanical ductwork and in the power
junction boxes and the lack of proper grounding of electrical circuits. Since the ongoing
construction on the fourth floor has the potential to disturb asbestos-containing materials from
the third floor, the JCC has delayed the start of the third-floor project until the fourth-floor work
is completed. The fourth-floor project is scheduled to be completed in December 2020, at which
time work will commence on the third floor. All work related to asbestos abatement is being
completed in accordance with regulatory standards.

FM-0061466 Elevator replacement $798.344
FM-0054951 Cooling tower replacement $1.600.870

FM-0035096 AHU replacements & ductwork repair $5.209.000
FM-0142731 Jury Assembly slab repair and retaining wall movement §772.602
FM-0143641 Plaza leak repair $115.000

Total $17,042,696

The third-floor abatement project is on the agenda for consideration as a Priority 1 project for
approval at the Trial Court Facility Modification Advisory Committee meeting on December 7,
2020.

Should you have any further questions, please feel free to contact me at (916) 643-7024 or
Mr. Jagan Singh at (415) 583-9930.

Sincerely,

Rua, Ko Gl &

Pella McCormick
Acting Director
Judicial Council Facilities Services

PMisb
cc: Hon. Kirk H. Nakamura. Presiding Judge, Superior Court of Orange County
Hon. Erick L. Larsh, Assistant Presiding Judge, Superior Court of Orange County
Hon. Maria D. Hernandez, Judge, Superior Court of Orange County
Hon. Fred W. Slaughter, Judge. Superior Court of Orange County
Hon. Ling Ling Chang, California State Senate
Hon. Josh Newman, California State Senate




Action Item 2

C l A Emergency Facility Modifications (Priority 1)
- FM 0144732 Los Angeles Foltz Courthouse - HVAC
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Action Item 2

-'ISt A Emergency Facility Modifications (Priority 1)
-‘-:-_--FM-014478s Angeles Norwalk Courthouse — Sewer Line




Action Item 2
List A — Emergency Facility Modifications (Priority 1)

A S

' = | FM-0144801 Torrance Courthouse - Plumbing

26




5 Action Item 2
Emergency Facility Modifications (Priority 1)
811 Kern County Bakersﬁeld Superlor Court PIumblng

. 9
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Action Item 3
List B — Facility Modifications Under $100K (Priority 2)

- There were 139 new P2 FMs under $100K this period
- Total estimated FM Program budget share is $1,676,182

FY 20-21 P2 Under | Prior P2 Under Proposed Remaining
$100K Budget $100K Approvals | Approvals Balance
Allocation for FY 20-21

$8,000,000 $2,760,535 $1,676,182 | $3,563,282

\ JUDICLAL COUNCIL
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Action Item 3
List B — Facility Modifications Under $100K (Priority 2)

REVISED after removal of Line 106:

» There were 138 new P2 FMs under $100K this period
- Total estimated FM Program budget share is $1,626,900

FY 20-21 P2 Under | Prior P2 Under Proposed Remaining
$100K Budget $100K Approvals | Approvals Balance
Allocation for FY 20-21

$8,000,000 $2,760,535 $1,626,900 | $3,612,564
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Action Item 3
Modifications Under $100K (Priority 2)

List B Distribution
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Action Item 3
List B — Facility Modifications Under $100K (Priority 2)

FM-0144556 San Diego East County
Regional Center — Interior Finishes
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, Action Item 3
acility Modifications Under $100K (Priority 2)

44911 Los Angeles Santa Clarita Courthouse — Exterior Shell
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Action Item 3

List B — Facility Modifications Under $100K (Priority 2)
FM-0144863 Tulare County South County Justice Center — Exterior Shell
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Action Item 4
List C — Cost Increases Over $50K

e Impacts 3 FM projects
o Total FM Value - $485,881
e Program Budget Impact - $434,905

PR 2 H .
JUDICIAL COUNCIL
gAY OF CALIFORNIA




Action Item 4
List C — Cost Increases Over $50K

Los Angeles Airport Courthouse — FM-0060525
Energy Efficiency

County Building Bidg. Original Current Cost |Amount of
ID Funded Cost |Estimate Increase

Los Angeles Alrport Courthouse 19-AU1 FM- 0060525 $376 273 $443 851 $67 578

Reason for Increase: Cost increase is for addltlonal materials needed. Orlglnal survey was done by the California
Conservation Corps and their material counts were too low.

Notes: FM Program Budget Share is 77.17%, therefore cost increase to FM Budget is $52,150.

) JUDICIAL COUNCIL
A oF c AT TFORNI A
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Action Item 4
List C — Cost Increases Over $50K

Santa Clara Hall of Justice (East) — FM-0061986
Elevators

County Building Bidg. Original Current Cost |Amount of
ID Funded Cost |Estimate Increase

Santa CIara Hall of Justice (East) 43-A1 FM- 0061986 $1 333,312 $1 384,764 $51 452

Reason for Increase: Increased cost is due to replacement of tracks, hangers, mterlocks, pickups and reel
closers.

Notes: FM Program Budget Share is 100%, therefore cost increase to FM Budget is $51,452.

) JUDICIAL COUNCIL
A oF c AT TFORNI A
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Action Item 4
List C — Cost Increases Over $50K

Santa Clara Hall of Justice (East) — FM-0060518
DMF - Roof

County Building Bidg. Original Current Cost |Amount of
ID Funded Cost |Estimate Increase

Orange North Justice Center 30 Cl |FM- 0060518 $8 546,880 $8 913,731 $366 851

Reason for Increase: The increase is for the cost to replace contamlnated HVAC ducts in the AHU mechanlcal
room, and to clean the cooling coil, return fan and associated components.

Notes: FM Program Budget Share is 90.31%, therefore cost increase to FM Budget is $331,303.

S UDICLAL COUNCIL
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Goal #1

Strategy:

Goal #2

Strategy:

Action Item
Sustainability Plan

Reduce Trial Court Facilities’ greenhouse gas emissions, energy usage and utility costs,
and conserve natural resources

1)  Pursue Energy Efficiency Measures in the Judicial Council Trial Court facilities by leveraging grant opportunities,
state budget requests, and third-party financing options;

2)  Educate staff, key stakeholders and service providers on specific energy saving practices and broader sustainability
iSsues;

3)  Conserve other natural resources through improved data collection methods and tracking baseline usage on a
variety of resources (energy, carbon, water, waste; and subsequent conservation/reductions)

4)  Improve the power resiliency of our buildings portfolio through on-site renewable energy generation systems and
energy storage system

Ensure compliance with state sustainability initiatives in all new construction and major
renovation projects

Seek funding for future New Construction and Major Renovation projects to comply with the sustainability requirements of
the 2020 California Trial Courts Facilities Standard, adopted by the Judicial Council on November 13, 2020

\\, JUDICIAL OU‘\JLH
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Action Item 5

Sustainability Plan for Trial Court Facilities

Adoption of the Sustainability Plan is a strong step forward in our

stewardship of the resources entrusted to t

The Sustainability Plan addresses our comp

ne Judicial Council.

lance with statewide

Initiatives and establishes our common commitment to
sustainability issues with other state agencies and partners in

sustainability.

We request formal approval of the plan by the Advisory

~ Committee.

\\, JTUNICIAL COUNCIL
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Title Holder Documented Numberof Square Seismic Rating Construction

JCC % Courtrooms Footage Date
County 49% 1 7,867 LevelV 1961
7,938 Acceptable 1982
6,208 Acceptable 1965
5,025 Not Evaluated 1980

Discussion
Item 1 B Butte Paradise Courthouse
Cou rthouse Contra Costa Concord Courthouse JCC 100%
CI & Reedley Court Jcc 78%
osures

Clovis Court JCC 100%

County Bldg Name

Fresno
Fresno

Disposition

Status

Kings

Los Angeles
Los Angeles
Los Angeles
Madera
Mendocino
Plumas
Plumas
Plumas
Plumas

San Joaquin
San Mateo
Santa Clara
Siskiyou
Stanislaus
Sutter
Tulare
Tulare

Avenal Court

Los Padrinos Juvenile Court

Malibu Courthouse

Mental Health Court

Sierra Division - Bass Lake Courthouse
Superior Court (Willits)

Portola Court Facility

Plumas/Sierra Regional Courthouse
Chester Civic Complex

Greenville Justice Court

Tracy Branch Courthouse

Central Branch

Sunnyvale Courthouse

Dorris

Ceres Superior Court

Courthouse West

Tulare Division

Porterville Courthouse

Old Jail (Department 9)

Family Support

JCC
County
County
JCC
County
County
County
JCC
County
County
JCC
County
JCC
JCC
JCC
County
County
County
County
County

58%
29%
38%
71%
68%
29%
45%
100%
43%
62%
100%
100%
100%
68%
100%
83%
70%
54%
21%
17%

= R W WA R R A WNRRRRRRWWWRRRLRN

7,183
34,167
51,661
27,617
7,566
16,211
2,334
7,312
4,421
1,778
11,380
17,507
19,994
2,585
2,985
26,253
20,083
17,502
31,544
20,569

Acceptable
Acceptable
Unacceptable
Level V
Acceptable
Level V

Not Evaluated
Capital Project
Not Evaluated
Not Evaluated
Acceptable
Level V
Acceptable
Acceptable
Level V

Level V
Acceptable
Level V
Acceptable
Not Evaluated

1965
1976
1970
1969
1975
1988
1950
2009
1986
1906
1968
1961
1967
1974
1969
1899
1959
1959
1969
1968




Discussion Item 1-Courthouse Closures & Disposition Status
Total Available Properties

12

10

Avail for Hold Leased/Subleased Avail for Hold Leased/Subleased
Sale/Lease Sale/Lease

County ICC
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Discussion Item
1- Courthouse

Closures &

Disposition Status

JUDICLAL COUNCI]
QF CAILIFORNIA

County

Butte
Contra Costa
Fresno
Fresno
Kings

Los Angeles
Los Angeles
Los Angeles
Madera
Mendocino
Plumas
Plumas
Plumas
Plumas

San Joaquin
San Mateo
Santa Clara
Siskiyou
Stanislaus
Sutter
Tulare
Tulare

Yolo

Yolo

Expenses

Bldg Name

Paradise Courthouse
Concord Courthouse
Reedley Court

Clovis Court

Avenal Court

Los Padrinos Juvenile Court
Malibu Courthouse

Mental Health Court

Sierra Division - Bass Lake Courthouse
Superior Court (Willits)
Portola Court Facility
Plumas/Sierra Regional Courthouse
Chester Civic Complex
Greenville Justice Court
Tracy Branch Courthouse
Central Branch

Sunnyvale Courthouse
Dorris

Ceres Superior Court
Courthouse West

Tulare Division

Porterville Courthouse

Old Jail (Department 9)
Family Support

Title Holder

County
JCC
JCC
JCC
JCC
County
County
JCC
County
County
County
JCC
County
County
JCC
County
JCC
JCC
JCC
County
County
County
County
County

Documented Expenses FY 19/20

JCC %
49%
100%
78%
100%
58%
29%
38%
71%
68%
29%
45%
100%
43%
62%
100%
100%
100%
68%
100%
83%
70%
54%
21%
17%

Totals

12,622
52,582
20,529
74,593
19,369
64,526
128,122
18,762
478
2,662
10,017
6,157
4,048
40,220
151,522
55,361
6,527
8,048
32,871
64,250
66,342
1,676
116

$  841,399.57

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$




Discussion
Item 1-
Courthouse
Closures &
Disposition
Status

Bldg Name

Paradise Courthouse
Concord Courthouse
Reedley Court

Clovis Court

Avenal Court

Los Padrinos Juvenile Court
Malibu Courthouse

Mental Health Court

Sierra Division - Bass Lake Courthouse
Superior Court (Willits)
Portola Court Facility
Plumas/Sierra Regional Courthouse
Chester Civic Complex
Greenville Justice Court
Tracy Branch Courthouse
Central Branch

Sunnyvale Courthouse
Dorris

Ceres Superior Court
Courthouse West

Tulare Division

Porterville Courthouse

Approval

Y

Legislative Available Available Equity

for Sale for License Sale

Y

Status
County not interested in equity buyout
Court uses space for storage
Available for license. County in facility
Available for sale or license
County wants to sell equity
Court uses space for storage
Court uses space for storage
Building deficiencies. City of LA interested
County wants to acquire JCC equity
Available for license. County in facility
County wants to acquire JCC equity and sell
Space partially licensed. Remainder available
Available for license. County in facility
Available for license. County in facility
Facility to be redeveloped
Court uses space for storage
Court uses space for storage
Available for license. County in facility
Court uses space for storage
Building deficiencies. County in facility
County wants to acquire JCC equity and sell
County wants to acquire JCC equity and sell
Yolo County licenses space
County wants to demo building




Discussion Item 1-Courthouse Closures & Disposition Status

HEL

County Bldg Name Title Documented Numberof Square Seismic Rating Construction
Holder JCC % Courtrooms Footage Date
Imperial Brawley Courthouse County 28.2% 2 20,903 Not Evaluated 1978
Shasta Main Courthouse County 69.7% 44,528 LevelV 1956

Shasta Justice Center County 3.3% 126,289 Not Evaluated 1985

Shasta Justice Center Court Modular Landlord 100% 4,320 Not Evaluated 2008
Shasta Juvenile Hall County 5.5% 21,755 Not Evaluated 1950
Stanislaus Modesto Main Courthouse JCC 99.8% 15 64,092 Acceptable 1960

Stanislaus Hall of Records JCC 46.8% 2 45,343 Level V (Confirmation 1939
Required)

5
2
Shasta Courthouse Annex County 69.7% 4 35,445 Level V 1965
1
1

Stanislaus Turlock Superior Court County 100% 1 4,735 Acceptable 1975
Stanislaus Modesto Traffic Court Landlord 100% 1 13,157 Not Evaluated 1985
Stanislaus Modesto Civil Court Landlord 100% 25,282 Not Evaluated 1995
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Information Only Item 1
List D — Priority 2 Facility Modifications Over $100K
and Priority 3 Facility Modifications

» 24 Priority 2 FMs over $100K are currently on hold
due to budget constraints

» Facility Modification Program Share - $19,800,974
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(3 i A | JUDNOLATLCOUNCIL
27 = OF CALIFORNI A

46



Next Meeting

Meeting Calendar

Meeting Date ne of Meeting

Friday, January 29, 2021 Phone
Monday, March 8, 2021 Phone
Monday, April 12, 2021 In-Person™
Friday, May 14, 2021 In-Person”®

Monday, July 19, 2021 In-Person™

Monday, August 30, 2021 Phone

Thu. / Fri. October 28 - 29, 2021 In-Person™® (Location TBD)
Monday, December 6, 2021 Phone

*Subject to change due to Covid.
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djourn to Closed Session

sing Discussions
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