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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

N O T I C E  A N D  A G E N D A  O F  O P E N  I N - P E R S O N  M E E T I N G  W I T H  
C L O S E D  S E S S I O N   

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1), (d), and (e)(1)) 
OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: July 18, 2022 
Time: 10:00 - 3:00 
Location: Sacramento / Videocast for Public Access 
Public Videocast: https://jcc.granicus.com/player/event/1872 

Only if Public Videocast is 
not available, call: 

1-877-820-7831; passcode 4502468 (Listen Only) 
(Use this only if the Public Videocast is not available.) 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. 

Members of the public seeking to make an audio recording of the open meeting portion of the meeting 
must submit a written request at least two business days before the meeting. Requests can be e-mailed 
to tcfmac@jud.ca.gov. 

Agenda items are numbered for identification purposes only and will not necessarily be considered in the 
indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 

Approval of Minutes 
Approve minutes of the May 23, 2022, Trial Court Facility Modification Advisory 
Committee meeting. 

I I .  P U B L I C  C O M M E N T  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( K ) ( 1 ) -
( 2 ) )  

Written Comment 
In accordance with California Rules of Court, rule 10.75(k)(1), written comments 
pertaining to any agenda item of a regularly noticed open meeting can be submitted up to 
one complete business day before the meeting. For this specific meeting, comments 
should be e-mailed to tcfmac@jud.ca.gov. Only written comments received by 12:00 

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 

Request for ADA accommodations 
should be made at least three business 
days before the meeting and directed to: 

JCCAccessCoordinator@jud.ca.gov 
 

 
  

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fjcc.granicus.com%2Fplayer%2Fevent%2F1872&data=05%7C01%7CKatherine.Albertus%40jud.ca.gov%7C0f3c1d5b6f784f2177af08da6123ce50%7C10cfa08a5b174e8fa245139062e839dc%7C0%7C0%7C637929103657554580%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=NBLYlSL1ibVbnxYjP9LHw7Xzf5xbGv2DxzpUVt9LO6o%3D&reserved=0
mailto:tcfmac@jud.ca.gov
mailto:tcfmac@jud.ca.gov
http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
mailto:JCCAccessCoordinator@jud.ca.gov
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Noon on July 15, 2022 will be provided to advisory body members prior to the start of 
the meeting. 

I I I .  D I R E C T O R ’ S  R E P O R T  

Director’s Report 

Updates on 1) Budget News; 2) County Shared Cost Letters; 3) San Diego East County 
Reg'l Ctr. Project; 4) Air Scrubber Policy; 5) Water Conservation; 6) Cost Escalation and 
Supply Chain Issues; and 7) Staffing Changes. 

I V .  A C T I O N  I T E M S  ( I T E M S  1 – 6 )  

Item 1  
Fiscal Year 2022–23 Facility Modification Budget (Action Required) 
Approve the proposed Fiscal Year 2022–23 Facility Modification budget. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 2 

List A – Emergency Facility Modification Funding (Priority 1) (Action Required) 
Approve 167 projects for a total of $2,936,140 to be paid from Facility Modification 
program funds previously encumbered for Priority 1 projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 3 

List B – Facility Modifications Under $100K (Priority 2) (Action Required) 
Approve 89 projects for a total of $990,726 to be paid from Facility Modification 
program funds previously encumbered for Priority 2 projects under $100K. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 4 

List C – Facility Modification Cost Increases Over $50K (Action Required) 
Approve cost increases over $50K for three (3) facility modification projects, totaling a 
cost increase to the Facility Modification program budget of $117,347. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 5 

List D – Facility Modifications Over $100K (Priority 2) and Priority 3 Facility Modifications 
(Action Required) 
Review Priority 2 and Priority 3 FMs over $100K and approve 9 of the projects for a total 
cost to the Facility Modification Program budget of $7,565,910. 
Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 
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Item 6 

Trial Court Facility Modifications Q4 Report and Annual Summary of Facility Modifications 
for Fiscal Year 2021–22 (Action Required) 
Approve the Trial Court Facility Modifications Q4 report and the Annual Summary of 
Facility Modifications Report for Fiscal Year 2021–22 for submission to the Judicial 
Council.  
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 
 

V .  D I S C U S S I O N  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 

List E – Court-Funded Requests (CFRs)  
CFR projects approved by the Facilities Services Director since the last meeting and CFR 
projects cancelled. 
Presenter:  Ms. Pella McCormick, Director, Facilities Services 

Discussion Item 2 

List F – Funded Facility Modifications on Hold  
Standard list of previously funded facility modification projects on hold. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Discussion Item 3 

Trial Courts Real Estate Expense and Revenue Forecast for Fiscal Year 2022–23  
Trial Courts Real Estate Expense and Revenue Forecast for Fiscal Year 2022–23. 
Presenter: Ms. Mary Bustamante, Manager, Facilities Services 
 Mr. Paul Fitzgerald, Supervisor, Facilities Services 

Discussion Item 4 

Report on Facility Modification Projects $2,000 and Less for Fiscal Year 2021–22 
Report on facility modification projects $2,000 and less for Fiscal Year 2021–22. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Discussion Item 5 

Facilities Maintenance Performance Report  
Report on facilities maintenance performance. 
Presenter:  Mr. Tamer Ahmed, Deputy Director, Facilities Services 

Discussion Item 6 

Plumbing Leak Assessment and Mitigation Update 
Plumbing leak assessment and mitigation update. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 
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V I .  I N F O R M A T I O N  O N L Y  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 

Deferred Maintenance Funding - DMF-2 Projects Update 
Update on the status of DMF-2 projects. DMF-2 projects are funded by a one-time 
general fund budget allocation in July 2018 of $50 million. $5 million was earmarked 
specifically for facility assessments and $45 million for roof, BAS, elevator, and HVAC 
projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Information Item 2 

Deferred Maintenance Funding - DMF-3 Projects Update 
Update on the status of DMF-3 projects. DMF-3 projects are funded by a one-time 
general fund budget allocation in July 2019 of $15 million which is earmarked for fire 
alarm system projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Information Item 3 

Deferred Maintenance Funding - DMF-4 Projects Update 
Update on the status of DMF-4 projects. DMF-4 projects are funded by a one-time 
general fund budget allocation in July 2021 of $180 million for trial court facilities. 
Funding is earmarked primarily for HVAC, roof, elevator, electrical, and fire protection 
projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Information Item 4 

Architectural Revolving Fund Projects Update  
Update on the status of facility modification projects in the Architectural Revolving 
Fund. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 
 

V I I .  A D J O U R N M E N T  

Adjourn to Closed Session 

V I I I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( D ) )  

Call to Order and Roll Call 

Approval of Minutes (Action Required) 
Approve closed session minutes of the May 23, 2022 Trial Court Facility Modification 
Advisory Committee meeting. 
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Item 1 

Closed pursuant to California Rules of Court, Rule 10.75(d)(5)  
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 

Security-Related – Emergency Facility Modification Funding - Priority 1 (Closed List A) 
(Action Required) 

Approve two (2) security-related projects for a total of $7,235 to be paid from the Facility 
Modification Program budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 
 Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 

Item 2  

Closed pursuant to California Rules of Court, Rule 10.75(d)(5)  
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 

Security-Related – Facility Modifications Under $100K – Priority 2 (Closed List B) (Action 
Required) 

Approve four (4) security-related projects for a total of $114,462 to be paid from the 
Facility Modification Program budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 
  Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 
 

Adjourn Closed Session 



 

        

T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

M I N U T E S  O F  O P E N  S E S S I O N  O F  M E E T I N G  
May 23, 2022 

10:00 AM - 1:55 PM 
Judicial Council of California –Teleconference for Public Access 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair 
Hon. William F. Highberger, Vice-Chair 
Hon. Jennifer K. Rockwell 
Hon. Vanessa W. Vallarta 
Mr. W. Samuel Hamrick, Jr. 
Mr. Jarrod Orr  
Mr. Darrel E. Parker  
 

Advisory Body 
Members Absent: 

Hon. Brad R. Hill 
Hon. Patricia M. Lucas 
Hon. Garry G. Haehnle 
Mr. Shawn C. Landry 
 

Staff Present: The following Judicial Council staff were present: 

Ms. Pella McCormick, Director, Facilities Services 
Mr. Tamer Ahmed, Deputy Director, Facilities Services 
Mr. Jagan Singh, Principal Manager, Facilities Services 
Ms. Mimi Morris, Principal Manager, Facilities Services 
Mr. Andre Navarro, Manager, Facilities Services 
Mr. Jack Collins, Manager, Facilities Services 
Ms. Peggy Symons, Manager, Facilities Services 
Ms. Shima Mirzaei, Manager, Facilities Services 
Ms. Nanci Connelly, Manager, Facilities Services 
Mr. Paul Fitzgerald, Supervisor, Facilities Services 
Ms. Donna Jorgensen, Supervisor, Facilities Services 
Mr. Chris Magnusson, Supervisor, Facilities Services 
Mr. Glenn Mantoani, Supervisor, Facilities Services 
Mr. Steve Shelley, Supervisor, Facilities Services 
Mr. Randy Swan, Supervisor, Facilities Services 
Mr. Paul Terry, Supervisor, Facilities Services 
Mr. Patrick Treanor, Supervisor, Facilities Services 
Mr. Ed Ellestad, Supervisor, Facilities Services 
Mr. Charles Martel, Supervising Attorney, Legal Services 
Ms. Kristin Kerr, Attorney, Legal Services 
Ms. Rose Livingston, Senior Analyst, Judicial Council 
Ms. Kate Albertus, Facilities Analyst, Facilities Services 
Ms. Akilah Robinson, Associate Analyst, Facilities Services   

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 

  

http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
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O P E N  S E S S I O N  O F  M E E T I N G   

Call to Order, Opening Remarks, and Roll Call  
The chair called the open session of the meeting to order at 10:03 AM, roll was taken, and 
opening remarks were made. 

Approval of Minutes 
The advisory committee voted to approve the open session minutes of its meeting held on 
April 11, 2022. (Motion: Rockwell; Second: Highberger) 

P U B L I C  W R I T T E N  C O M M E N T S  

No public comments were received. 

O P E N  S E S S I O N  -  A C T I O N  I T E M S  ( I T E M S  1 – 6 )  

Action Item 1 – Fiscal Year 2021–22 Facility Modification (FM) Program Budget Actions 
The committee approved the following budget reallocations: 

1) Reallocate $1.6 million from the Statewide Planning budget to the Priority 2 FMs Over 
$100K budget. 

2) Reallocate $3.7 million from the Priority 1 Emergency FMs budget to the Priority 2 FMs 
Over $100K budget. 

3) Reallocate $0.8 million from the Priority 2 FMs Under $100K budget to the Priority 2 FMs 
Over $100K budget. 

4) Reallocate $0.56 million from the FMs Less than $2K budget to the Priority 2 FMs Over 
$100K budget. 

(Motion: Vallarta; Second: Parker) 

Action Item 2 – List A – Emergency Facility Modification Funding (Priority 1) 
The committee approved 166 projects for a total of $2,497,861 to be paid from FM program 
funds previously encumbered for Priority 1 projects.   
(Motion: Rockwell; Second: Hamrick)  

Action Item 3 – List B – Facility Modifications Under $100K (Priority 2)  
The committee approved 90 projects for a total of $1,398,490 to be paid from FM program funds 
previously encumbered for Priority 2 projects under $100K.   
(Motion: Highberger; Second: Parker) 

Action Item 4 – List C – Facility Modification Cost Increases Over $50K  
The committee approved cost increases over $50K for one project for a total of $77,793 to be 
paid from FM program funds.  (Motion: Hamrick; Second: Parker) 
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Action Item 5 – List D – Facility Modifications Over $100K (Priority 2)  
The committee approved 11 Priority 2 FMs over $100K for a total cost to the FM Program 
budget of $8,423,543.  (Motion: Vallarta; Second: Rockwell) 

Action Item 6 – Pre-Approval of List G Planned Facility Modification Projects Over $100K 
for FY 2022–23 
The committee approved three List G Planned FMs over $100K for 2022–23, subject to 
enactment of the 2022 Budget Act, for a total cost to the 2022–23 FM Program budget of 
$1,994,752.  (Motion: Highberger; Second: Hamrick) 

O P E N  S E S S I O N  -  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 5 )  
( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – Director’s Report  
The committee received the following updates: 

1. The May Revision 

• The May Revision includes technical adjustments to several Judicial Council facility 
program proposals and requests funding to address facilities needs for new judgeships: 

 Technical adjustments are included to align construction phase projects to current 
market conditions for the Orange—Central Justice Center, San Diego—East County 
Regional Center, and San Diego—Hall of Justice. Adjustments were based on the 
California Construction Cost Index (CCCI). Due to a significant increase in the CCCI 
of 13.4 percent in calendar year 2021 and an additional 9.23 percent increase from 
January through April 2022, the previous construction cost estimates for these 
projects were understated. Adjustments are based solely on economic pressures 
within the construction industry, as project scopes have not changed.  

 Capital and FM funding is included to address court facility needs for 23 new 
judgeships in 11 court jurisdictions. Depending on the current conditions and space 
availability, the projects include building out shelled courtrooms, upgrading existing 
courtrooms, reconfiguring support space, or leasing space. 

2. Fiscal Year 2023–24 Budget 

• Planning has begun for the 2023–24 budget. 
• On May 18, 2022, the Judicial Branch Budget Committee approved all Facilities Services 

budget proposals for further development. Proposals include Trial Court and Court of 
Appeal Deferred Maintenance; Water Conservation and Leak Detection Measures in 
Courthouses; Facility Modification Prioritization and Costs; Trial Court Operations and 
Maintenance for New Courthouses; and Trial Court Capital-Outlay Funding. 

• Staff will develop the final proposals for submission to the Department of Finance in 
August 2022. 
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3. Los Angeles County Shared-Cost Letters  

• Currently, there is a backlog of 25 projects, which are on hold awaiting funding 
commitments from Los Angeles County to proceed.  

• These projects have a combined total project cost of $88.6 million, Judicial Council share 
of $68.9 million, and Los Angeles County share of $19.7 million. 

• Lack of action is putting these projects at risk due to expiration of state funding and cost 
escalation. 

4. Orange—Central Justice Center and San Diego—East County Regional Center Projects 

• In addition to a county managed project at the San Diego—Hall of Justice, two large 
Judicial Council-managed FMs received funding in 2021–22:  

 The Orange—Central Justice Center in Santa Ana was built in 1968 and transferred to 
the Judicial Council in 2012. It is an 11-story high-rise building with 66 courtrooms. 
Upgrades of the sprinkler and fire-alarm systems were initiated by the county for 
floors 4–11 prior to transfer. In 2020, the Office of the State Fire Marshal (OSFM) 
issued a noncompliance notice for the fire and life safety systems on floors 1–3. The 
project is now in the solicitation phase, with proposals due in June. The estimated 
project cost is approximately $70 million, with a Judicial Council share of $64 
million. The May Revision includes supplemental funding for a CCCI increase for the 
project. In preparation for the project, the Judicial Council is working on plans to 
provide for swing space during construction. 

 The San Diego—East County Regional Center was built in 1983 and transferred to 
the Judicial Council in 2011. It is a 10-story building including a former detention 
area the county converted to office space prior to transfer. The OSFM issued 
deficiency notices for numerous issues including the most difficult to address egress 
from the former detention area. The project cost is estimated at $42 million, with a 
Judicial Council share of approximately $28 million. Construction will be completed 
in two phases. Proposals are due in June for Phase 1. The project is expected to be 
completed in late summer 2026. The May Revision includes supplemental funding 
and a CCCI increase for the project. 

5. Air Scrubber Draft Policy   

• As the May 12, 2022, Judicial Council meeting was changed to a vote-by-email action, 
the draft Air Scrubber Policy agenda item was moved to the meeting on July 14-15, 2022, 
as either a Consent or Discussion item.   

6. Sustainability Initiatives 

• Facilities Services’ Sustainability Unit is establishing partnerships with the courts to 
share information about sustainability funding opportunities, compliance obligations, and 
general conservation practices. 

• Trial and appellate court leadership were invited to designate sustainability liaisons. 
• A kick-off meeting is scheduled for late-June 2022, and a Microsoft Teams site is being 

developed to share information. 
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7. Supply Chain Issues 

• Supply chain and commodity market instability is having direct impact on FM project 
schedules and costs. 

• Market pressures including increased costs for energy, raw materials, and commodities 
are affecting construction component availability and pricing. 

• Material prices for construction have increased 21 percent in 2020–21 and 37 percent 
since the beginning of the pandemic in April 2020. 

• Facility Services is working with vendors and service providers to mitigate the delays and 
minimize cost impact. 

Discussion Item 2 – List E – Court-Funded Requests (CFRs)  
The committee reviewed 2 CFRs (2 FMs) which were approved by the Facilities Services 
Director since the last committee meeting. There was no CFRs cancelled during this reporting 
period. 

Discussion Item 3 – List F – Funded Facility Modifications on Hold  
The committee reviewed the list of previously funded FMs on hold. 

Discussion Item 4 – Service Provider Performance Report 
The committee received an update on the Service Provider Performance Report. 

Discussion Item 5 – Report on the CAFM 2.0 Upgrade 
The committee received an update on the CAFM 2.0 upgrade. 

O P E N  S E S S I O N  –  I N F O R M A T I O N - O N L Y  I T E M S  ( I T E M S  1 – 4 )  
( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – Deferred Maintenance Funding - DMF-2 Projects Update 
The committee received an update on the status of DMF-2 projects funded by a one-time general 
fund budget allocation in July 2018 of $50 million.   

Information Item 2 – Deferred Maintenance Funding - DMF-3 Projects Update 
The committee received an update on the status of DMF-3 projects funded by a one-time general 
fund budget allocation in July 2019 of $15 million.   

Information Item 3 – Deferred Maintenance Funding - DMF-4 Projects Update 
The committee received an update on the status of DMF-4 projects funded by a one-time general 
fund budget allocation in July 2021 of $180 million for trial court facilities. 

Information Item 4 – Architectural Revolving Fund Projects Update 
The committee received an update on the status of FMs in the Architectural Revolving Fund. 
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A D J O U R N M E N T  T O  C L O S E D  S E S S I O N  A N D  A D J O U R N M E N T  

There being no further open session business, the open session of the meeting was adjourned at 
1:55 PM, and the advisory committee moved to the closed session of the meeting. The closed 
session of the meeting—which was closed to the public for discussion of security-related items 
(per Cal. Rules of Court, Rule 10.75(d))—was adjourned at 2:34 PM. 
 
Approved by the advisory body on ____________. 



           Meeting Date: 07/18/2022 

Director’s Report 

Summary:  
Updates on: 

1) Budget News; 2) County Shared Cost Letters; 3) San Diego East County 
Regional Center Project; 4) Air Scrubber Policy; 5) Water Conservation; 6) 
Cost Escalation and Supply Chain Issues; and 7) Staffing Changes.

Supporting Documentation: 
• See presentation
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Director’s Report

• Budget News
• County Shared Cost Letters
• San Diego East County Regional Center Project
• Air Scrubber Policy
• Water Conservation
• Cost Escalation and Supply Chain Issues
• Staffing Updates
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Action Item 1 – (Action Required) - Fiscal Year 2022–23 
Facility Modification Budget 

Action Requested: 
Approve the proposed Fiscal Year 2022–23 Facility Modification budget. 
 

Supporting Documentation:  
• See presentation 
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FY 22-23 Projected FM Budget ($1,000s)

Budget Categories Allocation Percentage

Statewide Planning $3,000 3.7%

Priority 1 FMs $20,000 25.0%

FMs Less than $100K $7,000 8.7%

Planned FMs $1,995 2.5%

FMs Less than $2K $115 0.1%

FMs over $100K $48,290 60.0%

Total $80,400 100%

Action Item 1
Fiscal Year 2022–23 Facility Modification Budget

Action Item 1
Fiscal Year 2021–22 Facility Modification Budget
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Action Item 1
Fiscal Year 2021–22 Facility Modification Budget

Statewide Planning $3,000
Priority 1 FMs $20,000
FMs Less than $100K $7,000
Planned FMs $1,995
FMs Less than $2K $115
FMs over $100K & Cost Increases over $50K $7,683
Total for July 2021 $39,793

Spending Plan FY 2021-2022
July 2021 $39,793
August 2021 $6,000
October 2021 $6,000
December 2021 $6,000
January 2022 $6,000
March 2022 $6,000
April 2022 $5,607
May 2022 $5,000
Total $80,400

Action Item 1
Fiscal Year 2021–22 Facility Modification Budget

FY 21-22 Spending Plan
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FM Budget Allocation FY 2016-2021
Budget 2017 2018 2019 2020 2021 2022
Statewide Planning $    5,600 $   5,600 $   2,422 $500 $3,000 $3,000
Priority 1 FMs $    6,441 $   9,250 $ 17,927 $25,500 $22,000 $20,000
FMs Less than $100K $    8,900 $   8,000 $   8,000 $5,500 $7,500 $7,000
Planned FMs $    8,353 $   1,864 $   2,770 $3,172 $3,424 $1,995
FM portion of the O&M Firm Fixed Price (FFP) Building’s $   - $    - $   8,750 $5,158 $ - $ -
FMs Less than $2K $   - $    - $    - $92 $650 $115
FMs over $100K* $     35,706 $ 40,286 $ 25,131 $25,078 $28,426 $48,290
Total $    65,000 $65,000 $65,000 $65,000 $65,000 $80,400

*FMs over $100K (Revised without FFP markup) $     30,609 $ 35,633 $ 25,131 $25,078 $28,576 $47,890

Action Item 1
Fiscal Year 2021–22 Facility Modification Budget

FM Budget Allocation FY 2016-2022

Action Item 1
Fiscal Year 2021–22 Facility Modification Budget
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Action Item 2 – (Action Required) - List A – Emergency 
Facility Modification Funding (Priority 1) 

Action Requested: 
Approve 167 projects for a total of $2,936,140 to be paid from Facility 
Modification program funds previously encumbered for Priority 1. 

Supporting Documentation:  
• List A – Emergency Facility Modification Funding Report (Priority 1) 

 
 
 
***** 
Priority 1 = Immediately or Potentially Critical.  
Condition requires immediate action to return a facility to normal operations, or a condition that 
will become immediately critical if not corrected expeditiously. Such conditions necessitate the 
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently 
threatens loss of life or serious injury to the public or court employees, or to remediate intermittent 
function and service interruptions as well as potential safety hazards. Such conditions may include, 
but are not limited to, the following: major flooding; substantial damage to roofs or other structural 
building components; or hazardous material exposure. Depending on scope and impact, a severe 
deterioration in life safety protection may also be considered a priority 1 condition requiring a 
facility modification.   
 
Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff using 
internal procedures that ensure timely and effective responses to unplanned emergency or 
potentially critical conditions, including a method and a process for setting aside funds to address 
priority 1 conditions. 
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1 FM-2002223 San Benito San Benito 
County 
Superior 
Court

35-C1 1 Plumbing - Clear roof drain, and seal drain and gutter work to include flashing. 
Construction debris in drain caused back-up and flooding which allowed water to 
penetrate below the flashing.

8,448$           8,448$           Complete 100

2 FM-2002228 Los Angeles Compton 
Courthouse

19-AG1 1 Elevator, Escalators & Hoist - Replace the worn brake bushings on Elevator #6. 
Make all necessary adjustments to allow for proper operation of the elevator and 
conduct a full load safety test. Elevator #6 went down and was out of service. Brake 
bushings failed, causing the bushing sensor to shut down elevator #6. 

7,347$           4,859$           Complete 66.13

3 FM-2002230 Los Angeles Compton 
Courthouse

19-AG1 1 Interior Finishes - Replaced (2) ceiling tiles, decontaminated 120 square feet of 
hard surface, 50 square feet of environmental containment required, Abatement, 
oversight and Environmental testing required due to known ACM Environment. 
Ceiling tiles fell in Judicial Chambers on the 5th floor.

7,090$           7,090$           Complete 100

4 FM-2002231 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line - Replaced (10) LF of 2 inch cast iron pipe, (7) couplings, (7) 
heavy weight couplings and (1) 2 inch 90 degree elbow. (15) SF of ceiling drywall 
and (30) SF of 1x1 brown ceramic floor tiles were affected by this event. All were 
cleaned, sanitized, and decontaminated.  Environmental containment and 
remediation required to complete this work on 10th floor, east side Mens 
employee restroom. Cast iron pipe cracked due to age and heavy internal 
corrosion.

16,326$         10,796$         Complete 66.13

5 FM-2002236 Los Angeles Whittier 
Courthouse

19-AO1 1 Roof - Installed roof caulking on a 3-inch vent pipe and (1) 36-inch x 36-inch access 
panel in 1st floor Judges chamber.  A 3ft x 3ft section of hard lid ceiling in chambers 
was saturated with water from the roof.  Remediation and environmental oversight 
included (1) 4ft x 8ft x 9ft H containment installed.

16,583$         14,333$         Complete 86.43

6 FM-2002237 Los Angeles Downey 
Courthouse

19-AM1 1 Elevators, Escalators, & Hoists - Replaced (1) landing system circuit board, bearings, 
and (1) board controller to public elevator #1. Elevator was found stuck with the 
doors closed with 1 entrapment between 1st & 2nd floors.

18,491$         15,477$         Complete 83.70

TCFMAC WORK PRODUCT - Last Updated 7/7/2022 at 4:28 PM 1 of 33
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7 FM-2002238 Ventura East County 
Courthouse

56-B1 1 Electrical - Replaced (1) 240V 60amp 3 phase contactor on pneumatic control 
system of Generator #2. Traced wiring and found loose connection on one phase of 
the primary contactor. Contactor failed due to age and is at the end of its useful 
life.

3,462$           2,138$           Complete 61.75

8 FM-2002239 Los Angeles El Monte 
Courthouse

19-O1 1 HVAC - Rebuild chiller #2 in basement. Replace refrigerant, bearings, filters, coils, 
sensors, and gaskets which have failed due to age. Remove heavy scaling in tubes.  
Scaling mixed with oil was causing chiller to surge and fault when operating. Chiller 
cannot support building HVAC load and is affecting courthouse operations.  
Deficiency found during chiller annual  preventive maintenance.

78,828$         45,815$         Complete 58.12

9 FM-2002240 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19-AZ1 1 Vandalism - Replace (1) pop out fire sprinkler head for holding cell. Remediate 700 
SF of Category 2 water in lockup and holding cell.  In-custody broke sprinkler head 
and flooded the cell and lockup area.  Environmental and remediation oversight.

13,555$         13,555$         Complete 100

10 FM-2002242 Los Angeles Burbank 
Courthouse

19-G1 1 Exterior Shell - Remove approx. 25 SF of 6-inch reinforced concrete. Excavate 5-6 
feet deep to expose cinder block wall. Pressure wash (5) linear feet of cinderblock, 
let dry, and apply 25 SF of waterproofing membrane. Backfill and compact soil. 
Pour back 25 SF of new concrete sloping towards drain. Remove existing caulking at 
bus entrance along wall to first expansion joint. Re-apply new waterproof caulking 
at all joints and along wall. Water intrusion was caused by failed waterproof 
membrane between foundation and cinderblock external wall. Environmental 
testing and remediation work was performed.

19,258$         17,479$         Complete 90.76

11 FM-2002244 Ventura Juvenile 
Courthouse

56-F1 1 HVAC - Replace (1) 10hp motor for heating hot water pump and (1) combustion air 
fan motor for boiler.  Replace (1) gas low pressure switch which failed a pressure 
test. This is affecting heating throughout the building. Bearing for circulation pump 
motor has seized due to wear/tear.

23,115$         23,115$         Complete 100

TCFMAC WORK PRODUCT - Last Updated 7/7/2022 at 4:28 PM 2 of 33
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12 FM-2002245 Kern Arvin/ Lamont 
Branch

15-H1 1 Grounds and Parking Lot - Replace 3 LF of 1/2-in PVC piping for the irrigation 
system and replace 425 SF of asphalt.  Saw cut 425 SF of old asphalt and remove 12 
inches of subgrade to access leaking PVC piping. PVC piping was leaking due to 
ground settling and creating a water safety hazard in the parking lot.

30,407$         18,521$         Complete 60.91

13 FM-2002246 Los Angeles Pomona 
Courthouse 
South

19-W1 1 Vandalism - Replace 2 ft x 2 ft concrete plaster and paint in 5th floor lock up cell. In-
custody created a hole in the wall causing a safety issue in lock up cell.  ACM and 
lead based paint environmental testing was included.

8,616$           8,616$           Complete 100

14 FM-2002248 Los Angeles Metropolitan 
Courthouse

19-T1 1 Plumbing - Domestic Water Pipe - Replaced (2) 1 inch valves, 5-feet of 1 inch 
piping, (1) 1-inch valve, 3-feet of 1-inch piping, shut down domestic hot water 
boiler, including all pumps and valves. Drain and refill of  hot water system required 
to make repairs, erected containment, extracted water, conducted environmental 
testing, remediation of ACM required due to positive ACM area.  Water leaked 
down from the 5th floor to the 1st floor from a 1-inch hot water supply copper 
pipe. 

28,408$         26,857$         Complete 94.54

15 FM-2002249 Los Angeles Norwalk 
Courthouse

19-AK1 1 Vandalism - Removed approx. 10 SF of graffiti painted on wall in the 1st floor mens 
public restroom.

323$              275$               Complete 85.03

16 FM-2002250 Ventura Juvenile 
Courthouse

56-F1 1 HVAC - Replace (1) 2-1/2 inch copper 90 degree elbow, (1) 1/2 in brass ball valve, 
(1) 1-1/2 inch brass ball valve, and 6 LF of 1/2 in insulation for chiller unit.  Copper 
elbow was leaking from erosion, and both valves were seized and unable to isolate 
the chiller leak.  

2,584$           2,584$           Complete 100

17 FM-2002251 Los Angeles Metropolitan 
Courthouse

19-T1 1 Plumbing - Domestic Water Pipe - Replaced 3/4-inch, 1/2-inch copper pipes, 
associated fittings, (5) 3/4-inch couplings, (4) 1/2 90 degree T, 4-ft section of 
copper pipe, drained domestic hot water system, erected containments, conducted 
environmental testing, and performed all work in a known ACM area. Hot water 
was leaking behind sink in womens employee restroom on the 5th floor.

26,605$         25,152$         Complete 94.54

TCFMAC WORK PRODUCT - Last Updated 7/7/2022 at 4:28 PM 3 of 33
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18 FM-2002253 Los Angeles El Monte 
Courthouse

19-O1 1 HVAC - Replace (1) outdoor condensing unit, (2) indoor fan coil units, (1) 
thermostat, and (1) condensate drain piping. Basement IT room is in high heat, 
alarm is going off/on due to split system not having enough air flow to cool entire 
room. The existing condensing unit and fan coil units have failed due to age. 

39,965$         23,228$         In Work 58.12

19 FM-2002254 Los Angeles Downey 
Courthouse

19-AM1 1 HVAC - Replaced (1) 6-inch flange gasket in 2nd floor air handler room.  Water 
supply line was leaking water through the flange gasket due to the age of the 
piping.  This caused approx. 5 gallons of water to leak on the mechanical room 
floor. 

7,868$           6,586$           Complete 83.70

20 FM-2002255 Riverside Hall of Justice 33-A3 1 Elevators - Replace failed call button of elevator #8. Doors are opening 
intermittently resulting in entrapments and leaving holding with less than 50% of 
functional cabs due to construction on the other cab.

1,015$           1,015$           In Work 100

21 FM-2002261 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replaced (2) bearings and (1) 15 HP motor on Air Handler Unit #11 on roof 
serving the 2nd floor west wing of courthouse. Bearings and motor failed due to 
age affecting courthouse operations. 

6,940$           4,813$           Complete 69.35

22 FM-2002262 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Fixture Leak - Replaced (1) urinal Sloan assembly on 4th floor mens 
public restroom and (10) ceiling tiles in affected floors below. Urinal was stuck on 
auto flush causing a flood inside the restroom of an estimated 60 gallons of water. 
Water travelled down to the 2nd and 3rd floor affecting an electrical panel and an 
office. Remediation oversight included (1) 8ft x8ft x9ft containment and (1) 3ft x7ft 
barrier installed.

30,828$         21,379$         Complete 69.35

23 FM-2002263 Los Angeles Pasadena 
Courthouse

19-J1 1 Interior Finishes - Replaced (2) 2ft x 2ft ceiling tiles and 150 SF of ACM affected 
carpet in 1st floor, administration room.  One ceiling tile fell and broke into pieces 
on carpeted floor and desk. Remediation and environmental oversight included (1) 
3ft x 7ft door barrier.

17,497$         12,134$         Complete 69.35

TCFMAC WORK PRODUCT - Last Updated 7/7/2022 at 4:28 PM 4 of 33
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24 FM-2002264 San Diego East County 
Regional 
Center

37-I1 1 Vandalism - Sewer Line Leak - Replace (16) SF of damaged ceiling tiles, (6) SF of 
soiled carpet, and cove base.  Clean, dry and sanitize.  Water intrusion in north 
secure hallway was caused by in-custodies flooding holding cell on floor above.  
Environmental containment/testing and remediation work was performed.  
Seeking restitution from in-custodies responsible for causing flooding. 

19,122$         19,122$         In Work 100

25 FM-2002265 Los Angeles Pomona 
Courthouse 
North

19-W2 1 Plumbing - Mechanical Systems Leak - Replaced non-functioning 4.5 gallon 
expansion tank and 50 gallon commercial water heater including fittings in 
basement mechanical room. Heater and expansion tank failed due to age leaving 
entire building without hot water.

9,120$           8,778$           Complete 96.25

26 FM-2002267 Los Angeles Metropolitan 
Courthouse

19-T1 1 Roof - Removed and resealed approx. 18 LF of duct penetration through the roof, 
replaced (7) ceiling tiles, erected containment, conducted environmental 
testing/oversight, performed all work in known ACM area. Rainwater leaked into 
the building through the deteriorating sealant around the mechanical ductwork. 
Sealant failed due to exposure to the elements and age.  

19,734$         18,657$         Complete 94.54

27 FM-2002274 Riverside Southwest 
Juvenile 
Courthouse

33-M4 1 HVAC - Replace failed ignition control board, flow and air pressure vent switch, and 
water sensor. Boiler control is not functioning and displaying errors. All wiring was 
checked with issue found at the control board harness. Building cannot be heated 
as the boiler is unable to stay online.

4,441$           4,441$           In Work 100

28 FM-2002275 Los Angeles Airport 
Courthouse

19-AU1 1 Elevators, Escalators & Hoists - Replaced (1) set of brake pads, adjusted and 
performed weighted brake system, and tested on elevator.  Elevator brake pads 
failed due to age of equipment and use. No Environmental testing/containment or 
remediation work was performed on this work order.

15,774$         12,173$         In Work 77.17

TCFMAC WORK PRODUCT - Last Updated 7/7/2022 at 4:28 PM 5 of 33
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29 FM-2002282 Los Angeles Alhambra 
Courthouse

19-I1 1 Plumbing - Sewer Line - Mechanically cleared approx. 50 feet of the main sewer 
line to push the blockage and clear the line. Replaced (4) 2ft x 2ft ceiling tiles and 
(1) Sloan angle stop in 2nd floor custody cell.  In-custody womens cell was flooded 
due to feminine products, with an estimated 10 gallons of water on the floor. 
Water leaked down to the 1st floor affecting the ceiling tiles. Remediation and 
environmental oversight included (1) 8ft x 8ft x 10ft containment and (1) 8ft x 8ft 
door barrier.

12,102$         10,408$         Complete 86.00

30 FM-2002283 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line - Mechanically clear 75 feet to push the blockage and clear 
the line. Obstructions were due to heavy debris in main line pipes and rubber 
gloves being flush down drains from lock up.  Flood affected 40 SF of carpet, 140 SF 
of concrete flooring, and 10 SF of brick wall. Environmental testing and remediation 
work was performed. Specialty equipment was required to clear the line. This issue 
was raised with the Sheriff department by the court facilities team.

21,820$         15,132$         Complete 69.35

31 FM-2002289 Riverside Southwest 
Justice Center

33-M1 1 Fire Protection - Replace defective wiring and breakers associated with fire pump. 
The pump continues to fail, tripping and will not stay running. The fire pump 
operation is critical to pressure regulation of building fire sprinklers.

1,086$           830$               In Work 76.40

32 FM-2002291 Madera Main 
Courthouse - 
Madera

20-F1 1 Security - Replace seven damaged slats in the curtain of the judges rollup door and 
paint to match existing. The rollup door malfunctioned from wear and tear, causing 
damage to the slats and leaving the door stuck open.

4,215$           4,215$           Complete 100

33 FM-2002297 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replaced (1) 230/460V 20 horsepower motor, (2) 8 in check valves, (2) 8 in 
butterfly shutoff valves, (4) 8 in gaskets, and (1) pressure gauge on Condenser 
Pump #2. The bearings failed due to wear and tear causing the motor to overheat. 
The excessive heat melted the wiring and winding.  The check valves, butterfly 
valves, and condenser pump failed due to excessive corrosion and age.

36,377$         30,342$         Complete 83.41

TCFMAC WORK PRODUCT - Last Updated 7/7/2022 at 4:28 PM 6 of 33
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34 FM-2002299 Riverside Southwest 
Justice Center

33-M1 1 Fire Protection - Replace failed fire sprinkler in courtroom. The sprinkler developed 
a slow leak resulting in the ceiling drywall getting wet and dripping onto the seating 
below. Work includes replacement of 4 ft x 4 ft section of ceiling drywall and 
environmental testing for mold, as the leak had been going on for an undetermined 
length of time. Fire sprinkler system was drained for the replacement of the fire 
sprinkler.

5,000$           5,000$           In Work 100

35 FM-2002300 Los Angeles East Los 
Angeles 
Courthouse

19-V1 1 Security - Replace (1) toggle switch, (1) momentary relay and approx. 40 ft. of 
wiring. Switch and relay failed due to a dead short in the wiring preventing  the 
sally port bus bay rollup door from responding and staying in the closed position.

3,987$           3,987$           Complete 100

36 FM-2002301 Los Angeles Compton 
Courthouse

19-AG1 1 Electrical - Emergency Generator - Replace the damaged seals and gaskets for the 
coolant piping and refill with fresh coolant. During the rounds and readings prior to 
the emergency light test the service provider found the generator leaking at the 
coolant piping connections.

6,095$           4,031$           Complete 66.13

37 FM-2002302 Los Angeles Torrance 
Courthouse

19-C1 1 Electrical - Remove and Replace 1-faulty water temperature sensor/switch. Replace 
Emergency generator engine coolant in cooling system, Purge air from cooling 
system. Emergency generator overheating and activating temperature alarm 
discovered during monthly testing. Diagnostics and thorough inspection indicated 
temperature switch/sensor has malfunctioned due to age requiring replacement.

2,574$           2,192$           Complete 85.14

38 FM-2002304 Ventura Juvenile 
Courthouse

56-F1 1 Exterior Shell - Install (2) 2ft x 4ft ceiling tiles and 60 LF of cove base in basement. 
Re-seal exterior penetration with caulking for sewer line.  Extract approx. 100 
gallons of water from basement concrete floor. Rain water entered through the 
wall penetration and leaked into the basement. 

6,627$           6,627$           Complete 100

39 FM-2002314 Napa Criminal 
Court Building

28-A1 1 Exterior Shell - Replace one expansion joint seal on 2nd floor exterior shell of the 
building, requiring use of lift. Dry out materials in chambers, including wallboard 
and carpet. Required environmental testing. Seal failed due to age. Water was 
leaking into the building from the failed expansion joint seal.

36,649$         36,649$         Complete 100

TCFMAC WORK PRODUCT - Last Updated 7/7/2022 at 4:28 PM 7 of 33
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40 FM-2002319 Los Angeles Eastlake 
Juvenile Court

19-R1 1 County Managed - HVAC - Replace 15 feet of leaking condensation return pipe due 
to age.  Steam was viewed coming out of the ground from the affected pipe. Dug 
approximately a 15 foot trench to expose pipe, replaced the pipe, and backfilled 
the trench.

4,657$           4,657$           In Work 100

41 FM-2002320 San 
Bernardino

San 
Bernardino 
Justice Center

36-R1 1 Plumbing - Sewer Line - Snake approx. 125 feet of sewer mainline to clear clog / 
blockage in the basement causing the floor drain to back up. Approx. 60 gallons of 
category 2 waste water spilled onto the floor and had to be extracted. Cause of the 
blockage was pushed through and is unknown. Remediation and environmental 
oversight are included with (3) 8ft x 8ft x 9ft containments installed.

47,351$         47,351$         Complete 100

42 FM-2002323 Santa 
Barbara

Figueroa 
Division

42-B1 1 Plumbing - Domestic Water Pipe - Replace (1) 1 inch copper ball valve to the 
domestic water supply line. Copper ball valve starting leaking due to age and 
corrosion.

3,781$           3,781$           Complete 100

43 FM-2002324 Ventura Juvenile 
Courthouse

56-F1 1 Plumbing - Sewer Line - Replace (2) failed sewer ejector pumps, associated gaskets 
and fittings. Sewer ejectors failed due to severe deterioration and corrosion. A 
continuous running toilet over the weekend caused pit to overflow into basement 
holding cells, corridor, storage room and mechanical rooms. Remediate category 
3/black water contamination by replacing 2,100 SF of drywall and prime/paint, 
replace 400 SF of carpet and sanitize 2,000 SF of concrete flooring. Environmental 
testing and oversight provided. Scope includes containments, daily moisture 
readings, drying equipment, pump truck to extract sewer pit and a temporary 
sewer ejector pump (required due to 6 week lead time on replacement ejector 
pumps).

106,900$      106,900$       Complete 100

44 FM-2002328 Riverside Banning 
Justice Center

33-G4 1 Electrical - Replace two failed keypad controller boards of two emergency egress 
power inverters. Both failed after a building wide power shutdown/outage and 
failed to start up correctly, leaving the units uncontrollable. The controller boards 
are unresponsive.

9,244$           9,244$           In Work 100
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45 FM-2002331 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Replaced (20) linear feet of 2-inch drain line, (1) 1/2 inch P-trap and 
drain assembly kit, (2) 1 1/2 inch angle stops, (1) 2 inch hose bib, and (2) no-hub 
connectors. Restored (15) SF of sheet rock: removed, cleaned, dried, sanitized and 
replaced. Water intrusion was caused by leaking piping and p-trap within the wall. 
Environmental testing/containment required, and remediation work performed.

11,147$         7,372$           Complete 66.13

46 FM-2002332 Los Angeles Burbank 
Courthouse

19-G1 1 Grounds and Parking Lot - Replace exterior waterproof box and limit switches for 
West Sally Port door. The west sally port door is stuck open and poses a security 
risk for intrusions if not fixed. Limit switches failed due to short in wiring causing 
limit switch failure. Sallyport located outside of the main building and exposed to 
elements, waterproof box failed allowing moisture to short out the wiring.

6,817$           6,817$           Complete 100

47 FM-2002336 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 HVAC - Replaced one (1) 50 horsepower 230/460-volt Cooling tower fan motor, 
approx. 20 LF of 1-inch conduit, (2) liquid tight connectors and (2) fuses on cooling 
tower #2. The seals failed due to water intrusion at the conduit connection points.  
The water intrusion damaged the conduit and wiring causing the motor to overload 
and seize. The motor was located 25 ft above the ground requiring a crane for the 
removal and installation.

30,137$         24,254$         Complete 80.48

48 FM-2002337 San Diego East County 
Regional 
Center

37-I1 1 Plumbing - Empty raw sewage pit and install fiberglass patch to repair 4-foot wet 
well liner crack, replace (2) broken sewage ejection check valves, and install new 
vent pipe. Install (1) isolation valve, and replace approx. 20 toilet O-rings 
throughout the facility shown to leak during smoke testing. Environmental testing 
and remediation work performed. Sewage odor was emanating from aging sewage 
pipe system in 1st, 2nd and ground floors inside the building causing disruption to 
court operations. 

116,750$      79,051$         In Work 67.71
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49 FM-2002338 San Diego East County 
Regional 
Center

37-I1 1 Fire Protection - Fire Protection Systems Leak - Replaced (1) 1-inch 90-degree 
elbow, approx. (5) linear feet of 4-inch cast iron pipe from Fire Main Riser to 
external drain, and approx. (50) SF of damaged sheetrock,  cove base, and 
insulation that was remediated and built back inside Jury Assembly Lounge. The fire 
riser elbow and piping failed due to severe corrosion. Environmental 
testing/containment and remediation work was performed.                      

62,368$         42,229$         Complete 67.71

50 FM-2002339 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 Interior Finishes - A water supply line leaked above the ceiling of the 4th floor. The 
water traveled through non-ACM fireproofing in the Plenum, ceiling tiles and down 
the T-bar.  Remediate category 2 water contamination removed (5) SF of ceiling 
tiles. Cleaned, dried and sanitized 20 ft of T-bar.  Containment, environmental 
testing and oversight included.

8,171$           6,576$           Complete 80.48

51 FM-2002340 Los Angeles Norwalk 
Courthouse

19-AK1 1 Plumbing - Sewer Line - Mechanically clear sewer line approx. 75 feet at the 7th 
floor unisex public restroom, sanitize approx. 150 SF of hard surfaces (floor and 
walls). Toilet backed up with obstruction affecting the 7th floor restroom and court 
reporters office. Environmental and remediation used due to category 3 black 
water protocols.

9,577$           8,143$           Complete 85.03

52 FM-2002341 Los Angeles Hollywood 
Courthouse

19-S1 1 Plumbing - Sewer Line - Mechanically clear sewer line approx. 150 feet and sanitize 
approx. 500 SF of concrete floors and walls in lock-up cell #1. Toilet backed up due 
to obstruction in the line affecting lock-up cell and janitors closet sink. 
Environmental and remediation protocols used due to category 3 black water.

4,270$           3,890$           Complete 91.09

53 FM-2002346 Fresno Fresno 
County 
Courthouse

10-A1 1 Security - Replace solenoid lock, motor switch and sensors on the ADA sliding 
security door on the B-1 level. Door is opening on its own, leaving the courthouse 
building unsecured.

5,177$           4,965$           Complete 95.91
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54 FM-2002347 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Domestic Water Pipe - Replaced one (1) angle stop, 1,410 SF of 1 ft x 1 
ft ceiling tile, 40 SF of 24-inch x 24-inch carpet tiles and 1,925 SF of carpet flooring. 
Cleaned, dried and sanitized 413 SF of 1 x 1 ft ceramic floor tile, 121 SF of stone 
partition wall, 165 SF of plaster ceiling, 98 SF of 4 x 4-inch ceramic tile wall, 1,607 
SF of 12 x 12-inch vinyl floor tile, 958 SF of plaster wall. Approx. 1,925 SF of 
subfloor (under carpet). Category 2 water intrusion was caused by a broken angle 
stop in the 10th floor womens restroom. Environmental containment/testing and 
Remediation work was performed.

214,299$      141,716$       Complete 66.13

55 FM-2002349 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19-AZ1 1 Elevators, Escalators, & Hoists -  Replace (1) door operator controller for the in-
custody elevator.  Operator controller failed due to wear and tear preventing the 
doors from opening, disrupting court operations.

8,230$           8,230$           Complete 100

56 FM-2002362 Los Angeles Chatsworth 
Courthouse

19-AY1 1 Fire Protection - Replace and reconfigure (1) Power supply on the fire control 
panel. The power supply failed due to age. 

3,862$           3,236$           Complete 83.80

57 FM-2002366 Los Angeles Whittier 
Courthouse

19-AO1 1 Plumbing - Sewer Line - Hydro-jet 50 feet of sewer line to remove large amounts of 
roots underneath Sheriffs locker room, courtroom, and day care room.  Sheriffs 
locker room toilets and sinks were noticeably backed up in the mainline. Specialty 
equipment is required for this hyrdo-jet.

7,244$           6,261$           Complete 86.43

58 FM-2002368 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line - Hydro-jet 150 feet in basement main sewer line, due to 
sinks and toilets draining very slowly.  West wing basement floor drains are full of 
water due to feminine products, latex gloves, paper towels and plastic stuck in 
mainline. Specialty equipment was required to clear the line.

4,685$           3,249$           Complete 69.35

59 FM-2002369 Los Angeles El Monte 
Courthouse

19-O1 1 Elevator, Escalators, & Hoists - Replaced (1) key switch for 1st floor custody 
elevator #4. Elevator was not responding. Key switch fixture broke and fell from 
wall causing elevator to fault. Single down custody elevator was disrupting 
courthouse operations.

2,120$           2,120$           Complete 100
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60 FM-2002370 Santa Clara Family Justice 
Center 
Courthouse

43-B5 1 Fire Protection - Replace (1) remote annunciator which has failed. 7,834$           7,834$           Complete 100

61 FM-2002375 Los Angeles Airport 
Courthouse

19-AU1 1 Elevators, Escalators, & Hoists - Replace the faulty power supply on in-custody 
Elevator #5. All necessary testing will be performed prior to returning the elevator 
to service. All work is to be performed after hours.

2,740$           2,740$           In Work 100

62 FM-2002377 San Diego East County 
Regional 
Center

37-I1 1 Plumbing - Sewer Line - Snake (30) feet of main sewer line. Replace (18) SF of 
damaged ceiling tiles, (20) SF of carpet, (82) SF of drywall, (20) SF of dry wall ceiling, 
(38) LF of cove base, (1) wax seal, and (2) toilet attach bolts. Clean, dry and sanitize 
(40) SF of floor tile, (13) SF of cove base tile and 250 SF of floor tile. Class 3 water 
intrusion was caused by blockage in main line of east hallway sheriff restroom toilet 
on 2nd floor mezzanine that traveled to holding cell area, below to ceiling tiles on 
2nd floor, secure hallway flooring, restroom ceiling and wall.  Environmental 
testing, containment and remediation work was performed.

96,122$         65,084$         Complete 67.71

63 FM-2002384 Riverside Hall of Justice 33-A3 1 HVAC - Replace failed gas pressure monitoring valve in gas line. The failed valve 
resulted in a restriction of gas supplying the three boilers of the courthouse. Work 
includes checking, testing, and verification of operation. Failure to address will 
leave the building without heating.

10,347$         10,347$         In Work 100

64 FM-2002386 Los Angeles Pomona 
Courthouse 
South

19-W1 1 Fire Protection - Fire Protection Systems Leak - Replaced (1) 6-inch leaking fire gate 
valve and (2) 6-inch leaking flange gaskets on pre-action fire system #2. Gate valve 
and gaskets were found leaking due to age during rounds and readings.

2,313$           2,108$           Complete 91.14
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65 FM-2002387 San Diego Kearny Mesa 
Traffic Court 
KM3 Trailer

37-C2 1 HVAC - Replace (1) 16 x 16 x 1-inch pleated air filter. Clean, dry and sanitize approx. 
10 sq. feet of office area, shut-off HVAC, and set-up containments at entrance and 
exit doors due to sizeable amount of unknown black particulates debris fell onto 
work surface from HVAC ventilation of KM3 modular.  At the direction of EHS staff 
was relocated and environmental testing and remediation work was performed.

18,547$         18,547$         Complete 100

66 FM-2002390 Los Angeles Pomona 
Courthouse 
South

19-W1 1 Fire Protection - Replaced (10) communication fire alarm panel devices, installed 
water tight electrical box housing, and replaced 10 feet of rubber conduit in 
Basement.  Heavy rain water intrusion from exterior stairway leaked down to 
basement affecting the fire alarm panel communication devices.  A separate P2 FM 
is being developed to remedy the water intrusion deficiency. 

5,337$           4,864$           Complete 91.14

67 FM-2002391 Kern Bakersfield 
Juvenile 
Center

15-C1 1 Plumbing - Domestic Water Pipe - Replace (2) LF of galvanized drain pipe, (1) hose 
bib, and (1) ball valve and associated plumbing fitting in womens restroom. Replace 
(2) SF of bathroom wall tiles and install 12in x 12in access panel. Sink drain was 
leaking inside the wall and leaked through the wall tile and restroom floor.  Extract 
approx. (2) gallons of CAT 2 water. Remediation and environmental oversight.

37,602$         25,103$         Complete 66.76

68 FM-2002395 Los Angeles Eastlake 
Juvenile Court

19-R1 1 County Managed - Exterior Shell - Install sheet metal and repair plaster on the first 
floor to prevent rodent intrusion into the building.

8,217$           8,217$           In Work 100

69 FM-2002396 San Diego East County 
Regional 
Center

37-I1 1 HVAC - Replace (2) mag starters, (2) auxiliary starters, (1) shorting starter and (1) 
120V 200A contactor on chiller # 1 control panel. Contactor failed due to age. Mag 
starters, auxiliary starters and shorting starters were damaged by arcing of the 
main contactor and resulting in the chiller shutting off.

21,030$         14,239$         Complete 67.71

TCFMAC WORK PRODUCT - Last Updated 7/7/2022 at 4:28 PM 13 of 33



DRAFT Trial Court Facility Modification  
 Emergency and Priority 1 (List A)

04/19/2022 to 06/30/2022
Meeting Date 07/18/2022

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

 T
CF

M
AC

 F
U

N
DE

D 
CO

ST
 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 

SH
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

JO
B 

ST
AT

U
S

FA
CI

LI
TY

 M
O

DI
FI

CA
TI

O
N

 
PR

O
G

RA
M

 B
U

DG
ET

 %
 O

F 
CO

ST

70 FM-2002397 Riverside Hall of Justice 33-A3 1 Fire Protection - Replace failed power supply for the fire panel on the 5th floor. The 
power supply controls the strobe light activation and was identified during 
preventive maintenance. Work will need to completed outside of normal working 
hours as the alarm will need to be activated after the repair.

2,328$           2,328$           In Work 100

71 FM-2002404 Los Angeles East Los 
Angeles 
Courthouse

19-V1 1 Elevators, Escalators & Hoists - Replace (1) door motor and (1) door operator belt. 
Public elevator #1 door motor failed due to wear and tear preventing the elevator 
from responding to calls.

6,666$           5,181$           In Work 77.72

72 FM-2002406 Los Angeles Burbank 
Courthouse

19-G1 1 Holding Cell - Replaced one (1) card reader. Card reader shorted internally and 
would not process the open signal to the electronic lock. Work included tracing 
wires back to the panel.

4,414$           4,414$           Complete 100

73 FM-2002407 Los Angeles Compton 
Courthouse

19-AG1 1 Interior Finishes - Replaced (16) SF of carpet, (1) 1ft x 1ft ceiling tile.  Cleaned and 
sanitized (60) SF of plaster wall, (2) linear feet of cove base, (16) SF of 12 x 12-inch 
floor tile and (16) SF of concrete. Ceiling tile dislodged due to age and adhesive 
failure. Surrounding area inspected for adhesion. Environmental 
testing/containment and remediation work was required to complete this work.

14,980$         9,906$           Complete 66.13

74 FM-2002408 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Plumbing - Sewer Line - Replaced (1) 4-inch cast-iron combi fitting, (4) LF of 4-inch 
cast iron pipe and (6) 4-inch no hub husky bands. Replaced (20) SF of 24 x 24-inch 
carpet squares, and (20) SF of 9 x 9-inch speckled ceiling tiles.  Cleaned, dried, and 
sanitized 230 SF of hard surfaces, (20) SF of 12 x 12-inch tan vinyl floor tile and (20) 
SF of T-grid.  Water leak was caused by a cracked 4-inch combi fitting in the ceiling.  
Environmental testing/containment and remediation work was performed.

14,677$         11,520$         Complete 78.49
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75 FM-2002415 Lassen Hall of Justice 18-C1 1 HVAC - Drain boiler loop of approx. 1,000 gallons glycol and recycle.  Add 
cleaner/water to loop for 1 week and drain. Replace 56 failed valves and actuators, 
fill system with new glycol/water and perform water balance.  Boiler loop is filled 
with sediment that is restricting flow to areas causing cold spots in the building. 
Isolation valves at VAVs are stuck and unable to make repairs or repair leaks.

156,664$      156,664$       In Work 100

76 FM-2002417 Los Angeles Mental Health 
Court

19-P1 1 Vandalism - Replace (3) 4ft x 8ft plywood panels and approx. (5) SF of chain link 
fence. Window was damaged at entrance of building and  chain link fence was cut 
at parking entrance, damaged was done by vandals attempting to break into 
property and  building.

2,013$           1,435$           Complete 71.31

77 FM-2002419 Calaveras Calaveras 
Superior 
Court

05-C1 1 Roof - Realign and secure (4) loose aluminum composite panels under the roof 
canopy above the judges terrace. Panels have come loose due to wind, creating a 
safety hazard. High-reach lift is required to access the canopy.

23,565$         23,565$         In Work 100

78 FM-2002420 Los Angeles Bellflower 
Courthouse

19-AL1 1 Plumbing - Fixture Leak - Replaced (1) urinal flush valve kit, mechanically clear drain 
line and sanitize approx. 300 SF of hard surfaces (floors and walls). The ground floor 
mens locker room urinal flushometer failed in the open position due to obstruction 
in the domestic water line causing water to overflow out of the urinal.  
Environmental and remediation oversight included due to category 3 black water 
protocols. 

13,587$         10,590$         Complete 77.94

79 FM-2002421 San Diego Trailer - 
Family 
Support

37-F7 1 Exterior Shell - Replace approx. (5) SF of cove base. Clean, dry, and sanitize (50) SF 
of carpet and (10) SF of drywall. Seal 100 linear ft of rain gutter.  Water leaked from 
rain gutter onto deck and traveled under door. Because of water going through 
drywall it is category 2, therefore environmental testing and containment was 
performed.

17,473$         17,473$         Complete 100
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80 FM-2002423 Los Angeles Whittier 
Courthouse

19-AO1 1 Roof - Installed (4) feet of sealant around roof exhaust fan and disinfected 10 SF of 
carpet in 1st floor Judges chambers.  Seams around the affected exhaust fan on 
roof were found cracked due to age and allowed rain water to penetrate down 
below to chambers.  Hard lid ceiling was not affected.  Remediation and 
environmental oversight were included with (1) 24-inch x 24-inch x 10 foot length 
water catch. 

6,920$           5,981$           Complete 86.43

81 FM-2002424 Los Angeles Whittier 
Courthouse

19-AO1 1 Interior Finishes - Exterior Leak - Replaced silicone caulking on womens employee 
restroom window which was cracked due to age. Water intrusion was captured 
with an approximate 2 foot water diverter for capturing water leakage and 
preventing additional damage to wall or carpeting. No remediation or 
environmental oversight was needed.

2,354$           2,035$           Complete 86.43

82 FM-2002425 Los Angeles Pomona 
Courthouse 
North

19-W2 1 HVAC - Replaced (2) compressors, bearings, shaft seals, gaskets, head covers, oil 
heaters and refrigerant in basement mechanical.  Compressors were found leaking 
oil in mechanical room due to excessive vibration and hard start/stop intervals of 
compressors. This caused high temperatures throughout the building including the 
IT equipment  room.

100,509$      96,740$         In Work 96.25

83 FM-2002426 Los Angeles Parking 
Structure-Lot 
53 Pasadena 
Court

19-J3 1 Plumbing - Replaced (1) 3 horse power ejector motor and a 3-inch cast iron pipe in 
basement mechanical room.  Water was found leaking from pipe due to a clogged 
plumbing line and damaged the ejector motor. Snaked 25 feet to push the dirt and 
rocks and clear the line. Specialty equipment was required to clear the line. No 
remediation or environmental impact.

2,484$           1,723$           Complete 69.35

84 FM-2002427 Los Angeles Norwalk 
Courthouse

19-AK1 1 Roof - Replace approx.  15 linear ft. of roofing mastic along door flashing, (4) 1x1 
ceiling tiles and sanitize approx. 40 SF of surfaces (flooring and ceiling grid). Rain 
water penetrated through delaminated roofing mastic affecting the 7th floor 
secured hallway. Environmental and remediation oversight was included due to 
category 2 grey water protocols.

9,980$           8,486$           Complete 85.03
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85 FM-2002428 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 HVAC - Replace 10 feet of 2-inch hot water copper pipe and insulation, 10 feet of 4-
inch cold water condensation copper pipe and insulation, (2) 3-way valves, (2) 
pneumatic actuators. Valves, actuators and pipes failed due to age and severe 
corrosion. Valves were not responding to commands from the automation system. 
Environmental testing was performed with no containments or remediation work 
required.  

41,026$         32,624$         Complete 79.52

86 FM-2002429 Los Angeles East Los 
Angeles 
Courthouse

19-V1 1 Exterior Shell - Replace approx. 2 LF of expansion joint epoxy and sanitize approx. 
2,300 SF of surfaces (carpet, tables, etc.). A bird penetrated through the expansion 
joint, drywall and cove base leaving bird feces throughout the 1st floor chambers. 
Environmental and remediation oversight included due to bacteria and lead. 

18,385$         14,289$         Complete 77.72

87 FM-2002430 Los Angeles Compton 
Courthouse

19-AG1 1 Vandalism - Plumbing - Sewer Line – Mechanically cleared 55 linear feet in main 
sewer line. Pump truck used to suction all debris from sump pump pit. Cleaned, 
dried, and sanitized 1,678 SF of concrete surface and 200 SF of concrete in adjacent 
area. The blockage was due to in-custodies flushing food and plastic bags which 
accumulated in the sump pump. Environmental testing/containment and 
remediation required to complete this work. This has been brought to the Sheriff 
department's attention to avoid future issues.

14,111$         9,332$           Complete 66.13

88 FM-2002431 Los Angeles Airport 
Courthouse

19-AU1 1 Fire Protection - Replaced (2) interface modules in Main Fire Alarm Panel. Cleaned 
and dried panel. Modules failed due to water leaking into panel from floor above. 
Water leak was remediated under a separate SWO.  Fire watch had to be set due to 
fire alarm system being out of commission overnight while parts were ordered. No 
environmental testing/containment or remediation work was performed.

3,013$           2,325$           Complete 77.17
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89 FM-2002432 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Domestic Water Pipe - Replaced (15) linear feet of 3/4 inch pipe 
insulation, fifteen (15) linear feet of 3/4 inch copper piping, eighteen (18) 12 x 12-
inch ceiling tiles.  Cleaned, dried and sanitized (210) SF of hard surface, and (210) 
SF of vinyl tile flooring.  Copper line failed due to age end-of-life cycle.  
Environmental testing/containment and remediation work was performed.

16,872$         14,365$         Complete 85.14

90 FM-2002433 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 Plumbing - Sewer Line - Replaced (1) toilet gasket and (5) 24 x 48-inch ceiling tiles. 
The gasket failed due to corrosion and age, allowing water to leak down the pipe 
chase and into the 2nd floor clerks office. Sanitized approx. 250 SF of hard surfaces 
due to category 3 black water contamination.  Environmental testing and oversight 
included.

11,251$         9,055$           Complete 80.48

91 FM-2002438 San Diego Kearny Mesa 
Court

37-C1 1 Plumbing - Sewer Line - Removed (1) toilet from wall to run motorized cable with 
camera to snake 55 feet to clear p-trap/flange and sewer line obstruction. Replaced 
defective toilet flap, toilet seal, and re-installed toilet.  Sanitized 300 SF of hard 
surface in staff basement restroom and file room due to category 3 black water 
contamination. The obstruction was caused by accumulated toilet paper and failed 
toilet flap that occurred after hours resulting in toilet running continuously and 
overflowing. Environmental testing and oversight included.

14,343$         14,343$         Complete 100

92 FM-2002439 San Diego Trailer - 
Storage A

37-F6 1 Plumbing - Domestic Water Pipe  - Replace (1) damaged pressure regulator valve 
under modular trailer, (1) toilet, (3) angle-stops, (1) braided hose and (1) 2.5 gallon 
water heater in restroom of modular trailer. Toilet and sink fixtures are leaking due 
to calcification build-up and a crack in the pressure regulator. Water heater is 
corroded, water is flowing slowly and rusted due to sediments and age. Building 
was used for storage/file room and recently re-opened as a courtroom due to 
North Building closure of 19 courtrooms.

5,139$           5,139$           Complete 100
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93 FM-2002441 San Diego Central 
Courthouse

37-L1 1 Holding Cell - Replaced (3) damaged aluminum slats and hardware on sallyport 
vehicle roll-up gate where exhaust strikes gate.  Damage was done to door slats by 
hot exhaust from transport buses.  Environmental testing/containment and 
remediation work was not performed.

16,297$         16,297$         In Work 100

94 FM-2002448 Los Angeles Downey 
Courthouse

19-AM1 1 HVAC - Replaced (3) chemical treatment pumps, (3) 35-gallon double containment 
tanks, and (1) circuit board controller to chemical treatment system. Components 
failed due to age which prevented seized bearings in pumps and valves from 
holding pressures, preventing chemicals from being administered to cooling 
towers. This failure affected cooling throughout the building. 

8,673$           7,259$           Complete 83.70

95 FM-2002449 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replaced (2) VAV actuators, two (2) T-Stats and (76) 12 x 12-inch ceiling 
tiles.  Installed (2) 24 x 24-inch access door panels.  Clean dried and sanitized 670 
SF of hard surfaces. Ceiling tiles were opened and replaced to provide access to and 
replacements of defective Variable Air Volume (VAV) actuators. Actuators failed 
due to age and are at end of useful life.  Environmental testing/containment and 
remediation work was performed.

36,035$         23,830$         Complete 66.13

96 FM-2002451 Los Angeles Chatsworth 
Courthouse

19-AY1 1 HVAC - Replace (1) contactor.  During the preventative maintenance the contactor 
on Chiller #1 showed signs of overheating. The contactor failed due to age.  If not 
replaced it will affect HVAC throughout the building negatively impacting court 
operations.

3,450$           2,891$           Complete 83.80

97 FM-2002452 Los Angeles El Monte 
Courthouse

19-O1 1 Roof - Replaced (4) 1ft x 1ft ceiling tiles, (3) 2ft x 4ft ceiling tiles, installed an 
estimated 10 square feet of roof patches due to failed seams on roof.  Rain water 
was leaking over kitchenette sink and adult clerical probation area on 3rd floor. 
Remediation and environmental oversight were included. Installed (1) 7 x 8 x 9 ft 
containment, (1) 3 x 3 x 8 ft catch-all, and (1) 4  x 5 x 9 ft containment. 

24,111$         14,013$         Complete 58.12
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98 FM-2002456 Los Angeles Burbank 
Courthouse

19-G1 1 Exterior Shell – Dry and Sanitize 100 SF of hard surface, 150 SF of carpet, and (30) 
LF of cove base. Basement, impacted by approximately 10 gallons of rainwater 
intrusion. Remediation and environmental oversight are included. Installed (1) 9ft x 
9ft Category 2 barrier. A permanent fix for the water intrusion was completed 
under FM-2002242.

13,154$         11,939$         In Work 90.76

99 FM-2002457 Los Angeles Compton 
Courthouse

19-AG1 1 Interior Finishes - Replaced (6) architectural bolts and (6) washers, and repair 
damaged door laminate,  on courtroom door. Reattached door closer to door. Door 
closer pulled free from door due to normal wear. Environmental containment 
required due to ACM fire proofing in door. Containment set and remediation work 
required for completion.

8,898$           5,884$           Complete 66.13

100 FM-2002459 San Diego East County 
Regional 
Center

37-I1 1 Plumbing - Sewer Line - Replace (30) feet of cracked 4-inch cast iron pipe, (10) feet 
of cracked 2-inch cast iron vent pipe, (3) feet of 3-inch drainpipe, and (2) seals on 
sewer ejection sump lid. Removed drinking fountain and caped line because it was 
protruding into the egress per state fire marshal. A smoke test performed on the 
vent system located cracks in the 4-inch main sewer lines and in the 2-inch vents 
lines.  Work included repairing of (45) SF of sheetrock and 150 SF of floor tiles 
impacted.  Environmental testing was performed.

47,090$         31,885$         In Work 67.71

101 FM-2002460 San Diego East County 
Regional 
Center

37-I1 1 HVAC - Replace (36) SF of ceiling tiles. Clean, dry and sanitize (10) SF of floor tile 
and table near impacted area. Clear condensate line prior to remediation. 
Condensation drain for AHU 05 overflowed above Stairwell # 1 on 1st floor 
mezzanine. Environmental testing and remediation work was performed.

6,746$           4,568$           Complete 67.71

102 FM-2002462 Los Angeles Compton 
Courthouse

19-AG1 1 Roof - Replace 20 SF of elastic cement and 20 SF of polyester at various locations 
on roof, Installed (1) 8ft x 8ft x 12ft environmental containment, Removed, cleaned 
and prepared failed sealant material for new sealant. Two pipes at roof penetration 
were not sealed allowing water penetration to 12th floor courtroom over jury box. 
Sealant was damaged due to age.  Remediation and environmental oversight 
required.

26,405$         17,462$         Complete 66.13
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103 FM-2002463 Calaveras Calaveras 
Superior 
Court

05-C1 1 Plumbing - Domestic Water Pipe - Replace hot water supply pipe and fitting serving 
VAV #312. A slow leak developed at the fitting.

4,454$           4,454$           In Work 100

104 FM-2002467 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19-Q1 1 Plumbing - Storm Drain - Replace approx. 10 LF of 6 inch cast iron pipe, (2) 2x2 ft 
ceiling tiles and sanitize approx. 15 SF of surfaces. Drain line cracked, causing rain 
water to leak into basement county council office. Environmental oversight and 
remediation included due to category 2 gray water.

9,577$           6,703$           Complete 69.99

105 FM-2002468 Santa 
Barbara

Figueroa 
Division

42-B1 1 Vandalism - Replace (3) 53in x 46in x 1/4 in tempered glass panels for the main 
entrance doors.  Unknown person threw a brick and damaged multiple windows.

2,532$           2,532$           Complete 100

106 FM-2002471 Imperial Imperial 
County 
Courthouse

13-A1 1 Plumbing - Sewer Line - Replace 30 feet of cast iron pipe, (2) 4 inch 45 degree 
elbow fittings, (1) 4 inch sewer cleanout fitting and (1) 4 inch coupling fitting on the 
sewer pipe located between first and basement level. Cast iron pipe is severely 
corroded with a portion of the pipe missing. Work is required to prevent hazardous 
black water from running in-between walls and floors. Environmental testing 
included.

9,150$           9,150$           In Work 100

107 FM-2002475 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19-Q1 1 Roof - Replace approx. 15 ft of roofing mastic, replace 24 SF of ceiling tiles and 
sanitize and dried approx. 60 SF of surfaces. Existing roof mastic failed due to 
delamination causing rain water to penetrate, affecting the 5th floor chambers. 
Environmental and remediation protocols used due to category 2 grey water.

20,609$         14,424$         Complete 69.99

108 FM-2002476 Los Angeles Whittier 
Courthouse

19-AO1 1 Plumbing - Replaced (1) 1/4 inch failed relief valve on Backflow #2 due to corrosion 
and age.  Irrigation backflow preventer #2 was found spraying water over the floor 
and would not stop, creating a slip hazard and wasting water.

2,490$           2,152$           Complete 86.43
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109 FM-2002484 Los Angeles Chatsworth 
Courthouse

19-AY1 1 Plumbing - Domestic Water Pipe - Replace (2) feet of 4-in copper pipe and (2) 
copper couplings for the domestic water supply line. The supply line in basement 
plenum deteriorated and caused water to leak in the public hallway. Sanitize 
approx. 245 SF of hard surface flooring and drywall due to category 2 water 
intrusion. Patch and painted 30 ft x 2ft section of water damaged hard lid ceiling 
and wall. Remediation and environmental oversight included.

36,858$         30,887$         Complete 83.80

110 FM-2002485 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19-Q1 1 Fire Protection - Replaced (1) Zone adapter module and (1) relay.  The module and 
relay failed due to wear and tear causing electromagnetic locks to hold the doors 
open and preventing doors from closing when the fire alarm is triggered. This was 
affecting the fire rated door at all public elevator lobbies.

3,019$           2,113$           Complete 69.99

111 FM-2002487 Los Angeles Whittier 
Courthouse

19-AO1 1 Plumbing - Sewer Line - Replaced 15 feet of cracked sewage cast iron pipe located 
on the 1st floor mens public restroom interior 2 x 8 ft wall. Sewage leak affected 5 
x 5 ft area of ceiling tiles in the basement generator room.  Remediation and 
environmental oversight included (2) 3  x 7 x 7 ft containments and (1) 3 x 7 ft 
category 3 door barrier installed.

35,205$         30,428$         Complete 86.43

112 FM-2002490 Los Angeles East Parking 
Structure

19-F2 1 Plumbing - Replaced 100 linear feet of 6 inch cast iron drain pipe, 20 linear feet of 3 
inch cast iron drain pipe, (4) 3/4 inch ball valves, 20 linear feet of 3/4 inch copper 
water line, and 140 linear feet of 3/4 inch pvc water line. Applied waterproof seal 
to planter box. Water leak caused by 3/4 inch water line broken in the wall of the 
planter, planter drain lines obstructed with cement and the cracks in the structural 
walls of the planter box. Environmental testing/containment and remediation work 
was not performed. Water was leaking into underground parking garage onto 
vehicles.

10,856$         8,094$           In Work 74.56
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113 FM-2002491 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Plumbing - Sewer Line - Replaced approx. 160 SF of drywall and 160 SF of sounding 
insulation. Cleaned, dried and sanitized approx. 2,500 SF of vertical and horizontal 
surfaces. Environmental testing and Remediation work was performed. Sewage 
pump in basement mechanical room failed and sewage water backed up and 
overflowed into the room. Within the Basement, water spread through the 
mechanical room,  auxiliary room, South corridor, boiler room, stairwell landing, 
and the South corridor storage. Sewage also backed up out of the floor drains in 
the Womens Sheriffs locker room and Mens Sheriffs restroom.

66,908$         52,516$         In Work 78.49

114 FM-2002492 Los Angeles Van Nuys 
Courthouse 
East

19-AX1 1 Roof - Replaced (17) 1 ft x 1 ft ceiling tiles. Cleaned and sanitized approx. 30 SF of 
hard surfaces, and (1) light fixture on the 7th floor. Sealed approx. 15 LF of roofing 
mastic that was compromised during a heavy rain. The mastic gave way due to age. 
Remediation and environmental oversight included.

14,008$         12,571$         Complete 89.74

115 FM-2002494 San Diego East County 
Regional 
Center

37-I1 1 Plumbing - Domestic Water Pipe - Replace (1) 2.5-inch defective ball valve and (2) 
2.5-inch slip couplings on the 3rd-floor public Womens restroom. The butterfly 
water supply valve was stuck, causing water to continuously flow into a restroom 
and an adjacent courtroom. Replaced (9) SF of affected drywall, cleaned, dried, and 
sanitized 60 SF of carpet, (8) LF of 6-inch cove base, and approx. 80 SF of ceramic 
tile in affected spaces. Environmental testing, remediation, and category 2 
restoration work were performed.  

14,550$         9,852$           In Work 67.71

116 FM-2002497 Los Angeles Van Nuys 
Courthouse 
East

19-AX1 1 HVAC - Condensation leak - Replace (1) 12-in x 12-in ceiling tile.  Sanitized (4) 12-in 
x 12-in ceiling tiles and 820 SF of hard surface. Clerks office ceiling tiles were found 
saturated due to an HVAC condensation build up above the ceiling.  Air flow was 
adjusted to prevent further condensation.  Environmental testing and oversight 
included.

11,631$         10,438$         Complete 89.74
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117 FM-2002499 Los Angeles Airport 
Courthouse

19-AU1 1 Elevator, Escalators, & Hoists - Replace the hatch door lock kit on in-custody 
Elevator #10. This restricting device will keep the elevator doors locked when the 
elevator is stopped outside the safe unlocking zone as per code requirements. 
Elevator #10 is down and doors open and car unresponsive.

4,204$           4,204$           Complete 100

118 FM-2002502 Los Angeles Van Nuys 
Courthouse 
East

19-AX1 1 HVAC - Replaced (1) 4x12 inch supply air register, (7) LF of 8-in insulated duct in 
Sheriffs department. Supply air duct and register had not previously been installed. 
Remediation and environmental oversight included. There was no air movement in 
the Sheriffs locker room, making it difficult to operate in the space.

16,031$         14,386$         Complete 89.74

119 FM-2002503 San Diego Juvenile Court 37-E1 1 HVAC - Replaced 176 SF of 2 x 2 ft water-stained ceiling tiles, cleaned, dried, and 
sanitized ceiling tile grid system, and 96 SF of (4) horizontal structural beams. 
Scaffolding was erected to access the 180-foot lobby atrium.  Removed and cleared 
dirt, sand, and obstructions from 56 LF of 2-inch roof drain. The category 2 water 
intrusion was caused by the air handler condensation drain line discharging water 
into the roof drain which was clogged with dirt and debris. Environmental testing, 
remediation, and restoration work were performed.  

116,535$      86,958$         In Work 74.62

120 FM-2002505 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Domestic Water Pipe - Replaced (8) SF of 2ft x 2ft ceiling tiles, 50 SF of 
carpet squares, (1) 2-inch union, (1) pressure relief valve (PRV) and (1) low water 
cutoff board in the mechanical room on the 13th floor. Water leaked to the floor 
below. Cleaned dried and sanitized (6) SF of pipe run insulation, (2) SF of pipe 
elbow insulation, 370 SF of concrete flooring,  310 SF of plaster wall, 20 SF of plastic 
court bench chairs, (8) SF of ceiling tile grid. Water leak was caused by a 2-inch 
domestic hot water line that ruptured due to age of system. Environmental 
testing/containment and remediation work was performed.

73,939$         48,896$         In Work 66.13
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121 FM-2002506 San Diego Kearny Mesa 
Court

37-C1 1 Interior Finishes - Hazardous Material - Replace approx. (9) SF of fallen ceiling tiles 
and contaminated carpet in the public hallway due to a known asbestos presence 
in the exposed plenum. Removed and properly disposed of hazardous waste 
materials. Cleaned and sanitized 24 SF of contaminated hard surfaces, walls, and 
ceiling grid. Performed environmental testing, containment, and remediation. The 
cause of this event is unknown.

16,063$         16,063$         Complete 100

122 FM-2002507 Los Angeles West Parking 
Structure

19-F3 1 Security – Replace (2) photo eyes and (1) relay.  Clean and lubricate closer, casters, 
and chain.  Inspected and tested all safety devices to ensure proper operation.  
Rolling Gate failed due to the age of the equipment sensors and associated 
hardware.

3,038$           2,265$           Complete 74.56

123 FM-2002509 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Replaced (9) heating elements for water heater, filled tank and restored 
power to unit. There was no hot water in the building. The heating elements have 
reached their end of life.

3,616$           3,079$           Complete 85.14

124 FM-2002513 Los Angeles San Fernando 
Courthouse

19-AC1 1 Holding Cells - Replaced (3) pressure microswitches. Microswitches failed due to 
normal wear and tear causing the doors to become inoperable.

3,024$           3,024$           Complete 100

125 FM-2002515 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 Security - Replace (1) 72 in x 84 in double door stainless-steel frame, (2) 25-3/4 in x 
68-7/8 in clear tempered glass panes, (2) clear surface mount closers, (2) 
continuous gear hinges, and (2) tube push bars. The front exit doors were warped 
due to age and would not latch causing a security issue at the main public entrance. 

13,300$         10,704$         Complete 80.48

126 FM-2002518 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Replaced (3) Isolation valves, (1) water return, and (1) condenser pump 
on Chiller #1. Isolation valves and pump failed due to age. Issue was discovered 
during preventative maintenance.

11,543$         9,628$           Complete 83.41

127 FM-2002519 Sacramento Juvenile 
Courthouse

34-C2 1 Fire Protection - Replace fire alarm panel main control panel and perform testing to 
ensure all devices are compatible and functional. The control panel failed due to 
age. 

19,721$         19,721$         In Work 100
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128 FM-2002521 San Diego Kearny Mesa 
Court

37-C1 1 Interior Finishes -  Hazardous Materials – Replace approx. 128 SF of carpet tiles in 
the lobby entrance and public hallway due to ACM disturbance caused by County 
DGS during installation of a new card reader. The ceiling acoustic spray-on debris 
was observed on the carpet after DGS harnessed cables to the walls and ceiling. 
Containment was erected and 480 SF of contaminated hard surfaces, walls, and 
window surfaces was HEPA vacuumed, wet wiped, dried, and sanitized. 
Environmental testing and remediation work was performed. County is reimbursing 
JCC 100% of the cost. 

23,732$         23,732$         In Work 100

129 FM-2002522 Los Angeles San Fernando 
Courthouse

19-AC1 1 Roof - Replaced 60 terracotta roof tiles and 20 LF of roof flashing. The tiles were 
cracked due to age causing water to intrude into the loading dock. 

13,399$         11,176$         Complete 83.41

130 FM-2002523 Los Angeles Torrance 
Courthouse

19-C1 1 Exterior Shell - Water leaking through ceiling in basement. Set containment and 
built catch-all to prevent further flooding. Extracted water from floor and walls. The 
leak occurred during a rainstorm from the plaza level through the concrete from 
the east side planter beds. Sanitized contained area, tested for clearance, and 
removed containment.

9,554$           8,134$           Complete 85.14

131 FM-2002527 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Vandalism - Replaced (8) SF of 2 x 2 ceiling tiles, dried/sanitized (4) linear feet of 
ceiling tile grid, (8) SF of terrazzo flooring, 140 SF of concrete flooring and (10) SF of 
concrete wall (approx. 1 inch up the wall), erected containment, conducted 
environmental testing, and performed all work in a known ACM area. Water leak 
was caused by in-custody person flooding holding cell.  

13,814$         9,503$           Complete 68.79

132 FM-2002528 Los Angeles Metropolitan 
Courthouse

19-T1 1 HVAC - Replaced (1) 15 hp, 230/460 V electrical motor, (2) B112 V-groove belts, 
and (5) linear feet of liquid tight conduit. Motor has failed due to shorting and is 
not operating. 

4,320$           4,084$           In Work 94.54
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133 FM-2002530 Los Angeles Norwalk 
Courthouse

19-AK1 1 Roof - Replace (8) 1x1 ft. ceiling tiles, reseal approx. 15 LF of sealant at base 
flashing and sanitize approx. 130 SF of surfaces (plaster walls, flooring and T-bar). 
Sealant failed due to delamination caused by weather, allowing water to penetrate 
7th floor court reporters office. Environmental and remediation protocols used due 
to known ACM area.

11,786$         10,022$         Complete 85.03

134 FM-2002532 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 Exterior Shell - Replaced (3) 1 ft x 1 ft ceiling tiles. Cleaned and sanitized approx. 16 
SF of carpet, (1) cart, (1) desk and (1) plastic floor mat on the 2nd floor. Sealed 
approx. 15 LF of roofing mastic. A boom lift was used to gain access to repair the 
area. The mastic gave way due to age. Remediation and environmental oversight 
included.

19,486$         15,682$         Complete 80.48

135 FM-2002533 Los Angeles Monrovia 
Training 
Center

19-N1 1 HVAC - Reseal approx. 75 linear feet of HVAC ducting sealant, 50 SF of floor tiles 
and sanitize approx. 100 SF of surfaces (floor, walls and ceiling). Duct sealant failed 
due to age and delamination causing rain water to penetrate, affecting lock-up and 
nurses office. Environmental and remediation protocols used due to ACM and 
category 2 water.   

13,992$         9,835$           In Work 70.29

136 FM-2002536 Los Angeles Norwalk 
Courthouse

19-AK1 1 HVAC - Replace (1) purge unit, approx. 2 feet of 1 inch copper piping and 100 lbs. of 
refrigerant for chiller #1. Purge unit failed due to normal wear and tear. While 
replacing the unit, it was discovered that the piping was corroded causing 
refrigerant to escape, affecting the HVAC throughout the building.

25,589$         21,758$         In Work 85.03

137 FM-2002537 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Replace approx. 360 SF of floor covering, snake approx. 75 feet of main 
line plumbing on 1st floor Mens restroom, northern corridor and basement. Backed 
up main line and overflowing toilets caused an estimate of 30 gallons of category 3 
water on the floor, affecting floors and walls. Installed (2) 40-inch x 90-inch 
category 3 barriers, and sanitized hard surfaces. Remediation and environmental 
oversight are included. 

27,142$         23,109$         In Work 85.14
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138 FM-2002539 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replace (1) pneumatic controlled mixing box and (2) pneumatic actuators 
for the hot and cold decks. Reconnect existing pneumatic controls.  Pneumatic 
controlled mixing box and actuators failed due to age. Environmental 
testing/containment and remediation work was not performed.

7,084$           5,282$           In Work 74.56

139 FM-2002543 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Repair Chiller #1 and add 300 pounds of refrigerant, insulate suction elbow 
and adjacent piping. Replace electronic flow switch for chilled water side, perform 
Eddy current testing and epoxy cpat cooler condenser heads. Remove and replace 
shaft seal and bearings. Chiller #1 was not performing and was found during 
preventive maintenance. Both chillers are required to provide sufficient cooling to 
the building.

250,229$      213,045$       In Work 85.14

140 FM-2002545 San Diego East County 
Regional 
Center

37-I1 1 Roof - Replaced 10 LF of 2-inch corroded cast-iron roof drainpipe and (2) heavy-
duty no hub connectors. The corroded 40-year-old cast-iron pipe was cracked 
allowing rainwater to leak into the mechanical boiler room during a rain event.  

4,186$           2,834$           In Work 67.71

141 FM-2002546 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Storm Drain - Replace (1) 10 in x 6 in cast iron Y, (1) 10 in x 8 in cast iron 
reducer, (1) 6 in 45-degree elbow, and (3) 2 ft x 2 ft ceiling tiles. Cleaned and 
sanitized approx. 24 LF of T-Bar due to category 2 water intrusion.  The storm drain 
failed due to age and leaked into the 4th floor public hallway.  Remediation and 
environmental oversight included.

16,883$         14,082$         In Work 83.41

142 FM-2002549 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 HVAC - Replace (1) pressure regulator valve and (1) relief valve on Boiler #2. Boiler 
#2 had a failed relief valve and pressure regulators for the make-up water. Parts 
were beyond manufacturer life expectancy. Boiler was re-pressurized and started 
up.

4,083$           3,247$           In Work 79.52

143 FM-2002550 Ventura East County 
Courthouse

56-B1 1 Roof - Seal (2) 9 inch cracks is roofing membrane. Replace (4) 2ft x 2ft ceiling tiles 
and 80 SF of duct insulation. Rainwater leaked through the cracks in the roof 
membrane and duct insulation. Remediation and environmental oversight.  

12,517$         7,729$           Complete 61.75
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144 FM-2002554 San 
Bernardino

Fontana 
Courthouse

36-C1 1 Plumbing - Domestic Water Pipe - Replace 10 LF of 2-1/2 inch copper pipe, (2) 2-
1/2 inch couplings, and (3) 2ft x 4ft ceiling tiles on the 2nd floor IDF room. A ceiling 
domestic water pipe leaked approx. 15 gallons of water on to the floor in 1st floor 
clerks office affecting ceiling tiles and court employee cubicle. Remediation and 
environmental oversight included. Installed (8) 8ft x 8ft x 9ft H containment.

45,198$         37,573$         In Work 83.13

145 FM-2002555 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replaced one (1) burner assembly.  Disassembled boiler removed and 
replaced one (1) burner assembly that failed due to age.  Environmental testing, 
containment and remediation work was not performed.

8,879$           5,872$           In Work 66.13

146 FM-2002557 Kern Bakersfield 
Superior 
Court

15-A1 1 Plumbing - Domestic Water Pipe - Replace 10 LF of 2 inch copper pipe, (1) 2 inch 
pro press ball valve, and (2) dielectric unions. Install (1) 8ft x 8ft x 9ft high 
containment with decontamination, remediate approx. 5 gallons of water from 
basement flooring and HVAC ducting above T-bar ceiling. Pipe had a leak due to 
wear/tear and corrosion. Remediation and environmental oversight.

29,072$         18,170$         Complete 62.50

147 FM-2002559 Los Angeles Norwalk 
Courthouse

19-AK1 1 Plumbing - Sewer Line - Replace 20 LF of 2-in cast iron drain pipe and associated 
fittings. Sanitize and dry approx. 200 SF of surfaces. 1st floor Mens shower drain 
line failed due to wear and tear causing water to leak in basement main records 
room. Environmental and remediation protocols were used due to category 2 grey 
water. High lift equipment was used to dry fire proofing.

28,077$         23,874$         In Work 85.03

148 FM-2002560 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Replaced (1) hot water recirculating pump, (1) hot water valve seat, (1) 
hot water valve stem, (1) 3-inch swing check valve, and (1) 3-inch press ball valve. 
Recirculating pump, swing valve, valve seat and stem all failed due to age. 
Environmental testing, containment and remediation work was not performed. 

5,188$           3,431$           In Work 66.13
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149 FM-2002563 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line - Replace (3) sections of 10-ft x 3-inch cast iron pipe, (2) 3-
inch sweeps, (1) 3-inch comby, (1) 3-inch P-trap, (1) 3-inch x 2-inch wye, (14) 3-inch 
heavy duty couplings, (5) 2-inch heavy duty couplings, (3) 3-inch classic couplings, 
and (10) 1-ft x 1ft ceiling tiles. Water is leaking inside the 7th floor DA office 
affecting ceiling tiles and approx. 1-gallon of category 3 water on the floor, due to 3-
inch cast iron pipe damage above the ceiling. Remediation and environmental 
oversight are included. Installed (1) 5-ft x 7-ft x 10-ft H containment w/decon 
chamber 1-stage and (1) scaffolding 6-ft x 6-ft x 20-ft H.

43,263$         28,610$         In Work 66.13

150 FM-2002566 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Replaced 20 ft of pipe and (4) sprinkler heads. The sprinkler line was 
cracked going into the stairwell causing the water to flow into the parking 
structure. The line cracked due to age.

2,692$           1,780$           In Work 66.13

151 FM-2002568 San Diego Central 
Courthouse

37-L1 1 Plumbing - Sewer Line – Mechanically cleared 46 feet of main sewage line to clear 
obstruction.  A clog in the main line caused Category 3 water to overflow from floor 
drains throughout the basement level holding area. The contaminated water was 
extracted and approx. 1,200 SF of affected hard surfaces were cleaned, dried and 
sanitized. Category 3 water intrusion was caused by an unknown obstruction in 
main sewage line. Environmental testing and oversight included.   

14,054$         14,054$         In Work 100

152 FM-2002571 Los Angeles Hollywood 
Courthouse

19-S1 1 HVAC - Replace (1) 1 Horse Power condenser fan motor, (1) 3-pole 120V-50 amp 
condenser fan contactor, 120 lbs. of refrigerant and associated fittings for Package 
Unit #3. Condenser fan motor bearings failed due to wear and tear, causing 
extreme vibrations which caused cracks in the condenser coil allowing refrigerant 
to escape. HVAC was affected throughout the building.

16,526$         15,054$         In Work 91.09

153 FM-2002572 Butte North Butte 
County 
Courthouse

04-F1 1 HVAC - Replace communication modules that connect back board to chiller for BAS 
control panel and perform operational testing. Clean and replace chiller VSD loop 
coolant per manufacture maintenance instruction. Courtroom (VAV 306/308) is 
reportedly too warm.

11,578$         11,578$         In Work 100
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154 FM-2002573 Los Angeles Pasadena 
Courthouse

19-J1 1 Security - Replaced (7) 2 x 2 14-gauge fence pickets to secured parking entrance 
gate.  Gate was damaged by a truck exiting the parking lot. General Contractor 
responsible for damage has accepted responsibility and a claim is being pursued.

6,252$           6,252$           In Work 100

155 FM-2002574 Los Angeles Pomona 
Courthouse 
South

19-W1 1 Plumbing - Fixture Leak - Replaced (1) angle stop, (1) flex supply connection, (1) 
drinking fountain, (6) 1 foot x 1 foot ceiling tiles in 3rd floor courtroom.  Drinking 
fountain leaked due to age. Remediation and environmental oversight was 
included, consisting of (1) 4 ft x 4 ft x 9 ft containment and (1) 3 ft x 8 ft floor board 
barrier.

18,777$         18,777$         In Work 100

156 FM-2002576 Riverside Larson Justice 
Center

33-C1 1 Elevators, Escalators, & Hoists - Replace failed solid-state starter of holding elevator 
#6. Currently elevators 6 and 7 are down with only one of three holding elevators 
operational. The court proceedings are significantly impacted due to delays with 
outages along with increased safety risks in transporting in-custodies through 
secure hallways.

3,664$           3,664$           In Work 100

157 FM-2002577 Los Angeles Norwalk 
Courthouse

19-AK1 1 Roof - Replace approx. 75 linear feet of base flashing sealant, (8) SF of 2x4 foot 
ceiling tiles and sanitize approx. 100 SF of surfaces. Building stucco failed due to 
age (delamination) causing rain water to penetrate the 7th floor criminal records 
file room. Environmental and remediation protocols were used due to known ACM 
area and category 2 grey water.

12,203$         10,376$         In Work 85.03

158 FM-2002578 Los Angeles East Los 
Angeles 
Courthouse

19-V1 1 Elevator, Escalators & Hoists - Replace (5) door contacts, (5) door locks and 
associated parts for Public Elevator #2. Contacts and locks have failed due to wear 
and tear preventing elevator from responding with the doors open.

13,324$         10,355$         In Work 77.72

159 FM-2002579 Los Angeles Glendale 
Courthouse

19-H1 1 Elevator, Escalators, & Hoists – Replace (1) failed electronic door sensor on Elevator 
#1. The door sensor failed due to age. 

4,164$           3,770$           In Work 90.54
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160 FM-2002582 San Diego East County 
Regional 
Center

37-I1 1 Plumbing - Sewer Line - Replaced 10 linear feet of 2 inch cast iron drainpipe, (3) 90 
degree 2 inch cast iron fittings, and (6) no hub heavy duty husky bands in BMS 
control room. Cleared the drain approximately 56 linear feet into the drain line. 
Leak was caused by a crack in 2 inch drainpipe, Pipe cracked due to age and 
deterioration. Environmental testing/containment and remediation work was 
performed.

12,992$         8,797$           In Work 67.71

161 FM-2002584 Los Angeles East Los 
Angeles 
Courthouse

19-V1 1 Elevator, Escalators & Hoists - Replace (1) door motor, (1) door operator belt  and 
(1) door operator board on Public Elevator #3. Motor and board failed due to wear 
and tear preventing elevator from responding to calls.

14,472$         11,248$         In Work 77.72

162 FM-2002591 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 1 Plumbing - Fire Protection Systems - Replaced 32 LF of 2 inch drainpipe on fire 
systems standpipe. Drainpipe failed due to age. The issue was discovered during a 
State Fire Marshal inspection. 

8,093$           6,513$           Complete 80.48

163 FM-2002592 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Domestic Water Pipe - Replace (2) supply lines, and (2) water 
connectors for the under-sink water heater. Cleaned, dried, and sanitized approx. 
50 SF of concrete ceiling, 26 LF of iron piping, 120 SF of carpet, and gym equipment 
due to category 2 water contamination. Water lines failed due to age. Remediation 
and environmental oversight included. 

11,518$         9,607$           In Work 83.41

164 FM-2002593 Riverside Hall of Justice 33-A3 1 HVAC - Replace failed VFD panel of Chiller #2. The VFD has shorted out and blown 
the capacitor bank, wiring and controls. Work includes lock out/tag out and 
removal and disposal of failed unit. Failure to replace will leave the building with 
insufficient cooling in the summer months.

101,876$      101,876$       In Work 100

165 FM-2002597 Los Angeles Monrovia 
Training 
Center

19-N1 1 HVAC - Replace (1) compressor, (1) contactor for the compressor, (2) 20 amp fuses 
for air conditioning condensing unit #9. Unit failed due to wear and tear causing IT 
rooms in basement to overheat affecting communications throughout the building. 
IT room serves court and county equipment.

3,592$           2,525$           In Work 70.29
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166 FM-2002599 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34-A1 1 HVAC - Remove and repair fan motor, reinstall, and perform operational testing. 
Supply fan motor has failed and requires repair.  

8,282$           8,282$           In Work 100

167 FM-2002601 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewer Line - Replace 30-ft of 4-inch cast iron pipe, (2) 4-inch comby, (2) 
4-inch 1/8 bend, (1) 4-inch 1/4 bend, (16) 4-inch heavy weight coupling, (1) plastic 
sheeting on 1st floor and Chiller room. There is a sewage smell inside the room 
affecting court operations, due to a 4-inch cracked sewage pipe above the main 
electrical board.

5,954$           4,096$           In Work 68.79

3,599,118$   2,936,140$   
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           Meeting Date: 07/18/2022 

 

Action Item 3 – List B – Facility Modifications Under $100K 
(Priority 2) 

Action Requested: 
Approve 89 projects for a total of $990,726 to be paid from Facility Modification 
program funds previously encumbered for Priority 2 Under $100,000. 

Supporting Documentation:   
• List B – Facility Modifications Under $100K (Priority 2) 

 
 
 
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
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1 FM-2002234 Los 
Angeles

Compton 
Courthouse

19-AG1 2 Fire Protection - Drain, inspect, re-seal and treat 15,000 gallons of water in the 
13th floor gravity-fed fire protection storage tank. Inspect all fill, float valve 
mechanical systems, and test operation. The fire suppression system water tank 
requires annual cleaning and testing to ensure proper usage. The concrete water 
tank needs to be resealed to maintain the waterproofing.

27,468$       18,165$       In Work 66.13

2 FM-2002258 Los 
Angeles

Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace (2) shaft bearings, (2) shaft seals, (1) pump gasket for cooling 
tower condenser water pump #1.  Align motor and perform operational run. 
Condenser pump seals are leaking, and bearings are worn due to wear and tear. 

9,060$          7,592$         In Work 83.80

3 FM-2002259 Los 
Angeles

Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace (2) modulating isolation valves, (2) pressure controls, (2) thermal 
flow switches on chiller #1 and #2.  Modulating valves, pressure switches and 
flow switches have failed causing the chillers to shut off and stop operating when 
in a low load condition. Replacement is necessary to keep chillers operational and 
avoid disruption to court operations.

18,908$       15,845$       In Work 83.80

4 FM-2002266 Los 
Angeles

Metropolitan 
Courthouse

19-T1 2 HVAC - Replace main controller for cooling tower water treatment. Install (1) 
controller, (1) flow switch, (1) sensor, (1) tee, (1) pump, (2) metering pumps, (1) 
corrosion coupon rack, (3) station, PVC 3/4 inch pipe, (1) wye strainer, (2) 
adjustable flow indicators, (1) copper corrosion coupon pre-weighed with 
analysis, (1) mild steel corrosion coupon, (3) 35 Gallon double containment tank, 
and (1) 1-inch plastic water meter. Restore chemical treatment system to ensure 
standardized operation of the HVAC cooling tower unit and hydronic loops.

8,784$          8,304$         In Work 94.54

5 FM-2002276 San 
Francisco

Polk St. Annex 38-A2 2 Vandalism - Replace anti-graffiti and black-out tint film on 24 storefront windows. 
Graffiti can not be removed without removing the film.

19,337$       19,337$       In Work 100

6 FM-2002277 San Mateo Central 
Branch

41-B1 2 Plumbing - Repair floor drain, remove 24 SF of floor tile, dig 4 feet deep to expose 
failed P-trap, replace (1) p-trap, back fill, install new sub-floor, and re-tile.

25,527$       25,527$       In Work 100
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7 FM-2002279 Santa Clara Historic 
Courthouse

43-B2 2 HVAC - Repair refrigerant leak at chiller, capture remaining refrigerant, replace 
(2) failed pressure relief valves, leak test and recharge. The pipes are corroding 
due to age, causing a refrigerant leak and loss of cooling capacity.

9,768$          9,768$         In Work 100

8 FM-2002280 Santa Clara Family Justice 
Center 
Courthouse

43-B5 2 Vandalism - Remove 100 feet of graffiti at exterior wall, clean 30 feet of metal 
siding, treat and pressure wash 70 feet of precast concrete, conceal 70 x 10 ft 
high (700 SF) of precast with paint.

9,886$          9,886$         In Work 100

9 FM-2002281 San Diego Hall of Justice 37-A2 2 HVAC - Replaced (1) low pressure control switch on CRAC Unit #2 in main server 
room due to failed switch resulting in low-pressure alarm. Work included 
evacuation of refrigerant from system, replacement of control switch, recharging 
of refrigerant in unit, checking for leaks, and performing an operational test. The 
low-pressure control switch failed due to age. 

4,033$          4,033$         In Work 100

10 FM-2002284 Los 
Angeles

Van Nuys 
Courthouse 
West

19-AX2 2 Plumbing - Replace (1) 3/4 inch pilot valve, rebuild (1) 1-1/4 inch pressure relief 
valve (PRV), rebuild (1) 2-1/2 inch PRV, rebuild (1) 4 inch air volume control valve 
(AVC) by replacing (3) diaphragm washers, (3) diaphragms, (3) spacer washers, (3) 
discs, and (3) seat O rings. Currently the system is not operational due to wear 
and tear allowing the water pressure to enter the system from the main at a 150-
psi. The PRV and CLAY valves lower the pressure to 70-80 PSI preventing 
instrument and system failures. 

9,036$          7,272$         In Work 80.48

11 FM-2002285 Los 
Angeles

Pomona 
Courthouse 
South

19-W1 2 Elevators, Escalators, & Hoists - Replaced 6 ft x 5 ft of cab flooring. Judges secured 
elevator rubber cab flooring was lifting and bubbling due to age causing tripping 
hazards. 

11,237$       11,237$       In Work 100
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12 FM-2002287 San 
Bernardino

Victorville 
Courthouse

36-L1 2 COUNTY MANAGED - Grounds and Parking Lot- Replace approx. 332 SF of 
sidewalk and 72 LF of curb and gutter that are cracked and lifting, creating trip 
hazards. Includes the grinding of 55 LF of cracked and lifting sidewalk. Work is 
needed to avoid any future incidents.

20,370$       20,370$       In Work 100

13 FM-2002295 San Diego North County 
Regional 
Center - 
North

37-F2 2 HVAC - Replace 20 SF of 2 x 4 ft damaged ceiling tile. Weld (1) union joint to seal 
leak. Clean, dry and sanitize 20 SF of wet carpet. Water leak was caused by a 
failed solder joint at a 2-inch union. Environmental testing/containment and 
remediation work was performed.

19,122$       19,122$       Complete 100

14 FM-2002298 Mono Mammoth 
Lakes 
Courthouse

26-B2 2 Elevators, Escalators, & Hoists - Replace failed internal UPS on Elevator A. UPS is 
required for reliable operation of elevator. 

3,749$          3,749$         In Work 100

15 FM-2002309 Los 
Angeles

County 
Records 
Center

19-AV3 2 County Managed - Plumbing - Replace (1) sewer ejector pump, (1) control panel, 
and associated hardware. Sewer ejector pump is down and currently running on 
one unit with no backup pump if it fails. Ejector pump is original unit and has 
failed due to age.

37,795$       37,795$       In Work 100

16 FM-2002315 Orange Harbor Justice 
Center-
Newport 
Beach Facility

30-E1 2 HVAC - Replace (1) 2-ton split system in computer room. The control board has 
lost communication with the remote and does not sense the temperature inside 
the room. Due to the loss of communication, the unit is not working correctly and 
is inoperable. The unit has failed due to age and parts are no longer available. 
Failures and deficiencies were discovered while executing annual preventative 
maintenance.

11,765$       9,920$         In Work 84.32

17 FM-2002317 Orange Civil Complex 
Center 
("CXC")

30-A1 2 Plumbing - Restore sewage pumps in the sewage lift station to their original 
functionality. Currently one pump is off as it is binding on the rails used to lift it 
for service. Work includes clean up all debris in bottom of the sewage collection 
tank. Failure to restore the pumps could result in flooding.

9,559$          8,715$         In Work 91.17

TCFMAC WORK PRODUCT - Last Updated 7/7/2022 at 5:22 PM 3 of 15



DRAFT Trial Court Facility Modification  
 FMs Under $100K (List B)
03/04/2022 to 06/30/2022
Meeting Date 07/18/2022

 FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

 T
CF

M
AC

 F
U

N
DE

D 
CO

ST
 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 

SH
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

 JO
B 

ST
AT

U
S 

FA
CI

LI
TY

 M
O

DI
FI

CA
TI

O
N

 
PR

O
G

RA
M

 B
U

DG
ET

 %
 O

F 
CO

ST

18 FM-2002318 San 
Joaquin

Stockton 
Courthouse

39-F1 2 HVAC - Replace (3) failed purge solenoid valves on Chiller #1. Air is entering 
system via failed purge valves causing daily system alarms. Air in the cooling 
system will ultimately cause system damage.

4,446$          4,446$         In Work 100

19 FM-2002329 Los 
Angeles

Glendale 
Courthouse

19-H1 2 Fire Protection - Replace (12) fire hoses on class II standpipe with new 75 ft 
hoses. Perform annual and 5 year testing on sprinkler, fire alarm, standpipes and 
exit lighting. Inspections are per the State Fire Marshal annual inspection. 

4,730$          4,283$         Complete 90.54

20 FM-2002350 Los 
Angeles

Edmund D. 
Edelman 
Children's 
Court

19-Q1 2 Fire Protection - Install new fire penetration assemblies throughout (11) building 
electrical rooms for all conduit and wall penetrations as per the annual State Fire 
Marshal inspection report. These penetrations were never installed as fire 
penetration assemblies and are a fire, life, safety issue.

23,085$       16,157$       In Work 69.99

21 FM-2002351 Los 
Angeles

Edmund D. 
Edelman 
Children's 
Court

19-Q1 2 Plumbing - Replace approx. 10 liner ft. of 2 inch cast iron drain pipe, associated 
fittings, 15 SF of concrete, 10 SF of drywall (patch & paint included) and 5 LF of 
cove-base. Womens public restroom in basement sink #1 backed up due to crack 
in the cast iron pipe and is unable to be cleared, rendering the sink inoperable.

20,009$       14,004$       In Work 69.99

22 FM-2002354 Los 
Angeles

San Fernando 
Courthouse

19-AC1 2 Electrical - Replace (2) rigid caps, pressure wash, wet scrape, and lightly sand the 
exterior above ground diesel storage tank due to severe rusting caused by 
exposure to the elements. Scope to include (1) coat of rust riveter, (1) coat of 
tannic acid to arrest any further corrosion, (1) coat of epoxy grip, (1) coat of 
industrial bonding primer, (2) coats of acrylic paint, and hazmat decals to fuel 
tank. Environmental testing will be performed.

15,000$       12,512$       In Work 83.41

23 FM-2002355 San 
Francisco

Civic Center 
Courthouse

38-A1 2 Exterior Shell - Repair roof leak, remediate water intrusion, patch (4) gutter and 
(8) flashing solder joints at roof parapet. Welds at metal gutter and flashing failed 
causing rain water intrusion to 6th floor Chambers. Lift is required to provide 
corrective action.

26,432$       26,432$       In Work 100
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24 FM-2002356 Santa Clara Family Justice 
Center 
Courthouse

43-B5 2 Plumbing - Repair domestic and fire backflow devices, rebuild and retest both 
backflows, test water system for air pockets and stuck flush valves throughout 
the building. Both backflow devices failed during annual inspection.

9,672$          9,672$         In Work 100

25 FM-2002357 San 
Bernardino

San 
Bernardino 
Justice Center

36-R1 2 Fire Protection - Replace (1) 4-inch waterflow switch on 1st floor that failed due 
to age causing fire alarm panel to go into fault mode.

2,313$          2,313$         In Work 100

26 FM-2002360 Madera Main 
Courthouse - 
Madera

20-F1 2 HVAC - Repair Refrigerant leaks discovered in fan coil units #15 in electrical room 
and fan coil unit #6 in Audio-Visual room. System is not operating properly with 
refrigeration leaks. Cause appears to be faulty copper pipe solder joint and failed 
fittings. 

9,043$          9,043$         In Work 100

27 FM-2002361 Los 
Angeles

Pasadena 
Courthouse

19-J1 2 HVAC - Replace 10 failing dampers in AHU #10. The current dampers are seized 
due to age and do not open and close automatically.  Insulate approx. 50 feet of 
ductwork due to missing insulation. Hot and cold calls are currently dealt with 
manually which affects overall temperature and is disruptive to court operations 
due to noise above courtrooms.

24,314$       16,862$       In Work 69.35

28 FM-2002364 Fresno B.F. Sisk 
Courthouse

10-O1 2 HVAC - Replace failed compressor and liquid line filter drier for ACU-01 serving 
court main distribution frame (MDF) room. 

3,234$          3,234$         In Work 100

29 FM-2002367 Kings Kings Superior 
Court

16-A5 2 HVAC - Replace the (2) shaft bearings, (1) fan shaft and (1) fan blade from top of 
unit in cooling tower #1.  A crane is required to lift the fan housing assembly of 
the cooling tower.  Install new fan belt, adjust tension and laser align. Fan shaft 
bearings have failed and have damaged the fan blade, limiting cooling capacity.

30,302$       30,302$       In Work 100
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30 FM-2002371 Los 
Angeles

El Monte 
Courthouse

19-O1 2 HVAC - Replace worn out bearings, shaft seals, refrigerant, and descale tubes for 
Chiller #1. Deficiencies were found during the annual chiller preventative 
maintenance noting heavy scaling in tubes and metal bearing shavings found in 
the oil, causing chiller to surge and fault when operating. Chiller #1 is critical to 
support chiller #2 during a heavy heat load periods.  

81,491$       47,363$       In Work 58.12

31 FM-2002376 Merced Los Banos 
Division - The 
Robert M. 
Falasco 
Justice Center

24-G1 2 Electrical - Replace (3) LED monument sign lights with new LED fixtures. Existing 
lights have failed due to water damage and are not repairable. 

4,286$          4,286$         In Work 100

32 FM-2002379 Butte Butte County 
Courthouse

04-A1 2 HVAC - Replace VFD and add cool air supply. VFD has failed on 40 ton 
compressor.

13,772$       13,772$       In Work 100

33 FM-2002380 San Diego East County 
Regional 
Center

37-I1 2 HVAC - Replace (1) modulating vertical boiler (MVB) switches, (1) air intake 
pressure switch, (2) MVB flame sensors, (2) igniter kits and (2) 16 x 16 x 1 inch 
filters. Pressure switches, flame sensors and ignitors failed due to age.

3,895$          2,637$         Complete 67.71

34 FM-2002381 Riverside Riverside 
Juvenile Court

33-N1 2 HVAC - Replace 264 LF of failed chilled water piping insulation and 243 LF of 
heating hot water piping insulation and jacketing of Air Handling Unit 1 including 
(12) 90 degree and (4) 45 degree elbows. The current insulation has deteriorated 
to the point of falling off and leaving a burn hazard due to the exposed hot water 
pipe. Replacement will eliminate the safety concern and improve equipment 
efficiency. Insulation is located on the roof and exposed to the elements.

9,887$          4,878$         In Work 49.34
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35 FM-2002393 San Diego Central 
Courthouse

37-L1 2 Elevator, Escalator & Hoists - Replace hoist-way, holding bracket assembly and 
compensation cable on high-rise elevator # 9. Perform load testing, and 
inspection. The compensation chain used to balance the weight of the elevator 
was stretched and damaged after wrapping around hoist-way equipment. 

33,275$       33,275$       In Work 100

36 FM-2002398 Orange Central 
Justice Center

30-A1 2 Plumbing - Restore proper functionality of the storm drain pumps. Replace (2) 
failed 20 foot grease lines for the main storm drain pumps in the main pit. The 
grease lines have deteriorated and have stopped providing grease to the pumps. 
Failure to replace them will result in pump failures and lack of water evacuation. 

5,994$          5,465$         In Work 91.17

37 FM-2002399 Del Norte Del Norte 
County 
Superior 
Court

08-A1 2 Electrical - Replace 12 recessed 8-inch light fixtures in jury deliberation room with 
LED non ballast dimmable light fixtures. Replacement parts are no longer 
available.

2,128$          2,128$         In Work 100

38 FM-2002402 Del Norte Del Norte 
County 
Superior 
Court

08-A1 2 Electrical - Replace 24 existing T-12 bulbs and ballasts in six lighting fixtures in 
Sallyport garage with T-8 LED bulbs with no ballast. Existing fixtures have rusted 
beyond repair due to proximity to the Ocean.

3,360$          3,360$         In Work 100

39 FM-2002403 Los 
Angeles

Chatsworth 
Courthouse

19-AY1 2 Plumbing - Replaced (4) linear feet of 6-inch cast iron fire main, (1) 2-inch 
threaded coupler, (1) 2-inch flow regulator valve and (1) pressure gauge. Fire 
main, flow regulator valve, and pressure gauge all failed due to corrosion and age.  

5,794$          4,855$         Complete 83.80

40 FM-2002416 Santa Clara Family Justice 
Center 
Courthouse

43-B5 2 Elevators, Escalators, & Hoists - Replace like for like cab phones in cars 1 and 2. 
Emergency phones are not working. 

8,215$          8,215$         In Work 100
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41 FM-2002422 Los 
Angeles

San Fernando 
Courthouse

19-AC1 2 Electrical - Replace (84) 12-inch hard wired clocks. The existing clocks are no 
longer functioning due to wear and tear.  The clocks are original to the building 
and are beyond repair because parts are obsolete and unavailable. The broken 
clocks are in courtrooms, public areas, jury rooms, chambers, sheriffs 
department, and lock-up.  They are being replaced because they are integral to 
daily court operations. This has been an ongoing issue and the scope has been 
finalized after site assessment and court input.

13,913$       11,605$       In Work 83.41

42 FM-2002434 Los 
Angeles

San Fernando 
Courthouse

19-AC1 2 HVAC - Replace (1) Evaporator Coil.  Evaporator coil has numerous leaks and 
corrosion due to age.  The coil helps cool the refrigerant so the chillers can run 
efficiently.

8,055$          6,719$         In Work 83.41

43 FM-2002440 Riverside Family Law 
Court

33-A1 2 Plumbing - Replace failed roof top boiler #1 tube bundle. The old bundle is non-
repairable and has ruptured causing the boiler to be nonoperational.

11,569$       11,569$       In Work 100

44 FM-2002444 Orange Betty Lou 
Lamoreaux 
Justice Center

30-B1 2 Elevators - Replace failed starter for Elevator #4 which is causing the elevator to 
be inoperable. Starter failed due to age.

4,872$          3,895$         In Work 79.95

45 FM-2002445 San Benito San Benito 
County 
Superior 
Court

35-C1 2 HVAC - Replace one (1) control panel for economizer on AHU 01. With the failed 
control panel there is no way to control the temperatures.

14,836$       14,836$       In Work 100

46 FM-2002446 Santa Clara Hall of Justice 
(West)

43-A2 2 Fire Protection - Replace (1) elevator #2 fire smoke curtain. Smoke curtain failed 
due to age. 

4,042$          4,042$         In Work 100

47 FM-2002450 Los 
Angeles

Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace (1) leaking oil sight glass and (1) oil drain seal on chiller #1.  Glass 
and seal have failed due to age. This issue was discovered during the monthly 
preventative maintenance. 

7,980$          6,687$         In Work 83.80
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48 FM-2002453 Riverside Hall of Justice 33-A3 2 HVAC - Chiller 2 - Replace (3) failed hoses and install filter within the chilled water 
system. An obstruction (sediment) has been identified in the plate system of the 
chiller despite multiple plate system coolant fluid changes. Filter installation and 
removal of obstruction is needed to ensure proper operation and eliminate 
possibility of magnetic bearing centrifugal type chiller overheating. Work includes 
system flush.

25,906$       25,906$       In Work 100

49 FM-2002454 San Benito San Benito 
County 
Superior 
Court

35-C1 2 HVAC - Replace one (1) control panel for economizer on AHU 02. With the failed 
control panel there is no way to control the temperatures.

14,836$       14,836$       In Work 100

50 FM-2002455 Orange Central 
Justice Center

30-A1 2 Plumbing - Replace (3) inch wye strainers, pressure reducing valve, tee and ball 
valve, and install new pipe and fittings as required in the basement mechanical 
room. The components have failed due to age. Work will require an after-hours 
water shutdown to the building. Failure to complete may result in water 
interruption to the building. 

10,480$       9,555$         In Work 91.17

51 FM-2002458 San Diego East County 
Regional 
Center

37-I1 2 Interior Finishes - (HVAC) - Replace (6) SF of damaged spline ceiling tiles. Cleared 
condensate line, cleaned, dried and sanitized 10 SF of carpet. Water leak was 
caused by a clogged condensate line from the air handler. Environmental 
testing/containment and remediation work was performed.

8,222$          5,567$         In Work 67.71

52 FM-2002464 Riverside Family Law 
Court

33-A1 2 HVAC - Replace failed boiler expansion tank bladder. The existing expansion tank 
bladder has ruptured and requires replacement. Failure to replace will leave the 
boiler hot water system without enough pressure to operate correctly and avoid 
further damage to the system.

4,711$          4,711$         In Work 100

53 FM-2002466 Alameda East County 
Hall of Justice

01-J1 2 Vandalism - Replace glazing at the holding cell door. Glazing was cracked by an in-
custody. Restitution is being sought.

9,686$          9,686$         In Work 100
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54 FM-2002472 Los 
Angeles

Norwalk 
Courthouse

19-AK1 2 Elevators, Escalators & Hoists - Replace (1) set of motor brushes for public 
elevator #2. While conducting monthly preventive maintenance it was discovered 
that the brushes were worn due to wear and tear, which could affect elevator 
and cause it to not respond to calls.

4,113$          3,497$         In Work 85.03

55 FM-2002473 Napa Criminal 
Court Building

28-A1 2 Fire Protection - Replace one (1) 6 inch backflow preventor (BFP) with shutoff 
valves. BFP has failed due to age and repair is needed for proper operation and 
certification.

11,584$       11,584$       In Work 100

56 FM-2002478 Los 
Angeles

Norwalk 
Courthouse

19-AK1 2 Elevators, Escalators & Hoists - Replace (1) set of motor brushes for public 
elevator #1. While conducting monthly preventive maintenance it was discovered 
that the brushes were worn due to wear and tear, which could affect elevator 
and cause it to not respond to calls.

4,113$          3,497$         In Work 85.03

57 FM-2002479 Los 
Angeles

Bellflower 
Courthouse

19-AL1 2 HVAC - Replace (1) chemical feeder controller, flow switch, sensor, (3) 35 gallon 
double containment tanks, (2) metering pumps, (1) corrosion coupon rack, (1) 
strainer and associated fittings. Water treatment system failed due to age and 
parts are no longer available. Chemical feeder is needed to prevent corrosion 
throughout all HVAC equipment.

9,851$          7,678$         In Work 77.94

58 FM-2002480 Los 
Angeles

Alhambra 
Courthouse

19-I1 2 Exterior Shell - Replace (36) 36 x 96 inch, (6) 16 x 96 inch, and (5) 36  x 72 inch 
tinted anti-graffiti film. All tinted anti-graffiti film coating on the south facing side 
of the building is peeling and falling off due to age.  The current window film is 
failing to provide a clear view for the Sheriffs department. Tinted graffiti film is 
original to the building.

3,940$          3,388$         In Work 86.00

59 FM-2002481 Los 
Angeles

Norwalk 
Courthouse

19-AK1 2 Elevators, Escalators & Hoists - Replace (1) set of motor brushes for public 
elevator #4. While conducting monthly preventive maintenance it was discovered 
that the brushes were worn due to wear and tear, which could affect elevator 
and cause it to not respond to calls.

4,113$          3,497$         In Work 85.03
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60 FM-2002482 Solano Hall of Justice 48-A1 2 Plumbing - Replace combination sink/toilet unit in courtroom holding cell. Test 
area materials for ACM/Lead. Verify tamper proof installation and check for leaks. 
Faucet has failed to due age, unit is obsolete and parts are not available to repair.

7,131$          7,131$         In Work 100

61 FM-2002483 Los 
Angeles

Downey 
Courthouse

19-AM1 2 HVAC - Replace (1) thermostat, and (1) pneumatic actuator on 3rd floor. Actuator 
and thermostat have failed due to age. Third floor court exclusive space is too 
cold affecting court employees.  

2,987$          2,987$         Complete 100

62 FM-2002488 Los 
Angeles

Airport 
Courthouse

19-AU1 2 HVAC - Replace microprocessor on rooftop HVAC unit servicing the main 
communication room (MCR) for the building. Lock out tag out of unit required, 
disconnection of condensate, ductwork, and seismic straps. Installation and 
programming required for new sensor wire and microprocessor unit. Performed 
load testing to ensure completion and operation. Roof HVAC unit failed to 
sufficiently cool down the MCR. The air unit provides cooling to vital electronic 
equipment from overheating.

13,154$       10,151$       In Work 77.17

63 FM-2002493 San Diego East County 
Regional 
Center

37-I1 2 Plumbing - Replace (1) neoprene gasket, (4) chrome carrier bolts, (4) chrome 
washers, (1) vacuum breaker and (3) O-rings. Toilet leak from Sheriffs office 
womens restroom in court exclusive space was caused by failure of neoprene 
gasket. Gasket became brittle and failed due to age.

2,824$          2,824$         In Work 100

64 FM-2002495 San Diego East County 
Regional 
Center

37-I1 2 Fire Protection - Replaced (1) duct detector, (1) control relay module, and 
weather protective housing on rooftop HVAC unit.  New control relay module was 
programmed to communicate to the fire alarm panel (FAP) as designed.  The fire 
alarm panel was receiving transient trouble alarms due to a faulty duct detector 
affected by water intrusion from rain and long-term exposure to outdoor 
elements.

4,469$          4,469$         In Work 100

65 FM-2002498 Riverside Hall of Justice 33-A3 2 HVAC - Replace failed 4-ton condenser serving the main electrical room. The 
aluminum condenser coil has developed a leak. The coil is no longer available and 
can not be repaired. Currently the room has no cooling and contains all of the 
main breakers.

4,159$          4,159$         In Work 100
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66 FM-2002504 Los 
Angeles

Van Nuys 
Courthouse 
East

19-AX1 2 Electrical - Replace (1) control board on the public lobby sliding exit doors. The 
control board failed due to age. 

4,147$          3,722$         Complete 89.74

67 FM-2002508 Los 
Angeles

Bellflower 
Courthouse

19-AL1 2 HVAC - Replace (1) 1/2 Horse Power exhaust fan motor for exhaust fan #10. 
Motor failed due to seized bearings affecting ventilation throughout in the chiller 
machine room.

6,632$          5,169$         In Work 77.94

68 FM-2002514 Imperial Imperial 
County 
Courthouse

13-A1 2 Exterior Shell - Remove 180 SF of flaking paint and  loose texture material and 
seal building wall.  Texture material is loose and falling in common exterior areas 
causing hazardous conditions for public and court staff on court grounds.  Paint is 
original to building. Remediation and testing is required due to wall material 
containing ACM and paint containing lead.  A specialty boom lift is required to 
reach sections of wall affected. All work required is to be performed after hours 
due to exposure concerns.

63,700$       63,700$       In Work 100

69 FM-2002516 El Dorado Johnson Bldg. 09-E1 2 HVAC - Replace mechanical seal assembly and bearings on boiler pump 3.  
Replace (8) damaged ceiling tiles in 2nd floor office, adjusted the drain piping 
from skid pump to prevent future flooding.  The pump was leaking and flooded 
office.

2,758$          2,758$         In Work 100

70 FM-2002520 San Diego Central 
Courthouse

37-L1 2 Plumbing - Replaced 19 solenoid valves on public restroom faucets. The solenoids 
failed to close properly resulting in restroom faucet fixtures leaking. Failure was 
due to a lack of being exercised regularly during the COVID preventative 
restrictions. 

2,889$          2,889$         In Work 100

71 FM-2002524 San Mateo Central 
Branch

41-B1 2 Plumbing - Repair floor drain, remove 24 SF of floor tile, dig 4 feet deep to expose 
failed P-trap, replace (1) p-trap, back fill, install new sub-floor, and re-tile. The 
drain pushed up due to corrosion expansion of the clogged drainpipe; facility was 
closed for 6 years and now is being reopened.

25,527$       25,527$       In Work 100
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72 FM-2002531 San Diego Central 
Courthouse

37-L1 2 HVAC - Replaced (1) 1-HP fan blower motor that serves the chilled water fan coil 
on 19th floor server room. The failed motor was discovered during preventative 
maintenance. If not repaired the IDF room would become too hot for server 
equipment to operate properly.  

2,518$          2,518$         In Work 100

73 FM-2002535 Los 
Angeles

Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace (1) compressor, (1) liquid line filter drier, and (1) compressor 
contactor on package unit.  A scissor lift will be utilized to make the repairs. The 
compressor failed due to wear and tear. The issue was discovered during 
preventative maintenance. 

4,814$          4,034$         In Work 83.80

74 FM-2002552 Fresno Fresno 
County 
Courthouse

10-A1 2 HVAC - Install (1) new system controller panel for building chillers.  Integrate and 
program existing chillers/cooling tower/pumps into the BAS system and furnish 
one new laptop for system interface with updated front end graphics. As-built 
drawings included. Existing chiller BAS system is down. Existing, obsolete chiller 
system controller panel has failed and existing Windows XP PC will need to be 
replaced as well.

32,990$       31,641$       In Work 95.91

75 FM-2002553 San 
Francisco

Hall of Justice 38-B1 2 COUNTY MANAGED - Electrical - Replace contactor and micro switch at transfer 
switch on emergency generator. Transfer switch failed during a power outage 
causing loss of emergency power to the facility. 

29,562$       29,562$       In Work 100

76 FM-2002556 Los 
Angeles

Norwalk 
Courthouse

19-AK1 2 HVAC - Replace (1) chemical feeder (1) strainer and associated fittings. Water 
treatment system failed due to age and parts are no longer available. Chemical 
feeder is needed to prevent corrosion throughout all HVAC equipment.

3,754$          3,192$         In Work 85.03

77 FM-2002558 San Diego East County 
Regional 
Center

37-I1 2 HVAC - Replace 3-way valve actuator to Boiler #3. A leak in the valve has caused 
depressurization in the hot water supply to the HVAC system.

5,132$          3,475$         In Work 67.71
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78 FM-2002561 Los 
Angeles

Airport 
Courthouse

19-AU1 2 Elevators, Escalators and Hoists - Replaced (1) power supply circuit card. 
Performed functional check on Judges elevator after repairs.  Power supply circuit 
card failed due to age.  No environmental testing/containment or remediation 
work was required

3,652$          3,652$         In Work 100

79 FM-2002564 Los 
Angeles

Norwalk 
Courthouse

19-AK1 2 Elevators, Escalators & Hoists - Replace (1) set of motor brushes for Judges 
elevator #4. While conducting monthly preventive maintenance is was discovered 
that the motor brushes were failing due to wear and tear, which could prevent it 
from responding to calls.

4,113$          4,113$         In Work 100

80 FM-2002567 Santa Cruz Watsonville 
Courthouse

44-B2 2 Plumbing - Replace failed domestic water heater at holding area. Water heater 
failed due to age causing loss of hot water to holding area.

19,104$       19,104$       In Work 100

81 FM-2002570 Los 
Angeles

Chatsworth 
Courthouse

19-AY1 2 Fire Protection - Replace (1) Power supply on the fire alarm strobe panel. The 
power supply failed due to age.

3,030$          2,539$         In Work 83.80

82 FM-2002575 Solano Hall of Justice 48-A1 2 Plumbing- Replace (2) sewage pumps.  Requires confined space entry. Pumps, 
including bearings and electrical winding insulation, are failing due to age. 
Replacement is needed to prevent complete failure and ensure continued 
operation.

27,748$       20,206$       In Work 72.82

83 FM-2002580 Los 
Angeles

Glendale 
Courthouse

19-H1 2 Interior Finishes - Replace concealed floor door closer. Existing door closer cannot 
be adjusted which is preventing the doors from closing properly.

3,374$          3,055$         In Work 90.54

84 FM-2002583 Solano Law and 
Justice Center

48-A2 2 County Managed - Elevators - Refurbish/renovate elevator.  Unit is at end of life, 
components obsolete and unable to be supported with new parts.

29,141$       29,141$       In Work 100

85 FM-2002586 Los 
Angeles

Glendale 
Courthouse

19-H1 2 Grounds and Parking Lot - Replace (4) 12 Volt 33Ah Gel batteries in Judges 
secured parking area. Batteries are in poor condition and  prevented the Judges 
gate from operating.

3,868$          3,868$         In Work 100

TCFMAC WORK PRODUCT - Last Updated 7/7/2022 at 5:22 PM 14 of 15



DRAFT Trial Court Facility Modification  
 FMs Under $100K (List B)
03/04/2022 to 06/30/2022
Meeting Date 07/18/2022
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86 FM-2002588 Los 
Angeles

Norwalk 
Courthouse

19-AK1 2 Elevators, Escalators & Hoists - Replace (1) set of motor brushes for Public 
elevator #3. While conducting monthly preventive maintenance is was discovered 
that the motor brushes were failing due to wear and tear, which could prevent it 
from responding to calls.

4,113$          3,497$         In Work 85.03

87 FM-2002590 Los 
Angeles

Chatsworth 
Courthouse

19-AY1 2 Fire Protection - Replace 35 non-operational exit signs. Exit signs have failed due 
to age. Signs were called out during the State Fire Marshal inspection. 

9,114$          7,638$         In Work 83.80

88 FM-2002594 San Diego East County 
Regional 
Center

37-I1 2 Fire Protection - Replace 48 sprinkler pressure gauges throughout the fire riser 
system.  Pressure to sprinkler gauges is normally controlled by a small dedicated 
valve. The sprinkler risers on 18 of the valves will need to be drained in order to 
replace the gauges. Code requires sprinkler pressure gauges to be replaced every 
five years. 

3,720$          2,519$         In Work 67.71

89 FM-2002595 Los 
Angeles

Chatsworth 
Courthouse

19-AY1 2 HVAC -  Replace (1) Variable Air Volume (VAV) controller.  The controller has 
failed due to age negatively affecting the Building Automated Systems ability to 
regulate the temperature in the facility. 

3,103$          2,600$         In Work 83.80

1,110,130$  990,726$     
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           Meeting Date: 07/18/2022 

 

Action Item 4 – (Action Required) - List C – Cost Increases 
Over $50K 

Action Requested: 
Approve cost increases of over $50K for three (3) facility modification projects, 
for a total cost increase to the Facility Modification program budget of $117,347. 

Supporting Documentation:   
• List C – Cost Increases Over $50K Report 

  



DRAFT Trial Court Facility Modification  
Increases Over $50K - FMs (List C)

06/01/2005 to 06/28/2022
Meeting Date: 07/18/2022
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1 San 
Diego

East County 
Regional 
Center

37-I1 FM-
2001730

1 Plumbing - Domestic Water Pipe - 
Repair broken 2 inch copper line 
leaking in ceiling of the mens restroom. 
Isolate hot and cold water system and 
drain. Remove bad ball valve and 
install new 2 valves and fittings. Purge 
air from water system. Follow 
environmental protocol and 
containment per environmental testing 
and reports.

26,151$         17,707$       78,328$        53,036$          The initial cost for 
this P1 did not 
include all the costs 
for the project.

52,177$    35,329$    Complete 67.71

2 Los 
Angeles

Pomona 
Courthouse 
South

19-W1 FM-
2001258

1 Electrical - Replace a 300 kva 
transformer on the 3rd floor secured 
hallway.  Transformer is making a loud 
humming and periodic winding noise 
and is in danger of imminent failure.  
Remediation efforts are included due 
to ACM in flooring.

45,000$         41,013$       99,508$        90,692$          The additional cost 
is for replacement 
of 250 feet of 
electrical line and 
remediation of 
flooring and 
concrete for ACM.

54,508$    49,679$    In Work 91.14

3 Los 
Angeles

El Monte 
Courthouse

19-O1 FM-
0061639

2 Elevators - DMF-2 - Refurbish and  
modernize elevators within the facility 
in accordance with the assessment 
report. Scope of services includes 
electrical, mechanical, fire alarm and 
asbestos abatement. 

2,730,087$   1,586,727$  2,785,728$  1,619,065$    The cost includes 
installation of ATS 
switches and 
required 
remediation for 
this work.

55,641$    32,339$    In Work 58.12

2,801,238$   1,645,446$  2,963,564$  1,762,793$    162,326$  117,347$  
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           Meeting Date: 07/18/2022 
 

Action Item 5 – (Action Required) - List D – Facility 
Modifications Over $100K (Priority 2) and Priority 3 Facility 
Modifications 

Action Requested: 
Review Priority 2 and Priority 3 FMs over $100K and approve 9 projects for a total 
Facility Modification Program budget of $7,565,910. 

Supporting Documentation:  
• List D – Facility Modifications Over $100K Report 

 
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
Priority 3—Needed. Condition to be addressed will reduce long-term maintenance or repair costs 
or will improve the functionality, usability, and accessibility of a court. The condition is not 
hindering the most basic functions of a facility, but its correction will support improved court 
operations. 
 

 
 
  



DRAFT Trial Court Facility Modification  
FMs $100K and greater (List D)

06/01/2005 to 06/24/2022
Meeting Date 07/18/2022
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1 FM-2002474 Napa Criminal 
Court 
Building

28-A1 2 Fire protection - Replace section of 6 main fire riser, requiring 
concrete floor removal (approx. 5 x 5 x 6).  Replace concrete 
flooring after pipe replacement. Project will require fire watch 
while sprinkler system is off-line, and confined space entry. 
Existing fire main into building (steel construction) was 
discovered to be severely deteriorated during recent 5-year 
inspection and requires replacement to avoid complete failure.

108,074$          108,074$         108,074$       30 100      

2 FM-2002501 San 
Bernardino

Fontana 
Courthouse

36-C1 2 COUNTY MANAGED - HVAC - Replace (2) Steam Boilers with (2) 
new 1.5M Btu/hr 125 PSIG AQMD Compliant Boilers. Existing 
Boiler #1 is non-operational and Boiler #2 is in poor condition and 
failing. Parts are obsolete and no longer available. Units no longer 
meet Air Quality Management District (AQMD) Rule 1146, which 
states this site is to be in full compliance with the emissions limit 
requirements. Work includes ACM abatement. Work is needed as 
the boiler provides service to the Courthouse.

201,571$          201,571$         309,645$       30 100      

3 FM-2002222 San 
Bernardino

San 
Bernardino 
Justice 
Center

36-R1 2 Elevators, Escalators & Hoists - Replace approximately 2,250 feet 
of hoist way belts that have failed due to usage on elevator #8. 
Elevator cab is shaking and vibrating when traveling between 
floors. Elevator monitoring device shows a fault alarm that the 
hoist way belts need to be replaced. Replace all 5-belts in the 
hoist way at once to ensure no further issues  occur.

147,105$          147,105$         456,750$       35 100      

4 FM-2002389 Lake Lakeport 
Court Facility

17-A3 2 County managed - Roof - Replace approx. 18,000 sq ft of 35 year 
old roofing,  install new buildup roofing, work around all cell 
towers.

312,097$          312,097$         768,847$       40 100      
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DRAFT Trial Court Facility Modification  
FMs $100K and greater (List D)

06/01/2005 to 06/24/2022
Meeting Date 07/18/2022
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5 FM-2001125 Orange West Justice 
Center

30-D1 2 Exterior Shell - GCI - Phase 2 Construction - Provide grout 
injection for the cracking contributing to the water intrusion in 
the detention tunnel and electrical room. Services also include 
exterior repairs.

325,000$          294,710$         1,063,557$   55 90.68   

6 FM-0057737 Kern Bakersfield 
Superior 
Court

15-A1 2 Exterior Shell - GCI - Phase 2 Construction - Exterior plaza - 
Waterproofing between plaza and concrete garage below has 
deteriorated over time such that water is penetrating to the 
parking garage resulting in damage to vehicles. Scope of work 
includes removal of planters and waterproofing membrane. 

2,402,800$       1,501,750$      2,565,307$   65 62.50   

7 FM-2002412 Orange West Justice 
Center

30-D1 2 Exterior Shell - AEI - Design - Design Services to prepare 
construction documents to remove existing floor slabs and 
replace them with new concrete slabs supported by micro piles at 
(3) Courtrooms, (3) Jury Rooms , (3) Judges Chambers because of 
slab settlement and issues related to soil settlement.

212,550$          192,740$         2,758,047$   71 90.68   

8 FM-2002640 Los Angeles Stanley Mosk 
Courthouse

19-K1 3 Mosk - Plumbing - GCI - perform a power washing (i.e. hydro 
jetting) and then video taping of existing sewer lines in an effort 
to determine where pipe is corroding and susceptible to leaking. 
Applying spray coating to repair any existing corrison in the sewer 
system to approximately 18% of the existing piping.

1,823,500$       1,773,536$      4,531,583$   76 97.26

9 FM-2002641 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice 
Center

19-L1 3 Plumbing - GCI - perform a power washing (i.e. hydro jetting) and 
then video taping of existing sewer lines in an effort to determine 
where pipe is corroding and susceptible to leaking. Applying spray 
coating to repair any existing corrison in the sewer system to 
approximately 12% of the existing piping.

4,411,000$       3,034,327$      7,565,910$   76 68.79

 $      9,943,697  $     7,565,910 
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 Meeting Date: 07/18/2022 

Action Item 6 – (Action Required) – Trial Court Facility Modifications Q4 
Report and Annual Summary of Facility Modifications for Fiscal Year 
2021–22 

Action Requested: 
Approve draft Trial Court Facility Modifications Q4 Report and Annual Summary of Facility 
Modifications for Fiscal Year 2021–22, to be submitted to the Judicial Council as an 
Information-Only item. 

Supporting Documentation: 
•  Draft Trial Court Facility Modifications Q4 Report and Annual Summary of Facility 

Modifications for Fiscal Year 2021-22



 

JUDICIAL COUNCIL OF CALIFORNIA 

455 Golden Gate Avenue . San Francisco, California 94102-3688 
www.courts.ca.gov 

 

R E P O R T  T O  T H E  J U D I C I A L  C O U N C I L  
Item No.: XX-XXX 

For business meeting on: September 19–20, 2022 

Title 

Court Facilities: Trial Court Facility 
Modifications Report for Quarter 4 and 
Annual Summary for Fiscal Year 2021–22 

Submitted by 

Trial Court Facility Modification Advisory 
Committee 

Hon. Donald Cole Byrd, Chair 
Hon. William F. Highberger, Vice-Chair 

 
Agenda Item Type 

Information Only 

Date of Report 

July 11, 2022 

Contact 

Pella McCormick, 916-643-7024 
pella.mccormick@jud.ca.gov 

Tamer Ahmed, 916-263-6917 
tamer.ahmed@jud.ca.gov 

Jagan Singh, 415-865-7755 
jagandeep.singh@jud.ca.gov 

 

Executive Summary  
This informational report to the Judicial Council outlines (1) allocations of facility modification 
funding made to improve trial court facilities in the fourth quarter (April through June) of fiscal 
year 2021–22, and (2) a summary of all funding allocations during the fiscal year. To determine 
allocations, the Trial Court Facility Modification Advisory Committee reviews and approves 
facility modification requests from across the state in accordance with the council’s Trial Court 
Facility Modifications Policy.  

Relevant Previous Council Action 
This report is submitted quarterly as required by the Judicial Council’s Trial Court Facility 
Modifications Policy (see Link A).1 Most recently, on May 10, 2022, the council received the 
quarterly report for the third quarter of fiscal year (FY) 2021–22 (see Link B). On 

 
1 Per this policy, each quarterly report includes a list of all facility modifications funded during the quarter as well as 
any reallocation of funds between the funding categories (i.e., facility modification priority categories 1–6). 
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October 1, 2021, the council received the Annual Summary of Facility Modifications for Fiscal 
Year 2020–21 (see Link C). 

Analysis/Rationale 

Funding review 
Funding decisions were based on the prioritization and ranking methodologies of the Trial Court 
Facility Modifications Policy. There are six priority categories of facility modifications:  

• Priority 1, Immediately or Potentially Critical;  
• Priority 2, Necessary, but Not Yet Critical;  
• Priority 3, Needed;  
• Priority 4, Does Not Meet Current Codes or Standards;  
• Priority 5, Beyond Rated Life, but Serviceable; and  
• Priority 6, Hazardous Materials, Managed but Not Abated.  

The current level of funding allows the Trial Court Facility Modification Advisory Committee 
(TCFMAC) to address only the most critically needed Priority 1 and 2 and some Priority 3 
facility modifications statewide. 

Facility modification (FM) requests are also reviewed and approved in accordance with the 
Judicial Council’s Court-Funded Facilities Request Policy (see Link D). This policy presents the 
procedures and requirements to allow trial courts to make court-funded facilities requests 
(CFRs). Trial courts may assist with the funding of certain facilities costs (i.e., facility 
modifications and lease-related costs) by contributing funds toward urgent facilities costs—not 
including capital-outlay expenses—through allocation reductions from the Trial Court Trust 
Fund.  

Allowable facilities costs that a trial court can fund through a CFR include (1) FMs as defined in 
the Trial Court Facility Modifications Policy; (2) court operations costs allowable under rule 
10.810 of the California Rules of Court, such as equipment, furnishings, interior painting, 
flooring replacement or repair, furniture repair, and records storage; and (3) lease-related costs, 
such as lease payments and operating costs, repairs, and modifications authorized by a lease. 
CFRs are approved by Judicial Council staff, with the following exceptions, which require 
TCFMAC review and approval: ongoing operational cost increases to the Judicial Council 
beyond the initial outlay for the project (e.g., additional utility or maintenance costs); staff 
concerns about whether the CFR meets the policy’s criteria or whether the proposed budget is 
accurate; and appeals of staff determinations. 

Fiscal Impact and Policy Implications 

Fourth quarter FY 2021–22 
During the fourth quarter of FY 2021–22, the TCFMAC reviewed and approved 408 FMs for a 
total estimated cost of $23.9 million (see Attachment A). Of these, 261 were Priority 1 FMs and 
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147 were Priority 2 FMs. The Judicial Council’s Facility Modification Program’s share of the 
estimated cost was $20.9 million, with the affected counties responsible for the balance. Most of 
these FMs involved elevator, roofing, plumbing, and heating, ventilation, and air-conditioning 
(HVAC) repairs or replacements. 

In addition, council staff approved and the TCFMAC reviewed 34 CFRs in the fourth quarter of 
FY 2021–22 (see Attachment B). 

Completed project spotlights 
Examples of FM projects completed during the fourth quarter of FY 2021–22 are shown below: 
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Priority 2: Exterior Shell—Kearny Mesa Traffic Court KM3 Trailer, San Diego County 
Repairs associated with modular courtrooms which include the removal and replacement of all 
exterior siding as well as the removal and replacement of windows, rain gutters, and roofing. 
New deck ramps and stairs replaced to match existing. The final project cost was $437,528. 

Before 

 

After 
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Priority 1: Plumbing—Central Justice Center, Orange County  
Owing to a leak from a hot water line that burst in the first-floor secured hallway, a 15-foot 
section of copper pipe with fittings was replaced and environmental cleanup was performed of 
asbestos-containing materials from concrete plaster ceiling debris. The final project cost was 
$8,730. 

Before 

  

 
After 
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Annual Summary 
In FY 2021–22, TCFMAC priorities included the following (see Link A for definitions of these 
FM priorities): 

• $86.3 million was the Judicial Council’s share for 1,229 Priority 1, 2, 3, and 4 projects 
(see Attachments C and D). These projects were funded as follows: 

o $15.4 million was spent on 646 Priority 1 projects; 

o $37.9 million was spent on 507 planned and unplanned Priority 2 projects;  

o $32.9 million was spent on 73 Priority 3 projects (including CFR projects); and 

o $136,979 was spent on three Priority 4 projects. 

• $11.4 million was for secondary project phases and cost increases; 

• $1.4 million was to support statewide FM planning (i.e., project management functions 
and preliminary project planning and estimating); and 

• Approximately $337,864 was to cover the judicial branch’s share of costs for county-
managed emergency projects. 

In FY 2021–22, 1,240 Priority 1, 2, and 3 FMs were completed (see Attachment D).  

Figure 1 below presents the distribution by project type of all 1,240 FMs completed in FY 2021–
22. Also shown is the total cost and Judicial Council share of each project type. Attachment D-III 
presents the details of each completed FM. 



 7 

Figure 1: All Facility Modifications Completed in FY 2021–22 

 
 
 

Table 1 outlines the activities of the TCFMAC in FY 2021–22, indicating the number of FMs 
including CFRs reviewed and approved, funded and open, and completed (also see Attachments 
D-II and D-III). 

Table 1: Facility Modification Activity in FY 2021–22 

 
Number of Facility 

Modifications 
Estimated Total Cost  

(in millions) 
Judicial Council Share 

(in millions) 
Reviewed and Approved 1,229 $92.5 $86.3 
Funded and Open* 681 $452.3 $389.6 
Completed† 1,240 $77.8 $68.4 

* Includes all funded facility modifications that were open as of June 30, 2022, regardless of the year of funding. 
† Includes all facility modifications completed during FY 2021–22, regardless of the year of funding. 
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A summary of FM funding including CFRs in FY 2021–22 by priority and by court approval is 
provided below and in Attachment C. Most of the funding was dedicated to Priority 1 FMs. 

 
 

Figure 2 below shows how funding of the priority categories has changed since FY 2012–13. 
Need has continued to outweigh funding, and funded projects have been limited to those in 
priority categories 1 and 2, with only a small percentage in category 3. Figure 2 also represents 
the breakdown of dollars spent by priority category, expressed as a percentage of the FMs funded 
during each fiscal year. The line represents the growth over time in square footage for which the 
Judicial Council has responsibility. Funding has not kept pace with square footage responsibility. 
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Figure 2: Funded Facility Modifications by Priority Category* 

 
* Sq. Ft. and SF = Square Feet 

Trial courts can self-fund projects through the CFR Program administered by Judicial Council 
staff. Funded by the trial courts in FY 2021–22 were 73 FM-related projects (which are 
equivalent to Priority 3 projects and reflected in the chart above) with a total estimated cost of 
$32.9 million and 20 lease-related requests with a total estimated cost of $4 million. 

In FY 2018–19, the FM Program received one-time additional funding for deferred maintenance 
from the state General Fund in the amount of $50 million for encumbrances over three fiscal 
years. The previous funding of $45 million for deferred roof, elevator, and escalator projects is 
currently in progress. This funding was applied to approximately 13 completed projects (4 roof 
replacement projects, 6 elevator/escalator projects, 2 wheelchair lift replacement projects, and 
1 statewide assessment) and 22 projects that are currently in construction (8 elevator/escalator 
projects, 7 HVAC building management system (BMS) projects, 2 roof replacement projects, 3 
fire protection projects, and 2 building automation system projects) (see Attachment D-IV). 

In FY 2021–22, one-time funding of $180 million for deferred maintenance was received from the 
state General Fund. These funds are planned for a total of 127 projects to replace roofs and elevators 
and to upgrade fire protection, electrical, BMS, and HVAC systems.  
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Attachments and Links 
1. Attachment A: TCFMAC-Funded Project List: Quarter 4, Fiscal Year 2021–22 
2. Attachment B: Court-Funded Facilities Requests (CFRs): Quarter 4, Fiscal Year 2021–22 
3. Attachment C: Approved Facility Modification Funding including Court-Funded Facilities 

Requests by Priority and County FY 2021–22 
4. Attachment D: Annual Summary of Facility Modifications for Fiscal Year 2021–22 

(Sept. 19–20, 2022) 
5. Link A: Trial Court Facility Modifications Policy (rev. Mar. 15, 2019), 

https://www.courts.ca.gov/documents/jc-facility-modification-policy.pdf 
6. Link B: Court Facilities: Trial Court Facility Modifications Report for Quarter 3 of 

Fiscal Year 2021–22 (May 10, 2022), 
https://jcc.legistar.com/View.ashx?M=F&ID=10832317&GUID=FBD99554-1BAB-4459-
97DB-CE83E3F29821 

7. Link C: Court Facilities: Trial Court Facility Modifications Report for Quarter 4 and 
Annual Summary for Fiscal Year 2020–21 (Oct. 1, 2021), 
https://jcc.legistar.com/View.ashx?M=F&ID=9785458&GUID=07645A60-011A-47F2-
ABDC-269E4B428523 

8. Link D: Court Facilities: Court-Funded Facilities Request Policy (Aug. 26, 2016), 
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-
AA81-5546168A1991 

https://www.courts.ca.gov/documents/jc-facility-modification-policy.pdf
https://jcc.legistar.com/View.ashx?M=F&ID=10832317&GUID=FBD99554-1BAB-4459-97DB-CE83E3F29821
https://jcc.legistar.com/View.ashx?M=F&ID=10832317&GUID=FBD99554-1BAB-4459-97DB-CE83E3F29821
https://jcc.legistar.com/View.ashx?M=F&ID=9785458&GUID=07645A60-011A-47F2-ABDC-269E4B428523
https://jcc.legistar.com/View.ashx?M=F&ID=9785458&GUID=07645A60-011A-47F2-ABDC-269E4B428523
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-AA81-5546168A1991
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-AA81-5546168A1991
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1 FM-2001638 Kern Ridgecrest - 
Division B 
Courtroom

15-J2 1 HVAC - Replace (1) compressor and the liquid line dryer for the courtroom HVAC unit for 15-J2. AC 
system is not turning on.

2,000$                2,000$                100

2 FM-2001640 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Domestic Water pipe leak - Replace (2) 2.5 inch couplings and (2) 90-degree elbows. Cold 
water copper supply line above 2nd floor leaked due to age causing water intrusion in chambers, 
restroom & jury restroom. Remediate category 2 water intrusion by sanitizing hard surfaces in 
affected areas. Remove/replace 6 SF of hard lid ceiling and patch/paint due water damaged. Replace 
light switch damaged by water leak. Scope includes environmental testing and oversight, drain and 
refill building to conduct plumbing repair.

22,251$             18,560$             83.41

3 FM-2001647 Los Angeles Chatsworth 
Courthouse

19-AY1 1 Fire Protection - Replace 17 Emergency Exit signs in various locations throughout the building.  
Existing emergency exit signs do not illuminate creating a safety hazard. Replace (3) defective water 
flow switches on the Fire Main System. The switches failed to trigger fire alarm. Deficiencies found 
during Fire Safety Preventive Maintenance.

10,720$             8,983$                83.80

4 FM-2001648 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replace (1) purge unit on chiller #1. Purge unit was non-operational due to wear and tear 
preventing chiller from operating, affecting cooling throughout the building.   

14,131$             11,787$             83.41

5 FM-2001650 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Fixture Leak - Replace (1) urinal flush o-meter valve. Valve got stuck in the open position 
allowing water to overflow in the 2nd floor mens public restroom and penetrated the ground floor. 
Replace 4 SF of ceiling tiles and sanitize 30 SF of hard surface due to category 2 contamination. Work 
performed using Environmental protocol and oversight.

19,789$             15,380$             77.72

6 FM-2001651 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Fixture Leak - Replace (1) urinal diaphragm, vacuum breaker and O-ring. Diaphragm failed 
due to wear and tear preventing the flush valve from closing properly which caused water to 
overflow onto the 3rd floor mens public restroom and leaked to the 2nd floor mens public restroom, 
ground floor public restrooms and mens staff locker room. Replace 4 SF of damaged ceiling tiles and 
(1) water damaged GFI outlet. Sanitize approx. 1,300 SF of surface due to category 2 water intrusion. 
Environmental and remediation used due to category 2 grey water.

27,260$             21,186$             77.72

7 FM-2001655 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Domestic Water Line – Replace 3 feet of 3/4 inch copper pipe, replace (1) 3/4 inch angle 
stop. Water leaking through the ceiling on 4th floor in jury room from drinking fountain copper 
supply line. Water was isolated to make repairs. Environmental testing required since work is in 
known ACM area. Containment set and services to include restoring wall, installing cove base and 
reinstallation of drinking fountain on wall.

37,012$             31,512$             85.14

8 FM-2001659 San 
Bernardino

San Bernardino 
Justice Center

36-R1 1 Plumbing - Replace (3) failed sewage pumps and remove 4,000 gallons of waste water. Remove and 
replace approx. 100 sq. ft. of fire proofing on affected I-beams. Remediation and clean-up of affected 
areas performed with environmental oversite including environmental and clearance testing.  State 
Fire Marshall inspection and sign off was also completed.  Sewage overflow occurred from failed 
pumps in containment tank under the building in the Sub-Basement leaking into 2 secondary 
containment pits.

152,467$           152,467$           100

9 FM-2001661 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing – Mechanically clear 150 feet of main sewer line on high-rise floors 7 through 12. Excessive 
build-up of corrosion restricted flow by 80%. Line blockage discovered during inspection of slow 
drainage.

3,346$                2,213$                66.13
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10 FM-2001662 Los Angeles Parking-Burbank 
Courthouse

19-G2 1 Grounds and Parking Lot - Replace failed gate grille, motor and operator. Clean and inspect guides. 
Grille has failed due to age and multiple bars have broken welds, allowing gate to jump off guides 
and bind up gate. Motor failed due to overloading requiring replacement. Upon completion of 
installation operational checks performed to ensure safety and operation.

36,683$             36,683$             100

11 FM-2001663 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line - Mechanically clear blockage in main sewer line which caused a back-up in the 
sewer drain line in the West Wing basement.  Environmental testing and remediation protocols were 
performed. The blockage was caused by debris, a rag, and small plastic bags caught on the backwater 
valve . A separate Task Order has been approved to hydro jet the main line.

26,215$             18,180$             69.35

12 FM-2001664 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replace 50 linear feet of cracked 6 inch sewer line. Replace (2) 6 inch 
bends and (10) couplings and tie into the 12 inch main sewer line. Scissor lift required to complete 
the work. Cast iron pipe cracked causing leaking throughout basement and underground parking.

7,243$                4,790$                66.13

13 FM-2001665 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing -  Fixture Leak  - Replace toilet, flush valve, and coupling in Cell 9b 9th floor.  Removed 
toilet and installed new toilet with 3 x 2-1/2 coupling. Flush valve physically broke and lodged a part 
within the toilet that could not be removed. Replacement of the unit was required to restore the cell 
to working order.

5,714$                5,714$                100

14 FM-2001668 Orange Central Justice 
Center

30-A1 1 Plumbing - Domestic Water Line - Remediate leak from a hot water line that burst in 1st floor 
secured hallway.  Work includes replacement of a 15ft section of copper pipe and fittings and 
environmental clean up of approx. 15 sq ft of ACM debris from concrete plaster ceiling.

8,976$                8,183$                91.17

15 FM-2001669 Orange Central Justice 
Center

30-A1 1 HVAC - Replace failed plumbing union at reheat coil in Civil Dept. on the 1st floor and remediate 
approx. 10 sq ft of flooring soiled by debris from resulting leak. Environmental oversight and 
remediation required.

6,338$                6,338$                100

16 FM-2001670 San 
Bernardino

San Bernardino 
Justice Center

36-R1 1 Elevator - Replace (1) failed roller assembly on public Elevator #10. The roller is worn and could cause 
further damage to hoistway cables if not repaired.

6,848$                6,848$                100

17 FM-2001671 San 
Bernardino

Barstow 
Courthouse

36-J1 1 Electrical - Replace (1) microphone speaker assembly on the 2nd floor walk-up transaction window 
on the right that failed due to age. The microphone is not functioning preventing the window from 
being used for court operation.

6,060$                6,060$                100

18 FM-2001674 San 
Bernardino

San Bernardino 
Justice Center

36-R1 1 Plumbing - Sewer Line - Snake 100 ft of sewer mainline in the main holding area. The basement 
holding area hallway floor drain has backed up, causing a sewage spill of approximately 30 gallons of 
waste water on the floor. Remediation and environmental oversight included. Service provider tried 
unsuccessfully to clear the clog so specialty contractor and equipment had to be brought in.

8,738$                8,738$                100

19 FM-2001675 Riverside Larson Justice 
Center

33-C1 1 Elevators, Escalators, & Hoists - Replace failed main control board and selector board of in-custody 
elevator #7. The elevator is currently not communicating with the control panel leaving it 
unresponsive and causing the transportation department to transfer in-custodies to courtrooms 
through other courtrooms and secure hallways.

22,072$             22,072$             100
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20 FM-2001676 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Condensation Leak - Unclog condensate pan and drain line below air handler due to excessive 
condensation from outside humidity.  Domestic water condensation leak found from air handler unit 
traveled down to 2nd floor courtroom affecting (2) 36 x 36 ceiling tiles.   Environmental testing, (6) 
small 4  x 4  x 12  containments, and remediation protocols were conducted. 

15,800$             10,957$             69.35

21 FM-2001679 Los Angeles Parking Structure 
Lot 94 Airport 
Courthouse

19-AU2 1 Vandalism - Security - Replace (1) pair of manual flush bolts and (8) mortise hinges on exterior doors 
and booth area. Drill out rusted screws, remove doors from opening, replace flush bolts, rehang into 
opening, reweld security astragal. Adjust doors for proper operation. Doors were forced open and 
booth vandalized. Doors are can't be secured and area is open after hours.

3,086$                2,381$                77.17

22 FM-2001681 Riverside Hall of Justice 33-A3 1 Elevators, Escalators, & Hoist - Replace failed optical level sensors for in-custody elevator #7. 
Elevator is currently unable to operate properly and is out of service leaving 50% of the cabs 
available for use.

5,484$                5,484$                100

23 FM-2001684 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replace (1) 1.5 ton mini split system serving critical server IT room. Air conditioning  
compressor has failed due to age and replacement is no longer available. Courthouse IT room began 
to get hot and would affect courthouse operations if not fixed.

9,044$                6,272$                69.35

24 FM-2001685 Los Angeles Chatsworth 
Courthouse

19-AY1 1 Interior Finishes - Replace (1) 60in x 45in x 1/2in tempered glass panel at Clerks Office. The glass at 
clerk window #2 shattered spontaneously.

3,336$                3,336$                100

25 FM-2001686 Los Angeles Pomona 
Courthouse South

19-W1 1 Plumbing - Domestic Water Line - Water supply line valve leaked from 7th floor janitors closet down 
to 6th floor courtroom.  Replaced (6) 1x1 ceiling tiles in affected courtroom.  Supply line valve failed 
and started to leak causing water to penetrate to the 6th floor below.  Remediation and 
environmental oversight included due to known ACM area and category 2 gray water.

15,676$             14,287$             91.14

26 FM-2001694 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Domestic Drain Line - Replace 10 LF cast iron pipe for the water heater drain pipe. Pipe 
cracked due to corrosion causing category 2 water contamination in 10th floor interview room. 
Replace 10 SF of saturated ceiling tiles. Sanitize 30 SF of hard surface. Scope includes Environmental 
Testing and oversight.

8,221$                6,616$                80.48

27 FM-2001695 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 HVAC - Replace (1) shaft, (1) pulley, and bearings for the supply unit for the 2nd floor air handler 
unit.  Bearings failed due to wear/tear and damaged the shaft and pulley causing air handle unit to 
stop operating and affecting HVAC for the entire 2nd floor.  

9,236$                7,433$                80.48

28 FM-2001696 Los Angeles Pomona 
Courthouse South

19-W1 1 Plumbing - Domestic Water Line - Replaced 3 feet of cracked cast iron 2in domestic water supply line 
that was leaking due to age. Replace (12) 2 x 4 ceiling tiles. Leak was found above Judges bench on 
the 2nd floor and saturated ceiling tiles and was affecting courtroom operations. Environmental 
oversight and remediation efforts were conducted including  a 12 x 6 containment.

19,233$             17,529$             91.14

29 FM-2001697 Los Angeles Alhambra 
Courthouse

19-I1 1 Plumbing - Mechanical Systems - Replaced domestic hot water boiler unit in the basement boiler 
room. Water heater heat exchanger was leaking due to age and has surpassed its life expectancy.  
Courthouse temperatures were affected and building was not able to maintain comfort heating for 
the public and staff.

19,400$             16,684$             86.00
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30 FM-2001699 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Fixture Leak – Replace (1) failed angle stop and seal in Jury deliberation restroom. Leak 
affected Chambers and Jury Deliberation room on the 2nd floor. Angle stop detached from the wall. 
Replaced angle stop tested for leaks. Environmental testing performed and containments installed 
during the repair. Clearance testing performed before release of the area.

23,322$             23,322$             100

31 FM-2001703 Los Angeles Whittier 
Courthouse

19-AO1 1 Elevators, Escalators, & Hoists - Replace roller guides and counterweight rollers on public elevator #2 
that are failing due to age. The roller guides are worn out causing the elevator cab to ride very rough.  
Replace roller guides and adjust for quiet, reliable, and safe operation.

7,334$                6,339$                86.43

32 FM-2001704 Los Angeles Whittier 
Courthouse

19-AO1 1 Plumbing - Sewer Line - Unclog main sewer drain line that was backing up onto the basement floor of 
the air handler room. Sewer line back-up was caused by tree root invasion. Remediation efforts and 
clearance testing were conducted including a barrier containment at the door.  There is a separate 
FM in progress to replace affected main sewer line in this area for a permanent solution.

20,838$             18,010$             86.43

33 FM-2001705 Los Angeles El Monte 
Courthouse

19-O1 1 Grounds and Parking lot - Replaced photo eye sensor on the east sally port gate. Sensor failed due to 
age, preventing the gate from opening and closing properly.

2,859$                2,859$                100

34 FM-2001708 Los Angeles Bellflower 
Courthouse

19-AL1 1 Plumbing - Storm Drain Leak - Replace 10 LF of cast iron pipe and associated fittings. Cast Iron drain 
pipe cracked due to age causing water leak to the 3rd floor jury restroom and 2nd floor interpreters 
office. Sanitize and dry approx. 120 sq. ft. of hard surface due to category 2 grey water 
contamination. Open 16in x 16in section on hard lit ceiling to conduct repairs & patch/paint. Scope 
includes environmental testing and oversight.

26,501$             20,655$             77.94

35 FM-2001709 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Electrical - Replace (1) water pump, (1) thermostat, (1) set radiator hoses and (1) water pump belt 
for the emergency generator. The water pump failed due to wear and tear causing the generator to 
overheat affecting emergency power throughout the build. A large 350 KW temporary generator had 
to be brought in while repairs were being conducted. 

19,437$             15,106$             77.72

36 FM-2001710 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Roof - Replace 60 linear feet of roof mastic membrane along roof coping. Existing membrane 
deteriorated causing rain water to penetrate and leak onto the 4th floor Court room dept. 204. 
Replace 16 SF of damaged ceiling tiles. Sanitize 40 SF of hard surface due to category 2 water 
contamination. Environmental testing and oversight included.

5,654$                4,394$                77.72

37 FM-2001711 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Elevators, Escalators & Hoists - Replace (1) drive relay and (1) fuse for lock-up elevator #5. Drive relay 
failed due to wear and tear, preventing the elevator from responding on the 1st floor, affecting court 
operations.

4,076$                4,076$                100

38 FM-2001712 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 1 HVAC - Replace fan blower and shaft for kitchen exhaust fan located on rooftop.  Fan shaft and 
bearings are damaged and preventing kitchen fumes to properly exhaust.

7,656$                5,358$                69.99

39 FM-2001715 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 1 HVAC - Replace (2) 250V transformers for condenser water valves and (2) relays. Transformers failed 
because they were undersized and prevented the valves from opening, affecting temperatures 
throughout the building.

4,446$                3,112$                69.99
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40 FM-2001720 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Domestic Water Supply – Replaced 23 ceiling tiles and 250 square feet of carpet. 
Disinfectant required for 50 square feet of ceramic floor tile and 30 square feet of ceramic wall tile. 
Environmental containment required to maintain critical moisture barrier. Cleaning, drying and 
disinfecting of all impacted surfaces required to return areas to operation. Water supply seal failed at 
flush valve causing leak in Womens Employee Restroom affecting 4th floor Courtroom, Sheriffs 
office, down to offices on the 3rd Floor County Probation Department.

93,815$             62,040$             66.13

41 FM-2001721 Los Angeles Compton 
Courthouse

19-AG1 1 Grounds & Parking Lot - Remove and dispose of debris under the connecting bridge at the parking 
structure. Clean and sanitize the area and install chain link fence 30 feet x 9 feet to prevent people 
from dumping debris. A large amount of debris is accumulating under the connecting bridge creating 
a fire hazard. Cited by the  local Fire Department for correction during a surprise visit.

37,579$             24,851$             66.13

42 FM-2001723 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Domestic Water Line - Replace 15 linear feet of cracked copper hot water piping. Erect 
containment, perform all required testing for Class II water intrusion event and provide written 
reports. Return area to operational status. Crack formed due to age and corrosion hidden by 
insulation. located in 5th floor lockup

17,934$             15,269$             85.14

43 FM-2001724 Los Angeles Airport Courthouse 19-AU1 1 HVAC - Replace failed 75 HP Variable Frequency Drive motor for Air Handling Unit #1. Replace (12) 
broken V-belts on Supply Fan #1 and Supply Fan #2.  VFD Motor failed causing high temperatures 
throughout the building. VFD was thoroughly tested prior to replacement. It was determined to have 
a catastrophic overcurrent fault requiring replacement.

21,884$             16,888$             77.17

44 FM-2001725 Los Angeles Airport Courthouse 19-AU1 1 Fire Protection – Rebuild failed fire pump off site. Cracked packing sleeves on the inner and outer 
portions of shafts caused the pump to fail when tested. Fire pump was rebuilt and tested for 
performance and functionality.

41,768$             32,232$             77.17

45 FM-2001726 San Diego Central Courthouse 37-L1 1 Plumbing - Replaced (1) 2-inch and (1) 3-inch failed pressure regulator valves in B2 level pump room, 
(5) flush valve diaphragms in B1 holding cells, (1) spud and vacuum breaker in 4th floor public 
restroom, and several damaged electrical and circuit components to public elevator #8. The pressure 
regulator valves failed in the B2 pump room causing domestic water pressure to spike resulting in a 
2.5-inch copper to burst in 4th floor restroom and flooding the public corridor and inside the elevator 
shaft. Removed and replaced 25 sq. ft. of damaged drywall. The domestic water shows high levels of 
chloride which increases corrosion within the plumbing system.

119,133$           119,133$           100

46 FM-2001727 San 
Bernardino

Central Courthouse 36-A1 1 HVAC - Replace (2) worn bearings and (1) shaft/blower wheel balancer in the air handler that failed 
due to age creating a loud vibrating noise causing court disruption in courtroom. Work is needed to 
balance the unit and eliminate the vibrating noise.

6,471$                6,189$                95.64

47 FM-2001730 San Diego East County 
Regional Center

37-I1 1 Plumbing - Domestic Water Pipe - Repair broken 2 inch copper line leaking in ceiling of the mens 
restroom. Isolate hot and cold water system and drain. Remove bad ball valve and install new 2 
valves and fittings. Purge air from water system. Follow environmental protocol and containment per 
environmental testing and reports.

26,151$             17,707$             67.71

48 FM-2001731 San 
Bernardino

San Bernardino 
Justice Center

36-R1 1 Elevator - Replace (1) motor bearing, and (1) sheave that failed due to age on Judges elevator #10. 
Work is needed as the elevator is non-operational.

53,600$             53,600$             100
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49 FM-2001732 Los Angeles Airport Courthouse 19-AU1 1 Plumbing - Domestic Water Pipe - Repair 3/4 inch water supply line leak in the Mens restroom on the 
6th floor. Replace gaskets on OS&Y (outside stem and yoke) isolation valve. Requires shutdown of all 
HVAC equipment including Chillers, Boilers, Cooling Towers, Domestic Water Boilers, Chilled Water 
Pumps, Hot Water Pumps, Condenser Water Pumps and Domestic Water Circulation Pumps. Shut 
down domestic water booster pumps and secure power. Close valves for domestic water supply to 
the building. Drain domestic water loop from Booster Pump room and restrooms on 3rd, 4th, 5th, 
6th, 7th, and 9th floors.  Containment required to maintain moisture barrier. No ACM was detected. 
A domestic water line leaked affecting the elevator lobby, mens restroom, pipe chase and 6th Floor. 

29,377$             22,670$             77.17

50 FM-2001734 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC – Replace (6) failed pneumatic air thermostats, repair (6) VAV boxes including adjusting 
linkage, replacing dampers, installing booster on 3 units and total replacement on 3 units. 
Thermostats are not actuating VAV Boxes above the courtroom plenum. VAV linkage had failed and 
been disassembled to maintain air flow. 

23,809$             17,752$             74.56

51 FM-2001738 Kern Bakersfield 
Juvenile Center

15-C1 1 Fire Protection - Replace (1) Dialer for building fire alarm panel.  Dialer failed due to wear/tear 
resulting in a false alarm after hours.

4,115$                2,747$                66.76

52 FM-2001739 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Domestic Water leak - Replace 15 ft of 3/4 inch copper and associated fittings for 
domestic hot water piping above the ceiling in telephone equipment room. Remediate category 2 
water contamination, sanitize 350ft of carpet and hardsurface. Replace 25 linear feet of water 
damaged baseboard and 10 SF of saturated sheetrock.  Domestic water pipe leaked due to age and 
corrosion resulting in CAT/2 water intrusion. Environmental and remediation oversight included.

27,566$             22,993$             83.41

53 FM-2001740 Los Angeles Alhambra 
Courthouse

19-I1 1 Elevators, Escalators, and Hoists - Replace failed electronic door edge on public elevator #1 due to 
age.  Door edge was not detecting obstructions between doors posing a safety concern for members 
of the public entering or exiting the elevator.

7,213$                6,203$                86.00

54 FM-2001744 Santa 
Barbara

Figueroa Division 42-B1 1 Plumbing - Sewer Line - Remove obstruction in sewer main line which caused a toilet to back up and 
overflow affecting the 2nd floor judges chamber, chamber restroom, and the 1st floor courtroom. 
Remediate category 3/black water contamination and replaced 500 SF of carpet, 15 SF of 
delaminated ACM VCT tiles and (10) 12in x 12in ceiling tiles in courtroom. Sanitize approximately 200 
SF hard surface. Scope includes environmental testing and oversight.

77,833$             77,833$             100

55 FM-2001750 Los Angeles Airport Courthouse 19-AU1 1 Plumbing - Domestic Water Pipe - Replace leaking domestic 2 inch copper water supply pipe above 
the ceiling on the 3rd floor. Water traveled through the plenum and leaked onto ceiling tiles located 
above the Clerks Office area. Remove 4 sq ft of 2 x 2 foot ceiling tiles. Clean and disinfect 
approximately 8 linear feet of T-bar. Abatement oversight and Environmental testing performed due 
to known ACM Environmental.

13,312$             10,273$             77.17

56 FM-2001751 Los Angeles Airport Courthouse 19-AU1 1 HVAC - Replace (3) chemical treatment pumps and (1) blow down valve and all associated fittings.  
Pumps failed due to corrosion and no longer provide chemicals to the hydronic loops. This is affecting 
the water treatment to the chillers and cooling towers and affects operation of the HVAC equipment.

10,457$             8,070$                77.17

Page 6 of 43



Attachment A TCFMAC-Funded Project List
Quarter 4, Fiscal Year 2021-22

#

FM
 N

U
M

BE
R

 L
O

CA
TI

O
N

 

 F
AC

IL
IT

Y 
N

AM
E 

 B
U

IL
DI

N
G

 ID
 

 P
RI

O
RI

TY
 

 SHORT TITLE  P
RE

LI
M

IN
AR

Y 
ES

TI
M

AT
E 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 S

HA
RE

 O
F 

PR
EL

IM
IN

AR
Y 

ES
TI

M
AT

E 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 S

HA
RE

  %
 O

F 
CO

ST
 

57 FM-2001752 Los Angeles Airport Courthouse 19-AU1 1 Plumbing – Fixture Leak - Replace failed seal on faucet in 8th floor lock up cell. Mechanically clear 
sediment from isolation valve, clean and disinfect 135 square feet of affected floor space. 
Abatement, oversight and Environmental testing performed due to known ACM environment. Leak 
affected  secured hallway 8th floor and water traveled from 8th floor to 7th floor, Mechanical room, 
and Hallway saturating the carpet, wall and floors.

18,625$             14,373$             77.17

58 FM-2001758 Los Angeles Chatsworth 
Courthouse

19-AY1 1 HVAC - Replace temperature controller for built-in/walk-in refrigerator. Existing temperature 
controller stopped operating causing the internal temperature to rise. Reseal evaporator coil due to 
crack in tubing. Cracked coil was causing refrigerant leak. Recover/recharge refrigerant to conduct 
repairs.

8,589$                7,198$                83.80

59 FM-2001759 Los Angeles Norwalk 
Courthouse

19-AK1 1 Elevator, Escalators and Hoist - Replace (6) light fixtures for public elevator #3. Lights and ballast 
have burned out causing a safety issue. Scope includes elevator tech removing elevator ceiling to 
perform repair.

8,968$                7,625$                85.03

60 FM-2001760 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevator - Replaced counterweights, roller guides, earthquake plates, and related structural brackets 
needed and re-welded onto counterweight frame. Counterweight frame was realigned, and unit will 
be returned to service. Elevator #13 reported as inoperable, impacting operation.

19,945$             13,720$             68.79

61 FM-2001761 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe – Replaced 6 ft of 1-1/4 inch Copper pipe, (2) 1-1/4 couplings and 
(1) 1-1/4 inch Tee and a (1) 1-1/4 x 3/4 Reducer. Secure water to building, set up containment. All 
affected areas were dried, disinfected and cleaned.  Water leak on 1-1/4 inch hot water copper line 
on 18th floor hallway ceiling by womens restroom.

13,690$             9,417$                68.79

62 FM-2001768 San Diego Central Courthouse 37-L1 1 Fire Protection - Re-program fire alarm control panel to correct deficiencies. Current program does 
not correctly provide evacuation signals throughout the building, indicating trouble when notification 
is disabled, fails to communicate callouts correctly and conflicting coding is present. Once program is 
corrected a full test of the system will be performed.

20,811$             20,811$             100

63 FM-2001769 Los Angeles Parking Structure 
Lot 94 Airport 
Courthouse

19-AU2 1 Grounds and Parking lot - Install one (1) new gear head motor operator for the existing exit roll up 
door, securely mount the motor with heavy duty brackets. Install wire and conduit up to 5 feet to the 
existing dedicated power supply, test the door and operation, lubricate all moving parts, make 
necessary adjustments. Roll up gate gear head failed due to wear and would not respond, preventing 
employee from exiting.

6,520$                5,031$                77.17

64 FM-2001770 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Domestic Water Pipe - Replace approximately 3 x 3 area of drywall in storage closet, 
replace 1 foot of defective 3/4-inch copper piping, additional fittings, install one 3/4in isolation ball 
valve, build back area of drywall, install access panel, conduct environmental testing, erect 
containment, and place drying equipment. Water is dripping from the ceiling onto the sidebar area in 
front of the bench in a 5th floor courtroom. Leak above the ceiling is coming from a leak in the 
copper piping in the 6th floor judges storage closet.

18,867$             18,350$             97.26

65 FM-2001771 Los Angeles Compton 
Courthouse

19-AG1 1 Interior Finishes – Replace a 12in x12in ceiling tile. Replacement required environmental testing and 
clearance. 8ft x 10ft containment required to secure area. 125 square feet of carpet and 405 square 
feet of furniture and surfaces required cleaning and decontamination under ACM conditions. Ceiling 
tile dislodged and fell to the floor in room 100 on the first floor.

11,337$             7,497$                66.13
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66 FM-2001773 Santa 
Barbara

Santa Maria Courts 
Bldgs C + D

42-F1 1 Plumbing - Sewer Line - Unclog 4 inch sewer line in mechanical room.  Stoppage from feminine 
products, heavy rust and hard scale within the drain.  Mechanically cleared drained up to 140 ft. 
Sanitize approx. 100 sq. ft. of concrete flooring in mechanical room from CAT 3 water.  
Environmental and remediation oversight.

9,371$                3,929$                41.93

67 FM-2001779 Los Angeles Inglewood 
Courthouse

19-F1 1 Grounds and Parking Lot - Replace (1) new spring and (1) new bearing on the motor operator side for 
the Judges gate. The spring inside the barrel assembly failed due to age and will not allow the gate to 
open. (1) Man lift rental and (1) Fork lift rental is required for the job.

10,243$             7,637$                74.56

68 FM-2001781 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 HVAC - Replaced (2) 1-1/4in piping, re-piped 10-foot section 1-1/4in copper pipe and (1) 1-1/4in 
strainer with new copper fittings on supply and return line. AHU 4 was not circulating enough hot 
water through its coils due to an accumulation of rust in the pipes causing multiple areas to get too 
cold.

7,835$                5,390$                68.79

69 FM-2001782 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - HVAC - Replace (1) set of bearings and (1) belt for cooling tower.  Replace coolant 
for (1) chiller.  Leak check chiller and complete SAQMD report.  Existing bearings are worn causing 
chiller to continuously shut-off, affecting cooling temperature.

4,810$                4,810$                100

70 FM-2001783 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Interior Finishes - Replaced (2) 24x24 ceiling tiles in known ACM area. Replacement required 
environmental testing and containment barrier to affected area. All work performed under ACM 
protocol. Ceiling tile fell due to excessive vibration caused by water hammering through piping. 
Water hammer was in contact with the ceiling grid at this location. These two tiles were pre-existing 
and not included in the ceiling tile replacement project.

9,241$                6,357$                68.79

71 FM-2001784 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe - Replace 4 linear feet of failed 1 inch copper pipe and fittings, (1) 
hammer arrestor, 14sq.ft. of ceramic tiles, plaster wall and (4) 24x24 tiles. Water leaked in the public 
hallway due to a leak on 14th floor custodians mop sink. Leak on 13th floor public hallway, catch all 
was erected to contain water above ceiling- Environmentalist called out to obtain samples for 
analysis, restoration set up containment barriers, restored affected areas to normal operation once 
final clearance was received. 

36,426$             25,058$             68.79

72 FM-2001785 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Interior Finishes - Replace (3) 12 x 12 ceiling tile(s) in secure corridor on the P level. Set up 
containment barrier and clean up affected area. Ceiling tile(s) fell due to previous water damage 
from the S level. Environmental testing and oversite required to complete the work.

9,448$                6,499$                68.79

73 FM-2001786 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing – Sewer Line - Mechanically clear main sewer line 150 feet from clogged line. Removal and 
reinstallation of toilet required to access sewer line.
Replace gasket seal upon reinstallation and secure unit back to wall.  Unit cycled several times to 
assure drain cleared and unit is working properly. 1st floor womens restroom is backing up due to 
stoppage.

4,189$                2,882$                68.79

74 FM-2001787 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Repaired detention rated lavatory sink, installed (1) custom made tail piece, snaked main 
drain to clear stoppage, erected containment, conducted environmental oversight, placed drying 
equipment, sanitized the affected area, and performed all work in a known ACM area. A main line 
clog was created on the 4th floor on the south end located in Sheriffs lock up area, sewage water 
overflowed the cell and hallways.

14,436$             14,436$             100
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75 FM-2001789 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing – Sewer Line Leak - Replace 8 feet of 3-inch cast-iron, (4) 3 inch no hub couplings, and (1) 3-
inch combi section of piping. Environmental oversight included. Set up (1) containment, provide (1) 
scissor lift, remove approx. (2) gallons of water. Once all areas were cleaned, returned all affected 
areas to normal use after clearance received. 3 inch cast iron pipe cracked, leaking onto floor in S-
level.

6,031$                4,149$                68.79

76 FM-2001795 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Grounds and Parking Lot - Replace damaged MCC Controller and (2) pairs of straps for springs on 
each side door, (1) loop detector with harness, bottom slat with edge, and (1) control board. Roll up 
door was hit by the Sheriffs custody bus and door is not operating. Judicial Council is seeking 
reimbursement.

38,745$             26,653$             68.79

77 FM-2001796 Los Angeles Norwalk 
Courthouse

19-AK1 1 Roof - Replace approx. 75 LF of failed roofing membrane. Roof membrane failed due to age causing 
rain water to penetrate. Water traveled through the ceiling and plenum of 1st floor public defenders 
office. Replaced  (8) 1 ft x 1 ft ceiling tiles and 24 SF of carpet due to ACM and category 2 water 
contamination. Scope includes environmental oversight and  remediation.

9,582$                8,148$                85.03

78 FM-2001797 Los Angeles Norwalk 
Courthouse

19-AK1 1 Roof - Replace approx. 80 LF of roofing mastic. Mastic failed due to delamination from age & 
wear/tear causing rain water to penetrate to the 1st and 2nd floor public hallway and public lobby 
(scaffolding used due to high ceilings). Sanitize 100 SF of hard surface due to category 2 grey water 
contamination. Environmental oversight included.

18,925$             16,092$             85.03

79 FM-2001798 Los Angeles Norwalk 
Courthouse

19-AK1 1 Elevator, Escalators & Hoists - Replace (1) set of counterweights and sheaves, (1) tape guide, (1) set 
motor bearing, and (1) set of rollers for car top for Judges elevator #6. Elevator was not leveling, 
causing a safety/trip hazard. 

58,361$             49,624$             85.03

80 FM-2001800 Los Angeles Norwalk 
Courthouse

19-AK1 1 Plumbing - Fixture Leak - Replace (1) Urinal flush valve, clean and sanitize approx. 1,500 sq ft of hard 
surface. 4th floor Mens secured employee restroom urinal flush valve got stuck in the open position 
causing water to overflow and leaked to the 3rd floor. Environmental and remediation protocols 
used due to ACM and category 3 back water. 

10,990$             10,990$             100

81 FM-2001801 Los Angeles Compton 
Courthouse

19-AG1 1 Elevator - Remove and replace the worn brake brushings on Elevator #5. A full load test will be 
required post replacement of the brake solenoid bushings. Make all adjustments to allow proper 
operation of the elevator. Elevator is not working and is stuck in the basement.

5,610$                3,710$                66.13

82 FM-2001802 Los Angeles Pomona 
Courthouse South

19-W1 1 Elevators, Escalators, & Hoists - Replaced door operator to the custody elevator which failed due to 
age.  Elevator was found stuck on the 4th floor and was impacting courthouse operations.

13,474$             13,474$             100

83 FM-2001803 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Hydro Jet 300 feet of drain line to the public drinking fountain system. Fountain over-
flowed into public hallway at the 1st floor. Inspection revealed severe restriction in line caused by 
corrosion and mineral build up. Hydro-jetting performed from the 13th floor down to the 1st floor. 
Containment required for cleaning, drying and decontamination of affected area. Abatement, 
oversight and Environmental testing performed due to known ACM area.

31,539$             20,857$             66.13
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84 FM-2001805 Los Angeles Norwalk 
Courthouse

19-AK1 1 Plumbing - Storm Drain Leak - Replace 20 LF of 4in. cast iron pipe and associated fitting. Cast iron 
drain line had multiple cracks causing water to penetrate to the 7th floor, affecting the jury assembly 
room. Remediate ACM by removing/replacing 4 SF ceiling tiles and 6 SF carpet. Sanitize 60 SF of hard 
surface due to category 2 grey water contamination. Environmental testing and oversight included.

17,734$             15,079$             85.03

85 FM-2001806 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Fixture Leak - Replace (1) flush valve and (1) angle stop to the 4th floor lock-up holding 
cell. Existing flush valve and angle stop failed due to wear and tear causing holding area to flood and 
penetrate two floors underneath (3rd and 2nd lock-up areas).  Sanitize approximately 200 sq ft of 
hard surfaces. Drain domestic water from building to conduct repairs. Environmental and 
remediation oversight included due category 2 grey water.

14,811$             14,811$             100

86 FM-2001807 Los Angeles Bellflower 
Courthouse

19-AL1 1 HVAC - Replace (1) 10 HP motor, (2) Belts and (2) pulleys for Air handler# 3. Supply fan motor 
bearings failed due to wear and tear causing the belts and pulleys to fail. Air handler unit stopped 
operating affecting the HVAC throughout the 3rd floor.

4,958$                3,864$                77.94

87 FM-2001808 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC – Remove and brush tubes to remove heavy scale buildup. Treat tubes with 10 hour de-scaling 
acid wash, replace damaged flex connectors on condenser water piping. Replace damaged bolt on 
chiller head. Removal of chiller condenser barrel is required to make repairs. Apply epoxy coat on the 
chiller head to prevent future scale buildup. Chiller #1 tripped causing the unit to shut down causing 
building temperatures to rise quickly impacting court operations.

69,416$             45,905$             66.13

88 FM-2001809 Los Angeles Airport Courthouse 19-AU1 1 Plumbing - Domestic Water Pipe - Replace 30 feet of deteriorating copper pipe.  Set up containment 
and dehumidifiers in affected areas to start drying process, secure hot water pumps in building, and 
drain hot water system. Refill system, purge air from system and restart hot water system.  (2) 40in x 
90in critical moisture barrier installed with catchall installed to mitigate water damage. Use of 
dehumidifiers required to dewater area. Perform all required environmental testing and clearance 
testing. Water was leaking from hot water supply line in the plumbing chase of the 4th floor.

49,518$             38,213$             77.17

89 FM-2001810 San Diego North County 
Regional Center - 
North

37-F2 1 Plumbing - Domestic Water Pipe - Replaced 3 foot section of 2 inch copper domestic hot water pipe, 
plumbing connections, fittings, two (2) frozen ball valves, and insulation due to leak impacting the 1st 
Floor entrance to Department 9 courtroom.  Work included freezing pipes, and environmental 
oversight due to fireproofing and insulation disturbance. 

21,084$             21,084$             100

90 FM-2001811 San Diego Juvenile Court 37-E1 1 Plumbing - Replace (1) 1-inch domestic water copper pipe with new fittings on 1st floor back secure 
hallway. The copper line was in contact with a metal conduit causing water leak, affecting secure 
corridor, department secure entry and chambers. Replaced approximately 10 sq ft of 2 ft by 4 ft of 
damaged ceiling tile, and cleaned and disinfect 30 linear ft of metal T-bar and 30 sq ft of carpet slab. 
Abatement, oversight and Environmental testing performed.

7,696$                5,743$                74.62
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91 FM-2001812 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC – Remove existing sealant in basin of cooling towers and apply new industrial grade 
polyurethane sealer to all seals. Cooling towers are leaking at numerous locations due to failed 
sealant. Required to re-seal the basin, Lock out, tag out all necessary equipment. Isolate cooling 
tower and remove media fill material, Upon completion of leak sealing, reassemble any previously 
disconnected components, test and assess tower for additional leaks. Replace two (2) access panel 
door gaskets fill and run towers, check for leaks.

17,701$             13,198$             74.56

92 FM-2001813 Los Angeles Santa Monica 
Courthouse

19-AP1 1 HVAC - Replace 5 HP, 208V, 1800 RPM chilled water pump #2. Disconnect wires, drain remaining 
water, remove pump, and install replacement pump. Chilled Water Pump # 2 in mechanical room is 
leaking.

6,739$                5,289$                78.49

93 FM-2001815 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Plumbing – Sewer Line Leak - Replace 10 feet of 2 inch cast iron drain pipe, (6)  2-in husky bands, (1) 
long sweep 90 degree angle, (1) 2-in t-connection. Re-install brass connector to new t-connection. 
Restore system and check for proper function. Environmental containment and remediation required 
to perform work. Line clogged by a garment causing leak and damaging 2 inch cast iron piping 2nd 
floor public water fountain.

40,592$             31,861$             78.49

94 FM-2001816 Madera Main Courthouse - 
Madera

20-F1 1 Exterior Shell - Replace (1) 9 ft x 4 ft vandalized, broken unit of structural glass on 1st floor by the 
main entry, and (1) 8 ft x 4 ft spontaneously-broken unit of structural glass on the 1st floor in front of 
the Traffic service window. Glass must be ordered from overseas.  Warranty claim is being 
investigated for one unit.

51,986$             51,986$             100

95 FM-2001818 Yolo Yolo Superior 
Court

57-A10 1 Electrical - Remove old UPS batteries and recycle them, install new batteries and test. This is a critical 
piece of equipment for the Integrated Network for all court and Judicial Council equipment and is 
tied to the fire, life, safety system. The batteries have failed due to age.

19,125$             19,125$             100

96 FM-2001820 Los Angeles El Monte 
Courthouse

19-O1 1 HVAC - Replace all mechanical fittings on Boiler #2 including isolation valve, heat exchanger, and 
copper pipe due to water leaks caused by seal integrity.

3,426$                1,991$                58.12

97 FM-2001821 Los Angeles El Monte 
Courthouse

19-O1 1 Security - Doors and Gates - Replaced defective photo eye on west sallyport gate. Photo eye system 
is defective due to age and will not allow gate to safely move up and down when bus enters and exits 
the bus bay.  

3,255$                3,255$                100

98 FM-2001822 Santa Clara Hall of Justice 
(East)

43-A1 1 Elevators - Replace two seals and flush out and refill gear box on elevator #3. Elevator is currently in 
failure due to leakage of oil from the gear box. 

13,488$             13,488$             100

99 FM-2001829 Ventura East County 
Courthouse

56-B1 1 Plumbing - Sewer line - Removed (1) toilet from wall to run motorized cable with camera to snake 
55ft to clear sewer line obstruction. Replaced (1) toilet seal, and re-installed toilet. Sanitize 300 SF of 
hard surface in 1st floor Mens restroom due to category 3 black water contamination. Obstruction 
caused by accumulated toilet paper. Environmental testing and oversight included.

5,889$                3,636$                61.75

100 FM-2001831 Los Angeles Chatsworth 
Courthouse

19-AY1 1 HVAC - Replace (1) chill water valve for air handler #3.  Existing valve is faulty and preventing 
adequate temperature control throughout the 2nd floor and affecting court operations.

2,677$                2,243$                83.80

101 FM-2001833 Los Angeles Chatsworth 
Courthouse

19-AY1 1 Plumbing - Replace (4) sewer pit pump float switches. Existing float switches failed and were not 
detecting sewage levels therefore causing sewer pit to rise and be in danger of overflowing.

2,844$                2,383$                83.80
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102 FM-2001834 Madera Main Courthouse - 
Madera

20-F1 1 HVAC - On Chiller #2, replace leaking butterfly isolation valve in circuit #1, replace filter drier, 
pressure test and evacuate system and install 350 lbs. of refrigerant. On circuit #2, isolate 
compressor of refrigerant, remove and replace failed sensor, leak test and evacuate insolated 
compressor. Chiller #2 is completely down and building cooling is at 50% capacity. 

26,747$             26,747$             100

103 FM-2001837 Santa Clara Hall of Justice 
(East)

43-A1 1 Elevators - Replace (8) failed capacitors on the elevator #1 motor variable frequency drive.  Motor 
VFD capacitors failed due to age causing loss of power to elevator.

6,235$                6,235$                100

104 FM-2001838 Santa Clara Palo Alto 
Courthouse

43-D1 1 Electrical - Replace failed automatic transfer switch for emergency generator, replace 30 feet of main 
feeder connecting wire to ATS and an additional 10 feet to main emergency breaker panel. The 
feeder wire has cracked insulation. ATS failed during testing as part of facility reopening.

27,162$             17,938$             66.04

105 FM-2001839 Ventura East County 
Courthouse

56-B1 1 Elevator, escalators, and hoist - Replace (1) hydraulic jack packing on South Elevator #1. The elevator 
hydraulic jack packing failed due to wear/tear causing a hydraulic fluid leak. Leak was discovered 
during Rounds and Readings. Elevator was taken out of service, affecting court operation traffic flow.

3,645$                2,251$                61.75

106 FM-2001840 Santa 
Barbara

Lompoc Division 42-D1 1 Plumbing - Sewer Drain Line Leak - Replace 10LF of damaged cast iron pipe. Cast Iron drain line 
between 2nd and 1st floor cracked and leaked into 1st floor hallway. Remediate category 3 water 
contamination and replace 160 SF celling tiles and 110LF of duct insulation above the ceiling. 
Moisture damaged lead based drywall, replace 8 SF of drywall. Sanitize 120 SF of hard surface. 
Containment, environmental testing and oversight included.

34,035$             12,004$             35.27

107 FM-2001841 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace (1) Condenser water temperature sensor, (1) condenser pump isolation valve, (1) 3-
way overhead valve, and (1) bypass valve. Mechanically clean and acid wash condenser tubes to 
descale. Chiller #1 temp sensor failed due to excessive corrosion and build-up. Isolation valve, bypass 
valve and 3-way valve all failed due to age and corrosion.

136,978$           90,584$             66.13

108 FM-2001844 Fresno Juvenile 
Delinquency Court

10-P1 1 Elevators, Escalators & Hoists - Replaced door operator motor, door operator control board, and 
door operator drive belt on judges elevator #3. Elevator was stuck on second floor and non-
operational due to equipment failure.

7,564$                7,564$                100

109 FM-2001845 San Diego Kearny Mesa Court 37-C1 1 Exterior Finishes - Replaced (1) 55in x 95in exterior window glass located in public corridor near front 
entrance. The window had a 48-inch vertical fracture assumed to be caused by spontaneous 
breakage or thermal stress. Work included placing emergency temporary plywood over inside and 
outside of damaged window, removal of half-inch stucco to allow for new installation of replacement 
window, reseal, caulk, and touch-up stucco paint. Environmental testing was performed with no 
remediation necessary. 

6,409$                6,409$                100

110 FM-2001846 Los Angeles Whittier 
Courthouse

19-AO1 1 Plumbing - Sewer Line - Snake approx. 25 feet of a 6 inch main sewer line which caused water to back 
up into the basement boiler room. A clog in the main line caused Category 3 water to overflow out of 
the floor drains due to roots in the line.  Remediation efforts were conducted to approximately 150 
square feet of the basement floor. Environmental testing was performed and cleared for re-
occupancy.  A separate FM is in progress to remedy the root conditions.

12,640$             10,925$             86.43

111 FM-2001847 Los Angeles El Monte 
Courthouse

19-O1 1 Elevators, Escalators, and Hoists -  Replaced electronic door edge on Judges elevator.  Door edge 
failed due to age and was creating a safety hazard for occupants entering and exiting the elevator.

6,431$                6,431$                100
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112 FM-2001853 Solano Hall of Justice 48-A1 1 Plumbing - Replace (4) float switches in sewage pit which have failed due to age (Broken linkage). 
This allowed sewage to rise higher in the pit and required manual removal of the sewage using 
portable pumps.

9,003$                6,556$                72.82

113 FM-2001860 Los Angeles Glendale 
Courthouse

19-H1 1 Grounds and Parking lot - Replace approximately 1,000 SF of uneven and cracked cement. Replace 
with 2,500 psi concrete with rebar every 18 inches each way. All concrete to be 4 inches deep over 
native soil. Control joints to match or exceed existing. Epoxy rebar every 18 inches into remaining 
concrete. Removal of tree roots underneath the uneven surface is required to grade and level for 
concrete. Uneven surface and cracks in walkway were caused by tree roots, and natural ground 
settling. A trip and fall incident was filed triggering this work.

27,696$             25,076$             90.54

114 FM-2001865 San Diego East County 
Regional Center

37-I1 1 Fire Protection - Replace (2)  12V 26AH and (2) 12V 12AH sealed lead acid batteries, (1) strobe, (1) 
water flow switch and (1) speaker with strobe and fire alarm panel. Panel is in trouble mode and 
indicates batteries failed annual test. Test revealed (1) strobe, (1) speaker w/strobe and (1) water 
flow switch have electrically shorted.

1,734$                1,174$                67.71

115 FM-2001866 Riverside Larson Justice 
Center

33-C1 1 Fire Protection - Replace (2) 90-minute damaged and splitting stairwell fire rated doors on the 2nd 
floor. The top hinges will no longer hold and are impeding normal operation. Several repairs have 
been made in the past but the door continues to fail. Replacement needed to bring doors to 
compliance. Work includes new latching hardware and hinges.

17,201$             16,752$             97.39

116 FM-2001869 Los Angeles Airport Courthouse 19-AU1 1 Fire Protection - Secure power to specialty exhaust fan and gas detectors. Replace (12) gas detectors, 
(3) in the Sallyport, (5) in the Loading Dock/Sheriffs Parking, and (4) in the Judges Parking. Test and 
calibrate gas detectors. Fire/carbon monoxide alarms were going off. Carbon Monoxide sensors have 
started to fail, can no longer be reset, and have reached their life expectancy.  

8,856$                6,834$                77.17

117 FM-2001871 Los Angeles Norwalk 
Courthouse

19-AK1 1 HVAC - Remediate ACM and category 2/grey water contamination due to condensation water leaked 
from air duct. There is no condensation pan below the air duct. Water leaked from 1st floor plenum 
to the clerks office. Replace 16 ceiling tiles and properly dispose as ACM. Sanitize approx. 50 sq.ft. of 
hard surfaces. Air flow was increased to avoid condensation build-up for air handler #2. 
Environmental and remediation oversight included.

13,204$             11,227$             85.03

118 FM-2001872 Riverside Banning Justice 
Center

33-G4 1 Plumbing - Replace (2) 2-1/2 inch pressure regulators and (1) 1/4 inch pressure regulator with new 
pressure gauges on main water supply. Regulators need to be replaced because of excess water 
pressure incoming from the city side into the building. Current pressure gauge is maxed, above 160 
psi, causing a few valves to blow out and spray water on smoke heads.

12,319$             12,319$             100

119 FM-2001874 Los Angeles Glendale 
Courthouse

19-H1 1 Elevators, escalators, & hoists - Replace (1) motor bearing in the main machine, install governor rope 
(1) on only elevator in the courthouse. The motor bearing has exceeded its lifecycle and the governor 
rope is stretched and damaged. Elevator is currently out of service. 

21,310$             19,294$             90.54
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120 FM-2001876 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC – Repair Chiller #2 motor end-bell leaking refrigerant, motor cooling line, oil sump sight glass, 
and replace filters. Pressurized chiller to 5 psi with dry nitrogen and pushed out another 4 gallons of 
leaked oil out of sump. Verified all leaks were repaired, charge 480 lbs. of recovered refrigerant back 
into chiller, added 250 lbs. of new refrigerant, added 10 gallons of new oil, and tested to ensure 
proper function without leaking. Leaking was discovered while performing preventative 
maintenance.

38,436$             28,658$             74.56

121 FM-2001881 Los Angeles Norwalk 
Courthouse

19-AK1 1 Interior Finishes - Replace (1) 1in x 1in ceiling tile in 5th floor Court reporters office.  The interlocking 
spline ceiling tile has detached fell due to age (1965). Ceiling tile disposed using ACM protocols. 
Containment, environmental testing and oversight included due to known ACM environment.

8,717$                8,717$                100

122 FM-2001882 Los Angeles Bellflower 
Courthouse

19-AL1 1 Plumbing - Sewer Line - Mechanically clear approx. 50 ft of the main sewer line, clean and sanitize 
approx. 255 sq.ft. of hard surfaces. Main sewer line back up affecting 1st floor lock-up cells D and E. 
The cause of the blockage is unknown. Remediation and environmental oversite included due to 
category 3 back water.

11,226$             8,750$                77.94

123 FM-2001884 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Sewer Line Leak - Mechanically clear approx. 75 ft. of sewer main branch line, replace (1) 
Toilet closet ring and associated fittings. Sanitize approx. 50 sq.ft. of hard surfaces due to category 3 
black water contamination. Main line was clogged with accumulated waste/debris affecting the 2nd 
floor mens and womens restroom and penetrating down to the  ground floor jury assembly 
restrooms. Environment testing and oversight included remediation included.

13,737$             10,676$             77.72

124 FM-2001885 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 HVAC - Rebuilt/reinstalled (1) hot water pump, re-surfaced rotating assembly, balanced impeller and 
machine shaft sleeves, pressure tested, replaced (2) expansion joints, (4) gaskets on Pumps 1, 2 & 3, 
conducted environmental testing and erected containments. Repair hot water pumps that are 
leaking due to age and deterioration.

58,040$             39,926$             68.79

125 FM-2001902 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing – Domestic water Supply - Replaced 12 SF of lath and plaster ceiling, 10-feet of copper 
pipe, (4) 90-degree copper elbows, extracted 175 gallons of water, replaced (25) 12 x 12 ceiling tiles, 
and decontaminated all affected areas. Smoke detectors in exhibits vault activated fire alarm due to 
water intrusion. Replaced smoke detector and motion detector due to water damage. Placed drying 
equipment in Basement Level 1 lockup, Basement Level 2 exhibit rooms performed environmental 
testing for class III water intrusion event. Multiple containments required. Water source was a 
cracked water supply line behind wall in lockup affecting multiple areas.

105,372$           72,485$             68.79

126 FM-2001903 San Diego Central Courthouse 37-L1 1 Fire Protection - Replace (15) 6-inch corroded fire riser stack cast iron pipes at hose connection on 
multiple floors within stairwells. Riser stack pipes are severely corroded around hose valve 
connection with potential risk for major flooding if piping fails.  There is over 300 psi of water 
pressure on fire riser. Work included putting system in test, emptying fire riser, refilling, powder 
painting replacement material. The cause of premature failure is unknown and a water quality 
test/study is being done.

50,803$             50,803$             100
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127 FM-2001905 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - Fire Protection - Fire Protection Systems Leak - Replace approx. 3ft. of 4in. pipe, 
(1) valve, and 3ft. of insulation and pressurize system for the campus Fire Sprinkler/Fire rise system.  
Existing Fire Riser pipe has become severely rusted and corroded over time and is actively leaking.

3,192$                3,192$                100

128 FM-2001914 Riverside Southwest Justice 
Center

33-M1 1 Vandalism - Replace vandalized, shattered front entrance door glass with new 1/2 inch 35 in. x 95 in. 
safety tempered glass. Work includes emergency board-up and replacement of door closer and arm. 
Restitution is not possible as security video was unable to provide identification of vandal.

8,086$                6,178$                76.40

129 FM-2001917 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Storm Drain Leak - Replaced (2) 2-inch cast iron 45-degree fittings, (24) 2-inch cast iron 
storm drainpipes, (2) no hub connector bands, (5) 12x12 ceiling tiles, 20 lineal feet of T-Bar ceiling 
grid, 10-sq. feet of floor tile, conducted environmental testing, erected containments, placed drying 
equipment and performed all work in a known ACM area. Leak was caused by corroded/split 45-
degree connections on one of the roof storms drain lines. 

11,505$             7,914$                68.79

130 FM-2001918 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing – Sewer Line - Replaced 6 feet of 4-inch cast iron pipe, (2) 4-inch combination fittings, (5) 4-
inch No hubs fittings, 4 SF of 12 x 12 ceiling tiles, 10 SF of VCT floor tiles, erected containments, 
conducted environmental testing, placed drying equipment, and performed all work in a known ACM 
area. Cracked 4-inch overhead sewer drain, leaked on the 15th floor hallway and adjacent 
courtroom.

18,950$             13,036$             68.79

131 FM-2001921 Los Angeles Torrance Annex 19-C2 1 Plumbing - Domestic Water Pipe - Replace (1) cold-water isolation valve.  Clean, dry, and sanitize 380 
SF ceramic floor tile within restroom and 210 SF of ceramic floor tile in public corridor. Water leaked 
from failed cold-water valve in mens public restroom located on the first floor affecting restroom and 
adjacent hallway.  Environmental testing and Remediation work was performed.

10,910$             9,289$                85.14

132 FM-2001922 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing – Domestic Water Pipe – Replace 20 ft of 3/4 inch and 25 ft of 1/2 inch copper pipe, (1) 3/4 
x 1/2 inch tee, (1) 3/4 x 1/2 x 1/2 inch reducer, (1) 1/2 90 x 3/4 valve and (1) 1/2 inch valve. All type L 
copper pipe. Use of temporary clamps required to make necessary repairs. Environmental protocol 
required due to known ACM area. Multiple small leaks above ceiling were identified above lockup 
due to age and corrosion.

27,915$             23,767$             85.14

133 FM-2001924 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replaced (2) triple duty valves and rebuilt pump by replacing (1) impeller, (1) impeller shaft, 
(1) inner and outer seals, (1) set of inner and outer support bearings, (2) O-Rings seals and (1) inlet 
and discharge gaskets.  Loud noise was observed coming from the condenser pump.  Further 
inspection revealed inner and outer support bearings were in failure. Attempted to isolate valve and 
utilize secondary pump but (2) triple duty valves had failed open.

41,115$             27,189$             66.13

134 FM-2001925 Los Angeles Compton 
Courthouse

19-AG1 1 Security - Fabricate and install new replacement pedestrian gate with panic bar, door closer, hinges 
and hardware. Includes replacement of doorframe. Paint to match existing panels. Door has 
corroded and rusted to the point of in-operation posing a security risk. This door in the basement 
leads to secured judicial parking area.

7,584$                7,584$                100
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135 FM-2001926 Los Angeles Norwalk Judges 
Parking Structure

19-AK2 1 Electrical - Replace (2) lighting control units and (12) halide lighting fixtures with LED in secured 
judges parking garage.  Lighting control units failed due to wear and tear creating a safety hazard due 
to low visibility. 

5,177$                5,177$                100

136 FM-2001933 Solano Hall of Justice 48-A1 1 Exterior Shell - Storm Flood Response - Install flood barricade systems in (5) locations as well as 
associated equipment for flood preparedness. Used five (5) sump pumps and six (6) shop 
vacs/extractors to abate water intrusion through building foundation to 14 rooms (approx. 8,000 sq 
ft). Initiated and operated diesel air compressor and pneumatic pump: Installed 250 ft air hose and 
(50 ft) 2-in discharge hose. Emergency abatement/ drying response included (15) dehumidifiers and 
(40) air movers. Approx. 600 LF cove base was replaced.

55,615$             40,499$             72.82

137 FM-2001936 Riverside Hall of Justice 33-A3 1 Elevators - Replace failed hoistway slow down switch at bottom terminal on elevator #2. The 
elevator is unresponsive on the 2nd floor with doors closed. Switch has failed due to age.

1,476$                1,476$                100

138 FM-2001943 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Condensation Leak - Replace 12 ft of thermal system insulation for chilled water supply 
line in 2nd floor plenum space. Condensation from the chilled water supply line saturated the 
thermal insulation causing water to leak into 2nd floor clerks office. Replace 4 SF of damaged ceiling 
tile and sanitize 130 SF of hard surface due to category 2 water contamination. Environmental testing 
and oversight included.

8,129$                6,542$                80.48

139 FM-2001944 Los Angeles San Fernando 
Courthouse

19-AC1 1 Elevators, Escalators, & Hoists - Replace motor brushes for public elevator #5.  Motor brushes failed 
due to wear/tear causing the elevator to stop functioning. Calibrate motor generator, adjust shunt 
wires/electrical within the generator and sand tap connection to remove oxidation and paint. Parts 
replacement and adjustments required to restore elevator operation.

7,703$                6,425$                83.41

140 FM-2001946 Riverside Banning Justice 
Center

33-G4 1 HVAC - Replace VFD serving the chilled water pump which failed due to a power outage. Failure to 
replace will leave the building without cooling.

6,500$                6,500$                100

141 FM-2001947 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Vandalism - Replace graffiti film to (3) 58in x 109in exterior windows. Graffiti film was damaged due 
to etched graffiti on exterior windows.

1,956$                1,520$                77.72

142 FM-2001948 San 
Bernardino

San Bernardino 
Justice Center

36-R1 1 Plumbing - Sewer Line - Snake approximately 100 feet of sewer main line that has backed up on the 
7th floor employee breakroom. Service Provider attempted to snake line, but needed to call in a 
vendor with specialized equipment. Sink backed up, causing a smell of sewage to permeate 
throughout the building.

3,237$                3,237$                100

143 FM-2001949 San 
Bernardino

Juvenile 
Dependency 
Courthouse

36-P1 1 HVAC - Replace (1) Compressor, (1) high-pressure switch, (1) filter drier, (1) contactor, (1) low anti-
pressure switches which have failed due to age. Work is needed as the Judges chamber is extremely 
hot with no A/C in the room.

7,644$                7,644$                100

144 FM-2001950 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Fixture Leak - Replace (2) faucet brass seat valves and (2) faucet brass valve stems. Faucet 
seat and stem valves failed due to wear and tear causing water to leak and overflow from custodial 
closet to the ground floor employee break room. Replace approx. 12 sq.ft. wet/damaged drywall, 4 
LF of base cove and sanitize 30 sq.ft. of hard surfaces. Environmental and remediation protocols used 
due to category 2 grey water.

11,418$             8,874$                77.72
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145 FM-2001956 Los Angeles East Los Angeles 
Courthouse

19-V1 1 HVAC - Replace (1) 3/4 in. circuit setter (balance) valve, (2) 3/4 in. ball valves, (1) 1/2 in. valve for hot 
water loop and sanitize approx. 260 sq.ft. of surfaces.  Valves failed in the open position due to wear 
and tear causing water to flow excessively affecting a storage room. Environmental testing, oversight 
and remediation protocols used due to category 2 grey water.

12,922$             10,043$             77.72

146 FM-2001958 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 1 Roof - Replace (5) 2x4 ft. ceiling tiles, approx. 5 liner ft. of roofing mastic and sanitize approx. 65 
sq.ft. of hard surfaces. Roofing mastic in one of the areas delaminated, causing rain water to 
penetrate affecting the 6th floor room Appeals Unit. Environmental and remediation protocols used 
due to category 2 grey/rain water intrusion.

16,966$             11,875$             69.99

147 FM-2001959 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 1 Grounds and Parking Lot - Replace (1) 1 in. irrigation controller valve, (16) 2x2 ft. ceiling tiles and 
sanitize approx. 75 sq.ft. of hard surfaces. Landscape Irrigation valve failed in the open position 
causing water to leak from the exterior planter and into the ground floor County Council area. 
Environmental and remediation protocols used due to category 2 grey water.

23,991$             16,791$             69.99

148 FM-2001964 Kern Bakersfield 
Juvenile Center

15-C1 1 Plumbing - Mechanical System Leak - Replaced (1) 100-gallon natural gas domestic hot water Heater 
for the building.  Existing hot water heater internal water vessel corroded through and was leaking 
water in the mechanical room.

13,849$             9,246$                66.76

149 FM-2001965 Los Angeles Pomona 
Courthouse South

19-W1 1 Elevators, Escalators, & Hoists - Replaced phone dialer on fire alarm panel and installed 8 new lines 
to the elevators.  Replacement of dialer panel was due to the phones lines not being accepted by the 
new program and the cancelation of old antiquated PBX system.

13,013$             11,860$             91.14

150 FM-2001967 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replace (1) water valve for cooling tower #1 and (1) water valve for cooling tower #2. Valve 
on cooling tower #1 seized and stopped working due to mineral build-up and valve on cooling tower 
#2 was leaking.  Replace floats for both cooling towers. Floats failed due to wear/tear causing water 
overflow and overconsumption.   

4,184$                3,490$                83.41

151 FM-2001968 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Storm Drain Leak - Replaced (5) feet of 2-inch cast iron storm drain pipe, (2) no hub 
connector bands, 30 LF of T-Bar ceiling grid, 56 SF of carpet, erected multiple containments, 
conducted environmental oversight, built back affected areas, and performed all work in known ACM 
area. Leak was caused by a cracked 2-inch storm drain line from roof, affecting 4th floor mechanical 
room and multiple adjacent areas.

51,480$             35,413$             68.79

152 FM-2001971 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Domestic Water Leak - Replace 2ft of 1-1/4 inch copper pipe for the domestic hot water 
line. Pipe deteriorated causing water to leak from the 1st floor plenum into deputy office in main lock-
up. Install (2) shut off valves for isolation. There were no existing shut-off valves for this floor. 
Replace (20) 12in x 12in damaged ceiling tiles. Sanitized 25 SF of hard surface due to category 2 grey 
water intrusion. Set up (2) containments and performed daily moisture readings. Environmental 
testing and oversight included.

12,417$             9,993$                80.48

153 FM-2001974 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Sewer Drain Line - Replace 13 ft. of 2in. cast iron pipe and associated fittings and sanitize 
approx. 30 sq.ft. of surfaces. Cast iron drain line corroded over time causing drain water to leak, 
affecting the 1st floor secure hallway. Environmental testing, oversight and remediation protocols 
used due to category 2 grey water.

5,934$                4,612$                77.72
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154 FM-2001975 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Fixture Leak - Replaced (3) linear feet of 1/4 inch poly-vinyl water supply tubing, 54 sq. ft. 
of 12-inch x 12-inch ceiling tiles, (30) linear feet of cove base.  Water leak was caused by cracked poly-
vinyl water supply line for the 3rd floor holding cell urinal flush valve assembly. Leak affected the 1st 
floor sheriffs office, 2nd floor clerks office and 3rd floor holding cell. Sanitized 2,300 sq. ft. of hard 
surface due to category 2 water contamination.  Scope includes Environmental testing/oversight, 
daily moisture readings, specialized drying equipment, and containments.

43,164$             43,164$             100

155 FM-2001976 Los Angeles Bellflower 
Courthouse

19-AL1 1 Elevator, Escalator & Hoists - Replace (1) main control board for public elevators#1 and #2. Control 
board failed due to wear and tear causing  elevators #1 & 2 to stop responding, affecting court 
operations.

11,429$             8,908$                77.94

156 FM-2001977 Santa 
Barbara

Santa Maria Courts 
Bldgs C + D

42-F1 1 HVAC - Replace (1) 3-ton up-flow forced air handling unit and (1) 3-ton condenser unit. Current unit 
has failed due to age and wear/tear, parts are obsolete, affecting temperatures in building.

10,543$             10,543$             100

157 FM-2001981 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Sewer Line - Mechanically cleared 100 feet of the main sewer line. Removed 75 non-
flushable obstructions (bags, clothing, food) from holding area. Cleaned, dried and sanitized, 550 SF 
of concrete flooring, 35 SF of North concrete wall, and 12 SF of concrete flooring from within the 
entrance. Two floor drains backed up flooding the bus port and private corridor. Furniture and 
furnishings within private corridor were cleaned, dried, and sanitized. All work performed in known 
ACM environment requiring pre and post testing for compliance.

15,385$             13,099$             85.14

158 FM-2001982 Los Angeles Compton 
Courthouse

19-AG1 1 Interior Finishes - Replace (1) 12-inch x 12-inch ceiling tile. HEPA vacuum 50 SF of vinyl flooring and 
40 SF of plaster walls, clean and sanitize flooring and plaster wall. Ceiling tile dislodged from the track 
system due to age and deterioration of the tile.  Environmental testing and remediation work was 
performed.

7,303$                4,829$                66.13

159 FM-2001983 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replace flex conduit, wiring and 1/2amp control fuse for the control circuit on cooling tower 
#1. The motor fan belt was located too close to the conduit causing the conduit to tear and short-out 
the internal wires. This caused cooling tower to overheat and shut-off, ultimately affecting building 
cooling temperature during hot weather.

5,651$                4,713$                83.41

160 FM-2001984 Los Angeles Chatsworth 
Courthouse

19-AY1 1 HVAC - Replace (16) burners, (1) induced draft fan motor, (3) pressure switches, and a snap indicator 
light for Boiler #1.  Identified defective boiler parts discovered during Preventive Maintenance.  Parts 
have failed due to age. Boiler was out of service ultimately affecting  warm temperatures during cold 
weather. 

6,521$                5,465$                83.80

161 FM-2001987 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Fire Protection - Replace (1) 12V 7amp battery and (1) Key Switch on WON Door on 8th floor. Key 
switch shorted internally and battery failed capacity test. Replace (1) Drive motor and (1) 120VAC 
Motor Controller on WON DOOR on 4th Floor. Motor and controller shorted out making them non-
operational. Performed reset and calibrated WON DOORS on Floors 3,5,6,7,9 and 10. Replacement 
parts and calibration required because doors failed to engage during elevator recall test.

12,396$             9,976$                80.48
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162 FM-2001995 Riverside Banning Justice 
Center

33-G4 1 Fire Protection - Replace failed controller card of fire alarm system. The card was damaged from 
recent grid power surges and loss of power, went into trouble mode, and will not clear. Trouble 
alerts on system include strobes, no answers and COMM failures. Work includes installation of surge 
protection.

3,723$                3,723$                100

163 FM-2001997 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 1 Roof - Replace 25 linear feet of joint seal in roof stone coping. Existing joint-seal deteriorated due 
exterior weather exposure. Rain water penetrated through affecting the ground floor county council. 
Replace 26 sq.ft. of 2x4ft damaged ceiling tiles and sanitize  240 sq.ft. of hard surface.  
Environmental and remediation protocols used due to category 2 grey water.

12,833$             8,982$                69.99

164 FM-2001998 San Diego East County 
Regional Center

37-I1 1 HVAC - Replace defective 20HP variable frequency drive motor on Air Handling Unit #2. Motor will be 
tested and settings in VFD will be adjusted for the new motor. Air handler supply fan motor has 
grounded internally causing the overload protection to trip.

6,678$                4,522$                67.71

165 FM-2001999 Los Angeles Norwalk 
Courthouse

19-AK1 1 Interior Finishes - Replace approx. 25 sq. feet of 1 ft x1 ft spline ceiling tiles in basement common 
hallway, North side.  The interlocking ceiling tiles have detached and in danger of falling therefore 
creating a safety hazard. Ceiling tiles are original to build, 1965. Erect (1) containment 6ft x 6ft x 7ft. 
Dispose ceiling tiles using ACM protocols. Environmental testing and oversight included due to 
known ACM environment.

10,182$             8,658$                85.03

166 FM-2002000 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Mechanical Systems Leak - Replaced (4) LF of 18 inch steel chill water supply line, and (3) 
linear feet of 18-inch steel chill water return line for chiller #1. Replaced (4) coupling seals. Supply 
and return chill water lines corroded due to age at the coupling joints and failed causing leaks in the 
mechanical room.    

11,571$             9,312$                80.48

167 FM-2002001 Los Angeles Bellflower 
Courthouse

19-AL1 1 Plumbing - Sewer Line Leak - Replace 12 ft. of 6 in. cast iron pipe and associated fittings. Sewer main 
line had a 10 ft. crack due to rust/deterioration and leaked from the exposed ceiling onto the ground 
floor file room. Remediate/sanitize approx. 250 sq. ft. of hard surface due to category 3/black water 
contamination. Environmental testing and oversight included. 

17,423$             13,579$             77.94

168 FM-2002005 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Domestic Water Pipe - Replace approximately 3-feet of 1-1/4-inch corroded copper 
piping, (2) 1-1/4 isolation ball valves, (1) 1-inch ball drain valve, and (6) 2 x 4 ceiling tiles. Erected 
containment, extracted water, placed drying equipment, and conducted environmental testing. 
Water leaked above the ceiling in the 6th floor public hallway due to a leak in a drinking fountain 
supply line. 

14,453$             14,057$             97.26

169 FM-2002010 Los Angeles El Monte 
Courthouse

19-O1 1 Security- Replaced push button security lock on 2nd floor courtroom. Turn key on secured door is not 
operational causing door to remain unlocked.

6,432$                6,432$                100

170 FM-2002011 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Install 178 LF of low voltage wire, terminate wiring and commission (1) complete dual duct 
VAV box for Courtroom.  Verify communication with Air Conditioning unit. Install (1) dual duct VAV 
box complete with (3) air plenums, (3) transitions, and associated ductwork. Install (2) new diffusers, 
(1) return and (3) supply air diffusers. Install (3) new thermostats as indicated on plans. Remove and 
dispose approximately 20 sq ft of ceiling tiles and vacuum. Courtroom lost all pressure to the 
controllers which caused the system to fail. The design of this system will provide communication 
and control capabilities between zoned thermostats and A/C equipment. Environmental testing and 
remediation work was performed.

66,323$             43,859$             66.13
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171 FM-2002013 Riverside Hall of Justice 33-A3 1 HVAC - Replace failed gearbox assembly of Cooling Tower 2. The gearbox has failed internally and is 
not repairable. Work includes the use of a small crane to remove and install due to the weight of the 
gearbox at approx. 400lbs. On hot days, use of single cooling tower will not support the building.

16,697$             16,697$             100

172 FM-2002017 Riverside Family Law Court 33-A1 1 Fire Protection - Replace failed water pump of emergency generator. Pump has failed due to age and 
is leaking coolant. Work includes replacement of drive belts, thermostats, gaskets and seals.

8,123$                8,123$                100

173 FM-2002019 Orange West Justice 
Center

30-D1 1 HVAC - Replace (2) failed oil return angle valves on chiller #2. Oil is currently leaking. Work includes 
replacement of deteriorated copper piping and tubing and nitrogen as needed. Failure to repair will 
leave the building with 50% cooling. Valves and piping has failed due to age which are over 25 years 
old.

12,873$             11,673$             90.68

174 FM-2002020 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - HVAC - Replace boiler tubes for (2) boilers that serve the Civic Center complex. 
Existing boiler tubes are old, worn and beyond repair causing boilers to leak.  Replacement required 
in order to refurbish boilers as they provide domestic hot water to the entire civic center.

7,673$                7,673$                100

175 FM-2002026 Orange West Justice 
Center

30-D1 1 Plumbing - Replace shaft coupling and insert rubber for the lift station primary sump pump of the 
basement electrical room which have failed due to age. The building is currently supported by a 
single backup pump which is not able to maintain the entire building due to the high water table. 
Failure to address this will result in the electrical room and detention tunnel flooding, impacting 
court operations.

2,476$                2,245$                90.68

176 FM-2002027 Los Angeles Hollywood 
Courthouse

19-S1 1 Plumbing - Sewer Line - Replaced 10 LF of 2-in cast iron drainpipe and associated fittings. Sewer line 
cracked due to wear and tear affecting 1st floor lock-up and main interview room. Replace 
approximately 12 sq.ft. of wall insulation, 4 sq.ft. of ceiling plaster and sanitize approx. 50 sq.ft. of 
hard surfaces.  Environmental and remediation protocols used due to category 3 back water.

15,543$             14,158$             91.09

177 FM-2002029 Los Angeles East Los Angeles 
Courthouse

19-V1 1 HVAC - Replace (4) pump shaft bearings, (1) impeller, (4) shaft seals, (1) pump housing seal, balance 
pump shaft, and (18) 3/8-inch x 6-inch housing bolts washers and nuts. Pump seals and bearings 
have failed due to age. Failure of bearings caused shaft and impeller to rest against pump housing 
which caused the pump to seize.

5,352$                4,160$                77.72

178 FM-2002030 Los Angeles Parking Structure-
Edelman Court

19-Q2 1 Roof - Seal approximately 20 linear feet of roof concrete block and replace (1) door safety edge for 
public elevator #2. Rain water penetrated from the cracked concrete block wall located in the Parking 
structure penthouse and into the parking public elevator #2. The water intrusion damaged the 
elevator safety edge causing the elevator to stop operating.  Sanitize 230 SF hard surface due to 
category/2 water intrusion and replace 10 SF of damaged drywall in elevator machine room. 
Environmental and remediation protocols used due to category 2 grey water.

12,074$             8,451$                69.99

179 FM-2002031 Los Angeles Hollywood 
Courthouse

19-S1 1 Exterior Shell - Replaced 40 LF of cove base, reseal approx. 1360 sq.ft. and sanitized 210 sq.ft. of hard 
surfaces (drywall, carpet, cove-base).  Rain water penetrated the foundation affecting the east 
stairwell of the building. Environmental and remediation protocol used due to category 2 grey water.

21,530$             19,612$             91.09
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180 FM-2002035 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replace (1) 2-in 90 degree elbow and 10 ft of 2-in  cast iron pipe which 
was cracked, causing a leak on the ceiling of 12th floor courtroom. Work includes installing 
containments and creating an opening in the ceiling to locate the source of the water leak. Repairs 
are required  to prevent the possibility of flooding on  multiple floors. ACM was remediated in 
approx. (4) SF of ceiling tiles. Clean and disinfect approx. (5) SF of wood partition and 10 SF of vinyl 
floor tile. Abatement, oversight and environmental testing performed due to known ACM 
Environmental.

20,308$             13,430$             66.13

181 FM-2002036 Contra 
Costa

Family Law Center 07-A14 1 Roof – Repair roof leak, reseal 80 ft. of metal roof gutter, replace 100 SF of sheetrock ceiling and 
install one (1) 24-in x 24-in access panel. Required containment/abatement of a 10 ft. x 26 ft. area for 
mold removal at the security screening. All work was done during off hours and on overtime to 
reduce the impact to court operations. Gutter failed due to age, causing rainwater to leak into the 
main entrance area.

60,426$             60,426$             100

182 FM-2002037 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace (2) pneumatic damper actuators, (2) fuses and fuse holders on 3rd floor. Actuators 
above ceiling failed due to age. Abatement, oversight and environmental testing performed due to 
known ACM Environment. The Work includes demolishing and rebuilding the ceiling for access. Bad 
actuator caused excessive cooling.

16,761$             11,084$             66.13

183 FM-2002043 Orange Central Justice 
Center

30-A1 1 HVAC - Replace (4) shower valves in the Judges/Sheriffs locker room that were leaking causing 
damage to the walls and preventing hot water from circulating properly. Work includes the removal 
and replacement of tiles required for access.

5,968$                5,441$                91.17

184 FM-2002049 Los Angeles Alhambra 
Courthouse

19-I1 1 HVAC - Rebuild (1) chilled water pump and replace (2) gaskets. Chiller #2 condenser water pump is 
leaking water due to age.  

5,108$                4,393$                86.00

185 FM-2002052 Los Angeles Pomona 
Courthouse South

19-W1 1 Vandalism - Floor drains in lock up area backed up causing water intrusion in courtroom.  Replaced 
(15) 10 x 10 ceiling tiles and (4) 24 x 24 floor carpet squares in courtroom on 4th floor.  Service 
Provider attempted to un-clog main line but needed to call in a vendor with specialty equipment.  
Ran industrial cable snake seventy (70) feet down the 6-inch main drain line on 5th floor to the 4th 
floor to reach main line backup.  Obstruction consisted of one (1) pair of mens County of Los Angeles 
in-custody issued neon green underwear and one sock found in main line.  Remediation efforts 
consisted of containments in 4th floor courtroom (10x10), 5th floor lockup (4x8), and 5th floor 
secured hallway (Door Barrier), totaling approximately 1,567 square feet.

75,895$             75,895$             100

186 FM-2002054 Los Angeles Glendale 
Courthouse

19-H1 1 Elevator, Escalators, & Hoists - Replace door switch on Elevator #1. Adjust brake, brake switch and 
pie plate selector. Motor is working excessively and wearing out windings. Issues found during 
preventive maintenance.

2,625$                2,377$                90.54

187 FM-2002055 Los Angeles Alhambra 
Courthouse

19-I1 1 HVAC - Replace (1) low-pressure switch, (1) liquid line dryer, and add 15 pounds of refrigerant to 
ductless split system.  Split system has failed due to age, causing high heat temperatures throughout 
the elevator machine room.  

1,929$                1,659$                86.00
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188 FM-2002061 Los Angeles East Los Angeles 
Courthouse

19-V1 1 HVAC - Replace (1) 7.5 HP, 230v pneumatic air compressor and (2) electric blow down valves for 
compressor#2. Existing compressor failed due to age and wear/tear (original to building 1989) 
causing all pneumatic dampers to default to full heating affecting the HVAC throughout the building.

27,775$             21,587$             77.72

189 FM-2002067 Los Angeles Pomona 
Courthouse South

19-W1 1 Plumbing - Fixture Leak - Replaced drinking fountain and associated fixtures, 4 feet of 12 x 12 inch 
floor tiles, 16 linear feet of cove base, and 6 square feet of plaster in 6th floor jury room.  Drinking 
fountain is leaking water due to age, affecting cove base, and  disrupting courtroom operations. 
Remediation and environmental oversight conducted which included a 5x10x8 foot containment. 

23,346$             23,346$             100

190 FM-2002070 Los Angeles El Monte 
Courthouse

19-O1 1 Elevators, Escalators, & Hoists - Replaced (3) Relays and (1) Mag switch for public elevators.  Relays 
and mag switch failed due to age which caused all elevators to go down.  All public elevators were 
failing to respond causing delays in court operations for members of the public and staff.

3,160$                1,837$                58.12

191 FM-2002071 Riverside Larson Justice 
Center

33-C1 1 Fire Protection - Replace defective power supply unit supporting fire panel #2. Panel monitor is 
displaying a fault to power supply.

3,134$                3,052$                97.39

192 FM-2002074 Los Angeles West Covina 
Courthouse

19-X1 1 County Managed - Plumbing - Domestic water pipe leak. Replaced 3 feet of a 6-inch main cast iron 
pipe at the exterior which was leaking due to age. Main line leak is affecting landscape and is wasting 
water.

7,056$                7,056$                100

193 FM-2002076 Los Angeles Pasadena 
Courthouse

19-J1 1 Elevators & Escalators, & Hoists - Replace (1) rope gripper assembly on public elevator #3 due to 
heavy use.  Elevator is stuck and not responding with the door open affecting foot traffic to multiple 
floors. 

12,193$             8,456$                69.35

194 FM-2002077 Ventura Juvenile 
Courthouse

56-F1 1 Security - Replace (1) motor gearbox on north entrance door. Existing gearbox has failed due to worn 
gears ultimately affecting the door operation and ADA function.  

2,166$                2,166$                100

195 FM-2002078 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Replace 10 feet of 4-inch and 10 feet of 2-inch cracked cast iron pipe located on the 4th 
floor. Pipes cracked due to age, causing five gallons of sewage to leak, affecting 3 ceiling tiles, 8 feet 
of cove base, and approximately 20 square feet of carpet. Remediation and environmental oversight 
conducted which included (1) containment size 8ft x 10ft x 9ft.

16,477$             11,427$             69.35

196 FM-2002079 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line - Replace (1) 2-inch Cast Iron P-Trap and (2) no-hub connectors. Replaced (6 ) 
1-ft x1ft ceiling tiles.  Water intrusion was caused by clogged 2-inch cast iron P-Trap.  P-Trap was full 
of sediment, rust, and debris. Environmental testing and remediation work was performed. 

18,634$             12,323$             66.13

197 FM-2002081 San Diego East County 
Regional Center

37-I1 1 Fire Protection - Replace (3) corroded and leaking 8 inch pipes on sprinkler system in the Pump 
Room. Deficiencies found during Annual Fire Pump Inspection.

15,221$             10,306$             67.71

198 FM-2002082 Los Angeles Pasadena 
Courthouse

19-J1 1 Elevators Escalators, & Hoists - Replace (1) rope gripper assembly on public elevator #2 due to heavy 
use.  Elevator was found not responding during rounds and readings, affecting foot traffic to multiple 
floors.

12,084$             8,380$                69.35

199 FM-2002083 Kern Bakersfield 
Superior Court

15-A1 1 HVAC - Replace (2) belts and (2) pillow block bearings in air handler unit 2. Bearings failed due to 
wear/tear creating a loud noise from the unit. Belts were worn and cracked. Loud noise created a 
nuisance and disrupted court operations.

2,108$                1,318$                62.50
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200 FM-2002084 Los Angeles Compton 
Courthouse

19-AG1 1 Interior Finishes - Replace (1) 6-inch x 24-inch ceiling tile.  Ceiling tile became dislodged from track 
system allowing it to fall.  Containment was set and approximately 100 SF of carpet was cleaned and 
sanitized. Environmental testing and remediation work was performed.

6,406$                4,236$                66.13

201 FM-2002087 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replace one (1) 2-inch strainer and one (1) 4-inch 3-way valve. Reapply (25) linear feet of 2-
inch insulation, clean and sanitize 1810 sq.ft. of hard surface area. Strainer and 3-way valve have 
failed due to age, end of useful, and buildup of excessive corrosion. Environmental testing and 
remediation work was performed. 

41,807$             31,171$             74.56

202 FM-2002088 Los Angeles Santa Monica 
Court Annex

19-AP3 1 Roof - Sealed (50) LF of seams, (8) metal leg penetrations and cracks at several locations.  Replaced 
(29) ceiling tiles and 130 sq.ft. of drywall, mud, and painted to match.  Roof leak was caused by 
deterioration of sealant material and age of roof.  Environmental testing and remediation work was 
performed.

35,811$             28,108$             78.49

203 FM-2002091 Sacramento Carol Miller Justice 
Center Court 
Facility

34-D1 1 HVAC - Remove refrigerant in Chiller #2, perform repairs, confirm system integrity, recharge system 
and test. Chiller #2 was leaking, preventing it from operating at full capacity. The leaks were detected 
on the liquid line drier shell, discharge flange and compressor motor terminals.

25,153$             25,153$             100

204 FM-2002099 Riverside Hall of Justice 33-A3 1 Plumbing - Rebuild the number one check valve and the pressure relief valve assemblies of the 
domestic water backflow. Backflow failed annual compliance inspection and is not functioning 
properly.

1,081$                1,081$                100

205 FM-2002110 San Diego East County 
Regional Center

37-I1 1 Plumbing - Replace Boiler #1 domestic hot water heater, extend gas supply line, insulate HW supply 
and return piping, and install new b-vent to code. Extend existing mounting pad to allow for 
installation. Hot water heater fire walls have failed allowing flames to reach electrical components, 
creating a safety concern. Hot water heater is at end of useful life.

38,161$             25,839$             67.71

206 FM-2002111 San Diego Juvenile Court 37-E1 1 Plumbing - Domestic Water Pipe - Replaced (2) sink drains, (2) P-traps, (20) SF of  ceramic wall tiles, 
and (20) SF of drywall in employee restrooms. Water leak was caused by age and deterioration of 
existing 4-inch copper drain line inside wall. Environmental testing, oversight and remediation work 
was performed.

26,288$             19,616$             74.62

207 FM-2002114 San Joaquin Stockton 
Courthouse

39-F1 1 HVAC - Replace leaking solenoid valve on chiller #2 and replace condenser flow switch with electronic 
flow probe. The cooling system will fail to keep up with demand if not repaired by the upcoming hot 
weather days. 

11,078$             11,078$             100

208 FM-2002115 Los Angeles Airport Courthouse 19-AU1 1 Plumbing - Domestic Water Pipe - Replaced (10) feet of 2-inch copper pipe, (3) 2-inch couplings, (1) 2-
inch ball valve, (1) 2-inch 90-degree connector, (1) 2-inch 45-degree connector, and (1) 2-inch ball 
valve. Existing copper piping cracked along the length caused by corrosion and age.  Restored (1) 2ft 
x 2ft ceiling tile, (24) SF of drywall with joint compound, and (2) SF of cove base. Cleaned and 
sanitized 20 SF of carpet, 10 SF of drywall and cove base. Environmental testing and remediation 
work performed.

43,053$             33,224$             77.17

209 FM-2002118 Los Angeles Alhambra 
Courthouse

19-I1 1 Plumbing - Domestic Water Pipe - Replaced  2 feet of a 3-inch copper pipe in the basement civil cases 
file room.  Pipe cracked due to age, causing water to saturate the files. Remediation and drying 
efforts included (1) 20 x 20x 10 containment.

8,285$                7,125$                86.00
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210 FM-2002121 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Electrical - Replaced (1) ground fault circuit interrupter outlet. Outlet shorted and  was damaged due 
to water dripping into the outlet box from a leaking valve. Leak was caused by a loose packing nut 
from a water isolation valve. Packing nut was tightened to stop leak. Environmental testing required.

3,502$                3,143$                89.74

211 FM-2002122 Los Angeles El Monte 
Courthouse

19-O1 1 Plumbing - Fixture Leak - Replace (1) drinking fountain on 2nd floor jury room. Drinking fountain was 
leaking water onto floor tiles with an estimated 10 gallons of water leaking into the room and area 
behind the wall. Remediation and environmental oversight was conducted and included (1) 4ft x 5ft x 
8ftH containment installed. Drinking fountain failed due to age. 

30,892$             30,892$             100

212 FM-2002125 Los Angeles Pomona 
Courthouse South

19-W1 1 Plumbing - Replace (8) 1x1 ceiling tiles on 1st floor due to water leak. Dry and sanitize affected 
carpet.  Remediation and environmental oversight included. (1) 9ft x 9ft x 10ft containment.

18,555$             16,911$             91.14

213 FM-2002127 Contra 
Costa

Bray Courts 07-A3 1 Interior Finishes - Rainwater leak - Replace 4ft x 2ft section of drywall soffit above the rear exit door. 
Patch 2ft of roofing seam, provide containment and abatement. Prime and paint to match. 
Rainwater came through the cracked roof seam into the building.

12,156$             10,396$             85.52

214 FM-2002129 Los Angeles Alhambra 
Courthouse

19-I1 1 Elevators, Escalators & Hoists - Replaced (1) right brake micro switch on 1st floor, Judges elevator #4 
due to failed brake switch causing elevator to fault out when running. 

3,827$                3,827$                100

215 FM-2002130 Los Angeles Pomona 
Courthouse North

19-W2 1 Roof - Replaced (6) 1ft x 1ft ceiling tiles in 2nd floor and  installed an estimated 50 SF of roof mastic 
coating due to roof leak.  Leak was caused by normal wear and tear.  Remediation and environmental 
oversight was conducted and included an 8ft x 8ft x 10ftH containment.

14,087$             13,559$             96.25

216 FM-2002133 San 
Bernardino

Central Courthouse 36-A1 1 Plumbing - Sewer Line - Replace (1) 10ft x 4-inch cast iron pipe, (1) 4-inch cast iron Y fitting and (1) 4-
inch elbow that was cracked due to age, in the pipe chase, causing the 2nd floor Sheriff shower area 
to have a sewage smell.

5,825$                5,571$                95.64

217 FM-2002135 Los Angeles West Covina 
Courthouse

19-X1 1 County Managed - Plumbing - Replaced 2 feet of leaking water main line hub located in the 
courtyard. Corroded line will need to be dug out, cut out, removed, and replaced. Shut down of the 
entire campus was needed to make repairs. 

3,290$                3,290$                100

218 FM-2002138 Los Angeles El Monte 
Courthouse

19-O1 1 HVAC - Replaced (1) water valve, (1) thermostat, (1) pressure gauge from leaking fan coil 
components, and added roof sealant due to age of roof.  Replaced (2) 1ft x 1ft ceiling tiles in affected 
3rd floor due to leak in public lobby area.  Remediation and environmental oversight included (1) 10ft 
x10ft x 10ftH containment installed.

14,604$             8,488$                58.12

219 FM-2002147 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Storm Drain Line - Replaced 6 LF of 3-inch cast iron pipe, and associated fittings for the 
mechanical penthouse drain line. Drain line cracked over time and leaked during cooling tower drain-
down. Water penetrated to the 10th floor, Public Defenders office. Remediate category 2 water 
contamination by sanitizing 60 SF of hard surface, replace 4 SF fiberglass pipe insulation and 16 SF  of 
water damaged ceiling tiles. Scope includes containment, environmental testing and oversight.

14,848$             11,950$             80.48

220 FM-2002148 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Vandalism - Unclog toilet/sink combo in holding cell #7 and remediate category 3-black water 
contamination. In-custody tried clogging toilet/sink unit with toilet paper causing water to leak from 
1st floor pipe chase to basement gym. Remediate/sanitize 180 SF of hard surface and gym 
equipment. Scope includes daily moisture readings, containments, environmental testing and 
oversight. 

14,565$             14,565$             100
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221 FM-2002149 Yolo Yolo Superior 
Court

57-A10 1 HVAC - Replace and reprogram BMS panel which is failing and losing its connection. 3,060$                3,060$                100

222 FM-2002150 Los Angeles Pomona 
Courthouse South

19-W1 1 HVAC - Replace (3) compressors and (1) coil to (2) package units serving the elevator mechanical 
room on the penthouse roof.  Package units have failed due to age and are not working, causing 
elevator room to overheat equipment.

29,296$             26,700$             91.14

223 FM-2002152 Los Angeles El Monte 
Courthouse

19-O1 1 HVAC - Replaced (1) flame sensor to domestic water heater in basement boiler room.  Sensor is 
failing due to age preventing Boiler #1 from starting up, causing cold temperatures throughout the 
building impacting court operations.  

2,462$                1,431$                58.12

224 FM-2002153 Los Angeles Pomona 
Courthouse South

19-W1 1 Roof - Replaced (8) 1ft x1ft ceiling tiles in 7th floor, Sheriffs office. Water intrusion affected ceiling 
tiles due to failed roofing sealant under flashing on roof.  Roof caulking/sealant was added under 
flashing to prevent further damage. Remediation and environmental oversight are included. (1) 8ft x 
8ftx 10ft containment installed.

9,262$                8,441$                91.14

225 FM-2002155 Kings Kings Superior 
Court

16-A5 1 Electrical - Replace faulty electronic control module for the fuel injectors for the backup generator. 
Module has failed and the generator is unable to start.  

3,830$                3,830$                100

226 FM-2002156 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Roof System - Sealed approximately (15) linear feet of metal HVAC ducting seams.  Replaced (10) SF 
of 5/8-inch drywall, (12) SF of drywall joint compound and (125) SF of hard ceiling.  Cleaned, dried 
and sanitized 110 SF of hard surface. Water penetrated duct work on the roof. Open seals were 
closed on the exterior and interior ductwork.  Environmental testing and remediation work was 
performed.

21,781$             17,096$             78.49

227 FM-2002157 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Rewired (1) Air Handling Unit blower motor, repaired (5) pneumatic air control lines,  
removed (4) blockages from air registers, and opened (2) plenum dampers.  AHU blower motor was 
wired incorrectly causing it to overpressure the HVAC system.  Multiple dampeners, registers and 
ducts were blocked with cardboard because of the overpressure situation.  All ducts, dampeners and 
plenums are now operating normally.  Environmental testing was performed and (1) containment 
was set.  No remediation was required.

23,492$             20,001$             85.14

228 FM-2002158 Los Angeles Torrance 
Courthouse

19-C1 1 Interior Finishes - Replaced (1) 24-in x 24-in ceiling tile. Cleaned, dried and sanitized approx. 640 SF of 
carpet, removed 12-in x 12-in section of drywall and installed (1) 14-in x 14-in access hatch to access 
the accumulated wax/water behind the wall. Wax/water accumulation was caused by custodial 
services pouring floor stripper, wax, and water directly onto floor as part of a strip and wax project. 
An excessive amount was poured on the 4th floor, causing wax/water solution to run under walls 
into below and adjacent spaces. Custodial services was informed. Containment was set 36-inch x 37-
inch. Environmental testing and remediation work performed and   reimbursement is being sought 
from the janitorial company.

20,555$             17,501$             85.14

229 FM-2002160 Los Angeles Compton 
Courthouse

19-AG1 1 Vandalism - Exterior Shell - Repaint 15 SF on the East side of the building. Repair vandalized 8-inch 
handrail. The handrail was pried loose from the concrete support. Requires re-setting and re-
cementing. Vandalism discovered during rounds and readings.

8,325$                5,505$                66.13
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230 FM-2002166 Los Angeles Norwalk 
Courthouse

19-AK1 1 Plumbing - Domestic water Pipe Leak - Replace (1) detention cold water push button valve assembly 
for lock-up custody sink. Detention sink valve failed due to wear and tear causing the water to 
continuously run and overflow in the 2nd floor mens lock-up cell. Sink valve is located behind 
concealed wall requiring testing and Environmental oversight due to known ACM area.

7,550$                7,550$                100

231 FM-2002167 Los Angeles East Los Angeles 
Courthouse

19-V1 1 HVAC - Replace (1) pneumatic air dryer, (30)  thermostats, (2) pneumatic blow down valves and 
associated fittings. Air dryer failed due to age/wear and tear allowing moisture to flow through the 
pneumatic lines damaging thermostats, which affected the HVAC throughout the building. Air dryer 
is designed to separate water vapor or moisture.

24,213$             18,818$             77.72

232 FM-2002170 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Roofing - Replaced (2) SF of gray roof mastic, (30) SF of rolled rock roof core, (1) light fixture and (10) 
SF of edge metal on roof catwalk, (4) SF of 1x1 ceiling tiles, (20) SF of vinyl floor tile, (5) SF of metal 
windowsill, erected containment, and performed all work in a known ACM area. Water penetrated 
through roof at isolated deterioration of roofing materials. Remainder of the roof was inspected and 
no other issues were present. This area was not part of the roof replacement. This area is located on 
the 17th floor exterior catwalk feature.

29,132$             20,040$             68.79

233 FM-2002171 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Storm Drain Leak – Mechanically cleared 3-inch storm drain clogged inside evidence 
room. Extracted water, cleaned & disinfected approx. 10 SF of affected floor space and 55 SF of 
concrete ceiling, performed environmental testing, erected containment, and performed all work in a 
known ACM area. 

8,631$                5,937$                68.79

234 FM-2002173 Los Angeles Whittier 
Courthouse

19-AO1 1 Roof - Replaced (7) 1 x 1 ceiling tiles on 3rd floor and install (5) PVC patches and silicone to cracks 
found on roof and under flashings.  Cracks allowed water intrusion into office and saturated ceiling 
tiles.  Water catch was installed with no remediation efforts needed.

7,828$                6,766$                86.43

235 FM-2002175 San 
Bernardino

San Bernardino 
Justice Center

36-R1 1 Elevators, Escalators, & Hoists - Shorten governor cables & adjust relays on elevator H2 that are 
causing the cab to malfunction. Cables have stretched with time due to age.

5,383$                5,383$                100

236 FM-2002176 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Electrical - Emergency Back-Up Generator - Install (2) 5-inch, (1) 3-inch check valves on exhaust 
piping for the generator, remove 14 SF of 18-inch thermal system insulation (TSI), and performed 
environmental testing.  Install 2 check valves needed to prevent exhaust fumes from the generator 
from discharging into the building up in mechanical room to dangerous levels.

41,299$             40,167$             97.26

237 FM-2002178 Los Angeles Alhambra 
Courthouse

19-I1 1 Plumbing - Domestic Water Pipe - Replaced (1) leaking Sloan valve assembly, (1) angle stop, and 
installed (1) 24-inch x 24-inch access panel in 2nd floor, inside womens public restroom.  Plumbing 
components inside wall failed due to age and leaked water onto floor.  Remediation, environmental 
oversight, and (1) 8ft x 8ft x 9ft H containment was included.

17,059$             14,671$             86.00

238 FM-2002179 Los Angeles El Monte 
Courthouse

19-O1 1 Plumbing - Sewer Line - Sewage main line in basement lockup holding cells was backed up with 50 
gallons of waste on the floor.  Service provider called in a vendor with specialty equipment to cable 
snake 50 feet to push the blockage and clear the line.  Remediation and environmental oversight are 
included with (5) 3ft x 7ft door containments installed for affected cells.

21,010$             12,211$             58.12
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239 FM-2002180 San 
Bernardino

Barstow 
Courthouse

36-J1 1 Plumbing - Fixture Leak - Extract approx. 3,000 gallons of water, shampoo & disinfect 3,000 SF of 
carpet, disinfect 1,600 SF of hard surfaces and replace 120 LF of cove base. A ruptured water supply 
line from a toilet flooded in the new womens restroom handicap stall. The angle stop copper threads 
detached from the copper pipe causing water damage throughout the floor. Affected areas were 1st 
floor public mens restroom, public womens restroom, childrens waiting room, rooms 109, 111, 112, 
records storage, records offices 3 and 4, document control, Family Law, Traffic/Small Claims, Office 
1, Storage, secured corridors north and south, 2 courtrooms and public corridor. Repairs are 
expected to be covered under warranty as this restroom was part of a recent renovation.

224,049$           224,049$           100

240 FM-2002182 Los Angeles Pomona 
Courthouse South

19-W1 1 Exterior Shell - Replace 10 ft of cove base, and repair (2) 12 inch x 14 inch areas of plaster wall 
affected by heavy rain water intrusion into 6th floor west stairwell. Rainwater intrusion was 
identified coming into the stairwell through a broken exterior stucco wall behind a fire hose riser on 
the roof.  Remediation and environmental oversight included a (1) 8ft x 6ft barrier installed.

10,158$             9,258$                91.14

241 FM-2002184 Los Angeles El Monte 
Courthouse

19-O1 1 HVAC - Replaced (1) magnetic motor starter, (1) air dryer, (1) bypass valve, and  (1) pressure switch. 
Basement control air compressors components failed due to age, preventing heating/cooling 
throughout the building, affecting courthouse operations.

5,369$                3,120$                58.12

242 FM-2002185 San Diego East County 
Regional Center

37-I1 1 Plumbing - Sewer Line - Removed approx. 30 gallons of overflow standpipe water from 30 SF of 
carpet and 120 SF of vinyl flooring.  All hard surfaces were cleaned, sanitized and disinfected. Source 
was a clogged sink drain that overflowed from fire riser during the annual fire riser preventive 
maintenance.

6,878$                4,657$                67.71

243 FM-2002187 Los Angeles Metropolitan 
Courthouse

19-T1 1 Plumbing - Domestic Water Line - Replaced 18 inches of 1-inch copper water line, 1-inch valve, 1 -
inch 90-degree elbow, and (4) 1-inch angle stops, erected containment, extracted water, replaced 
(20) 1ft x 1ft ceiling tiles, disinfected 860 SF of hard surfaces, conducted environmental oversight, 
and performed all work in known ACM area. Copper piping failed due to age and was leaking within 
the wall.

28,889$             27,312$             94.54

244 FM-2002190 Los Angeles Metropolitan 
Courthouse

19-T1 1 Plumbing - Sewer Line - Replace 5-feet of 4-inch cast iron drainpipe, (2) 4-inch bands and (1) 4-inch 
heavy weight coupling, (45) 12x12 ceiling tiles, erected containment, extracted water, conducted 
environmental oversight/testing, replaced approx. (125) SF of carpet, and performed all work in 
known ACM area. Water leak was caused by a corroded and cracked 4-inch storm drain line which 
leaked into office area in 8th floor. 

27,436$             25,938$             94.54

245 FM-2002191 Los Angeles Metropolitan 
Courthouse

19-T1 1 Elevator, Escalators & hoists - Remove, rebuild, and re-install (1) motion control system. This is then 
main controlling unit for public elevator #5. Elevator control system has failed, rendering elevator 
inoperable impacting court operations.

17,496$             16,541$             94.54
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246 FM-2002193 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line - Cleared 75 linear feet of main sewage line from sheriffs bathroom to the 
sump pits. Pumped (2) pits out and removed trash and debris clogging sump pumps.  Disassembled 
(1) discharge line and removed pump #2 from pit. Cleared pump and discharge line of all debris. 
Reinstalled pump and tested for proper function. Main line and sump pumps clogged due to large 
amounts of trash and plastic debris in sump pits. Environmental testing and Remediation work was 
performed.

44,051$             29,131$             66.13

247 FM-2002195 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Interior Finishes - Replace (1) 145 inch x 48 inch x 3/8 inch bronze tempered glass panel, caulking and 
anti-graffiti film on first floor cafeteria window. Court reported a broken exterior glass panel on 1st 
floor cafeteria. Cause unknown, discovered during rounds and readings.

9,073$                6,241$                68.79

248 FM-2002197 Los Angeles Alhambra 
Courthouse

19-I1 1 Plumbing - Sewer Line leak - Replaced a leaking 6-inch cast iron elbow pipe due to age, and (2) 2ft x 
2ft damaged ceiling tiles on 1st floor. Remediation and environmental oversight were included along 
with (1) 6ft x 6ft x9ft containment installed.

20,640$             17,750$             86.00

249 FM-2002198 Sacramento Carol Miller Justice 
Center Court 
Facility

34-D1 1 HVAC - Replace (3) failed Interlocking contactors on Chiller #1. Chiller was offline, technician found 
that the breaker had tripped and upon further investigation found that the interlocking contactors 
had failed and fused together. This caused an over voltage and tripped the breaker. 

7,147$                7,147$                100

250 FM-2002199 Sacramento Carol Miller Justice 
Center Court 
Facility

34-D1 1 HVAC - Replace solenoid gaskets on Chiller #1. The chiller was low on charge. A leak was discovered 
on oil separator flange, slide valve load and unload.

26,147$             26,147$             100

251 FM-2002201 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replaced (1) relay and (1) low water cutoff switch for Boiler #2 due to age.  Boiler #2 is 
shutting off every 5 minutes and is affecting courthouse operations. Relays have faulted and will not 
communicate with controllers causing boiler to go into alarm.

2,708$                1,878$                69.35

252 FM-2002209 San Diego North County 
Regional Center - 
North

37-F2 1 HVAC - Replace 144 SF of saturated ceiling tiles, (8) LF of pipe insulation, and (1) 18 x 20  inch air 
filter. Ceiling tiles and air filter were saturated by condensation water originating off of the 
condenser coils and the chilled water supply pipes.

3,766$                3,766$                100

253 FM-2002212 Riverside Hall of Justice 33-A3 1 Plumbing - Replace broken junction between chiller/cooling tower water and domestic water 4 inch 
line. Work includes electronic locating source of leak underground in the Judges parking lot, saw 
cutting, braking and removal/replacement of 5 ft x 5 ft asphalt section. Work completed after hours 
to accommodate court operations.

19,479$             19,479$             100

254 FM-2002214 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace failed bearings on garage supply air handling unit in mechanical room. Replacement 
required lock out tag out protocol, removal of pulleys, belt guard, saw cutting of failed bearings, and 
welding of cracks on the blower wheel. Testing and realignment upon completion. Garage supply fan 
bearings failed due to age.

11,268$             7,452$                66.13

255 FM-2002215 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line - Replaced (18) linear feet of 4-inch cast iron pipe, (2) heavy duty no hub 
connectors. Set up (1) 8 x 4 x 8 containment, cleaned, dried and sanitized 780 SF of hard surfaces. 
This event also affected 210 SF of ceiling that was scraped, sanitized, and repainted. There was a leak 
from recent rain in the basement, B-4 Building Services, Locker Room. The water traveled through 
ACM fire proofing, plaster ceiling and onto concrete floor. Environmental testing and Remediation 
work was performed.

25,642$             16,957$             66.13
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256 FM-2002216 Los Angeles Whittier 
Courthouse

19-AO1 1 Plumbing - Sewer Line Leak - Replaced (2) 4-inch couplings and a 4 inch cracked cast iron pipe above 
Sheriffs basement lock up holding area. Failed pipe had a crack and an estimated 2 gallons of waste 
water overflowed onto concrete floor. No ceiling tiles or hard lid areas affected.  Remediation and 
environmental oversight was conducted which included a 3ft x 3ft water catch.

8,073$                6,977$                86.43

257 FM-2002217 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Domestic Water Leak - Replace 2 inch press ball valve (2) 2 inch 45s, 2 inch slip coupling, 1 
ft x 2 inch copper pipe, 3/4 inch press ball valve, 3/4 inch press coupling, and 3/4 inch press 90. 
Water supply line valve within the wall cavity of 5th floor chambers restroom was leaking, causing 
water impact on the 4th floor. Abatement, oversight and environmental testing performed due to 
known ACM Environment.

13,323$             8,810$                66.13

258 FM-2002218 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line – Mechanically clear 100 feet of main sewage line to clear the blockage. 
Removal of sewer vent system required to access main sewage line. Removed standing sewage 
water and sanitized affected area. Floor drain backed up in the basement impacting holding cells D, 
E, F and G. Remediation and environmental oversight included due to known ACM area. The water 
treated as Category 3. Source of blockage was not identified, but emanated from lock up. No court 
property impacted, holding cell floors were epoxy coated concrete.

8,898$                5,884$                66.13

259 FM-2002219 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 HVAC – Disassemble, disinfect, and re-assemble Air Handling Unit #1 supplying the 4th floor. Mold 
was detected within the AHU and required immediate attention. Environmental services engaged to 
confirm samples and detail the scope of remediation work. AHU #1 serves approximately 20,000 SF 
of duct work.

33,325$             26,500$             79.52

260 FM-2002220 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 Plumbing - Sewer Line - Replaced (6) linear feet of 2 cast iron drain pipe, (1) 2 cast iron 90 degree 
fitting, (4) heavy duty no hub connectors and (4) 12x12 ceiling tiles in Deputy Office, 1st Floor.  Two-
inch drain line cracked due to heavy corrosion and age, affecting (20) SF of carpet and (45) SF of hard 
surfaces.  All carpet and hard surfaces were cleaned, dried and decontaminated. Environmental 
testing remediation work was performed.

16,713$             13,290$             79.52

261 FM-2002233 Los Angeles Compton 
Courthouse

19-AG1 1 Exterior Shell - Replace one (1) 4 ft x 7ft x 1/4 inch tempered glass panel on 8th floor exterior of 
building. Set 40 ft x 100 ft x 6 ft temporary fence to protect public from additional pieces of falling 
glass. Glass panel cracked and fractured due to recent heavy windstorm in the area. Environmental 
testing and remediation work was not performed.

30,207$             19,976$             66.13

262 FM-2001682 Contra 
Costa

Wakefield Taylor 
Courthouse

07-A2 2 Plumbing - Replace section of 3 inch underground cast iron drain line serving subterranean window 
box drains along one side of building. Requires a 5x5x5 foot excavation with shoring. Needed to 
ensure proper drainage and prevent damage to building structure. 

64,986$             64,986$             100

263 FM-2001683 Contra 
Costa

George D. Carroll 
Courthouse

07-F1 2 Vandalism - Exterior Shell - Replace (1) 48 x 40 clear tempered glass.  Window on 1st floor was 
broken by unknown party.  Needed to ensure security of building. Window is currently boarded up.

4,852$                3,746$                77.20

264 FM-2001693 Santa Clara Family Justice 
Center Courthouse

43-B5 2 Grounds and parking lot - Replace 50 feet of failed galvanized rolling gate tracks for Judges parking 
lot. Reset gate setting as needed. Failed due to daily usage/multi-times per day.

12,517$             12,517$             100
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265 FM-2001698 San Diego Juvenile Court 37-E1 2 Interior Finishes - Replace door closer, sequencer, seals, and sweeps on exterior emergency exit 
doors.  The door closer and coordinator failed, preventing fire rated emergency doors from properly 
shutting and latching as required to maintain NFPA regulatory compliance. All smoke seals, weather-
stripping, and door sweeps were replaced due to age and reached end of life.  An operational test 
was conducted to ensure regulatory compliance. 

2,270$                1,694$                74.62

266 FM-2001700 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Electrical - Replace defective 20 amp single pole motor control breaker in Parking B1. Inspect all 
wiring, conduits and connections. 20 amp motor control breaker shorted internally and shut down 
the return fan.

3,496$                2,780$                79.52

267 FM-2001702 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators, Escalators, & Hoists - Replace failed brake assembly on escalator #1. An 
electro/mechanical failure was indicated by system.

4,554$                4,554$                100

268 FM-2001719 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 HVAC - Replace (2) igniters, (2) flame detectors, (2) exhaust manifold seals, (2) burner gaskets, (2) 
capacitor assembly kits and (2) air/fuel valve gaskets on Boiler #1 and #3 that failed due to age. 
Boilers are not turning on and going into ignition fault. Work is needed as the other two boilers are 
working extra hard and not keeping up on cold days.

2,181$                2,181$                100

269 FM-2001722 Los Angeles Burbank 
Courthouse

19-G1 2 Fire Protection - Replace the fire door release circuit board.  Door failed in the closed position. 
Engineer was required to manually re-secure door to open position. Repair of door required 
installation of a wall access port. Fire release circuit failed and emergency fire door blocked the 
administrators office and access to departments 2 & 3.

5,372$                4,876$                90.76

270 FM-2001728 Los Angeles Central 
Arraignment 
Courts

19-U1 2 County Managed - HVAC - Replace 3 mixing boxes, 4-inch stroke, pneumatic actuators, and re-
calibrate T-stats to newly installed actuators. Mixing boxes have seized and are not operating as 
designed. This is causing imbalance to ambient room temperatures.

6,555$                6,555$                100

271 FM-2001729 San 
Bernardino

San Bernardino 
Courthouse - 
Annex

36-A2 2 Vandalism - Replace (1) hollow metal door, (1) panic bar, (1) lever trim (1) astragal, and (3) 4.5 x 4.5 
hinges that were severely damaged on the Basement exterior door. The door was vandalized and 
damaged beyond repair. Includes the initial call to temporarily secure the door. Work is needed as it 
poses a security issue to court.

6,489$                6,206$                95.64

272 FM-2001733 Los Angeles Inglewood 
Courthouse

19-F1 2 HVAC - Replace 300 SF of non-ACM pipe insulation on chiller assembly. Replace 200 SF of non-ACM 
insulation from four (4) pumps (including pump volute) up to the first horizontal support. 
Environmental containment required. Original insulation has failed due to age and wear and requires 
replacement.

15,543$             11,589$             74.56

273 FM-2001735 Los Angeles County Records 
Center

19-AV3 2 County Managed - Elevators, escalators, & hoist - Replaced gearbox on escalator #2, and bearings, 
seals on escalator #1. Escalator was placed out of service and red tagged by State inspector for being 
unsafe to use.  

68,312$             68,312$             100

274 FM-2001743 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 Exterior Shell - Replace approximately 110 LF and 4 pipe penetrations of failing exterior caulking 
joints at the Southeast corner of the building. The failing exterior caulking joints allow water intrusion 
into mechanical room 1. Work is necessary to eliminate water intrusion and damage to the facility.

5,501$                4,638$                84.32

275 FM-2001745 Los Angeles County Records 
Center

19-AV3 2 County Managed - Elevators, escalators, & Hoist - Replace step chain, chain supports, and broken 
steps on escalator #1. Escalator has been placed out of service due to broken chain and damaged 
steps, causing a safety concern to staff and public. 

76,260$             76,260$             100
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276 FM-2001746 Los Angeles County Records 
Center

19-AV3 2 County Managed - Plumbing - Replace  (1) Sewer ejector pump, and storm drain pump. Ejector and 
drain pump have failed causing water to back up and prevent back up pumps from keeping up.

37,767$             37,767$             100

277 FM-2001748 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 HVAC - Replace the failed compression type hot water expansion tank with new bladder style 
expansion tank. The existing expansion tank no longer holds air and allows the tank to fill up with 
water, over pressurizing the system. This has impacted the associated equipment causing a seal to 
fail on the boiler pump, water to be released through the boiler pop off valve and loss of water 
treatment chemicals. 

11,923$             10,053$             84.32

278 FM-2001749 Kern Bakersfield 
Superior Court

15-A1 2 Interior Finish - Replace (14) stainless steel partition stalls in mens and womens public restrooms 
floors 1 through 4.  Partitions are wall & ceiling hung, have become very loose & unstable over time 
creating a safety hazard. Existing partitions are original to building (1959). New partitions will be 
stainless steel ground mounted stalls. 

83,474$             52,171$             62.50

279 FM-2001772 San 
Bernardino

Central Courthouse 36-A1 2 Plumbing - Replace (1) 3-inch backflow rebuilt kit assembly that failed due to age. Work is needed as 
the exterior irrigation backflow is leaking, causing excessive water loss.

3,741$                3,578$                95.64

280 FM-2001774 Los Angeles Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace (1) compressor in split unit used to cool the microfiche storage room.  Recover and 
dispose of any remaining refrigerant and re-charge system with new refrigerant.  Existing compressor 
is failing due to wear/tear and age of the unit.

4,534$                4,534$                100

281 FM-2001775 Mono Mammoth Lakes 
Courthouse

26-B2 2 HVAC - Critical BAS Programming - Re-establish Snow-melt system automation so system can 
operate in auto-mode (currently only operating in manual override). Add new control points and 
alarms for low-water cutout on boilers. Snow melt automation is critical to keeping pedestrian 
walkways safe and boiler alarm notification needed to ensure building operations is notified when 
low-water trip occurs so that resets can be made before building temps are lost.

8,060$                8,060$                100

282 FM-2001776 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Plumbing - Replace (2) filter diaphragms, (2) Faucets, (2) 3/8 Shut off valves, (2) 2 1/4 Shut off valves, 
(2) sets of inline filters, (2) sets of membrane filters and (2) sets of total defense filters for 1st and 
11th floor breakrooms. Sink drinking water filtration system and faucet failed due to calcification. 
Work is needed to provide filtered water to the breakrooms.

2,815$                2,815$                100

283 FM-2001777 San Diego North County 
Regional Center - 
North

37-F2 2 HVAC - Replace (2) failed bearings, blower shaft on supply fan in AHU #5, and perform airflow 
rebalancing.  The failed mechanical components are 47 years old and original to the building. 

10,214$             10,214$             100

284 FM-2001778 Los Angeles Inglewood 
Courthouse

19-F1 2 Plumbing - Replace the gate valves on levels 6, 4, 3, and North garage parking. The gate valves are 
corroded and leaking and are liable to fail. Isolate each gate valve and drain the system to complete 
repairs. Once repairs are completed, refill the system to ensure that the valves are functioning as 
intended.

4,504$                3,358$                74.56

285 FM-2001790 San 
Bernardino

Fontana 
Courthouse

36-C1 2 Interior Finishes - Replace 40 sq. ft. of vinyl flooring on staircase landing, 130 sq. ft. stair treads and 
risers, 27 ft. of 4-inch rubber wall base molding, and 70 ft. 11.5-inch wall base rubber stringers, and 
install anti-slip treads on top & bottom of stairs. East side secured hallway employee stairs are 
peeling severely posing a tripping hazard to employees. Environmental oversight is included.

11,801$             11,801$             100
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286 FM-2001819 Los Angeles Glendale 
Courthouse

19-H1 2 Grounds and Parking Lot - Repair the safety ground loop on the public parking arm barrier. Recut 
ground loop and add new wire. Public Parking arm barrier wire failed due to age and was stuck in the 
open position.

3,510$                3,178$                90.54

287 FM-2001825 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replace (1) Variable Frequency Drive (VFD). VFD for return fan #7 failed due to a loss of 
power to the building and an electrical spike, affecting the HVAC system throughout the 7th floor of 
the building. 

2,894$                2,461$                85.03

288 FM-2001826 Los Angeles Bellflower 
Courthouse

19-AL1 2 HVAC - Replace (18) boiler burners and 1/2 HP recirculating pump for boiler#2. Pump failed due to 
age, causing the burners to fail affecting the HVAC (heating) throughout the building.

10,949$             8,534$                77.94

289 FM-2001827 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 HVAC - Replace (1) VAV controller for air handler #6 on the 2nd floor.  VAV controller failed from 
wear/tear resulting in temperature changes in court and common space, unable to control through 
the building automation system.  

3,970$                2,918$                73.51

290 FM-2001828 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Plumbing - Overhaul 6-inch backflow device. Turn water off and isolate back flow device. Open 
device, remove all internal gaskets and 0-Rings. Clean up housing, replace gaskets and 0-rings and 
put back together. Turn backflow device on and check for proper function. Backflow device failed 
preventative maintenance testing due to age.

2,327$                2,263$                97.26

291 FM-2001830 Santa Clara Hall of Justice 
(East)

43-A1 2 HVAC - Replace (1) failed chiller plant BAS controller and (2) expansion modules, reprogram new 
controller and test operations. Controller failed preventing cooling tower from running as sequenced.

8,685$                8,685$                100

292 FM-2000719 Fresno B.F. Sisk 
Courthouse

10-O1 2 Exterior Shell - AEI - Design Phase - Design for proposed replacement of 479 existing casement 
windows.

32,384$             32,384$             100

293 FM-2001281 San Diego North County 
Regional Center - 
North

37-F2 2 COUNTY MANAGED - Grounds – Replace 1,100 SF of brick pavers over concrete bed walkway leading 
from public sidewalk to entrance of north facility due to damaged brick pavers and non-compliant 
slope.  Demo brick pavers and concrete bedding, regrade areas, form, pour and finish new concrete. 
Re-use any undamaged brick pavers and match existing brick pavers when required. Includes 
permitting, mobilization, set up of construction barriers, asbestos remediation, and temporary egress 
and ADA code requirements. This project addresses hazard and ADA incident reports filed with 
County of San Diego risk management. 

99,417$             99,417$             100

294 FM-2001706 San Diego North County 
Regional Center - 
North

37-F2 2 Interior Finishes - Replace 64 SF sections of damaged drywall, wallpaper, and 4 LF of cove-base 
affected by previous rain water intrusion caused by failed water sealant on floor to ceiling window 
panes in the courtroom.  Disinfected, cleaned, sanitized, and encapsulated additional drywall and 
affected substrates. The exterior floor to ceiling windows in courtroom area were sealed, and water 
tested.  Remediation set containment and equipment was required.  Wallpaper was peeling due to 
moisture. Water was entering from the exterior around the door and window frames.

16,634$             16,634$             100

295 FM-2001835 Santa Clara Hall of Justice 
(East)

43-A1 2 HVAC - Replace (4) failed and leaking 6-inch butterfly valves for chilled water AHU01. Drain chilled 
water loop, remove and replace valves. Refill system and leak check. Valves failed due to age.

11,238$             11,238$             100
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296 FM-2001836 Santa Clara Downtown 
Superior Court

43-B1 2 HVAC - Replace (1) failed 3HP fan motor. Verify settings, run and test fan motor. AHU supply fan 
motor failed due to age.

8,165$                8,165$                100

297 FM-2001851 Solano Hall of Justice 48-A1 2 Elevators - Replace seals on wheelchair lift hydraulic cylinder.  Seals are failing due to age and need 
to be replaced for continued operation.

2,943$                2,143$                72.82

298 FM-2001852 Solano Old Solano 
Courthouse

48-A3 2 HVAC- BAS - Replace one (1) server and one (1) JACE controller.  Components have failed due to age 
and are needed for BAS operation.

14,315$             14,315$             100

299 FM-2001856 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36-F1 2 Electrical - Replace (1) UPS unit (4.5 amp/hr) on the 3rd floor Communication Room that failed due 
to age. UPS is beeping due to failed batteries and needs to be replaced as it provides backup to 
holding controls.

2,038$                2,038$                100

300 FM-2001861 San Diego Department 10 
Trailer

37-E4 2 HVAC - Replace failed 5-ton HVAC packaged unit using lift (hoisting) equipment. Refrigerant leak 
found in evaporator coil caused HVAC to fail in courtroom. Unit was 22 years and has reached its end 
of life. 

26,669$             26,669$             100

301 FM-2001868 Los Angeles Pomona 
Courthouse South

19-W1 2 Holding Cell - Replace 12 interview telephones and install (2) new power supplies for both 3rd and 
5th floor interview rooms. The existing units currently are not working and are beyond repair due to 
age. Only 2 phones are currently operating. 

9,482$                9,482$                100

302 FM-2001879 Solano Hall of Justice 48-A1 2 Plumbing - Drain line leak (restroom sink) - Replace 20 LF of 2 inch drain line and ten (10) elbow 
fittings.  Drain line has failed due to age.

10,458$             7,616$                72.82

303 FM-2001880 Solano Hall of Justice 48-A1 2 Plumbing - Drain line leak (shower) Replace 15 LF of 2 inch cast iron drain line.  Drain line has failed 
due to age.

14,744$             10,737$             72.82

304 FM-2001900 Placer Howard G. Gibson 
Courthouse

31-H1 2 Electrical - Replace leaking generator radiator and all serviceable parts on coolant system including 
hoses, gaskets, thermostats, and hose clamps. The generator radiator leaked due to age.

10,653$             10,653$             100

305 FM-2001901 Sutter Sutter County 
Superior 
Courthouse

51-C1 2 Utilities - Replace control board on the automatic transfer switch (ATS) and add USB connector to 
communicate with the BMS software and perform operational test. The control board failed during 
monthly inspection due to exposure to the elements.

6,553$                6,553$                100

306 FM-2001912 Orange West Justice 
Center

30-D1 2 Exterior Shell - Replace (5) existing retractable low-voltage powered awning covers that have dry rot 
and are torn, and (1) failed set of 12 foot retractable mechanical arms (window 7). The torn cover 
tangled with mechanism causing the arm to break/fail preventing it from opening and closing. The 
powered awnings are attached to the building facade, located above the walk-up public service 
windows. They protect sun from hitting staff directly in the eyes and rendering customer surfaces 
untouchable/unsafe due to temperature. 

13,608$             13,608$             100

307 FM-2001923 Los Angeles Airport Courthouse 19-AU1 2 Plumbing - Remove trash, debris and sewage from (1) main sewage sump. Pressure wash sides of 
sump. Sump has filled up with a large amount of trash and debris that if not removed will damage or 
cause failure of primary and secondary sump pumps.  No environmental testing or remediation work 
is required for this work order.

12,620$             9,739$                77.17

308 FM-2001938 Santa Clara Historic 
Courthouse

43-B2 2 Fire Protection - Fire Life Safety - Replace monitoring module at fire alarm panel. Panel is currently in 
failure.

10,645$             10,645$             100
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309 FM-2001945 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Plumbing - Replace approximately 120 SF of carpet on the 1st floor Jury assembly room damaged 
due to overflowing toilet. Unclog toilet, extract approximately 20 gallons of water, clean and disinfect 
the affected area. Remediation and environmental oversight was conducted which included 
containing the area with a door barrier.

6,153$                6,153$                100

310 FM-2001951 Los Angeles Bellflower 
Courthouse

19-AL1 2 HVAC - Replace (1) set of bearings, seals, (1) drain valve and associated fittings for condenser pump 
#3. Bearings and seals have failed due to wear and tear affecting the HVAC system throughout. Drain 
valve has also failed due to wear and tear causing water to leak on the deck creating a safety issue.

5,694$                4,438$                77.94

311 FM-2001952 Los Angeles Inglewood 
Courthouse

19-F1 2 HVAC - Exhaust Fan 13 - Overhaul blower assembly, remove and install new shaft, clamp on blower 
wheel, new bearings, new pulleys, bushings, and belts and ensure proper tension on belts and proper 
alignment on pulleys. Perform a full load test. The blower shaft has been broken and the belt and 
pulley are completely off.

12,444$             9,278$                74.56

312 FM-2001953 Los Angeles Bellflower 
Courthouse

19-AL1 2 Exterior Shell - Replace (3) flag pole ropes, (3) top flag pole pulley assemblies, (3) bottom Pulleys, (3) 
flagpole base cleats, and (6) swivel flag snaps.  Flagpole ropes are deteriorated and pulleys have 
seized due to wear and tear, original to building (1989). 

5,277$                4,113$                77.94

313 FM-2001954 Los Angeles Bellflower 
Courthouse

19-AL1 2 Grounds and Parking Lot - Remove (12) HID light pole fixtures and replace with energy efficient LED 
fixtures in Employee Parking Lot. High lift equipment to be used due to height of light fixtures. 
Existing light fixtures have failed due to age. 

17,327$             13,505$             77.94

314 FM-2001955 Los Angeles Inglewood 
Courthouse

19-F1 2 Elevators, Escalators, & Hoists - Shorten the traveler ropes on Elevator 3. Shortening the ropes will 
restore the elevator to proper function. All work is will be performed during regular working hours. 
Elevator 3 is currently down.

11,442$             8,531$                74.56

315 FM-2001957 Alameda Fremont Hall of 
Justice

01-H1 2 Grounds and Parking Lot - Exterior Tree Removal - Remove (2) dead poplar trees located at the north 
side of the parking lot next to Walnut street. Trees pose a potential safety hazard.

7,661$                6,083$                79.40

316 FM-2001960 Alameda Fremont Hall of 
Justice

01-H1 2 Grounds and Parking Lot - Exterior Tree Removal - Prune trees around the perimeter of the 
courthouse, remove (3) dead trees and replace with the same species of tree. Trees currently pose a 
potential safety hazard. 

19,219$             15,260$             79.40

317 FM-2001961 Contra 
Costa

Wakefield Taylor 
Courthouse

07-A2 2 HVAC - Replace one (1) sectional gasket on steam boiler #2. Gasket has failed due to age and repair is 
needed to bring unit back online.

19,104$             19,104$             100

318 FM-2001962 Solano Old Solano 
Courthouse

48-A3 2 Interior finishes - Replace two (2) failed ADA automatic door operators.  Units have failed due to age 
and are needed in order to provide ADA access to building as designed.

9,684$                9,684$                100

319 FM-2001963 Los Angeles Airport Courthouse 19-AU1 2 Utilities - Install (1) automatic tank gauge, probe, fuel tank level sensors and overfill alarm.  Install (1) 
sensor in each of the (2) basement rooms, (1) annular sensor at lower port of annular space of tank. 
Run new cable from new fuel gauge in security office to above-ground fuel storage tank.  Perform 
monitor certification to confirm functionality and submit test results. Obtain permit from local fire 
department. New automatic tank gauge will provide real-time access and automated alerts for the 
diesel fuel storage tank. This is required by the City of Los Angeles Fire Department in accordance 
with the California Health and Safety Code, Division 20, Chapter 6.95, Section 25507.

70,896$             54,710$             77.17
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320 FM-2001969 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Security - Replace damaged safety edge and take-up reel on the Judges parking gate. Check for 
proper and safe operation. The take-up reel no long retracts properly. The Judges gate is running 
rough and will not close all the way down.

2,739$                2,739$                100

321 FM-2001973 Santa Clara Downtown 
Superior Court

43-B1 2 HVAC - Replace (1) failed 5 hp supply fan motor on AHU-A1. Run and test to verify VFD operation. 
Fan motor failed due to age.

3,407$                3,407$                100

322 FM-2001978 Ventura East County 
Courthouse

56-B1 2 HVAC - Install (1) chemical metering pump, (1) 35-gallon double containment and (1) blowdown 
controller.  Existing antiquated water treatment equipment has failed and is beyond repair.  No 
environmental testing or Remediation work was performed.

4,430$                2,736$                61.75

323 FM-2001979 San 
Francisco

Civic Center 
Courthouse

38-A1 2 Interior Finishes - Replace Front Door pivot thrust bearing (1) and (1) top pivot. Pivot bearing failed 
due to use and weight of door (1,200 lbs.).

10,701$             10,701$             100

324 FM-2001993 Los Angeles Pasadena 
Courthouse

19-J1 2 Interior Finishes - Install non-slip rubber stair covering over existing public stair floor tiles.  The stairs 
are currently not level and are cracked.  There are (6) on east side of 1st floor main entrance 
stairwell, (26) on west side between 1st and 2nd floor,  and (26) on southside 1st and 2nd floor that 
are potential fall hazards.  Environmental testing will be performed due the possibility of cracked 
floor tiles containing asbestos

85,211$             59,094$             69.35

325 FM-2002002 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Grounds and parking lot - Install (5) lockable bollards to building exterior on 1st and Olive Street 
public entrance to prevent vehicles from driving up to the area. Several vehicles have driven up 
driveway that leads to entrance causing a safety concern to staff and public. 

12,419$             12,079$             97.26

326 FM-2002003 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Exterior shell - Paint (4) flag poles and install flag clips, pullies, and ropes. Conduct environmental 
testing, erect containment, abate, and resurface. Flag poles on both side of the streets are worn out 
with paint flaking off that is known to be positive for lead paint.

29,384$             28,579$             97.26

327 FM-2002018 Los Angeles Alhambra 
Courthouse

19-I1 2 Grounds and Parking Lot - Replace (7) stuck valves, (50) missing sprinkler heads, and conduct wire 
tracing to (5) non-operational controllers.  Irrigation system has failed due to age and is affecting the 
landscaping of the exterior of the property.  Work is needed to restore the system to proper 
operation.

10,039$             8,634$                86.00

328 FM-2002021 San Diego Trailer - Dept 34 37-F4 2 Electrical - Replace (4) 120VAC 4000K LED wall packs on Exterior of building.  Existing light fixtures 
are no longer working due to age and parts are unavailable.

2,373$                2,373$                100

329 FM-2002023 San Diego Trailer - Family 
Support

37-F7 2 Electrical - Replace (4) 120VAC 4000K LED wall packs on Exterior of building.  Existing light fixtures 
are no longer working due to age and parts are unavailable.

2,373$                2,373$                100

330 FM-2002024 San Diego Trailer - Storage A 37-F6 2 Electrical - Replace (4) 120VAC 4000K LED wall packs on Exterior of building.  Existing light fixtures 
are no longer working due to age and parts are unavailable.

2,373$                2,373$                100

331 FM-2002028 Alameda Fremont Hall of 
Justice

01-H1 2 HVAC - Replace failed server room condensing unit. Compressor failed due to age, and it is 
recommended to replace the entire condensing unit.

9,246$                9,246$                100

332 FM-2002032 Santa Clara Downtown 
Superior Court

43-B1 2 HVAC - Repair leak at condenser coil AC 3 circuit 1, install temporary t-stat and rewire unit to run on 
stage 2, recover refrigerant, leak check circuit 1 and recharge with new refrigerant. Unit leak is 
causing reduced cooling capacity.

5,558$                5,558$                100

333 FM-2002033 San Mateo Central Branch 41-B1 2 Grounds and parking - Prune (2) surrounding trees to 50% height, replace (1) specialty lamp at flag 
pole and (2) flags. Facility re-opening required trees cut and lamp replacement.

3,331$                3,331$                100
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334 FM-2002038 Fresno Juvenile 
Delinquency Court

10-P1 2 Elevators, Escalators & Hoists - Replace 47 control panel buttons in all five court exclusive elevators, 
replace five emergency phone batteries, and five emergency car light batteries. Existing buttons are 
sticking and causing car operational problems and fire recall issues, and the phone and lighting 
batteries are original and past life expectancy.

6,511$                6,511$                100

335 FM-2002039 Santa Clara Hall of Justice 
(West)

43-A2 2 HVAC - Cooling tower -  Replace (2) failed vibration safety switches on the cooling tower fan motors. 
Safety switches failed due to age.

3,747$                3,747$                100

336 FM-2002048 Los Angeles Inglewood 
Courthouse

19-F1 2 HVAC - Remove rust on approximately 1,000 linear feet of steel beam structure for the mechanical 
screening at the roof. Apply rust converter, epoxy primer and high solids polyurethane to steel beam 
structure.  Weather and age are causing I-beam structure to rust to the point of failure.  By treating 
and applying new coatings life of structure will be extended.

62,581$             46,660$             74.56

337 FM-2002057 Orange North Justice 
Center

30-C1 2 Fire Protection - Replace (18) non-compliant failed sprinkler heads that are over 50 years and (18) 
escutcheons that were missing during preventative maintenance. Work also includes replacement of 
(1) leaking 2 inch x 3 foot 6 inch section of main drain piping.

3,059$                2,763$                90.31

338 FM-2002064 Los Angeles Pasadena 
Courthouse

19-J1 2 HVAC -  Replace 32 inner louvers on Cooling Tower #1. Louvers are failing due to age, causing scale 
and debris to fall into the cooling tower creating an overall air flow deficiency to the courthouse. 

4,273$                2,963$                69.35

339 FM-2002066 Los Angeles Pasadena 
Courthouse

19-J1 2 HVAC -  Replace 32 inner louvers on Cooling Tower #2.  Louvers are failing due to age, causing scale 
and debris to fall into the cooling tower creating an overall air flow deficiency to the courthouse. 

4,273$                2,963$                69.35

340 FM-2002068 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators - Replace control board and brake assembly on Elevator #3. Perform full load testing. 
Elevator malfunctioned causing the car to suddenly ascend while doors were closing and as a person 
was stepping into the car.

2,125$                2,125$                100

341 FM-2002069 Los Angeles Pasadena 
Courthouse

19-J1 2 HVAC - Replace failed dampers, pneumatic actuators, fault insulations, duct fittings and insulate 
exposed duct work on AHU #11 due to age and beyond life expectancy.  Air handler dampers are 
currently being adjusted manually to regulate temperatures throughout the courthouse.

24,314$             16,862$             69.35

342 FM-2002080 San Diego Central Courthouse 37-L1 2 Interior Finishes - Replace broken spring-lock pin actuator (the detent) on the emergency exit door in 
lobby.  The required exit egress to public right of way was obstructed because the spring loaded pin 
was no longer retracting from the corner of door frame on the emergency exit doors. This prevented 
the exit door from opening completely, causing obstruction and delay of egress.

2,147$                2,147$                100

343 FM-2002085 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Grounds & Parking - Replace approximately 400 LF of 10 gauge electrical wire, (12) 250 Watt metal 
halide bulbs and (1) LED 80 Watt box lamp that failed due to a short in the conduit underneath the 
asphalt in the parking lot. Temporary electrical power to the poles was run on a separate P1 SWO. 
Work is needed to put the lighting back to it's original state. Includes specialty lift rental.

20,762$             20,762$             100

344 FM-2002086 Los Angeles Parking Structure 
Lot 94 Airport 
Courthouse

19-AU2 2 Plumbing - Replace failed unit 1 and unit 2 back flow preventer check modules, repair relief valve 
with new factory modules for backflow unit 2. Annual back flow preventer failed during regulatory 
inspection.

2,672$                2,062$                77.17
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345 FM-2002094 Napa Criminal Court 
Building

28-A1 2 Exterior Shell - Replace backer rod and caulking on building expansion joints. All West side, South-
West and Northern corner of building.  Backer rod and caulking has failed or is failing and is needed 
to prevent water intrusion into building.

67,861$             67,861$             100

346 FM-2002095 Solano Law and Justice 
Center

48-A2 2 HVAC - Replace (1) chilled water valve and actuator. Requires environmental testing for insulation. 
Components have failed due to age and work is needed to restore proper temperature control to 
space.

17,443$             17,443$             100

347 FM-2002100 Fresno B.F. Sisk 
Courthouse

10-O1 2 Interior Finishes - Perform rebuild on the front entrance ADA door, replacing all worn-out moving 
parts, including pivots, guides, and door closer assemblies. Door keeps slamming shut due to failed 
parts and is out of service.

6,896$                6,896$                100

348 FM-2002101 Tulare South County 
Justice Center

54-I1 2 HVAC - Replace leaking section of CPVC pipe on the north header in thermal storage tank #2.  This 
piping is part of the low temp chilled water loop which consists of a 30% glycol mixture.  Work 
requires a pump down and removal from within the tank of an estimated leaked 300 gal of glycol 
mixture, with proper disposal.  Add replacement glycol mixture into the low temp chilled water 
system.  Pressure test and return to operation. Leak has rendered the thermal ice storage system 
non-operational.  

6,450$                6,450$                100

349 FM-2002102 Santa Clara Downtown 
Superior Court

43-B1 2 Plumbing - Replace (35) failed Hoffman air bleeders and (35) air bleeder isolation valves, remove 
failed wood supports, install metal supports, secure air bleeders, and place back into service. 
Hoffman air bleeders failed due to age.

12,269$             12,269$             100

350 FM-2002103 Alameda East County Hall of 
Justice

01-J1 2 HVAC - Repair leak on discharge check valve.  A leak was found on the discharge check valve. The 
valve has failed due to age.

12,584$             12,584$             100

351 FM-2002107 Santa Clara Palo Alto 
Courthouse

43-D1 2 Plumbing - Replace (3) combination sink/toilet units in holding cells, modify plumbing to 
accommodate. Cells have been offline. Units have failed due to wear and tear or age.

91,647$             91,647$             100

352 FM-2002109 Alameda East County Hall of 
Justice

01-J1 2 HVAC - Chiller Unit – Repair leak on chiller #2, circuit 1, evacuate refrigerant, charge system w/leak 
detector, repair leak at coil connection, pull vacuum, recharge system w/refrigerant, test and run. 
Slow leak discovered during daily start-up.

9,486$                9,486$                100

353 FM-2002112 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Elevators, Escalators, & Hoists - Replace (2) escalator comb plates and (1) escalator step. Existing 
comb plates and step are currently damaged beyond repair and pose a safety hazard to the public. 
Work is required per DIR Regulatory Compliance notice.

26,246$             21,123$             80.48

354 FM-2002116 Solano Hall of Justice 48-A1 2 HVAC - Replace (5) variable air volume controllers (VAV), (5) hot water valves and actuators, install 
2,000 feet of new control cable to controllers.  Controller and valves have failed due to age causing 
heating/cooling issue in several locations.

24,682$             17,973$             72.82

355 FM-2002117 Solano Hall of Justice 48-A1 2 Interior finishes - Replace (8) SF of tiles in restroom, re-level sub-base and install new tiles and grout. 
Floor tile has cracked and lost adhesion to the sub-floor due to age and foot traffic.

5,122$                3,730$                72.82

356 FM-2002119 Solano Hall of Justice 48-A1 2 Exterior shell - Remove old sealant and reseal windows at courtyard. Current sealant is failing and 
needs to be replaced to prevent leaks during heavy rain.

7,790$                5,673$                72.82

357 FM-2002132 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Elevators & Hoists - Replace (6) door clutch assemblies that failed due to age. Deficiency was found 
during elevator quarterly preventive maintenance on cabs 2,3,4,5,6,10.

23,305$             23,305$             100
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358 FM-2002159 Riverside Hall of Justice 33-A3 2 Elevators, Escalators, Hoists -  Replaced defective control button and adjusted the travel cable on the 
in-custody elevator #7. Elevator doors would not open or respond to commands caused by faulty 
button on the control panel and the travel cable on the selector stretched, resulting in safety issue.  
Immediate work required as this failure leaves more than 50% of in-custody elevators operational.

2,854$                2,854$                100

359 FM-2002165 San 
Francisco

Civic Center 
Courthouse

38-A1 2 Exterior Shell - Remove door, replace (1) bottom pivot, re-hang door, adjust, and re-seal around floor 
pivot. Hinge pivot corroded due to exposure.

6,180$                6,180$                100

360 FM-2002168 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 2 Electrical - Install (80) linear feet 14-inch exhaust piping, and (4) 14-inch 90-degree elbows, weld in 
place and insulate piping. Existing exhaust piping serving generators 1 and 2 is corroded with minor 
cracks allowing exhaust fumes to leak into generator room creating a safety issue.

53,883$             37,066$             68.79

361 FM-2002172 Los Angeles Glendale 
Courthouse

19-H1 2 Interior Finishes - Replace 43inch x 83inch metal emergency exit door. The existing door is 
compromised due to rusting, pitting, and difficulty of operation. Door was cited by the State Fire 
Marshall for replacement during the annual inspection. Replacement will ensure operation in the 
event of emergency.

3,251$                2,943$                90.54

362 FM-2002174 Placer Howard G. Gibson 
Courthouse

31-H1 2 HVAC – Replace burned out 3-ton circuit compressor and liquid line filter. Re-charge with mix of new 
and old refrigerant. Pull new control wire from roof top to IT room and install new relay and 
thermostat for compressor #1. Circuit 1 runs in hot gas bypass continuously causing burn out of 
compressor due to IT load positions.

7,594$                7,594$                100

363 FM-2002177 San Joaquin Stockton 
Courthouse

39-F1 2 Vandalism - Replace (1) 24-inch aluminum street address number 1 on Court sign at north grounds. 
Sign component was damaged beyond repair by unknown person.

2,106$                2,106$                100

364 FM-2002181 Lassen Hall of Justice 18-C1 2 Grounds and Parking Lot - Fill approximately 650 linear feet of cracks with sealant. Cracks have 
appeared due to freezing temperatures in the winter. Repairs are required to prevent further 
damage.

2,756$                2,756$                100

365 FM-2002186 Lassen Hall of Justice 18-C1 2 Grounds and Parking Lot - Replace (1) broken bollard in front of the public entrance to the 
courthouse. A delivery vehicle collided with the bollard. Bollard is in danger of falling over and is 
creating a safety hazard. A claim has been filed and the Judicial Council is seeking reimbursement.

6,822$                6,822$                100

366 FM-2002188 San Diego Central Courthouse 37-L1 2 Electrical - Replaced (1) Light fixture and replaced (30) linear feet of damaged wiring.  Light fixture 
was hit by a vehicle in the Sally port area causing a ground fault in the Lighting control panel and 
tripping several lighting relays.

4,421$                4,421$                100

367 FM-2002196 Los Angeles Alhambra 
Courthouse

19-I1 2 HVAC - Replace (1) pressure relief valve, (1) 4-inch gate valve, (3) water pressure gauges, (4) gaskets 
and approx. (7) feet of 4-inch domestic cast iron water pipe in basement boiler room due to leaks 
found in preventive maintenance.  Gate valve and pressure relief valve have failed due to heavy 
corrosion and age. 

8,590$                7,387$                86.00

368 FM-2002203 Merced New Merced 
Courthouse/N 
Street Building

24-A8 2 Grounds and Parking lot - Replace failed South exit swing gate to secure parking lot. Gate operator 
has failed due to age and is beyond repair.

13,168$             13,168$             100
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369 FM-2002208 Santa Clara Family Justice 
Center Courthouse

43-B5 2 Fire protection - Replace (50) fire panel batteries, (3) failed elevator smoke curtains, (14) pressure 
gauges, (1) broken sprinkler hanger and (1) sprinkler head. Deficiencies found during annual fire 
inspection.

26,791$             26,791$             100

370 FM-2002213 San 
Francisco

Civic Center 
Courthouse

38-A1 2 Vandalism - Power wash and clean off approx. 6 ft x 12 ft area of graffiti on south west exterior 
parapet wall, prime and paint over graffiti. Someone accessed the ledge from the adjoining building 
which is under renovation.

7,653$                7,653$                100

371 FM-2002221 Los Angeles Inglewood 
Courthouse

19-F1 2 Interior Finishes - Reupholster (4) jury seat bottoms, (4) foam/fabric seat cushions, and (8) arm rests. 
Re-surface and recondition (4) wooden frames.  Existing seats have holes and coverings are 
threadbare/torn.  Frames for seats are loose and unsafe to sit in.

4,511$                3,363$                74.56

372 FM-2002226 Merced Old Court 24-A1 2 Interior Finishes - Replace approx. 140 SF of glue-on acoustic ceiling tiles in judges chamber. Existing 
tiles have water damage and are at risk of falling. Since the tiles are interlocking, the entire area will 
be replaced.

5,939$                5,939$                100

373 FM-2002227 Merced New Merced 
Courthouse/N 
Street Building

24-A8 2 Roof - Replace approx. 700 linear feet of failed protective walk pads on TPO roof. Walk pads have 
failed due to age.

65,501$             65,501$             100

374 FM-2002235 Tulare South County 
Justice Center

54-I1 2 HVAC - Replace leaking brass tee fitting and rubber gaskets and threaded couplings in domestic hot 
water boiler #1. Remove the existing plugged tube bundle and install a new tube bundle and new O-
ring gaskets in domestic hot water boiler #2. Building has only one operational hot water boiler and it 
is leaking.

10,572$             10,572$             100

375 FM-2002241 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replace (2) blower motors induction fans for Boiler #2. Motor bearings have worn out due to 
wear and tear, affecting heating throughout the building.

2,444$                2,078$                85.03

376 FM-2002243 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 HVAC - Replace (1) compressor and (1) filter dryer for the elevator room air handler unit.  Unit has 
failed due to wear and tear and is unable to properly cool elevator room equipment.

2,721$                2,000$                73.51

377 FM-2002247 Los Angeles Downey 
Courthouse

19-AM1 2 Exterior Shell - Replace failed sealant to (20) 36-inch x 64-inch windows, (2) 19-inch x 64-inch 
windows, and utilize (1) 125ft boom lift to complete project.  East side facing window sealants have 
failed due to age which allows water to enter the building during heavy wind driven rain events.

10,243$             8,573$                83.70

378 FM-2002310 Sacramento Carol Miller Justice 
Center Court 
Facility

34-D1 2 Grounds and Parking Lot - Design - AEI - Provide design services for ADA modifications to the judges 
secure parking lot to remove ADA barriers. Work includes a topographic survey of the existing 
parking lot to determine the existing grades and slopes, and may include parking lot striping and an 
ADA curb cut. A judicial officer needs an accessible path to the courthouse.

9,880$                9,880$                100

379 FM-2002073 Riverside Riverside Juvenile 
Court

33-N1 2 Fire Protection - AEI - Phase 1, Design - Provide and develop design services to construct new layout 
plans to replace the current fire alarm system and associated equipment as per assessment provided 
by Fire Engineer report. The current system failed to function properly during the annual alarm 
testing.

48,250$             23,807$             49.34
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380 FM-2002131 San Diego North County 
Regional Center - 
North

37-F2 2 Interior Finishes - AEI - PHASE 1 DESIGN - provide engineering design services for the repair of the 
Dept. 12 Courtroom involving the following: damaged suspended ceiling system; lighting fixtures; 
HVAC system reconnection; fire alarm components; fallen conduits; soffits; carpeting; casework tops 
as needed; painting.  AHJ permitting and Construction administration services.

47,135$             47,135$             100

381 FM-2002139 Los Angeles Burbank 
Courthouse

19-G1 2 Exterior Shell - AEI - Phase 1 Design – Create design drawing to replace exterior building water barrier 
and repair drains to remedy water intrusion occurring from exterior landscape and drainage into 
underground staff tunnel, stairwell and lunchroom.  Design drawings will also detail scope and 
method of repairing existing damage to tunnel flooring and walls caused by the water intrusion.

 $             74,000 67,162$             90.76

382 FM-2002256 Merced Los Banos Division - 
The Robert M. 
Falasco Justice 
Center

24-G1 2 Interior Finishes - AEI - PHASE 1 DESIGN - Redesign the replacement and attachment method of 
roughly 500 sf of decorative ceiling. Decorative ceiling has fallen down in the lobby because of the 
attachment failure. 

55,000$             55,000$             100

383 FM-2001794 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Exterior Shell - Erect scaffolding, replace (70) pieces of wainscot, install precast concrete fiber mesh 
to match, caulk/grout all joints between tiles/windows to waterproof seal, and perform 
environmental oversight. Window tiles in various locations around the building have fallen onto the 
2nd floor lower roof leaving gaps, and exposed re-bar around windows allowing elements to 
penetrate the building. This is also a safety concern for service provider staff that have to access roof 
to conduct maintenance on facility equipment.

109,499$           106,499$           97.26          

384 FM-2001832 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Electrical - Replace (90) UPS batteries that are failing due to age and need to be replaced. (7) have 
completely failed. Work is needed as the UPS supports critical Holding, Security, BAS and IT systems 
during a power outage. Deficiency was found during a preventative maintenance.

199,964$           199,964$           100              

385 FM-2001736 Los Angeles Central 
Arraignment 
Courts

19-U1 2 County Managed - Elevators, Escalators, & Hoist - Deficiency Correction-Modernize all Elevators. The 
main control system needs to be replaced/upgraded because the system is obsolete and can no 
longer be repaired. The fire recall fire life safety system needs to be replaced. Need to have auxiliary 
braking installed.

807,559$           807,559$           100              

386 FM-2001892 Los Angeles Glendale 
Courthouse

19-H1 2 HVAC - GCI – Replace heating and cooling coils on Air Handling Units 1, 2 and 3 which are beyond 
their useful life and were identified in a recent engineering assessment as requiring replacement.  
The new system will operate efficiently saving maintenance and operation costs.

389,330$           352,499$           90.54          

387 FM-2001804 San 
Bernardino

Fontana 
Courthouse

36-C1 2 Grounds and Parking Lot - Remove and replace approx. 4,585 SF of existing asphalt 2-inch depth for 
proper elevation. Power wash asphalt and seal coat approx. 181,100 SF with (1) coat of industrial 
pavement sealer slurry. Restripe (12) Handicap stall, (497) single white lines, (310) sf of path of 
travel, (45) 8 inch reserved lines, (5) 8-inch sheriff lines, and (125) SF of white crosshatching lines. 
The parking lot has several cracks and a couple of sinking areas. Work is needed as there have been 
documented trips and falls reported. Environmental oversight included.

115,289$           113,444$           98.40          

388 FM-2001897 Los Angeles Inglewood Juvenile 
Court

19-E1 2 HVAC - GCI – Replace heating and cooling coils on Air Handling Units 1, 2, 3, 4 and 5 which are 
beyond their useful life and were identified in a recent engineering assessment as requiring 
replacement.  The new system will operate efficiently saving maintenance and operation costs.

126,830$           102,453$           80.78          
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389 FM-2001893 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - GCI – Replace heating and cooling coils on Air Handling Units 1, 2, 3, 4, 5, 6 and 7 which are 
beyond their useful life and were identified in a recent engineering assessment as requiring 
replacement. The new system will operate efficiently saving maintenance and operation costs.

717,957$           610,479$           85.03          

390 FM-2001889 Los Angeles San Fernando 
Courthouse

19-AC1 2 HVAC - GCI – Replace cooling towers 1 and 2 which are beyond their useful life and were identified in 
a recent engineering assessment as requiring replacement. The new system will operate efficiently 
saving maintenance and operation costs.

746,163$           622,375$           83.41          

391 FM-2001894 Los Angeles San Fernando 
Courthouse

19-AC1 2 HVAC - GCI – Replace chillers 1 and 2 which are beyond their useful life and were identified in a 
recent engineering assessment as requiring replacement. The new system will operate efficiently 
saving maintenance and operation costs.

1,043,125$        870,071$           83.41          

392 FM-2001890 Los Angeles San Fernando 
Courthouse

19-AC1 2 HVAC - GCI – Replace heating and cooling coils on Air Handling Units 1 through 14 which are beyond 
their useful life and were identified in a recent engineering assessment as requiring replacement.  
The new system will operate efficiently saving maintenance and operation cost.

722,132$           602,330$           83.41          

393 FM-2001898 Los Angeles Pasadena 
Courthouse

19-J1 2 HVAC - GCI – Replace heating and cooling coils on Air Handling Units  1, 2, 3, 4, 5, 6, 7 and 8 which 
are beyond their useful life and were identified in a recent engineering assessment as requiring 
replacement. The new system will operate efficiently saving maintenance and operation cost.

813,877$           564,424$           69.35          

394 FM-2001895 Los Angeles Alhambra 
Courthouse

19-I1 2 HVAC - GCI – Replace chiller #1 which is beyond its useful life and was identified in a recent 
engineering assessment as requiring replacement. The new system will operate efficiently saving 
maintenance and operation costs.

493,406$           424,329$           86.00          

395 FM-2001896 Los Angeles Alhambra 
Courthouse

19-I1 2 HVAC - GCI – Replace heating and cooling coils on Air Handling Units 1, 2, 3, 4 and 5 which are 
beyond their useful life and were identified in a recent engineering assessment as requiring 
replacement. The new system will operate efficiently saving maintenance and operation costs.

589,293$           506,792$           86.00          

396 FM-2001858 San 
Bernardino

Joshua Tree 
Courthouse

36-E1 2 County Managed - Grounds and Parking Lot - Remove and replace approximately 1,527SF of parking 
lot asphalt and seal. Restripe and paint parking stalls. Parking lot is cracking severely, uneven and has 
a sink hole that has developed causing members of the public to trip and fall. Incidents have been 
documented. Work is needed to prevent any further incidents.

113,152$           113,152$           100              

397 FM-2001989 Los Angeles Airport Courthouse 19-AU1 2 Security - Update jail controls, intercom and door controls with a new Touchscreen-based Operator 
Interface. The existing controls are failing.

406,433$           406,433$           100              

398 FM-2001029 San Diego North County 
Regional Center - 
South

37-F1 2 COUNTY MANAGED - Fire Protection - Replace NCRC South Building Fire Alarm Main Panel 
Annunciators, FACP's and Devices. The existing Simplex fire alarm (FA)system has reached the end of 
its useful service life and needs to be replaced. The recommended new FA system is to be a Notifier 
system which is the County standard. All equipment will be changed as the existing head-end 
equipment and devices are not compatible with any of the Notify components.

302,600$           302,600$           100              

399 FM-2002075 San 
Bernardino

Fontana 
Courthouse

36-C1 2 Roof - Install approximately 17,000 SF of 1/4 inch A-300 finish white base primer/filler and silicone 
roof coating. Roof is bubbling and has multiple holes throughout causing leaks when it rains. Roof 
needs to be resealed to prevent further leaks. Environmental oversight included.

246,502$           204,917$           83.13          
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400 FM-2001855 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 Grounds and Parking Lot - Remediate approx. 6,226 SF of deteriorated concrete at the North 
entrance (5,500 sf) and West exit (726 sf) that has lifted, shifted, separated, and cracked creating 
uneven surfaces and large gaps that are serious trip hazards and made the ADA path of travel unsafe. 
Work includes removal of (1) Coral Tree, (4) Planter box trees, (3) L Shape concrete benches, (3) 
straight concrete benches and installation of new concrete. Previous patch work has failed.

306,202$           258,189$           84.32          

401 FM-0142161 Orange Betty Lou 
Lamoreaux Justice 
Center

30-B1 2 Grounds and Parking Lot - Rehabilitate an estimated 17,000 sf of failing asphalt paving that has 
deteriorated to separated gravel, cracking and lifted by tree roots creating an unsafe condition. The 
work includes replacing approximately 11,640 sf of existing failing asphalt pavement including tree 
root removal and preparing for new asphalt and clean, crack fill and seal coat approximately 5,100 sf 
of failing asphalt, restripe layout and replacing the existing 22 concrete parking blocks that are 
crumbling apart. Due to the lack of maintenance of the asphalt, the current asphalt is at end of life. 
This work is required to create a safe and sound surface. Estimated cost includes A & E services and 
construction.  

$150,000 119,925$           79.95          

402 FM-2000722 Los Angeles Whittier 
Courthouse

19-AO1 2 Plumbing - GCI - Phase 2 Construction - Provide construction services to replace three sewer laterals. 
One lateral is on the first floor and two are in the basement. Each line will be replaced from its first 
drain inlet to the City Main.

1,374,009$        1,187,556$        86.43          

403 FM-2001939 San Diego North County 
Regional Center - 
South

37-F1 2 County Managed - HVAC - Demo existing 575-ton York centrifugal water cooled chiller and install a 
new replacement chiller to match existing capacities.  Chiller # 2 has suffered catastrophic failure, is 
beyond repair, and needs to be replaced to restore full cooling capacity to the central plant service 
the NCRC Campus. Cost includes design, planning, construction, permitting and environmental 
requirements.  

248,488$           248,488$           100              

404 FM-2002051 Orange North Justice 
Center

30-C1 2 HVAC - Boiler - GCI - The existing boilers in Phase 3  have reached their useful life do no meet 
SCAQMD requirements. To avoid any fines and provide environmental safety the two boilers and 
associated pumps need to be replaced. 

395,000$           356,725$           90.31          

405 FM-2002053 Orange North Justice 
Center

30-C1 2 HVAC - GCI - There is no refrigerant monitoring system and exhaust fan in the event of refrigerant 
leak. Install refrigerant monitoring system as required by ASHRAE 15 and the California Mechanical 
Code Sec. 1106

180,000$           162,558$           90.31          

406 FM-2002089 Orange North Justice 
Center

30-C1 2 HVAC - GCI - Chiller Room code required modifications consisting of removing the (3) existing chillers 
and associated pumps and replacing with (2) new chillers of equivalent total capacity and chilled 
water pumps operating in variable primary configuration with minimum flow bypass valve.

2,045,000$        1,846,840$        90.31          

407 FM-2002090 Orange North Justice 
Center

30-C1 2 HVAC - GCI - BAS - Replace failing BAS system with new BAS with zone level controls. The current 
system consisting of the hardware and software covers only a portion of the building and is failing. 
The existing system is suffering from communication failures and will not always start requiring 
manual operation. 

3,950,000$        3,567,245$        90.31          
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408 FM-2002137 Los Angeles Burbank 
Courthouse

19-G1 2 HVAC - Replace (9) existing double ducted pneumatic actuated Variable Air Volume (VAV) boxes with 
(9) new double duct Direct Digital Controlled (DDC) VAV boxes and DDC controlled Actuators. 
Perform Pre and Post air-flow readings for (9) zones, calibrate as necessary for optimal performance. 
Current VAV boxes and actuators have failed due to being beyond end-of-life cycle and impacting 
court operations. 

185,655$           168,500$           90.76          

Total: 23,928,418$      20,897,595$      
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1 01-CFR008 Alameda 01-J1 East County Hall 
of Justice

Facility 
Modification

Funding to cover the costs of replacement of the uninterrupted power supply (UPS) 
failed cooling fan and replacement of the 24 backup batteries that are past their life 
expectancy.

n/a TCTF 13,736$               

2 04-CFR020 Butte 04-F1 North Butte 
County 
Courthouse

Facility 
Modification

Install motorized electronic shades over the north facing courtroom clerestory windows 
in courtrooms 1 through 4 of the Chico Courthouse.

n/a TCTF 130,000$             

3 04-CFR021 Butte 04-F1 North Butte 
County 
Courthouse

Facility 
Modification

This project would provide approximately 700 sq. ft. of space to be utilized as a 
dedicated training room. Disassemble and dispose of all rolling file cabinets, raised 
flooring, and file track system in the Chico Courthouse basement file room. Install VCT 
tile on the exposed concrete floor as a result of the removal of the rolling filing cabinets 
and raised flooring.

n/a TCTF 28,000$               

4 08-CFR004 Del Norte 08-A1 Del Norte County 
Superior Court

Facility 
Modification

The proposed cost will cover as follows:
1. Electrical - 3 dedicated circuits, 1 for each unit. ACM testing completed and no 
additional abatement required. $8,383.46
2. Engineering - structural engineering evaluation of existing structure to make sure the 
floor can handle the new load. $7,500.00
3. Structural Requirements- Per Brent Dalrymple - until evaluation it is unknown what 
will be required and how much that will be. Estimating $5,000

n/a TCTF -$                      

5 15-CFR024 Kern 15-E1 Shafter/Wasco 
Courts Bldg.

Facility 
Modification

Cost for installation of a mini split HVAC unit in the Court’s IT closet. n/a TCTF 38,311$               

6 15-CFR025 Kern 15-D2 1022 12th Avenue Facility 
Modification

Install fence and gate as a second security barrier for exit door located inside the 
courtroom.

n/a TCTF 92,289$               

7 15-CFR026 Kern 15-A1 Bakersfield 
Superior Court

Facility 
Modification

Broken restroom partitions at 15-A1 will be replaced by the JCC as a P2. This CFR is for 
the replacement of the remaining unbroken restroom partitions for aesthetics.

n/a TCTF 84,713$               

8 15-CFR027 Kern 15-E1 Shafter/Wasco 
Courts Bldg.

Facility 
Modification

This is a CFR from Kern to provide secured parking for judges and commissioners to 
safely enter and exit the facility.

n/a TCTF 764,420$             

9 15-CFR028 Kern 15-H1 Arvin/ Lamont 
Branch

Facility 
Modification

This is a CFR to provide secured parking for judges and commissioners to safely enter 
and exit the facility.

n/a TCTF 736,450$             

10 15-CFR029 Kern 15-A1 Bakersfield 
Superior Court

Facility 
Modification

Funding to create a safe outdoor shaded break area for staff. n/a TCTF 235,448$             

11 16-CFR006 Kings 16-A5 Kings Superior 
Court

Facility 
Modification

This CFR request is to paint all holding cells located throughout the Courthouse 
Detention areas. This project includes the costs associated with conducting the 
required Environmental Health [ACM] testing as appropriate.

n/a Special 
Revenu e 

Non- 
Grant

46,951$               

12 16-CFR007 Kings 16-A5 Kings Superior 
Court

Facility 
Modification

This CFR request is for the proposed funding contribution that would cover the costs to 
increase the count of parking lot spaces available for Courthouse visitors conducting 
business, individuals responding to jury summons and Court and Sheriff employees that 
report to work daily. The Court would like to move forward with the proposed project 
to achieve the full count of originally designed parking lot spaces that were included in 
the initial construction plans for the King's County Hanford Courthouse, before project 
cost reductions were applied in 2012 as a requirement of SB 1407.  Estimated cost is
$37,860.

n/a TCTF 37,860$               
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13 16-CFR008 Kings 16-A5 Kings Superior 
Court

Facility 
Modification

Court funding would cover the Schematics Phase, [Phase 1] which is related to the 
architect's professional fees associated with the Court's future plans in completing two 
Courtrooms and all adjacent operational areas within the Kings County Courthouse 
located in Hanford, CA.

n/a TCTF 110,800$             

14 17-CFR009 Lake 17-00 Multiple Facility 
Modification

Build out new HR office and remodel jury staff area at Lakeport Courthouse and 
Clearlake Courthouse.

n/a TCTF 28,000$               

15 19-CFR096 Los Angeles 19-00 Multiple Facility 
Modification

Proposed project includes the design and installation of security fencing or line of site 
barriers at seven sites (Beverly Hills, Hollywood, Whittier, East LA, Van Nuys West, Van 
Nuys East, and Torrance).

n/a TCTF 1,300,000$         

16 19-CFR097 Los Angeles 19-00 Multiple Facility 
Modification

Proposed project includes the revision of exterior signage at seven courthouses (Metro, 
Inglewood, East LA, Van Nuys West, Burbank, Beverly Hills, Downey).  Signage revisions 
are intended to address courthouses that are not using the standard wording of "Los 
Angeles Superior Court                    Courthouse". Existing signage wording and scope 
varies from site to site.

n/a TCTF 569,000$             

17 19-CFR098 Los Angeles 19-00 Multiple Facility 
Modification

Cost is intended to fund installation of all required electrical work, data cabling 
raceways and related modifications, patching and repairs where existing directories are 
removed.  Cost also includes furnishing and installation of Court specified monitors.

n/a TCTF 1,035,000$         

18 19-CFR099 Los Angeles 19-AY1 Chatsworth 
Courthouse

Facility 
Modification

Proposed Court Funded Request is intended to fund design for the future build-out of 
six courtrooms and ancillary spaces on the third floor at the Chatsworth Courthouse. 
This would be to develop and construct but not limited to; a new layout design, plans 
for electrical, data, plumbing and fixtures, lighting plan, furniture, occupancy load, 
construction prices and room designations based on the courts needs and request.

n/a TCTF 2,600,000$         

19 19-CFR100 Los Angeles 19-00 Multiple Facility 
Modification

The goal of this project is three-fold:
(1) to create a more ergonomic workspace for the Clerks Offices which will increase 
work efficiency and reduce the potential for work- related impairments; (2) to 
incorporate the required accommodation for persons with disabilities; and (3) to give a 
face lift in the public area to improve their overall experience. This would be to develop 
and construct but not limited to; a new layout design, plans for electrical, data, lighting 
plan, furniture,occupancy load, and room designations based on the courts needs and 
request.

n/a TCTF 800,070$             

20 19-CFR101 Los Angeles 19-Q1 Edmund D. 
Edelman 
Children's Court

Facility 
Modification

Proposed Court Funded Request is intended to fund design for the future build-out of 
two courtrooms on the 6th floor of the Edmund D. Edelman Children's Courthouse. In 

addition we need a fire rated corridor on the same floor down the hallway. This would 
be to develop and construct but not limited to; a new layout design, plans for 

electrical, data, lighting plan, furniture,occupancy load, construction prices and room 
designations based on the courts needs and request.

n/a TCTF 500,000$            

21 19-CFR102 Los Angeles 19-00 Multiple Facility 
Modification

Proposed project budget is
$120,000 which includes the infrastructure needed to support the addition of card reader's on 
Judge's elevators at both the Torrance and Van Nuys East Courthouses.

n/a TCTF 120,000$                

22 19-CFR103 Los Angeles 19-00 Multiple Facility 
Modification

Proposed project is budgeted at
$1,977,000 and is intended to address multiple sites (Stanley Mosk, Glendale, Pasadena, and 
Torrance) which have been identified for landscaping, and exterior improvements and needed 
infrastructure to support the scope of work for each site.

n/a TCTF 1,977,000$             
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23 22-CFR025 Mariposa 22-A1 Mariposa County 
Courthouse

Lease Alternate location to accommodate Jury Selection. 4/1/22 -
6/20/23

TCTF 90,600$                   

24 24-CFR028 Merced 24-A1 Old Court Facility 
Modification

Old Main Courthouse Front Entrance windows/doors are in need to the tint replacement. The 
existing tint is no longer effective and does not provide sufficient security.

n/a TCTF 7,930$                     

25 24-CFR029 Merced 24-A8 New Merced 
Courthouse/N Street 
Building

Facility 
Modification

New Main Courthouse windows/doors are in need to the tint replacement. The existing tint is no 
longer effective and does not provide sufficient security.

n/a TCTF 1,483$                     

26 26-CFR002 Mono 26-B2 Mammoth Lakes 
Courthouse

Facility 
Modification

Floor replacement (carpet and tile) including asbestos testing. n/a TCTF 169,753$                

27 33-CFR028 Riverside 33-00 Multiple Small Project Up to $150,000 for each of the next three (3) fiscal years from 22/23 to 24/25 to cover rule 10.81 0 
and non-rule 10.810 allowable projects

n/a TCTF 150,000$                

28 36-CFR074 San Bernardino 36-00 Multiple Facility 
Modification

This is a CFR request from San Bernardino to cover the material and labor costs for the removal of 
the existing flooring and the installation of new Shaw carpet tiles, 6" rubber base, stair nosing and 
reducer strip at three Court locations. Estimated cost is
$188,734

n/a TCTF 188,734$                

29 36-CFR075 San Bernardino 36-C1 Fontana Courthouse Facility 
Modification

This CFR will cover the repainting of all Courtrooms, Judicial Chambers, restrooms, secured hallways 
and stairways throughout the building. There is approximately 35,000 square feet of wall area to be 
repainted.

n/a TCTF 110,000$                

30 37-CFR041 San Diego 37-A2 Hall of Justice Facility 
Modification

San Diego Superior Court is requesting the Judicial Council approve a CFR funded project for tenant 
improvements (Tl) to the 2nd floor of the Hall of Justice. The Tl would allow the Court's rearrange 
the existing cubicles for the Court IT department which will occupy this space so they can be 
centralized in their own separate and contiguous spaces.

n/a TCTF 90,000$                   

31 42-CFR026 Santa Barbara 42-F7 Santa Maria Clerks, 
Bldg E

Facility 
Modification

Funding to enhance services at the public transaction window in its Family Court Services, Family 
Mediation Division. In order to accomplish this we need to install another public facing transaction 
window. This CFR is aimed at accomplishing that goal. The estimated cost is $76,922.30

n/a TCTF 76,922$                   

32 58-CFR008 Yuba 58-A1 Yuba County 
Courthouse

Facility 
Modification

This project would replace 410 built-in seats in five of our courtrooms for public audience. The 
current seats are more than 30 years old.

n/a TCTF 145,000$                

33 19-CFR095 Los Angeles 19-00 Multiple Facility 
Modification

Proposed project will provide the infrastructure at 49 courtrooms in Edelman, Mc Courtney and Van 
Nuys East courthouses which is required to support upgraded and new courtrooms technologies 
and associated equipment.  The equipment will be provided and installed by the court.  Additionally 
at the Edelman courthouse (only) the court is seeking an additive alternate cost to install a wire 
management system in the courtrooms well such as Free Axis or equal in lieu of the otherwise 
required infrastructure.

n/a TCTF 6,450,000$             

34 19-CFR104 Los Angeles 19-Y5 Governor George 
Deukmejian 
Courthouse

Facility 
Modification

Cost will fund replacement of cameras and will increase the retention capacity of non-courtroom 
video images of the security cameras.

n/a TCTF 269,650$                

Total: 18,998,120$       
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Attachment C Approved Facility Modification Funding
including Court‐Funded Facilities Requests

by Priority and County FY 2021‐2022

Priority Number of FMs Estimated Cost
1 646 $15,432,711
2 507 $37,895,281
3 73 $32,877,413
4 3 $136,979

Grand Totals 1,229 $86,342,384

County Number of FMs Estimated Cost County Number of FMs Estimated Cost County Number of FMs Estimated Cost
Alameda 23 279,780$             Los Angeles 533 44,173,010$       San Luis Obispo 5 1,309,729$        
Amador 0 ‐$                          Madera 7 109,728$             San Mateo 4 509,471$           
Butte 6 185,152$             Mariposa 1 90,600$               Santa Barbara 10 902,696$           
Calaveras 8 21,580$               Mendocino 4 52,756$               Santa Clara 41 808,438$           
Colusa 1 7,000$                 Merced 19 236,163$             Santa Cruz 1 1,922$                
Contra Costa 54 1,294,898$         Mono 7 192,792$             Shasta 1 4,789$                
Del Norte 1 ‐$                          Monterey 3 74,900$               Siskiyou 1 1,425,000$        
El Dorado 9 73,510$               Napa 14 204,309$             Solano 36 3,202,035$        
Fresno 22 255,951$             Orange 50 7,808,599$         Sonoma 0 ‐$                        
Glenn 0 ‐$                          Placer 7 228,686$             Stanislaus 4 24,532$             
Humboldt 1 2,167$                 Riverside 48 1,152,821$         Sutter 5 41,546$             
Imperial 7 1,094,155$         Sacramento 25 1,208,288$         Tehama 1 3,740$                
Inyo 0 ‐$                          San Benito 3 77,888$               Tulare 10 319,737$           
Kern 22 2,397,212$         San Bernardino 71 6,293,249$         Ventura 11 1,448,452$        
Kings 14 302,691$             San Diego 75 6,665,100$         Yolo 2 22,185$             
Lake 2 47,147$               San Francisco 19 1,035,607$         Yuba 2 154,000$           
Lassen 7 41,097$               San Joaquin 32 557,276$             Grand Total 1,229 86,342,384$     

FMs including CFRs Funded                         
During FY 21‐22 by Priority

FMs including CFRs Funded During FY 21‐22
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Executive Summary 
The Trial Court Facility Modification Advisory Committee (TCFMAC) reviews and approves 
facility modification (FM) requests from across the state in accordance with the Judicial 
Council’s Trial Court Facility Modifications Policy (see Link A). As required annually by the 
policy, the final quarter report for each fiscal year also includes the annual summary of facility 
modifications. Examples of significant completed FMs are presented in Attachment D-I. In fiscal 
year (FY) 2021–22, TCFMAC priorities included the following: 

• $86.3 million was the Judicial Council’s share for 1,229 Priority 1, 2, 3, and 4 projects 
(see Attachments C and D). These projects were funded as follows: 

o $15.4 million was spent on 646 Priority 1 projects; 

o $37.9 million was spent on 507 planned and unplanned Priority 2 projects;  

o $32.9 million was spent on 73 Priority 3 projects (including CFR projects); and 

o $136,979 was spent on three Priority 4 projects. 

• $11.4 million was for secondary project phases and cost increases; 

• $1.4 million was to support statewide FM planning (i.e., project management functions 
and preliminary project planning and estimating); and 

• Approximately $337,864 was to cover the judicial branch’s share of costs for county-
managed emergency projects. 

In FY 2021–22, 1,240 Priority 1, 2, and 3 FMs were completed.  

Figure 1 below presents the distribution by project type of all 1,240 FMs completed in FY 2021–
22. Also shown is the total cost and Judicial Council share of each project type. Attachment D-III 
presents the details of each completed FM. 
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Figure 1: All Facility Modifications Completed in FY 2021–22 

 
 
 

Trial courts can self-fund projects through the CFR Program administered by Judicial Council 
staff. Funded by the trial courts in FY 2021–22 were 73 FM-related projects with a total 
estimated cost of $32.9 million and 20 lease-related requests with a total estimated cost of $4 
million. 

In FY 2018–19, the FM Program received one-time additional funding for deferred maintenance 
from the state General Fund in the amount of $50 million for encumbrances over three fiscal 
years. The previous funding of $45 million for deferred roof, elevator, and escalator projects is 
currently in progress. This funding was applied to approximately 13 completed projects (4 roof 
replacement projects, 6 elevator/escalator projects, 2 wheelchair lift replacement projects, and 
1 statewide assessment) and 22 projects that are currently in construction (8 elevator/escalator 
projects, 7 HVAC [heating, ventilation, and air conditioning] building management system 
[BMS] projects, 2 roof replacement projects, 3 fire protection projects, and 2 building 
automation system projects) (see Attachment D-IV). 

In FY 2021–22, one-time funding of $180 million for deferred maintenance was received from the 
state General Fund. These funds are planned for a total of 127 projects to replace roofs and elevators 
and to upgrade fire protection, electrical, BMS, and HVAC systems. 

The current level of funding for FMs is insufficient to address needs statewide. The TCFMAC 
could not fund all needed FMs in FY 2021–22, as reflected in the Five-Year Master Plan—
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Deferred Maintenance Report, FY 2022–23 (see Link B) submitted to the Department of 
Finance. The current level of funding allows the TCFMAC to address only the most critically 
needed Priority 1 and 2 (and some Priority 3) FMs statewide. These FMs have all reached a level 
of critical need requiring immediate attention, such as roof replacements, elevator renovations, 
and the replacement of cooling towers and chillers to restore basic building functions. Lower-
priority (Priority 4–6) projects—such as FMs for replacement of interior finishes, security 
enhancements, and painting of building interiors and exteriors—will continue to be deferred until 
they reach a level of critical need. 

Funding Sources and Restrictions 
The FM Program is funded from three sources: 

• State Court Facilities Construction Fund (combined with the Immediate and Critical 
Needs Account (ICNA) created by Senate Bill 1407 (Perata; Stats. 2008, ch. 311)); 

• Court Facilities Architecture Revolving Fund, established as a depository for the transfer 
of money for construction, repair, alteration, and improvement of both trial and appellate 
court buildings; and 

• Reimbursable funds, to cover a county’s share of FM costs in shared-use facilities. 

Significant Expenditures in FY 2021–22 
Contractors for both the Judicial Council and the counties performed 1,229 FMs in FY 2021–22 
(see Attachment D-II), for a total combined cost of $86.3 million. Most of these FMs had a total 
cost of less than $50,000. Of the 1,229 FM projects, 48 had costs over $300,000, for a total 
combined cost of approximately $59.6 million (see Attachment D-V).  

Advisory Committee Activities 

Asbestos management policy. At its meeting on December 3, 2018, the TCFMAC recommended 
approval of the Judicial Council Policy on Asbestos Management for Court Facilities (see Link 
D). Subsequently, and at its meeting on December 13, 2018, the Judicial Council’s Executive 
and Planning Committee adopted this policy on behalf of the Judicial Council. 

Facility modifications review and funding. Using the FM ranking methodology provided in the 
FM policy, Judicial Council staff prepare a preliminary ranking list of all submitted FMs for the 
TCFMAC to review. The TCFMAC reviews, revises, and finalizes this list for use when 
considering which FMs to fund. Table 1 outlines the activities of the TCFMAC in FY 2021–22, 
indicating the number of FMs reviewed and approved, funded and open, and completed (also see 
Attachments D-II and D-III). 
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Table 1: Facility Modification Activity in FY 2021–22 

 
Number of Facility 

Modifications 
Estimated Total Cost  

(in millions) 
Judicial Council Share 

(in millions) 
Reviewed and Approved 1,229 $92.5 $86.3 
Funded and Open* 681 $452.3 $389.6 
Completed† 1,240 $77.8 $68.4 

* Includes all funded facility modifications that were open as of June 30, 2022, regardless of the year of funding. 
† Includes all facility modifications completed during FY 2021–22, regardless of the year of funding. 

A summary of FM funding in FY 2021–22 by priority and by court approval is provided in 
Attachment D-II. Most of the funding was dedicated to Priority 1 FMs. 

Figure 2 below shows how funding of the priority categories has changed since FY 2012–13. 
Need has continued to outweigh funding, and funded projects have been limited to those in 
priority categories 1 and 2, with only a small percentage in category 3. Figure 2 also represents 
the breakdown of dollars spent by priority category, expressed as a percentage of the FMs funded 
during each fiscal year. The line represents the growth over time in square footage for which the 
Judicial Council has responsibility. Funding has not kept pace with square footage responsibility. 
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Figure 2: Funded Facility Modifications by Priority Category*

 
* Sq. Ft. and SF = square feet. 

Operations and Maintenance 
The TCFMAC oversees court facility maintenance and repairs that must be performed 
periodically throughout the life of a facility to keep the building, equipment, and utilities 
infrastructure in a condition adequate to support its designed level of service. Broad oversight of 
the entire existing facility management program under one advisory committee helps ensure that 
the various aspects of the program are coordinated and are as cost-effective as possible. In early 
calendar year 2021, Judicial Council entered into contracts with service providers for the 
maintenance and repair activities with an annual budget of $80 million.  Performance of the 
service providers are being evaluated on a monthly basis to ensure performance.  Performance 
data is shared with the TCFMAC.  Four courts (San Luis Obispo, Imperial, Orange, and 
Riverside) continue to perform maintenance repairs as part of a delegation from the Judicial 
Council. 

Court Facilities Trust Fund (CFTF). In 2002, the CFTF was established by the Trial Court 
Facilities Act (Sen. Bill 1732; Stats. 2002, ch. 1082, and subsequent modifying language) to fund 
the ongoing operations, repair, and maintenance of trial court facilities transferred from the 
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counties to the state. Through December 2009, more than 500 trial court facilities transferred to 
the Judicial Council, along with the responsibility to fund ongoing operations, repair, and 
maintenance costs. The act requires each county that transferred trial court facilities to pay a 
county facility payment (CFP) to the state. The CFP was determined by the amount the county 
had expended historically on court facilities operations and maintenance (O&M), with the intent 
that needed funding exceeding the CFP be provided by the state through future state 
General Fund augmentations. Supplemental funding was last provided from the state 
General Fund in FY 2010–11. Over time, and to address the revenue shortfall, O&M has been 
cut to extremely low levels, while utility costs have increased statewide at a pace faster than 
inflation. 

The CFTF is the only fund available to pay the costs of ongoing O&M of trial court facilities. Its 
primary revenue source is CFPs. CFPs constitute approximately 80 percent of the fund’s 
revenue, with the balance coming from other sources, such as rental of court facilities and 
parking. Almost 90 percent of the CFTF expenditures fund utilities (e.g., electricity, gas, water, 
and sewer) and ongoing maintenance, with the balance used to pay for leases and insurance. 

Currently two new capital projects have been completed and other eight capital projects are in 
construction. With new projects being completed, additional funding for operations and 
maintenance will be required and Judicial Council is submitting BCP for additional funding. 

Judicial Council staff collaboratively worked with the trial courts to implement a series of 
conservation and energy-efficiency strategies, including: 

• Implementing energy-efficiency lighting and HVAC projects; 

• Controlling plug load; 

• Tracking and reporting utility cost and usage; and 

• Assisting the trial courts with the implementation of updated energy conservation 
guidelines adopted by the Judicial Council in September 2017. 

Sustainability Plan 
Historically, the Judicial Council’s TCFMAC has focused on cost-savings that could be achieved 
from conservation and energy-efficiency strategies.  These have included replacing lamping with 
energy-efficient options and sharing energy conservation approaches with the trial courts.   

In 2020, the TCFMAC adopted a broader approach to energy-efficiency and conservation, 
passing the Sustainability Plan (see Link C), which targeted both new and existing facilities for 
greener operations.  Specifically, the plan included as a goal the compliance with all state 
sustainability legislative initiatives in all new construction and major facility modifications.  For 
existing buildings, the plan included a goal to reduce greenhouse gas emissions, energy usage, 
and utility costs, and conserve natural resources. 
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With the start of this reporting period on July 1, 2021, the Facilities’ Sustainability Unit worked 
on specific strategies designed to help achieve the outlined goals. 

The plan identified strategies to assist with the implementation of Goal 1, such as: alternative 
financing options for energy-efficiency initiatives; communicating behavioral changes that could 
save energy, natural resources, and money; establishing a reliable data tracking system to enable 
accurate measurement of usage and cost; and improving power resiliency through on site energy 
generation and storage systems. 

Staff has made steady progress in the above areas and has also added new strategies that will 
help prepare the portfolio for the transition to electric vehicles tapping into a variety of investor-
owned and California Public Utility Commission-funded opportunities.  

Staff expects more EV infrastructure, solar generation, and water conservation activities in the 
coming fiscal year. 

Funding Concerns and Outlook 
Because need exceeds operations and maintenance funding, Judicial Council staff maintain 
facilities in a run-to-failure environment that focuses exclusively on projects that respond to 
failed building systems. This run-to-failure environment results in otherwise avoidable 
disruptions to court operations because needed renewals of building systems are not timely 
performed. Court operations are affected by issues such as HVAC system failures, electrical 
service outages, and facility closures resulting from water leaks. Without an adequate O&M 
budget to perform preventative maintenance, these critical systems will continue to fail, interrupt 
court operations, and limit the public’s access to justice. 

These projects are a priority to maintain continuity of court operations in facilities throughout the 
state. Examples of these critical system replacements that place the public’s safety at risk in court 
facilities include but are not limited to the following: 

• Failed roofing systems causing interior structural damage; 

• Failed fire protection monitoring systems causing safety issues; 

• Failed elevator systems causing entrapments; 

• Failed HVAC equipment causing uncomfortable or unsafe respiratory conditions; and 

• Failed plumbing systems causing flooding. 

Figure 3 presents the costs of unfunded, needed projects by building system. 
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Figure 3: Identified Requests by Building System* 

 
* Costs as of June 30, 2022. Building system coding aligns with UNIFORMAT II principles as set by the National 
Institute of Standards and Technology—NISTIR 6389. 

Obtaining adequate funding continues to challenge the Judicial Council and its TCFMAC as it 
implements the council’s FM Program and funds facilities O&M. However, the council and its 
TCFMAC continue to complete as much work as possible on existing facilities with available 
funding. 

Attachments and Links 
1. Attachment D-I: FY 21–22 Annual Report—Completed Facility Modifications Spotlight 
2. Attachment D-II: Approved Facility Modification Funding including Court-Funded Facilities 

Requests by Priority and County, FY 2021–2022 
3. Attachment D-III: All Facility Modifications Completed in FY 21–22 (List H) 
4. Attachment D-IV: Deferred Maintenance Project List: Completed and In Construction 
5. Attachment D-V: Description of Funded Facility Modifications Over $300,000, FY 2021–22 
6. Link A: Trial Court Facility Modifications Policy (rev. Mar. 15, 2019), 

www.courts.ca.gov/documents/jc-facility-modification-policy.pdf 
7. Link B: Five-Year Master Plan—Deferred Maintenance Report for Fiscal Year 2022–23, 

(LINK TO BE INSERTED) 
8. Link C: Sustainability Plan for Trial Court Facilities (Dec. 7, 2020), 

www.courts.ca.gov/documents/Judicial-Branch_Sustainability-Plan_201207.pdf  
9. Link D: Judicial Council Policy on Asbestos Management for Court Facilities (Dec. 13, 

2018), 
https://www.courts.ca.gov/documents/JCC_Policy_Asbestos_Mgmt_for_Court_Facilities.pdf 
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Attachment D-I 

 

FY 21-22 Annual Report – Completed Facility Modifications Spotlight 

Page 1 of 4 

1. Priority 1: Elevators – Refurbishment and Modernization, Edmund D. Edelman 
Children’s Court, Los Angeles County 
The project consists of the refurbishment and modernization of seven traction elevators. 
The scope includes upgrades to the related electrical and fire alarm systems. Scope of 
services include asbestos-containing materials (ACM) survey and preparation of abatement 
reports with recommendations if ACM was detected.  

The final project cost was $4,497,795. 
 

Original worn 
Montgomery No. 208 
geared hoist 
machines 

 

Machines replaced 
with PMAC gearless 
machines with 
regenerative drives as 
well as all hoist and 
governor ropes 
replaced 

 

 



 

Attachment D-I 

 

FY 21-22 Annual Report – Completed Facility Modifications Spotlight 

Page 2 of 4 

2. Priority 1: Exterior Shell—Resecuring Metal Brackets, Central Justice Center, 
Orange County  
The project consisted of the removal, cleaning, caulking, and resecuring of metal brackets 
on the east and southwest exterior facades of the 11-story high-rise building. Multiple 
brackets were loosening from the building and posed a safety risk of falling. Exterior 
facade panels have polychlorinated biphenyls that required abatement during construction.  

The final project cost was $515,866. 
 

Loosened 
metal brackets 
on exterior 
facade of high-
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building/posing 
safety risk of 
falling 

 

Metal brackets 
resecured on 
exterior facade 
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FY 21-22 Annual Report – Completed Facility Modifications Spotlight 

Page 3 of 4 

3. Priority 1: Plumbing—Clara Shortridge Foltz Criminal Justice Center, Los Angeles 
County  
The project involved clearing obstruction to the main sewer line, which caused sewer water 
to back up into the building. Twelve feet of cracked eight-inch cast iron pipe was replaced, 
a hydro jet was used to remove obstructions, and camera visual inspection was performed. 
Approximately 26,000 square feet of affected spaces—including the cafeteria, public 
restrooms, and parking areas—were decontaminated, cleaned, and tested before cleared for 
reuse. 

The final project cost was $191,578. 
 

An obstruction to 
the main sewer 
line caused sewer 
water to back into 
several areas of 
the building 

 
After a 12ft. 
cracked cast iron 
pipe was replaced 
the areas were 
decontaminated, 
cleaned, and 
tested 
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FY 21-22 Annual Report – Completed Facility Modifications Spotlight 
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4. Priority 1: Plumbing—Leak Repair, Carol Miller Justice Center, Sacramento County  

The project involved repairing a failed vent valve and piping to the chillers, which caused 
leakage through the ceiling of the Department 86 courtroom. Ceiling repair as well as 
removal of damaged drywall, insulation, and carpet, dry out, and clean up was required for 
restoration.  

The final project cost was $44,595. 
 

Damaged 
ceiling 
requiring full 
repair from 
water leaking 
through to 
courtroom 
below 

 

Newly repaired 
courtroom 
ceiling and 
drywall and 
replaced carpet 

 

 



Attachment D‐II Approved Facility Modification Funding
including Court‐Funded Facilities Requests

by Priority and County FY 2021‐2022

Priority Number of FMs Estimated Cost
1 646 $15,432,711
2 507 $37,895,281
3 73 $32,877,413
4 3 $136,979

Grand Totals 1,229 $86,342,384

County Number of FMs Estimated Cost County Number of FMs Estimated Cost County Number of FMs Estimated Cost
Alameda 23 279,780$             Los Angeles 533 44,173,010$       San Luis Obispo 5 1,309,729$        
Amador 0 ‐$                          Madera 7 109,728$             San Mateo 4 509,471$           
Butte 6 185,152$             Mariposa 1 90,600$               Santa Barbara 10 902,696$           
Calaveras 8 21,580$               Mendocino 4 52,756$               Santa Clara 41 808,438$           
Colusa 1 7,000$                 Merced 19 236,163$             Santa Cruz 1 1,922$                
Contra Costa 54 1,294,898$         Mono 7 192,792$             Shasta 1 4,789$                
Del Norte 1 ‐$                          Monterey 3 74,900$               Siskiyou 1 1,425,000$        
El Dorado 9 73,510$               Napa 14 204,309$             Solano 36 3,202,035$        
Fresno 22 255,951$             Orange 50 7,808,599$         Sonoma 0 ‐$                        
Glenn 0 ‐$                          Placer 7 228,686$             Stanislaus 4 24,532$             
Humboldt 1 2,167$                 Riverside 48 1,152,821$         Sutter 5 41,546$             
Imperial 7 1,094,155$         Sacramento 25 1,208,288$         Tehama 1 3,740$                
Inyo 0 ‐$                          San Benito 3 77,888$               Tulare 10 319,737$           
Kern 22 2,397,212$         San Bernardino 71 6,293,249$         Ventura 11 1,448,452$        
Kings 14 302,691$             San Diego 75 6,665,100$         Yolo 2 22,185$             
Lake 2 47,147$               San Francisco 19 1,035,607$         Yuba 2 154,000$           
Lassen 7 41,097$               San Joaquin 32 557,276$             Grand Total 1,229 86,342,384$     

FMs including CFRs Funded                         
During FY 21‐22 by Priority

FMs including CFRs Funded During FY 21‐22

Page 1 of 1



Attachment D‐III All Facility Modifications Completed in FY 21‐22 (List H)
7/1/2021 to 6/30/2022
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1 FM‐0058721 San Diego East County 
Regional 
Center

37‐I1 1 Fire Protection ‐ Phase I Design ‐ Develop and deliver Fire Engineering 
Report and Design Drawings to address the SFM Notice to Comply for 
county generated damage in the telecom closets, 7th and 8th floor 
floorplate areas, 6‐8 floor flooring gaps between exterior building shell, 
and additional miscellaneous penetrations in the fire envelope. SFM 
notification requires remediation of damaged fire barriers.

230,804$              156,277$            232,804$              157,631$            1,354$               101% FY 16‐17 67.71

2 FM‐0067170 Los Angeles Santa Clarita 
Courthouse

19‐AD1 1 County Managed ‐ Plumbing ‐ Replace 2 feet of 2‐inch copper domestic 
water line above ceiling. Copper pipe had a pin hole leak above jury 
assembly room ceiling and collapsed 10 sq. ft. of spline ceiling tiles. 
Remediation and environmental oversight included.

14,320$                14,320$               14,319$                14,319$              (1)$                     100% FY 19‐20 100

3 FM‐0067206 Los Angeles Santa Clarita 
Courthouse

19‐AD1 1 County Managed ‐ Electrical ‐ Replace (2) safety edges (sensing devices) 
and (2) take up reels for the sally entrance and exiting roll up gates. Safety 
edges are used to detect objects & keep roll‐up gate from closing when 
detected by sensor. Safety equipment has failed requiring replacement.

4,420$                   4,420$                 4,420$                  4,420$                (1)$                     100% FY 19‐20 100

4 FM‐0142816 Los Angeles Alfred J. 
McCourtney 
Juvenile 
Justice Center

19‐AE1 1 County Managed ‐ Fire Protection ‐ Replace failing Fire Alarm Panel. Fire 
alarm panel is old/obsolete and no longer functioning properly, requiring 
immediate replacement.

3,453$                   3,453$                 3,453$                  3,453$                (1)$                     100% FY 21‐22 100

5 FM‐0142891 San Diego Kearny Mesa 
Court

37‐C1 1 Interior Finishes ‐ Seal roof leaks over approx. 1,000 SF of the roof. 
Replace 1,110 SF of drywall and paint. Replace the carpet, as the debris 
was spread through multiple locations. Replace ceiling tile and abatement 
of debris above the ceiling. Remediation and environmental oversight 
included. Due to a very deteriorated roof, rainwater leaked into several 
locations:  Sheriff deputy lunch‐room exit stairwell on the 1st floor, 
Courtroom A and East Hallway by secured door 306.  Environmental 
containment was set up with Asbestos Procedure 5 work performed to 
abate, clean and return space to normal conditions.

2,660,841$           2,660,841$         2,553,082$          2,553,082$         (107,759)$         96% FY 19‐20 100

6 FM‐0142911 Santa Clara Downtown 
Superior 
Court

43‐B1 1 Plumbing ‐ Correct failed storm drain; excavate (8’ deep x 5’ wide x 8’ long) 
hole between building and sidewall; replace (10’) collapsed drain pipe and 
clean‐outs; hydro flush remaining drain pipe and sump pit ‐ Failed drain 
pipe caused back‐up and flooding in basement due to lack of Preventive 
Maintenance.

194,889$              194,889$            181,192$              181,192$            (13,697)$           93% FY 19‐20 100

7 FM‐0143177 Orange Central 
Justice Center

30‐A1 1 Fire Protection – Perform State Fire Marshall mandated 24/7 fire watch 
after February 2020 annual inspection. Correct fire alarm panel 
deficiencies cited during annual and SFM inspections; includes fire panel 
programming, system repairs, actuator replacements and EMS 
programming. Fire Watch costs inclusive through June 2020.

1,039,216$           947,453$            1,064,584$          970,581$            23,128$             102% FY 19‐20 91.17

8 FM‐0143509 Los Angeles Santa Clarita 
Courthouse

19‐AD1 1 County Managed ‐ Plumbing ‐ Cut and weld/patch 4 sq. ft. of section of the 
500 gallon Hot water storage tank. The tank which serves the Santa Clarita 
Civic Center had a severe leak. Tank insulation required abatement for 
welder to restore and seal tank.

5,248$                   5,248$                 2,445$                  2,445$                (2,803)$              47% FY 20‐21 100
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9 FM‐0144565 Contra Costa Wakefield 
Taylor 
Courthouse

07‐A2 1 HVAC ‐  Replace one (1) full bank of chilled water coils, associated piping, 
and controls for electronic damper actuator.  Includes replacement of (2) 
6" main isolation valves, eight (8) coil insulation valves, and (1) 8" three‐
way control valve and actuator.  Includes ACM removal of 70 sq ft of coil 
end covers and support brackets which contain ACM and lead‐containing 
paint.  Crane required as equipment is located on the roof of 4‐story 
historic building.  One coil is rusted through and leaking and the rest in the 
bank are severely deteriorated and are at high risk of imminent failure.  
Loss of this bank of cooling coils will not allow cooling of the building, 
disrupting court operations.

285,677$              285,677$            272,240$              272,240$            (13,437)$           95% FY 20‐21 100

10 FM‐0144729 Contra Costa Family Law 
Center

07‐A14 1 Electrical ‐ Replace main power surge suppressor on the main electrical 
panel.  Unit failed during a PG&E Power Outage on 9/21/20 (Lost one of 3 
phase of power to the building).  Failure to replace may cause damage to 
the Building/Court Equipment if there is a power surge to the building.

21,066$                21,066$               7,974$                  7,974$                (13,092)$           38% FY 20‐21 100

11 FM‐0144764 Orange North Justice 
Center

30‐C1 1 Interior Finishes ‐ GCI ‐ Perform corrective work at the Phase 3‐Jury 
Assembly Room, and Phase 1‐3rd floor (DA room and back office) 
involving the installation of support wires to raise and support the ceiling 
grid to the correct height and location.  

17,927$                16,190$               64,221$                57,998$              41,808$             358% FY 20‐21 90.31

12 FM‐0144907 Alameda East County 
Hall of Justice

01‐J1 1 Vandalism ‐ Holding Cell ‐ Replace (1) 22x34x3/4 inch holding cell glass 
window broken by an in‐custody. DA is requesting restitution.

7,231$                   7,231$                 6,119$                  6,119$                (1,112)$              85% FY 21‐22 100

13 FM‐0145016 Los Angeles Compton 
Courthouse

19‐AG1 1 Interior Finishes ‐ GCI ‐ Remove/replace 400 sq. ft. broken and damage 
VCT floor tiles at the emergency stairwell containing asbestos materials. 
The area is isolated and closed to emergency access causing 
environmental and health & safety concerns. The impacted area is a the 
Fire Exit for the staff at 12th floor. It is critical this work be performed to 
allow access in the event of an emergency.

29,970$                19,819$               29,970$                19,819$              ‐$                        100% FY 20‐21 66.13

14 FM‐0145024 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 1 Plumbing ‐ Remove tiles in jury restroom to determine scope of plumbing 
replacement for drain line. The drain line in the jury restroom broke off 
inside the wall and scope cannot be determined without opening wall. 
Environmental testing and remediation included.

61,491$                61,491$               55,342$                55,342$              (6,149)$              90% FY 20‐21 100

15 FM‐0145068 Orange Central 
Justice Center

30‐A1 1 Fire Protection ‐ Per State Fire Marshal inspection and citations 198211 
and 198313, work is needed to locate, tag, inspect and issue certifying 
documentation as well as a report of necessary repairs for 386 fire smoke 
dampers at the Central Justice Center. These dampers that have not been 
maintained as they have never been part of the PM program.

92,459$                84,295$               60,259$                54,938$              (29,357)$           65% FY 20‐21 91.17

16 FM‐0145083 San 
Bernardino

Victorville 
Courthouse

36‐L1 1 County Managed ‐ Vandalism ‐ Exterior Shell ‐ Replace (2) sets of separate 
front entrance double doors, including electrical and components. The 
replacement is critical as front entrance doors are failing and were 
damaged by protesters. They do not open/close properly and are not ADA 
compliant with the required open pressure having to have a security guard 
assist in opening creating additional cost to the court.

33,456$                33,456$               34,500$                34,500$              1,044$               103% FY 20‐21 100
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17 FM‐0145125 Los Angeles Alfred J. 
McCourtney 
Juvenile 
Justice Center

19‐AE1 1 County Managed ‐ Vandalism ‐ Exterior Shell ‐ Replace (1) set of metal 
double doors and (24) 20"x13" windows to the central plant.  Homeless 
broke into the building for shelter and damaged the doors and broke the 
windows. 

6,980$                   6,980$                 6,922$                  6,922$                (58)$                   99% FY 20‐21 100

18 FM‐0145131 Kings Kings 
Superior 
Court

16‐A5 1 HVAC ‐ Remove and replace failed ignitor and flame rod on boiler #3.  Pull 
and inspect burner and clean as needed. Boiler #3 will not start and 
building is unable to meet temperature without all boilers functioning.

4,360$                   4,360$                 9,328$                  9,328$                4,968$               214% FY 20‐21 100

19 FM‐0145173 San Joaquin Stockton 
Courthouse

39‐F1 1 HVAC ‐ Replace solenoid valve, coil, and top off refrigerant on Chiller #2 
pump. Chiller #2 is not functioning due to repeated faults caused by leak. 
This valve cannot be isolated so all refrigerant must be removed prior to 
valve work, returned after, and then new refrigerant will be added to bring 
system back up to prescribed levels. 

12,382$                12,382$               11,412$                11,412$              (970)$                 92% FY 20‐21 100

20 FM‐0145188 San Diego Kearny Mesa 
Court

37‐C1 1 Vandalism ‐ GCI ‐ Remove damaged window film and installed new 
window film caused by graffiti on interior window of courtroom B. The 
graffiti is viewable by the public. 

1,580$                   1,580$                 4,975$                  4,975$                3,395$               315% FY 20‐21 100

21 FM‐0145197 San Diego East County 
Regional 
Center

37‐I1 1 Plumbing ‐ Sewer Line ‐ GCI ‐ Replace 4‐inch cracked vertical cast iron 
sewer pipe between the 6th and 7th floors.  Remove and replaced 4 SF of 
gray concrete from 7th Floor to access corroded pipe.  Erected 10 x 20 
containment, clean, dry and sanitize approximately 24 LF of ceiling T‐Bar 
grid. Remove and replace four (4) 2x4 ceiling tiles from 6th floor office 
space.  Environmental oversight for testing, cleaning and inspection 
required. 

20,080$                13,596$               20,080$                13,596$              ‐$                        100% FY 20‐21 67.71

22 FM‐0145199 San Diego East County 
Regional 
Center

37‐I1 1 HVAC ‐ Replace hot surface ignitor, flame rods, and air inlet filters for 
boilers 1 & 2. Reprogram boiler 1 & 2 to resolve short cycling issue. 
Reprogram boiler 3 to resolve inability to interface with controller. Added 
new condensate neutralization kits and added drain line to boiler flue vent 
for boiler 2.    

13,300$                9,005$                 13,300$                9,005$                ‐$                        100% FY 20‐21 67.71

23 FM‐0145205 Riverside Southwest 
Justice Center

33‐M1 1 Fire Protection ‐ Fire Pump ‐ Remove and replace failed electric inverted 
fire pump packing with new. The pump has no more adjustment left, 
resulting in water leaking from the packing. The leak was discovered 
during the monthly pump run resulting in a failed inspection and test. To 
repair, the motor will need to be removed and sent to the machine shop (5 
‐7 days). With the sprinklers down, a fire truck will be required and used as 
a standby fire pump until the pump is repaired 

31,318$                23,927$               38,719$                29,581$              5,654$               124% FY 20‐21 76.40

24 FM‐0145206 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 1 HVAC ‐ GCI ‐ Remove and replace two failed control valves in the heating 
hot water system in the ceiling above the records/admin one office that 
resulted in a leak. Work includes installation of two isolation valves, 
replacement of 10 sf of ceiling tile, move furniture, environmental 
testing/clearance, drying (fans and dehumidifier) and containment.

26,749$                26,749$               24,749$                24,749$              (2,000)$              93% FY 20‐21 100
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25 FM‐0145209 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing ‐ Storm Drain Leak ‐ GCI ‐ Replace 8 feet of 8" cast iron drain 
line. Roof drain line leaked during heavy rain onto the 1st floor secured 
hallway. Drain line had  a 1/2 inch wide crack due to age of the building 
(built 1989).  Environmental and remediation oversight included due to 
category 2 gray water.

15,740$                12,268$               15,740$                12,268$              ‐$                        100% FY 20‐21 77.94

26 FM‐0145211 Los Angeles Airport 
Courthouse

19‐AU1 1 HVAC ‐ GCI ‐ Replace (1) 75 HP motor with grounding ring, (1) pulley, (1) 
bushing, and pertinent belts. Supply fan motor has failed, impacting 
comfort cooling/heating to multiple floors throughout the building. Motor 
is original to the building and past its life expectancy.

19,800$                15,280$               19,800$                15,280$              ‐$                        100% FY 20‐21 77.17

27 FM‐0145212 Los Angeles Airport 
Courthouse

19‐AU1 1 HVAC ‐ GCI ‐ Replace‐2 contactors, 3 auxiliary contacts, and 2 transducers. 
Chiller 2 is offline and impacting comfort cooling to the building. 
Components have failed due to age.

12,200$                9,415$                 12,200$                9,415$                ‐$                        100% FY 20‐21 77.17

28 FM‐0145226 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 1 HVAC ‐ GCI ‐ Remove and replace failed reheat coil of the heating hot 
water system in the ceiling outside Department 11 that resulted in a leak. 
Work includes installation of two isolation valves, replacement of 8 sf of 
ceiling tile, environmental testing/clearance, drying (fans and 
dehumidifier) and containment.

23,427$                23,427$               21,427$                21,427$              (2,000)$              91% FY 20‐21 100

29 FM‐0145250 Orange Central 
Justice Center

30‐A1 1 HVAC ‐ Remove and replace a leaking VAV box including a 10" two‐roll hot 
water coil.  This work will require asbestos containment, the clean‐up and 
removal of a debris field about 10' X 10', VAV box, 3 ACM pipe elbows and 
two 3 foot lengths of pipe wrapping.  Work needs to be completed ASAP 
to prevent future damage and cost.

23,484$                23,484$               21,243$                21,243$              (2,241)$              90% FY 20‐21 100

30 FM‐0145265 Los Angeles Santa Clarita 
Courthouse

19‐AD1 1 County Managed ‐ HVAC ‐ Replace 2 rows of tubes for boiler #1. Tubes 
have ruptured and leaking. Boiler is currently off‐line.

2,317$                   2,317$                 1,980$                  1,980$                (337)$                 85% FY 20‐21 100

31 FM‐0145269 San Diego Hall of Justice 37‐A2 1 HVAC ‐ GCI ‐ Replace 1‐compressor, high pressure and low pressure 
switches, TXV refrigerant regulator, filter drier, solenoid, fuses and 
associated hardware for Crac unit #1.  Compressor has failed, causing 
alarms to activate. Area will need to have fire suppression system de‐
activated for execution of replacement, and system will be re‐activated 
subsequent to completion of HVAC work.

20,410$                20,410$               21,168$                21,168$              758$                  104% FY 20‐21 100

32 FM‐0145273 San Diego Central 
Courthouse

37‐L1 1 Elevators, escalators, & hoists ‐ GCI ‐ Replace comp chain on judges 
elevator No.1, Shortening of governor ropes on Judges elevator No. 2. The 
hoist ropes and governor ropes on both Judges elevators have stretched 
and damaged, Judges elevator No. 2 is currently out of service and J1 
elevator possible shutdown if not corrected.

24,208$                24,208$               24,208$                24,208$              ‐$                        100% FY 20‐21 100

33 FM‐0145275 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 1 HVAC ‐ GCI ‐ Mechanical ‐ Remove and replace four control valves of the 
hot water system in the ceiling in Department 17, 19 and office 119 
(Interpreter's Office) that resulted in leaks and hot/cold calls. Work 
includes installation of four isolation valves, replacement of 28 sf of ceiling 
tile, environmental testing/clearance, drying (fans and dehumidifier), drain 
down heating system and five containments.

38,154$                38,154$               36,154$                36,154$              (2,000)$              95% FY 20‐21 100
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34 FM‐0145276 San Joaquin Stockton 
Courthouse

39‐F1 1 HVAC ‐ Replace failed Network Automation Engine (NAE) hardware, set up 
and program unit, and integrate into BAS system.  Impact of failed NAE is 
no ability to monitor or control temperature on floors B1 and B2 including 
holding cells, and Chiller Room and freshwater pump rooms are receiving 
air flow only with no conditioned air from AHU B101 and B102.

4,001$                   4,001$                 4,000$                  4,000$                (1)$                     100% FY 20‐21 100

35 FM‐0145277 San Diego North County 
Regional 
Center ‐ 
Annex

37‐F3 1 Roof ‐ GCI ‐ Install 400 sf of silicone roof coating to address roof leaks 
discovered in the Annex building, including flashing cap, resulting in water 
penetration in the records/Admin One office. Work includes replacement 
of 10 sf of ceiling tile, environmental testing/clearance, drying (fans and 
dehumidifier), water test, and containment.

17,547$                17,547$               15,547$                15,547$              (2,000)$              89% FY 20‐21 100

36 FM‐0145278 Sacramento Carol Miller 
Justice Center 
Court Facility

34‐D1 1 HVAC ‐ Replace the failed fan motor and bearings for the HVAC unit.  3,561$                   3,561$                 3,560$                  3,560$                (1)$                     100% FY 20‐21 100

37 FM‐0145291 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34‐A1 1 HVAC ‐ Replace the Hot Water bypass valve that cannot be controlled by 
the BAS system. The actuator control module for the bypass valve has 
failed. This unit was discontinued 6 1/2 years ago and replacement parts 
are not available.

2,920$                   2,920$                 3,168$                  3,168$                248$                  108% FY 20‐21 100

38 FM‐0145292 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 Roof ‐ GCI ‐ Replace approx. 100 square feet of roofing material and 
membrane. Rain water penetrated roof and leaked affecting the 6th floor 
near elevator #11.

15,850$                11,093$               15,850$                11,093$              ‐$                        100% FY 20‐21 69.99

39 FM‐0145296 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 1 Plumbing ‐ Sewer Line ‐ Repair and replace 10 ft 3" drain line and related 
fittings. Replace ceiling tiles that were damaged because of the leak. There 
was a crack in the line. ACM Testing complete and no environmental 
issues were found.

7,545$                   7,545$                 6,676$                  6,676$                (869)$                 88% FY 20‐21 100

40 FM‐0145302 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 1 HVAC ‐  Remove and replace multiple failed components of the heating 
hot water system that resulted in multiple leaks in multiple locations 
including Dept. 1, Dept. 16, Adoptions, and FLF. Work includes building 
drain down, the replacement of two 2in elbows, three control valves, 500 
ln ft of control wiring, 50sq ft of ceiling tiles, 30 sq ft of drywall, corrective 
BAS programming, install thee isolation valves, paint 2000 sq ft, 
environmental testing/clearance, three containments, and drying (carpet ‐ 
three locations).

60,230$                60,230$               60,230$                60,230$              ‐$                        100% FY 20‐21 100

41 FM‐0145322 Fresno B.F. Sisk 
Courthouse

10‐O1 1 HVAC ‐ Replace failed amplifier board in the Magnetic Bearing Controller 
(MBC) in Chiller #2. With the board not functioning properly, the 
compressor shaft crashes down when the chiller cycles down ‐ Chiller is 
shut down to avoid further unit damage.

20,565$                20,565$               23,781$                23,781$              3,216$               116% FY 20‐21 100

42 FM‐0145328 Riverside Larson Justice 
Center

33‐C1 1 Roof ‐ Remove and replace approx. 630 sq. ft. of mold affected ceiling 
drywall caused by a previous roof leak. Work includes install HEPA filtered 
negative pressure containment, cleaning and sanitizing of exposed 
framing, repainting and texturing of drywall, and removal and disposal of 
the contaminated sheetrock and insulation. 

7,853$                   7,648$                 21,102$                20,551$              12,903$             269% FY 20‐21 97.39
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43 FM‐0145333 Los Angeles Compton 
Courthouse

19‐AG1 1 Vandalism ‐ Remove approximately 30 sq. ft. of graffiti from the exterior 
door, wall, concrete column.

640$                      423$                    875$                     578$                    155$                  137% FY 20‐21 66.13

44 FM‐0145339 Orange Central 
Justice Center

30‐A1 1 HVAC ‐  Remediate water damage from leaking reheat coil that occurred 
over a weekend causing water damage from the 1st floor to the basement 
effecting the 1st floor Court Records Department. Work includes after 
hours response from Delegated Court staff, water remediation, drywall 
abatement, and air clearances. This is the initial P1 response. A 
supplemental SWO to address replacement of the reheat coil will follow. 
Coil is currently off.

40,113$                40,113$               35,086$                35,086$              (5,027)$              87% FY 20‐21 100

45 FM‐0145341 Orange Betty Lou 
Lamoreaux 
Justice Center

30‐B1 1 Fire Protection ‐ Replace (2) 2 1/2 inch Pressure Relief Valves (PRV) hose 
connections in the 6th and 7th floor stair #2 and (14) semi recessed 
sprinkler heads in various areas on the 2nd, 3rd, and 5th floors. These 
items were failed and noted as deficiencies under preventive 
maintenance.

5,830$                   4,661$                 8,590$                  6,867$                2,206$               147% FY 20‐21 79.95

46 FM‐0145345 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 1 HVAC ‐ GCI ‐ Remove and replace failed shut off valve and install two 
isolation valves in hot water system. Work includes environmental 
testing/clearance, containments, system drain down, drying (including 
carpet) and replacement of 10 sq. ft of damaged ceiling tile.

23,759$                23,759$               23,759$                23,759$              ‐$                        100% FY 20‐21 100

47 FM‐0145346 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 1 HVAC ‐ GCI ‐ Mechanical ‐ Remove and replace failed 2‐inch union on the 
main, 2 ft of pipe, and 2‐inch threaded coupling in heating hot water 
system that resulted in three separate leaks (at three different times over 
a week) in the public hallway by Department 1. This required three 
separate containments/clearances from three vendor responses. Work 
also includes environmental testing/clearance, two system drain down, 
and drying of 750 sq ft of carpet and seven light fixtures.

37,010$                37,010$               35,010$                35,010$              (2,000)$              95% FY 20‐21 100

48 FM‐0145347 Los Angeles Hollywood 
Courthouse

19‐S1 1 HVAC ‐ MCI ‐ Replace (2) condenser & (1) evaporative coils, replace failed 
modulating damper assembly & install (1) VFD to control fan motor 
speed/airflow static, install (1) transducer & applicable electrical, install 
sheet metal to patch air leaks in the supply & return air ducts to AC unit 1. 
AC unit supplies the entire 1st floor & failed due to refrigerant leaks in the 
coils causing uncomfortable conditions on the entire 1st floor affecting 
court operations & common areas.

59,118$                53,851$               64,864$                59,085$              5,234$               110% FY 20‐21 91.09

49 FM‐0145371 Los Angeles Parking 
Structure Lot 
94 Airport 
Courthouse

19‐AU2 1 Electrical ‐  ECI ‐ Replace (20) damaged 12V‐75AH batteries and (1) 
Uninterruptible Supply System. System is original to the building and needs 
to be replaced.

64,650$                49,890$               64,650$                49,890$              ‐$                        100% FY 20‐21 77.17

50 FM‐0145381 Fresno B.F. Sisk 
Courthouse

10‐O1 1 HVAC ‐ Replace failed safety shut off gas valve assembly and ignition 
stepper board in boiler #1 ‐ The boiler is shut down, causing the building to 
struggle to maintain appropriate temperatures.

6,899$                   6,899$                 9,931$                  9,931$                3,032$               144% FY 20‐21 100

51 FM‐0145388 Tulare South County 
Justice Center

54‐I1 1 HVAC ‐ Replace approximately 3 feet of leaking copper oil line in chiller 
circuit #1, test oil, replace lost oil and lost refrigerant. Oil line is cracked 
and circuit is shut down.  The chiller is running at 50% and cannot maintain 
appropriate building temperatures.

8,567$                   8,567$                 9,965$                  9,965$                1,398$               116% FY 20‐21 100
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52 FM‐0145422 Santa Clara Family Justice 
Center 
Courthouse

43‐B5 1 Vandalism ‐ Replace glass in main entrance glass door which was broken 
out by vandal after hours. Vandal could not be identified from the security 
video.

26,725$                26,725$               26,148$                26,148$              (577)$                 98% FY 20‐21 100

53 FM‐0145428 Placer Howard G. 
Gibson 
Courthouse

31‐H1 1 Electrical ‐ Repair and replace damaged circuit boards and relays for ADA 
door. Automatic exit door is not working.

4,102$                   4,102$                 3,973$                  3,973$                (129)$                 97% FY 20‐21 100

54 FM‐0145430 Los Angeles Eastlake 
Juvenile 
Court

19‐R1 1 County Managed ‐ Pest Control ‐ Repair (1) drywall hole and (3) exterior 
concrete holes. Replace (2) missing louver blades and mesh screening in 
mechanical room. Rat droppings were found on desks, office supplies, and 
behind printers.

3,381$                   3,381$                 2,764$                  2,764$                (617)$                 82% FY 20‐21 100

55 FM‐0145439 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Irrigation Leak ‐ Extracted over 18000 gallons of water/mud 
from elevator pits, erected multiple containments, placed drying 
equipment, dried/restored power to electrical panels, provided temporary 
power to affected areas, repaired 6‐inch water supply line to irrigation 
backflow, structural engineer inspected affected areas, conducted 
remediation, build all affected walls, conducted environmental 
testing/oversight, and performed all work in a known ACM area. Irrigation 
main water supply line rupture.

1,800,000$           1,750,680$         1,741,653$          1,693,931$         (56,749)$           97% FY 20‐21 97.26

56 FM‐2000001 San Diego East County 
Regional 
Center

37‐I1 1 Plumbing ‐ Sewer Line ‐ MCI ‐ Replace (2) ejector pumps, (2) control 
panels, floats, audible alarm notification, railings for main sewer ejectors. 
(1) of the two pumps is inoperable and the second pump must be reset 
multiple times throughout the day due to intermittently shutting off 
without notifications.  Pumps and railings, which are approximately 40 
years old, were found to be rusted through. Emergency repair required to 
avoid catastrophic failure and sewage back‐up.

56,545$                38,287$               61,978$                41,965$              3,679$               110% FY 20‐21 67.71

57 FM‐2000003 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 HVAC ‐ MCI ‐ Replace (1) gear box/drive assembly along with synthetic oil 
for cooling tower #2 (CT‐2). Crane & rigging operations necessary to set & 
remove equipment on & off the roof, replace belts, pulleys, sheaves & 
bearings as needed for approximately (62) Air Handler Units. This work is 
in conjunction with the Building Automation System project. Repairs are 
required that were not included on the initial project scope.

72,000$                57,946$               72,000$                57,946$              ‐$                        100% FY 20‐21 80.48

58 FM‐2000006 San Diego Juvenile 
Court

37‐E1 1 Roof ‐ GCI ‐ Remove and replace approximately (6) 2x2 wet ceiling tiles, 16 
sq ft gypsum board, 80 sq ft of Therma & Moisture protection, and 
decontaminate 3 LF of T‐bar. Environmental and remediation required. 
Roof leaked during rain in early March. Prior service provider set up 
containment, water catch and testing, but, due to contract expiration, left 
the project unfinished. The roof leaked again during a subsequent rain, 
causing additional damage to the administration area. No costs were 
charged by previous service provider.

49,170$                36,691$               49,170$                36,691$              ‐$                        100% FY 20‐21 74.62
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59 FM‐2000011 Kern Delano/North 
Kern Court

15‐D1 1 HVAC ‐ GCI ‐ Replace (1) 8 ton gas package unit on the roof.  Package unit 
has failed due to age and is unable to be restored.  Building temperatures 
are being affected and impacting court operations.  Crane will be utilized 
to remove and install new package unit.  

49,500$                39,917$               51,230$                41,312$              1,395$               103% FY 20‐21 80.64

60 FM‐2000026 Riverside Hemet 33‐F1 1 Vandalism ‐ Remove graffiti painted on the ground at the main front 
entrance and exit of the courthouse.

1,009$                   1,009$                 550$                     550$                    (459)$                 54% FY 20‐21 100

61 FM‐2000033 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12‐A1 1 HVAC ‐ Replace existing 3 ton Mini‐Split Unit serving the court's server 
room. Replace existing, undersized, 20 amp disconnect with a new 30 amp 
disconnect. Reconnect unit to existing BAS. This unit serves a critical 
space, is at end of life, and is malfunctioning.

48,920$                48,920$               59,808$                59,808$              10,888$             122% FY 20‐21 100

62 FM‐2000037 Stanislaus Modesto 
Main 
Courthouse

50‐A1 1 Plumbing ‐ Domestic Water Pipe ‐ Repair broken water supply line for ice‐
maker  and remediate flooding in Sherriff's ready room and adjacent 
offices (carpet and baseboards). Source of water was broken supply line to 
ice‐maker.

13,985$                10,883$               12,675$                9,863$                (1,020)$              91% FY 20‐21 77.82

63 FM‐2000038 Tulare South County 
Justice Center

54‐I1 1 Plumbing ‐ Domestic Water Pipe ‐ Replace several leaking 2" copper 
elbows in the domestic water line in the basement detention area ceiling 
and install one isolation valve and access panel. Water is leaking in several 
places near the south inmate elevator and dripping through the ceiling.

9,713$                   9,713$                 8,449$                  8,449$                (1,264)$              87% FY 20‐21 100

64 FM‐2000040 Tulare South County 
Justice Center

54‐I1 1 HVAC ‐ Recover all refrigerant out of building chiller circuit #2, remove and 
replace leaking needle valves, pull system down into vacuum overnight, 
recharge system with both new refrigerant and recovered refrigerant for a 
total factory charge of 180 pounds.  Compressor #2 is leaking refrigerant 
and faulted due to low refrigerant pressure.  With the chiller at 50% 
capacity, appropriate building temperature cannot be maintained.

6,310$                   6,310$                 5,744$                  5,744$                (566)$                 91% FY 20‐21 100

65 FM‐2000043 Tulare South County 
Justice Center

54‐I1 1 Security ‐ Remove and replace failed control board for sallyport security 
gate at edge of property. Security gate is non‐operational except manually, 
causing security risks.

3,117$                   3,117$                 6,644$                  6,644$                3,527$               213% FY 20‐21 100

66 FM‐2000045 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 1 HVAC ‐ Replace one (1) Compressor Discharge Temperature Sensor on 
Chiller #1.  Sensor has failed and equipment is non‐operational at this time 
(locked out on a compressor fault).  Needed to restore full cooling 
capacity to building. 

7,412$                   7,412$                 6,397$                  6,397$                (1,015)$              86% FY 20‐21 100

67 FM‐2000047 San Joaquin Stockton 
Courthouse

39‐F1 1 Electrical ‐ Replace failed lighting control module for the 5th floor lighting 
system and program the new unit. Lights flicker and are non‐responsive to 
dimming and scene changes. This is disruptive to court proceedings and 
makes presentations impossible via projector.

3,479$                   3,479$                 4,810$                  4,810$                1,331$               138% FY 20‐21 100

68 FM‐2000048 Fresno B.F. Sisk 
Courthouse

10‐O1 1 Security ‐ Remove and replace failed sallyport rollup door operator.  
Replace operator with newer style operator and wire into existing controls 
‐ Rollup door failed due age and is non‐operational, requiring alternate, 
unsecure inmate path of travel.

8,706$                   8,706$                 8,441$                  8,441$                (265)$                 97% FY 20‐21 100

69 FM‐2000050 San Joaquin Stockton 
Courthouse

39‐F1 1 Electrical ‐ Replace failed lighting control module for the 7th floor lighting 
system and program the new unit.  Lights flicker and are non‐responsive to 
dimming and scene changes. This is disruptive to court proceedings and 
makes presentations impossible via projector.

3,827$                   3,827$                 2,479$                  2,479$                (1,348)$              65% FY 20‐21 100
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70 FM‐2000053 Merced Old Court 24‐A1 1 Interior Finishes ‐ Remove and replaced failed door closers with retrofit kit 
to two free swinging bottom pivots ‐ The employee entrance is not closing 
properly leaving the building accessible to unsecured entry, door is also a 
required means of egress.

3,336$                   3,336$                 3,335$                  3,335$                (1)$                     100% FY 20‐21 100

71 FM‐2000054 Orange West Justice 
Center

30‐D1 1 Fire Protection ‐ Address deficiencies identified during 5 yr Fire Life Safety 
preventive maintenance. Replace 170, 50 + yr old fire sprinklers in the 
detention spaces, 2 missing control valves signs for backflow, (2) 4in flange 
kits on fire department connection and back flush.  

12,301$                11,155$               10,483$                9,506$                (1,649)$              85% FY 20‐21 90.68

72 FM‐2000055 Orange Central 
Justice Center

30‐A1 1 HVAC ‐ Rebuild main chilled water pump. The pump has failed and is no 
longer working. This is one of 3 pumps providing chilled water distribution 
to the building. Failure to replace pump could yield interruption in cooling 
to the building and additional cost for emergency work. Work includes 
replacement of insulation of pump with new.

15,899$                14,495$               14,950$                13,630$              (865)$                 94% FY 20‐21 91.17

73 FM‐2000062 Los Angeles Sylmar 
Juvenile 
Court

19‐AF1 1 County Managed ‐ Roof ‐ Replace 700 sq. ft. of roofing material and sheet 
metal flashing that surrounds the sky light.  Apply asphalt primer to pipe 
flashings, scuppers, pitch pockets, metal edgings and metal components as 
needed.  Seal all protrusions, corners, drains with white elastomeric roof 
sealant mechanically.  Roof material/flashing have failed and are leaking 
rain water into the courthouse public lobby affecting court operations.  

3,431$                   3,431$                 2,887$                  2,887$                (544)$                 84% FY 20‐21 100

74 FM‐2000073 Merced New Merced 
Courthouse/
N Street 
Building

24‐A8 1 Vandalism ‐ Replace broken 2nd floor staircase window on public stairwell 
(safety). Window was broken by a rock found at the base of the window. 
The vandalism was committed by an unknown person and we are unable 
to seek restitution.

5,222$                   5,222$                 4,825$                  4,825$                (397)$                 92% FY 20‐21 100

75 FM‐2000097 Yolo Yolo Superior 
Court

57‐A10 1 Fire Protection ‐ Troubleshoot trouble message on fire panel notification 
loop, repair strobe and panel, provide fire watch logs to State Fire 
Marshal. Issue was identified by State Fire Marshal during testing for a TI 
project.  

2,705$                   2,705$                 2,705$                  2,705$                ‐$                        100% FY 20‐21 100

76 FM‐2000099 San Francisco Civic Center 
Courthouse

38‐A1 1 Interior Finishes ‐ CFR005 IBA For Multi Small Fac Projects painting of 
some wall area in chambers #334 and #518.

26,063$                26,063$               3,079$                  3,079$                (22,984)$           12% FY 20‐21 100

77 FM‐2000101 Napa Historic 
Courthouse

28‐B1 1 Elevator ‐ Replace one (1) hydraulic tank pump unit.  Pump unit has failed 
and is leaking. Pump unit is needed to ensure continued operation of the 
single elevator in this building.

36,129$                33,958$               35,905$                33,747$              (211)$                 99% FY 20‐21 93.99

78 FM‐2000105 Madera Main 
Courthouse ‐ 
Madera

20‐F1 1 Security ‐ Disconnect failed dual contactor from the control board for the 
secondary sallyport secured rollup door and install new like‐for‐like part. 
Rollup door is non‐operational and in the open position, causing security 
and safety issues.

3,511$                   3,511$                 2,864$                  2,864$                (647)$                 82% FY 20‐21 100

79 FM‐2000124 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34‐A1 1 Elevator ‐ Adjust clearances/setpoints and replace (1) broken contactor on 
Elevator #1. Adjust programming parameters and verify smooth operation 
of car. Elevator shutters and misses floor level.

5,099$                   5,099$                 5,459$                  5,459$                360$                  107% FY 20‐21 100
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80 FM‐2000125 Kings Kings 
Superior 
Court

16‐A5 1 HVAC ‐ Replace the condensate float trap assemblies on boiler #2 and 
boiler #3 ‐  The assembly housings are leaking and require complete 
replacement.  The condensate float trap assemblies are essential to the 
proper operation of the boilers.

1,981$                   1,981$                 1,929$                  1,929$                (52)$                   97% FY 20‐21 100

81 FM‐2000126 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34‐A1 1 Elevator ‐ Replace defective door sensor strip on elevator #4. Door sensor 
is failing and needs to be replaced.

2,783$                   2,783$                 2,480$                  2,480$                (303)$                 89% FY 20‐21 100

82 FM‐2000128 Los Angeles Alhambra 
Courthouse

19‐I1 1 Plumbing ‐ Domestic Water Line ‐ Replace (1) 90‐degree fitting on 1/2‐inch 
copper pipe fitting. The copper pipe fitting leaked onto ceiling tiles that 
became saturated and fell onto floor of the Sheriff's locker room. 
Remediation and containments (10  x 12  x 8 ) efforts included. Copper 
pipe fitting failed due to age.

15,991$                13,752$               16,021$                13,778$              26$                    100% FY 21‐22 86.00

83 FM‐2000129 Riverside Hemet 33‐F1 1 HVAC ‐ Package Unit #3 ‐ Remove and replace failed 35+ year old HVAC 
package unit #3 located on the roof of the courthouse with new unit that 
supports the H3 courtroom. The compressors have failed and the coils are 
leaking. Work includes new condensate drain and gas piping.

27,983$                27,983$               25,441$                25,441$              (2,542)$              91% FY 20‐21 100

84 FM‐2000133 Riverside Hemet 33‐F1 1 Fire Protection ‐ Main Fire Panel ‐ Remove and replace failed power supply 
of the main fire panel that supports West half of the building's horns and 
strobes. This section (hallways, chambers, courtrooms, and offices) failed 
testing, resulting in no audible or visual notification. Work includes retest 
and syncing of horns and strobes.

1,883$                   1,883$                 2,035$                  2,035$                152$                  108% FY 20‐21 100

85 FM‐2000152 Fresno B.F. Sisk 
Courthouse

10‐O1 1 Elevators, Escalators, & Hoists ‐ For elevators #1, #2, and #3, disassemble 
parts at gear box and replace work shaft seals, machine shaft seals, shims, 
and add replacement oil. All three elevators are leaking oil at the gearbox 
in the penthouse hoist room. Needed to prevent oil from getting onto the 
hoist ropes and causing further damage to the equipment. 

40,008$                40,008$               37,837$                37,837$              (2,171)$              95% FY 20‐21 100

86 FM‐2000155 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12‐A1 1 Plumbing ‐ Mechanical Hydronic Pipe ‐ Isolate leak in chilled water supply 
line. Replace (2) 10 ft sections of 2 1/2 inch pipe. ACM testing required. 
Work to be done after hours. Pipe is leaking into Court space.

20,000$                20,000$               6,805$                  6,805$                (13,195)$           34% FY 20‐21 100

87 FM‐2000160 Riverside Southwest 
Justice Center

33‐M1 1 Fire Protection ‐ Remove and replace failed 75hp jockey pump. The jockey 
pump motor experienced a winding failure resulting in the need for 
replacement. 

6,195$                   4,733$                 5,725$                  4,374$                (359)$                 92% FY 20‐21 76.40

88 FM‐2000175 Fresno B.F. Sisk 
Courthouse

10‐O1 1 Electrical ‐ Shut down building power and replace lug kit for 400A breaker 
on main switchboard for elevator #6, properly terminate feeder wiring, 
and re‐mount breaker ‐ Service provider witnessed spontaneous arc flash 
coming from the panel, and found feeder to be improperly terminated on 
breaker, and line side bolts to be loosened and backed out.

6,458$                   6,458$                 5,927$                  5,927$                (531)$                 92% FY 20‐21 100
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89 FM‐2000186 Los Angeles Compton 
Courthouse

19‐AG1 1 Fire Protection ‐ Install and program (6) modules to monitor a total of (6) 
zones that are currently connected to the fire alarm panel. These zones 
will require a replacement due to end of life and programming to the main 
fire alarm panel. Replace (1) failed smoke detector (30 ft. high) in 13th 
floor fire pump room equipment. The fire alarm system is not in proper 
working condition and showing multiple alarms repeatedly.

35,000$                23,146$               44,821$                29,640$              6,495$               128% FY 20‐21 66.13

90 FM‐2000209 Contra Costa Concord 
Courthouse

07‐D1 1 Vandalism ‐ Replace one 75 x 52 inch window on street side of building.  
Window was broken intentionally by unknown party.  This building is used 
for storage and is not regularly occupied.

4,380$                   4,380$                 4,131$                  4,131$                (249)$                 94% FY 21‐22 100

91 FM‐2000210 Mendocino County 
Courthouse

23‐A1 1 HVAC ‐ Replace main control board for Air Handler unit #6 and Air Handler 
unit #10 which failed due to age.

3,490$                   3,490$                 3,490$                  3,490$                (0)$                     100% FY 21‐22 100

92 FM‐2000212 Stanislaus Turlock 
Superior 
Court

50‐D1 1 Grounds and Parking Lot ‐ Replace (3) failed 250 watt metal halide ballast 
kits and lamps in parking lot. Parking lot lighting is critical to staff safety.

3,261$                   3,261$                 2,334$                  2,334$                (927)$                 72% FY 21‐22 100

93 FM‐2000214 Napa Napa Juvenile 
Court

28‐C1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace one (1) 50 gallon domestic 
water heater.  Unit has a cracked heat exchanger which failed due to age 
and needs to be replaced to provide heated water to the building.

2,348$                   1,203$                 2,347$                  1,203$                (0)$                     100% FY 21‐22 51.25

94 FM‐2000216 Solano Hall of Justice 48‐A1 1 Plumbing ‐ Replace cold / hot water valves and faucet on leaking restroom 
sink, including stop valves and supply lines. Sink was leaking and required 
water to be shut off to do the repair work.

1,820$                   1,325$                 1,819$                  1,325$                (0)$                     100% FY 21‐22 72.82

95 FM‐2000217 Solano Hall of Justice 48‐A1 1 Elevator ‐ Replaced contacts and adjusted door latch on public elevator. 
Elevator failed resulting in entrapment.  Needed to restore elevator to 
working status.

1,955$                   1,424$                 1,954$                  1,423$                (1)$                     100% FY 21‐22 72.82

96 FM‐2000227 Los Angeles Inglewood 
Courthouse

19‐F1 1 Plumbing ‐ Replace (1) 3 inch cracked p‐trap, (3) 3 inch couplings, apply 
silicone sealant at all splits and cracks at roof drain, perform water testing, 
replace (260) 12 inch x 12 inch ceilings, extract 200 gallons of water, erect 
(9) containments, install (7) catch‐all, sanitize 4,450 square feet of hard 
surface, and conduct environmental testing due to work being completed 
in a known ACM area.  Replace approximately 1,047 square feet of water‐
damaged floor tile in the 6th floor District Attorney's office. Water leaked 
from the roof drain and a cracked p‐trap above the 6th floor, affecting 
multiple areas on the 5th and 6th floors.

167,561$              124,933$            209,859$              156,471$            31,537$             125% FY 21‐22 74.56

97 FM‐2000228 Solano Old Solano 
Courthouse

48‐A3 1 Exterior Shell ‐ Replace and reprogram controller to ADA accessible main 
entrance door. Controller has failed due to age. This is the sole ADA public 
entrance and is needed to provide access to building.

9,134$                   9,134$                 6,416$                  6,416$                (2,718)$              70% FY 21‐22 100

98 FM‐2000229 Solano Hall of Justice 48‐A1 1 HVAC ‐ Replace one (1) failed Return Fan motor on Air Handler unit #2, 
including valve actuators. Unit failed due to age and is needed to ensure 
continuous operation of the HVAC system.

5,500$                   4,005$                 5,237$                  3,813$                (192)$                 95% FY 21‐22 72.82

99 FM‐2000230 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 1 Plumbing ‐ Sewer Line ‐ Unclog blocked sewer line. Blockage requires a 
100 foot snake and an outside vendor. Blockage has forced closure of the 
restroom in the Jury Assembly area. Line was clogged with excess toilet 
paper and feminine hygiene products.

3,013$                   3,013$                 3,013$                  3,013$                (0)$                     100% FY 21‐22 100

Page 11 of 129



Attachment D‐III All Facility Modifications Completed in FY 21‐22 (List H)
7/1/2021 to 6/30/2022

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
D
IN
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

  T
CF
M
AC

 F
U
N
D
ED

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
TC

FM
AC

 
FU

N
D
ED

 C
O
ST
  

  A
CT

U
AL

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 ($
)  

 V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 (%
) 

FU
N
D
 Y
EA

R

FA
CI
LI
TY

 M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 B
U
D
G
ET

 %
 O
F 
CO

ST

100 FM‐2000232 Contra Costa Wakefield 
Taylor 
Courthouse

07‐A2 1 HVAC ‐ Replace one supply fan motor on Air Handler unit #2, including 
drive sheave and belt.  Motor and bearings have failed due to age and 
need to be replaced to ensure proper system operation.

2,057$                   2,057$                 2,057$                  2,057$                (0)$                     100% FY 21‐22 100

101 FM‐2000233 Solano Hall of Justice 48‐A1 1 Vandalism ‐ Replace one ground level window (21 x 45) on main entrance 
side of building.  Includes initial response to board window to protect 
property.  Needed to ensure building is secure. Window was damaged by 
unknown person.

2,894$                   2,107$                 2,893$                  2,107$                (1)$                     100% FY 21‐22 72.82

102 FM‐2000234 Contra Costa Bray Courts 07‐A3 1 HVAC ‐ Replace seals, housing flange gasket and shaft sleave bearing on 
Heating Hot Water (HHW) Pump #2.  Seals have failed due to age and are 
leaking and need to be replaced to ensure proper operation of the pump 
unit.

1,946$                   1,664$                 2,115$                  1,809$                144$                  109% FY 21‐22 85.52

103 FM‐2000235 Solano Hall of Justice 48‐A1 1 HVAC ‐ Replace one (1) failed Return Fan motor on Air Handler #3, 
including valve actuators. Unit failed due to age and is needed to ensure 
continuous operation of the HVAC system.

6,553$                   4,772$                 6,383$                  4,648$                (124)$                 97% FY 21‐22 72.82

104 FM‐2000236 Tulare Tulare 
Division

54‐B1 1 Vandalism ‐ Remove and replace two broken windows at the side entry on 
N St.  Windows were vandalized by unknown person(s). A police report 
has been filed.

1,905$                   1,334$                 1,817$                  1,272$                (62)$                   95% FY 21‐22 70.00

105 FM‐2000238 Santa Cruz Main 
Courthouse

44‐A1 1 Exterior Shell ‐ Window & door System ‐ Replace upper and lower hinge 
pivots at main exit door, reinstall door and closer. Failed hinge pivots 
prevented door from opening & closing. 

1,939$                   1,922$                 1,939$                  1,921$                (0)$                     100% FY 21‐22 99.11

106 FM‐2000240 Merced Los Banos 
Division ‐ The 
Robert M. 
Falasco 
Justice Center

24‐G1 1 Fire Protection ‐ Replace failed audio motherboard card on fire‐alarm 
panel. Card is required for proper operation of fire‐alarm system.

4,803$                   4,803$                 4,803$                  4,803$                ‐$                        100% FY 21‐22 100

107 FM‐2000245 Alameda Fremont Hall 
of Justice

01‐H1 1 Roof ‐ Patch roof leak at chiller platform. The ceiling is leaking water and 
ceiling tiles are wet. 

7,500$                   5,955$                 4,952$                  3,932$                (2,023)$              66% FY 21‐22 79.40

108 FM‐2000246 Riverside Banning 
Justice Center

33‐G4 1 Electrical ‐ Replace failed transformer. The transformer in the penthouse 
main motor control center has failed. This powers all HVAC mechanical 
equipment. To provide circulation and avoid courthouse shutdown, a 
temporary rental of 500KW generator and connections installed for 1‐
week required to bypass failed transformer.  Replace failed transformer to 
restore proper function. A forensic analysis is being performed to 
ascertain the cause of failure.

28,730$                28,730$               28,730$                28,730$              (0)$                     100% FY 21‐22 100

109 FM‐2000269 Contra Costa Bray Courts 07‐A3 1 HVAC ‐ Replace one (1) motor and one (1) VFD to AHU 01. Motor failed 
due to age, shearing the bolts that hold the motor in place. Required crane 
to move equipment to and from roof.  Needed to restore HVAC service to 
entire first floor of building.

30,000$                25,656$               22,751$                19,457$              (6,199)$              76% FY 21‐22 85.52

110 FM‐2000273 Napa Criminal 
Court Building

28‐A1 1 Plumbing ‐ Domestic Hot Water Leak ‐ Replace 1 ft of hot water supply line 
that was leaking above the ceiling in the public hallway on the 2nd floor.

3,040$                   3,040$                 2,933$                  2,933$                (107)$                 96% FY 21‐22 100
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111 FM‐2000277 Riverside Southwest 
Justice Center

33‐M1 1 Interior Finishes ‐ Remediate mold due to domestic water booster pump 
failure and leak. Water travelled under/through the wall space and 
saturated the drywall and carpet in the Sheriff area. Testing of the wall and 
carpet in the Sheriff office space identified mold in the base cove/walls. 
Work includes replacement of approx. 350 sq. ft. of drywall, 40 ln. ft. of 
cove base; cleaning of approx. 150 sq. ft. of carpet tiles (clean and replace) 
and 1000 sq. ft. of flooring; and repair of 240 sq. ft. of damaged floor in 
pump room.

46,778$                35,738$               46,863$                35,803$              65$                    100% FY 21‐22 76.40

112 FM‐2000287 Kings Kings 
Superior 
Court

16‐A5 1 Exterior Shell ‐ Remove one broken hallway window facing the first floor 
outdoor patio and secure the opening and area.  Furnish and install one 31  
x 11 insulated, 1/4‐inch clear tempered unit. Window spontaneously 
shattered creating a safety hazard.

4,554$                   4,554$                 4,213$                  4,213$                (341)$                 93% FY 21‐22 100

113 FM‐2000289 Kings Kings 
Superior 
Court

16‐A5 1 Fire Protection ‐ Replace the 3rd floor West booster power supply.  The 
board has been deemed to have an internal fault on the transformer. The 
power supply is in fault mode and producing trouble alarms on the fire 
alarm panel. 

2,422$                   2,422$                 2,173$                  2,173$                (249)$                 90% FY 21‐22 100

114 FM‐2000312 Napa Criminal 
Court Building

28‐A1 1 HVAC ‐ Replace 90 sq. ft. of wallboard and 20 feet of cove base, extract 
water from carpet, replace four (4) ceiling tiles.  Source of leak determined 
to be a loose cap on the balancing port on the supply valve of the Heating 
Hot Water system.  Response required environmental testing and 
oversight.

14,332$                14,332$               13,923$                13,923$              (409)$                 97% FY 21‐22 100

115 FM‐2000316 Solano Hall of Justice 48‐A1 1 HVAC ‐ Replace one (1) Heating Hot Water isolation valve to Air Handler 
#3.  Valve failed due to age and repair is needed to ensure proper 
operation of HVAC system.

4,634$                   3,374$                 4,598$                  3,348$                (26)$                   99% FY 21‐22 72.82

116 FM‐2000317 Napa Historic 
Courthouse

28‐B1 1 HVAC ‐ Replace one (1) failed motor on 3rd floor exhaust fan. Motor has 
failed due to age and needs to be replaced to restore proper HVAC system 
function.

2,630$                   2,630$                 1,951$                  1,951$                (679)$                 74% FY 21‐22 100

117 FM‐2000318 Contra Costa George D. 
Carroll 
Courthouse

07‐F1 1 HVAC ‐ Repair condenser coil leak and recharge system.  Unit services 
court exclusive space on 1st floor of building and is needed to restore 
proper HVAC system operation.

2,068$                   2,068$                 6,018$                  6,018$                3,950$               291% FY 21‐22 100

118 FM‐2000319 Solano Hall of Justice 48‐A1 1 Plumbing ‐ Sewer Line Leak ‐ Remove blockage from the drain line serving 
the 1st floor mechanical room and multiple restrooms. Required an 
outside vendor to snake out to 165 feet. Line was clogged with sewage 
and feminine hygiene products from restrooms.

3,683$                   2,682$                 3,682$                  2,681$                (0)$                     100% FY 21‐22 72.82

119 FM‐2000330 Contra Costa Wakefield 
Taylor 
Courthouse

07‐A2 1 HVAC ‐ Replace one (1) chiller flow switch.  Switch has failed due to age 
and without it the chiller is unable to operate and provide chilled water.

3,203$                   3,203$                 3,202$                  3,202$                (1)$                     100% FY 21‐22 100

120 FM‐2000332 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Fire Protection ‐ Replace 3 inch defective gate valve, 3 inch gasket, and 3 
inch flange bolt set for the fire sprinkler system pipe. Replace 25 HP 
motor, motor bearings, bowl bearings, bowl suction, seal housing bearing, 
3/16 inch shaft, 6 inch bowl wear ring, seal kit assembly, machine balance 
impeller, and insulate motor for fire pump. Parts are becoming corroded 
and leaking. The booster pump for the building fire hoses was not 
functioning, creating a safety issue to the building.

24,555$                23,214$               22,554$                21,323$              (1,891)$              92% FY 21‐22 94.54
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121 FM‐2000333 Solano Hall of Justice 48‐A1 1 HVAC ‐ Replace one (1) Heating Hot Water Gate Valve on Air Handler unit 
#S1. Valve has failed due to age and is leaking. Needed to ensure proper 
operation of HVAC system.

10,236$                7,454$                 10,236$                7,454$                (0)$                     100% FY 21‐22 72.82

122 FM‐2000334 Solano Law and 
Justice Center

48‐A2 1 HVAC ‐ Replace one (1) 40HP Supply Fan motor. Motor bearings failed due 
to age and replacement is needed to ensure proper operation of HVAC 
system. 

11,350$                1,438$                 10,795$                1,368$                (70)$                   95% FY 21‐22 12.67

123 FM‐2000337 Napa Criminal 
Court Building

28‐A1 1 HVAC ‐ Boiler ‐ Replace Low Water Cut‐Off Module.  Boiler had shut down 
due to a fault and replacement is needed to bring unit back online. 

2,112$                   2,112$                 2,111$                  2,111$                (1)$                     100% FY 21‐22 100

124 FM‐2000338 Contra Costa Wakefield 
Taylor 
Courthouse

07‐A2 1 HVAC ‐ Chiller ‐ Replace failed breaker, control board, add 140 lbs. of 
refrigerant and 3 gallons of oil. Replace leaking loading and unloading 
solenoid valves found to have pin hole leak. Unit is inoperative until 
breaker and control board are replaced. Failure to replace solenoid valves 
will cause the unit to lose refrigerant charge and prevent the unit from 
working, disrupting court operations.

33,708$                33,708$               33,566$                33,566$              (142)$                 100% FY 21‐22 100

125 FM‐2000339 Contra Costa Bray Courts 07‐A3 1 HVAC ‐ Replace one (1) duct detector on Air Handler #3.  Faulty unit 
caused after‐hours fire alarm activation.  Needed to restore proper 
operation of fire system.

2,518$                   2,153$                 2,517$                  2,153$                (0)$                     100% FY 21‐22 85.52

126 FM‐2000340 Ventura East County 
Courthouse

56‐B1 1 HVAC ‐ Remove approx. 1,000 linear ft. of duct insulation for 8 air handler 
units on the roof.  Duct insulation deteriorated due to age and wear/tear. 
The smoke sensors inside the ducting were transmitting the debris as 
smoke, causing the fire alarm panel to go into alarm signaling the local Fire 
Dept on numerous incidents. Replace 112 filters as they were clogged 
from the insulation debris. Reinstallation of duct insulation to be 
performed under a separate P2/FM.  

66,778$                41,235$               63,816$                39,406$              (1,829)$              96% FY 21‐22 61.75

127 FM‐2000358 Riverside Family Law 
Court

33‐A1 1 HVAC ‐ Chiller ‐ Remove and replaced failed Variable Speed Drive (VSD) of 
the Chiller. The VSD has failed, resulting in the chiller operating at minimal 
capacity. As a result, the chiller cannot carry the load of the building. 
Failure to replace the VSD will result in not being able to maintain 
temperature in the building when the outside temperature heats up.  

49,953$                49,953$               46,295$                46,295$              (3,658)$              93% FY 21‐22 100

128 FM‐2000359 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Plumbing ‐ Fixture Leak ‐ Replace sink fixture in chambers restroom 1st 
Floor. Fixture has failed and is continuously running water. Water main 
required shut‐off to make the repair. Water service restored, line bled of 
any air, and system verified complete.

3,112$                   3,112$                 3,111$                  3,111$                (1)$                     100% FY 21‐22 100

129 FM‐2000365 San Mateo Northern 
Branch 
Courthouse

41‐C1 1 Grounds and Parking ‐ Remove damaged branches from 28 trees, lift 
required. Recent wind event caused damage to multiple trees creating 
safety issues for public, court and county Staff.

11,463$                9,538$                 11,462$                9,538$                (0)$                     100% FY 21‐22 83.21

130 FM‐2000367 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 Exterior Shell ‐ Replace (1) 60in x 50in x 1/4in tinted solar cool‐blue 
annealed/tempered glass panel on the 1st floor main jury assembly room. 
The window was severely cracked. It is unknown how it was damaged.

2,195$                   1,839$                 2,194$                  1,839$                (1)$                     100% FY 21‐22 83.80
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131 FM‐2000369 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 Security ‐ Replace (1) rollup door 23ft x 11ft‐8in with hood painted to color 
match existing system utilizing forklift to install & mount, replace (1) 
monitored sensing safety edge, replace (1) sensing edge connection kit 
with coil cord & monitored sensing device adapter. The secured judges 
parking door barrel spring broke, causing the gate to overextend which 
caused the door curtain to sag when closed.

22,970$                19,249$               22,970$                19,249$              (0)$                     100% FY 21‐22 83.80

132 FM‐2000372 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Plumbing ‐ Sewer Line ‐ Replace (1) cracked floor drain in 2nd floor jurors 
restroom and snake approximately 100 linear feet out to the main line. 
Water leaked down to the first floor. Approximately 10 sq. ft. of saw 
cutting was required to remove existing floor drain. Abatement, oversight 
and testing performed.

8,274$                   6,494$                 22,396$                17,579$              11,085$             271% FY 21‐22 78.49

133 FM‐2000395 San Francisco Civic Center 
Courthouse

38‐A1 1 Vandalism ‐ Repaint over graffiti on access panels at (6) mens public 
restrooms on all floors. Someone tagged mens public restrooms with 
graffiti and cleaning efforts were ineffective.

2,316$                   2,316$                 2,316$                  2,316$                (0)$                     100% FY 21‐22 100

134 FM‐2000440 Contra Costa Bray Courts 07‐A3 1 Elevator ‐ Replace one (1) safety door edge on sole in‐custody elevator.  
Safety door edge has failed due to age and is needed to keep conveyance 
operational.

6,088$                   6,088$                 6,213$                  6,213$                125$                  102% FY 21‐22 100

135 FM‐2000444 Alameda Fremont Hall 
of Justice

01‐H1 1 HVAC ‐ Replace failed fan shaft and bearings on Air Handling Unit. Failure 
from wear caused loss of cooling to the Court.

18,645$                14,804$               14,908$                11,837$              (2,967)$              80% FY 21‐22 79.40

136 FM‐2000450 El Dorado Johnson Bldg. 09‐E1 1 HVAC ‐ Replace (1) leaking chiller condenser coil and (1) filter dryer, and 
add refrigerant.  Condenser coil has a refrigerant leak.

10,490$                10,490$               7,862$                  7,862$                (2,628)$              75% FY 21‐22 100

137 FM‐2000455 Fresno Fresno 
County 
Courthouse

10‐A1 1 Elevators, Escalators & Hoists ‐ Replace (6) door hanger rollers on the staff 
elevator. Rollers have flat spots causing the doors to get stuck in open 
position, preventing the elevator from operating properly and safely.

3,871$                   3,871$                 3,430$                  3,430$                (441)$                 89% FY 21‐22 100

138 FM‐2000457 San Joaquin Lodi Branch 
Dept. 2

39‐D2 1 HVAC ‐ Replace failed compressor on AC1 and recharge system. 
Compressor housing ruptured, cause unknown. Unit is unable to cool court 
properly without replacement.

5,781$                   5,781$                 5,780$                  5,780$                (1)$                     100% FY 21‐22 100

139 FM‐2000476 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Fire Protection ‐ Replace 2‐in drain pipe on 8 floors (2nd thru 10th) along 
with associated valves & connections. Standpipe drain obstruction caused 
water leak on 10th floor attic space into the Public Defender office. Pipe 
leak/obstruction is due to rust & debris. Environmental testing, 
remediation, containment & drying equipment required due to grey water 
leak. Reset all magnetic controlled doors on all floors and fire curtains to 
the elevator lobbies on floors 4, 6 & 7 which caused them to deploy due to 
activating Fire Alarm while testing  sprinkler standpipe system.

37,760$                30,389$               32,792$                26,391$              (3,998)$              87% FY 21‐22 80.48

140 FM‐2000477 Riverside Hall of Justice 33‐A3 1 Fire Protection ‐ Replace two approx. 3 ft two inch fire sprinkler pipe and 
associated fittings (elbow) above courtroom ceiling. Pipe is leaking and 
water is traveling down piping and out through the sprinkler escutcheon. 
Work includes wet drywall removal and replacement.

4,104$                   4,104$                 4,103$                  4,103$                (1)$                     100% FY 21‐22 100

141 FM‐2000479 Merced New Merced 
Courthouse/
N Street 
Building

24‐A8 1 HVAC ‐ Replace faulty fire rod and pilot tube in boiler. The boiler cannot 
function with a faulty fire rod and pilot tube.

14,000$                14,000$               13,909$                13,909$              (91)$                   99% FY 21‐22 100
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142 FM‐2000480 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 1 Interior Finishes ‐ Replace one (1) Electronic Mortise Lock in the public 
hallway leading to the office area. Mechanical portion of lock has failed 
and needs to be replaced.

1,774$                   1,774$                 1,774$                  1,774$                (0)$                     100% FY 21‐22 100

143 FM‐2000482 Los Angeles Airport 
Courthouse

19‐AU1 1 Plumbing ‐ Replace 2‐inch hot water regulators, 1 Strainer, 1‐ .5 inch 
regulator, rebuild main water manifold and associated fittings. There is no 
domestic hot water to the building. The regulators have failed due to age.

24,764$                19,110$               23,221$                17,920$              (1,191)$              94% FY 21‐22 77.17

144 FM‐2000487 Riverside Larson Justice 
Center

33‐C1 1 Interior Finishes ‐ Replace shattered 44 in x 100 in, 2nd floor, jury 
assembly balcony sliding tempered glass door panel. The glass shattered 
over a weekend. Work includes board up, removal, and installation of new 
tempered panel.

4,280$                   4,168$                 2,892$                  2,816$                (1,352)$              68% FY 21‐22 97.39

145 FM‐2000490 Kern Bakersfield 
Superior 
Court

15‐A1 1 HVAC ‐ Replace VFD, blower motor, drive bearing assembly and blower 
assembly for basement AHU. The AHU is severely vibrating and is 
extremely loud when in operation and cannot keep up with demand. 
Bearings are crooked and not aligned. Replace contactor for new VFD. 
Parts failed due to usage and wear/tear.

15,610$                9,756$                 14,399$                8,999$                (757)$                 92% FY 21‐22 62.50

146 FM‐2000508 Tulare South County 
Justice Center

54‐I1 1 Plumbing ‐ Replace failed domestic hot water 2‐inch check valve that is not 
opening, preventing waterflow through the boilers. The building has no 
domestic hot water.

4,534$                   4,534$                 4,534$                  4,534$                (0)$                     100% FY 21‐22 100

147 FM‐2000516 Kings Kings 
Superior 
Court

16‐A5 1 Plumbing ‐ Condensation Leak ‐ Repair condensate drain line and replace 
several damaged ceiling tiles in first floor clerks area. The condensate 
drain on the roof is leaking down into the fourth floor plumbing chase and 
into the air handler return room and storage room on the second floor.  
Includes asbestos testing and air clearance.

9,990$                   9,990$                 9,990$                  9,990$                (0)$                     100% FY 21‐22 100

148 FM‐2000519 Orange West Justice 
Center

30‐D1 1 Plumbing ‐ Sewer Line ‐ Remove cracked drain line and install a new 3‐inch 
drain line, core drill, and re‐route to existing storm drain line. Cell # 2 had a 
corroded  drain line that caused a flood in the cell, preventing inmates 
from coming to court.  Environmental remediation and oversight required.  

12,386$                11,232$               12,386$                11,231$              (0)$                     100% FY 21‐22 90.68

149 FM‐2000526 Madera Main 
Courthouse ‐ 
Madera

20‐F1 1 Elevators, Escalators & Hoists ‐ Remove, restore to working order, and 
reinstall damaged elevator drive on passenger elevator #1. Drive has failed 
and elevator is non‐operational, leaving only one public elevator in 
service.

20,936$                20,936$               20,767$                20,767$              (169)$                 99% FY 21‐22 100

150 FM‐2000534 Stanislaus Modesto 
Main 
Courthouse

50‐A1 1 HVAC ‐ Replace failed section of liquid‐line for refrigerant on chiller 1. 
Copper line had pin‐hole failure and refrigerant charge was lost. Work 
includes repair and replacement of lost refrigerant.

8,097$                   6,301$                 6,503$                  5,061$                (1,241)$              80% FY 21‐22 77.82

151 FM‐2000538 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 HVAC ‐ Install (1) HVAC dual duct VAV box & associated ductwork, (1) hot 
deck pneumatic control damper & (1) cold deck pneumatic control damper 
located in the attic space. The hot & cold deck VAV dampers seized, 
causing the damper louvers within the VAV box to fail in the closed 
position, creating extreme hot conditions in the office spaces. 
Environmental remediation oversight along with containment setup 
included due to known ACM within the attic space.

42,747$                38,361$               53,075$                47,630$              9,269$               124% FY 21‐22 89.74
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152 FM‐2000548 Ventura East County 
Courthouse

56‐B1 1 Exterior Shell ‐ Replace (2) full surface continuous hinges and (2) sweep 
strips for main entrance doors.  Door hardware failed and does not allow 
doors to fully close. Hardware failed due to usage and wear/tear.

4,115$                   2,541$                 2,592$                  1,600$                (941)$                 63% FY 21‐22 61.75

153 FM‐2000569 Imperial Imperial 
County 
Courthouse

13‐A1 1 Plumbing ‐ Domestic Water Line ‐ Replace a 2‐foot section of 2‐inch 
leaking copper pipe and tee fitting and repair broken sink drain line. Water 
line has a pin hole leak with a bad tee fitting. Water is leaking through the 
concrete wall and both sides of the wall have water damage. Sink drain 
line from First Floor mens restroom was also found to be broken, 
contributing to damaged wall and water seepage.

7,885$                   7,885$                 7,884$                  7,884$                (1)$                     100% FY 21‐22 100

154 FM‐2000582 Butte Butte County 
Courthouse

04‐A1 1 HVAC ‐ Replace failed condenser coil. Pinhole leaks in the coil were 
discovered after investigating the cause of rising temperatures in 
courtroom #1. The leaks cannot be repaired. Work includes evacuating 
system, replacing the coil, charging the system and performing operational 
testing.

5,925$                   5,925$                 5,539$                  5,539$                (386)$                 93% FY 21‐22 100

155 FM‐2000589 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Fixture Leak ‐ Remove and replace (4) 12"x12" ceiling tiles 
damaged by a leaking supply line for a drinking fountain. Replaced drinking 
fountain metering valve and supply line, failed due age. Scope of work 
includes environmental testing due to known ACM environment, drying 
equipment and containment. Remediate category 2, grey water 
contamination.

9,405$                   7,569$                 9,405$                  7,569$                (0)$                     100% FY 21‐22 80.48

156 FM‐2000590 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 1 Fire Protection ‐ Replace one (1) failed Horn/Strobe unit on 1st floor.  
Deficiency noted during Annual fire system preventative maintenance.  
Unit has failed due to age.

1,837$                   1,837$                 175$                     175$                    (1,662)$              10% FY 21‐22 100

157 FM‐2000593 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 1 Plumbing ‐ Fixture Leak ‐ Replace one (1) under sink mixing valve and 
provide initial remediation of water damaged materials on 1st floor, 
including required ACM/Bio testing and containment.  Holding cell on 2nd 
floor mixing valve leaked and migrated to 1st floor below.

41,119$                41,119$               67,024$                67,024$              25,905$             163% FY 21‐22 100

158 FM‐2000594 Contra Costa Concord 
Courthouse

07‐D1 1 Vandalism ‐ Fire Remediation Repairs ‐ Remove and  install 30 sq.ft. of fire 
damaged wood siding and support window, install 20 sq.ft. of sheetrock 
and insulation that was removed by fire department while extinguishing an 
arson fire set by an unknown party.  Prime and paint interior and exterior 
work areas. 

20,056$                20,056$               35,410$                35,410$              15,354$             177% FY 21‐22 100

159 FM‐2000595 Monterey Salinas 
Courthouse‐ 
North Wing

27‐A1 1 HVAC ‐ Replace (1) failed indoor fan motor and (1) shorted‐out crank case 
heater on compressor. Fan Motor/crank case heater failed due to wear 
causing loss of cooling to Control Room.

2,189$                   2,189$                 2,189$                  2,189$                (0)$                     100% FY 21‐22 100

160 FM‐2000604 Fresno B.F. Sisk 
Courthouse

10‐O1 1 HVAC ‐ Replace shorted motor for cooling tower #2. The cooling tower is 
non‐functional and both cooling towers need to be operational to provide 
adequate building cooling.

8,593$                   8,593$                 8,593$                  8,593$                (0)$                     100% FY 21‐22 100

161 FM‐2000609 Los Angeles Alhambra 
Courthouse

19‐I1 1 Plumbing ‐ Sewer Line ‐ Replace 180 feet of 2‐in and 3‐in cast iron drain 
pipe. Water leaked from above ceiling tiles through light fixture onto desk. 
Water drain pipe has multiple cracks and corrosion throughout.  
Environmental conducted abatement, remediation and build back 
included.

79,634$                68,485$               68,813$                59,179$              (9,306)$              86% FY 21‐22 86.00
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162 FM‐2000610 San Benito San Benito 
County 
Superior 
Court

35‐C1 1 HVAC ‐ Replace failed BAS Program w/new updated BAS Program. BAS 
failed due to loss of programing support, causing complete loss of HVAC 
throughout the facility.

2,935$                   2,935$                 3,808$                  3,808$                873$                  130% FY 21‐22 100

163 FM‐2000622 Los Angeles Alfred J. 
McCourtney 
Juvenile 
Justice Center

19‐AE1 1 County Managed ‐ Electrical ‐ Replace 1,175 linear feet of high voltage 
wire to 5 different vaults around the civic center.  Excavate approx. 60 
linear ft to install new wire between vaults.  Loss of power to the 
courthouse and other county building was caused by a short from the 
main vault that supplies power to the civic center.  The coating to the 
wires eroded away over time which was the main cause of the short.

127,753$              127,753$            127,753$              127,753$            (0)$                     100% FY 21‐22 100

164 FM‐2000631 Riverside Family Law 
Court

33‐A1 1 HVAC ‐ Chiller ‐ Replace failed variable speed drive power assembly, coil, 
and (3) condenser fan motors of the building's chiller. The chiller's failure 
left the building without cooling for 100% of the facility. Work includes 
delivery/installation/removal and two week use of temporary whole 
building chiller.

110,527$              110,527$            98,532$                98,532$              (11,995)$           89% FY 21‐22 100

165 FM‐2000633 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Sewer Line ‐ Replace 5‐foot section of cast iron pipe, (1) 2‐inch 
no coupling, and (1) no hub coupling. Work included installing dust barrier 
around the work area and removing a 6x8 section of 1x1 ceiling tiles. 
Water was leaking above ceiling tiles due to cracked pipe. 

2,787$                   1,917$                 2,455$                  1,689$                (228)$                 88% FY 21‐22 68.79

166 FM‐2000638 Mono Mammoth 
Lakes 
Courthouse

26‐B2 1 Roof ‐ Repair TPO membrane roofing material at connection to rain water 
drain from roof. Water is leaking into building above secure hallway and 
break room.

855$                      855$                    854$                     854$                    (1)$                     100% FY 21‐22 100

167 FM‐2000642 Los Angeles San Fernando 
Courthouse

19‐AC1 1 HVAC ‐ Replace (1) VFD for air handler #9 on the 3rd floor.  VFD failed 
because of wear/tear. This is resulting in no air on the entire floor.

5,155$                   4,300$                 5,155$                  4,300$                (0)$                     100% FY 21‐22 83.41

168 FM‐2000644 San Benito San Benito 
County 
Superior 
Court

35‐C1 1 HVAC ‐ Remediate Heating Hot Water leaks at (4) Variable Air Volume 
(VAV) boxes, replace (2) coils and re‐pipe to system, re‐pipe (2) coils to 
system, replace 65 sq.ft. of damaged drywall at floor, (18) ceiling tiles and 
reinstalled saved baseboard, tested all affected areas. VAV pipe 
connections leaked over night causing flooding at 1st and 2nd floors due 
to electrolysis at couplings. Work was done after hours.

69,897$                69,897$               65,497$                65,497$              (4,400)$              94% FY 21‐22 100

169 FM‐2000645 Santa Clara Morgan Hill 
Courthouse

43‐N1 1 Vandalism ‐ Replace (1) 36 inch x 60 inch interior broken window and (1) 
36 inch x 80 inch exterior glass door panel at rear entrance. Person could 
not be identified on the video.

5,448$                   5,448$                 5,448$                  5,448$                0$                       100% FY 21‐22 100

170 FM‐2000646 Contra Costa Bray Courts 07‐A3 1 HVAC ‐ Replace Exhaust Fan #7. Bearings failed and caused the fan to 
wobble and damage shaft and fan cage.  Needed to ensure proper HVAC 
system operation.  

3,359$                   2,873$                 3,359$                  2,872$                (0)$                     100% FY 21‐22 85.52

171 FM‐2000656 Contra Costa Bray Courts 07‐A3 1 Electrical ‐ Replace main power breaker to Air Handler unit #5.  Switch 
handle has broken off and is creating a safety hazard.  

2,443$                   2,089$                 2,443$                  2,089$                (0)$                     100% FY 21‐22 85.52
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172 FM‐2000669 Los Angeles Airport 
Courthouse

19‐AU1 1 Security ‐ Doors and Gate ‐ Replaced 22 damaged horizontal slats on 
security entry gate. Removal of the damaged slats and the main curtain 
from the guides required for replacement. Replacement end locks and 
wind‐locks installed prior to reinstallation of curtain to the guides. Proper 
alignment, balance, lubrication, and tension adjustment required to re‐
commission door use. Los Angeles Fire Department hit the gate. Judicial 
Council is seeking reimbursement from the county.

19,626$                19,626$               15,771$                15,771$              (3,855)$              80% FY 21‐22 100

173 FM‐2000678 Imperial Imperial 
County 
Courthouse

13‐A1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace a 20 foot section of 3/4 
inch leaking copper pipe and shut off valve. Water line has severe 
corrosion with a bad shut off valve that does not function. Water is leaking 
from the  second floor of Jury restroom through the concrete floor and 
onto the first floor of the Administration office, damaging the ceiling tile.

5,964$                   5,964$                 5,963$                  5,963$                (1)$                     100% FY 21‐22 100

174 FM‐2000693 Calaveras Calaveras 
Superior 
Court

05‐C1 1 Elevators, Escalators & Hoists ‐ Replace (1) Service Panel Board in Judges 
Elevator #1. Elevator out of service due to faulty power regulator.

5,014$                   5,014$                 4,276$                  4,276$                (738)$                 85% FY 21‐22 100

175 FM‐2000718 Los Angeles El Monte 
Courthouse

19‐O1 1 HVAC ‐ Replace distribution nozzles, inserts for inlet louvers, remove 
old/clogged fill media and dispose of off‐site. Vacuum all debris from basin 
and apply polyurethane sealant to all interior seams to repair leaks. Due to 
the clogged media fill and water distribution nozzles, the cooling towers 
are not operating efficiently and affecting the entire courthouse during 
high temperatures.

78,440$                45,589$               78,440$                45,589$              ‐$                        100% FY 21‐22 58.12

176 FM‐2000731 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Elevator ‐ Rebuild public elevator generator motor. Replace worn‐out 
bearings, brushes and misc. parts. Existing generator motor burned up, 
causing smoke to enter into the elevator shaft.  Fire department was 
dispatched and building was evacuated.

62,580$                52,198$               65,714$                54,812$              2,614$               105% FY 21‐22 83.41

177 FM‐2000732 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Sewer Line  ‐ Replace 10‐foot section of 4‐inch cast iron pipe, 
(4) no hub fittings, (8) ceiling tiles, erect (1) containment, and complete 
environmental testing. Water dripping from ceiling tiles was coming from 
a 4‐inch cast iron pipe in 2nd Floor room near main entrance doors. 

18,842$                18,326$               18,842$                18,325$              (0)$                     100% FY 21‐22 97.26

178 FM‐2000753 Madera Main 
Courthouse ‐ 
Madera

20‐F1 1 Security ‐ Replace the drive motor on judges secured parking rolling gate. 
Drive motor failed and the gate is non‐operational.

3,287$                   3,287$                 3,287$                  3,287$                (0)$                     100% FY 21‐22 100

179 FM‐2000754 Fresno B.F. Sisk 
Courthouse

10‐O1 1 HVAC ‐ Replace failed ignition stepper board in boiler #2. Boiler is non‐
operational and building cannot maintain appropriate temperature.

2,899$                   2,899$                 2,899$                  2,899$                (0)$                     100% FY 21‐22 100

180 FM‐2000755 Los Angeles Whittier 
Courthouse

19‐AO1 1 Plumbing ‐ Sewer Line Leak ‐ Clear the main branch sewer line and run 
water to confirm clearance.  Sewer line back‐up occurred overnight in the 
mens and womens public restrooms on the 1st floor. Leak went down to 
the basement main electrical room. Line blockage was from tree root 
intrusion being addressed under a P2 plumbing project. Remediation, 
containments, and clearances were conducted.

17,690$                15,289$               17,635$                15,242$              (48)$                   100% FY 21‐22 86.43
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181 FM‐2000756 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Plumbing ‐ Domestic Water Pipe ‐ Replaced a damaged 90‐degree elbow 
and a 2‐foot section of copper domestic water pipe. Drained hot water to 
the building. Install a new 3/4 ball valve on riser. Two gallons of water 
leaked from domestic hot water system from pin sized hole at the elbow, 
due to age. Remediation efforts included a 4 x 4 x 9 containment along 
with clearance testing.

26,010$                23,706$               26,010$                23,705$              (0)$                     100% FY 21‐22 91.14

182 FM‐2000761 Ventura East County 
Courthouse

56‐B1 1 HVAC ‐ Replace (3) motors for AHU #2. Motors are failing and extremely 
loud, disrupting court operations. Motors are failing due to wear/tear. 
AHU #2 services 1st and 2nd floors.

8,708$                   5,377$                 8,139$                  5,026$                (352)$                 93% FY 21‐22 61.75

183 FM‐2000763 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Vandalism ‐ Remove graffiti from changing table paper towel holder at 1st 
floor womens public restroom.

82$                        70$                      82$                        70$                      (0)$                     100% FY 21‐22 85.03

184 FM‐2000772 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Seal one (1) AC duct with silicone and elastic cement. Seal five (5) 
beams using silicone and elastic cement to prevent any further leakage. 
Removal and replacement of cooling tower heat transfer media required 
to access sealed areas. Remediation of leaking duct and impacted area in 
Judges chambers performed under environmental protocol.

23,681$                15,660$               20,818$                13,767$              (1,893)$              88% FY 21‐22 66.13

185 FM‐2000775 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 1 HVAC ‐ Replace (2) bad fan bearings for air handler #2 and align fan pulley. 
Replace (2) fan belts and correct tensions.

4,236$                   3,368$                 4,337$                  3,448$                80$                    102% FY 21‐22 79.52

186 FM‐2000777 Solano Old Solano 
Courthouse

48‐A3 1 Elevator ‐ Replace one (1) car top Input/Output board and positioning 
sensor switches. Board is suspected cause of intermittent failure resulting 
in multiple staff and public entrapments. This is the sole ADA elevator in 
the building and is needed to provide full access to building.

14,670$                14,670$               15,296$                15,296$              626$                  104% FY 21‐22 100

187 FM‐2000780 San Benito San Benito 
County 
Superior 
Court

35‐C1 1 HVAC ‐ Repair network (LON) connection to Building Automation System 
(BAS), reinstall controller programing. BAS failed to communicate with 
field devices causing building‐wide loss of HVAC. Reinstall programming, 
check system stability. System programming offline, building impact.

5,056$                   5,056$                 5,056$                  5,056$                (0)$                     100% FY 21‐22 100

188 FM‐2000781 Los Angeles Parking 
Structure Lot 
48 Van Nuys 
Court 
Complex

19‐AX6 1 Grounds and Parking Lot ‐ Replace (1) door operator and (1) 3/4hp motor 
to the secured employee parking entrance gate. The rollup gate motor 
seized which caused the door operator to overload, tripping the breaker. 
This caused the door operator system to fail, which caused the door to 
stay in the open position creating a security concern.

6,994$                   6,276$                 5,680$                  5,097$                (1,180)$              81% FY 21‐22 89.74

189 FM‐2000782 Solano Hall of Justice 48‐A1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 8 LF of 2‐in cast iron drain 
pipe above ceiling and four (4) ceiling tiles. Required environmental testing 
and oversight. Pipe failed due to age and replacement was needed to 
return area to regular use.

5,786$                   4,213$                 6,077$                  4,426$                212$                  105% FY 21‐22 72.82

190 FM‐2000790 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 Plumbing ‐ Domestic Water Leak ‐ Replace failed floor drain trap primers & 
associated shut‐off valves and pipe connections to the southside 2nd & 
3rd floor public restrooms. Utilizing pipe freeze machine to freeze copper 
pipe cold water supply lines. Trap primer devices along with shutoff valves 
were leaking and rusted.

8,072$                   6,764$                 5,071$                  4,250$                (2,515)$              63% FY 21‐22 83.80

191 FM‐2000802 Los Angeles El Monte 
Courthouse

19‐O1 1 Security ‐ Replaced (1) existing clutch handle, (1) clutch key, (1) output 
shaft and (1) secured door control maglock on Judges gate. Due to failed 
parts, the gate was stuck open and inoperable.

2,863$                   2,863$                 3,080$                  3,080$                217$                  108% FY 21‐22 100
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192 FM‐2000806 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Security ‐ Replace (1) 2ft x 2ft bottom double angle rail with safety sensing 
edge and replace (4) 26ft x 2‐3/4ft flat slats on the sally port bus bay 
entrance rollup gate. The gate was closed before the sheriffs bus was 
completely inside the sally port, the gate struck the top of the sheriffs bus 
and was damaged which created a security concern with transporting in‐
custodies to and from the lockup. Judicial Council Risk Management is 
seeking reimbursement from the County.

7,818$                   7,818$                 6,509$                  6,509$                (1,309)$              83% FY 21‐22 100

193 FM‐2000811 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 1 Interior Finishes ‐ Replace 1‐motor, 1‐controller, 1‐fire exit hardware and 
guide rails on won door. Elevator won door did not close when alarm was 
active, and failed fire alarm test. In the event of a fire, the elevator door 
will not close due to failed components. State Fire Marshal requested 
immediate repair.

11,182$                8,892$                 11,181$                8,891$                (0)$                     100% FY 21‐22 79.52

194 FM‐2000824 Riverside Larson Justice 
Center

33‐C1 1 Fire Protection ‐ Remove and replace 5 failed smoke detectors and 5 
detector bases and reprogram to the existing system. Defective devices 
are causing troubles and random alarm activations at the fire panel and 
require replacement to resolve.

4,100$                   3,993$                 7,135$                  6,949$                2,956$               174% FY 21‐22 97.39

195 FM‐2000836 Contra Costa Bray Courts 07‐A3 1 Fire Protection ‐ Repair one (1) leaking fire sprinkler head in courtroom.  
Pipe header is severely corroded and in need of immediate replacement. 
Discovered during 5 year sprinkler inspection.

1,911$                   1,634$                 1,910$                  1,634$                (1)$                     100% FY 21‐22 85.52

196 FM‐2000838 Los Angeles Alfred J. 
McCourtney 
Juvenile 
Justice Center

19‐AE1 1 County Managed ‐ Exterior shell ‐ Replace (1) metal fire rated exterior 
door to mechanical room.  Fire department forced door open and 
damaged it in order to access the elevator mechanical room to release an 
elevator entrapment. 

4,834$                   4,834$                 4,577$                  4,577$                (257)$                 95% FY 21‐22 100

197 FM‐2000868 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 Exterior Shell ‐ SEI ‐ Design ‐ Structural engineer assessment of the roof 
parapet louvered panels. A metal louvered panel became loose and 
dislodged from its framework and landed in the judge's parking lot. 
Structural engineer assessment needed to look into the integrity of 
existing panels. 

4,265$                   3,827$                 4,265$                  3,827$                ‐$                        100% FY 21‐22 89.74

198 FM‐2000873 Los Angeles Monrovia 
Training 
Center

19‐N1 1 HVAC ‐ Replace (1) 5 TON 460 volt single phase compressor, (1) liquid line 
dryer and 22 pounds of refrigerant. Compressor failed due to age (20 years 
old) affecting the ability to control temperatures throughout  the eastside 
of the building.

8,510$                   5,982$                 8,510$                  5,982$                (0)$                     100% FY 21‐22 70.29

199 FM‐2000894 Fresno Fresno 
County 
Courthouse

10‐A1 1 Vandalism ‐ Replace one 51 x 114, 1/4‐in clear tempered exterior window 
in the South public hallway. Window was vandalized and broken.  
Restitution is being sought.

3,452$                   3,311$                 3,021$                  2,898$                (413)$                 88% FY 21‐22 95.91

200 FM‐2000897 Kings Kings 
Superior 
Court

16‐A5 1 Fire Protection ‐ Replace booster power supply for the fire alarm panel, 
and (3) addressable relays. Fire alarm panel is displaying intermittent 
trouble messages due to bad contactors for sliding fire door assembly and 
air handler #8, and a bad booster power supply board.

2,992$                   2,992$                 2,849$                  2,849$                (143)$                 95% FY 21‐22 100

201 FM‐2000905 San Luis 
Obispo

Grover Beach 
Branch

40‐E1 1 HVAC ‐ Replace (3) heat pumps. Two are in complete failure and 3rd is 
showing signs of failure due to age and exposure to the elements/ocean. 
Court has been shuttered, failure identified soon after re‐opening. 

33,537$                33,537$               33,536$                33,536$              (1)$                     100% FY 21‐22 100
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202 FM‐2000906 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 HVAC ‐ Replace (1) circuit setter valve, (1) ball valve, (2) air valves,  20 LF 
of 2‐inch cast iron pipe, 10 LF of 4‐inch cast iron pipe (2)  pressure gages 
and (1) pressure relief valve, associated fitting included. Circuit setter 
valve failed due to age (original to building ‐ 1989), causing water to leak in 
1st floor and ground floor public lobby. While trouble‐shooting, it was 
discovered that valves were corroded and not holding pressure, affecting 
heating throughout the building. All work was completed under 
remediation and environmental oversite due to category 2 gray water.

42,004$                32,646$               40,968$                31,841$              (805)$                 98% FY 21‐22 77.72

203 FM‐2000934 Santa Clara Palo Alto 
Courthouse

43‐D1 1 Plumbing ‐ Domestic water leak ‐ Replace (1) failed flush controller at 
holding cell toilet, remove 64 sq. ft. of mold‐laden sheetrock, replace with 
fiberglass reinforced plastic. Includes environmental testing protocols.

12,511$                12,511$               3,775$                  3,775$                (8,736)$              30% FY 21‐22 100

204 FM‐2000942 Solano Hall of Justice 48‐A1 1 HVAC ‐ Condensation leak ‐ Replace insulation on chilled water piping 
risers and coil header in Air Handler Unit #2. Leak migrated to 1st floor 
from mechanical space on 2nd floor. Required environmental testing. 
Needed to restore proper operation of equipment.

26,913$                19,598$               26,913$                19,598$              (0)$                     100% FY 21‐22 72.82

205 FM‐2000943 Solano Hall of Justice 48‐A1 1 Plumbing ‐ Fixture Leak ‐ Replace one (1) flushometer on holding cell 
toilet. Water leak migrated to the 1st floor below via plumbing chase. 
Requires environmental testing and drying equipment to be installed 
above ceiling until dry.

9,065$                   9,065$                 9,064$                  9,064$                (1)$                     100% FY 21‐22 100

206 FM‐2000947 Contra Costa File Unit 07‐A10 1 HVAC ‐ Repair refrigerant leak on heat pump unit #4 Evaporator. Needed 
to restore cooling to affected spaces.

2,987$                   2,987$                 2,987$                  2,987$                (0)$                     100% FY 21‐22 100

207 FM‐2000972 Los Angeles Inglewood 
Courthouse

19‐F1 1 HVAC ‐ Replace overheating VFD and motor for air handler unit # 5 
servicing the Court. Installed new pulley and new belts. Removed and 
rewired fan motor and installed program and system calibration for new 
VFD per factory specifications. Inspected and verified electrical amps and 
voltage to eliminate electrical as a source of the failed/overheating unit.

19,483$                14,527$               16,368$                12,204$              (2,323)$              84% FY 21‐22 74.56

208 FM‐2000973 Los Angeles Inglewood 
Courthouse

19‐F1 1 Plumbing ‐ Fixture Leak ‐ Replace (4) in custody toilets in lock‐up. (2) units ‐ 
1st floor lockup cells, (1) unit ‐ 5th floor lockup cell, (1) unit ‐ 2nd floor 
lockup cell. 4 total units leaked at the base and were not being used. 
Inspection revealed the non‐working units and initiated replacement.

32,110$                32,110$               32,109$                32,109$              (1)$                     100% FY 21‐22 100

209 FM‐2000974 Los Angeles Inglewood 
Courthouse

19‐F1 1 Exterior Shell ‐ Replace 1 overhead concealed closer, (1) top & (1) bottom 
locking latches for your existing door. Remove the door from the opening, 
remove the header to access the closer, remove the damaged closer, and 
secure the new closer into place. Replace the (1) top & (1) bottom locking 
latches for safe & proper operation, Align for proper clearance, lubricate, 
adjust the closing speed, test the locking function. Repairs are needed for 
safety and to secure the exterior door.

3,998$                   2,981$                 3,059$                  2,280$                (700)$                 77% FY 21‐22 74.56
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210 FM‐2000975 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 1 Interior Finishes ‐ Remove door and existing floor closer on common area 
door #2, #3 and #4. Replace with (1) new closer on each door. Reinstall the 
door and make all necessary adjustments.  Front door closers are broken 
an unrepairable. Component has failed.

8,755$                   6,962$                 8,724$                  6,937$                (25)$                   100% FY 21‐22 79.52

211 FM‐2000976 Los Angeles Inglewood 
Courthouse

19‐F1 1 HVAC ‐ Replace failed mixing box #4, on the 5th floor. Install new 
pneumatic actuators for the hot and cold decks. Reconnect existing 
pneumatic controls to the mixing box. checked, tested and verified  system 
operation upon completion.

7,852$                   5,854$                 9,305$                  6,937$                1,083$               118% FY 21‐22 74.56

212 FM‐2000979 Riverside Family Law 
Court

33‐A1 1 Plumbing ‐ Domestic Water Pipe ‐ Remediate water line leak above the 
ceiling in the 1st Floor Men's Public Restroom. The leak has caused growth 
on the underside of the ceiling resulting in mold. Work includes 
environmental testing and clearance.

24,632$                24,632$               50,831$                50,831$              26,199$             206% FY 21‐22 100

213 FM‐2000980 Riverside Banning 
Justice Center

33‐G4 1 Plumbing ‐ Domestic Water Pipe ‐ Remove and replace 4 ball valves and 
copper fittings that have failed on the domestic hot water system 
supplying building. Work requires the system to be drained and 
recommissioned before removal and after installation.

2,965$                   2,965$                 2,615$                  2,615$                (350)$                 88% FY 21‐22 100

214 FM‐2000987 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Domestic Water ‐ Replace 4 feet of damaged 2 inch copper 
supply line. Replaced 2 inch 90 degree elbow at leak point. Repair 10 
square feet of plaster, Replace one (1) impacted light fixture, Restore 55 
square feet of concrete flooring. Shut off recirculating pump and heat 
exchanger. Drained building in multiple areas. Tested repairs, refilled 
building to ensure fixtures were not leaking. A water supply line in the 
plenum of the 2nd Floor, cafeteria corridor leaked, impacting fire proofing, 
requiring environmental protocols and testing.

20,052$                13,260$               20,052$                13,260$              (0)$                     100% FY 21‐22 66.13

215 FM‐2000997 Riverside Larson Justice 
Center

33‐C1 1 Fire Protection ‐ Stairwell Fire Rated Doors ‐ Remove and replace (2) 90‐
minute damaged and splitting fire rated doors with new. The top hinges 
will no longer hold and are impeding normal operation.  Work includes 
new latching hardware and hinges. Replacement is needed to bring doors 
to compliance. 

14,761$                14,376$               14,760$                14,375$              (1)$                     100% FY 21‐22 97.39

216 FM‐2000998 Riverside Hall of Justice 33‐A3 1 HVAC ‐ Replace chiller power assembly. Power assembly failed due to a 
power spike. Failure to replace will leave the building with 50% of cooling 
capacity.

33,407$                33,407$               30,932$                30,932$              (2,475)$              93% FY 21‐22 100

217 FM‐2000999 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replace failed HVAC package unit with zoned unit to maintain 
temperature in data room and adjacent employee space. The original 
package unit serves adjacent areas including clerks office. The failed unit 
was original to building and was unrepairable due to age.

39,071$                39,071$               41,415$                41,415$              2,344$               106% FY 21‐22 100

218 FM‐2001007 Riverside Southwest 
Justice Center

33‐M1 1 Vandalism ‐ Holding Cell 4 ‐ Replace (1) 3/4 in glass laminated window 
broken by in‐custody. Cell currently cannot be used until broken window 
glass has been replaced and new glass installed. Work includes 
replacement of shims and sealants. Restitution is being sought.

2,514$                   2,514$                 2,349$                  2,349$                (165)$                 93% FY 21‐22 100

219 FM‐2001017 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Elevators, Escalators, & Hoists ‐ Replace (1) push button inside employee 
elevator. Button failed due to wear and tear. 

675$                      675$                    675$                     675$                    (0)$                     100% FY 21‐22 100
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220 FM‐2001018 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Security ‐ Replace (1) relay, (1) key switch, (1) button station, and (1) 
transformer for cell #1 door operations.  Align and lubricate all moving 
parts. Cell door operations failed due to an electrical short and normal 
wear/tear. Cell could not be used until the door operation was fixed.  

9,997$                   9,997$                 9,996$                  9,996$                (1)$                     100% FY 21‐22 100

221 FM‐2001019 Los Angeles Santa Clarita 
Courthouse

19‐AD1 1 County Managed ‐ Plumbing ‐ Replace (2) linear ft of 1‐inch copper 
domestic water line. Copper pipe is leaking in the basement file room due 
to pipe erosion. 

1,592$                   1,592$                 1,586$                  1,586$                (6)$                     100% FY 21‐22 100

222 FM‐2001032 Los Angeles Santa Clarita 
Courthouse

19‐AD1 1 Electrical ‐ Replaced (2) fuses for the gate operator for the judges parking. 
The fuses were blown making the gate non‐operational.

2,510$                   2,510$                 2,509$                  2,509$                (1)$                     100% FY 21‐22 100

223 FM‐2001040 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Repair 2 domestic water lines 
above ceiling.  Pipe failed due to age and needed to be repaired to prevent 
extensive flooding potential. 

4,737$                   4,737$                 4,736$                  4,736$                (1)$                     100% FY 21‐22 100

224 FM‐2001061 Los Angeles Compton 
Courthouse

19‐AG1 1 Elevator ‐ Repair and reset door restrictor on elevator #6. Door restrictor 
was catching too early and caused the elevator to time out, causing an 
entrapment. Service provider was dispatched to repair and fire 
department was called to assist in passenger release.

2,076$                   1,373$                 1,922$                  1,271$                (102)$                 93% FY 21‐22 66.13

225 FM‐2001063 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Plumbing ‐ Sewer Line ‐ Sewer pipe on Second floor restroom sink was 
clogged and mechanically cleared. Clean and sanitize 4 linear feet of cove 
base, 12 square feet of wood wall, 8 linear feet of T‐bar. Water overflowed 
drain and leaked through ceiling  in 1st  floor Courtroom and adjacent 
rooms on the 1st Floor. Environmental testing performed and came back 
negative for ACM. The cleanup and restoration of damage treated as 
Category 3. 

16,020$                12,574$               16,019$                12,574$              (1)$                     100% FY 21‐22 78.49

226 FM‐2001064 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Vandalism ‐ Replaced (1) Fire protection sprinkler head, erected (3) 
containments, extracted 100 gallons of water from affected areas, placed 
drying equipment, replaced (8) 2x2 ceiling tiles, conducted environmental 
testing, and performed all in a known ACM area. Inmate broke sprinkler 
head on 8th floor lock up cell and water affected multiple areas. Seeking 
restitution.

28,683$                19,731$               28,682$                19,730$              (1)$                     100% FY 21‐22 68.79

227 FM‐2001065 Riverside Southwest 
Justice Center

33‐M1 1 Elevators, Escalators, & Hoists ‐ Replace door safety lens infrared device 
for in‐custody elevator #7. Intermittent issues are occurring due to the 
damaged lens, creating a security and safety risk. 

4,591$                   3,508$                 4,290$                  3,277$                (230)$                 93% FY 21‐22 76.40

228 FM‐2001067 Kings Kings 
Superior 
Court

16‐A5 1 Interior Finishes ‐ Re‐key all interior and exterior doors of the building.  A  
contractor working on the holding cell build‐out project lost a set of 
master keys. Contractor will reimburse the Judicial Council for this cost.

54,371$                54,371$               57,339$                57,339$              2,968$               105% FY 21‐22 100

229 FM‐2001068 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34‐A1 1 Vandalism ‐ Replace (1) 60‐in  x 102‐in window at the 4th floor west secure 
hallway. Use of crane is necessary due to the 80 foot height. Work 
includes clearing debris, boarding up the opening, cordoning off the area 
for safety. Window was kicked out by an inmate.  Judicial Council is 
seeking restitution.

14,327$                14,327$               12,747$                12,747$              (1,580)$              89% FY 21‐22 100
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230 FM‐2001077 Riverside Larson Justice 
Center

33‐C1 1 Elevators ‐ In‐Custody ‐ Restore operation of all (3) in‐custody elevators. 
They are currently non‐operational with multiple, recent intermittent 
outages of individual cabs. The failure has been identified as faulty wiring 
and software. Work to restore proper functionality and control requires an 
update from version 4 to 15 and confirmation of wiring function.

9,793$                   9,793$                 9,795$                  9,795$                2$                       100% FY 21‐22 100

231 FM‐2001079 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing ‐ Sewer Line ‐ Replace approx. 10 linear feet of 4in cast iron pipe, 
12 linear feet of 2in cast iron pipe and associated fittings in the Chiller 
room. Pipe rusted and cracked due to age original to build (1989). 
Remediation and environmental oversight included due to category 3 
black water.

18,094$                14,102$               18,094$                14,102$              (0)$                     100% FY 21‐22 77.94

232 FM‐2001081 Riverside Larson Justice 
Center

33‐C1 1 Vandalism ‐ East Side Emergency Doors ‐ Replace (1) 27in x 80in grey 
tempered glass door panel and (1) 33in x 94in grey tempered glass window 
of emergency exit doors and (1) pair of 90‐minute fire rated 36in x 83in 
doors w/ hardware damaged by vandals. Fire rated doors were 
compromised by the rocks used to break glass negating the fire rating and 
requiring replacement. Work includes board up and removal.

20,984$                20,436$               21,190$                20,637$              201$                  101% FY 21‐22 97.39

233 FM‐2001108 Imperial Imperial 
County 
Courthouse

13‐A1 1 Plumbing ‐ Domestic water line ‐ Replace (1) 6 inch T‐Joint fitting (1) 2 inch 
elbow fitting and (2) 2 inch riser fittings at the building water supply pipe 
located in the mechanical room. Fittings are severely corroded with cracks 
and leaks at the T‐joints. Work is required to prevent further damage to 
new HVAC equipment below.

4,733$                   4,733$                 4,422$                  4,422$                (311)$                 93% FY 21‐22 100

234 FM‐2001126 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 HVAC ‐ Replace check valves that have failed causing pump to spin in 
reverse. Chemically wash and brush chiller tubes which are obstructed by 
scale and causing the chiller to trip offline. Annual Preventive 
Maintenance will also be performed on each chiller to check for any 
damage caused by the excessive scaling build up.

36,204$                36,204$               36,203$                36,203$              (1)$                     100% FY 21‐22 100

235 FM‐2001191 Riverside Southwest 
Justice Center

33‐M1 1 HVAC ‐ Replace failed, leaking HVAC coil, temporarily bypass lighting 
controls and temporarily restore lighting in courtrooms S103, S104, S203, 
and S204 and remediate damage in two electrical rooms (one on each of 
the two affected floors). Work includes replacement of approx. 2000 sq ft. 
of saturated drywall and hard lid ceiling and temporary removal and 
replacement of mounted electrical conduit, equipment, rails, etc. in the 
spaces to accommodate. Environmental testing and clearances included of 
affected areas. Controls to be addressed under a separate FM.

85,298$                85,298$               108,404$              108,404$            23,106$             127% FY 21‐22 100

236 FM‐2001193 Madera Main 
Courthouse ‐ 
Madera

20‐F1 1 Elevators, Escalators & Hoists ‐ Replace broken door operator belt on 
elevator #2.  Elevator is stuck on the fourth floor and is out of service, 
leaving just one public elevator functioning.

2,333$                   2,333$                 1,890$                  1,890$                (443)$                 81% FY 21‐22 100

237 FM‐2001194 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Electrical ‐ Replace 110 volt contactor for Chiller #2. Contactor cracked 
and failed due to wear/tear and caused Chiller, BAS and pumps to stop 
operating, affecting cooling temps for entire building.

17,576$                14,145$               17,248$                13,881$              (264)$                 98% FY 21‐22 80.48
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238 FM‐2001195 Los Angeles San Fernando 
Courthouse

19‐AC1 1 HVAC ‐ Replace (1) 15hp motor and (1) VFD for air handler #1.  VFD and 
motor failed due to normal wear/tear, which caused the alarm to trigger 
an after hours call. Air handler #1 services the entire 1st floor of the 
courthouse.

15,710$                13,104$               15,710$                13,103$              (0)$                     100% FY 21‐22 83.41

239 FM‐2001200 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Domestic Water Supply ‐ Repair backflow and replace (4) floats 
that operate the drain for the backflow. The backflow pipe supplying water 
from the city had a small leak in the basement, parking garage, Room M‐
12 Fire Sprinkler Shut Off that accumulated water on the floor where it 
overwhelmed a nearby drain.  

24,559$                16,241$               24,341$                16,097$              (144)$                 99% FY 21‐22 66.13

240 FM‐2001201 Los Angeles Burbank 
Courthouse

19‐G1 1 Fire Protection ‐ Replace (1) Fire release Device, hook all necessary wires, 
and drop test the door in Jury Waiting Room. Fire door failed in the closed 
position during testing. All fire doors will be tested and manually reset to 
ensure proper function.

4,215$                   3,826$                 6,470$                  5,872$                2,046$               153% FY 21‐22 90.76

241 FM‐2001203 San Diego Kearny Mesa 
Court

37‐C1 1 Utilities ‐ Remove and replace faulty seismic gas meter shut off valve. The 
seismic gas meter valve at the front of the building has failed. It cannot be 
reset. The gas line feeds the domestic hot water valve along with the AHU 
units on the roof. Due to the lack of natural gas in the building, the AHUs 
will be compromised and will not be able to provide heating.

1,656$                   1,656$                 1,656$                  1,656$                (0)$                     100% FY 21‐22 100

242 FM‐2001204 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 1 Security ‐ Replace (1) 1/2 hp overhead door operator for the judges 
secured parking. Door operator failed due to wear/tear and got stuck in 
the open position. This secured parking is shared by County and Court.

5,277$                   3,879$                 5,277$                  3,879$                (0)$                     100% FY 21‐22 73.51

243 FM‐2001206 Los Angeles Pasadena 
Courthouse

19‐J1 1 HVAC ‐ Replaced (1) defective heat pump unit.  Unit had a leak in the 
condenser coil and is non‐repairable.  Unit is required to keep the elevator 
equipment room from overheating and shutting down the elevators 
affecting courthouse operations.

14,493$                10,051$               16,522$                11,458$              1,407$               114% FY 21‐22 69.35

244 FM‐2001208 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Sewer Line ‐ Cleared main sewer line, replaced defective 
backwater valve stuck in the open position. Backwater valve was damaged 
by excessive debris in the line and replaced.  This has occurred in the past, 
so service provider is currently investigating a more permanent solution 
on a separate SWO.  Remediation was performed on affected basement 
floors and restrooms.  Clearance testing was completed before 
reoccupation of the areas.

33,259$                23,065$               30,974$                21,480$              (1,585)$              93% FY 21‐22 69.35

245 FM‐2001209 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Domestic Water Line ‐ Snaked 6 feet of domestic water line 
and cleared the clog of hair and pieces of paper found in pipe.  Repaired 
floor drain p‐trap seal which was cracked due to age.  Mop sink in 
janitorial closet was clogged and leaked water onto floor, which allowed 
water to flow down to 2nd floor County space hallway affecting multiple 
ceiling tiles.  Remediation efforts were conducted, including erecting a 4 x 
6 containment.

8,440$                   5,853$                 8,440$                  5,853$                (0)$                     100% FY 21‐22 69.35
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246 FM‐2001210 Los Angeles Pasadena 
Courthouse

19‐J1 1 Interior Finishes ‐ Removed approximately 20 SF of delaminating plaster 
wall in court exclusive Sheriffs womens  locker room. Room was cleaned, 
dried, and painted. Containment barrier was erected for remediation 
efforts to be completed due to positive ACM results.  Work and clearances 
were immediately provided for full occupancy over a weekend.

16,755$                16,755$               16,755$                16,755$              (0)$                     100% FY 21‐22 100

247 FM‐2001211 Los Angeles Compton 
Courthouse

19‐AG1 1 Grounds and Parking ‐ Vandalism ‐ Replace irrigation system leaking wire 
seals, nozzles, valves, and valve boxes. Add lids to valve boxes to prevent 
wires from being pulled out and damaged. All of the irrigation wires were 
pulled out by the transient population. Sprinkler heads are missing and 
broken. Landscape around the Courthouse is approximately 27,000 square 
feet.

60,503$                40,011$               58,602$                38,754$              (1,257)$              97% FY 21‐22 66.13

248 FM‐2001212 Los Angeles Pasadena 
Courthouse

19‐J1 1 HVAC ‐ Replaced existing drain pan with two new 2  x 8  oversized drain 
pans to prevent any further overflow of condensate water onto floor and 
electrical equipment.  Condensation pans were not able to contain water 
flow from AHUs and spilled onto the floor and electrical equipment due to 
high temperatures and humidity.

6,082$                   4,218$                 6,082$                  4,218$                (0)$                     100% FY 21‐22 69.35

249 FM‐2001213 Los Angeles Pasadena 
Courthouse

19‐J1 1 Interior Finishes ‐ Remove and replace 6 floor tiles and accompanying 
mastic.  Tiles and mastic in 4th floor, Department B courtroom have tested 
positive for ACM.  Floor tiles in audience seating area of courtroom have 
lifted and cracked and pose trip hazards and environmental concerns.  
Remediation and a 2  x 12  containment was erected.  Clearance testing 
was conducted and cleared for re‐occupancy.

10,086$                10,086$               10,085$                10,085$              (1)$                     100% FY 21‐22 100

250 FM‐2001214 Los Angeles Hollywood 
Courthouse

19‐S1 1 Plumbing ‐ Condensation Line ‐ Clear clogged condensation drain line to 
the Air Handler Unit on the roof. Clog was caused by build‐up dust/dirt. 
The clogged drain caused condensation water to back up and overflow 
through the attic space and into the 2nd floor server equipment room. 
Environmental testing, containment required due to known ACM. Set up 
drying equipment and remediate category 2 water contamination.

13,391$                12,198$               13,390$                12,197$              (1)$                     100% FY 21‐22 91.09

251 FM‐2001217 Orange North Justice 
Center

30‐C1 1 Exterior Shell ‐ Replace (9) silver tinted windows on the North wing of the 
building, including (1) 19in x 116 in, (2) 32 in x 116 in, (5) 26 in x 42 in, and 
(1) 32 in x 32 in. Windows were broken by a vandal who was shown on 
video, but could not be identified.

6,880$                   6,213$                 6,221$                  5,618$                (595)$                 90% FY 21‐22 90.31

252 FM‐2001218 Los Angeles Glendale 
Courthouse

19‐H1 1 Plumbing ‐ Sewer Line ‐ Mechanically snake and clear main sewer line. 
Unknown blockage or debris causing back up of sewage at multiple toilets, 
urinals. Clean and sanitization required for black water cleanup from the 
impacted surfaces. Containment and Closure of the area required. 
Conducted all necessary testing for clearance. The water leaked through 
floor and into parking area below.

13,827$                12,519$               13,391$                12,124$              (395)$                 97% FY 21‐22 90.54

253 FM‐2001221 Santa Clara Hall of Justice 
(East)

43‐A1 1 HVAC ‐ Chiller Unit ‐ Remove, chemically treat, power‐wash and reinstall 
condenser heat exchange tubes on Chiller #2. Chiller tripping is caused by 
high‐pressure due to clogged tubes.

12,798$                12,798$               12,798$                12,798$              (0)$                     100% FY 21‐22 100
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254 FM‐2001223 Contra Costa Wakefield 
Taylor 
Courthouse

07‐A2 1 Fire Protection ‐ Fire hose valve leak   Replace one (1) fire hose valve in 
wall cabinet.  Leak initiated on 3rd floor and migrated to 1st floor.  
Includes containment in areas of all floors and drying of terrazzo flooring 
on 3rd and 2nd floors, and ACM abatement on 1st floor.  Includes all 
environmental testing and oversight.

32,886$                32,886$               33,236$                33,236$              350$                  101% FY 21‐22 100

255 FM‐2001227 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Install wood support shoring on cooling tower No. 1. The metal 
support bases are severely rusted in multiple areas. Structural Engineer 
evaluated and recommended immediate shoring triggering this P1. The 
cooling tower is located on the13th floor of the building. The cooling 
tower replacement project is currently in the design phase and the cooling 
towers will be replaced in the near future.

64,500$                42,654$               37,821$                25,011$              (17,643)$           59% FY 21‐22 66.13

256 FM‐2001228 Kern Shafter/Wasc
o Courts Bldg.

15‐E1 1 HVAC ‐ Replace (1) AC compressor, filter/drier, and fuses for package unit 
#11 on the roof.  Acid flush the system, recover and recharge the 
refrigerant to the unit.  Compressor failed due to age affecting the cooling 
temperatures throughout the Court building. 

3,347$                   3,011$                 3,346$                  3,010$                (1)$                     100% FY 21‐22 89.95

257 FM‐2001231 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 1 Interior Finishes ‐ Replace (1) 48‐in x 42‐in 3/4‐inch clear tempered glass  
guard rail in the public hallway. Broken handrail was identified by security 
during his rounds, unknown how the glass was broken.

5,923$                   4,354$                 5,923$                  4,354$                (0)$                     100% FY 21‐22 73.51

258 FM‐2001235 Tulare South County 
Justice Center

54‐I1 1 HVAC ‐ Install Y‐strainers and clean out tube bundles for both domestic 
hot water boilers. The hot water lines to the boilers are plugged with what 
appears to be scale from iron pipe and there is no domestic hot water.  
The strainers will allow the capture of debris before damaging the heating 
system or plugging lines.

6,049$                   6,049$                 6,026$                  6,026$                (23)$                   100% FY 21‐22 100

259 FM‐2001236 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Mechanical System Leak ‐ Replace Flow Switch on Boiler #6 
that caused leaking through the floor into the center of the courtroom. Set 
up and remove containment and rebuild ceiling. Perform testing and 
clearance testing. Conducted environmental oversight and performed all 
work in a known ACM area.

12,769$                8,444$                 12,769$                8,444$                (0)$                     100% FY 21‐22 66.13

260 FM‐2001248 Los Angeles Santa Monica 
Court Annex

19‐AP3 1 Elevator ‐ Replace one (1) Broken Phone in Judges Elevator #5. When 
tested, the phone appeared to be not responding. Speaker found to be 
unrepairable requiring replacement.

2,163$                   2,163$                 2,163$                  2,163$                (0)$                     100% FY 21‐22 100

261 FM‐2001249 Los Angeles Santa Monica 
Court Annex

19‐AP3 1 Elevator ‐ Replace one (1) Phone in Public Elevator #4. When tested, 
phone was not audible through speaker. Speaker found to be unrepairable 
requiring replacement.

1,638$                   1,286$                 1,638$                  1,285$                (0)$                     100% FY 21‐22 78.49

262 FM‐2001252 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Vandalism ‐ Replace (2) large 12‐foot x 4‐foot windows and anti‐graffiti 
film on Temple Street Side near employee entrance.  6 pieces of plywood, 
2x4s, and glass removal required to secured opening until arrival of 
replacement glass. Windows appear to have been broken with thrown 
rocks. No surveillance captured incident.

15,615$                10,742$               15,288$                10,517$              (225)$                 98% FY 21‐22 68.79
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263 FM‐2001254 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Plumbing ‐ Domestic Water Supply ‐ Replace existing fittings and install 
new 2.5 ball valve on pipe on water supply line. 4 inch water supply line is 
leaking at 90 degrees angle copper fitting left side on north entrance. Pipe 
is compromised due to leak and build‐up.

4,485$                   3,520$                 4,539$                  3,563$                42$                    101% FY 21‐22 78.49

264 FM‐2001255 San 
Bernardino

Central 
Courthouse

36‐A1 1 Plumbing ‐ Domestic Water Line ‐ Replace (6) feet of 4‐inch copper pipe, 
(2) 45 degree 4‐inch copper pipes, (2) 4‐in compression fittings, (1) 
scaffolding (6ft) plaster/wire, (25) 1ft x1ft ceiling tiles. Domestic water 
supply line is leaking and is damaging the ceiling tiles. Remediation and 
environmental oversight included.

25,053$                25,053$               25,053$                25,053$              (0)$                     100% FY 21‐22 100

265 FM‐2001257 Los Angeles Torrance 
Courthouse

19‐C1 1 Plumbing ‐ Sewer Line leak ‐ Replace wall‐mounted toilet in 3rd floor mens 
restroom. Demo and repair of ceramic tile, plaster, and partition wall 
required to complete plumbing repairs. Water leaked trough tile floor 
down to 2nd floor mens jury deliberation restroom. Containment and 
remediation completed for final clearance testing.

88,095$                75,004$               88,095$                75,004$              (0)$                     100% FY 21‐22 85.14

266 FM‐2001260 Riverside Southwest 
Justice Center

33‐M1 1 Elevators, Escalators, & Hoists ‐ Replace failed board and charging unit on 
public elevator #2. Failed board is preventing emergency light and alarm 
bell to operate on standby power. Work includes replacement of two 12v 
dc batteries to restore normal operation and to comply with state elevator 
preliminary orders. 

4,105$                   3,136$                 3,836$                  2,930$                (206)$                 93% FY 21‐22 76.40

267 FM‐2001266 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Mechanical System Leak ‐ Replace PVC with 10 feet of 1.5 inch 
copper irrigation line and associated fittings. Erected 15 containment 
areas, extracted several thousand gallons of water from affected areas, 
replaced 180 ‐ 9x9 ceiling tiles, remediated 11,940 sq. ft of affected areas 
throughout P‐level and S‐level, placed drying equipment, repaired 
damaged drywall, performed build back in 25 affected areas, conducted 
environmental testing, and performed all work in a known Procedure 5 
ACM area. PVC Irrigation water line ruptured on a weekend, leaking into 
the basement and sub‐basement areas of the building. Several hundred 
tiles fell in custodial office, womens & mens Sheriffs locker room, gym, 
and mechanical spaces.

248,040$              170,627$            247,698$              170,391$            (235)$                 100% FY 21‐22 68.79

268 FM‐2001267 Santa Clara Downtown 
Superior 
Court

43‐B1 1 HVAC ‐ Cooling Tower ‐ Replace failed control‐board at inlet guide valve. 
Failed control board is causing loss of cooling due to inaccurate water set‐
point temp reading.

11,582$                11,582$               11,261$                11,261$              (321)$                 97% FY 21‐22 100

269 FM‐2001275 Los Angeles El Monte 
Courthouse

19‐O1 1 HVAC ‐  Replace a 4 foot domestic hot water line in the basement boiler 
room. Leak was found spraying water onto plaster wall.  Water leak 
affected approximately 20 square feet of concrete and a 4  x 6  plaster 
wall.  Remediation efforts included testing, cleaning, sanitizing and ACM 
abatement.

16,283$                9,464$                 19,438$                11,298$              1,834$               119% FY 21‐22 58.12

270 FM‐2001280 Los Angeles Burbank 
Courthouse

19‐G1 1 Plumbing – Fixture leak – Remove and replace wall mounted toilet to 
mechanically clear sewer line of unknown obstruction. Wax seals and 
caulking required for reinstallation. Waste water cleanup and sanitization 
required. Clearance testing required. Located in Mens jury deliberation 
restroom.

17,362$                15,758$               17,381$                15,775$              17$                    100% FY 21‐22 90.76
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271 FM‐2001284 Los Angeles Glendale 
Courthouse

19‐H1 1 Grounds and Packing Lot ‐ Replace the damaged loop detector box on 
barrier arm at the Southeast corner. The barrier arm is stuck open, and 
must be manually closed. Saw cut new loopholes into the asphalt, furnish 
and install enough wire to replace the old loops. Seal up the holes and 
hook up wires to the loop detector box, test the barrier arm for safe and 
proper operation.

7,225$                   6,542$                 7,225$                  6,541$                (0)$                     100% FY 21‐22 90.54

272 FM‐2001286 Los Angeles Parking 
Structure Lot 
59‐ Whittier 
Admin CTR

19‐AO2 1 Vandalism ‐ Installed 3 new handrail brackets in the stairwell of parking 
structure. Handrail brackets were pulled from the wall exposing sharp 
metal brackets and mounting bolts.  Environmental testing of possible 
ACM and Lead Base Paint came back negative. 

3,561$                   3,078$                 3,561$                  3,078$                (0)$                     100% FY 21‐22 86.43

273 FM‐2001287 Los Angeles Pasadena 
Courthouse

19‐J1 1 Interior Finishes ‐ Replace approximately 7 square feet of 12 x 12 broken 
floor tiles in 4th floor, Department A courtroom. Tiles are broken due to 
age and have exposed positive ACM mastic under the tiles. Broken tiles 
are a trip hazard concern as well. Remediation with a 4 x 12 containment 
was conducted along with environmental clearances.

10,345$                10,345$               10,344$                10,344$              (1)$                     100% FY 21‐22 100

274 FM‐2001288 Napa Historic 
Courthouse

28‐B1 1 HVAC ‐ Replace one 250 MBTUH hot water heating boiler. Unit has failed 
due to age and needs to be replaced to ensure adequate heating.

24,918$                23,420$               24,918$                23,420$              (0)$                     100% FY 21‐22 93.99

275 FM‐2001289 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Exterior Shell ‐ Replace (1) barrel spring assembly on Judges parking lot 
gate.  Barrel spring assembly is broken, preventing proper parking lot gate 
function.

11,318$                11,318$               10,779$                10,779$              (539)$                 95% FY 21‐22 100

276 FM‐2001290 Santa Clara Santa Clara 
Courthouse

43‐G1 1 Grounds and Parking Lot ‐ Hydro‐jet to clear roots and obstructions in 
main storm drain to street. East side parking lot is flooded from heavy 
rains.

11,625$                11,625$               11,128$                11,128$              (497)$                 96% FY 21‐22 100

277 FM‐2001293 Orange North Justice 
Center

30‐C1 1 Plumbing ‐ Replace failed 3‐inch copper tee above District Attorney office. 
Pipe is leaking into office. Work includes fittings and pipe.

3,936$                   3,555$                 3,437$                  3,104$                (451)$                 87% FY 21‐22 90.31

278 FM‐2001295 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing ‐ Storm Drain Leak ‐ Replace 40 linear feet of 8 inch cast iron 
drain pipe. Cast iron drain pipe had multiple cracks throughout causing 
water leak onto the 1st floor private corridor (common space) and 
creating a slip hazard. Pipe failed due to rust and age of building (built 
1989).

7,150$                   5,573$                 7,150$                  5,573$                (0)$                     100% FY 21‐22 77.94

279 FM‐2001296 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Elevators, Escalators & Hoists ‐ Replace (1) set of ropes,  (1) set of sheaves 
and (1) set of breaks for public elevator #1. Ropes, sheaves and brakes are 
worn out due to age and wear and tear preventing the elevator from 
leveling properly at each floor.

29,858$                23,271$               29,857$                23,271$              (1)$                     100% FY 21‐22 77.94

280 FM‐2001297 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 Plumbing ‐ Sewer Leak ‐ Replace (1) 2 inch P‐trap, (1) 2ft x2ft  ceiling tile 
and snake drain line approx. 25  feet to clear main stoppage. Drain clogged 
due to debris build‐up. While clearing drain line it was discovered the 
chambers restroom floor drain p‐trap was also cracked affecting the 2nd 
floor clerks office. Environmental and remediation oversite was used due 
to category 2 gray water.

7,978$                   5,584$                 7,978$                  5,584$                (0)$                     100% FY 21‐22 69.99

281 FM‐2001299 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Vandalism ‐ Replace (1) 36‐in x 36‐in exterior perimeter window glass 
pane. Glass was shattered by unknown object causing security and safety 
issues, affecting the 1st floor Sheriffs office.

1,698$                   1,323$                 1,698$                  1,323$                (0)$                     100% FY 21‐22 77.94
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282 FM‐2001300 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing ‐ Sewer Leak ‐ Snake and clear floor drain approximately 5‐10 
feet in 1st floor mens Sheriffs shower. Blockage was caused by build‐up 
debris. The clogged drain overflowed onto approximately 150 sq ft of hard 
surface ceramic floor tile requiring remediation of category 3 
contamination. Environmental oversight included. The debris was pushed 
out into the main and cleared.  

7,124$                   7,124$                 7,124$                  7,124$                (0)$                     100% FY 21‐22 100

283 FM‐2001301 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ Domestic Water Pipe ‐ Replace (1) 1‐1/2 inch backflow device 
#8. Backflow device leaked due to calcium build‐up and age (original to 
build 1989) causing boilers to trip on low water pressure affecting heating 
throughout the entire building.

2,767$                   2,353$                 2,766$                  2,352$                (0)$                     100% FY 21‐22 85.03

284 FM‐2001302 Los Angeles Inglewood 
Courthouse

19‐F1 1 Plumbing ‐ Sewer Line Leak ‐ Replace failed 2 inch sewer line gasket 
located within the wall on the 4th floor. Restoration of ceiling, lath and 
plaster required after exploratory demo work to identify source leak. 
Containment required on 3rd and 4th floor to contain debris and leak. All 
required testing was performed and final clearance was granted.

26,343$                19,641$               26,342$                19,641$              (1)$                     100% FY 21‐22 74.56

285 FM‐2001304 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 Electrical ‐ Replace (1) voltage regulator for emergency generator. 
Regulator failed due to age, original to build (built 1992), regulator was not 
supplying enough power to maintain the emergency circuit throughout the 
building and a portable standby generator had to brought in until regulator 
could be replaced. Portable generator kept on‐site for approx. 7 days.

29,419$                20,590$               29,418$                20,590$              (0)$                     100% FY 21‐22 69.99

286 FM‐2001323 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Sewer Line Leak ‐ Replaced a 10‐foot section of 2‐1/2 inch cast 
iron section, installed (4) 2‐1/2 inch no hub fittings, extracted 
approximately 30 gallons of water, erected 1 containment, placed drying 
equipment, provided environmental testing, and performed all work in a 
known ACM area. Water leaking from plaster ceiling onto 12th floor 
womens secured employee restroom from a cracked 2‐1/2 inch drain line.

34,069$                23,436$               34,068$                23,436$              (1)$                     100% FY 21‐22 68.79

287 FM‐2001324 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 HVAC ‐ Replace failed contactor, thermal overload, capacitor, terminal 
strip and wiring on the controller for Chiller #2 Oil Sump Pump Motor. A 
wire spade connector to the oil pump became loose and caused the wire 
to burn out. The burned wiring overloaded the oil sump motor causing the 
chiller to shut‐down. Parts replacement required to restore operation as it 
was affecting multiple areas in the building during weather of over 90 
degree heat.

5,168$                   4,331$                 5,168$                  4,330$                (0)$                     100% FY 21‐22 83.80

288 FM‐2001335 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Interior Finishes ‐ Replace (1) 66‐inch x 129‐inch clear tempered laminated 
glass window on 3rd floor Document Control Room. Cost includes the 
rental of (1) scissor lift and (1) spider crane that will be used for 
measurement and installation of new glass. Glass broke spontaneously on 
its own and needs to be replaced.

101,269$              101,269$            92,463$                92,463$              (8,806)$              91% FY 21‐22 100
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289 FM‐2001339 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Domestic Water Pipe ‐ Replaced 5 foot section of 1 inch supply 
line to toilet, erected multiple containments on 11th, 9th, and 7th floor 
where water penetrated through, extracted water from all affected areas, 
placed drying equipment, conducted environmental testing/oversight, 
installed 180 ceiling tiles, and performed all work in a known ACM area. 
Leak from a toilet on the 11th floor jury room restroom leaked to multiple 
areas on the 11th floor, 9th floor, and 7th floor. 

72,783$                50,067$               69,189$                47,595$              (2,473)$              95% FY 21‐22 68.79

290 FM‐2001340 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Domestic Water Pipe ‐ Replaced (1) 1 inch Tee pro press into 
the hot water supply, drained hot water down to the 17th floor, erected 
(1) 6x15 containment, conducted environmental testing/oversight, placed 
drying equipment, and performed all work in a known ACM area. Service 
provider responded to a leak on the 18th floor Secured Hallway, due to a 
leak on the hot water domestic line above the ceiling.

66,591$                45,808$               68,756$                47,297$              1,489$               103% FY 21‐22 68.79

291 FM‐2001341 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Domestic Water supply ‐ Replaced 5 foot section of 1 inch  hot 
water supply line, (2) 1 inch couplings, erected (2) containments, placed 
drying equipment, drained hot water down to the 3rd floor, re‐filled & 
vented air out of lines, conducted environmental testing/oversight, and 
performed all work in know ACM area. Leak located in lock‐up attorney 
interview room.

24,459$                16,825$               24,459$                16,825$              (0)$                     100% FY 21‐22 68.79

292 FM‐2001345 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Vandalism ‐ Replace 3ft x 7ft tempered glass for the main entrance/exit 
door. Someone threw a dumbbell through the door glass causing it to 
shatter. Individual was identified and is paying restitution. 

5,228$                   5,228$                 5,227$                  5,227$                (1)$                     100% FY 21‐22 100

293 FM‐2001346 Los Angeles Hollywood 
Courthouse

19‐S1 1 HVAC ‐ Replace defective VAV box with damper assembly and associated 
pneumatic fittings/connections. The damper assembly seized in the closed 
position obstructing airflow. This caused temperatures to rise throughout 
the 2nd floor affecting court, common and county areas. Environmental 
testing performed due to known ACM environment.

7,926$                   7,220$                 7,926$                  7,220$                (0)$                     100% FY 21‐22 91.09

294 FM‐2001357 San Diego Kearny Mesa 
Court

37‐C1 1 Fire Protection ‐ Repair leaking Backflow Preventer for domestic water. 
Defective 90 degree fitting approximately 3 feet underground was broken 
and leaking.  Shut down water to building, excavate area around pipe, cut 
out approximately 4 feet of PVC piping replace with approximately 4 feet 
of stronger copper piping.  Turn system back on and check for leaks.  Refill 
building, purge building of any trapped air, backfill hole and clean up area 
around work site.

6,019$                   6,019$                 6,018$                  6,018$                (1)$                     100% FY 21‐22 100

295 FM‐2001361 Los Angeles Inglewood 
Courthouse

19‐F1 1 Security ‐ Remove the (2) roll up gate curtain guides, install (1) new roll up 
curtain, restore power to the motor operator, lube all points of friction 
and perform Quality Assurance & Safety Check to insure proper operation 
of the complete roll‐up‐door system. Internal sallyport roll up door failed 
due to wear and tear.

14,712$                14,712$               14,151$                14,151$              (561)$                 96% FY 21‐22 100
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296 FM‐2001363 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Interior Finishes ‐ Replaced (1) 12x12 ceiling tile, erected 4x5x8 
containment, placed air scrubber machines, performed environmental 
testing, and conducted all repairs in know ACM area. Responded to a 
report of a fallen ceiling tile in 3rd floor judges chambers, and due to prior 
positive reports ACM protocol to be used.

9,380$                   9,380$                 9,380$                  9,380$                (0)$                     100% FY 21‐22 100

297 FM‐2001364 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Sewer Line ‐ Snake 175 ft of main sewer line to clear stoppage, 
replace mounting carriage to re‐install wall mounted toilet, erect 
containment, place air scrubbers, conduct environmental testing, and 
perform all work in a known ACM area. Water has backed up creating a 
stoppage in mens & womens restroom in 5th floor jury room.

25,372$                24,677$               25,153$                24,464$              (213)$                 99% FY 21‐22 97.26

298 FM‐2001365 Los Angeles Metropolitan 
Courthouse

19‐T1 1 HVAC ‐ Replaced discharge transducer, temperature sensor on multi‐stack 
chiller, and temperature sensor on compressor for Chiller #2, tested to 
ensure chiller is operating properly. Chiller #2 has tripped offline and will 
not re‐start. 

2,535$                   2,397$                 2,534$                  2,396$                (1)$                     100% FY 21‐22 94.54

299 FM‐2001366 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing ‐ Domestic Water Line ‐ Replaced (1) 2‐inch pro‐press tee, (1) 2‐
inch pro‐press coupling, (1) 2‐inch pro‐press fitting, (1) 1 inch pro‐press 
coupling, (1) 2‐inch type L copper pipe, (1), 1 inch type L copper piping, 
Replace 18 square feet of 1ft x1ft ceiling tile. HEPA vac, wet wiped, dried 
and sanitized as ACM, 24 square feet of concrete floor, 50 square feet of 
cinderblock wall, 4 square feet of plaster ceiling, and 6 square feet of 
ceramic tile floor. Erected (1) containment, extracted water, drained/filled 
building for repairs, conducted environmental testing, and performed all 
repairs in a known ACM area. Cold water supply line is leaking above 
ceiling in A level womens restroom, affecting other areas.

40,190$                37,996$               40,189$                37,995$              (1)$                     100% FY 21‐22 94.54

300 FM‐2001368 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing ‐ Sewer Line ‐ Mechanically clear main line stoppage, Category 3 
water (approximately 15 gallons) overflowed onto the cell floor from the 
toilet and sink. Erected containment, placed drying equipment, conducted 
environmental testing/oversight, and performed all work in a known ACM 
area. 3rd Floor holding cell.

13,387$                12,656$               13,387$                12,656$              (0)$                     100% FY 21‐22 94.54

301 FM‐2001369 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing ‐ Domestic Water Pipe ‐ Replace 5‐foot section of 1/2 inch 
copper piping, (2) 1/2 inch copper unions, toilet carrier bracket and 
associated hardware, 4x6 Section of Wall Removed and replaced to access 
and make plumbing repair. Wall build‐back required 2 layers of plaster to 
be applied. Water barrier required for 6th Floor Chambers Restroom. 
Drained supply water to the building down to the 5th floor, refilled system, 
erected containments, conducted environmental testing, and performed 
all work in a known ACM area. There was a water leak above the ceiling 
and behind the wall due to a leak in the water supply line.

27,218$                25,732$               27,218$                25,731$              (0)$                     100% FY 21‐22 94.54
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302 FM‐2001370 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 HVAC ‐ Rebuilt (3) steam pressure pumps, replaced (3) spring loaded check 
valves, (1) sight glass, 1‐inch gate valve, (4) gaskets, (7) threaded 
connectors, and (1) boiler pressure relief valve. Comfort heating steam 
generator system is not properly maintaining heat, and system has 
condensate/steam leaks on system. 

32,652$                31,757$               25,495$                24,796$              (6,961)$              78% FY 21‐22 97.26

303 FM‐2001373 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Elevator ‐ Replace (5) 450 ft belts, (4) Sheaves, compensation chain and 
retainers, counter weight guard and brackets on Public Elevator #1. 
Elevator #1 is stuck on the 1st floor, no entrapments. Chain cabling is 
wrapped around buffer on lower level, and bands/cabling are damaged on 
the 11th floor. Hoist way belts and sheaves are worn and damaged beyond 
limits and need to be replaced. If repairs are not made to the belts and 
related components, the elevator will remain out of service.

213,296$              213,296$            203,037$              203,037$            (10,259)$           95% FY 21‐22 100

304 FM‐2001377 Napa Criminal 
Court Building

28‐A1 1 Fire Protection ‐ Replace motor and controller for smoke and fire door 
located on 2nd floor elevator. Equipment failed due to age and needs to 
be replaced.

11,250$                11,250$               11,249$                11,249$              (1)$                     100% FY 21‐22 100

305 FM‐2001378 San 
Bernardino

Barstow 
Courthouse

36‐J1 1 Plumbing ‐ Sewer Line ‐ Replaced 10 feet of 4‐inch cast iron pipe, (4) 4‐inch 
no hub bands, (1) floor mount toilet, and 40 sqft of drywall. 4‐inch cast 
iron pipe in the ceiling of the childrens waiting room and restroom of the 
judges chamber on the 1st floor was causing sewage to spill into 
chambers. Cracked toilet in Chamber restroom also needed to be 
replaced. Remediation and environmental oversight included.

33,760$                33,760$               33,760$                33,760$              (0)$                     100% FY 21‐22 100

306 FM‐2001379 Contra Costa Wakefield 
Taylor 
Courthouse

07‐A2 1 Plumbing ‐ Sewer Line ‐ Replace 5 feet of damaged 8‐inch diameter main 
drain line. Dig a 5 ft x 5 ft x 5 ft shored hole to access the pipe. Clear all 
debris in the line, replace the damaged section of the line, and backfill the 
hole. Damage was caused by root penetration.

65,427$                65,427$               43,092$                43,092$              (22,335)$           66% FY 21‐22 100

307 FM‐2001380 Fresno Fresno 
County 
Courthouse

10‐A1 1 Plumbing ‐ Domestic Water Pipe ‐ Repair the leak in the domestic hot 
water piping in the ceiling of Jury Room and replace approximately 15 
linear feet of 3/4‐inch galvanized pipe.  Includes testing and remediation 
per proper ACM and environmental protocols. Water has leaked into the 
room and down into the 6th floor office below.

10,023$                9,613$                 8,881$                  8,518$                (1,095)$              89% FY 21‐22 95.91

308 FM‐2001382 Los Angeles Torrance 
Courthouse

19‐C1 1 Plumbing ‐ Sewer Line Leak ‐ Remove approximately 20 linear feet of 3/4 
inch pipe and cap off.  Set containment and decontamination station, 
clean area and return area to normal operations. Water is leaking from the 
first‐floor women's restroom and into the basement exhibit room.  
Diversion pipe discovered causing the leak. Diversion pipe is not required 
and capped accordingly to prevent further leaking.

19,237$                16,378$               19,237$                16,378$              (0)$                     100% FY 21‐22 85.14

309 FM‐2001383 Los Angeles Airport 
Courthouse

19‐AU1 1 Elevators, Escalators, & Hoists ‐ Shorten the existing ropes on elevator #8. 
Perform all necessary adjustments and testing prior to returning the 
elevator to service. Elevator # 8 reported as making a loud noise and is 
shuddering. Upon troubleshooting, ropes were determined to require 
shortening.

4,748$                   3,664$                 8,460$                  6,528$                2,864$               178% FY 21‐22 77.17
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310 FM‐2001384 Los Angeles Inglewood 
Courthouse

19‐F1 1 Plumbing ‐ Remove, rebuild and install (2) 15HP pumps and (1) 7‐1/2 HP 
pump. Replace (4) strainers and flex connector for incoming domestic 
water pump station. Replace (2) 2‐1/2 inch butterfly valves for inlet side of 
15HP pumps. During rounds and readings it was found that the domestic 
water pumps are no longer operational, resulting in significant water 
pressure drop in the building.

20,146$                15,021$               20,145$                15,020$              (0)$                     100% FY 21‐22 74.56

311 FM‐2001386 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ Sewer Line ‐ Mechanically cleared floor drain approx. 25 feet to 
clear debris blockage affecting the 2nd floor lock‐up holding cell.  
Remediation and environmental oversight included due to category 3 
black water affecting approx. 200 square feet of concrete flooring.

6,410$                   5,450$                 6,410$                  5,450$                (0)$                     100% FY 21‐22 85.03

312 FM‐2001388 Los Angeles Compton 
Courthouse

19‐AG1 1 Utilities ‐ Install new threaded pipe, remove valves, clean existing threads 
and apply new thread sealant, install new ball valves, install new isolation 
ball valve, install union couplings and pipe. Open gas supply valve at gas 
meter. Perform leak test of entire system and allow building to return to 
normal service. Multiple gas leaks detected in Boiler Room due to failed 
joint sealant and threaded unions. A 3‐inch main, 2.5 inch main and a 2‐
inch main supply line was leaking at threaded connection points.

22,401$                14,814$               22,401$                14,814$              (0)$                     100% FY 21‐22 66.13

313 FM‐2001389 San Diego East County 
Regional 
Center

37‐I1 1 HVAC ‐ Repair damper and lubricate shafts by cutting 8‐inch x 10‐inch 
opening in ducting to allow access to VAV damper. Remove and replace 
fire damper due to damaged springs and replace 2 fusible links. (2) sets of 
VAV dampers are jammed, and Fire Damper is closed preventing airflow 
into Judges Chambers.

7,272$                   4,924$                 7,272$                  4,924$                (0)$                     100% FY 21‐22 67.71

314 FM‐2001395 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 Interior Finishes ‐ Replace (1) 35 foot x 83 foot x 1‐3/4 Wood Door with 
new latch guard, bottom latch, rod, and hinges. Will Re‐use existing closer, 
mag holder, panic device and end cap. After the door installation is 
complete, the door will be painted to match existing entrance door. The 
Cafeteria Fire Rated Entrance door is cracked due to wear and tear and 
needs to be replaced.

7,255$                   5,078$                 6,084$                  4,259$                (819)$                 84% FY 21‐22 69.99

315 FM‐2001398 San 
Bernardino

Central 
Courthouse

36‐A1 1 Vandalism ‐ Replace 48 x 37 x 1/4 inch glass in the front street‐facing 
window in the clerks area. The glass was broken by unknown person to 
gain access and break in to vandalize the first floor snack bar. 

2,844$                   2,720$                 2,843$                  2,719$                (1)$                     100% FY 21‐22 95.64

316 FM‐2001399 Riverside Riverside 
Juvenile 
Court

33‐N1 1 Vandalism ‐ Replace one 18in x 20in x .25in security wired mesh safety 
glass from entrance door to in custody visiting room. Incident report has 
been filed and restitution is being sought.

2,102$                   2,102$                 1,964$                  1,964$                (138)$                 93% FY 21‐22 100

317 FM‐2001401 Los Angeles Parking 
Structure‐Lot 
53 Pasadena 
Court

19‐J3 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Find and repair leak in domestic 
water line.  Quarter inch domestic water supply line leaked in the parking 
management office due to age.  A 24in x 48in wall was removed to find 
leak in wall.  Environmental testing, remediation, and oversight were 
provided for re‐occupancy. 

26,554$                18,415$               25,843$                17,922$              (493)$                 97% FY 21‐22 69.35

318 FM‐2001402 Los Angeles Downey 
Courthouse

19‐AM1 1 Grounds and Parking Lot ‐ Repair a single 40 foot and two 35 foot external 
aluminum flagpole ropes and associated worn components. The halyard 
ropes and their components were failing due to age making it difficult to 
raise and lower the flags by the Sheriffs department.

3,828$                   3,204$                 3,827$                  3,203$                (1)$                     100% FY 21‐22 83.70
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319 FM‐2001404 Los Angeles Whittier 
Courthouse

19‐AO1 1 Plumbing ‐ Sewer Line ‐ Mechanically clear branch line of blockage at 
approximately 60 feet. Remediation and environmental oversight for 
category 2 water intrusion included a 5 x 8 containment in snack bar.  
Sewage branch line running from snack shop to Sheriffs locker room was 
clogged and backing up due to root intrusion.  The root intrusion issue will 
be repaired under a separate FM.

9,254$                   7,998$                 9,253$                  7,998$                (0)$                     100% FY 21‐22 86.43

320 FM‐2001407 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 Electrical ‐ Remove and replace faulty contactor switch that controls the 
lighting on the first floor. Failure is due to wear/tear and overheating. 
Lights are out in half of the building and contactor switch needs to be 
replaced in order for lights to function throughout 1st floor. 

3,178$                   2,224$                 3,177$                  2,224$                (0)$                     100% FY 21‐22 69.99

321 FM‐2001408 Los Angeles Airport 
Courthouse

19‐AU1 1 Elevator ‐ Remove and replace Drive Controller on West Custody Elevator 
#10. Perform all required programming and safety checks including, the 
elevator's brakes tested with full weight capacity in the elevator. All 
necessary adjustments and testing performed prior to elevator being 
returned to service.

56,314$                56,314$               52,094$                52,094$              (4,220)$              93% FY 21‐22 100

322 FM‐2001409 Los Angeles Hollywood 
Courthouse

19‐S1 1 Vandalism ‐ Replace (1) 6 3/4 in. x 25 1/2 in. x 1 in. thick wire glass in lock‐
up cell #16. Glass was damaged by in‐custody and created a safety issue. 
Seeking restitution from in‐custody person.

1,639$                   1,639$                 1,638$                  1,638$                (1)$                     100% FY 21‐22 100

323 FM‐2001411 San Joaquin Stockton 
Courthouse

39‐F1 1 Exterior Shell ‐ Replace (1) 4ft x 8ft Skylight window that shattered. Build a 
temporary plywood scaffolding bridge to avoid damage to existing areas. 
The cause of the breakage is unknown.

22,768$                22,768$               21,418$                21,418$              (1,350)$              94% FY 21‐22 100

324 FM‐2001422 San Diego Kearny Mesa 
Court

37‐C1 1 Plumbing ‐ Sewer Line ‐ Remove a toilet and run a large diameter snake in 
the line to clear the obstruction. Main sewage line on the east side of the 
basement is obstructed and is causing black water to back up throughout 
the basement area.  Black water is continuously backflowing out of the 
shower drain. If obstruction is not cleared the water will continue to back 
up into the basement causing more damage. Also perform testing and 
remediation per proper ACM and environmental protocols.

48,356$                48,356$               48,356$                48,356$              (0)$                     100% FY 21‐22 100

325 FM‐2001425 Kern Bakersfield 
Superior 
Court

15‐A1 1 Security ‐ Window and door system ‐ Replace (4) sets of exterior door 
hardware. Existing door hardware was worn and unable to be secured at 
night due to normal wear/tear.

11,078$                6,924$                 11,077$                6,923$                (0)$                     100% FY 21‐22 62.50

326 FM‐2001426 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 HVAC ‐ Replace 3‐ton compressor on Condenser Unit #6, and install (1) b‐
flow filter drier. Condenser Unit #6 compressor has failed due to age and 
no longer operating efficiently.

6,098$                   4,195$                 6,097$                  4,194$                (0)$                     100% FY 21‐22 68.79

327 FM‐2001428 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace approximately 4 inches of 
a 1.5‐inch leaking copper water line that was discovered above the ceiling 
in the clerks area. Remove and replace 2 ceiling tiles and approx. 6 inches 
of insulation from 1.5‐inch water line. Work was needed as the water line 
may rupture causing extensive damage to clerks office and court property.

2,880$                   2,880$                 2,879$                  2,879$                (1)$                     100% FY 21‐22 100
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328 FM‐2001430 Los Angeles Airport 
Courthouse

19‐AU1 1 Security ‐ Replace (1) Gear Head Motor Operator on underground parking 
entry roll up door. Replace solenoid brake to lock the door in position. 
Floor level disconnect for manual operation in the event of power loss. 
Restore gearbox with gears running in oil bath. Replace limit switches to 
stop the door at the open/close positions. Replace safety photo ‐eye. The 
roll‐up gate has failed due to age wear/tear. The rod holding the wheel 
limits has failed requiring the door operator to be replaced.

9,362$                   7,225$                 9,361$                  7,224$                (1)$                     100% FY 21‐22 77.17

329 FM‐2001431 Los Angeles Compton 
Courthouse

19‐AG1 1 Security ‐ Remove and replace (10) damaged slats, (20) end locks and 
bottom rail on Sally Port Roll up door in the basement. Re‐secure wall 
angles and guides as needed. Realign entire curtain in guides, check and 
adjust spring tension as needed. Remove damaged safety edge device 
from bottom rail assembly. Install new coil cord‐take up reel. Roll up door 
was damaged by bus. Seeking reimbursement from County through claim 
process.

8,493$                   8,493$                 8,438$                  8,438$                (55)$                   99% FY 21‐22 100

330 FM‐2001434 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Sewer Line ‐ Replace approximately 50‐feet of 4‐inch cast iron, 
30‐feet of 2‐inch cast iron, 10‐feet of 1 inch cast iron piping, (2) 4‐inch no 
hub, (2) 2‐inch no hub, (2) 1 inch no hub fitting inside jury assembly room, 
erect containment, perform environmental testing, and perform all work 
in a known ACM area. Water is dripping into Jury Assembly room from 
above ceiling.   

37,689$                36,656$               37,688$                36,656$              (1)$                     100% FY 21‐22 97.26

331 FM‐2001435 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Security ‐ Replace (3) slats on roll up gate to the south side Sally Port. The 
limit switch defaulted causing the roll‐up gate to exceed past the limit 
setting. This caused the roll‐up gate to close/open too far up/down and 
damaged 3 slats. The limit relay was reset and tested for proper operation.

7,384$                   7,384$                 7,383$                  7,383$                (1)$                     100% FY 21‐22 100

332 FM‐2001436 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Exterior Shell ‐ Remove underground parking entrance gate drum, repair 
damaged slats, replace wheel rollers, and adjust limits on door. Employee 
main roll up gate was reported stuck open and unable to close/open 
causing a security issue.

8,245$                   7,795$                 7,345$                  6,944$                (851)$                 89% FY 21‐22 94.54

333 FM‐2001437 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Elevator, Escalators, and Hoist ‐ Replaced (1) flash memory card, (1) PCBA 
Main Processor Board, (1) memory card and (1) PCBA main processor 
board on public elevator #2. Public elevator #2 was reported down, not 
operating, and stuck on 1st floor. 

14,622$                13,824$               11,188$                10,577$              (3,246)$              77% FY 21‐22 94.54

334 FM‐2001438 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Elevator, Escalators, and Hoists ‐ Elevator ‐ Replaced brakes on Elevator 
#5, completed leveling adjustments and placed car back in operation. 
Elevator #5 was offline with doors closed.

17,480$                16,526$               20,535$                19,414$              2,888$               117% FY 21‐22 94.54

Page 37 of 129



Attachment D‐III All Facility Modifications Completed in FY 21‐22 (List H)
7/1/2021 to 6/30/2022

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
D
IN
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

  T
CF
M
AC

 F
U
N
D
ED

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
TC

FM
AC

 
FU

N
D
ED

 C
O
ST
  

  A
CT

U
AL

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 ($
)  

 V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 (%
) 

FU
N
D
 Y
EA

R

FA
CI
LI
TY

 M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 B
U
D
G
ET

 %
 O
F 
CO

ST

335 FM‐2001439 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Domestic Water Pipe ‐ Replaced (4) 2‐inch NO‐HUB Fittings, (4) 
3‐inch short cut Santee, a 15‐foot section of 2‐inch piping, Replaced 200 
square feet of white 2ft x 2ft ceiling tile. Cleaned, dried and sanitized, 360 
square feet of carpet, 48 square feet of 12in x12in blue resilient floor tiles, 
47 furniture units, 120 square feet of plaster at the East, North, and South 
Walls, 300 square feet of 9in x 9in resilient floor tiles, 60 linear feet of 
ceiling tile grid. Erected multiple containments, extracted water, placed 
drying equipment, and performed all repairs in a known ACM area. Water 
leaked from above the ceiling inside room 603, and water spread through 
multiple areas.

60,076$                58,430$               60,076$                58,430$              (0)$                     100% FY 21‐22 97.26

336 FM‐2001441 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing ‐ Sewer Line ‐ Mechanically cleared 175 feet of main drain line to 
clear stoppage, and extracted 10 gallons of water, erected multiple 
containments. Bacterial decontamination or removal of 40 square feet of 
ceiling tile, 54 square feet of carpet, 25 square feet of VCT flooring, 64 
square feet of concrete subfloor, 30 square feet of concrete walls, and 160 
square feet of concrete floor required. Environmental testing/oversight, 
and conducted all work in known ACM area. Water was leaking on 5th 
floor courtroom and adjacent hallway due to main sewer line stoppage.

51,391$                48,585$               51,036$                48,249$              (336)$                 99% FY 21‐22 94.54

337 FM‐2001442 Los Angeles Inglewood 
Courthouse

19‐F1 1 HVAC ‐ Replace 25 HP pump motor and new shaft on Chiller #1. Open the 
existing pump. Remove and replace (2) Seal Kits for the Chilled Water 
Pump (2) Bearings for the Chilled Water Pump (2) volute gaskets for the 
chilled water pump (4) rubber slingers for the chilled water pump (2) 
bearing housing gaskets for the chilled water pump (2) Bearing housings 
for the Chilled Water Pump. Realign the pump motor with the chilled 
water pump. Remove of the motor required for the shaft seal 
replacement. Check, test and verify operations of Chilled Water Pump. The 
motor and the shaft sustained a catastrophic failure due to age.

35,292$                26,314$               35,292$                26,314$              (0)$                     100% FY 21‐22 74.56

338 FM‐2001447 San 
Bernardino

Barstow 
Courthouse

36‐J1 1 HVAC ‐ Install new boiler chimney flue exhaust system for the boiler. 
Develop stamped mechanical and structural drawings. Install new chimney 
variable speed fan, controls and electrical. Install new rooftop ductwork 
and set the new fan. There are issues with the venting design for the 
existing boiler. This prevented hazardous flue gases from being discharged 
properly, resulting in the odor that has been smelled throughout the 
facility. Courthouse boiler was red tagged by gas company and needed to 
be addressed prior to it being removed.

58,916$                58,916$               54,898$                54,898$              (4,018)$              93% FY 21‐22 100

339 FM‐2001451 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Interior Finishes ‐ Replace (1) 1ft x 1ft ceiling tile. Erect (1) 6ft x 6ft x7ft 
containment on the second floor secured hallway near judges elevator.  
Ceiling tile fell due age (original to build, 1965). Work completed in known 
ACM environment. 

9,370$                   9,370$                 9,042$                  9,042$                (328)$                 97% FY 21‐22 100
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340 FM‐2001459 San 
Bernardino

Barstow 
Courthouse

36‐J1 1 Plumbing ‐ Sewer Line ‐ Mechanically cleared main sewer line and 
extracted (10) gallons of waste and replace 50 sqft of carpet. Remediation 
and environmental oversight included.  The main sewer line backed up and 
released sewage onto the floor of the 1st floor childrens waiting room.

21,255$                21,255$               20,928$                20,928$              (327)$                 98% FY 21‐22 100

341 FM‐2001461 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36‐F1 1 Elevators & Hoists ‐ Shorten governor ropes on Custody elevator #8. 
Ropes have stretched with time and are too long now.

5,978$                   5,978$                 5,105$                  5,105$                (873)$                 85% FY 21‐22 100

342 FM‐2001462 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36‐F1 1 Elevators and Hoists ‐ Replace (1) Seismic Box on custody elevator #6. 
Seismic box was tested during routine maintenance and found to be 
inoperable.

5,435$                   5,435$                 4,425$                  4,425$                (1,010)$              81% FY 21‐22 100

343 FM‐2001463 Los Angeles Burbank 
Courthouse

19‐G1 1 HVAC ‐ Replace and calibrate cooling tower sleeve bearing. Bleed air out 
of piping and reset chiller. Cooling tower was tripping due to high head 
pressure related to air in piping and sleeve bearing failure on Cooling 
tower #2.

6,080$                   5,518$                 6,079$                  5,517$                (1)$                     100% FY 21‐22 90.76

344 FM‐2001467 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Domestic Drain Line ‐ Replace 1 linear foot of 12 inch cast iron 
drain pipe. Drain line connected to domestic sink cracked and deteriorated 
due to age. Cracked pipe leaked from 2nd floor plenum to 1st floor 
hallway and employee breakroom. Remediate category 2 water intrusion 
affecting 70 sq ft of hard surface and 8 sq ft of acoustic ceiling tile. Scope 
includes environmental testing.   

2,672$                   2,150$                 2,671$                  2,150$                (1)$                     100% FY 21‐22 80.48

345 FM‐2001474 Los Angeles Alfred J. 
McCourtney 
Juvenile 
Justice Center

19‐AE1 1 County Managed ‐ Grounds and Parking Lot ‐ Replace 25 linear feet of 
damaged and missing trench drain cover in the parking lot driveway. 
Damaged and missing cover are creating a safety hazard. 

4,840$                   4,840$                 4,840$                  4,840$                ‐$                        100% FY 21‐22 100

346 FM‐2001476 Riverside Larson Justice 
Center

33‐C1 1 Vandalism ‐ 48 in x 108 in glass window in lower level clerks department 
was broken. Emergency boarding and clean up required. Glass window 
needs to be replaced. The person was not identified.

6,458$                   6,289$                 5,766$                  5,615$                (674)$                 89% FY 21‐22 97.39

347 FM‐2001477 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Elevators, Escalators, & Hoists ‐ Replace (1) electronic door safety edge for 
Custody Elevator #4. Door edges failed due to usage and wear/tear, 
preventing them from reopening if obstructed. 

11,714$                11,714$               11,714$                11,714$              (0)$                     100% FY 21‐22 100

348 FM‐2001478 San 
Bernardino

Fontana 
Courthouse

36‐C1 1 HVAC ‐ Replace (1) split system (1) refrigerant line set on 2nd floor 
communication room. AC is not working causing room to overheat. Work 
is needed as the room contains critical IT communication equipment.

11,643$                9,679$                 11,643$                9,679$                (0)$                     100% FY 21‐22 83.13

349 FM‐2001479 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36‐F1 1 HVAC ‐ Replace (2) failed bad compressors on Chiller #1. Chiller is unable 
to keep up with cooling demand. Both compressors will be replaced 
because they share the refrigerant circuit and there is a possibility of 
contamination. Recover existing refrigerant, replace compressors and 
recharge the system.

24,777$                24,777$               24,122$                24,122$              (655)$                 97% FY 21‐22 100

350 FM‐2001480 Los Angeles Hollywood 
Courthouse

19‐S1 1 Vandalism ‐ Replace broken 4ft x 6ft glass pane for exterior perimeter 
window. The window has a large crack from an unknown projectile. Scope 
includes board‐up, installation, tinted window film to match existing and re‐
sealing window frame. The person was not identified.

8,135$                   7,404$                 8,135$                  7,403$                (0)$                     100% FY 21‐22 91.01
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351 FM‐2001482 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 1 Plumbing ‐ Fixture Leak ‐ Replace corroded 2.5 inch flange for the 350 
gallon domestic hot water heater. Existing flange rusted and deteriorated 
causing tank to leak. Enlarge existing manhole to allow internal access. 
Remove all loose lining from the tank interior and remove excess scale, 
sludge, and rust residue. Seal coat tank interior to prevent leaks.  350‐
gallon domestic hot water heater was leaking due to age and corrosion.

14,335$                10,538$               14,280$                10,497$              (41)$                   100% FY 21‐22 73.51

352 FM‐2001487 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 Interior Finishes ‐ Install door lock handle with inside emergency release to 
the cafeteria walk‐in cooler. The emergency release is required for egress 
from the walk‐in cooler.

1,657$                   1,389$                 1,657$                  1,388$                (0)$                     100% FY 21‐22 83.80

353 FM‐2001489 San Joaquin Stockton 
Courthouse

39‐F1 1 Electrical ‐ Replace lamp post on south grounds outside the service yard 
gate entrance. City landscape vendor knocked over a court property light 
pole. Judicial Council is seeking reimbursement from the City.

8,818$                   8,818$                 8,398$                  8,398$                (420)$                 95% FY 21‐22 100

354 FM‐2001495 Los Angeles Compton 
Courthouse

19‐AG1 1 Vandalism ‐ Replace two exterior doors, a deadbolt and electric lock on 
the outside entrance that leads to the basement. Unidentified person 
vandalized two exterior doors on 6/18/21.

9,267$                   6,128$                 8,828$                  5,838$                (290)$                 95% FY 21‐22 66.13

355 FM‐2001499 Los Angeles Torrance 
Courthouse

19‐C1 1 Plumbing ‐ Sewer Line Leak ‐ Water was found leaking from womens jury 
restroom on 4th floor.  Water was leaking from severely corroded sewage 
threaded connector and rusted carrier.  Need to set containments and 
decontaminate affected area. Need to remove toilet, remove corroded 
connector and carrier and replace.  Environmental testing and oversight 
required.  Restroom will remain out of service until remediation work is 
completed.

22,311$                18,996$               22,310$                18,995$              (1)$                     100% FY 21‐22 85.14

356 FM‐2001501 Butte Butte County 
Courthouse

04‐A1 1 Elevator ‐ Install a hoistway limit switch on elevators #140159 (4) and 
#140160 (3).  Pull new wire from the controller to the new hoistway 
switches.  Wire and test operation so that the elevators meet State of 
California (DIR) requirements on recent preliminary order inspection 
report which requires the up access limit be limited in the up direction to 
the point where the bottom of the toe guard is even with the hoistway 
entrance header.

16,714$                16,714$               9,266$                  9,266$                (7,448)$              55% FY 21‐22 100

357 FM‐2001502 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Electrical ‐ Install temporary electric power to (12) light poles and fixtures. 
Work includes installing approximately (300Ft ) of wire, (14) 250 watt 
metal halide bulbs, (10) 18in orange PVC flow molded cone, (1) Boom lift 
rental, remove (9sft) asphalt, (2) trench plate rentals, and (1) asphalt x‐ray 
to trace circuit. (19) exterior public parking lot lights are not working due 
to a short in the wiring underneath the asphalt. This is a safety concern as 
it is dark in those areas for the public and staff in the early mornings and 
evenings. Remaining electric work will be completed under P2 FM.

40,698$                40,698$               39,111$                39,111$              (1,587)$              96% FY 21‐22 100

358 FM‐2001509 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (3) 2‐inch ball valves to 
remove approx. 10 ft. of 2‐inch copper cold water domestic line. 
Abate/remediate and replace approx. 140 sq. ft. of drywall due to mold. 
Valves failed due to age (original to build 1992). Remediation and 
environmental protocols used due to category 2 grey water and mold.  

31,118$                21,779$               31,444$                22,008$              228$                  101% FY 21‐22 69.99
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359 FM‐2001510 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Sewer Line Leak ‐ Replaced (1) cracked 90 degree 2 inch cast 
iron fitting and (1) 10 foot 2 inch cast iron pipe above ceiling. Replaced 14 
ceiling tiles. Removed and discarded 27 square feet of carpet, 1 spectator 
seat, and 2 ceiling tiles. Water intrusion was caused by a failed waste line 
on the 13th floor mechanical space. The water traveled into the plenum 
above the 12th floor courtroom causing ceiling tile damage. Required 
environmental testing and drying protocol due to known ACM 
environment. 

38,750$                25,625$               38,750$                25,625$              (0)$                     100% FY 21‐22 66.13

360 FM‐2001511 Los Angeles Downey 
Courthouse

19‐AM1 1 Elevator ‐ Replace the existing inoperable circuit board card on Elevator 
#3. Elevator was  not running smoothly while traveling between floors.  
Circuit board card which controls the movement of the elevator is 
defective due to age.

2,598$                   2,175$                 3,498$                  2,928$                753$                  135% FY 21‐22 83.70

361 FM‐2001512 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Exterior Shell ‐ Remove damaged rolling gate and assembly. Install new 
steel slats with end locks to maintain alignment.  Primed and painted with 
baked polyester paint.  Install new oil tempered counter‐balance springs, 
heavy‐duty guides, new bottom rail, and install a new 3 HP ‐ 3 Phase brake 
motor 460 VOLT 1735 RPM. Sheriff bus crashed into the rollup door 
knocking 3 slats off the track, and damaging the motor assembly making 
the door inoperable. Manual operation required daily to maintain court 
operations. Seeking restitution from County Sheriff.

83,682$                83,682$               83,681$                83,681$              (1)$                     100% FY 21‐22 100

362 FM‐2001513 Los Angeles Alhambra 
Courthouse

19‐I1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 25 linear feet of a 4 inch cast iron 
pipe and 9 couplings in the basement file room.  Sewage pipe was leaking 
in multiple areas and failed above basement office space due to age.  
Remediation efforts included a 5ft x 30ft x 8ft containment and a 8ft x 30ft 
length critical barrier was erected in affected area.   

9,987$                   8,589$                 9,987$                  8,589$                (0)$                     100% FY 21‐22 86.00

363 FM‐2001514 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Sewer Line ‐ Hydrojet main sewer line to remove obstructions 
and roots from the line. Visually inspect line with camera to determine the 
condition of the 8‐inch cast iron pipe. Replace 12 feet of cracked 8‐inch 
cast iron sewage line and replace approximately 20 sq. ft. of wall board. 
Set up containment in 1st floor cafeteria and womens public restroom, in 
multiple rooms and parking area on the S‐Level, multiple rooms on the P‐
Level including boiler room and IT room. Extract water from approx. 
14,780 sqft of affected spaces, decontaminate, clean, and perform 
clearance testing on approx. 26,120 sqft of affected spaces.  Main sewer 
line is obstructed, causing Class III water to back up into building. 

191,579$              131,787$            191,578$              131,787$            (1)$                     100% FY 21‐22 68.79

364 FM‐2001515 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Domestic water supply ‐ Replace (4) 1x1 ceiling tiles and clean 
and sanitize 12 square feet of concrete floor in the Basement. Faucet was 
left on and clogged in public restroom above the Basement, Sheriffs 
Locker Room. The water traveled through non‐ACM ceiling tiles to the 
concrete floor. Faucet was turned off and inspected. Clogged drain 
mechanically cleared. Treated as a Category 2. Set up containment and 
installed new ceiling tiles. 

15,713$                10,809$               15,713$                10,809$              (0)$                     100% FY 21‐22 68.79
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365 FM‐2001517 Los Angeles Compton 
Courthouse

19‐AG1 1 Vandalism ‐ Replace 2 pieces of bronze tempered glass inserts and film on 
36 in. x 80 in. front entry door. Broken glass was removed and boarded up 
upon discovery. Replacement glass installed to match existing entry doors. 
Glass broken after hours by unidentified person.

2,421$                   1,601$                 2,421$                  1,601$                (0)$                     100% FY 21‐22 66.13

366 FM‐2001518 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Domestic Water Supply ‐ Replace 5 linear feet of 2 inch pipe 
and replace 90 damaged ceiling tiles, 360 sq ft of containment, 20 foot 
high scaffolding required for access. Environmental testing performed due 
to known ACM Environmental on the 1st floor of the Traffic Clerks Office. 
2‐inch water supply pipe was leaking above the 1st Floor. Category 2 water 
leak.

71,054$                46,988$               71,053$                46,987$              (1)$                     100% FY 21‐22 66.13

367 FM‐2001520 Los Angeles Compton 
Courthouse

19‐AG1 1 Vandalism ‐ Remove graffiti near front entrance and on walkway walls 
around courthouse. Approximately 660 square feet of area was 
vandalized. Affected areas were sandblasted and painted after hours 
before court operations the next day due to safety reasons.

17,493$                11,568$               17,493$                11,568$              0$                       100% FY 21‐22 66.13

368 FM‐2001530 San Diego Kearny Mesa 
Court

37‐C1 1 Plumbing ‐ Sewer Line ‐ Cable drain with mainline cable and flush system 
with water. Inspect drain with camera at 130 feet past east basement 
restroom to ensure all blockages are clear and main line is not damaged. 
Remove approximately 10 sq ft of drywall, 20 sq ft of baseboard and 4 
cove base approximately 40 sq ft on the East Wing and Showers containing 
ACM. The floor drain in the Basement, East Wing, Showers had backed up 
with Category 3 water. The water spread from the Showers to Restroom 2, 
ACM drywall, non‐ACM cove base and ACM linoleum flooring. A sewage 
line in the East basement showed signs of blockage. Complete 
environmental testing due to known ACM environment, drying equipment 
and erect containments.

71,085$                71,085$               69,450$                69,450$              (1,635)$              98% FY 21‐22 100

369 FM‐2001531 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Elevator, Escalator, Hoist ‐ Replaced motor and brake contacts, tested, and 
placed back into service. Elevator #10 was stuck between floors with 1 
entrapment.

2,943$                   2,024$                 2,942$                  2,024$                (0)$                     100% FY 21‐22 68.79

370 FM‐2001534 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Exterior Shell ‐ Repair a 30 ft x 30 ft area of roofing, extract water, erect 
containment, conduct environmental testing, and perform all work in a 
known ACM area. Water leaked from roof onto 7th floor Grand Park side 
above chambers due to rain.

11,161$                10,855$               11,160$                10,854$              (1)$                     100% FY 21‐22 97.26

371 FM‐2001535 Fresno Fresno 
County 
Courthouse

10‐A1 1 Elevators, Escalators & Hoists ‐ Replace one door operator kit and 12 roller 
guide rollers in inmate elevator #5. Existing parts have failed due to age 
and elevator is non‐operational.

2,909$                   2,909$                 2,909$                  2,909$                (0)$                     100% FY 21‐22 100

372 FM‐2001537 San 
Bernardino

Central 
Courthouse

36‐A1 1 HVAC ‐ Replace (1) 6‐inch cast iron 90 degree elbow including flanges and 
miscellaneous hardware on boiler pipe that cracked due to age causing a 
steam leak in an office area. Environmental oversight and containment 
included.

30,439$                29,112$               26,649$                25,487$              (3,625)$              88% FY 21‐22 95.64
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373 FM‐2001539 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Exterior Shell ‐ Replace (20) roll up door slats, (1) bottom rail assembly, (1) 
take up reel, (1) sensing edge, and 20 ft of sensor wire. South side sally 
port overhead roll up door was hit by sheriffs bus causing the damage. 
Incident report was filed and sent to risk management to file a claim.

14,579$                14,579$               14,633$                14,633$              54$                    100% FY 21‐22 100

374 FM‐2001541 Solano Hall of Justice 48‐A1 1 Plumbing ‐ Domestic Water Leak ‐ Replace 20 LF of copper piping, 164 ft of 
drywall, 40 ft of flooring and 40 LF of cove base.  Piping failed due to age 
and caused a leak which migrated from the 2nd floor to the 1st floor.  
Containment and remediation required.

48,252$                35,137$               48,252$                35,137$              (0)$                     100% FY 21‐22 72.82

375 FM‐2001549 San Diego East County 
Regional 
Center

37‐I1 1 HVAC ‐ Replace VAV Box. An internal shaft is broken and unit is currently 
not able to modulate air flow on its own. Occupants impacted by hot 
temperatures on 2nd floor.

4,984$                   3,375$                 7,136$                  4,832$                1,457$               143% FY 21‐22 67.71

376 FM‐2001551 Riverside Family Law 
Court

33‐A1 1 HVAC ‐ Replace failed boiler #2.  Current boiler has holes in the water tube 
bundle caused by the igniter and a bad heat exchanger resulting in a 
catastrophic failure. Boiler #1 is down due to repair of a leak, leaving the 
building without heating. Replacement required to restore heating.

18,837$                18,837$               17,000$                17,000$              (1,837)$              90% FY 21‐22 100

377 FM‐2001552 Los Angeles Glendale 
Courthouse

19‐H1 1 HVAC ‐ Replace failed motor with new 15 hp 230/460‐volt 3 phase motor. 
Disconnect/reconnect wires, replace failed fuses, replace pulley, start up 
and test operation. Includes Lock out Tag out for electrical supply to 
motor.  Air Handler #1 supply fan found inoperable during rounds and 
readings.

3,466$                   3,138$                 3,466$                  3,138$                (0)$                     100% FY 21‐22 90.54

378 FM‐2001555 Orange Central 
Justice Center

30‐A1 1 HVAC ‐ Replace 4‐inch steam pressure reducing valve. The current valve is 
leaking and malfunctioning due to age and it will not regulate the pressure 
correctly.

13,766$                12,550$               13,766$                12,550$              ‐$                        100% FY 21‐22 91.17

379 FM‐2001556 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36‐F1 1 Elevators & Hoists ‐ Shorten governor ropes on Judges elevator #4 which 
have stretched out of range due to age, causing intermittent failures. 
Deficiency was found during preventative maintenance.

6,396$                   6,396$                 5,152$                  5,152$                (1,244)$              81% FY 21‐22 100

380 FM‐2001558 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34‐A1 1 Elevator ‐ Replace broken portion of smoke curtain at 6th floor elevator 
#1. Smoke screen at 6th floor Elevator #1 has failed due to age.

3,153$                   3,153$                 2,708$                  2,708$                (445)$                 86% FY 21‐22 100

381 FM‐2001567 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) flushometer for urinal. Flushometer 
failed due to debris stuck in the line, causing the urinal to over flow. Water 
penetrated from the 4th floor mens secured restroom to the public lobby 
and 3rd floor room. Replace (1) ACM ceiling tile and sanitize  100 sq ft of 
hard surface due to category 2/grey water contamination. Scope includes 
environmental oversight.

12,642$                10,749$               12,805$                10,888$              138$                  101% FY 21‐22 85.03

382 FM‐2001568 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ Replace 5 linear feet of pipe insulation and erect (1) 
containment 8 ft. x 6ft. x 8 ft. Existing insulation deteriorated and 
delaminated over time causing it to crumble onto mechanical room floor. 
Scope includes removal and remediation of ACM positive insulation with 
environmental oversight.

15,944$                13,557$               15,944$                13,557$              (0)$                     100% FY 21‐22 85.03
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383 FM‐2001569 San 
Bernardino

Fontana 
Courthouse

36‐C1 1 HVAC ‐ Replace (3) 9‐ton compressors (tied together on the same line), (1) 
condenser coil and (3) refrigerant copper lines that failed due to age. 
Provide (3) temporary smaller units inside courthouse in hot spots. Air 
conditioner failed causing temperatures to rise in both courtrooms 
affecting court operations. 

55,830$                46,411$               51,796$                43,058$              (3,353)$              93% FY 21‐22 83.13

384 FM‐2001572 Riverside Southwest 
Justice Center

33‐M1 1 Plumbing ‐ Replace (4) failed domestic hot water pumps with new. All are 
non‐operational leaving the building without hot water for sanitation and 
health and safety.  Repair attempts have been made and existing pumps 
can no longer be repaired due to age.

10,468$                7,998$                 9,525$                  7,277$                (720)$                 91% FY 21‐22 76.40

385 FM‐2001573 Los Angeles Torrance 
Courthouse

19‐C1 1 Interior Finishes ‐ Repair concealed spline ceiling system and replace (30) 
12 in x 12 in ceiling tiles on 4th floor Jury Deliberation Room. Set 
containment and test area for ACM. Two ceiling tiles fell, an inspection 
revealed the concealed spline (metal) fittings were damaged from historic 
leak. Work expanded to repair/replace all 30 damaged splines. 

6,341$                   6,341$                 6,341$                  6,341$                (0)$                     100% FY 21‐22 100

386 FM‐2001574 Los Angeles Inglewood 
Juvenile 
Court

19‐E1 1 Plumbing ‐ Domestic Water Supply ‐ Replace 4 linear feet of 1/2‐inch 
copper pipe, 50 square feet of ceiling tile, and 30 square feet of plaster. 
Clean 500 sq. ft. of contaminated vertical surfaces. Secure water, drain 
building, and cleanup of water in effected area. Environmental testing 
performed due to work being performed in a known ACM environment. 
Water was leaking in the copper water supply line in the 1st floor womens 
restroom.

41,364$                33,414$               37,902$                30,618$              (2,796)$              92% FY 21‐22 80.78

387 FM‐2001575 Los Angeles Airport 
Courthouse

19‐AU1 1 Holding Cell ‐ Remove 216 square feet of failed existing epoxy from 
benches and flooring. Clean and prepare all surfaces for application of 
concrete sealer. Apply base coat, sealer coat and clear coat. Fans to aid in 
drying process. Charcoal filtering negative air machine to reduce VOC's 
odor overnight while epoxy fully curing. Abatement, oversight and 
environmental testing performed due to known ACM environment. 
Previous epoxy was delaminating in large pieces. An in‐custody attempted 
suicide by using a piece of the broken epoxy from the floor. Piece removed 
by custodies and fashioned as weapons creating health and safety issue.

46,313$                46,313$               44,735$                44,735$              (1,578)$              97% FY 21‐22 100

388 FM‐2001576 Los Angeles Inglewood 
Courthouse

19‐F1 1 Plumbing ‐ Domestic Water Supply ‐ Replace (4) 4 inch copper pipes on 
Backflow #6. Remove 3 existing 4 inch flanges to repair pipe. Replace 3‐4 
inch flanges with new bolt and gasket kit. Make all necessary connections 
and test for proper functions. Copper pipe is leaking and requires 
replacement.

3,670$                   2,736$                 3,669$                  2,736$                (1)$                     100% FY 21‐22 74.56

389 FM‐2001579 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Domestic water supply ‐ Replaced (1) hot water expansion 
tank, (1) 1 inch ball valve, drained system, erected containment in affected 
area, extracted 20 gallons of water, conducted environmental oversight, 
and performed all work in a known ACM area. After hours call of water 
leaking in jury assembly room and janitorial closet on the 1st floor.

16,922$                11,641$               16,922$                11,641$              (0)$                     100% FY 21‐22 68.79
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390 FM‐2001580 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Drained domestic hot water supply 
system to entire building, replaced 5‐foot section of 2‐inch copper pipe, 
(2) 2‐inch pro‐press couplings, refilled system, erected multiple 
containments, conducted environmental oversight, and performed all 
work in a known ACM area. There was a leak on the hot water supply line 
in the 3rd floor janitorial closet and water penetrated affecting multiple 
areas. 

45,978$                31,628$               45,977$                31,628$              (1)$                     100% FY 21‐22 68.79

391 FM‐2001582 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) angle stop and (1) flush valve on 
toilet in Sheriffs locker room restroom. Toilet is not flushing, and angle 
stop valve needs to be replaced.

1,796$                   1,235$                 1,796$                  1,235$                (0)$                     100% FY 21‐22 68.79

392 FM‐2001589 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 10‐foot section of 4‐inch cast iron 
pipe, (4) 4‐inch no hub fittings, erect containment, clean and sanitize and 
200 square feet of plaster ceiling and 225 square feet of concrete floor. 
Conduct environmental oversight, and perform all work in a known ACM 
area. 4‐inch cast iron pipe in loading dock area coming from cafeteria 
cracked and is leaking to multiple areas.

25,758$                17,719$               25,758$                17,719$              (0)$                     100% FY 21‐22 68.79

393 FM‐2001594 Los Angeles Compton 
Courthouse

19‐AG1 1 Vandalism ‐ Replace (1) 60‐in x 55‐in x 1/4‐in bronze tempered glass in 
aluminum storefront framing parking structure entrance, and repair the 
fire system in the parking structure that was tampered with.  Damaged 
window and fire sprinkler system were discovered on 8/9/21 during the 
rounds & readings.

3,525$                   2,331$                 3,306$                  2,186$                (145)$                 94% FY 21‐22 66.13

394 FM‐2001596 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Security ‐ Replace (1) safety edge and (1) bottom sensor for the sally port 
roll‐up gate. Connect all wires and test for proper operation. The sally port 
roll‐up gate malfunctioned and would not close properly. 

3,083$                   3,083$                 3,083$                  3,083$                (0)$                     100% FY 21‐22 100

395 FM‐2001597 Los Angeles Whittier 
Courthouse

19‐AO1 1 Vandalism ‐ Replace 2 ft x 6 ft window on first floor. A large rock was 
thrown through the window by an unknown person.

2,992$                   2,586$                 2,991$                  2,586$                (0)$                     100% FY 21‐22 86.43

396 FM‐2001598 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Plumbing ‐ Sewer Line ‐ Replace (1) 4in x 6in cast iron tee and 4 linear ft. of 
4 inch  cast iron pipe on the 4th floor lock up pipe chase.  Abate and 
remediate fungal growth by removing & replacing 80 Sq. Ft. of drywall and 
100sq ft. of cove base. Sanitize approx. 300 sq. ft. of concrete floors due 
to Category 3 black water contamination.  Leak was caused by several 
cracks in cast iron pipe and fittings.  Environmental and remediation 
oversight.  

55,947$                46,665$               55,728$                46,483$              (182)$                 100% FY 21‐22 83.41

397 FM‐2001599 Los Angeles Whittier 
Courthouse

19‐AO1 1 Elevators, Escalators, and Hoists ‐ Replaced worn out roller guides and 
torn top guide wheels on each side of public elevator #1.  Failure of 
components was due age.  Elevator was shaking when traveling from floor 
to floor causing intermittent stoppages.  Elevator was tested after 
completion of repairs to ensure proper operations.

10,447$                9,029$                 10,447$                9,029$                (0)$                     100% FY 21‐22 86.43
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398 FM‐2001601 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Elevators, escalators and hoist ‐ Replaced (4) contactors, tested for proper 
operation, leveled elevator car, and placed back into service.  Elevator was 
not operating due to failed safety contactors.

6,140$                   4,224$                 6,139$                  4,223$                (1)$                     100% FY 21‐22 68.79

399 FM‐2001603 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Fire Protection ‐ Following State Fire Marshal inspection, several fire alarm 
panel corrections were cited. Repaired Judge elevator car alarm bell, on 
elevators 17 and 10, Repaired (3) duct smoke detectors on the 4th and 
14th floor, Repaired water Flow riser alarm near holding on 8th floor, 
Repaired Bells on 8th Floor secured hallway, Replaced split pipe drain test 
valve on P level, Replaced water flow switch on Riser 1. Replaced failed 
dialer component. Fire alarm panel was displaying alerts during inspection. 
Fire watch performed during the duration of the repairs to ensure safety. 
Upon completion of repairs, system fully tested in coordination with SFM 
and restored signal communication to Central Fire Station.

168,331$              115,795$            168,331$              115,795$            (0)$                     100% FY 21‐22 68.79

400 FM‐2001609 Santa 
Barbara

Santa Maria 
Courts Bldgs 
C + D

42‐F1 1 Electrical ‐ Replace approx. 100 linear ft. of electrical wires for exterior 
light posts.  Underground electrical short was identified which was 
preventing exterior lights from operating creating a safety hazardous in 
the parking lot due to the decreased visibility.

4,346$                   2,377$                 4,346$                  2,377$                ‐$                        100% FY 21‐22 54.70

401 FM‐2001610 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Fire Sprinkler Leak ‐ Replace 2‐inch cracked copper pipe supply 
line for fire sprinkler head.  Drain standpipe system to the 2nd floor. 
Remove and install a new copper pipe at the fire sprinkler line. Refill and 
test all seals. Environmental testing performed. Replace 4 square feet of 
concealed spline ceiling tile, HEPA vacuumed, wet wiped, dried and 
sanitized: 2nd Floor, Hallway 10 square feet of terrazzo flooring. Copper 
supply line to fire sprinkler corroded and leaked above 2nd floor public 
corridor.

11,394$                7,535$                 11,394$                7,535$                (0)$                     100% FY 21‐22 66.13

402 FM‐2001611 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Elevator, escalator, & hoist ‐ Replaced carriage safety switch and adjusted 
chain on Escalator #13, Tested for proper operation and placed back into 
service. Escalator was repeatedly activating failed carriage safety switch 
making escalator inoperable.

5,623$                   5,469$                 5,623$                  5,469$                (0)$                     100% FY 21‐22 97.26

403 FM‐2001612 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Sewer Line Leak ‐ Replaced 12 ft. of 1‐1/2 inch black cast iron 
defective drainpipe and (1) toilet wax ring. Extracted water, erected (2) 
containments, conducted environmental testing, and performed all work 
in a known ACM area. Water was leaking inside 6th floor courtroom and 
judges chambers due to leak discovered above the ceiling inside 
department 53. 

20,085$                19,535$               20,085$                19,534$              (0)$                     100% FY 21‐22 97.26

404 FM‐2001613 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ Domestic Water Pipe ‐ Replace (1) 1‐1/2 inch valve, (1) 1‐1/2 
inch strainer and associated fittings, and approx. 15 linear feet of pipe 
insulation. Heating hot water return line was leaking due to calcium build 
up, affecting heating throughout the building and causing water on the 
deck in the mechanical room basement.  Scope includes environmental 
testing and due to known ACM environment.

6,227$                   5,295$                 6,226$                  5,294$                (1)$                     100% FY 21‐22 85.03
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405 FM‐2001614 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Domestic water supply leak ‐ Replaced inboard seal, outboard 
seal, bearings, on domestic water booster pumps #1 and #2. Domestic 
water booster water pump #1 & #2 are leaking water from seals. 

13,389$                13,022$               13,389$                13,022$              ‐$                        100% FY 21‐22 97.26

406 FM‐2001615 Riverside Family Law 
Court

33‐A1 1 Fire Protection ‐ Replace deficient annunciator communicator with a new 
communicator on alarm system to correct the inconsistencies with the 
audio message during a fire alarm activation. A section of the 3rd Floor 
strobes and horns are intermittent during alarm activations.

5,880$                   5,880$                 5,613$                  5,613$                (267)$                 95% FY 21‐22 100

407 FM‐2001617 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Sewer Line leak ‐ Replaced 30‐feet of cracked 4‐inch drain line, 
(2) No hub fittings, (8) ceiling tiles, containment, scaffolding required to 
access and make repairs above ceiling, conducted environmental 
oversight, and performed all work in a known ACM area. Category 3 
contaminate. Water was leaking from cracked drain line above ceiling in 
8th floor public hallway.

41,363$                40,230$               41,362$                40,229$              (1)$                     100% FY 21‐22 97.26

408 FM‐2001618 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Domestic Water Pipe ‐ Replaced cracked 5‐foot section of 2‐
inch copper pipe, (1) 2‐inch pressure reducing valve, (1) 2‐inch coupling, 
(10 ft) 3/4 Pipe,  (1) 3/4‐in Pressure relief valve, (1) 3/4‐in ball valve, (1) 
3/4‐in Male adapter, erected (6) containments, extracted over 1,000 
gallons of water, placed drying equipment, conducted environmental 
testing, and performed all work in known ACM area. Pressure relief valve 
failed leaking water into cracked drain line on cold water supply line, 
leaking into multiple areas throughout the building. 

91,867$                63,195$               102,520$              70,524$              7,328$               112% FY 21‐22 68.79

409 FM‐2001622 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Mechanically cleared  200‐feet of main drain line to clear 
stoppage, erected (6) containments, conducted bacterial clean up in all 
areas, extracted 1,400 gallons of cat 3 water, placed drying equipment, 
conducted environmental oversight, and performed all work in a known 
ACM area. Water backed up from 4th floor womens employee restroom, 
causing water to impact multiples areas.

50,980$                49,583$               50,979$                49,582$              (1)$                     100% FY 21‐22 97.26

410 FM‐2001623 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Domestic Water Pipe ‐ Replaced 2‐feet of 3/4 inch piping, (2) 
3/4 inch pro pressed coupling, (5) ceiling tiles, drained domestic cold line, 
erected containment, extracted water, placed drying equipment, 
conducted environmental testing, and performed all work in known ACM 
area. A leak was discovered on 3/4 inch cold water supply line in 13th floor 
chambers and water penetrated through ceiling.

11,250$                7,739$                 11,249$                7,738$                (0)$                     100% FY 21‐22 68.79

411 FM‐2001628 Santa Clara Family Justice 
Center 
Courthouse

43‐B5 1 Fire Protection ‐ Repair fire sprinkler pipe leak, drain sprinkler line, replace 
(1) 2‐1/2 inch victaulic pipe fitting and 40 sq.ft. of ceiling tile. Fire sprinkler 
pipe coupling failed, causing leak and ceiling damage.

9,698$                   9,698$                 7,561$                  7,561$                (2,137)$              78% FY 21‐22 100

412 FM‐2001634 Los Angeles West Parking 
Structure

19‐F3 1 Grounds and Parking Lot ‐ Replace drive chain, chain adjuster bolts, timer 
relay, test and restore power to the gate. Timer relay failed and caused 
gate to collide with exiting vehicle. The impact broke the drive chain 
making the gate inoperable.

4,135$                   3,083$                 4,135$                  3,083$                (0)$                     100% FY 21‐22 74.56
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413 FM‐2001635 Los Angeles Airport 
Courthouse

19‐AU1 1 Interior Finishes ‐ Remove and Replace (3) heavy duty hinges on basement 
door. Install them with security screws, align the door in the opening for 
proper swing and latch. Test and ensure proper operation of the complete 
door system. One hinge failed due to wear and tear and caused the other 
two to fail. The damaged hinges caused the door to wedge preventing it 
from opening. This door leads to in custody interview room. P1 repairs 
made to not impact court operations.

2,654$                   2,654$                 2,653$                  2,653$                (1)$                     100% FY 21‐22 100

414 FM‐2001637 Sacramento Carol Miller 
Justice Center 
Court Facility

34‐D1 1 Plumbing ‐ Mechanical System Leak ‐ Repaired chiller vent valve and 
associated piping. Remove damaged drywall and insulation, dry out, clean 
up, and restore area to original configuration. Water was leaking from 
ceiling of Department 86, causing flooding due to failure of the vent valve. 

43,696$                43,696$               41,653$                41,653$              (2,043)$              95% FY 21‐22 100

415 FM‐2001638 Kern Ridgecrest ‐ 
Division B 
Courtroom

15‐J2 1 HVAC ‐ Replace (1) compressor and the liquid line dryer for the courtroom 
HVAC unit for 15‐J2. AC system is not turning on.

2,000$                   2,000$                 2,000$                  2,000$                (0)$                     100% FY 21‐22 100

416 FM‐2001640 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Plumbing ‐ Domestic Water pipe leak ‐ Replace (2) 2.5 inch couplings and 
(2) 90‐degree elbows. Cold water copper supply line above 2nd floor 
leaked due to age causing water intrusion in chambers, restroom & jury 
restroom. Remediate category 2 water intrusion by sanitizing hard 
surfaces in affected areas. Remove/replace 6 SF of hard lid ceiling and 
patch/paint due water damaged. Replace light switch damaged by water 
leak. Scope includes environmental testing and oversight, drain and refill 
building to conduct plumbing repair.

22,251$                18,560$               22,250$                18,559$              (1)$                     100% FY 21‐22 83.41

417 FM‐2001641 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Plumbing ‐ Replace (7) damaged ceiling tiles on 2nd floor. Set up 
containment, erect level 1 decontamination station, remove affected 
ceiling tiles, and set dehumidifiers in affected spaces. Clean and disinfect 
approximately 420 sq ft of affected floor space. Abatement, oversight and 
environmental testing performed due to known ACM Environmental. 
Faucet in 3rd floor restroom was left on, overwhelming drain capacity 
causing water to overflow to the floor and leak down into the 2nd floor 
hallway. Water flow reduced at sink.

18,633$                14,625$               18,632$                14,624$              (1)$                     100% FY 21‐22 78.49

418 FM‐2001643 Lassen Hall of Justice 18‐C1 1 Elevators ‐ Replace relays and encoder on elevator # 4. Elevator has failed 
multiple times and is currently non‐operational.

9,411$                   9,411$                 8,963$                  8,963$                (448)$                 95% FY 21‐22 100

419 FM‐2001646 Kern Arvin/ 
Lamont 
Branch

15‐H1 1 Vandalism ‐ Replace (1) Bronze Laminated Window 31‐5/8 X 70‐5/8 at 
front door and (1) Bronze Laminated Window 45‐1/2 X 76‐1/4 at East side 
exterior office. Both windows were temporary boarded up until 
replacement glass was ordered.  Windows were broken after hours by a 
member of the public, no arrest.

2,858$                   1,741$                 2,857$                  1,740$                (0)$                     100% FY 21‐22 60.91

420 FM‐2001648 Los Angeles San Fernando 
Courthouse

19‐AC1 1 HVAC ‐ Replace (1) purge unit on chiller #1. Purge unit was non‐
operational due to wear and tear preventing chiller from operating, 
affecting cooling throughout the building.   

14,131$                11,787$               3,219$                  2,685$                (9,102)$              23% FY 21‐22 83.41
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421 FM‐2001650 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) urinal flush o‐meter valve. Valve got 
stuck in the open position allowing water to overflow in the 2nd floor 
mens public restroom and penetrated the ground floor. Replace 4 SF of 
ceiling tiles and sanitize 30 SF of hard surface due to category 2 
contamination. Work performed using Environmental protocol and 
oversight.

19,789$                15,380$               19,788$                15,379$              (1)$                     100% FY 21‐22 77.72

422 FM‐2001651 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) urinal diaphragm, vacuum breaker 
and O‐ring. Diaphragm failed due to wear and tear preventing the flush 
valve from closing properly which caused water to overflow onto the 3rd 
floor mens public restroom and leaked to the 2nd floor mens public 
restroom, ground floor public restrooms and mens staff locker room. 
Replace 4 SF of damaged ceiling tiles and (1) water damaged GFI outlet. 
Sanitize approx. 1,300 SF of surface due to category 2 water intrusion. 
Environmental and remediation used due to category 2 grey water.

27,260$                21,186$               27,259$                21,186$              (1)$                     100% FY 21‐22 77.72

423 FM‐2001655 Los Angeles Torrance 
Courthouse

19‐C1 1 Plumbing ‐ Domestic Water Line ‐ Replace 3 feet of 3/4 inch copper pipe, 
replace (1) 3/4 inch angle stop. Water leaking through the ceiling on 4th 
floor in jury room from drinking fountain copper supply line. Water was 
isolated to make repairs. Environmental testing required since work is in 
known ACM area. Containment set and services to include restoring wall, 
installing cove base and reinstallation of drinking fountain on wall.

37,012$                31,512$               37,012$                31,512$              (0)$                     100% FY 21‐22 85.14

424 FM‐2001659 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Plumbing ‐ Replace (3) failed sewage pumps and remove 4,000 gallons of 
waste water. Remove and replace approx. 100 sq. ft. of fire proofing on 
affected I‐beams. Remediation and clean‐up of affected areas performed 
with environmental oversite including environmental and clearance 
testing.  State Fire Marshall inspection and sign off was also completed.  
Sewage overflow occurred from failed pumps in containment tank under 
the building in the Sub‐Basement leaking into 2 secondary containment 
pits.

152,467$              152,467$            139,908$              139,908$            (12,559)$           92% FY 21‐22 100

425 FM‐2001661 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Mechanically clear 150 feet of main sewer line on high‐rise 
floors 7 through 12. Excessive build‐up of corrosion restricted flow by 80%. 
Line blockage discovered during inspection of slow drainage.

3,346$                   2,213$                 3,346$                  2,213$                (0)$                     100% FY 21‐22 66.13

426 FM‐2001662 Los Angeles Parking‐
Burbank 
Courthouse

19‐G2 1 Grounds and Parking Lot ‐ Replace failed gate grille, motor and operator. 
Clean and inspect guides. Grille has failed due to age and multiple bars 
have broken welds, allowing gate to jump off guides and bind up gate. 
Motor failed due to overloading requiring replacement. Upon completion 
of installation operational checks performed to ensure safety and 
operation.

36,683$                36,683$               36,683$                36,683$              (0)$                     100% FY 21‐22 100

427 FM‐2001663 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Sewer Line ‐ Mechanically clear blockage in main sewer line 
which caused a back‐up in the sewer drain line in the West Wing 
basement.  Environmental testing and remediation protocols were 
performed. The blockage was caused by debris, a rag, and small plastic 
bags caught on the backwater valve . A separate Task Order has been 
approved to hydro jet the main line.

26,215$                18,180$               26,215$                18,180$              (0)$                     100% FY 21‐22 69.35
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428 FM‐2001664 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 50 linear feet of cracked 6 inch 
sewer line. Replace (2) 6 inch bends and (10) couplings and tie into the 12 
inch main sewer line. Scissor lift required to complete the work. Cast iron 
pipe cracked causing leaking throughout basement and underground 
parking.

7,243$                   4,790$                 7,242$                  4,789$                (0)$                     100% FY 21‐22 66.13

429 FM‐2001665 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐  Fixture Leak  ‐ Replace toilet, flush valve, and coupling in Cell 
9b 9th floor.  Removed toilet and installed new toilet with 3 x 2‐1/2 
coupling. Flush valve physically broke and lodged a part within the toilet 
that could not be removed. Replacement of the unit was required to 
restore the cell to working order.

5,714$                   5,714$                 5,713$                  5,713$                (1)$                     100% FY 21‐22 100

430 FM‐2001668 Orange Central 
Justice Center

30‐A1 1 Plumbing ‐ Domestic Water Line ‐ Remediate leak from a hot water line 
that burst in 1st floor secured hallway.  Work includes replacement of a 
15ft section of copper pipe and fittings and environmental clean up of 
approx. 15 sq ft of ACM debris from concrete plaster ceiling.

8,976$                   8,183$                 8,731$                  7,960$                (223)$                 97% FY 21‐22 91.17

431 FM‐2001669 Orange Central 
Justice Center

30‐A1 1 HVAC ‐ Replace failed plumbing union at reheat coil in Civil Dept. on the 
1st floor and remediate approx. 10 sq ft of flooring soiled by debris from 
resulting leak. Environmental oversight and remediation required.

6,338$                   6,338$                 5,662$                  5,662$                (676)$                 89% FY 21‐22 100

432 FM‐2001670 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Elevator ‐ Replace (1) failed roller assembly on public Elevator #10. The 
roller is worn and could cause further damage to hoistway cables if not 
repaired.

6,848$                   6,848$                 6,400$                  6,400$                (448)$                 93% FY 21‐22 100

433 FM‐2001671 San 
Bernardino

Barstow 
Courthouse

36‐J1 1 Electrical ‐ Replace (1) microphone speaker assembly on the 2nd floor 
walk‐up transaction window on the right that failed due to age. The 
microphone is not functioning preventing the window from being used for 
court operation.

6,060$                   6,060$                 6,060$                  6,060$                (0)$                     100% FY 21‐22 100

434 FM‐2001674 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Plumbing ‐ Sewer Line ‐ Snake 100 ft of sewer mainline in the main holding 
area. The basement holding area hallway floor drain has backed up, 
causing a sewage spill of approximately 30 gallons of waste water on the 
floor. Remediation and environmental oversight included. Service provider 
tried unsuccessfully to clear the clog so specialty contractor and 
equipment had to be brought in.

8,738$                   8,738$                 7,120$                  7,120$                (1,618)$              81% FY 21‐22 100

435 FM‐2001675 Riverside Larson Justice 
Center

33‐C1 1 Elevators, Escalators, & Hoists ‐ Replace failed main control board and 
selector board of in‐custody elevator #7. The elevator is currently not 
communicating with the control panel leaving it unresponsive and causing 
the transportation department to transfer in‐custodies to courtrooms 
through other courtrooms and secure hallways.

22,072$                22,072$               7,719$                  7,719$                (14,353)$           35% FY 21‐22 100

436 FM‐2001676 Los Angeles Pasadena 
Courthouse

19‐J1 1 HVAC ‐ Condensation Leak ‐ Unclog condensate pan and drain line below 
air handler due to excessive condensation from outside humidity.  
Domestic water condensation leak found from air handler unit traveled 
down to 2nd floor courtroom affecting (2) 36 x 36 ceiling tiles.   
Environmental testing, (6) small 4  x 4  x 12  containments, and 
remediation protocols were conducted. 

15,800$                10,957$               15,799$                10,957$              (0)$                     100% FY 21‐22 69.35

Page 50 of 129



Attachment D‐III All Facility Modifications Completed in FY 21‐22 (List H)
7/1/2021 to 6/30/2022

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
D
IN
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

  T
CF
M
AC

 F
U
N
D
ED

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
TC

FM
AC

 
FU

N
D
ED

 C
O
ST
  

  A
CT

U
AL

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 ($
)  

 V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 (%
) 

FU
N
D
 Y
EA

R

FA
CI
LI
TY

 M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 B
U
D
G
ET

 %
 O
F 
CO

ST

437 FM‐2001679 Los Angeles Parking 
Structure Lot 
94 Airport 
Courthouse

19‐AU2 1 Vandalism ‐ Security ‐ Replace (1) pair of manual flush bolts and (8) 
mortise hinges on exterior doors and booth area. Drill out rusted screws, 
remove doors from opening, replace flush bolts, rehang into opening, 
reweld security astragal. Adjust doors for proper operation. Doors were 
forced open and booth vandalized. Doors are can't be secured and area is 
open after hours.

3,086$                   2,381$                 3,086$                  2,381$                (0)$                     100% FY 21‐22 77.17

438 FM‐2001681 Riverside Hall of Justice 33‐A3 1 Elevators, Escalators, & Hoist ‐ Replace failed optical level sensors for in‐
custody elevator #7. Elevator is currently unable to operate properly and is 
out of service leaving 50% of the cabs available for use.

5,484$                   5,484$                 1,773$                  1,773$                (3,711)$              32% FY 21‐22 100

439 FM‐2001684 Los Angeles Pasadena 
Courthouse

19‐J1 1 HVAC ‐ Replace (1) 1.5 ton mini split system serving critical server IT room. 
Air conditioning  compressor has failed due to age and replacement is no 
longer available. Courthouse IT room began to get hot and would affect 
courthouse operations if not fixed.

9,044$                   6,272$                 9,043$                  6,271$                (1)$                     100% FY 21‐22 69.35

440 FM‐2001685 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 Interior Finishes ‐ Replace (1) 60in x 45in x 1/2in tempered glass panel at 
Clerks Office. The glass at clerk window #2 shattered spontaneously.

3,336$                   3,336$                 3,336$                  3,336$                (0)$                     100% FY 21‐22 100

441 FM‐2001686 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Plumbing ‐ Domestic Water Line ‐ Water supply line valve leaked from 7th 
floor janitors closet down to 6th floor courtroom.  Replaced (6) 1x1 ceiling 
tiles in affected courtroom.  Supply line valve failed and started to leak 
causing water to penetrate to the 6th floor below.  Remediation and 
environmental oversight included due to known ACM area and category 2 
gray water.

15,676$                14,287$               15,676$                14,287$              (0)$                     100% FY 21‐22 91.14

442 FM‐2001694 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Domestic Drain Line ‐ Replace 10 LF cast iron pipe for the water 
heater drain pipe. Pipe cracked due to corrosion causing category 2 water 
contamination in 10th floor interview room. Replace 10 SF of saturated 
ceiling tiles. Sanitize 30 SF of hard surface. Scope includes Environmental 
Testing and oversight.

8,221$                   6,616$                 8,221$                  6,616$                (0)$                     100% FY 21‐22 80.48

443 FM‐2001695 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 HVAC ‐ Replace (1) shaft, (1) pulley, and bearings for the supply unit for 
the 2nd floor air handler unit.  Bearings failed due to wear/tear and 
damaged the shaft and pulley causing air handle unit to stop operating and 
affecting HVAC for the entire 2nd floor.  

9,236$                   7,433$                 9,236$                  7,433$                (0)$                     100% FY 21‐22 80.48

444 FM‐2001696 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Plumbing ‐ Domestic Water Line ‐ Replaced 3 feet of cracked cast iron 2in 
domestic water supply line that was leaking due to age. Replace (12) 2 x 4 
ceiling tiles. Leak was found above Judges bench on the 2nd floor and 
saturated ceiling tiles and was affecting courtroom operations. 
Environmental oversight and remediation efforts were conducted 
including  a 12 x 6 containment.

19,233$                17,529$               19,232$                17,528$              (1)$                     100% FY 21‐22 91.14

445 FM‐2001697 Los Angeles Alhambra 
Courthouse

19‐I1 1 Plumbing ‐ Mechanical Systems ‐ Replaced domestic hot water boiler unit 
in the basement boiler room. Water heater heat exchanger was leaking 
due to age and has surpassed its life expectancy.  Courthouse 
temperatures were affected and building was not able to maintain 
comfort heating for the public and staff.

19,400$                16,684$               19,400$                16,684$              (0)$                     100% FY 21‐22 86.00
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446 FM‐2001699 Los Angeles Torrance 
Courthouse

19‐C1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) failed angle stop and seal in Jury 
deliberation restroom. Leak affected Chambers and Jury Deliberation 
room on the 2nd floor. Angle stop detached from the wall. Replaced angle 
stop tested for leaks. Environmental testing performed and containments 
installed during the repair. Clearance testing performed before release of 
the area.

23,322$                23,322$               23,321$                23,321$              (1)$                     100% FY 21‐22 100

447 FM‐2001703 Los Angeles Whittier 
Courthouse

19‐AO1 1 Elevators, Escalators, & Hoists ‐ Replace roller guides and counterweight 
rollers on public elevator #2 that are failing due to age. The roller guides 
are worn out causing the elevator cab to ride very rough.  Replace roller 
guides and adjust for quiet, reliable, and safe operation.

7,334$                   6,339$                 7,334$                  6,339$                (0)$                     100% FY 21‐22 86.43

448 FM‐2001704 Los Angeles Whittier 
Courthouse

19‐AO1 1 Plumbing ‐ Sewer Line ‐ Unclog main sewer drain line that was backing up 
onto the basement floor of the air handler room. Sewer line back‐up was 
caused by tree root invasion. Remediation efforts and clearance testing 
were conducted including a barrier containment at the door.  There is a 
separate FM in progress to replace affected main sewer line in this area 
for a permanent solution.

20,838$                18,010$               20,838$                18,010$              (0)$                     100% FY 21‐22 86.43

449 FM‐2001705 Los Angeles El Monte 
Courthouse

19‐O1 1 Grounds and Parking lot ‐ Replaced photo eye sensor on the east sally port 
gate. Sensor failed due to age, preventing the gate from opening and 
closing properly.

2,859$                   2,859$                 2,858$                  2,858$                (1)$                     100% FY 21‐22 100

450 FM‐2001708 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing ‐ Storm Drain Leak ‐ Replace 10 LF of cast iron pipe and 
associated fittings. Cast Iron drain pipe cracked due to age causing water 
leak to the 3rd floor jury restroom and 2nd floor interpreters office. 
Sanitize and dry approx. 120 sq. ft. of hard surface due to category 2 grey 
water contamination. Open 16in x 16in section on hard lit ceiling to 
conduct repairs & patch/paint. Scope includes environmental testing and 
oversight.

26,501$                20,655$               26,500$                20,654$              (1)$                     100% FY 21‐22 77.94

451 FM‐2001709 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Electrical ‐ Replace (1) water pump, (1) thermostat, (1) set radiator hoses 
and (1) water pump belt for the emergency generator. The water pump 
failed due to wear and tear causing the generator to overheat affecting 
emergency power throughout the build. A large 350 KW temporary 
generator had to be brought in while repairs were being conducted. 

19,437$                15,106$               19,436$                15,106$              (1)$                     100% FY 21‐22 77.72

452 FM‐2001710 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Roof ‐ Replace 60 linear feet of roof mastic membrane along roof coping. 
Existing membrane deteriorated causing rain water to penetrate and leak 
onto the 4th floor Court room dept. 204. Replace 16 SF of damaged ceiling 
tiles. Sanitize 40 SF of hard surface due to category 2 water 
contamination. Environmental testing and oversight included.

5,654$                   4,394$                 5,653$                  4,394$                (1)$                     100% FY 21‐22 77.72

453 FM‐2001711 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Elevators, Escalators & Hoists ‐ Replace (1) drive relay and (1) fuse for lock‐
up elevator #5. Drive relay failed due to wear and tear, preventing the 
elevator from responding on the 1st floor, affecting court operations.

4,076$                   4,076$                 4,076$                  4,076$                (0)$                     100% FY 21‐22 100
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454 FM‐2001712 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 HVAC ‐ Replace fan blower and shaft for kitchen exhaust fan located on 
rooftop.  Fan shaft and bearings are damaged and preventing kitchen 
fumes to properly exhaust.

7,656$                   5,358$                 7,655$                  5,358$                (0)$                     100% FY 21‐22 69.99

455 FM‐2001715 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 HVAC ‐ Replace (2) 250V transformers for condenser water valves and (2) 
relays. Transformers failed because they were undersized and prevented 
the valves from opening, affecting temperatures throughout the building.

4,446$                   3,112$                 4,445$                  3,111$                (0)$                     100% FY 21‐22 69.99

456 FM‐2001720 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Domestic Water Supply ‐ Replaced 23 ceiling tiles and 250 
square feet of carpet. Disinfectant required for 50 square feet of ceramic 
floor tile and 30 square feet of ceramic wall tile. Environmental 
containment required to maintain critical moisture barrier. Cleaning, 
drying and disinfecting of all impacted surfaces required to return areas to 
operation. Water supply seal failed at flush valve causing leak in Womens 
Employee Restroom affecting 4th floor Courtroom, Sheriffs office, down 
to offices on the 3rd Floor County Probation Department.

93,815$                62,040$               93,814$                62,039$              (1)$                     100% FY 21‐22 66.13

457 FM‐2001721 Los Angeles Compton 
Courthouse

19‐AG1 1 Grounds & Parking Lot ‐ Remove and dispose of debris under the 
connecting bridge at the parking structure. Clean and sanitize the area and 
install chain link fence 30 feet x 9 feet to prevent people from dumping 
debris. A large amount of debris is accumulating under the connecting 
bridge creating a fire hazard. Cited by the  local Fire Department for 
correction during a surprise visit.

37,579$                24,851$               37,579$                24,851$              (0)$                     100% FY 21‐22 66.13

458 FM‐2001723 Los Angeles Torrance 
Courthouse

19‐C1 1 Plumbing ‐ Domestic Water Line ‐ Replace 15 linear feet of cracked copper 
hot water piping. Erect containment, perform all required testing for Class 
II water intrusion event and provide written reports. Return area to 
operational status. Crack formed due to age and corrosion hidden by 
insulation. located in 5th floor lockup

17,934$                15,269$               17,934$                15,269$              (0)$                     100% FY 21‐22 85.14

459 FM‐2001724 Los Angeles Airport 
Courthouse

19‐AU1 1 HVAC ‐ Replace failed 75 HP Variable Frequency Drive motor for Air 
Handling Unit #1. Replace (12) broken V‐belts on Supply Fan #1 and Supply 
Fan #2.  VFD Motor failed causing high temperatures throughout the 
building. VFD was thoroughly tested prior to replacement. It was 
determined to have a catastrophic overcurrent fault requiring 
replacement.

21,884$                16,888$               21,884$                16,888$              (0)$                     100% FY 21‐22 77.17

460 FM‐2001727 San 
Bernardino

Central 
Courthouse

36‐A1 1 HVAC ‐ Replace (2) worn bearings and (1) shaft/blower wheel balancer in 
the air handler that failed due to age creating a loud vibrating noise 
causing court disruption in courtroom. Work is needed to balance the unit 
and eliminate the vibrating noise.

6,471$                   6,189$                 6,471$                  6,188$                (0)$                     100% FY 21‐22 95.64

461 FM‐2001730 San Diego East County 
Regional 
Center

37‐I1 1 Plumbing ‐ Domestic Water Pipe ‐ Repair broken 2 inch copper line leaking 
in ceiling of the mens restroom. Isolate hot and cold water system and 
drain. Remove bad ball valve and install new 2 valves and fittings. Purge air 
from water system. Follow environmental protocol and containment per 
environmental testing and reports.

26,151$                17,707$               78,328$                53,036$              35,329$             300% FY 21‐22 67.71
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462 FM‐2001731 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Elevator ‐ Replace (1) motor bearing, and (1) sheave that failed due to age 
on Judges elevator #10. Work is needed as the elevator is non‐operational.

53,600$                53,600$               53,599$                53,599$              (1)$                     100% FY 21‐22 100

463 FM‐2001732 Los Angeles Airport 
Courthouse

19‐AU1 1 Plumbing ‐ Domestic Water Pipe ‐ Repair 3/4 inch water supply line leak in 
the Mens restroom on the 6th floor. Replace gaskets on OS&Y (outside 
stem and yoke) isolation valve. Requires shutdown of all HVAC equipment 
including Chillers, Boilers, Cooling Towers, Domestic Water Boilers, Chilled 
Water Pumps, Hot Water Pumps, Condenser Water Pumps and Domestic 
Water Circulation Pumps. Shut down domestic water booster pumps and 
secure power. Close valves for domestic water supply to the building. 
Drain domestic water loop from Booster Pump room and restrooms on 
3rd, 4th, 5th, 6th, 7th, and 9th floors.  Containment required to maintain 
moisture barrier. No ACM was detected. A domestic water line leaked 
affecting the elevator lobby, mens restroom, pipe chase and 6th Floor. 

29,377$                22,670$               28,305$                21,843$              (827)$                 96% FY 21‐22 77.17

464 FM‐2001734 Los Angeles Inglewood 
Courthouse

19‐F1 1 HVAC ‐ Replace (6) failed pneumatic air thermostats, repair (6) VAV boxes 
including adjusting linkage, replacing dampers, installing booster on 3 units 
and total replacement on 3 units. Thermostats are not actuating VAV 
Boxes above the courtroom plenum. VAV linkage had failed and been 
disassembled to maintain air flow. 

23,809$                17,752$               23,808$                17,751$              (1)$                     100% FY 21‐22 74.56

465 FM‐2001738 Kern Bakersfield 
Juvenile 
Center

15‐C1 1 Fire Protection ‐ Replace (1) Dialer for building fire alarm panel.  Dialer 
failed due to wear/tear resulting in a false alarm after hours.

4,115$                   2,747$                 4,115$                  2,747$                (0)$                     100% FY 21‐22 66.76

466 FM‐2001739 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Plumbing ‐ Domestic Water leak ‐ Replace 15 ft of 3/4 inch copper and 
associated fittings for domestic hot water piping above the ceiling in 
telephone equipment room. Remediate category 2 water contamination, 
sanitize 350ft of carpet and hard surface. Replace 25 linear feet of water 
damaged baseboard and 10 SF of saturated sheetrock.  Domestic water 
pipe leaked due to age and corrosion resulting in CAT/2 water intrusion. 
Environmental and remediation oversight included.

27,566$                22,993$               27,566$                22,993$              0$                       100% FY 21‐22 83.41

467 FM‐2001740 Los Angeles Alhambra 
Courthouse

19‐I1 1 Elevators, Escalators, and Hoists ‐ Replace failed electronic door edge on 
public elevator #1 due to age.  Door edge was not detecting obstructions 
between doors posing a safety concern for members of the public entering 
or exiting the elevator.

7,213$                   6,203$                 7,212$                  6,203$                (1)$                     100% FY 21‐22 86.00

468 FM‐2001744 Santa 
Barbara

Figueroa 
Division

42‐B1 1 Plumbing ‐ Sewer Line ‐ Remove obstruction in sewer main line which 
caused a toilet to back up and overflow affecting the 2nd floor judges 
chamber, chamber restroom, and the 1st floor courtroom. Remediate 
category 3/black water contamination and replaced 500 SF of carpet, 15 
SF of delaminated ACM VCT tiles and (10) 12in x 12in ceiling tiles in 
courtroom. Sanitize approximately 200 SF hard surface. Scope includes 
environmental testing and oversight.

77,833$                77,833$               77,260$                77,260$              (573)$                 99% FY 21‐22 100
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469 FM‐2001750 Los Angeles Airport 
Courthouse

19‐AU1 1 Plumbing ‐ Domestic Water Pipe ‐ Replace leaking domestic 2 inch copper 
water supply pipe above the ceiling on the 3rd floor. Water traveled 
through the plenum and leaked onto ceiling tiles located above the Clerks 
Office area. Remove 4 sq ft of 2 x 2 foot ceiling tiles. Clean and disinfect 
approximately 8 linear feet of T‐bar. Abatement oversight and 
Environmental testing performed due to known ACM Environmental.

13,312$                10,273$               13,312$                10,273$              (0)$                     100% FY 21‐22 77.17

470 FM‐2001752 Los Angeles Airport 
Courthouse

19‐AU1 1 Plumbing ‐ Fixture Leak ‐ Replace failed seal on faucet in 8th floor lock up 
cell. Mechanically clear sediment from isolation valve, clean and disinfect 
135 square feet of affected floor space. Abatement, oversight and 
Environmental testing performed due to known ACM environment. Leak 
affected  secured hallway 8th floor and water traveled from 8th floor to 
7th floor, Mechanical room, and Hallway saturating the carpet, wall and 
floors.

18,625$                14,373$               18,625$                14,373$              (0)$                     100% FY 21‐22 77.17

471 FM‐2001758 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 HVAC ‐ Replace temperature controller for built‐in/walk‐in refrigerator. 
Existing temperature controller stopped operating causing the internal 
temperature to rise. Reseal evaporator coil due to crack in tubing. Cracked 
coil was causing refrigerant leak. Recover/recharge refrigerant to conduct 
repairs.

8,589$                   7,198$                 8,810$                  7,383$                185$                  103% FY 21‐22 83.80

472 FM‐2001760 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Elevator ‐ Replaced counterweights, roller guides, earthquake plates, and 
related structural brackets needed and re‐welded onto counterweight 
frame. Counterweight frame was realigned, and unit will be returned to 
service. Elevator #13 reported as inoperable, impacting operation.

19,945$                13,720$               19,945$                13,720$              (0)$                     100% FY 21‐22 68.79

473 FM‐2001761 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Domestic Water Pipe ‐ Replaced 6 ft of 1‐1/4 inch Copper pipe, 
(2) 1‐1/4 couplings and (1) 1‐1/4 inch Tee and a (1) 1‐1/4 x 3/4 Reducer. 
Secure water to building, set up containment. All affected areas were 
dried, disinfected and cleaned.  Water leak on 1‐1/4 inch hot water copper 
line on 18th floor hallway ceiling by womens restroom.

13,690$                9,417$                 13,690$                9,417$                (0)$                     100% FY 21‐22 68.79

474 FM‐2001769 Los Angeles Parking 
Structure Lot 
94 Airport 
Courthouse

19‐AU2 1 Grounds and Parking lot ‐ Install one (1) new gear head motor operator for 
the existing exit roll up door, securely mount the motor with heavy duty 
brackets. Install wire and conduit up to 5 feet to the existing dedicated 
power supply, test the door and operation, lubricate all moving parts, 
make necessary adjustments. Roll up gate gear head failed due to wear 
and would not respond, preventing employee from exiting.

6,520$                   5,031$                 6,519$                  5,031$                (1)$                     100% FY 21‐22 77.17
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475 FM‐2001770 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Domestic Water Pipe ‐ Replace approximately 3 x 3 area of 
drywall in storage closet, replace 1 foot of defective 3/4‐inch copper 
piping, additional fittings, install one 3/4in isolation ball valve, build back 
area of drywall, install access panel, conduct environmental testing, erect 
containment, and place drying equipment. Water is dripping from the 
ceiling onto the sidebar area in front of the bench in a 5th floor 
courtroom. Leak above the ceiling is coming from a leak in the copper 
piping in the 6th floor judges storage closet.

18,867$                18,350$               18,866$                18,350$              (0)$                     100% FY 21‐22 97.26

476 FM‐2001771 Los Angeles Compton 
Courthouse

19‐AG1 1 Interior Finishes ‐ Replace a 12in x12in ceiling tile. Replacement required 
environmental testing and clearance. 8ft x 10ft containment required to 
secure area. 125 square feet of carpet and 405 square feet of furniture 
and surfaces required cleaning and decontamination under ACM 
conditions. Ceiling tile dislodged and fell to the floor in room 100 on the 
first floor.

11,337$                7,497$                 11,336$                7,497$                (0)$                     100% FY 21‐22 66.13

477 FM‐2001773 Santa 
Barbara

Santa Maria 
Courts Bldgs 
C + D

42‐F1 1 Plumbing ‐ Sewer Line ‐ Unclog 4 inch sewer line in mechanical room.  
Stoppage from feminine products, heavy rust and hard scale within the 
drain.  Mechanically cleared drained up to 140 ft. Sanitize approx. 100 sq. 
ft. of concrete flooring in mechanical room from CAT 3 water.  
Environmental and remediation oversight.

9,371$                   3,929$                 9,328$                  3,911$                (18)$                   100% FY 21‐22 41.93

478 FM‐2001779 Los Angeles Inglewood 
Courthouse

19‐F1 1 Grounds and Parking Lot ‐ Replace (1) new spring and (1) new bearing on 
the motor operator side for the Judges gate. The spring inside the barrel 
assembly failed due to age and will not allow the gate to open. (1) Man lift 
rental and (1) Fork lift rental is required for the job.

10,243$                7,637$                 10,243$                7,637$                (0)$                     100% FY 21‐22 74.56

479 FM‐2001781 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 HVAC ‐ Replaced (2) 1‐1/4in piping, re‐piped 10‐foot section 1‐1/4in 
copper pipe and (1) 1‐1/4in strainer with new copper fittings on supply 
and return line. AHU 4 was not circulating enough hot water through its 
coils due to an accumulation of rust in the pipes causing multiple areas to 
get too cold.

7,835$                   5,390$                 8,162$                  5,614$                225$                  104% FY 21‐22 68.79

480 FM‐2001783 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Interior Finishes ‐ Replaced (2) 24x24 ceiling tiles in known ACM area. 
Replacement required environmental testing and containment barrier to 
affected area. All work performed under ACM protocol. Ceiling tile fell due 
to excessive vibration caused by water hammering through piping. Water 
hammer was in contact with the ceiling grid at this location. These two 
tiles were pre‐existing and not included in the ceiling tile replacement 
project.

9,241$                   6,357$                 9,131$                  6,281$                (75)$                   99% FY 21‐22 68.79

481 FM‐2001784 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Domestic Water Pipe ‐ Replace 4 linear feet of failed 1 inch 
copper pipe and fittings, (1) hammer arrestor, 14sq.ft. of ceramic tiles, 
plaster wall and (4) 24x24 tiles. Water leaked in the public hallway due to a 
leak on 14th floor custodians mop sink. Leak on 13th floor public hallway, 
catch all was erected to contain water above ceiling‐ Environmentalist 
called out to obtain samples for analysis, restoration set up containment 
barriers, restored affected areas to normal operation once final clearance 
was received. 

36,426$                25,057$               36,426$                25,058$              0$                       100% FY 21‐22 68.79
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482 FM‐2001785 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Interior Finishes ‐ Replace (3) 12 x 12 ceiling tile(s) in secure corridor on 
the P level. Set up containment barrier and clean up affected area. Ceiling 
tile(s) fell due to previous water damage from the S level. Environmental 
testing and oversite required to complete the work.

9,448$                   6,499$                 9,447$                  6,499$                (1)$                     100% FY 21‐22 68.79

483 FM‐2001786 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Sewer Line ‐ Mechanically clear main sewer line 150 feet from 
clogged line. Removal and reinstallation of toilet required to access sewer 
line.
Replace gasket seal upon reinstallation and secure unit back to wall.  Unit 
cycled several times to assure drain cleared and unit is working properly. 
1st floor womens restroom is backing up due to stoppage.

4,189$                   2,882$                 4,189$                  2,881$                (0)$                     100% FY 21‐22 68.79

484 FM‐2001787 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Repaired detention rated lavatory sink, installed (1) custom 
made tail piece, snaked main drain to clear stoppage, erected 
containment, conducted environmental oversight, placed drying 
equipment, sanitized the affected area, and performed all work in a known 
ACM area. A main line clog was created on the 4th floor on the south end 
located in Sheriffs lock up area, sewage water overflowed the cell and 
hallways.

14,436$                14,436$               14,435$                14,435$              (1)$                     100% FY 21‐22 100

485 FM‐2001789 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 8 feet of 3‐inch cast‐iron, (4) 3 inch 
no hub couplings, and (1) 3‐inch combi section of piping. Environmental 
oversight included. Set up (1) containment, provide (1) scissor lift, remove 
approx. (2) gallons of water. Once all areas were cleaned, returned all 
affected areas to normal use after clearance received. 3 inch cast iron pipe 
cracked, leaking onto floor in S‐level.

6,031$                   4,149$                 6,029$                  4,148$                (1)$                     100% FY 21‐22 68.79

486 FM‐2001795 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Grounds and Parking Lot ‐ Replace damaged MCC Controller and (2) pairs 
of straps for springs on each side door, (1) loop detector with harness, 
bottom slat with edge, and (1) control board. Roll up door was hit by the 
Sheriffs custody bus and door is not operating. Judicial Council is seeking 
reimbursement.

38,745$                26,653$               38,744$                26,652$              (0)$                     100% FY 21‐22 68.79

487 FM‐2001796 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Roof ‐ Replace approx. 75 LF of failed roofing membrane. Roof membrane 
failed due to age causing rain water to penetrate. Water traveled through 
the ceiling and plenum of 1st floor public defenders office. Replaced  (8) 1 
ft x 1 ft ceiling tiles and 24 SF of carpet due to ACM and category 2 water 
contamination. Scope includes environmental oversight and  remediation.

9,582$                   8,148$                 9,581$                  8,147$                (1)$                     100% FY 21‐22 85.03

488 FM‐2001797 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Roof ‐ Replace approx. 80 LF of roofing mastic. Mastic failed due to 
delamination from age & wear/tear causing rain water to penetrate to the 
1st and 2nd floor public hallway and public lobby (scaffolding used due to 
high ceilings). Sanitize 100 SF of hard surface due to category 2 grey water 
contamination. Environmental oversight included.

18,925$                16,092$               18,924$                16,091$              (1)$                     100% FY 21‐22 85.03
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489 FM‐2001798 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Elevator, Escalators & Hoists ‐ Replace (1) set of counterweights and 
sheaves, (1) tape guide, (1) set motor bearing, and (1) set of rollers for car 
top for Judges elevator #6. Elevator was not leveling, causing a safety/trip 
hazard. 

58,361$                49,624$               58,251$                49,531$              (93)$                   100% FY 21‐22 85.03

490 FM‐2001800 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) Urinal flush valve, clean and sanitize 
approx. 1,500 sq ft of hard surface. 4th floor Mens secured employee 
restroom urinal flush valve got stuck in the open position causing water to 
overflow and leaked to the 3rd floor. Environmental and remediation 
protocols used due to ACM and category 3 back water. 

10,990$                10,990$               10,990$                10,990$              (0)$                     100% FY 21‐22 100

491 FM‐2001801 Los Angeles Compton 
Courthouse

19‐AG1 1 Elevator ‐ Remove and replace the worn brake brushings on Elevator #5. A 
full load test will be required post replacement of the brake solenoid 
bushings. Make all adjustments to allow proper operation of the elevator. 
Elevator is not working and is stuck in the basement.

5,610$                   3,710$                 5,242$                  3,467$                (243)$                 93% FY 21‐22 66.13

492 FM‐2001802 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Elevators, Escalators, & Hoists ‐ Replaced door operator to the custody 
elevator which failed due to age.  Elevator was found stuck on the 4th 
floor and was impacting courthouse operations.

13,474$                13,474$               13,365$                13,365$              (109)$                 99% FY 21‐22 100

493 FM‐2001803 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Hydro Jet 300 feet of drain line to the public drinking fountain 
system. Fountain over‐flowed into public hallway at the 1st floor. 
Inspection revealed severe restriction in line caused by corrosion and 
mineral build up. Hydro‐jetting performed from the 13th floor down to the 
1st floor. Containment required for cleaning, drying and decontamination 
of affected area. Abatement, oversight and Environmental testing 
performed due to known ACM area.

31,539$                20,857$               31,539$                20,857$              (0)$                     100% FY 21‐22 66.13

494 FM‐2001805 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ Storm Drain Leak ‐ Replace 20 LF of 4in. cast iron pipe and 
associated fitting. Cast iron drain line had multiple cracks causing water to 
penetrate to the 7th floor, affecting the jury assembly room. Remediate 
ACM by removing/replacing 4 SF ceiling tiles and 6 SF carpet. Sanitize 60 
SF of hard surface due to category 2 grey water contamination. 
Environmental testing and oversight included.

17,734$                15,079$               17,658$                15,015$              (64)$                   100% FY 21‐22 85.03

495 FM‐2001806 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) flush valve and (1) angle stop to the 
4th floor lock‐up holding cell. Existing flush valve and angle stop failed due 
to wear and tear causing holding area to flood and penetrate two floors 
underneath (3rd and 2nd lock‐up areas).  Sanitize approximately 200 sq ft 
of hard surfaces. Drain domestic water from building to conduct repairs. 
Environmental and remediation oversight included due category 2 grey 
water.

14,811$                14,811$               14,756$                14,756$              (55)$                   100% FY 21‐22 100

496 FM‐2001807 Los Angeles Bellflower 
Courthouse

19‐AL1 1 HVAC ‐ Replace (1) 10 HP motor, (2) Belts and (2) pulleys for Air handler# 
3. Supply fan motor bearings failed due to wear and tear causing the belts 
and pulleys to fail. Air handler unit stopped operating affecting the HVAC 
throughout the 3rd floor.

4,958$                   3,864$                 4,939$                  3,850$                (14)$                   100% FY 21‐22 77.94
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497 FM‐2001809 Los Angeles Airport 
Courthouse

19‐AU1 1 Plumbing ‐ Domestic Water Pipe ‐ Replace 30 feet of deteriorating copper 
pipe.  Set up containment and dehumidifiers in affected areas to start 
drying process, secure hot water pumps in building, and drain hot water 
system. Refill system, purge air from system and restart hot water system.  
(2) 40in x 90in critical moisture barrier installed with catchall installed to 
mitigate water damage. Use of dehumidifiers required to dewater area. 
Perform all required environmental testing and clearance testing. Water 
was leaking from hot water supply line in the plumbing chase of the 4th 
floor.

49,518$                38,213$               49,517$                38,212$              (1)$                     100% FY 21‐22 77.17

498 FM‐2001810 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 1 Plumbing ‐ Domestic Water Pipe ‐ Replaced 3 foot section of 2 inch copper 
domestic hot water pipe, plumbing connections, fittings, two (2) frozen 
ball valves, and insulation due to leak impacting the 1st Floor entrance to 
Department 9 courtroom.  Work included freezing pipes, and 
environmental oversight due to fireproofing and insulation disturbance. 

21,084$                21,084$               21,083$                21,083$              (1)$                     100% FY 21‐22 100

499 FM‐2001812 Los Angeles Inglewood 
Courthouse

19‐F1 1 HVAC ‐ Remove existing sealant in basin of cooling towers and apply new 
industrial grade polyurethane sealer to all seals. Cooling towers are leaking 
at numerous locations due to failed sealant. Required to re‐seal the basin, 
Lock out, tag out all necessary equipment. Isolate cooling tower and 
remove media fill material, Upon completion of leak sealing, reassemble 
any previously disconnected components, test and assess tower for 
additional leaks. Replace two (2) access panel door gaskets fill and run 
towers, check for leaks.

17,701$                13,198$               17,700$                13,197$              (1)$                     100% FY 21‐22 74.56

500 FM‐2001813 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 HVAC ‐ Replace 5 HP, 208V, 1800 RPM chilled water pump #2. Disconnect 
wires, drain remaining water, remove pump, and install replacement 
pump. Chilled Water Pump # 2 in mechanical room is leaking.

6,739$                   5,289$                 5,297$                  4,157$                (1,132)$              79% FY 21‐22 78.49

501 FM‐2001815 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 10 feet of 2 inch cast iron drain pipe, 
(6)  2‐in husky bands, (1) long sweep 90 degree angle, (1) 2‐in t‐
connection. Re‐install brass connector to new t‐connection. Restore 
system and check for proper function. Environmental containment and 
remediation required to perform work. Line clogged by a garment causing 
leak and damaging 2 inch cast iron piping 2nd floor public water fountain.

40,592$                31,861$               40,455$                31,753$              (108)$                 100% FY 21‐22 78.49

502 FM‐2001818 Yolo Yolo Superior 
Court

57‐A10 1 Electrical ‐ Remove old UPS batteries and recycle them, install new 
batteries and test. This is a critical piece of equipment for the Integrated 
Network for all court and Judicial Council equipment and is tied to the fire, 
life, safety system. The batteries have failed due to age.

19,125$                19,125$               17,939$                17,939$              (1,186)$              94% FY 21‐22 100

503 FM‐2001820 Los Angeles El Monte 
Courthouse

19‐O1 1 HVAC ‐ Replace all mechanical fittings on Boiler #2 including isolation 
valve, heat exchanger, and copper pipe due to water leaks caused by seal 
integrity.

3,426$                   1,991$                 3,426$                  1,991$                (0)$                     100% FY 21‐22 58.12

504 FM‐2001821 Los Angeles El Monte 
Courthouse

19‐O1 1 Security ‐ Doors and Gates ‐ Replaced defective photo eye on west 
sallyport gate. Photo eye system is defective due to age and will not allow 
gate to safely move up and down when bus enters and exits the bus bay.  

3,255$                   3,255$                 3,254$                  3,254$                (1)$                     100% FY 21‐22 100
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505 FM‐2001822 Santa Clara Hall of Justice 
(East)

43‐A1 1 Elevators ‐ Replace two seals and flush out and refill gear box on elevator 
#3. Elevator is currently in failure due to leakage of oil from the gear box. 

13,488$                13,488$               11,916$                11,916$              (1,572)$              88% FY 21‐22 100

506 FM‐2001829 Ventura East County 
Courthouse

56‐B1 1 Plumbing ‐ Sewer line ‐ Removed (1) toilet from wall to run motorized 
cable with camera to snake 55ft to clear sewer line obstruction. Replaced 
(1) toilet seal, and re‐installed toilet. Sanitize 300 SF of hard surface in 1st 
floor Mens restroom due to category 3 black water contamination. 
Obstruction caused by accumulated toilet paper. Environmental testing 
and oversight included.

5,889$                   3,636$                 5,889$                  3,636$                (0)$                     100% FY 21‐22 61.75

507 FM‐2001831 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 HVAC ‐ Replace (1) chill water valve for air handler #3.  Existing valve is 
faulty and preventing adequate temperature control throughout the 2nd 
floor and affecting court operations.

2,677$                   2,243$                 2,824$                  2,366$                123$                  105% FY 21‐22 83.80

508 FM‐2001833 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 Plumbing ‐ Replace (4) sewer pit pump float switches. Existing float 
switches failed and were not detecting sewage levels therefore causing 
sewer pit to rise and be in danger of overflowing.

2,844$                   2,383$                 2,844$                  2,383$                (0)$                     100% FY 21‐22 83.80

509 FM‐2001834 Madera Main 
Courthouse ‐ 
Madera

20‐F1 1 HVAC ‐ On Chiller #2, replace leaking butterfly isolation valve in circuit #1, 
replace filter drier, pressure test and evacuate system and install 350 lbs. 
of refrigerant. On circuit #2, isolate compressor of refrigerant, remove and 
replace failed sensor, leak test and evacuate insolated compressor. Chiller 
#2 is completely down and building cooling is at 50% capacity. 

26,747$                26,747$               25,141$                25,141$              (1,606)$              94% FY 21‐22 100

510 FM‐2001837 Santa Clara Hall of Justice 
(East)

43‐A1 1 Elevators ‐ Replace (8) failed capacitors on the elevator #1 motor variable 
frequency drive.  Motor VFD capacitors failed due to age causing loss of 
power to elevator.

6,235$                   6,235$                 5,407$                  5,407$                (828)$                 87% FY 21‐22 100

511 FM‐2001838 Santa Clara Palo Alto 
Courthouse

43‐D1 1 Electrical ‐ Replace failed automatic transfer switch for emergency 
generator, replace 30 feet of main feeder connecting wire to ATS and an 
additional 10 feet to main emergency breaker panel. The feeder wire has 
cracked insulation. ATS failed during testing as part of facility reopening.

27,162$                17,938$               27,161$                17,937$              (0)$                     100% FY 21‐22 66.04

512 FM‐2001840 Santa 
Barbara

Lompoc 
Division

42‐D1 1 Plumbing ‐ Sewer Drain Line Leak ‐ Replace 10LF of damaged cast iron 
pipe. Cast Iron drain line between 2nd and 1st floor cracked and leaked 
into 1st floor hallway. Remediate category 3 water contamination and 
replace 160 SF celling tiles and 110LF of duct insulation above the ceiling. 
Moisture damaged lead based drywall, replace 8 SF of drywall. Sanitize 
120 SF of hard surface. Containment, environmental testing and oversight 
included.

34,035$                12,004$               34,034$                12,004$              (0)$                     100% FY 21‐22 35.27

513 FM‐2001841 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replace (1) Condenser water temperature sensor, (1) condenser 
pump isolation valve, (1) 3‐way overhead valve, and (1) bypass valve. 
Mechanically clean and acid wash condenser tubes to descale. Chiller #1 
temp sensor failed due to excessive corrosion and build‐up. Isolation 
valve, bypass valve and 3‐way valve all failed due to age and corrosion.

136,978$              90,584$               136,977$              90,583$              (1)$                     100% FY 21‐22 66.13
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514 FM‐2001844 Fresno Juvenile 
Delinquency 
Court

10‐P1 1 Elevators, Escalators & Hoists ‐ Replaced door operator motor, door 
operator control board, and door operator drive belt on judges elevator 
#3. Elevator was stuck on second floor and non‐operational due to 
equipment failure.

7,564$                   7,564$                 7,293$                  7,293$                (271)$                 96% FY 21‐22 100

515 FM‐2001845 San Diego Kearny Mesa 
Court

37‐C1 1 Exterior Shell ‐ Replaced (1) 55in x 95in exterior window glass located in 
public corridor near front entrance. The window had a 48‐inch vertical 
fracture assumed to be caused by spontaneous breakage or thermal 
stress. Work included placing emergency temporary plywood over inside 
and outside of damaged window, removal of half‐inch stucco to allow for 
new installation of replacement window, reseal, caulk, and touch‐up 
stucco paint. Environmental testing was performed with no remediation 
necessary. 

6,409$                   6,409$                 6,408$                  6,408$                (1)$                     100% FY 21‐22 100

516 FM‐2001846 Los Angeles Whittier 
Courthouse

19‐AO1 1 Plumbing ‐ Sewer Line ‐ Snake approx. 25 feet of a 6 inch main sewer line 
which caused water to back up into the basement boiler room. A clog in 
the main line caused Category 3 water to overflow out of the floor drains 
due to roots in the line.  Remediation efforts were conducted to 
approximately 150 square feet of the basement floor. Environmental 
testing was performed and cleared for re‐occupancy.  A separate FM is in 
progress to remedy the root conditions.

12,640$                10,925$               12,640$                10,924$              (0)$                     100% FY 21‐22 86.43

517 FM‐2001847 Los Angeles El Monte 
Courthouse

19‐O1 1 Elevators, Escalators, and Hoists ‐  Replaced electronic door edge on 
Judges elevator.  Door edge failed due to age and was creating a safety 
hazard for occupants entering and exiting the elevator.

6,431$                   6,431$                 6,430$                  6,430$                (1)$                     100% FY 21‐22 100

518 FM‐2001860 Los Angeles Glendale 
Courthouse

19‐H1 1 Grounds and Parking lot ‐ Replace approximately 1,000 SF of uneven and 
cracked cement. Replace with 2,500 psi concrete with rebar every 18 
inches each way. All concrete to be 4 inches deep over native soil. Control 
joints to match or exceed existing. Epoxy rebar every 18 inches into 
remaining concrete. Removal of tree roots underneath the uneven surface 
is required to grade and level for concrete. Uneven surface and cracks in 
walkway were caused by tree roots, and natural ground settling. A trip and 
fall incident was filed triggering this work.

27,696$                25,076$               24,368$                22,063$              (3,013)$              88% FY 21‐22 90.54

519 FM‐2001865 San Diego East County 
Regional 
Center

37‐I1 1 Fire Protection ‐ Replace (2)  12V 26AH and (2) 12V 12AH sealed lead acid 
batteries, (1) strobe, (1) water flow switch and (1) speaker with strobe and 
fire alarm panel. Panel is in trouble mode and indicates batteries failed 
annual test. Test revealed (1) strobe, (1) speaker w/strobe and (1) water 
flow switch have electrically shorted.

1,734$                   1,174$                 1,734$                  1,174$                (0)$                     100% FY 21‐22 67.71

520 FM‐2001869 Los Angeles Airport 
Courthouse

19‐AU1 1 Fire Protection ‐ Secure power to specialty exhaust fan and gas detectors. 
Replace (12) gas detectors, (3) in the Sallyport, (5) in the Loading 
Dock/Sheriffs Parking, and (4) in the Judges Parking. Test and calibrate gas 
detectors. Fire/carbon monoxide alarms were going off. Carbon Monoxide 
sensors have started to fail, can no longer be reset, and have reached their 
life expectancy.  

8,856$                   6,834$                 8,855$                  6,834$                (1)$                     100% FY 21‐22 77.17
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521 FM‐2001871 Los Angeles Norwalk 
Courthouse

19‐AK1 1 HVAC ‐ Remediate ACM and category 2/grey water contamination due to 
condensation water leaked from air duct. There is no condensation pan 
below the air duct. Water leaked from 1st floor plenum to the clerks 
office. Replace 16 ceiling tiles and properly dispose as ACM. Sanitize 
approx. 50 sq.ft. of hard surfaces. Air flow was increased to avoid 
condensation build‐up for air handler #2. Environmental and remediation 
oversight included.

13,204$                11,227$               13,203$                11,227$              (1)$                     100% FY 21‐22 85.03

522 FM‐2001872 Riverside Banning 
Justice Center

33‐G4 1 Plumbing ‐ Replace (2) 2‐1/2 inch pressure regulators and (1) 1/4 inch 
pressure regulator with new pressure gauges on main water supply. 
Regulators need to be replaced because of excess water pressure 
incoming from the city side into the building. Current pressure gauge is 
maxed, above 160 psi, causing a few valves to blow out and spray water 
on smoke heads.

12,319$                12,319$               11,513$                11,513$              (807)$                 93% FY 21‐22 100

523 FM‐2001874 Los Angeles Glendale 
Courthouse

19‐H1 1 Elevators, escalators, & hoists ‐ Replace (1) motor bearing in the main 
machine, install governor rope (1) on only elevator in the courthouse. The 
motor bearing has exceeded its lifecycle and the governor rope is 
stretched and damaged. Elevator is currently out of service. 

21,310$                19,294$               21,309$                19,293$              (1)$                     100% FY 21‐22 90.54

524 FM‐2001876 Los Angeles Inglewood 
Courthouse

19‐F1 1 HVAC ‐ Repair Chiller #2 motor end‐bell leaking refrigerant, motor cooling 
line, oil sump sight glass, and replace filters. Pressurized chiller to 5 psi 
with dry nitrogen and pushed out another 4 gallons of leaked oil out of 
sump. Verified all leaks were repaired, charge 480 lbs. of recovered 
refrigerant back into chiller, added 250 lbs. of new refrigerant, added 10 
gallons of new oil, and tested to ensure proper function without leaking. 
Leaking was discovered while performing preventative maintenance.

38,436$                28,658$               38,435$                28,657$              (0)$                     100% FY 21‐22 74.56

525 FM‐2001881 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Interior Finishes ‐ Replace (1) 1in x 1in ceiling tile in 5th floor Court 
reporters office.  The interlocking spline ceiling tile has detached fell due 
to age (1965). Ceiling tile disposed using ACM protocols. Containment, 
environmental testing and oversight included due to known ACM 
environment.

8,717$                   8,717$                 8,717$                  8,717$                (0)$                     100% FY 21‐22 100

526 FM‐2001882 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing ‐ Sewer Line ‐ Mechanically clear approx. 50 ft of the main sewer 
line, clean and sanitize approx. 255 sq.ft. of hard surfaces. Main sewer line 
back up affecting 1st floor lock‐up cells D and E. The cause of the blockage 
is unknown. Remediation and environmental oversite included due to 
category 3 back water.

11,226$                8,750$                 11,226$                8,749$                (0)$                     100% FY 21‐22 77.94

527 FM‐2001884 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Plumbing ‐ Sewer Line Leak ‐ Mechanically clear approx. 75 ft. of sewer 
main branch line, replace (1) Toilet closet ring and associated fittings. 
Sanitize approx. 50 sq.ft. of hard surfaces due to category 3 black water 
contamination. Main line was clogged with accumulated waste/debris 
affecting the 2nd floor mens and womens restroom and penetrating down 
to the  ground floor jury assembly restrooms. Environment testing and 
oversight included remediation included.

13,737$                10,676$               13,737$                10,676$              (0)$                     100% FY 21‐22 77.72
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528 FM‐2001885 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 HVAC ‐ Rebuilt/reinstalled (1) hot water pump, re‐surfaced rotating 
assembly, balanced impeller and machine shaft sleeves, pressure tested, 
replaced (2) expansion joints, (4) gaskets on Pumps 1, 2 & 3, conducted 
environmental testing and erected containments. Repair hot water pumps 
that are leaking due to age and deterioration.

58,040$                39,926$               57,822$                39,776$              (150)$                 100% FY 21‐22 68.79

529 FM‐2001902 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing – Domestic water Supply ‐ Replaced 12 SF of lath and plaster 
ceiling, 10‐feet of copper pipe, (4) 90‐degree copper elbows, extracted 175 
gallons of water, replaced (25) 12 x 12 ceiling tiles, and decontaminated all 
affected areas. Smoke detectors in exhibits vault activated fire alarm due 
to water intrusion. Replaced smoke detector and motion detector due to 
water damage. Placed drying equipment in Basement Level 1 lockup, 
Basement Level 2 exhibit rooms performed environmental testing for class 
III water intrusion event. Multiple containments required. Water source 
was a cracked water supply line behind wall in lockup affecting multiple 
areas.

105,372$              72,485$               105,263$              72,410$              (75)$                   100% FY 21‐22 68.79

530 FM‐2001914 Riverside Southwest 
Justice Center

33‐M1 1 Vandalism ‐ Replace vandalized, shattered front entrance door glass with 
new 1/2 inch 35 in. x 95 in. safety tempered glass. Work includes 
emergency board‐up and replacement of door closer and arm. Restitution 
is not possible as security video was unable to provide identification of 
vandal.

8,086$                   6,178$                 8,086$                  6,178$                (0)$                     100% FY 21‐22 76.40

531 FM‐2001917 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Storm Drain Leak ‐ Replaced (2) 2‐inch cast iron 45‐degree 
fittings, (24) 2‐inch cast iron storm drainpipes, (2) no hub connector bands, 
(5) 12x12 ceiling tiles, 20 lineal feet of T‐Bar ceiling grid, 10‐sq. feet of floor 
tile, conducted environmental testing, erected containments, placed 
drying equipment and performed all work in a known ACM area. Leak was 
caused by corroded/split 45‐degree connections on one of the roof storms 
drain lines. 

11,505$                7,914$                 11,505$                7,914$                (0)$                     100% FY 21‐22 68.79

532 FM‐2001918 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Sewer Line ‐ Replaced 6 feet of 4‐inch cast iron pipe, (2) 4‐inch 
combination fittings, (5) 4‐inch No hubs fittings, 4 SF of 12 x 12 ceiling tiles, 
10 SF of VCT floor tiles, erected containments, conducted environmental 
testing, placed drying equipment, and performed all work in a known ACM 
area. Cracked 4‐inch overhead sewer drain, leaked on the 15th floor 
hallway and adjacent courtroom.

18,950$                13,036$               18,949$                13,035$              (1)$                     100% FY 21‐22 68.79

533 FM‐2001921 Los Angeles Torrance 
Annex

19‐C2 1 Plumbing ‐ Domestic Water Pipe ‐ Replace (1) cold‐water isolation valve.  
Clean, dry, and sanitize 380 SF ceramic floor tile within restroom and 210 
SF of ceramic floor tile in public corridor. Water leaked from failed cold‐
water valve in mens public restroom located on the first floor affecting 
restroom and adjacent hallway.  Environmental testing and Remediation 
work was performed.

10,910$                9,289$                 10,909$                9,288$                (1)$                     100% FY 21‐22 85.14

Page 63 of 129



Attachment D‐III All Facility Modifications Completed in FY 21‐22 (List H)
7/1/2021 to 6/30/2022

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
D
IN
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

  T
CF
M
AC

 F
U
N
D
ED

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
TC

FM
AC

 
FU

N
D
ED

 C
O
ST
  

  A
CT

U
AL

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 ($
)  

 V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 (%
) 

FU
N
D
 Y
EA

R

FA
CI
LI
TY

 M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 B
U
D
G
ET

 %
 O
F 
CO

ST

534 FM‐2001922 Los Angeles Torrance 
Courthouse

19‐C1 1 Plumbing ‐ Domestic Water Pipe ‐ Replace 20 ft of 3/4 inch and 25 ft of 1/2 
inch copper pipe, (1) 3/4 x 1/2 inch tee, (1) 3/4 x 1/2 x 1/2 inch reducer, (1) 
1/2 90 x 3/4 valve and (1) 1/2 inch valve. All type L copper pipe. Use of 
temporary clamps required to make necessary repairs. Environmental 
protocol required due to known ACM area. Multiple small leaks above 
ceiling were identified above lockup due to age and corrosion.

27,915$                23,767$               27,915$                23,767$              (0)$                     100% FY 21‐22 85.14

535 FM‐2001924 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replaced (2) triple duty valves and rebuilt pump by replacing (1) 
impeller, (1) impeller shaft, (1) inner and outer seals, (1) set of inner and 
outer support bearings, (2) O‐Rings seals and (1) inlet and discharge 
gaskets.  Loud noise was observed coming from the condenser pump.  
Further inspection revealed inner and outer support bearings were in 
failure. Attempted to isolate valve and utilize secondary pump but (2) 
triple duty valves had failed open.

41,115$                27,189$               41,114$                27,189$              (0)$                     100% FY 21‐22 66.13

536 FM‐2001925 Los Angeles Compton 
Courthouse

19‐AG1 1 Security ‐ Fabricate and install new replacement pedestrian gate with 
panic bar, door closer, hinges and hardware. Includes replacement of 
doorframe. Paint to match existing panels. Door has corroded and rusted 
to the point of in‐operation posing a security risk. This door in the 
basement leads to secured judicial parking area.

7,584$                   7,584$                 7,583$                  7,583$                (1)$                     100% FY 21‐22 100

537 FM‐2001933 Solano Hall of Justice 48‐A1 1 Exterior Shell ‐ Storm Flood Response ‐ Install flood barricade systems in 
(5) locations as well as associated equipment for flood preparedness. Used 
five (5) sump pumps and six (6) shop vacs/extractors to abate water 
intrusion through building foundation to 14 rooms (approx. 8,000 sq ft). 
Initiated and operated diesel air compressor and pneumatic pump: 
Installed 250 ft air hose and (50 ft) 2‐in discharge hose. Emergency 
abatement/ drying response included (15) dehumidifiers and (40) air 
movers. Approx. 600 LF cove base was replaced.

55,615$                40,499$               55,614$                40,498$              (1)$                     100% FY 21‐22 72.82

538 FM‐2001943 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Condensation Leak ‐ Replace 12 ft of thermal system insulation 
for chilled water supply line in 2nd floor plenum space. Condensation from 
the chilled water supply line saturated the thermal insulation causing 
water to leak into 2nd floor clerks office. Replace 4 SF of damaged ceiling 
tile and sanitize 130 SF of hard surface due to category 2 water 
contamination. Environmental testing and oversight included.

8,129$                   6,542$                 8,128$                  6,541$                (1)$                     100% FY 21‐22 80.48

539 FM‐2001944 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Elevators, Escalators, & Hoists ‐ Replace motor brushes for public elevator 
#5.  Motor brushes failed due to wear/tear causing the elevator to stop 
functioning. Calibrate motor generator, adjust shunt wires/electrical 
within the generator and sand tap connection to remove oxidation and 
paint. Parts replacement and adjustments required to restore elevator 
operation.

7,703$                   6,425$                 7,703$                  6,425$                (0)$                     100% FY 21‐22 83.41

540 FM‐2001946 Riverside Banning 
Justice Center

33‐G4 1 HVAC ‐ Replace VFD serving the chilled water pump which failed due to a 
power outage. Failure to replace will leave the building without cooling.

6,500$                   6,500$                 7,356$                  7,356$                856$                  113% FY 21‐22 100
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541 FM‐2001947 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Vandalism ‐ Replace graffiti film to (3) 58in x 109in exterior windows. 
Graffiti film was damaged due to etched graffiti on exterior windows.

1,956$                   1,520$                 1,956$                  1,520$                (0)$                     100% FY 21‐22 77.72

542 FM‐2001948 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Plumbing ‐ Sewer Line ‐ Snake approximately 100 feet of sewer main line 
that has backed up on the 7th floor employee breakroom. Service Provider 
attempted to snake line, but needed to call in a vendor with specialized 
equipment. Sink backed up, causing a smell of sewage to permeate 
throughout the building.

3,237$                   3,237$                 2,589$                  2,589$                (648)$                 80% FY 21‐22 100

543 FM‐2001949 San 
Bernardino

Juvenile 
Dependency 
Courthouse

36‐P1 1 HVAC ‐ Replace (1) Compressor, (1) high‐pressure switch, (1) filter drier, 
(1) contactor, (1) low anti‐pressure switches which have failed due to age. 
Work is needed as the Judges chamber is extremely hot with no A/C in the 
room.

7,644$                   7,644$                 7,644$                  7,644$                (0)$                     100% FY 21‐22 100

544 FM‐2001950 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Plumbing ‐ Fixture Leak ‐ Replace (2) faucet brass seat valves and (2) 
faucet brass valve stems. Faucet seat and stem valves failed due to wear 
and tear causing water to leak and overflow from custodial closet to the 
ground floor employee break room. Replace approx. 12 sq.ft. 
wet/damaged drywall, 4 LF of base cove and sanitize 30 sq.ft. of hard 
surfaces. Environmental and remediation protocols used due to category 2 
grey water.

11,418$                8,874$                 11,418$                8,874$                (0)$                     100% FY 21‐22 77.72

545 FM‐2001956 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 HVAC ‐ Replace (1) 3/4 in. circuit setter (balance) valve, (2) 3/4 in. ball 
valves, (1) 1/2 in. valve for hot water loop and sanitize approx. 260 sq.ft. of 
surfaces.  Valves failed in the open position due to wear and tear causing 
water to flow excessively affecting a storage room. Environmental testing, 
oversight and remediation protocols used due to category 2 grey water.

12,922$                10,043$               12,922$                10,043$              (0)$                     100% FY 21‐22 77.72

546 FM‐2001958 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 Roof ‐ Replace (5) 2x4 ft. ceiling tiles, approx. 5 liner ft. of roofing mastic 
and sanitize approx. 65 sq.ft. of hard surfaces. Roofing mastic in one of the 
areas delaminated, causing rain water to penetrate affecting the 6th floor 
room Appeals Unit. Environmental and remediation protocols used due to 
category 2 grey/rain water intrusion.

16,966$                11,875$               16,965$                11,874$              (1)$                     100% FY 21‐22 69.99

547 FM‐2001959 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 Grounds and Parking Lot ‐ Replace (1) 1 in. irrigation controller valve, (16) 
2x2 ft. ceiling tiles and sanitize approx. 75 sq.ft. of hard surfaces. 
Landscape Irrigation valve failed in the open position causing water to leak 
from the exterior planter and into the ground floor County Council area. 
Environmental and remediation protocols used due to category 2 grey 
water.

23,991$                16,791$               23,990$                16,791$              (0)$                     100% FY 21‐22 69.99

548 FM‐2001964 Kern Bakersfield 
Juvenile 
Center

15‐C1 1 Plumbing ‐ Mechanical System Leak ‐ Replaced (1) 100‐gallon natural gas 
domestic hot water Heater for the building.  Existing hot water heater 
internal water vessel corroded through and was leaking water in the 
mechanical room.

13,849$                9,246$                 13,849$                9,245$                (0)$                     100% FY 21‐22 66.76

549 FM‐2001965 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Elevators, Escalators, & Hoists ‐ Replaced phone dialer on fire alarm panel 
and installed 8 new lines to the elevators.  Replacement of dialer panel 
was due to the phones lines not being accepted by the new program and 
the cancelation of old antiquated PBX system.

13,013$                11,860$               9,797$                  8,929$                (2,931)$              75% FY 21‐22 91.14
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550 FM‐2001967 Los Angeles San Fernando 
Courthouse

19‐AC1 1 HVAC ‐ Replace (1) water valve for cooling tower #1 and (1) water valve 
for cooling tower #2. Valve on cooling tower #1 seized and stopped 
working due to mineral build‐up and valve on cooling tower #2 was 
leaking.  Replace floats for both cooling towers. Floats failed due to 
wear/tear causing water overflow and overconsumption.   

4,184$                   3,490$                 4,183$                  3,489$                (0)$                     100% FY 21‐22 83.41

551 FM‐2001968 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Storm Drain Leak ‐ Replaced (5) feet of 2‐inch cast iron storm 
drain pipe, (2) no hub connector bands, 30 LF of T‐Bar ceiling grid, 56 SF of 
carpet, erected multiple containments, conducted environmental 
oversight, built back affected areas, and performed all work in known ACM 
area. Leak was caused by a cracked 2‐inch storm drain line from roof, 
affecting 4th floor mechanical room and multiple adjacent areas.

51,480$                35,413$               51,480$                35,413$              (0)$                     100% FY 21‐22 68.79

552 FM‐2001970 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Security ‐ Replace (8) slats and (1) bottom bar for the West Sally Port Roll 
up door. Roll‐up door slats malfunctioned and detach from its frame 
causing door to remain in the open position. Malfunction due to usage and 
wear/tear. All slats were leveled for weight and operation distribution. Roll 
up door was tested and calibrated and returned to service. This is a 
temporary fix and a permanent solution will be done under a Priority 2 
FM.

9,678$                   9,678$                 9,678$                  9,678$                (0)$                     100% FY 21‐22 100

553 FM‐2001971 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Domestic Water Leak ‐ Replace 2ft of 1‐1/4 inch copper pipe 
for the domestic hot water line. Pipe deteriorated causing water to leak 
from the 1st floor plenum into deputy office in main lock‐up. Install (2) 
shut off valves for isolation. There were no existing shut‐off valves for this 
floor. Replace (20) 12in x 12in damaged ceiling tiles. Sanitized 25 SF of 
hard surface due to category 2 grey water intrusion. Set up (2) 
containments and performed daily moisture readings. Environmental 
testing and oversight included.

12,417$                9,993$                 12,416$                9,993$                (1)$                     100% FY 21‐22 80.48

554 FM‐2001974 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Plumbing ‐ Sewer Drain Line ‐ Replace 13 ft. of 2in. cast iron pipe and 
associated fittings and sanitize approx. 30 sq.ft. of surfaces. Cast iron drain 
line corroded over time causing drain water to leak, affecting the 1st floor 
secure hallway. Environmental testing, oversight and remediation 
protocols used due to category 2 grey water.

5,934$                   4,612$                 5,934$                  4,612$                (0)$                     100% FY 21‐22 77.72

555 FM‐2001975 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Fixture Leak ‐ Replaced (3) linear feet of 1/4 inch poly‐vinyl 
water supply tubing, 54 sq. ft. of 12‐inch x 12‐inch ceiling tiles, (30) linear 
feet of cove base.  Water leak was caused by cracked poly‐vinyl water 
supply line for the 3rd floor holding cell urinal flush valve assembly. Leak 
affected the 1st floor sheriffs office, 2nd floor clerks office and 3rd floor 
holding cell. Sanitized 2,300 sq. ft. of hard surface due to category 2 water 
contamination.  Scope includes Environmental testing/oversight, daily 
moisture readings, specialized drying equipment, and containments.

43,164$                43,164$               43,164$                43,164$              (0)$                     100% FY 21‐22 100

556 FM‐2001976 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Elevator, Escalator & Hoists ‐ Replace (1) main control board for public 
elevators#1 and #2. Control board failed due to wear and tear causing  
elevators #1 & 2 to stop responding, affecting court operations.

11,429$                8,908$                 11,428$                8,907$                (1)$                     100% FY 21‐22 77.94
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557 FM‐2001981 Los Angeles Torrance 
Courthouse

19‐C1 1 Plumbing ‐ Sewer Line ‐ Mechanically cleared 100 feet of the main sewer 
line. Removed 75 non‐flushable obstructions (bags, clothing, food) from 
holding area. Cleaned, dried and sanitized, 550 SF of concrete flooring, 35 
SF of North concrete wall, and 12 SF of concrete flooring from within the 
entrance. Two floor drains backed up flooding the bus port and private 
corridor. Furniture and furnishings within private corridor were cleaned, 
dried, and sanitized. All work performed in known ACM environment 
requiring pre and post testing for compliance.

15,385$                13,099$               15,385$                13,099$              (0)$                     100% FY 21‐22 85.14

558 FM‐2001982 Los Angeles Compton 
Courthouse

19‐AG1 1 Interior Finishes ‐ Replace (1) 12‐inch x 12‐inch ceiling tile. HEPA vacuum 
50 SF of vinyl flooring and 40 SF of plaster walls, clean and sanitize flooring 
and plaster wall. Ceiling tile dislodged from the track system due to age 
and deterioration of the tile.  Environmental testing and remediation work 
was performed.

7,303$                   4,829$                 7,303$                  4,829$                (0)$                     100% FY 21‐22 66.13

559 FM‐2001983 Los Angeles San Fernando 
Courthouse

19‐AC1 1 HVAC ‐ Replace flex conduit, wiring and 1/2amp control fuse for the 
control circuit on cooling tower #1. The motor fan belt was located too 
close to the conduit causing the conduit to tear and short‐out the internal 
wires. This caused cooling tower to overheat and shut‐off, ultimately 
affecting building cooling temperature during hot weather.

5,651$                   4,713$                 5,678$                  4,736$                22$                    100% FY 21‐22 83.41

560 FM‐2001984 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 HVAC ‐ Replace (16) burners, (1) induced draft fan motor, (3) pressure 
switches, and a snap indicator light for Boiler #1.  Identified defective 
boiler parts discovered during Preventive Maintenance.  Parts have failed 
due to age. Boiler was out of service ultimately affecting  warm 
temperatures during cold weather. 

6,521$                   5,465$                 6,521$                  5,464$                (0)$                     100% FY 21‐22 83.80

561 FM‐2001987 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Fire Protection ‐ Replace (1) 12V 7amp battery and (1) Key Switch on WON 
Door on 8th floor. Key switch shorted internally and battery failed capacity 
test. Replace (1) Drive motor and (1) 120VAC Motor Controller on WON 
DOOR on 4th Floor. Motor and controller shorted out making them non‐
operational. Performed reset and calibrated WON DOORS on Floors 
3,5,6,7,9 and 10. Replacement parts and calibration required because 
doors failed to engage during elevator recall test.

12,396$                9,976$                 12,395$                9,976$                (1)$                     100% FY 21‐22 80.48

562 FM‐2001997 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 Roof ‐ Replace 25 linear feet of joint seal in roof stone coping. Existing 
joint‐seal deteriorated due exterior weather exposure. Rain water 
penetrated through affecting the ground floor county council. Replace 26 
sq.ft. of 2x4ft damaged ceiling tiles and sanitize  240 sq.ft. of hard surface.  
Environmental and remediation protocols used due to category 2 grey 
water.

12,833$                8,982$                 12,833$                8,982$                (0)$                     100% FY 21‐22 69.99

563 FM‐2001998 San Diego East County 
Regional 
Center

37‐I1 1 HVAC ‐ Replace defective 20HP variable frequency drive motor on Air 
Handling Unit #2. Motor will be tested and settings in VFD will be adjusted 
for the new motor. Air handler supply fan motor has grounded internally 
causing the overload protection to trip.

6,678$                   4,522$                 6,296$                  4,263$                (259)$                 94% FY 21‐22 67.71
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564 FM‐2001999 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Interior Finishes ‐ Replace approx. 25 sq. feet of 1 ft x1 ft spline ceiling tiles 
in basement common hallway, North side.  The interlocking ceiling tiles 
have detached and in danger of falling therefore creating a safety hazard. 
Ceiling tiles are original to build, 1965. Erect (1) containment 6ft x 6ft x 7ft. 
Dispose ceiling tiles using ACM protocols. Environmental testing and 
oversight included due to known ACM environment.

10,182$                8,658$                 10,182$                8,658$                (0)$                     100% FY 21‐22 85.03

565 FM‐2002000 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Mechanical Systems Leak ‐ Replaced (4) LF of 18 inch steel chill 
water supply line, and (3) linear feet of 18‐inch steel chill water return line 
for chiller #1. Replaced (4) coupling seals. Supply and return chill water 
lines corroded due to age at the coupling joints and failed causing leaks in 
the mechanical room.    

11,571$                9,312$                 11,243$                9,049$                (264)$                 97% FY 21‐22 80.48

566 FM‐2002001 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 12 ft. of 6 in. cast iron pipe and 
associated fittings. Sewer main line had a 10 ft. crack due to 
rust/deterioration and leaked from the exposed ceiling onto the ground 
floor file room. Remediate/sanitize approx. 250 sq. ft. of hard surface due 
to category 3/black water contamination. Environmental testing and 
oversight included. 

17,423$                13,579$               17,422$                13,579$              (1)$                     100% FY 21‐22 77.94

567 FM‐2002005 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Domestic Water Pipe ‐ Replace approximately 3‐feet of 1‐1/4‐
inch corroded copper piping, (2) 1‐1/4 isolation ball valves, (1) 1‐inch ball 
drain valve, and (6) 2 x 4 ceiling tiles. Erected containment, extracted 
water, placed drying equipment, and conducted environmental testing. 
Water leaked above the ceiling in the 6th floor public hallway due to a leak 
in a drinking fountain supply line. 

14,453$                14,057$               14,453$                14,057$              (0)$                     100% FY 21‐22 97.26

568 FM‐2002010 Los Angeles El Monte 
Courthouse

19‐O1 1 Security ‐ Replaced push button security lock on 2nd floor courtroom. Turn 
key on secured door is not operational causing door to remain unlocked.

6,432$                   6,432$                 6,431$                  6,431$                (1)$                     100% FY 21‐22 100

569 FM‐2002011 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Install 178 LF of low voltage wire, terminate wiring and commission 
(1) complete dual duct VAV box for Courtroom.  Verify communication 
with Air Conditioning unit. Install (1) dual duct VAV box complete with (3) 
air plenums, (3) transitions, and associated ductwork. Install (2) new 
diffusers, (1) return and (3) supply air diffusers. Install (3) new thermostats 
as indicated on plans. Remove and dispose approximately 20 sq ft of 
ceiling tiles and vacuum. Courtroom lost all pressure to the controllers 
which caused the system to fail. The design of this system will provide 
communication and control capabilities between zoned thermostats and 
A/C equipment. Environmental testing and remediation work was 
performed.

66,323$                43,859$               66,323$                43,859$              (0)$                     100% FY 21‐22 66.13

570 FM‐2002017 Riverside Family Law 
Court

33‐A1 1 Fire Protection ‐ Replace failed water pump of emergency generator. 
Pump has failed due to age and is leaking coolant. Work includes 
replacement of drive belts, thermostats, gaskets and seals.

8,123$                   8,123$                 8,123$                  8,123$                (0)$                     100% FY 21‐22 100
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571 FM‐2002026 Orange West Justice 
Center

30‐D1 1 Plumbing ‐ Replace shaft coupling and insert rubber for the lift station 
primary sump pump of the basement electrical room which have failed 
due to age. The building is currently supported by a single backup pump 
which is not able to maintain the entire building due to the high water 
table. Failure to address this will result in the electrical room and 
detention tunnel flooding, impacting court operations.

2,476$                   2,245$                 2,314$                  2,098$                (147)$                 93% FY 21‐22 90.68

572 FM‐2002027 Los Angeles Hollywood 
Courthouse

19‐S1 1 Plumbing ‐ Sewer Line ‐ Replaced 10 LF of 2‐in cast iron drainpipe and 
associated fittings. Sewer line cracked due to wear and tear affecting 1st 
floor lock‐up and main interview room. Replace approximately 12 sq.ft. of 
wall insulation, 4 sq.ft. of ceiling plaster and sanitize approx. 50 sq.ft. of 
hard surfaces.  Environmental and remediation protocols used due to 
category 3 back water.

15,543$                14,158$               15,433$                14,058$              (100)$                 99% FY 21‐22 91.09

573 FM‐2002029 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 HVAC ‐ Replace (4) pump shaft bearings, (1) impeller, (4) shaft seals, (1) 
pump housing seal, balance pump shaft, and (18) 3/8‐inch x 6‐inch housing 
bolts washers and nuts. Pump seals and bearings have failed due to age. 
Failure of bearings caused shaft and impeller to rest against pump housing 
which caused the pump to seize.

5,352$                   4,160$                 5,243$                  4,075$                (85)$                   98% FY 21‐22 77.72

574 FM‐2002030 Los Angeles Parking 
Structure‐
Edelman 
Court

19‐Q2 1 Roof ‐ Seal approximately 20 linear feet of roof concrete block and replace 
(1) door safety edge for public elevator #2. Rain water penetrated from 
the cracked concrete block wall located in the Parking structure penthouse 
and into the parking public elevator #2. The water intrusion damaged the 
elevator safety edge causing the elevator to stop operating.  Sanitize 230 
SF hard surface due to category/2 water intrusion and replace 10 SF of 
damaged drywall in elevator machine room. Environmental and 
remediation protocols used due to category 2 grey water.

12,074$                8,451$                 13,969$                9,777$                1,327$               116% FY 21‐22 69.99

575 FM‐2002031 Los Angeles Hollywood 
Courthouse

19‐S1 1 Exterior Shell ‐ Replaced 40 LF of cove base, reseal approx. 1360 sq.ft. and 
sanitized 210 sq.ft. of hard surfaces (drywall, carpet, cove‐base).  Rain 
water penetrated the foundation affecting the east stairwell of the 
building. Environmental and remediation protocol used due to category 2 
grey water.

21,530$                19,612$               21,529$                19,611$              (1)$                     100% FY 21‐22 91.09

576 FM‐2002035 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Sewer Line Leak ‐ Replace (1) 2‐in 90 degree elbow and 10 ft of 
2‐in  cast iron pipe which was cracked, causing a leak on the ceiling of 12th 
floor courtroom. Work includes installing containments and creating an 
opening in the ceiling to locate the source of the water leak. Repairs are 
required  to prevent the possibility of flooding on  multiple floors. ACM 
was remediated in approx. (4) SF of ceiling tiles. Clean and disinfect 
approx. (5) SF of wood partition and 10 SF of vinyl floor tile. Abatement, 
oversight and environmental testing performed due to known ACM 
Environmental.

20,308$                13,430$               20,307$                13,429$              (1)$                     100% FY 21‐22 66.13

577 FM‐2002037 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replace (2) pneumatic damper actuators, (2) fuses and fuse 
holders on 3rd floor. Actuators above ceiling failed due to age. Abatement, 
oversight and environmental testing performed due to known ACM 
Environment. The Work includes demolishing and rebuilding the ceiling for 
access. Bad actuator caused excessive cooling.

16,761$                11,084$               16,761$                11,084$              (0)$                     100% FY 21‐22 66.13

Page 69 of 129



Attachment D‐III All Facility Modifications Completed in FY 21‐22 (List H)
7/1/2021 to 6/30/2022

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
D
IN
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

  T
CF
M
AC

 F
U
N
D
ED

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
TC

FM
AC

 
FU

N
D
ED

 C
O
ST
  

  A
CT

U
AL

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 ($
)  

 V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 (%
) 

FU
N
D
 Y
EA

R

FA
CI
LI
TY

 M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 B
U
D
G
ET

 %
 O
F 
CO

ST

578 FM‐2002043 Orange Central 
Justice Center

30‐A1 1 HVAC ‐ Replace (4) shower valves in the Judges/Sheriffs locker room that 
were leaking causing damage to the walls and preventing hot water from 
circulating properly. Work includes the removal and replacement of tiles 
required for access.

5,968$                   5,441$                 5,577$                  5,085$                (356)$                 93% FY 21‐22 91.17

579 FM‐2002049 Los Angeles Alhambra 
Courthouse

19‐I1 1 HVAC ‐ Rebuild (1) chilled water pump and replace (2) gaskets. Chiller #2 
condenser water pump is leaking water due to age.  

5,108$                   4,393$                 5,108$                  4,393$                (0)$                     100% FY 21‐22 86.00

580 FM‐2002052 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Vandalism ‐ Floor drains in lock up area backed up causing water intrusion 
in courtroom.  Replaced (15) 10 x 10 ceiling tiles and (4) 24 x 24 floor 
carpet squares in courtroom on 4th floor.  Service Provider attempted to 
un‐clog main line but needed to call in a vendor with specialty equipment.  
Ran industrial cable snake seventy (70) feet down the 6‐inch main drain 
line on 5th floor to the 4th floor to reach main line backup.  Obstruction 
consisted of one (1) pair of mens County of Los Angeles in‐custody issued 
neon green underwear and one sock found in main line.  Remediation 
efforts consisted of containments in 4th floor courtroom (10x10), 5th floor 
lockup (4x8), and 5th floor secured hallway (Door Barrier), totaling 
approximately 1,567 square feet.

75,895$                75,895$               75,847$                75,847$              (48)$                   100% FY 21‐22 100

581 FM‐2002054 Los Angeles Glendale 
Courthouse

19‐H1 1 Elevator, Escalators, & Hoists ‐ Replace door switch on Elevator #1. Adjust 
brake, brake switch and pie plate selector. Motor is working excessively 
and wearing out windings. Issues found during preventive maintenance.

2,625$                   2,377$                 2,625$                  2,377$                (0)$                     100% FY 21‐22 90.54

582 FM‐2002055 Los Angeles Alhambra 
Courthouse

19‐I1 1 HVAC ‐ Replace (1) low‐pressure switch, (1) liquid line dryer, and add 15 
pounds of refrigerant to ductless split system.  Split system has failed due 
to age, causing high heat temperatures throughout the elevator machine 
room.  

1,929$                   1,659$                 1,928$                  1,658$                (1)$                     100% FY 21‐22 86.00

583 FM‐2002067 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Plumbing ‐ Fixture Leak ‐ Replaced drinking fountain and associated 
fixtures, 4 feet of 12 x 12 inch floor tiles, 16 linear feet of cove base, and 6 
square feet of plaster in 6th floor jury room.  Drinking fountain is leaking 
water due to age, affecting cove base, and  disrupting courtroom 
operations. Remediation and environmental oversight conducted which 
included a 5x10x8 foot containment. 

23,346$                23,346$               22,637$                22,637$              (709)$                 97% FY 21‐22 100

584 FM‐2002070 Los Angeles El Monte 
Courthouse

19‐O1 1 Elevators, Escalators, & Hoists ‐ Replaced (3) Relays and (1) Mag switch for 
public elevators.  Relays and mag switch failed due to age which caused all 
elevators to go down.  All public elevators were failing to respond causing 
delays in court operations for members of the public and staff.

3,160$                   1,837$                 3,160$                  1,837$                (0)$                     100% FY 21‐22 58.12

585 FM‐2002076 Los Angeles Pasadena 
Courthouse

19‐J1 1 Elevators & Escalators, & Hoists ‐ Replace (1) rope gripper assembly on 
public elevator #3 due to heavy use.  Elevator is stuck and not responding 
with the door open affecting foot traffic to multiple floors. 

12,193$                8,456$                 12,084$                8,380$                (76)$                   99% FY 21‐22 69.35

586 FM‐2002077 Ventura Juvenile 
Courthouse

56‐F1 1 Security ‐ Replace (1) motor gearbox on north entrance door. Existing 
gearbox has failed due to worn gears ultimately affecting the door 
operation and ADA function.  

2,166$                   2,166$                 2,166$                  2,166$                (0)$                     100% FY 21‐22 100
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587 FM‐2002078 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Replace 10 feet of 4‐inch and 10 feet of 2‐inch cracked cast 
iron pipe located on the 4th floor. Pipes cracked due to age, causing five 
gallons of sewage to leak, affecting 3 ceiling tiles, 8 feet of cove base, and 
approximately 20 square feet of carpet. Remediation and environmental 
oversight conducted which included (1) containment size 8ft x 10ft x 9ft.

16,477$                11,427$               16,476$                11,426$              (0)$                     100% FY 21‐22 69.35

588 FM‐2002079 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Sewer Line ‐ Replace (1) 2‐inch Cast Iron P‐Trap and (2) no‐hub 
connectors. Replaced (6 ) 1‐ft x1ft ceiling tiles.  Water intrusion was 
caused by clogged 2‐inch cast iron P‐Trap.  P‐Trap was full of sediment, 
rust, and debris. Environmental testing and remediation work was 
performed. 

18,634$                12,323$               18,633$                12,322$              (1)$                     100% FY 21‐22 66.13

589 FM‐2002082 Los Angeles Pasadena 
Courthouse

19‐J1 1 Elevators Escalators, & Hoists ‐ Replace (1) rope gripper assembly on 
public elevator #2 due to heavy use.  Elevator was found not responding 
during rounds and readings, affecting foot traffic to multiple floors.

12,084$                8,380$                 12,084$                8,380$                (0)$                     100% FY 21‐22 69.35

590 FM‐2002083 Kern Bakersfield 
Superior 
Court

15‐A1 1 HVAC ‐ Replace (2) belts and (2) pillow block bearings in air handler unit 2. 
Bearings failed due to wear/tear creating a loud noise from the unit. Belts 
were worn and cracked. Loud noise created a nuisance and disrupted 
court operations.

2,108$                   1,318$                 2,162$                  1,351$                34$                    103% FY 21‐22 62.50

591 FM‐2002084 Los Angeles Compton 
Courthouse

19‐AG1 1 Interior Finishes ‐ Replace (1) 6‐inch x 24‐inch ceiling tile.  Ceiling tile 
became dislodged from track system allowing it to fall.  Containment was 
set and approximately 100 SF of carpet was cleaned and sanitized. 
Environmental testing and remediation work was performed.

6,406$                   4,236$                 6,405$                  4,236$                (0)$                     100% FY 21‐22 66.13

592 FM‐2002088 Los Angeles Santa Monica 
Court Annex

19‐AP3 1 Roof ‐ Sealed (50) LF of seams, (8) metal leg penetrations and cracks at 
several locations.  Replaced (29) ceiling tiles and 130 sq.ft. of drywall, mud, 
and painted to match.  Roof leak was caused by deterioration of sealant 
material and age of roof.  Environmental testing and remediation work 
was performed.

35,811$                28,108$               35,810$                28,107$              (1)$                     100% FY 21‐22 78.49

593 FM‐2002099 Riverside Hall of Justice 33‐A3 1 Plumbing ‐ Rebuild the number one check valve and the pressure relief 
valve assemblies of the domestic water backflow. Backflow failed annual 
compliance inspection and is not functioning properly.

1,081$                   1,081$                 1,081$                  1,081$                (0)$                     100% FY 21‐22 100

594 FM‐2002118 Los Angeles Alhambra 
Courthouse

19‐I1 1 Plumbing ‐ Domestic Water Pipe ‐ Replaced  2 feet of a 3‐inch copper pipe 
in the basement civil cases file room.  Pipe cracked due to age, causing 
water to saturate the files. Remediation and drying efforts included (1) 20 
x 20x 10 containment.

8,285$                   7,125$                 8,230$                  7,078$                (47)$                   99% FY 21‐22 86.00

595 FM‐2002121 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 Electrical ‐ Replaced (1) ground fault circuit interrupter outlet. Outlet 
shorted and  was damaged due to water dripping into the outlet box from 
a leaking valve. Leak was caused by a loose packing nut from a water 
isolation valve. Packing nut was tightened to stop leak. Environmental 
testing required.

3,502$                   3,143$                 3,501$                  3,142$                (1)$                     100% FY 21‐22 89.74
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596 FM‐2002122 Los Angeles El Monte 
Courthouse

19‐O1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) drinking fountain on 2nd floor jury 
room. Drinking fountain was leaking water onto floor tiles with an 
estimated 10 gallons of water leaking into the room and area behind the 
wall. Remediation and environmental oversight was conducted and 
included (1) 4ft x 5ft x 8ftH containment installed. Drinking fountain failed 
due to age. 

30,892$                30,892$               30,891$                30,891$              (1)$                     100% FY 21‐22 100

597 FM‐2002125 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Plumbing ‐ Replace (8) 1x1 ceiling tiles on 1st floor due to water leak. Dry 
and sanitize affected carpet.  Remediation and environmental oversight 
included. (1) 9ft x 9ft x 10ft containment.

18,555$                16,911$               18,554$                16,910$              (1)$                     100% FY 21‐22 91.14

598 FM‐2002129 Los Angeles Alhambra 
Courthouse

19‐I1 1 Elevators, Escalators & Hoists ‐ Replaced (1) right brake micro switch on 
1st floor, Judges elevator #4 due to failed brake switch causing elevator to 
fault out when running. 

3,827$                   3,827$                 3,717$                  3,717$                (110)$                 97% FY 21‐22 100

599 FM‐2002130 Los Angeles Pomona 
Courthouse 
North

19‐W2 1 Roof ‐ Replaced (6) 1ft x 1ft ceiling tiles in 2nd floor and  installed an 
estimated 50 SF of roof mastic coating due to roof leak.  Leak was caused 
by normal wear and tear.  Remediation and environmental oversight was 
conducted and included an 8ft x 8ft x 10ftH containment.

14,087$                13,559$               14,087$                13,558$              (0)$                     100% FY 21‐22 96.25

600 FM‐2002133 San 
Bernardino

Central 
Courthouse

36‐A1 1 Plumbing ‐ Sewer Line ‐ Replace (1) 10ft x 4‐inch cast iron pipe, (1) 4‐inch 
cast iron Y fitting and (1) 4‐inch elbow that was cracked due to age, in the 
pipe chase, causing the 2nd floor Sheriff shower area to have a sewage 
smell.

5,825$                   5,571$                 5,498$                  5,258$                (313)$                 94% FY 21‐22 95.64

601 FM‐2002136 Riverside Southwest 
Justice Center

33‐M1 1 Vandalism ‐ Replace broken 3/4 inch x 34 inch by 41 inch laminate cell 14 
detention glass. Glass has been cracked and broken causing security and 
safety risk. Holding cell cannot be used until the glass is replaced. Work 
includes grinding off of set screws to remove glass and replacement with 
new. 

4,804$                   4,804$                 4,540$                  4,540$                (265)$                 94% FY 21‐22 100

602 FM‐2002138 Los Angeles El Monte 
Courthouse

19‐O1 1 HVAC ‐ Replaced (1) water valve, (1) thermostat, (1) pressure gauge from 
leaking fan coil components, and added roof sealant due to age of roof.  
Replaced (2) 1ft x 1ft ceiling tiles in affected 3rd floor due to leak in public 
lobby area.  Remediation and environmental oversight included (1) 10ft 
x10ft x 10ftH containment installed.

14,604$                8,488$                 14,604$                8,488$                (0)$                     100% FY 21‐22 58.12

603 FM‐2002147 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Storm Drain Line ‐ Replaced 6 LF of 3‐inch cast iron pipe, and 
associated fittings for the mechanical penthouse drain line. Drain line 
cracked over time and leaked during cooling tower drain‐down. Water 
penetrated to the 10th floor, Public Defenders office. Remediate category 
2 water contamination by sanitizing 60 SF of hard surface, replace 4 SF 
fiberglass pipe insulation and 16 SF  of water damaged ceiling tiles. Scope 
includes containment, environmental testing and oversight.

14,848$                11,950$               14,141$                11,380$              (569)$                 95% FY 21‐22 80.48

604 FM‐2002148 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Vandalism ‐ Unclog toilet/sink combo in holding cell #7 and remediate 
category 3‐black water contamination. In‐custody tried clogging toilet/sink 
unit with toilet paper causing water to leak from 1st floor pipe chase to 
basement gym. Remediate/sanitize 180 SF of hard surface and gym 
equipment. Scope includes daily moisture readings, containments, 
environmental testing and oversight. 

14,565$                14,565$               14,565$                14,565$              (0)$                     100% FY 21‐22 100

Page 72 of 129



Attachment D‐III All Facility Modifications Completed in FY 21‐22 (List H)
7/1/2021 to 6/30/2022

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
D
IN
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

  T
CF
M
AC

 F
U
N
D
ED

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
TC

FM
AC

 
FU

N
D
ED

 C
O
ST
  

  A
CT

U
AL

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 ($
)  

 V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 (%
) 

FU
N
D
 Y
EA

R

FA
CI
LI
TY

 M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 B
U
D
G
ET

 %
 O
F 
CO

ST

605 FM‐2002149 Yolo Yolo Superior 
Court

57‐A10 1 HVAC ‐ Replace and reprogram BMS panel which is failing and losing its 
connection.

3,060$                   3,060$                 2,648$                  2,648$                (412)$                 87% FY 21‐22 100

606 FM‐2002150 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 HVAC ‐ Replace (3) compressors and (1) coil to (2) package units serving 
the elevator mechanical room on the penthouse roof.  Package units have 
failed due to age and are not working, causing elevator room to overheat 
equipment.

29,296$                26,700$               29,296$                26,700$              (0)$                     100% FY 21‐22 91.14

607 FM‐2002152 Los Angeles El Monte 
Courthouse

19‐O1 1 HVAC ‐ Replaced (1) flame sensor to domestic water heater in basement 
boiler room.  Sensor is failing due to age preventing Boiler #1 from starting 
up, causing cold temperatures throughout the building impacting court 
operations.  

2,462$                   1,431$                 2,461$                  1,431$                (0)$                     100% FY 21‐22 58.12

608 FM‐2002153 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Roof ‐ Replaced (8) 1ft x1ft ceiling tiles in 7th floor, Sheriffs office. Water 
intrusion affected ceiling tiles due to failed roofing sealant under flashing 
on roof.  Roof caulking/sealant was added under flashing to prevent 
further damage. Remediation and environmental oversight are included. 
(1) 8ft x 8ftx 10ft containment installed.

9,262$                   8,441$                 9,758$                  8,893$                452$                  105% FY 21‐22 91.14

609 FM‐2002158 Los Angeles Torrance 
Courthouse

19‐C1 1 Interior Finishes ‐ Replaced (1) 24‐in x 24‐in ceiling tile. Cleaned, dried and 
sanitized approx. 640 SF of carpet, removed 12‐in x 12‐in section of 
drywall and installed (1) 14‐in x 14‐in access hatch to access the 
accumulated wax/water behind the wall. Wax/water accumulation was 
caused by custodial services pouring floor stripper, wax, and water directly 
onto floor as part of a strip and wax project. An excessive amount was 
poured on the 4th floor, causing wax/water solution to run under walls 
into below and adjacent spaces. Custodial services was informed. 
Containment was set 36‐inch x 37‐inch. Environmental testing and 
remediation work performed and   reimbursement is being sought from 
the janitorial company.

20,555$                17,501$               20,500$                17,454$              (47)$                   100% FY 21‐22 85.14

610 FM‐2002160 Los Angeles Compton 
Courthouse

19‐AG1 1 Vandalism ‐ Exterior Shell ‐ Repaint 15 SF on the East side of the building. 
Repair vandalized 8‐inch handrail. The handrail was pried loose from the 
concrete support. Requires re‐setting and re‐cementing. Vandalism 
discovered during rounds and readings.

8,325$                   5,505$                 8,325$                  5,505$                (0)$                     100% FY 21‐22 66.13

611 FM‐2002166 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ Domestic water Pipe Leak ‐ Replace (1) detention cold water 
push button valve assembly for lock‐up custody sink. Detention sink valve 
failed due to wear and tear causing the water to continuously run and 
overflow in the 2nd floor mens lock‐up cell. Sink valve is located behind 
concealed wall requiring testing and Environmental oversight due to 
known ACM area.

7,550$                   7,550$                 7,190$                  7,190$                (360)$                 95% FY 21‐22 100

612 FM‐2002170 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Roofing ‐ Replaced (2) SF of gray roof mastic, (30) SF of rolled rock roof 
core, (1) light fixture and (10) SF of edge metal on roof catwalk, (4) SF of 
1x1 ceiling tiles, (20) SF of vinyl floor tile, (5) SF of metal windowsill, 
erected containment, and performed all work in a known ACM area. 
Water penetrated through roof at isolated deterioration of roofing 
materials. Remainder of the roof was inspected and no other issues were 
present. This area was not part of the roof replacement. This area is 
located on the 17th floor exterior catwalk feature.

29,132$                20,040$               29,131$                20,039$              (1)$                     100% FY 21‐22 68.79
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613 FM‐2002171 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Storm Drain Leak – Mechanically cleared 3‐inch storm drain 
clogged inside evidence room. Extracted water, cleaned & disinfected 
approx. 10 SF of affected floor space and 55 SF of concrete ceiling, 
performed environmental testing, erected containment, and performed all 
work in a known ACM area. 

8,631$                   5,937$                 8,630$                  5,937$                (0)$                     100% FY 21‐22 68.79

614 FM‐2002173 Los Angeles Whittier 
Courthouse

19‐AO1 1 Roof ‐ Replaced (7) 1 x 1 ceiling tiles on 3rd floor and install (5) PVC 
patches and silicone to cracks found on roof and under flashings.  Cracks 
allowed water intrusion into office and saturated ceiling tiles.  Water catch 
was installed with no remediation efforts needed.

7,828$                   6,766$                 7,664$                  6,624$                (142)$                 98% FY 21‐22 86.43

615 FM‐2002175 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Elevators, Escalators, & Hoists ‐ Shorten governor cables & adjust relays 
on elevator H2 that are causing the cab to malfunction. Cables have 
stretched with time due to age.

5,383$                   5,383$                 5,383$                  5,383$                (0)$                     100% FY 21‐22 100

616 FM‐2002176 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Electrical ‐ Emergency Back‐Up Generator ‐ Install (2) 5‐inch, (1) 3‐inch 
check valves on exhaust piping for the generator, remove 14 SF of 18‐inch 
thermal system insulation (TSI), and performed environmental testing.  
Install 2 check valves needed to prevent exhaust fumes from the 
generator from discharging into the building up in mechanical room to 
dangerous levels.

41,299$                40,167$               41,190$                40,061$              (106)$                 100% FY 21‐22 97.26

617 FM‐2002178 Los Angeles Alhambra 
Courthouse

19‐I1 1 Plumbing ‐ Domestic Water Pipe ‐ Replaced (1) leaking Sloan valve 
assembly, (1) angle stop, and installed (1) 24‐inch x 24‐inch access panel in 
2nd floor, inside womens public restroom.  Plumbing components inside 
wall failed due to age and leaked water onto floor.  Remediation, 
environmental oversight, and (1) 8ft x 8ft x 9ft H containment was 
included.

17,059$                14,671$               16,241$                13,967$              (704)$                 95% FY 21‐22 86.00

618 FM‐2002179 Los Angeles El Monte 
Courthouse

19‐O1 1 Plumbing ‐ Sewer Line ‐ Sewage main line in basement lockup holding cells 
was backed up with 50 gallons of waste on the floor.  Service provider 
called in a vendor with specialty equipment to cable snake 50 feet to push 
the blockage and clear the line.  Remediation and environmental oversight 
are included with (5) 3ft x 7ft door containments installed for affected 
cells.

21,010$                12,211$               21,010$                12,211$              (0)$                     100% FY 21‐22 58.12

619 FM‐2002180 San 
Bernardino

Barstow 
Courthouse

36‐J1 1 Plumbing ‐ Fixture Leak ‐ Extract approx. 3,000 gallons of water, shampoo 
& disinfect 3,000 SF of carpet, disinfect 1,600 SF of hard surfaces and 
replace 120 LF of cove base. A ruptured water supply line from a toilet 
flooded in the new womens restroom handicap stall. The angle stop 
copper threads detached from the copper pipe causing water damage 
throughout the floor. Affected areas were 1st floor public mens restroom, 
public womens restroom, childrens waiting room, rooms 109, 111, 112, 
records storage, records offices 3 and 4, document control, Family Law, 
Traffic/Small Claims, Office 1, Storage, secured corridors north and south, 
2 courtrooms and public corridor. Repairs are expected to be covered 
under warranty as this restroom was part of a recent renovation.

224,049$              224,049$            222,884$              222,884$            (1,165)$              99% FY 21‐22 100
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620 FM‐2002182 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Exterior Shell ‐ Replace 10 ft of cove base, and repair (2) 12 inch x 14 inch 
areas of plaster wall affected by heavy rain water intrusion into 6th floor 
west stairwell. Rainwater intrusion was identified coming into the stairwell 
through a broken exterior stucco wall behind a fire hose riser on the roof.  
Remediation and environmental oversight included a (1) 8ft x 6ft barrier 
installed.

10,158$                9,258$                 10,158$                9,258$                (0)$                     100% FY 21‐22 91.14

621 FM‐2002184 Los Angeles El Monte 
Courthouse

19‐O1 1 HVAC ‐ Replaced (1) magnetic motor starter, (1) air dryer, (1) bypass valve, 
and  (1) pressure switch. Basement control air compressors components 
failed due to age, preventing heating/cooling throughout the building, 
affecting courthouse operations.

5,369$                   3,120$                 5,368$                  3,120$                (1)$                     100% FY 21‐22 58.12

622 FM‐2002185 San Diego East County 
Regional 
Center

37‐I1 1 Plumbing ‐ Sewer Line ‐ Removed approx. 30 gallons of overflow standpipe 
water from 30 SF of carpet and 120 SF of vinyl flooring.  All hard surfaces 
were cleaned, sanitized and disinfected. Source was a clogged sink drain 
that overflowed from fire riser during the annual fire riser preventive 
maintenance.

6,878$                   4,657$                 6,714$                  4,546$                (111)$                 98% FY 21‐22 67.71

623 FM‐2002187 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing ‐ Domestic Water Line ‐ Replaced 18 inches of 1‐inch copper 
water line, 1‐inch valve, 1 ‐inch 90‐degree elbow, and (4) 1‐inch angle 
stops, erected containment, extracted water, replaced (20) 1ft x 1ft ceiling 
tiles, disinfected 860 SF of hard surfaces, conducted environmental 
oversight, and performed all work in known ACM area. Copper piping 
failed due to age and was leaking within the wall.

28,889$                27,312$               25,717$                24,313$              (2,999)$              89% FY 21‐22 94.54

624 FM‐2002190 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing ‐ Sewer Line ‐ Replace 5‐feet of 4‐inch cast iron drainpipe, (2) 4‐
inch bands and (1) 4‐inch heavy weight coupling, (45) 12x12 ceiling tiles, 
erected containment, extracted water, conducted environmental 
oversight/testing, replaced approx. (125) SF of carpet, and performed all 
work in known ACM area. Water leak was caused by a corroded and 
cracked 4‐inch storm drain line which leaked into office area in 8th floor. 

27,436$                25,938$               27,436$                25,938$              (0)$                     100% FY 21‐22 94.54

625 FM‐2002191 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Elevator, Escalators & hoists ‐ Remove, rebuild, and re‐install (1) motion 
control system. This is then main controlling unit for public elevator #5. 
Elevator control system has failed, rendering elevator inoperable 
impacting court operations.

17,496$                16,541$               17,387$                16,437$              (104)$                 99% FY 21‐22 94.54

626 FM‐2002193 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Sewer Line ‐ Cleared 75 linear feet of main sewage line from 
sheriffs bathroom to the sump pits. Pumped (2) pits out and removed 
trash and debris clogging sump pumps.  Disassembled (1) discharge line 
and removed pump #2 from pit. Cleared pump and discharge line of all 
debris. Reinstalled pump and tested for proper function. Main line and 
sump pumps clogged due to large amounts of trash and plastic debris in 
sump pits. Environmental testing and Remediation work was performed.

44,051$                29,131$               43,723$                28,914$              (217)$                 99% FY 21‐22 66.13
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627 FM‐2002195 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Interior Finishes ‐ Replace (1) 145 inch x 48 inch x 3/8 inch bronze 
tempered glass panel, caulking and anti‐graffiti film on first floor cafeteria 
window. Court reported a broken exterior glass panel on 1st floor 
cafeteria. Cause unknown, discovered during rounds and readings.

9,073$                   6,241$                 9,073$                  6,241$                (0)$                     100% FY 21‐22 68.79

628 FM‐2002197 Los Angeles Alhambra 
Courthouse

19‐I1 1 Plumbing ‐ Sewer Line leak ‐ Replaced a leaking 6‐inch cast iron elbow pipe 
due to age, and (2) 2ft x 2ft damaged ceiling tiles on 1st floor. Remediation 
and environmental oversight were included along with (1) 6ft x 6ft x9ft 
containment installed.

20,640$                17,750$               18,351$                15,782$              (1,969)$              89% FY 21‐22 86.00

629 FM‐2002198 Sacramento Carol Miller 
Justice Center 
Court Facility

34‐D1 1 HVAC ‐ Replace (3) failed Interlocking contactors on Chiller #1. Chiller was 
offline, technician found that the breaker had tripped and upon further 
investigation found that the interlocking contactors had failed and fused 
together. This caused an over voltage and tripped the breaker. 

7,147$                   7,147$                 7,117$                  7,117$                (30)$                   100% FY 21‐22 100

630 FM‐2002201 Los Angeles Pasadena 
Courthouse

19‐J1 1 HVAC ‐ Replaced (1) relay and (1) low water cutoff switch for Boiler #2 due 
to age.  Boiler #2 is shutting off every 5 minutes and is affecting 
courthouse operations. Relays have faulted and will not communicate with 
controllers causing boiler to go into alarm.

2,708$                   1,878$                 2,708$                  1,878$                (0)$                     100% FY 21‐22 69.35

631 FM‐2002209 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 1 HVAC ‐ Replace 144 SF of saturated ceiling tiles, (8) LF of pipe insulation, 
and (1) 18 x 20  inch air filter. Ceiling tiles and air filter were saturated by 
condensation water originating off of the condenser coils and the chilled 
water supply pipes.

3,766$                   3,766$                 3,765$                  3,765$                (1)$                     100% FY 21‐22 100

632 FM‐2002215 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Sewer Line ‐ Replaced (18) linear feet of 4‐inch cast iron pipe, 
(2) heavy duty no hub connectors. Set up (1) 8 x 4 x 8 containment, 
cleaned, dried and sanitized 780 SF of hard surfaces. This event also 
affected 210 SF of ceiling that was scraped, sanitized, and repainted. There 
was a leak from recent rain in the basement, B‐4 Building Services, Locker 
Room. The water traveled through ACM fire proofing, plaster ceiling and 
onto concrete floor. Environmental testing and Remediation work was 
performed.

25,642$                16,957$               25,423$                16,812$              (145)$                 99% FY 21‐22 66.13

633 FM‐2002216 Los Angeles Whittier 
Courthouse

19‐AO1 1 Plumbing ‐ Sewer Line Leak ‐ Replaced (2) 4‐inch couplings and a 4 inch 
cracked cast iron pipe above Sheriffs basement lock up holding area. 
Failed pipe had a crack and an estimated 2 gallons of waste water 
overflowed onto concrete floor. No ceiling tiles or hard lid areas affected.  
Remediation and environmental oversight was conducted which included 
a 3ft x 3ft water catch.

8,073$                   6,977$                 8,072$                  6,977$                (1)$                     100% FY 21‐22 86.43

634 FM‐2002218 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Sewer Line ‐ Mechanically clear 100 feet of main sewage line to 
clear the blockage. Removal of sewer vent system required to access main 
sewage line. Removed standing sewage water and sanitized affected area. 
Floor drain backed up in the basement impacting holding cells D, E, F and 
G. Remediation and environmental oversight included due to known ACM 
area. The water treated as Category 3. Source of blockage was not 
identified, but emanated from lock up. No court property impacted, 
holding cell floors were epoxy coated concrete.

8,898$                   5,884$                 8,516$                  5,632$                (253)$                 96% FY 21‐22 66.13
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635 FM‐2002220 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 1 Plumbing ‐ Sewer Line ‐ Replaced (6) linear feet of 2 cast iron drain pipe, 
(1) 2 cast iron 90 degree fitting, (4) heavy duty no hub connectors and (4) 
12x12 ceiling tiles in Deputy Office, 1st Floor.  Two‐inch drain line cracked 
due to heavy corrosion and age, affecting (20) SF of carpet and (45) SF of 
hard surfaces.  All carpet and hard surfaces were cleaned, dried and 
decontaminated. Environmental testing remediation work was performed.

16,713$                13,290$               16,495$                13,117$              (173)$                 99% FY 21‐22 79.52

636 FM‐2002233 Los Angeles Compton 
Courthouse

19‐AG1 1 Exterior Shell ‐ Replace one (1) 4 ft x 7ft x 1/4 inch tempered glass panel 
on 8th floor exterior of building. Set 40 ft x 100 ft x 6 ft temporary fence to 
protect public from additional pieces of falling glass. Glass panel cracked 
and fractured due to recent heavy windstorm in the area. Environmental 
testing and remediation work was not performed.

30,207$                19,976$               29,879$                19,759$              (217)$                 99% FY 21‐22 66.13

637 FM‐0035096 Orange North Justice 
Center

30‐C1 2 HVAC ‐ Replace failing air handlers units 1‐8. Current air handlers are the 
buildings original and fail intermittently. Structural instability for coupler 
systems was noted during AHU‐1 bearing replacement occurring within 
the last year. Install refrigerant monitoring system as required by code.

3,228,860$           2,915,983$         2,980,905$          2,692,056$         (223,928)$         92% FY 15‐16 90.31

638 FM‐0049106 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Elevator ‐ Elevator Renovation ‐ Complete renovation of eight (8) gearless 
traction elevators, six 3,000 lb. capacity and two 8,000 lb. capacity. Work 
will include but not be limited to, car frames and platforms, buffers and 
safeties, hoistway entrance frames, doors and pit equipment, new AC 
gearless machines, micro‐processor control systems, regenerative VVVF 
AC drives, fly ball governors, closed loop heavy duty high speed operators, 
current code required wiring, interior and lobby control panels, 
counterweights and roller guides, hoist and governor ropes, cab ceilings 
with LED down lights, rope compensation and seismic provisions. 

8,392,791$           8,162,829$         7,697,473$          7,486,562$         (676,267)$         92% FY 14‐15 97.26

639 FM‐0049657 Imperial Imperial 
County 
Courthouse

13‐A1 2 HVAC ‐ Replace eight (8) air handling units, thermostats, and control 
valves. Replace thirty (30) fan coil units, thermostats, and control valves.  
Integrate BAS.  Majority of mechanical equipment is old, has leakage and 
wiring issues, and is not controlled properly.  Due to poor control system 
and inefficient equipment, the costs associated with their operation and 
maintenance are high when the costs are compared to other courthouse 
properties.

3,906,496$           3,906,496$         3,607,735$          3,607,735$         (298,761)$         92% FY 12‐13 100

640 FM‐0058877 Ventura Hall of Justice 56‐A1 2 County Managed ‐ HVAC ‐BAS Automation Upgrade ‐ Replace 20yr old 
failing controllers with new controllers, panels, sensors, I/P transducers 
and licensed programming

305,853$              210,610$            305,852$              210,610$            (0)$                     100% FY 16‐17 68.86

641 FM‐0061164 Monterey Monterey 
Courthouse

27‐C1 2 County Managed ‐ Exterior Shell ‐ Seismic Assessment ‐ Detailed structural 
and seismic assessment, report, and recommendations to include estimate 
of cost to implement ‐ A recent JCC Seismic Risk Assessment rated the 
Monterey CH as 7th highest risk statewide

62,675$                62,675$               55,415$                55,415$              (7,260)$              88% FY 17‐18 100
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642 FM‐0061283 Los Angeles Van Nuys 
Courthouse 
East

19‐AX2 2 HVAC ‐ Corrections need to Chiller#2 due to deficiencies found during a 
Level VIII PM. Overhaul recommended to prevent downtime, damage and 
loss of comfort cooling to
the courthouse. Purge all refrigerant and lube oil piping. Replace all 
compressor journal bearings and high and low speed thrust bearings. 
Replace compressor shaft seal, PRV control shaft seals and motor 
bearings. Install refrigerant cleanup kit.

198,000$              159,350$            181,607$              146,157$            (13,193)$           92% FY 17‐18 80.48

643 FM‐0061469 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 2 Elevators‐ DMF II ‐ Refurbishment and modernization of 4 elevators within 
the facility in accordance with the assessment report.

3,239,290$           2,575,883$         3,157,207$          2,510,611$         (65,272)$           97% FY 15‐17 79.52

644 FM‐0061565 Ventura Hall of Justice 56‐A1 2 County Managed ‐ Roof ‐ DMF ‐ County Titled facility‐roof replacement. 
Cost: $1,005,285. JCC cost. Completion date 12/01/2019.  

1,430,831$           999,579$            1,340,473$          936,454$            (63,124)$           94% FY 16‐17 69.86

645 FM‐0061638 San 
Bernardino

Barstow 
Courthouse

36‐J1 2 Elevator ‐ EVCI ‐ DMF II ‐ The project includes refurbishment and 
modernization of elevator within the facility in accordance with the 
assessment report prepared by Development One, Inc. Scope of services 
include electrical, fire alarm and asbestos abatement.

483,487$              376,781$            474,587$              369,845$            (6,936)$              98% FY 18‐19 77.93

646 FM‐0061643 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 Elevators ‐ DMF II‐ The project includes refurbishment and modernization 
of elevators within the facility in accordance with the assessment report 
prepared by Development One, Inc. Scope of services include Asbestos 
Contained Material (ACM) survey and preparation of abatement reports 
with recommendations if ACM was detected. Renovation of existing 
elevator.

1,047,411$           1,047,411$         1,030,551$          1,030,551$         (16,860)$           98% FY 18‐19 100

647 FM‐0061768 Contra Costa Jail Annex 07‐A4 2 County Managed ‐ Roof ‐ DMF ‐ Correct failed roofing system on building ‐ 
Roof leaks in several areas requires new roofing system.

137,927$              137,927$            138,286$              138,286$            359$                  100% FY 16‐17 100

648 FM‐0061986 Santa Clara Hall of Justice 
(East)

43‐A1 2 Elevators ‐ Completely Refurbish (2) staff/custody elevators 5 & 7 with 
new modernized controls, motors, internal components, and car operating 
panel. Replace; cab lanterns to LED, (2) HVAC units for elevator machine 
rooms. Per SFM requirements; Install smoke curtains, upgrade Fire Life 
Safety components to meet current codes. Includes County plan review 
and permits and mechanical and electrical upgrades to bring system to 
current codes.

1,384,764$           1,384,764$         1,397,127$          1,397,127$         12,363$             101% FY 17‐18 100

649 FM‐0062113 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12‐A1 2 County Managed ‐ Electrical ‐ Replace and reconnect Transformers ‐ 
Power correction project‐ correct issues with voltage drops and outage 
building wide.  Engineering and plan included in pricing.

665,524$              665,524$            6,567$                  6,567$                (658,957)$         1% FY 18‐19 100

650 FM‐0062184 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 HVAC ‐ Replace (2) Sand filters for the HVAC system. Sand filters have 
failed and non‐operative.  Without the sand filters particles will enter the 
system causing the chiller not to run efficiently and shorten the life span of 
equipment.

75,350$                62,767$               75,372$                62,785$              18$                    100% FY 18‐19 83.30

651 FM‐0062239 Los Angeles Downey 
Courthouse

19‐AM1 2 Grounds and Parking Lot ‐ Replace 660 feet of 6 foot high wrought iron 
fencing; (2) 13'x6' swinging gates with (2) motors and controls for gates; 
(1) Pedestrian ADA gate with Key Pad. Support posts and fence panels are 
deteriorated beyond repair causing a security concern for the secured 
parking area.

157,782$              132,064$            157,731$              132,021$            (43)$                   100% FY 20‐21 83.70
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652 FM‐0063013 San Diego Hall of Justice 37‐A2 2 Interior Finishes ‐ Court Funded Request ‐ 37‐CFR027 ‐ The project 
includes selective demolition (doors, frames, walls, cabinets, and 
countertops), installation of new walls and doors, installation of supply air 
and return air grilles, installation and relocation of lighting fixtures, 
relocation of sprinkler heads, installation of outlets, switches, lighting 
fixtures and bulbs, replacement of ceiling tiles as required, painting, and 
synchronization of equipment with the building security system.

318,100$              318,100$            237,648$              237,648$            (80,452)$           75% FY 18‐19 100

653 FM‐0063330 Contra Costa Wakefield 
Taylor 
Courthouse

07‐A2 2 Exterior ‐ GCI ‐ Phase 2 ‐ Provide construction phase funding for 
replacement of existing emergency generator which is at end of life. This is 
like‐for‐like replacement and not a full building generator. FEMA grant for 
75% of project cost is approved for original estimate of $285,000. An 
increase in grant funding is being sought for the current project cost. 

484,970$              484,970$            545,069$              545,069$            60,099$             112% FY 18‐19 100

654 FM‐0063446 Ventura Hall of Justice 56‐A1 2 County Managed ‐ Roof ‐ Roof drain piping that enters the judges garage 
ceiling cavity is damaged and has been leaking for years. This needs 
replacement of leaking exposed roof drain piping from the ceiling cavity to 
the main line and exits the building through the side wall. Will need to 
remove and replace damaged areas of ceiling and drywall damaged by the 
leaks. Includes excavation of the tiled courtyard to expose the roof drain 
and will need to resurface affected areas, Backfill refill, and resurface 
court yard area affected by repair.

174,675$              174,675$            85,992$                85,992$              (88,683)$           49% FY 19‐20 100

655 FM‐0063658 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 Elevators ‐ DMF II ‐ Phase II ‐ The project includes refurbishment and 
modernization of Phase II of elevators within the facility in accordance 
with the assessment report prepared by Development One, Inc. Scope of 
services include Asbestos Contained Material (ACM) survey and 
preparation of abatement reports with recommendations if ACM was 
detected, this is for 7 elevators #7‐9 and #11‐14. 

4,544,726$           3,180,854$         4,471,573$          3,129,654$         (51,200)$           98% FY 18‐19 69.99

656 FM‐0063783 San 
Bernardino

Victorville 
Courthouse

36‐L1 2 Interior Finishes ‐ Design ‐ Court Funded Request ‐ Provide professional 
design services to reprogram within the Victorville footprint to add a 
criminal courtroom; expand the jury assembly room; expand the Self Help 
Resource Center and add a children's waiting room.

405,000$              405,000$            390,059$              390,059$            (14,941)$           96% FY 18‐19 100

657 FM‐0067014 San Francisco Hall of Justice 38‐B1 2 County Managed ‐ HVAC ‐ Correct Boiler #2 exterior casing fractures ‐ 
Boiler inspection discovered multiple fractures on exterior casing.

67,912$                67,912$               92,424$                92,424$              24,512$             136% FY 19‐20 100

658 FM‐0142114 Orange North Justice 
Center

30‐C1 2 Exterior Shell ‐ SEI ‐ Planning ‐ perform non‐destructive evaluation of slab‐
on‐grade for three phases of the facility to determine possibility of 
structural concerns including excessive settlement.  Scope includes slab 
elevation survey, crack mapping, and voids under slab survey.

137,947$              124,580$            134,973$              121,894$            (2,686)$              98% FY 20‐21 90.31

659 FM‐0142147 Placer Historic 
Courthouse

31‐A1 2 County Managed ‐ HVAC ‐ Replace nineteen (19) heating unit ventilators 
that serve the four floors ‐ Based on VFA assessments and useful life of 
building system assets.

147,711$              147,711$            133,025$              133,025$            (14,686)$           90% FY 20‐21 100

660 FM‐0142181 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 Exterior Shell ‐ GCI ‐ Phase 2 ‐ Finish remaining portion of Exterior 
Insulation Finish System (EFIS) wall assembly on the balance of East, 
North, and West elevations. The EIFS wall covering is cracked, 
disintegrating, and deteriorating which is causing rainwater to leak into the 
wall structure which may result in further damage to the structure. 

8,222,693$           5,755,063$         7,933,910$          5,552,944$         (202,119)$         96% FY 19‐20 69.99
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661 FM‐0142523 Los Angeles Pasadena 
Courthouse

19‐J1 2 Exterior Shell ‐ Remove, abate and replace existing window caulking, clean 
exterior east facing wall, paint windows, and install elastomeric coating 
with repairs to the exterior wall. 

240,000$              166,440$            197,153$              136,726$            (29,714)$           82% FY 19‐20 69.35

662 FM‐0142591 San Diego Hall of Justice 37‐A2 2 County Managed ‐ Plumbing ‐ Replace Fire Pump, AHU Coil and Domestic 
HW boiler. Equipment have reached the end of their useful life, 
replacement will provide better performance with a new fire pump, AHU 
coil and boiler.

186,461$              186,461$            196,682$              196,682$            10,221$             105% FY 19‐20 100

663 FM‐0142697 San 
Bernardino

Juvenile 
Dependency 
Courthouse

36‐P1 2 Roof ‐ Replace existing roof system and components with new 80 mil PVC 
roofing system with a 20 year warranty. Roof is at the end of its useful life 
and there is bubbling throughout roofing material.

548,000$              298,824$            502,199$              273,849$            (24,975)$           92% FY 19‐20 54.53

664 FM‐0142815 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Fire Protection ‐ Replace 1093 horsepower failed Fire Pump No 2. with 
new one due to failure of pump operation. Fire Pump replacement 
includes all piping, controller, centrifugal fire pump, batteries, and fuel 
supply engine. Fire Pump is specified at Density of 180 GPM with a 
designed area of discharge of 108 PSI minimum. System demand discharge 
is 187.2 GPM.

497,355$              400,271$            497,355$              400,271$            (0)$                     100% FY 19‐20 80.48

665 FM‐0142890 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 2 County Managed ‐ Plumbing ‐ Remove and replace defective PIV and one 
leaking fire hydrant. Post indicator valve replacement required for 
completion of fire sprinkler, Post indicator valve sign and water gong 
replacement.

10,960$                10,960$               4,386$                  4,386$                (6,574)$              40% FY 19‐20 100

666 FM‐0142917 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 2 Interior Finishes ‐ Remove and Replace failing ceiling tiles in public areas, 
courtrooms, judges offices, jury rooms, and corridors. This includes 
phased per floor with containment and negative air machines during 
abatement and replacement. 

1,122,600$           1,053,448$         979,485$              919,149$            (134,299)$         87% FY 19‐20 93.84

667 FM‐0143042 Yuba Yuba County 
Courthouse

58‐A1 2 COUNTY MANAGED ‐ HVAC ‐ Replace ‐ Secondary chiller is used during a 
heat wave when the demand for cooling exceeds the primary units ability 
to provide cooling. The primary chiller was installed in 2013, but the 
secondary chiller is at end of life and unreliable. It is 25 years old It is at 
risk of failing completely.

54,594$                54,594$               68,823$                68,823$              14,229$             126% FY 20‐21 100

668 FM‐0143146 Los Angeles Hall of 
Records

19‐AV1 2 County Managed ‐ Exterior Shell ‐ Repair waterproof membrane and 
drainage system. Replace damaged ceiling pavers, Replace damaged 
receptacles, lighting, rooftop landscaping, and replacement of water 
damaged interior insulation in ceiling. This Court exclusive area is 
subterranean and has been subjected to continuous flooding and leaks. 
Environmental oversight included, Shared cost letter uploaded.

237,216$              237,216$            237,216$              237,216$            ‐$                        100% FY 20‐21 100

669 FM‐0143290 Orange Central 
Justice Center

30‐A1 2 Exterior Shell ‐ AEI ‐ Planning ‐ Provide water intrusion assessment report 
at North Side Tower at expansion joints, columns, beams and windows, 
and deck at North facing elevation of the building. The scope of work 
includes water testing, field investigation, and provide repair 
recommendations.

27,206$                24,804$               2,226$                  2,030$                (22,774)$           8% FY 19‐20 91.17

670 FM‐0143307 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 Elevators ‐ CFR ‐ Extension of five existing elevators to the Sixth Floor per 
CFR072. The work includes installation of doors, door Jambs, fixtures, and 
modification of existing equipment, electrical, and fire alarm systems. 

850,000$              594,915$            826,093$              578,182$            (16,733)$           97% FY 19‐20 69.99

Page 80 of 129



Attachment D‐III All Facility Modifications Completed in FY 21‐22 (List H)
7/1/2021 to 6/30/2022

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
D
IN
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

  T
CF
M
AC

 F
U
N
D
ED

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
TC

FM
AC

 
FU

N
D
ED

 C
O
ST
  

  A
CT

U
AL

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 ($
)  

 V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 (%
) 

FU
N
D
 Y
EA

R

FA
CI
LI
TY

 M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 B
U
D
G
ET

 %
 O
F 
CO

ST

671 FM‐0143313 Kings Kings 
Superior 
Court

16‐A5 2 Holding Cell ‐ GCI ‐ 16‐CFR004 ‐ Material and Labor to convert an existing 
holding cell (#373) into (2) two holding cells. Scope to include design, plan, 
permit, ACM testing, and construction.

323,211$              323,211$            300,920$              300,920$            (22,291)$           93% FY 19‐20 100

672 FM‐0143317 Tehama Tehama 
County 
Courthouse

52‐E1 2 Interior Finishes ‐ Court Funded Request ‐ GCI ‐ 52‐CFR006 Install new 
door and security measures at Private Entrance 156 and remodel Family 
Court Services 133 for 1 new private office. Add door and security 
measures in area of Private Entrance 156 due to public utilizing this 
entrance. Add badge reader to Judge's Elevator to prevent public from 
using. Remove cubicle workstation in Family Court Services Room 133 and 
install new partition walls and accessories to create a private office. 

245,219$              245,219$            225,432$              225,432$            (19,787)$           92% FY 19‐20 100

673 FM‐0143318 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 2 Plumbing ‐ Replace 1‐isolation valve and angle stop for toilet for jury 
restroom for depts 1& 2. Environmental oversight and remediation 
included. Toilet is continually running and isolation valve has failed.

147,209$              147,209$            147,575$              147,575$            366$                  100% FY 20‐21 100

674 FM‐0143372 Lake  South Civic 
Center

17‐B1 2 Security ‐ 17‐CFR004 ‐ GCI ‐ Replace 4 existing 4 x 8 glazing with ballistic 
material ‐ level 3, remove interior glass partition, door and transaction 
window. Replace with ballistic material. Frame and drywall to match at 
interior glazing location, approx. 12 x 8.

97,726$                97,726$               97,726$                97,726$              ‐$                        100% FY 19‐20 100

675 FM‐0143412 Kern East Kern 
Court‐Lake 
Isabella 
Branch

15‐G1 2 County Managed ‐ Roof ‐ Roof Replacement; Replace the metal portion of 
the roof on the Kern River Valley Administration & Courts building. Roof is 
deteriorating & original to build (1985). Remove/replace approx. 38,000sf 
of existing prefinished batten seam metal roofing and approx. 1,900 sf of 
built‐up roof mechanical well for the Courts/Admin Building. 
Remove/replace approximately 7,300 sf of prefinished batten seam metal 
roofing for the Library building. 

665,607$              665,607$            492,107$              492,107$            (173,500)$         74% FY 20‐21 100

676 FM‐0143428 Yuba Yuba County 
Courthouse

58‐A1 2 County Managed ‐ Interior Finishes ‐ Court Funded Request ‐ CFR# 58‐
CFR005 ‐ County managed tenant improvement performed for the court in 
County titled building consisting of new carpet and paint plus misc. 
electrical outlets an entry turnstile

196,500$              196,500$            196,500$              196,500$            ‐$                        100% FY 19‐20 100

677 FM‐0143452 San 
Bernardino

Barstow 
Courthouse

36‐J1 2 Interior Finishes ‐ Court Funded Request ‐ 36‐CFR064 ‐ The project 
includes selective demolition (doors, frames, walls, cabinets, and 
countertops), installation of new walls and doors, installation of supply air 
and return air grilles, installation and relocation of lighting fixtures, 
relocation of sprinkler heads, installation of outlets, switches, lighting 
fixtures and bulbs, replacement of ceiling tiles as required, painting, and 
synchronization of equipment with the building security system. 

1,796,704$           1,796,704$         1,753,418$          1,753,418$         (43,286)$           98% FY 18‐19 100

678 FM‐0143453 San 
Bernardino

Victorville 
Courthouse

36‐L1 2 Interior Finishes ‐ Court Funded Request ‐ 36‐CFR065 ‐  The tenant 
improvements project includes reprogramming within the Victorville 
footprint to add a criminal courtroom; expand the jury assembly room; 
expand the Self Help Resource Center and add a childrens waiting room.

1,769,978$           1,769,978$         936,333$              936,333$            (833,645)$         53% FY 19‐20 100
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679 FM‐0143515 San 
Bernardino

San 
Bernardino 
Courthouse ‐ 
Annex

36‐A2 2 County Managed ‐ HVAC‐ Replace the second 150 PSI Steam Boiler (De‐
aerated) with a new 200 HP AQMD Rule 1146 Compliant Boiler. The 
existing boiler is in poor condition, obsolete, and no longer meets Air 
Quality Management District (AQMD) Rule 1146, which states this site is 
to be in full compliance with the emissions limit requirements. Work 
includes ACM abatement. Work is needed as the boiler provides service to 
the Central Courthouse and Annex.

258,611$              258,611$            209,496$              209,496$            (49,115)$           81% FY 20‐21 100

680 FM‐0143598 Yuba Yuba County 
Courthouse

58‐A1 2 County Managed ‐ Elevators, Escalators, & Hoists.  Replace elevator. A 
1962  unit that is no longer manufactured and replacement parts are not 
available. Elevator service contractor recommends full modernization.   To 
avoid another catastrophic failure of this elevator resulting in a prolonged 
outage, full modernization of this elevator is recommended at this time.

47,252$                47,252$               54,930$                54,930$              7,678$               116% FY 20‐21 100

681 FM‐0144207 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36‐F1 2 County Managed ‐ HVAC‐ Replace (8) Variable Frequency Drives that serve 
the court common areas, judge's chambers, court rooms and jury 
deliberation rooms. The project includes the removal and replacement of 
the variable frequency drives, equipment and materials. The replacement 
is critical to maintain comfortable temperatures. The variable frequency 
drives are faulty, failing and at the end of life, therefore needing to be 
replaced. 

30,420$                30,420$               24,149$                24,149$              (6,271)$              79% FY 20‐21 100

682 FM‐0144339 San Diego North County 
Regional 
Center ‐ 
South

37‐F1 2 COUNTY MANAGED ‐ HVAC ‐ Remove and replace failed chiller #2 shaft 
seal. The seal failed due to age. Failure to replace the seal would leave 
multiple court buildings without cooling as chiller #2 serves most of the 
North County Regional campus.

1,876$                   1,876$                 1,516$                  1,516$                (360)$                 81% FY 20‐21 100

683 FM‐0144417 San Diego North County 
Regional 
Center ‐ 
South

37‐F1 2 County Managed ‐ Roof ‐ Install approx. 55k sq. ft. of 60‐mil RPVC 
membrane over existing roof (same type) of the North County Regional 
Centers South building. The roof is original to the building (22 years), has 
deteriorated, is beyond repair, and has reached its end of life.

404,127$              404,127$            404,127$              404,127$            (0)$                     100% FY 20‐21 100

684 FM‐0144444 Los Angeles Alfred J. 
McCourtney 
Juvenile 
Justice Center

19‐AE1 2 County Managed ‐ Electrical ‐ Replace (6) 25 ft. and (4) 10 ft. light poles for 
the public and employee parking lots. Re‐using existing light poles and 
pulling new wires.  Existing light poles are non‐operational and County is 
unable to locate replacement parts. High lift equipment is needed for 
installation. LED lights will draw less electricity and last longer.

22,678$                22,678$               20,981$                20,981$              (1,697)$              93% FY 20‐21 100

685 FM‐0144520 Orange Central 
Justice Center

30‐A1 2 Fire Protection ‐ Provide and install (3) three missing fire rated doors for 
two executive area rooms and one basement electrical vault as identified 
by the State Fire Marshall.

8,915$                   8,128$                 8,925$                  8,137$                9$                       100% FY 20‐21 91.17

686 FM‐0144522 Tulare South County 
Justice Center

54‐I1 2 Plumbing ‐ Mechanical System ‐ Replace approximately two feet of leaking 
CPVC pipe section on the north header in thermal storage tank #2.  This 
piping is part of the low temp chilled water loop which consists of a 30% 
glycol mixture.  Work requires a pump down and removal from within the 
tank of an estimated leaked 300 gal of glycol mixture, with proper 
disposal.  Add back the lost glycol mixture into the low temp chilled water 
system.  Pressure test and return to operation ‐ Leak has rendered the 
thermal ice storage system non‐operational.

6,424$                   6,424$                 4,389$                  4,389$                (2,035)$              68% FY 20‐21 100
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687 FM‐0144530 Riverside Southwest 
Justice Center

33‐M1 2 Exterior Shell ‐ Repair exterior stucco finish on East facing facade of jury 
assembly patio and South facing 2nd floor employee patio that leak during 
rains. Work includes removal and replacement of failed wet seals, repair 
of vertical and horizontal reglets, repair of cracks in stucco and 
replacement of parapet joints. Use of boom lift and swing stage will be 
required.

170,200$              130,033$            202,699$              154,862$            24,829$             119% FY 20‐21 76.40

688 FM‐0144552 Los Angeles Hollywood 
Courthouse

19‐S1 2 County Managed ‐ Interior Finishes ‐ PLR ‐ Planning ‐ Provide plan review 
and approval of the attached plans for purpose of issuing a JCC 
construction permit to LA County Internal Services Department 
Construction Contractor.

5,080$                   5,080$                 3,110$                  3,110$                (1,970)$              61% FY 20‐21 100

689 FM‐0144556 San Diego East County 
Regional 
Center

37‐I1 2 Interior Finishes ‐ GCI ‐ Remove and replace 145 affixed‐tethered audience 
seating in Departments 1 and 2. The courtroom seating is 25‐years old, 
and has deteriorated to the point it's become a safety hazard due to metal 
fatigue and broken weld brackets. Several chairs throughout the high 
volume courtrooms for traffic and felony are beyond repair and no longer 
in service. There have been (6) incidents reported due to failed seat pans 
over the last 18 months.

81,084$                81,084$               78,302$                78,302$              (2,782)$              97% FY 20‐21 100

690 FM‐0144596 Madera Main 
Courthouse ‐ 
Madera

20‐F1 2 Security ‐ Remove existing exit roll up door operator in the secured judges' 
parking in the basement and replace with a new like‐for‐like door 
operator.  Separate exit rollup door power from the entrance rollup door.  
Run new wire in existing conduit to connect to existing spare breaker so 
that each rollup door is on its own breaker, as recommended by the 
manufacturer during troubleshooting ‐ Existing door operator has failed 
due to electrical shorts and rollup door is not operational.

9,771$                   9,771$                 8,270$                  8,270$                (1,501)$              85% FY 20‐21 100

691 FM‐0144710 Santa 
Barbara

Figueroa 
Division

42‐B1 2 Electrical ‐ COURT FUNDED REQUEST ‐ ECI ‐ 42‐CFR021 ‐ Provide and 
install (26) new electrical outlets and relocate (14) existing electrical outlet 
to proposed area behind display monitor at (10) building in Santa Barbara 
County. Scope to include shop drawing, electrical load calculation, plan 
review and permit, and inspection. All electrical to be surface mount wire 
mold. Work to be done during business hours.  

83,641$                83,641$               78,291$                78,291$              (5,350)$              94% FY 20‐21 100

692 FM‐0144726 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Remove all existing failed wiring and (38) florescent light 
fixtures from Courtroom 7A, install new wiring and (38) LED light fixtures. 
Work requires scaffolding and must be done after‐hours. Wiring failed due 
to age, causing electrical shorts and smoke inside Courtroom, creating a 
Fire/Life/Safety issue.

59,408$                59,408$               53,062$                53,062$              (6,346)$              89% FY 20‐21 100

693 FM‐0144738 Los Angeles Pasadena 
Courthouse

19‐J1 2 Interior Finishes ‐ Replace 1‐6' x 8' set of double doors, door frame, 2‐95" 
continuous hinges, 2‐panic devices, 2‐closers, and 1 threshold for the west 
wing basement emergency exits. Exterior wood doors and frame are 
worn/warped due to age and can be opened from the outside, causing a 
security/safety issue. The doors and door frame tested positive for lead 
paint and will be disposed of per environmental protocols.  Concrete walls 
surrounding door frame tested positive for ACM.  Containment and 
remediation included.

19,000$                13,177$               13,015$                9,026$                (4,150)$              69% FY 20‐21 69.35
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694 FM‐0144745 Fresno B.F. Sisk 
Courthouse

10‐O1 2 HVAC ‐ Replace degraded capacitor bank and failing voltage regulator in 
chiller #2 ‐ Capacitors are hot, and likely to fail if not replaced.

16,595$                16,595$               15,569$                15,569$              (1,027)$              94% FY 20‐21 100

695 FM‐0144747 Sacramento Carol Miller 
Justice Center 
Court Facility

34‐D1 2 Fire Protection ‐ DMF‐3 ‐ GCI ‐ Replace the fire alarm control panel and 
approximately 120 associated devices throughout Courthouse and add a 
notification system to current code. The fire alarm system is obsolete, 
cannot be repaired, and has several devices in constant trouble‐alarm. 
Office of State Fire Marshal required additional upgrade to meet current 
code requirements. 

678,294$              678,294$            694,714$              694,714$            16,420$             102% FY 19‐20 100

696 FM‐0144877 Orange West Justice 
Center

30‐D1 2 Security ‐ Doors and Gates ‐ Replace failing automation direct PLC and 
touch screen used to unlock detention cell doors.  Due to failure, Deputies 
must manually open doors compromising the safety of the deputies.  

8,381$                   8,381$                 8,381$                  8,381$                (0)$                     100% FY 20‐21 100

697 FM‐0144906 Alameda Fremont Hall 
of Justice

01‐H1 2 Plumbing ‐ Fixtures ‐ Replace toilet tail pipe with new nuts and gasket ‐ 
Holding cell pipe is leaking.  Holding cell capacity has been reduced due to 
this issue.

3,820$                   3,820$                 1,164$                  1,164$                (2,656)$              30% FY 20‐21 100

698 FM‐0144915 Los Angeles Torrance 
Annex

19‐C2 2 Roof ‐ DMF‐2 ‐ RCI ‐ Remove roofing to structural decking and replace with 
Class‐A Fire‐rated 80 mil. single ply PVC membrane. The preliminary roof 
condition assessment report dated Oct. 2, 2020, indicates that multiple 
roofs are in fair to marginal condition with some roofs showing evidence 
of leaking and some roof areas showing signs of delamination where there 
has been water ponding. 

627,812$              534,519$            556,389$              473,710$            (60,810)$           89% FY 20‐21 85.14

699 FM‐0144939 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 2 Vandalism ‐ Replace two (2) 52 x 85 insulated dual pane exterior window 
panels, three (3) weatherproof exterior electrical outlet covers, and three 
(3) GFI outlets. Windows were broken and outlets damaged by unknown 
party over the weekend of 9/26 to 9/28.

23,726$                23,726$               44,436$                44,436$              20,710$             187% FY 20‐21 100

700 FM‐0145001 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Interior Finishes ‐ Replace (1)‐47 3/8" x 83 1/2" fire rated emergency exit 
door, (3)‐hinges, (1)‐closer, (1)‐panic bar, fire seal. Re‐key to be 
compatible with existing keys. Existing door will be removed and disposed 
of, with environmental oversight, under ACM protocols, due to known 
ACM inside door. Emergency exit door located on 7th floor north stairwell 
has a split down the side, due to age (original to build 1965), causing it to 
stick and not close properly.

12,399$                10,543$               23,050$                19,599$              9,057$               186% FY 20‐21 85.03

701 FM‐0145018 Los Angeles Torrance 
Courthouse

19‐C1 2 Interior Finishes ‐ GCI ‐ Replace 50% of existing Jury Box seat mounts and 
replace all 14 individual seats with new. Existing Jury box condition is 
utilizing freestanding office chairs and wheeled chairs on a raised 
platform. Repurpose unbroken existing chairs to other Courtrooms to 
backfill their missing chairs.

18,654$                18,654$               18,654$                18,654$              ‐$                        100% FY 20‐21 100

702 FM‐0145094 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 HVAC ‐ Replace (1) set of  bearings, seals, gasket and coupling insert for 
heating hot water. Hot water pump #6 is leaking due to failed bearings 
seals causing water to be on the deck.

3,598$                   2,518$                 9,705$                  6,793$                4,274$               270% FY 20‐21 69.99
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703 FM‐0145100 Orange West Justice 
Center

30‐D1 2 Plumbing ‐ Storm Drain ‐ Remove and replace approx. 10 ft of broken 
drain line piping. During rains water coming from broken drain is causing 
flooding and landscaping causing safety issue as the water spills onto the 
public sidewalk. Work includes necessary digging and cutting out of 
existing failed drain line. 

2,723$                   2,469$                 2,827$                  2,564$                94$                    104% FY 20‐21 90.68

704 FM‐0145193 Placer Howard G. 
Gibson 
Courthouse

31‐H1 2 Roof ‐ Install 980 foot new walk way mat. Cut out the existing walk and 
single ply membrane under walk pads. Mechanically attach the existing 
membrane down with proper size fasteners and single ply membrane 
plates.  Clean the existing TPO membrane with membrane cleaner. Heat 
weld a 4‐foot 60 MIL TPO single‐ply membrane over area of cut out 
membrane. Heat weld a 34" wide TPO walk pad of all removed walk pads. 
Mats are torn and present tripping hazard.

39,378$                39,378$               37,154$                37,154$              (2,224)$              94% FY 21‐22 100

705 FM‐0145210 Santa Clara Historic 
Courthouse

43‐B2 2 Interior Finishes ‐ CFR ‐ Core drilling to accommodate Data Cabling ‐ 
Facilitate court data project.

10,802$                10,802$               9,562$                  9,562$                (1,240)$              89% FY 20‐21 100

706 FM‐0145213 Lassen Hall of Justice 18‐C1 2 HVAC ‐ Replace compressor, remove refrigerant, and install new filters. 
Crane required for removal and replacement. Compressor is 11 years old 
and has been running 24/7 due to Covid which may have contributed to its 
failure.

6,569$                   6,569$                 5,260$                  5,260$                (1,309)$              80% FY 20‐21 100

707 FM‐0145284 Orange West Justice 
Center

30‐D1 2 Grounds and Parking Lot ‐ Remove and replace approx. 1,500 square feet 
of damaged asphalt. The present condition of the parking lot poses a 
safety threat as it is in a frequently used path of travel for pedestrians, 
staff, and automobiles. Area identified as a hazard by the Court's Safety 
Manager.

23,071$                20,921$               21,627$                19,611$              (1,309)$              94% FY 20‐21 90.68

708 FM‐0145323 Tulare South County 
Justice Center

54‐I1 2 Grounds and Parking Lot ‐ Remove and replace both roller assemblies on 
the exit gate. Remove the gate from the opening, heat track and 
straighten it as much as possible.  Re‐hang the gate.  Inspect the operator 
and all wiring. Lube all points of friction and test for normal operation. Exit 
Gate was hit and the rollers' rail has been bent and rollers damaged. Gate 
to public lot is located on far end of property and person at fault was not 
identified.

5,155$                   5,155$                 13,460$                13,460$              8,305$               261% FY 20‐21 100

709 FM‐0145327 Riverside Larson Justice 
Center

33‐C1 2 Electrical ‐ Remove and replace failed courtroom lighting controller. The 
controller in courtroom 1B has failed causing intermittent loss of lighting 
daily. Replacement will require programming from a certified technician 
for proper operation.

7,020$                   7,020$                 5,873$                  5,873$                (1,148)$              84% FY 20‐21 100

710 FM‐0145338 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Exterior Shell ‐ GCI ‐ Install 62 linear feet of square steel tube fence panels 
to cover the current gap between raised walkway and the inaccessible 
concrete area below. This additional section will tie two previous projects 
together. Securing this location will prevent any individual from falling into 
the inaccessible concrete area 12’ below.

17,800$                12,245$               31,740$                21,834$              9,589$               178% FY 20‐21 68.79

711 FM‐2000008 Lassen Hall of Justice 18‐C1 2 Security ‐ Remove and replace failed motor encoder on sally port exit 
door. Reset the door parameters through the control panel and verify 
operation. The door is in alarm due to the encoder failure.

2,285$                   2,285$                 2,016$                  2,016$                (269)$                 88% FY 20‐21 100
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712 FM‐2000034 Butte North Butte 
County 
Courthouse

04‐F1 2 HVAC ‐ Replace AHU 3 supply fan shaft end bearing and return fan rear 
bearing. The bearings are failing due to lack of preventative maintenance. 
Replaced with ceramic bearings to reduce repeat failure.

4,378$                   4,378$                 3,656$                  3,656$                (722)$                 84% FY 20‐21 100

713 FM‐2000072 Orange Civil Complex 
Center 
("CXC")

30‐A3 2 Roof ‐ Repair roof leaks at multiple locations. Repairs required at multiple 
roof splits and drains discovered after recent rains. Failure to complete 
will result in additional damage to the building.

5,891$                   5,891$                 5,816$                  5,816$                (75)$                   99% FY 20‐21 100

714 FM‐2000138 Los Angeles Inglewood 
Courthouse

19‐F1 2 HVAC ‐ MCI ‐ Replace Cooling Tower #1 & #2. Scope to include design, 
drawings, permit, abatement testing and oversight, material and 
construction of new unit and misc. component, and inspection.

493,815$              368,188$            428,780$              319,699$            (48,490)$           87% FY 20‐21 74.56

715 FM‐2000154 San Francisco Civic Center 
Courthouse

38‐A1 2 Vandalism ‐ Safety issue ‐ Remove and replace temporary front door glass 
with new etched glass to match existing. Glass broken by unidentified 
suspect.

4,308$                   4,308$                 4,744$                  4,744$                436$                  110% FY 20‐21 100

716 FM‐2000162 Imperial Imperial 
County 
Courthouse

13‐A1 2 Interior Finishes ‐ AEI ‐ Provide professional design services to establish 
occupancy load calculations for all (9) courtrooms as a result of a recent 
State Fire Marshal inspection.

8,000$                   8,000$                 8,000$                  8,000$                ‐$                        100% FY 20‐21 100

717 FM‐2000193 Riverside Larson Justice 
Center

33‐C1 2 Fire Protection ‐ Install new sprinkler head in Criminal Division clerk's 
space. Lack of coverage noted by Fire Marshall during inspection, addition 
of the sprinkler will ensure the space meets NFPA 25 requirements. Work 
includes drain and refill of system as needed.

3,000$                   3,000$                 2,311$                  2,311$                (689)$                 77% FY 21‐22 100

718 FM‐2000196 San Joaquin Stockton 
Courthouse

39‐F1 2 HVAC ‐ Replace actuator for heat exchanger isolation valve. The actuator 
cannot be reset and needs to be replaced. Valve is manually open to allow 
chiller operation and ice making mode is disabled until the actuator can be 
replaced.

3,795$                   3,795$                 3,776$                  3,776$                (19)$                   99% FY 21‐22 100

719 FM‐2000197 San Joaquin Stockton 
Courthouse

39‐F1 2 HVAC ‐ Replace actuator for isolation valve assembly that regulates Chilled 
Water flow to building. Isolation valve has failed, requiring manual open to 
supply chilled water to air handlers and fan coils. System cannot produce 
overnight ice as designed while valve is in manual mode.

2,798$                   2,798$                 2,665$                  2,665$                (133)$                 95% FY 21‐22 100

720 FM‐2000204 Lake  South Civic 
Center

17‐B1 2 Utilities ‐ Court Funded Request ‐ CFR 17‐006 Testing for ACM entire 
building.

6,536$                   6,536$                 5,642$                  5,642$                (894)$                 86% FY 20‐21 100

721 FM‐2000207 Orange North Justice 
Center

30‐C1 2 HVAC ‐ Replace one failed 3‐way mixing valve on boiler #4. Preventative 
maintenance of the boiler cannot be completed until after replacement is 
complete. Valve failed due to age.

4,000$                   3,612$                 4,251$                  3,839$                227$                  106% FY 21‐22 90.31

722 FM‐2000211 Kings Kings 
Superior 
Court

16‐A5 2 Security ‐ Replace the central processing unit board and (12) power supply 
fuses in exit turnstile #3 in the front lobby. The CPU board has failed, 
causing the turnstile to remain open and creating a security risk.

6,205$                   6,205$                 5,842$                  5,842$                (363)$                 94% FY 21‐22 100

723 FM‐2000225 Mendocino County 
Courthouse

23‐A1 2 Electrical ‐ Modify (4) light fixtures with new LED bulbs.  Scaffolding is 
required due to high‐reach area on ceiling above staircases in common 
areas. Work to be completed on weekend. 

7,222$                   4,834$                 9,224$                  6,175$                1,340$               128% FY 21‐22 66.94

724 FM‐2000239 San Francisco Civic Center 
Courthouse

38‐A1 2 HVAC ‐ Replace (1) failed isolation valve and (1) actuator on VAV reheat 
coil at chambers ceiling. Reheat coil is leaking.

2,299$                   2,299$                 2,220$                  2,220$                (79)$                   97% FY 21‐22 100

725 FM‐2000241 San Joaquin Manteca 
Branch Court

39‐C1 2 Grounds and Parking Lot ‐ Replace broken hinges on dumpster gate  
Dumpster gate is not operable and trash company will not collect trash 
until it is repaired.

3,925$                   3,925$                 3,539$                  3,539$                (386)$                 90% FY 21‐22 100
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726 FM‐2000243 San Joaquin Stockton 
Courthouse

39‐F1 2 Fire Protection ‐ Replace smoke head and program new device Smoke 
head in Mechanical Room 1028 was sending false alarms.

435$                      435$                    435$                     435$                    0$                       100% FY 20‐21 100

727 FM‐2000244 Mono Mammoth 
Lakes 
Courthouse

26‐B2 2 HVAC ‐ Replace (2) failed pump motors (and shaft seals) for snow melt 
system. Motors have failed due to lack of maintenance, and seals have 
failed due to lack of maintenance and age.

3,924$                   3,924$                 3,667$                  3,667$                (257)$                 93% FY 21‐22 100

728 FM‐2000250 Sacramento Juvenile 
Courthouse

34‐C2 2 HVAC ‐ Repair (2) chillers. Chiller #1‐ Repair oil pump and discharge temp 
sensor, recover refrigerant charge, test for leaks and verify low pressure 
alarm is no longer active and all conditions are normal. Chiller 2 ‐ Isolate 
and repair discharge temp sensor.

4,639$                   4,639$                 4,638$                  4,638$                (1)$                     100% FY 21‐22 100

729 FM‐2000252 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 Grounds and Parking Lot ‐ Replace (2) damage sections of chain linked 
fencing: (1) 6ft by 5ft section and (1) 3ft by 4ft section. Install replacement 
fencing, secure with new fencing clamps. Replace existing fence poles and 
install gate. The chain link fence on the hillside nearest to the main 
driveway has a big cutout in the fence. Transients are using this cutout to 
get onto the property via the hillside.

1,995$                   1,396$                 1,994$                  1,396$                (0)$                     100% FY 20‐21 69.99

730 FM‐2000253 San Joaquin Manteca 
Branch Court

39‐C1 2 Grounds and Parking Lot ‐ Install obstruction sensors on secure parking 
gate. Court reported there are no safety sensors on gate after a staff 
member was nearly hit while on foot, moving storage items out of secure 
parking.

2,527$                   2,527$                 2,274$                  2,274$                (253)$                 90% FY 21‐22 100

731 FM‐2000254 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34‐A1 2 Elevators ‐ Remove and replace failed bearing for Elevator #4 geared 
machine. Install new bearing and return elevator to service. Bearing failed 
due to age.

25,210$                25,210$               23,943$                23,943$              (1,267)$              95% FY 21‐22 100

732 FM‐2000256 Orange Central 
Justice Center

30‐A1 2 Security ‐ Remove and replace a small partition privacy wall for inmate cell 
about 6 ft. wide by 4 ft. tall.  The wall is loose and has chunks of metal 
coming off.  After many repairs the wall keeps coming loose and needs to 
be replaced from the bottom up.  Failure to replace may result in injury to 
inmates or Sheriff deputies.

6,069$                   6,069$                 5,493$                  5,493$                (576)$                 91% FY 21‐22 100

733 FM‐2000286 Modoc Barclay 
Justice Center

25‐A1 2 Electrical ‐ Replaced two failed entry lights with new LED fixtures. 740$                      740$                    740$                     740$                    (0)$                     100% FY 20‐21 100

734 FM‐2000288 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12‐A1 2 HVAC ‐ Replace (4) failed static pressure gauges with new instrument 
gauges and hose kits for monitoring filter replacements. Unit serves the 
court exclusive space.

2,167$                   2,167$                 2,882$                  2,882$                715$                  133% FY 21‐22 100

735 FM‐2000291 Fresno B.F. Sisk 
Courthouse

10‐O1 2 HVAC ‐ Replace failed feedback adjustable voltage divider in chiller #2 and 
perform critical micro board and software upgrade. The failed adjustable 
voltage divider caused the unit to shut down during normal operation and 
the upgrade is deemed critical by the manufacturer for continued reliable 
use of the chiller unit.

10,638$                10,638$               10,372$                10,372$              (266)$                 97% FY 21‐22 100
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736 FM‐2000292 Fresno B.F. Sisk 
Courthouse

10‐O1 2 HVAC ‐ Replace input filter capacitors and resisters in the variable speed 
drive in chiller #1 and perform critical micro board and software upgrade. 
Capacitors are hot, have degraded due to age, and are likely to fail if not 
replaced. The upgrade is deemed critical by the manufacturer for 
continued reliable use of the chiller unit.

18,359$                18,359$               18,358$                18,358$              (1)$                     100% FY 21‐22 100

737 FM‐2000294 San Joaquin Stockton 
Courthouse

39‐F1 2 Elevators ‐ Replace elevator controller card. Elevator #3 did not recall 
during testing because a drive system module had failed.

6,330$                   6,330$                 5,930$                  5,930$                (400)$                 94% FY 21‐22 100

738 FM‐2000295 Yolo Yolo Superior 
Court

57‐A10 2 Fire Protection ‐ Replace waterflow switch and pressure relief valve on fire 
sprinkler system ‐ System failed semi‐annual inspection

818$                      818$                    818$                     818$                    (0)$                     100% FY 20‐21 100

739 FM‐2000296 Napa Historic 
Courthouse

28‐B1 2 Exterior Shell ‐ AEI ‐Windows ‐ Assessment of the existing Windows and 
proposed repair/replacement including a cost estimate.

19,920$                19,920$               19,920$                19,920$              ‐$                        100% FY 20‐21 100

740 FM‐2000297 Yolo Yolo Superior 
Court

57‐A10 2 Electrical ‐ Replace failed exterior microphone/speaker system at Window 
A ‐ This speaker system has failed due to weather exposer.

1,766$                   1,766$                 1,748$                  1,748$                (18)$                   99% FY 20‐21 100

741 FM‐2000301 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Electrical ‐ Replace existing wall mounted sensor in Department 503 
judge's chambers with a dimmer switch and add (2) ceiling sensors and 
low voltage wiring as needed. The existing wall‐mounted sensor is not 
keeping the lights on in the approximately 900 sf chambers. The judge's 
online court proceedings are constantly disrupted with the lights going off 
and the judge having to get up to turn the lights back on. Environmental 
testing is included.

3,255$                   3,255$                 2,734$                  2,734$                (521)$                 84% FY 21‐22 100

742 FM‐2000304 Alameda Hayward Hall 
of Justice

01‐D1 2 Elevator ‐ replaced relay and repaired motherboard‐ elevator 
repairs/replace due to failed components 

1,312$                   1,158$                 1,312$                  1,158$                (0)$                     100% FY 20‐21 88.30

743 FM‐2000308 El Dorado Main St. 
Courthouse

09‐A1 2 HVAC ‐ Replaced chiller supply and return 3" piping.  Then pressure test 
piping, turn pumps on, and bleed air from loop ‐ Small leak in chiller piping.

1,848$                   1,848$                 1,848$                  1,848$                (0)$                     100% FY 20‐21 100

744 FM‐2000310 Placer Howard G. 
Gibson 
Courthouse

31‐H1 2 HVAC ‐ Replaced failed condenser fan motor. 802$                      802$                    802$                     802$                    (0)$                     100% FY 20‐21 100

745 FM‐2000314 Solano Old Solano 
Courthouse

48‐A3 2 Fire Protection ‐ Plumbing ‐ Repair/replace failed valve on main backflow. 
Valve has failed due to age and needs to be repaired to remedy leak.  

2,112$                   2,112$                 1,698$                  1,698$                (414)$                 80% FY 21‐22 100

746 FM‐2000323 Yolo Yolo Superior 
Court

57‐A10 2 Electrical ‐ Replace dimmable ballast and bulbs in stairwell #4 at 3 Floor ‐ 
Dimmable ballast failed

569$                      569$                    569$                     569$                    0$                       100% FY 20‐21 100

747 FM‐2000324 Yolo Yolo Superior 
Court

57‐A10 2 Electrical ‐ Replace emergency battery backup ballast and bulbs in stairwell 
#4 at 3 Floor ‐ Ballast failed

522$                      522$                    522$                     522$                    (0)$                     100% FY 20‐21 100

748 FM‐2000325 Riverside Larson Justice 
Center

33‐C1 2 Plumbing ‐ Replace failed submersible sewer ejection pump with new. 
Failure to replace will leave the system unable to support the building 
needs and overload the remaining pump. Pump serves the holding area.

13,363$                13,363$               13,765$                13,765$              402$                  103% FY 21‐22 100

749 FM‐2000326 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Interior Finishes ‐ Replace (1) mortise lock for the public stairwell on the 
10th floor. Existing lock failed, is missing cylinder and needed to be 
replaced.

559$                      450$                    559$                     450$                    (0)$                     100% FY 20‐21 80.48

750 FM‐2000328 Santa Clara Hall of Justice 
(East)

43‐A1 2 HVAC ‐ Replace (1) failed compressor and recover coolant. Leak check and 
recharge with new refrigerant, run test and confirm operations. Heat 
Pump Package Unit #3 is not cooling due to failed compressor.

6,829$                   6,829$                 6,709$                  6,709$                (120)$                 98% FY 21‐22 100
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751 FM‐2000329 Contra Costa Wakefield 
Taylor 
Courthouse

07‐A2 2 Plumbing ‐ Replace water softener unit. Unit has failed due to age and is 
leaking.  This unit is for the steam boiler make up water.

3,296$                   3,296$                 2,634$                  2,634$                (662)$                 80% FY 21‐22 100

752 FM‐2000335 Napa Criminal 
Court Building

28‐A1 2 Exterior Shell ‐ Repair damaged sections of bird netting over exterior 
windows on 2nd and 3rd floors and secure.  Existing netting has failed in 
various areas and will require use of boom lift to repair. Includes ACM 
testing.

6,775$                   6,775$                 6,130$                  6,130$                (645)$                 90% FY 21‐22 100

753 FM‐2000336 Napa Historic 
Courthouse

28‐B1 2 HVAC ‐ Replace six (6) dampers and actuators on both lower level air 
handler units #1 and #2. Components have failed due to age and 
replacement is needed to ensure proper operation of HVAC system.

18,749$                17,622$               18,247$                17,150$              (472)$                 97% FY 21‐22 93.99

754 FM‐2000341 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 2 Elevators, escalators, & hoists‐ Replace (2) alarm bells for public elevators 
1&2. Elevator alarm bells have failed due to age (original to build 1989).

1,907$                   1,482$                 1,907$                  1,482$                0$                       100% FY 20‐21 77.72

755 FM‐2000345 Mono Mammoth 
Lakes 
Courthouse

26‐B2 2 HVAC ‐ Replace failed pump shaft seal and motor mount on HHWP‐6 
(heating hot water pump #6). Equipment has failed due to lack of 
maintenance and age.

2,366$                   2,366$                 2,104$                  2,104$                (262)$                 89% FY 21‐22 100

756 FM‐2000346 Orange Harbor 
Justice Center‐
Newport 
Beach Facility

30‐E1 2 HVAC ‐ Replace (1) 2‐ton split system that failed in computer room. The 
compressor shorted to ground causing all lead wiring and connections to 
become damaged. In addition, the unit is leaking refrigerant form the 
suction line. The unit is inoperable. Replacement of the unit is due to the 
age, the severity of the repair, and the condition of other components that 
need replacement. Failures and deficiencies discovered while executing 
annual HVAC Preventive Maintenance.

11,765$                9,406$                 10,504$                8,398$                (1,008)$              89% FY 21‐22 79.95

757 FM‐2000352 Sutter Sutter County 
Superior 
Courthouse

51‐C1 2 Interior Finishes ‐ Remove and replace 1 broken insulated glass unit in 
Atrium on 3rd Floor curtain wall. Large window above entrance has 
cracked.

14,199$                14,199$               13,174$                13,174$              (1,025)$              93% FY 21‐22 100

758 FM‐2000353 El Dorado Johnson Bldg. 09‐E1 2 Elevators, Escalators, & Hoists ‐ Replace solid‐state soft starter on Elevator 
car #1 (Public) and re‐energize the controller. Elevator failed and was not 
operational.

6,921$                   6,921$                 5,646$                  5,646$                (1,275)$              82% FY 21‐22 100

759 FM‐2000355 Los Angeles Glendale 
Courthouse

19‐H1 2 Grounds and Parking ‐ Replace and install sprinkler nozzles and broken 
lateral line. The Irrigation has incorrect nozzles, and the correct nozzles 
need to be attached. Sprinklers do not have correct water pressure due to 
broken lateral line that needs to be fixed.

2,638$                   2,388$                 2,638$                  2,388$                (0)$                     100% FY 21‐22 90.54

760 FM‐2000356 Solano Old Solano 
Courthouse

48‐A3 2 Plumbing ‐ Replace union on irrigation backflow.  Union has failed due to 
age and is leaking.

2,149$                   2,149$                 1,984$                  1,984$                (165)$                 92% FY 21‐22 100

761 FM‐2000361 Orange Betty Lou 
Lamoreaux 
Justice Center

30‐B1 2 Fire Protection ‐ Close and seal openings within 13 phone/data rooms to 
compromised fire block walls as identified by the City of Orange Fire 
Department. Work is required to maintain fire‐resistant ratings and to 
prevent the passage of smoke and fire. The excessive openings include 
duct work penetrations, cable tray penetrations, holes in the drywall and 
open conduit. This is a condition inherited by the Court from the County.

59,639$                47,681$               41,095$                32,855$              (14,826)$           69% FY 21‐22 79.95
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762 FM‐2000364 Lake  Lakeport 
Court Facility

17‐A3 2 Electrical ‐ Court Funded Request ‐ CFR 17‐006Add circuit _ add 20 amp 
dedicated circuit for Copy Machine ‐ include Panel Load testing to confirm 
capacity.

13,000$                13,000$               8,206$                  8,206$                (4,794)$              63% FY 20‐21 100

763 FM‐2000366 El Dorado Cameron Park 09‐C1 2 Security ‐ Security Doors ‐ Replace judges Courtroom door handle ‐ Judge 
leaves the bench and cannot get to the hallway in a safe and quick manner 
because door stuck

385$                      385$                    385$                     385$                    (0)$                     100% FY 20‐21 100

764 FM‐2000368 Lake  Lakeport 
Court Facility

17‐A3 2 County Managed ‐ Exterior Shell ‐ Renovate exterior staircase from 2nd 
street to the 4th floor fire exit.  Remove rusted metal/concrete treads and 
supporting stringers, repair handrails and picket. Paint to match building.

19,147$                19,147$               19,146$                19,146$              (1)$                     100% FY 21‐22 100

765 FM‐2000370 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 2 Interior Finishes ‐ Replace (1) cylinder core and housing. Key was broken 
off cylinder core causing it to fail and not unlock custodians office. 

573$                      445$                    573$                     445$                    0$                       100% FY 20‐21 77.72

766 FM‐2000371 Santa 
Barbara

Figueroa 
Division

42‐B1 2 Plumbing ‐ Replace 1 ADA toilet and wax ring for ladies bathroom in the 
criminal clerk's office.  Toilet has a crack and was leaking.

454$                      454$                    454$                     454$                    (0)$                     100% FY 20‐21 100

767 FM‐2000374 Kern Arvin/ 
Lamont 
Branch

15‐H1 2 Grounds and parking lots ‐ Replace (1) 2in sprinkler valve and (1) 1 1/2 
sprinkler valve.  Replace 15 sprinkler heads around the grounds.  Existing 
parts were non operational.

1,995$                   1,215$                 1,900$                  1,157$                (58)$                   95% FY 20‐21 60.91

768 FM‐2000375 Kern Bakersfield 
Superior 
Court 
Modular

15‐A2 2 Grounds and parking lot ‐ Replace 20 irrigation shrub head, 15 sprinkler 
heads, and 1 irrigation valve.  Irrigation audit identified sprinkler heads and 
valves non operational.

1,670$                   1,670$                 1,590$                  1,590$                (80)$                   95% FY 20‐21 100

769 FM‐2000376 Kern Bakersfield 
Superior 
Court

15‐A1 2 Grounds and parking lot ‐ Replace 20 sprinkler heads and 2 irrigation 
valves.  Irrigation audit identified sprinkler heads and valves non 
operational.

1,613$                   1,008$                 1,536$                  960$                    (48)$                   95% FY 20‐21 62.50

770 FM‐2000377 Santa 
Barbara

Lompoc 
Division

42‐D1 2 HVAC ‐ Replace 1 capacitor for a package unit.   451$                      451$                    451$                     451$                    (1)$                     100% FY 20‐21 100

771 FM‐2000379 Shasta Main 
Courthouse

45‐A1 2 HVAC ‐ Replace failed condenser fan #1 motor ‐ Condenser Fan #1 making 
noise and drawing high amps.

1,201$                   837$                    1,201$                  837$                    0$                       100% FY 20‐21 69.71

772 FM‐2000380 El Dorado Main St. 
Courthouse

09‐A1 2 HVAC ‐ Replace relay sensing board for chiller ‐ Chiller in alarm 1,181$                   1,181$                 1,181$                  1,181$                (0)$                     100% FY 20‐21 100

773 FM‐2000381 Los Angeles San Fernando 
Courthouse

19‐AC1 2 HVAC ‐ Replace 1 thermostat in judge's chambers. Existing could not be 
calibrated affect temperature. 

245$                      245$                    245$                     245$                    (0)$                     100% FY 20‐21 100

774 FM‐2000382 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Interior Finishes ‐ Replace heavy duty lever mortise lockset for restroom in 
Judge's chamber. The inner lock in the bathroom in room 520C spins and 
does not lock. 

1,356$                   1,356$                 1,356$                  1,356$                (0)$                     100% FY 20‐21 100

775 FM‐2000383 Santa 
Barbara

Figueroa 
Division

42‐B1 2 Grounds and Parking Lot ‐ Replace broken sprinklers, replace broken 
lateral line in tree roots under Giant Birds of paradise. Relocate two 
sprinklers to left of main entry in order to prevent rusting on wrought iron 
gate. Replace incorrect nozzles on sprinklers. 

399$                      399$                    399$                     399$                    0$                       100% FY 20‐21 100

776 FM‐2000384 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Exterior Shell ‐ Replace new bolt and cylinders for the exterior double 
doors. Replace mortise lock and provide new keys to the court.

1,102$                   989$                    1,102$                  989$                    (0)$                     100% FY 20‐21 89.74
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777 FM‐2000385 San Joaquin Stockton 
Courthouse

39‐F1 2 Electrical ‐ Replace failed LED driver on light fixture in the Basement 2 
Judges elevator vestibule  Light was not working.

329$                      329$                    329$                     329$                    (0)$                     100% FY 20‐21 100

778 FM‐2000387 San Joaquin Stockton 
Courthouse

39‐F1 2 Electrical ‐ Replaced (2) failed LED drivers on light fixtures in the Basement 
1 holding hallway  Lights not working.

485$                      485$                    485$                     485$                    (0)$                     100% FY 20‐21 100

779 FM‐2000389 San Joaquin Stockton 
Courthouse

39‐F1 2 Elevators, Escalators & Hoists ‐ Replace damaged drive‐chain on Escalator 
#1. Escalator is unable to function properly with damaged chain.

8,544$                   8,544$                 8,538$                  8,538$                (6)$                     100% FY 21‐22 100

780 FM‐2000390 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Electrical ‐ Replace bad GFCI outlet in 302 chamber's bathroom ‐ Defective 
outlet needs replacing for safety reasons.

285$                      285$                    285$                     285$                    (0)$                     100% FY 20‐21 100

781 FM‐2000391 Los Angeles Pasadena 
Courthouse

19‐J1 2 Vandalism ‐ Replace (6) broken windows. Windows have developed cracks 
over time that were recently discovered.  Current windows are a safety 
and security concern from the street and are not providing efficiency to 
the HVAC system.

59,400$                41,194$               37,862$                26,257$              (14,936)$           64% FY 21‐22 69.35

782 FM‐2000392 San Francisco Civic Center 
Courthouse

38‐A1 2 Electrical ‐ Replace (2) failed exit signs. Failed exit signage non‐compliant. 633$                      633$                    633$                     633$                    0$                       100% FY 20‐21 100

783 FM‐2000393 San Francisco Civic Center 
Courthouse

38‐A1 2 Electrical ‐ Replace (2) failed exit signs. Failed exit signage non‐compliant. 550$                      550$                    550$                     550$                    0$                       100% FY 20‐21 100

784 FM‐2000394 San Francisco Civic Center 
Courthouse

38‐A1 2 Electrical ‐ Replace (4) failed exit signs. Exit signage failed, non‐compliant. 853$                      853$                    853$                     853$                    (0)$                     100% FY 20‐21 100

785 FM‐2000396 San Joaquin Lodi Branch 
Dept. 2

39‐D2 2 Security ‐ Replace (3) secure gate keypads and (2) v‐grove gate wheels ‐ 
Access via keypads has become progressively unreliable over the last 
several years despite preventive maintenance work and multiple repairs. 
Court staff report issues at least every two weeks of needing to enter 
codes 5 to 10 times before gate will open. Additionally (2) v‐grove wheels 
are worn down causing excessive load on the motor.

4,171$                   4,171$                 3,773$                  3,773$                (398)$                 90% FY 21‐22 100

786 FM‐2000399 Los Angeles San Fernando 
Courthouse

19‐AC1 2 Security ‐ Window and door system ‐ Replace 1 rim cylinder for the 
basement secured door. Existing cylinder failed and needed to be 
replaced. 

617$                      515$                    617$                     515$                    0$                       100% FY 20‐21 83.41

787 FM‐2000400 Los Angeles San Fernando 
Courthouse

19‐AC1 2 Exterior Shell ‐ Replace 4 sq. ft. of exterior pavers in the main entrance to 
the courthouse. Existing pavers were broken causing a tripping hazard. 

584$                      487$                    584$                     487$                    0$                       100% FY 20‐21 83.41

788 FM‐2000402 San Mateo Juvenile 
Branch, Paul 
Scannell Drive

41‐F1 2 Electrical ‐ Replace (2) failed ballasts and (10) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

579$                      579$                    579$                     579$                    (0)$                     100% FY 20‐21 100

789 FM‐2000409 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (1) failed ballasts and (16) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

662$                      662$                    662$                     662$                    (0)$                     100% FY 20‐21 100

790 FM‐2000410 San Mateo Central 
Branch

41‐B1 2 Electrical ‐ Replace (4) failed ballasts and (18) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

827$                      827$                    827$                     827$                    0$                       100% FY 20‐21 100

791 FM‐2000420 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (2) failed ballasts and (7) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

662$                      662$                    662$                     662$                    (0)$                     100% FY 20‐21 100

792 FM‐2000421 San Mateo Central 
Branch

41‐B1 2 Electrical ‐ Replace (1) failed ballast and (1) lamp. Failed ballasts and lamps 
causing lighting issues for Court.

662$                      662$                    662$                     662$                    (0)$                     100% FY 20‐21 100

793 FM‐2000422 San Francisco Civic Center 
Courthouse

38‐A1 2 Electrical ‐ Replace (8) failed ballasts and (11) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

744$                      744$                    744$                     744$                    0$                       100% FY 20‐21 100
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794 FM‐2000423 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 Electrical ‐ Replace (3) failed ballasts and (10) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

744$                      744$                    744$                     744$                    0$                       100% FY 20‐21 100

795 FM‐2000424 San Francisco Hall of Justice 38‐B1 2 Electrical ‐ Erect scaffolding, replace (2) failed ballasts and (24) lamps. 
Failed ballasts and lamps causing lighting issues for Court.

827$                      827$                    827$                     827$                    0$                       100% FY 20‐21 100

796 FM‐2000425 San Mateo Juvenile 
Branch, Paul 
Scannell Drive

41‐F1 2 Electrical ‐ Replace (3) failed ballasts and (6) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

662$                      662$                    662$                     662$                    (0)$                     100% FY 20‐21 100

797 FM‐2000427 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (3) failed ballasts and (9) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

827$                      827$                    827$                     827$                    0$                       100% FY 20‐21 100

798 FM‐2000428 San Francisco Hall of Justice 38‐B1 2 Electrical ‐ Replace (1) failed ballast, (14) lamps. Failed ballasts and lamps 
causing lighting issues for Court.

735$                      735$                    735$                     735$                    (0)$                     100% FY 20‐21 100

799 FM‐2000429 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (3) failed ballasts and (11) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

910$                      910$                    910$                     910$                    (0)$                     100% FY 20‐21 100

800 FM‐2000430 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Electrical ‐ Replace two (2) each emergency generator batteries ‐ Batteries 
failed for low amperage during monthly generator test run.

710$                      710$                    710$                     710$                    0$                       100% FY 20‐21 100

801 FM‐2000433 San Francisco Civic Center 
Courthouse

38‐A1 2 Electrical ‐ Replace (2) failed ballast, (8) lamps. Failed ballasts and lamps 
causing lighting issues for Court

579$                      579$                    579$                     579$                    (0)$                     100% FY 20‐21 100

802 FM‐2000434 San Francisco Hall of Justice 38‐B1 2 Electrical ‐ Replace (3) failed ballasts and (18) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

579$                      579$                    579$                     579$                    (0)$                     100% FY 20‐21 100

803 FM‐2000435 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (2) failed ballasts, (16) lamps. Failed ballasts and lamps 
causing lighting issues for Court.

662$                      662$                    662$                     662$                    (0)$                     100% FY 20‐21 100

804 FM‐2000436 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (2) failed ballasts and (10) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

414$                      414$                    414$                     414$                    (0)$                     100% FY 20‐21 100

805 FM‐2000437 San Mateo Northern 
Branch 
Courthouse

41‐A1 2 Electrical ‐ Replace (1) failed ballasts and (12) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

828$                      828$                    828$                     828$                    (0)$                     100% FY 20‐21 100

806 FM‐2000438 San Mateo Juvenile 
Branch, Paul 
Scannell Drive

41‐F1 2 Electrical ‐ Replace (1) failed ballasts and (32) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

841$                      841$                    841$                     841$                    (0)$                     100% FY 20‐21 100

807 FM‐2000439 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Grounds and Parking Lot ‐ Install approx. 25ft L x 6ft D x 6ft H chain link 
fence and (1) 12ft x 6ft H chain link gate to enclose dumpster area. 
Dumpsters are currently uncontained and during high winds the velocity 
pushes the dumpsters into the parking lot hitting and damaging parked 
vehicles.

7,950$                   6,760$                 7,950$                  6,760$                ‐$                        100% FY 21‐22 85.03

808 FM‐2000445 San Francisco Polk St. 
Annex

38‐A2 2 Vandalism ‐ Replace (1) 10 ft x 5 ft broken window with 3/8 inch powder 
coated aluminum flat plate panel. Window was smashed by unidentified 
person. Replacing glass pane w/aluminum to prevent repeated 
vandalizations.

12,126$                12,126$               12,126$                12,126$              (0)$                     100% FY 21‐22 100
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809 FM‐2000446 Ventura East County 
Courthouse

56‐B1 2 HVAC ‐ Re‐install approx. 1000 linear ft. of duct insolation for 8 air handler 
units for the entire courthouse.  Seal all 8 condensation pans for 8 air 
handler units.  Duct insolation was removed and air handler units were 
cleaned under a P1 due to insolation deteriorating causing several false 
alarms and local fire department roll outs.

144,690$              89,346$               137,800$              85,092$              (4,255)$              95% FY 21‐22 61.75

810 FM‐2000447 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (3) failed ballasts and (12) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

662$                      662$                    662$                     662$                    (0)$                     100% FY 20‐21 100

811 FM‐2000451 Santa Clara Family Justice 
Center 
Courthouse

43‐B5 2 Fire Protection ‐ Replace (6) 100 amp hr. batteries, clear panel trouble 
notifications. Current batteries are at end of life with panel reporting 
troubles.

3,917$                   3,917$                 3,114$                  3,114$                (803)$                 79% FY 21‐22 100

812 FM‐2000452 Alameda Berkeley 
Courthouse

01‐G1 2 Electrical ‐ Replace failed 1 ballast and 4 lamps ‐ task required two 
engineers and scaffolding to complete the work.  Failed components 
caused lighting issues in the area.  

1,406$                   1,406$                 1,406$                  1,406$                (0)$                     100% FY 20‐21 100

813 FM‐2000453 Santa Cruz Watsonville 
Courthouse

44‐B2 2 Electrical ‐ Replace (2) failed ballasts and (4) lamps. Failed ballasts and 
lamps causing lighting issues for Court

868$                      868$                    868$                     868$                    (0)$                     100% FY 20‐21 100

814 FM‐2000454 Santa Clara Hall of Justice 
(East)

43‐A1 2 Electrical ‐ Remove/Replace (4) failed ballasts, (4) lamps. Failed ballast 
causing issues for Court.

744$                      744$                    744$                     744$                    0$                       100% FY 20‐21 100

815 FM‐2000456 Calaveras Calaveras 
Superior 
Court

05‐C1 2 Plumbing ‐ Replace pneumatic valve assembly on toilet in holding cell. 
Valve failure caused after hours water leak.

2,959$                   2,959$                 2,760$                  2,760$                (199)$                 93% FY 21‐22 100

816 FM‐2000458 Ventura Juvenile 
Courthouse

56‐F1 2 Fire Protection ‐ Replace (2) fire alarm panel back up batteries. existing 
batteries are expired and out of date. 

782$                      782$                    782$                     782$                    (0)$                     100% FY 20‐21 100

817 FM‐2000459 Los Angeles San Fernando 
Courthouse

19‐AC1 2 Security ‐ Window and door system ‐ Replace 1 enlarge level lock and 
replace 1 large knob lock. Existing door system failed and needed to be 
replaced. 

933$                      933$                    933$                     933$                    0$                       100% FY 20‐21 100

818 FM‐2000460 Butte North Butte 
County 
Courthouse

04‐F1 2 Plumbing ‐ Remove heat pump from ceiling and repair leaking seal and 
gasket. Reinstall pump and test operations. Work to be performed after 
hours on the weekend. Water is leaking from the ceiling in the front desk 
area.

2,255$                   2,255$                 1,930$                  1,930$                (325)$                 86% FY 21‐22 100

819 FM‐2000462 San Diego East County 
Regional 
Center

37‐I1 2 Interior Finishes ‐ GCI ‐ Replace 400 sq. ft of damaged quarry floor tiles 
and reset additional. 200 sq ft of tiles that buckled and popped loose on 
the 1st and 2nd floors of public corridor.  Install a 5/8‐inch wide expansion 
joint, regrout, caulk and apply a polyurethane coating to allow for any 
thermal contraction and normal bldg. movement. Work includes 
environmental testing for ACM and Lead.  The current condition is a trip 
hazard to public and staff when egressing or navigating throughout these 
floors.   

52,343$                35,441$               41,200$                27,897$              (7,545)$              79% FY 21‐22 67.71

820 FM‐2000463 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 Electrical ‐ Replace (3) failed ballasts and (18) lamps. Failed ballasts and 
lamps causing lighting issues for Court

951$                      951$                    ‐$                           ‐$                         (951)$                 0% FY 20‐21 100

821 FM‐2000464 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (2) failed ballasts and (12) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

909$                      909$                    909$                     909$                    0$                       100% FY 20‐21 100

822 FM‐2000466 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (2) failed ballasts and (18) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

848$                      848$                    848$                     848$                    0$                       100% FY 20‐21 100
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823 FM‐2000467 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 Electrical ‐ Replace (1) failed ballasts and (39) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

827$                      827$                    827$                     827$                    0$                       100% FY 20‐21 100

824 FM‐2000468 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 Electrical ‐ Replace (2) failed ballasts and (22) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

780$                      780$                    780$                     780$                    (0)$                     100% FY 20‐21 100

825 FM‐2000469 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 Electrical ‐ Replace (1) failed ballasts and (36) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

744$                      744$                    744$                     744$                    0$                       100% FY 20‐21 100

826 FM‐2000470 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (2) failed ballasts and (12) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

744$                      744$                    744$                     744$                    (0)$                     100% FY 20‐21 100

827 FM‐2000471 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 Electrical ‐ Replace (1) failed ballasts and (32) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

662$                      662$                    662$                     662$                    (0)$                     100% FY 20‐21 100

828 FM‐2000472 Los Angeles Pomona 
Courthouse 
South

19‐W1 2 HVAC ‐ Condensate pump for ACU 02 is no longer working due to age.  
This unit serves the critical LA court system IT room. 

247$                      225$                    247$                     225$                    (0)$                     100% FY 20‐21 91.14

829 FM‐2000473 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 Fire Protection ‐ Replace 24 damaged or non‐compliant heads at 1st, 2nd 
and 3rd floors. Sprinkler head replacement as per State Fire Marshal 
inspection requirements.

10,014$                8,392$                 9,563$                  8,014$                (378)$                 96% FY 21‐22 83.80

830 FM‐2000475 Orange Harbor 
Justice Center‐
Newport 
Beach Facility

30‐E1 2 Grounds and Parking Lot ‐ Remediate approx. 8,000 SF section of 
deteriorated, loose and uneven asphalt in the public parking lot creating a 
safety hazard. This is a heavily travelled area by both pedestrian and 
automobile traffic. Remove 8,000 SF of asphalt to a depth of 3 inches, 
clean and apply tack binder to existing paving surface, install 8,000 SF of 
new asphalt 3 inches thick, compact and roll to a smooth finish. 

52,652$                44,396$               47,710$                40,229$              (4,167)$              91% FY 21‐22 84.32

831 FM‐2000478 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34‐A1 2 Plumbing ‐ Replace (1) drinking fountain in the hallway outside of Room 
14. A crack in the porcelain is causing water to leak onto the floor. 

2,678$                   2,678$                 2,677$                  2,677$                (1)$                     100% FY 20‐21 100

832 FM‐2000481 Alameda East County 
Hall of Justice

01‐J1 2 Electrical ‐ Replace (3) failed ballasts and (10) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

990$                      990$                    990$                     990$                    0$                       100% FY 20‐21 100

833 FM‐2000483 Fresno Fresno 
County 
Courthouse

10‐A1 2 Interior Finishes ‐ Replace door closer in Department 33 judge's chambers 
restroom ‐ Door closer has an internal oil leak and is non‐functional.

615$                      615$                    615$                     615$                    (0)$                     100% FY 20‐21 100

834 FM‐2000484 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Electrical ‐ Replace one ballast and one bulb above courtroom 302 main 
door ‐ Can light is out.

402$                      402$                    402$                     402$                    (0)$                     100% FY 20‐21 100

835 FM‐2000485 Tulare South County 
Justice Center

54‐I1 2 Electrical ‐ Replace one ballast and four bulbs in stairwell 1, first floor ‐ 
Lights are turning pink or have gone out.

133$                      133$                    133$                     133$                    (0)$                     100% FY 20‐21 100
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836 FM‐2000486 Sacramento Carol Miller 
Justice Center 
Court Facility

34‐D1 2 Grounds and Parking Lot ‐ Remove damaged metal fencing material  from 
roadways and driveway of Judges parking lot, replace fence, and repair 
damaged irrigation sprinkler. Approximately 60 feet of metal decorative 
fencing was destroyed when a car drove through it near the entrance to 
the parking lot. A claim has been filed to seek reimbursement/restitution.

8,375$                   8,375$                 8,375$                  8,375$                ‐$                        100% FY 21‐22 100

837 FM‐2000488 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (2) failed ballasts and (19) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

848$                      848$                    848$                     848$                    (0)$                     100% FY 20‐21 100

838 FM‐2000489 San Francisco Hall of Justice 38‐B1 2 Electrical ‐ Replace (1) failed ballasts and (13) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

827$                      827$                    827$                     827$                    0$                       100% FY 20‐21 100

839 FM‐2000492 Alameda Fremont Hall 
of Justice

01‐H1 2 Electrical ‐ Replace (5) failed light fixtures with new LED fixture. Failed 
lights causing issue for Court.

1,323$                   1,323$                 1,323$                  1,323$                0$                       100% FY 20‐21 100

840 FM‐2000493 Alameda Fremont Hall 
of Justice

01‐H1 2 Electrical ‐ Replace (1) failed ballasts and rewire (4) fixtures. Failed ballast 
and fixtures causing lighting issues for Court.

992$                      992$                    992$                     992$                    0$                       100% FY 20‐21 100

841 FM‐2000495 Santa Cruz Watsonville 
Courthouse

44‐B2 2 Electrical ‐ Replace (3) failed exit signs. Failed exit signage non‐compliant.  579$                      579$                    579$                     579$                    (0)$                     100% FY 20‐21 100

842 FM‐2000496 Santa 
Barbara

Figueroa 
Division

42‐B1 2 Electrical ‐ Replace 2 ballast and 4 bulbs in clerk's office. Light fixture is 
non‐operational.

411$                      411$                    411$                     411$                    0$                       100% FY 20‐21 100

843 FM‐2000497 Los Angeles Santa Clarita 
Courthouse

19‐AD1 2 Interior finishes ‐ Replace (1) pivot hinge for the pony wall in the court. 
Existing pivot is squeaking affecting court operation. 

635$                      635$                    635$                     635$                    (0)$                     100% FY 20‐21 100

844 FM‐2000499 Santa Clara Historic 
Courthouse

43‐B2 2 HVAC ‐ Replace Heating Hot Water Pump and seal with a rebuilt pump. 
The heating hot water pump is leaking and bearing collar is corroded.

2,441$                   2,441$                 2,441$                  2,441$                (0)$                     100% FY 21‐22 100

845 FM‐2000500 Los Angeles San Fernando 
Courthouse

19‐AC1 2 Plumbing ‐ Replace 1 faucet in judge's chamber. Existing faucet is  old and 
can't be fix.

675$                      675$                    675$                     675$                    (0)$                     100% FY 20‐21 100

846 FM‐2000502 Santa Clara Family Justice 
Center 
Courthouse

43‐B5 2 Electrical ‐ Replace (1) Failed GFI outlet. Failed outlet is non‐compliant. 579$                      579$                    579$                     579$                    (0)$                     100% FY 20‐21 100

847 FM‐2000503 Santa Clara Historic 
Courthouse

43‐B2 2 Electrical ‐ Replace 18 halogen light bulbs in the parking lot, to be 
retrofitted with LEDs. Over 50% of lights are out. Requires boom lift. 
Burned out parking area lights are causing safety issues. 

2,332$                   2,332$                 3,786$                  3,786$                1,454$               162% FY 21‐22 100

848 FM‐2000505 Santa Clara Hall of Justice 
(West)

43‐A2 2 Electrical ‐ Replace (4) failed exit signs. Failed exit signage non‐compliant. 951$                      951$                    951$                     951$                    0$                       100% FY 20‐21 100

849 FM‐2000506 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 Electrical ‐ Lighting ‐ Replaced (3) 4 foot T8 lamps in the hallway. Lights are 
out in the hallway and needed to be replaced to provide the appropriate 
lighting in the hallway.

579$                      485$                    579$                     485$                    (0)$                     100% FY 20‐21 83.80

850 FM‐2000507 Solano Old Solano 
Courthouse

48‐A3 2 HVAC ‐ Boiler Replace one (1) high‐limit switch.  Switch has failed due to 
age and was found during PM.

689$                      689$                    689$                     689$                    0$                       100% FY 20‐21 100

851 FM‐2000509 Stanislaus Hall of 
Records

50‐A2 2 Electrical ‐ replace failed ballast in evidence storage room ‐ light will not 
function without ballast.

265$                      206$                    265$                     207$                    0$                       100% FY 20‐21 77.82

852 FM‐2000510 Stanislaus Turlock 
Superior 
Court

50‐D1 2 Electrical ‐ Replace failed ballast in emergency light in first floor 
breakroom ‐ light will not function without ballast.

403$                      314$                    403$                     313$                    (0)$                     100% FY 20‐21 77.82
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853 FM‐2000511 Stanislaus Turlock 
Superior 
Court

50‐D1 2 Electrical ‐ replace 2 failed  ballasts in courtroom 1 ‐ lights will not work 
with failed ballasts.

365$                      284$                    365$                     284$                    0$                       100% FY 20‐21 77.82

854 FM‐2000512 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Electrical ‐ Replace one emergency wall pack light in Courtroom 502 ‐ 
Emergency light was found not functional during PM procedures.

763$                      763$                    763$                     763$                    (0)$                     100% FY 20‐21 100

855 FM‐2000513 Monterey Monterey 
Courthouse

27‐C1 2 Electrical ‐ Replace (2) failed ballasts and (8) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

1,075$                   1,075$                 1,075$                  1,075$                0$                       100% FY 20‐21 100

856 FM‐2000514 Monterey Monterey 
Courthouse

27‐C1 2 Electrical ‐ Replace (1) failed ballasts and (11) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

992$                      992$                    992$                     992$                    0$                       100% FY 20‐21 100

857 FM‐2000515 Santa Clara Downtown 
Superior 
Court

43‐B1 2 Elevators ‐ Remove/Replace (1) failed Power Control Panel fuse. Power 
failure to  blown fuse caused loss of operation.

662$                      662$                    662$                     662$                    (0)$                     100% FY 20‐21 100

858 FM‐2000517 Santa 
Barbara

Santa Maria 
Juvenile 
Court (new)

42‐H1 2 Grounds and Parking lot ‐ Replace 6 irrigation valves and 1 roll of drip 
system tubing and fittings. Existing valves are non‐operation affecting the 
landscaping.

1,629$                   1,080$                 1,551$                  1,028$                (52)$                   95% FY 20‐21 66.30

859 FM‐2000520 Los Angeles Pasadena 
Courthouse

19‐J1 2 HVAC ‐  Replace failed pump on chiller #1 and level controls on the cooling 
towers. Repair leaking service valve and install new gaskets on chiller #2.  
Add additional refrigerant as needed to the chiller. Both chillers are 
faulting out because the cooling towers are not holding water, causing 
inconsistent temperatures in the courthouse.

22,260$                15,437$               14,289$                9,909$                (5,528)$              64% FY 21‐22 69.35

860 FM‐2000523 Butte North Butte 
County 
Courthouse

04‐F1 2 Plumbing ‐ Replace both flush valves for restrooms in sheriffs office. 833$                      833$                    833$                     833$                    (0)$                     100% FY 20‐21 100

861 FM‐2000527 Santa Clara Hall of Justice 
(West)

43‐A2 2 Electrical ‐ Replace (2) failed ballasts and (16) lamps. Failed ballasts and 
lamps causing lighting issues for Court

662$                      662$                    662$                     662$                    (0)$                     100% FY 20‐21 100

862 FM‐2000528 Merced New Merced 
Courthouse/
N Street 
Building

24‐A8 2 Grounds and Parking lot ‐ Replace existing operator on judges gate with a 
high‐torque model with associated safety devices. Existing gate operator is 
not closing properly and recently caused damage to a Judge's vehicle as a 
result.

10,585$                10,585$               10,585$                10,585$              (1)$                     100% FY 21‐22 100

863 FM‐2000529 Los Angeles Pasadena 
Courthouse

19‐J1 2 Exterior Shell ‐ Replace approximately 100 feet of failed exterior graffiti 
film on the entire front north side of building. Graffiti film was installed 
prior to 2010 JCC transition of responsibility.

12,422$                8,615$                 11,830$                8,204$                (411)$                 95% FY 21‐22 69.35

864 FM‐2000530 Fresno Fresno 
County 
Courthouse

10‐A1 2 Plumbing ‐ Replace one faucet in the B‐2 men's public restroom ‐ Faucet is 
broken.

225$                      216$                    225$                     216$                    0$                       100% FY 20‐21 95.91

865 FM‐2000531 Fresno Fresno 
County 
Courthouse

10‐A1 2 HVAC ‐ Replace both hot water circulation pumps for the heating hot 
water system ‐ Pumps have failed.

1,044$                   1,001$                 1,044$                  1,001$                0$                       100% FY 20‐21 95.91

866 FM‐2000532 Fresno Fresno 
County 
Courthouse

10‐A1 2 HVAC ‐ Replace the building hot water condensate tank float assembly ‐ 
Float has failed thus proper tank level is not able to be maintained.

937$                      899$                    937$                     898$                    (0)$                     100% FY 20‐21 95.91

867 FM‐2000533 Tulare Tulare 
Division

54‐B1 2 Fire Protection ‐ Replace one water pressure gauge on the fire sprinkler 
system ‐ Gauge is at end‐of‐life.

84$                        59$                      84$                        59$                      (0)$                     100% FY 20‐21 70.00
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868 FM‐2000536 Shasta Courthouse 
Annex

45‐A7 2 HVAC ‐ Replace capacitor and air compressor motor ‐ Motor not 
responding when energized, found during Annual PM.

1,126$                   1,126$                 1,126$                  1,126$                0$                       100% FY 20‐21 100

869 FM‐2000537 Lassen Hall of Justice 18‐C1 2 Plumbing ‐ Replace flush valve ‐ Toilet not flushing. 603$                      603$                    603$                     603$                    0$                       100% FY 20‐21 100

870 FM‐2000539 Mendocino County 
Courthouse

23‐A1 2 Fire Protection ‐  Replace (5) 2‐1/2 inch leaking hose valves, (3) gauges on 
Main Riser, (1) 4‐in valve, (1) ‐ 2‐1/2 inch valve, 18 painted or corroded 
heads, and install (7) head guards.  All work to be completed on Saturdays. 
Found on 5 year Preventative Maintenance Deficiencies report.

51,961$                34,783$               49,154$                32,904$              (1,879)$              95% FY 21‐22 66.94

871 FM‐2000541 Placer Howard G. 
Gibson 
Courthouse

31‐H1 2 Electrical ‐ Replace overhead lamps and ballast ‐ ballast and lamps burnt 
out.

332$                      332$                    332$                     332$                    (0)$                     100% FY 20‐21 100

872 FM‐2000542 Merced New Merced 
Courthouse/
N Street 
Building

24‐A8 2 Interior Finishes ‐ Repair/reglue bubbled linoleum in public hallway which 
has become unglued in spots and is a tripping hazard to the public.

5,596$                   5,596$                 5,064$                  5,064$                (532)$                 90% FY 21‐22 100

873 FM‐2000543 Orange West Justice 
Center

30‐D1 2 HVAC ‐ Replace the failed variable frequency drive of the phase 3 chiller. 
The chiller is currently not able to provide the necessary cooling and can 
only operate at 50% without VFD replacement.  Replacement needed to 
support the building during the summer.

42,600$                38,630$               30,511$                27,667$              (10,963)$           72% FY 21‐22 90.68

874 FM‐2000544 Los Angeles Parking Lot‐
San Fernando 
Courthouse 
Public‐

19‐AC5 2 Vandalism ‐ Paint approx. 40 sq. ft. of stucco perimeter wall around 
parking lot due to gang graffiti. Gang graffiti reported by City of San 
Fernando parking enforcement.

454$                      379$                    454$                     379$                    0$                       100% FY 20‐21 83.41

875 FM‐2000545 Santa Clara Downtown 
Superior 
Court

43‐B1 2 Interior Finishes ‐ Remediate and repair drywall in 12 locations, including 
testing as needed. Walls in Sheriffs office, locker room, file storage, IT 
room, mechanical room, and janitorial storage were saturated with water 
from a basement water intrusion issue causing damage to walls. Areas of 
damage will likely become disturbed, presence of ACM unknown.

28,522$                28,522$               69,783$                69,783$              41,261$             245% FY 21‐22 100

876 FM‐2000546 San Diego Juvenile 
Court

37‐E1 2 Grounds and Parking lot ‐ Irrigation ‐ Replace 21 sprinkler Nozzles, 9 spay 
head, move sprinkler for coverage, repair quick coupling valve. Irrigations 
system had several leaks do to overgrown tree roots and water was 
pooling on sidewalks.

1,349$                   1,007$                 1,349$                  1,007$                (0)$                     100% FY 20‐21 74.62

877 FM‐2000550 San Mateo Central 
Branch

41‐B1 2 HVAC ‐ Replace (1) failed actuator valve. Actuator valve failed on re‐heat 
coil causing loss of heating.

1,312$                   1,312$                 1,312$                  1,312$                (0)$                     100% FY 20‐21 100

878 FM‐2000551 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (2) failed ballasts and (15) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

827$                      827$                    827$                     827$                    0$                       100% FY 20‐21 100

879 FM‐2000552 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 Electrical ‐ Replace (1) failed ballasts and (6) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

827$                      827$                    827$                     827$                    0$                       100% FY 20‐21 100

880 FM‐2000553 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (2) failed ballasts and (13) lamps. Failed ballasts and 
lamps causing lighting issues for Court

827$                      827$                    827$                     827$                    0$                       100% FY 20‐21 100
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881 FM‐2000554 San Francisco Civic Center 
Courthouse

38‐A1 2 Exterior Shell ‐ Door System ‐ Replace (1) failed pivot in stairwell #3 
exterior door. Pivot corroded due to repeated exposure to bio hazard.

6,295$                   6,295$                 6,212$                  6,212$                (83)$                   99% FY 21‐22 100

882 FM‐2000555 San Francisco Youth 
Guidance 
Center

38‐C1 2 HVAC ‐ Replace (1) failed Heat Pump Condensing Unit. Failure is causing 
loss of HVAC to 4 air handling units, (2) in courtroom, (1) chambers, and 
(1) clerks office  

24,722$                24,722$               25,054$                25,054$              332$                  101% FY 21‐22 100

883 FM‐2000556 El Dorado Johnson Bldg. 09‐E1 2 Fire Protection ‐ Replace 120V alarm bell ? bell failed during PM testing 215$                      215$                    215$                     215$                    0$                       100% FY 20‐21 100

884 FM‐2000557 Kings Kings 
Superior 
Court

16‐A5 2 Fire Protection ‐ Replace five water pressure gauges and one lock on the 
fire sprinkler system ‐ Gauges are at end‐of‐life.

176$                      176$                    176$                     176$                    (0)$                     100% FY 20‐21 100

885 FM‐2000558 El Dorado Cameron Park 09‐C1 2 HVAC ‐ Replace fan motor and capacitor on Split System Fan motor and 
capacitor quit working causing unit to shut down.

986$                      986$                    986$                     986$                    0$                       100% FY 20‐21 100

886 FM‐2000559 Alameda George E. 
McDonald 
Hall of Justice

01‐F1 2 Electrical ‐ Remove and Replace Ballast.  If this is not repaired it could be a 
safety hazard. 

992$                      992$                    992$                     992$                    0$                       100% FY 20‐21 100

887 FM‐2000561 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 2 Fire Protection ‐ Repair deficiencies found during the 5‐Year Inspection 
and Testing. Replace (15) gauges and (1) 6‐in water check valve.  Gauges 
have expired and check valve is no longer holding. 

7,384$                   7,384$                 6,685$                  6,685$                (699)$                 91% FY 21‐22 100

888 FM‐2000562 Santa Cruz Jury Assembly 
Room

44‐A3 2 Vandalism ‐ Remove/replace (1) broken glass door panel. Unidentified 
person threw low velocity projectile at door and broke the glass.

1,868$                   1,868$                 1,868$                  1,868$                0$                       100% FY 20‐21 100

889 FM‐2000563 San Francisco Civic Center 
Courthouse

38‐A1 2 HVAC ‐ Replace (1) failed fan motor on fan coil unit. Lower Level Fan Coil 
Unit not working due to burnt out motor.

744$                      744$                    744$                     744$                    0$                       100% FY 20‐21 100

890 FM‐2000565 Santa Clara Family Justice 
Center 
Courthouse

43‐B5 2 Elevators ‐ Remove/Replace Backup Batteries in Alarm on 3rd floor ‐ 
Failure notification evident.

1,196$                   1,196$                 1,195$                  1,195$                (1)$                     100% FY 20‐21 100

891 FM‐2000567 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (2) failed ballasts and (9) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

827$                      827$                    827$                     827$                    0$                       100% FY 20‐21 100

892 FM‐2000571 Los Angeles Compton 
Courthouse

19‐AG1 2 Plumbing ‐ Sewer Leak ‐ Remove 10 feet of cracked 2‐in cast iron pipe. 
Install new cast iron pipe, and associated fittings. Remove plaster from 
water affected ceiling. Apply new plaster and paint. Three‐stage 
containment required to secure and provide access during repairs. 
Environmental testing and clearance performed as required. Cracked 
sewer line from 10th floor juror restroom leaked down to 9th floor 
chamber restroom.

24,852$                16,435$               25,000$                16,532$              98$                    101% FY 21‐22 66.13

893 FM‐2000577 Sutter Sutter County 
Superior 
Courthouse

51‐C1 2 Security ‐ Replace failed door modular and adjust locking rod assembly on 
the ADA set of front doors. The spring for the top latch is worn out and will 
not allow the door to relock upon closure.

1,892$                   1,378$                 2,795$                  2,035$                657$                  148% FY 20‐21 72.82
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894 FM‐2000598 Merced Los Banos 
Division ‐ The 
Robert M. 
Falasco 
Justice Center

24‐G1 2 Exterior Shell ‐ Replace failed in‐ground light fixture. Remove water, seal 
enclosure, and replace LED module. Fixture has cracked and allowed water 
to cause failure of the flagpole light. Concrete has to be removed around 
the fixture and replaced to set the new fixture.

3,294$                   3,294$                 3,137$                  3,137$                (157)$                 95% FY 21‐22 100

895 FM‐2000600 Merced Los Banos 
Division ‐ The 
Robert M. 
Falasco 
Justice Center

24‐G1 2 Electrical ‐ Replace failed surge protector on one of the electrical main 
panels. Work includes labor only. Parts were covered by warranty.

4,008$                   4,008$                 3,520$                  3,520$                (488)$                 88% FY 21‐22 100

896 FM‐2000607 Riverside Southwest 
Justice Center

33‐M1 2 HVAC ‐ Roof top Air Handler #4 ‐ Remove and replace one failed 100 hp. 
supply air motor of air handler unit #4. Air handler supplies air to clerks, 
public lobby and waiting areas and is currently not able to support the 
heat load. Work includes craning of the motor on and off the roof top.

17,850$                13,637$               30,531$                23,326$              9,688$               171% FY 21‐22 76.40

897 FM‐2000608 Alameda Fremont Hall 
of Justice

01‐H1 2 Electrical ‐ Replace exhaust insulation on back‐up generator. Insulation is 
failing and needs to be replaced to be in compliance with ACM testing 
protocol.

2,289$                   1,817$                 15,013$                11,920$              10,103$             656% FY 21‐22 79.40

898 FM‐2000614 San Francisco Civic Center 
Courthouse

38‐B1 2 Electrical ‐ Replace (1) failed ballasts and (2) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

579$                      579$                    579$                     579$                    0$                       100% FY 21‐22 100

899 FM‐2000619 Tulare South County 
Justice Center

54‐I1 2 Fire Protection ‐ Install smoke gaskets on all 28 holding cell doors, per 
State Fire Marshals fire inspection report and citation, and walkthrough 
with deputy State Fire Marshal.

2,117$                   2,117$                 2,116$                  2,116$                (1)$                     100% FY 21‐22 100

900 FM‐2000621 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace approximately 300 feet of wiring and (64) T‐8 
fluorescent fixtures with new LED fixtures. Work requires scaffolding. 
Current wiring has deteriorated, causing electrical shorts, smoke and fire 
hazard. Work is in the court exclusive areas only.

56,346$                56,346$               54,445$                54,445$              (1,901)$              97% FY 21‐22 100

901 FM‐2000623 San Francisco Civic Center 
Courthouse

38‐A1 2 Vandalism ‐ Remove existing anti‐graffiti film from (4) elevator interiors 
and replace with new. Graffiti etched into film needs to be replaced.

7,814$                   7,814$                 7,896$                  7,896$                82$                    101% FY 21‐22 100

902 FM‐2000629 Alameda Fremont Hall 
of Justice

01‐H1 2 Plumbing ‐ Sewer Leak ‐ Replace 8‐foot cracked sewer pipe at main 
electrical room. Sewer pipe cracked due to age and leaked in electrical 
room.

8,962$                   7,116$                 9,848$                  7,819$                703$                  110% FY 21‐22 79.40

903 FM‐2000647 Santa Clara Downtown 
Superior 
Court

43‐B1 2 HVAC ‐ Replace (1) failed 4hp VFD for AHU #14. VFD failed due to age. 5,361$                   5,361$                 4,782$                  4,782$                (579)$                 89% FY 21‐22 100

904 FM‐2000648 Santa Clara Morgan Hill 
Courthouse

43‐N1 2 Fire Protection ‐ Replace (1) smoke curtain on elevator No. 3 at basement 
holding area. Smoke curtain failed during Preventive Maintenance.

4,539$                   4,539$                 3,726$                  3,726$                (813)$                 82% FY 21‐22 100

905 FM‐2000661 Santa Clara Sunnyvale 
Courthouse

43‐F1 2 Grounds ‐ Replace 20 rotors broken, repair sprinklers, repair 2 laterals, 
adjust for summer season, clean area. ‐ Failures identified

1,412$                   1,412$                 1,412$                  1,412$                ‐$                        100% FY 21‐22 100

906 FM‐2000663 Santa Clara Morgan Hill 
Courthouse

43‐N1 2 HVAC ‐ Replace BAS controller on VAV1.106 ‐ Controller failed, identified 
as part of PM6043226

1,500$                   1,500$                 1,500$                  1,500$                0$                       100% FY 21‐22 100
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907 FM‐2000665 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 2 Electrical ‐ Replace generator engine block heater and hose, perform 
coolant replacement. Block heater has failed, showing coolant on top of 
block heater and displaying signs of corrosion at the top of the heating 
unit.  Needed to ensure proper operation of equipment.

6,569$                   6,569$                 6,939$                  6,939$                370$                  106% FY 21‐22 100

908 FM‐2000671 Santa 
Barbara

Figueroa 
Division

42‐B1 2 Plumbing ‐ Replace 1 faucet in janitor's closet. faucet is leaking and 
obsolete.

378$                      378$                    378$                     378$                    0$                       100% FY 21‐22 100

909 FM‐2000672 Kings Kings 
Superior 
Court

16‐A5 2 Electrical ‐ Replace (1) lighting controller for the first floor and (1) lighting 
controller for the second floor, including programming. Controllers have 
failed, preventing sections of office and parking lot lighting from being 
controlled for proper schedule and illumination.

7,563$                   7,563$                 7,068$                  7,068$                (495)$                 93% FY 21‐22 100

910 FM‐2000675 Contra Costa Family Law 
Center

07‐A14 2 HVAC ‐ Replace one (1) 30HP return fan motor on Air Handler Unit #1, 
including new drive sheave and bushing.  Bearings are failing and unit is 
running with excessive noise.  Requires use of crane.  Needed to prevent 
failure of unit and ensure efficient operation of equipment. 

19,590$                19,590$               16,743$                16,743$              (2,847)$              85% FY 21‐22 100

911 FM‐2000684 Lassen Hall of Justice 18‐C1 2 HVAC ‐ Replace failed flex fitting on hot water coil on exterior of AHU 2, 
pump glycol back into coil and test for leaks. Replace insulation on pipe 
with metal insulation jacket. Preheat coil flex fitting is leaking, causing loss 
of glycol loop.

2,651$                   2,651$                 2,144$                  2,144$                (507)$                 81% FY 21‐22 100

912 FM‐2000695 Orange Betty Lou 
Lamoreaux 
Justice Center

30‐B1 2 HVAC ‐ Replace one 20 HP hot water pump motor that is currently leaking 
and causing loss of water treatment. In addition, the bearings are fluted 
and need replacement. The motor is original to the building installed in 
1991 and has been rebuilt at least once already so the unit is at end of life.

8,647$                   6,913$                 7,720$                  6,172$                (741)$                 89% FY 21‐22 79.95

913 FM‐2000706 Alameda County 
Administratio
n Bldg.

01‐A2 2 Electrical ‐ Replace lights out by removing and replacing the ballast.  
Lighting is not working properly creating court disruptions.

662$                      140$                    662$                     140$                    ‐$                        100% FY 21‐22 21.10

914 FM‐2000707 El Dorado Johnson Bldg. 09‐E1 2 Roof ‐ Fabricate and install 40 ft. of powder coated snow rakes (match 
existing) with heat tape above judges parking all the way to wall toward 
sally port. Replace 70ft. of current gutter with larger 5‐inch gutters and 
install heat tape from the judges parking to the wall of sally port and 
through the (1) downspout in corner by the sally port then add a concrete 
dike at existing police parking area downspout. This will keep water from 
flowing into the judges parking area and causing a slipping hazard caused 
by snow buildup and freezing temperatures.

11,605$                11,605$               13,483$                13,483$              1,878$               116% FY 21‐22 100

915 FM‐2000710 Kings Kings 
Superior 
Court

16‐A5 2 HVAC ‐ Remove and replace failed blower wire harness/gasket and faulty 
control board in boiler #3. Parts have failed and the boiler is non‐
operational.

5,034$                   5,034$                 5,920$                  5,920$                886$                  118% FY 21‐22 100

916 FM‐2000712 San Francisco Civic Center 
Courthouse

38‐A1 2 Electrical ‐ Replace (2) failed ballasts and (7) lamps. Failed ballasts and 
lamps causing lighting issues for Court

662$                      662$                    662$                     662$                    ‐$                        100% FY 21‐22 100

917 FM‐2000713 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 HVAC ‐ Replace (2) failed cooling Electric‐Pneumatic Switches on Air 
Conditioning Unit #1. Electric‐pneumatic switches failed due to age 
causing loss of cooling. 

2,147$                   1,799$                 2,146$                  1,799$                (0)$                     100% FY 21‐22 83.80
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918 FM‐2000717 Los Angeles West Covina 
Courthouse

19‐X1 2 Furniture and Equipment ‐ Replace 13 jury box and alternate chairs in 
Department 8, due to wear and damage.  Jurors in that courtroom 
consistently complain about back pain and overall discomfort from the 
current chairs. This is a heavily used courtroom and the current condition 
of the chairs cannot support heavy use. Environmental testing will be 
required as the chairs are bolted into the concrete.

12,031$                12,031$               9,012$                  9,012$                (3,019)$              75% FY 21‐22 100

919 FM‐2000723 El Dorado Johnson Bldg. 09‐E1 2 Elevators, Escalators, & Hoists ‐ Replace the door lock board for the in‐
custody/employee elevator. The elevator call button is not working.

5,426$                   5,426$                 5,425$                  5,425$                (1)$                     100% FY 21‐22 100

920 FM‐2000724 Ventura East County 
Courthouse

56‐B1 2 Elevator ‐ Furnish and install a new ADA compliant, autodial telephone in 
the elevator cab control panel for the building elevator. State Inspector 
identified an inoperable elevator telephone.

1,751$                   1,081$                 1,751$                  1,081$                0$                       100% FY 21‐22 61.75

921 FM‐2000726 Los Angeles San Fernando 
Courthouse

19‐AC1 2 Interior Finishes ‐ Replace 25 sq. ft. of 12x12 VCT floor tiles in the clerks 
office and secured hallways. Existing VCT tiles are cracked due to age.  
Environmental and remediation oversight.

9,266$                   9,266$                 10,928$                10,928$              1,662$               118% FY 21‐22 100

922 FM‐2000727 Orange Central 
Justice Center

30‐A1 2 Plumbing ‐ Replace 3 ft section of 2.5 inch leaking domestic water pipe, 
including a T junction.  The leak is causing damage to the ceiling. Work 
includes installation of a shut off valve to allow local shut off and avoid 
larger building shut down.

3,704$                   3,377$                 3,696$                  3,370$                (7)$                     100% FY 21‐22 91.17

923 FM‐2000734 Monterey Salinas 
Courthouse‐ 
North Wing

27‐A1 2 HVAC ‐ Install new actuator that serves D14 ‐ Actuator failed, end of life. 869$                      869$                    869$                     869$                    0$                       100% FY 21‐22 100

924 FM‐2000735 San Francisco Civic Center 
Courthouse

38‐A1 2 Electrical ‐ Replace (1) failed ballasts and (3) lamps. Failed ballasts and 
lamps causing lighting issues for Court

579$                      579$                    579$                     579$                    0$                       100% FY 21‐22 100

925 FM‐2000739 Orange Central 
Justice Center

30‐A1 2 Exterior Shell ‐ Replace the failed basement parking exit gate. The gate 
drum split in half and the internal rod and spring broke and snapped. The 
gate is hanging and could potentially fall creating an imminent safety and 
security concern. The existing motor and brackets will remain.

18,349$                17,830$               23,658$                22,988$              5,159$               129% FY 21‐22 97.17

926 FM‐2000740 Napa Criminal 
Court Building

28‐A1 2 HVAC ‐ Boiler ‐ Replace one (1) combustion blower, one (1) air pressure 
differential switch, one (1) vent pressure switch, one (1) Pressure Reducing 
Valve 125 PSI, two (2) flame sensor electrodes, two (2) hot surface 
ignitors, one (1) 1/2 HP 115v motor.  Parts have failed and/or are failing 
due to age and are in need of replacement to ensure proper operation of 
equipment.  Found during annual preventative maintenance.

8,912$                   8,912$                 9,160$                  9,160$                248$                  103% FY 21‐22 100

927 FM‐2000742 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Electrical ‐ Replace three ballasts in the fourth floor staff window area ‐ 
Lights are not working.

383$                      383$                    383$                     383$                    0$                       100% FY 21‐22 100

928 FM‐2000745 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 Fire Protection ‐ Replace failed packing gland and upper casing on Fire 
Pump #1. Packing gland is leaking at shaft and needs to be replaced.

9,311$                   7,803$                 8,421$                  7,057$                (746)$                 90% FY 21‐22 83.80

929 FM‐2000747 Santa Clara Downtown 
Superior 
Court

43‐B1 2 HVAC ‐ Heating water pump 5 is leaking. Remove and replace pump seal ‐ 
bearing assembly Reassemble leak test and return to service.

1,597$                   1,597$                 1,597$                  1,597$                0$                       100% FY 21‐22 100
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930 FM‐2000748 Tulare South County 
Justice Center

54‐I1 2 HVAC ‐ Replace the variable frequency drive (VFD) for compressor #1 on 
the building chiller. The VFD is overheating when the outside temperature 
is 105 (+/‐) degrees, causing the compressor to shut down until the 
heatsink temperature cools down. The VFD is likely malfunctioning or 
damaged as the adjacent VFD for compressor #2, in the same cabinet, is 
functioning properly. 

19,990$                19,990$               19,571$                19,571$              (419)$                 98% FY 21‐22 100

931 FM‐2000752 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 HVAC ‐ Inspect the main supply ductwork, identify any leaks and correct 
them. Courtroom has hot temperatures and no air flow. Issue is loss of air 
pressure due to failed ductwork.

9,238$                   7,741$                 2,766$                  2,318$                (5,423)$              30% FY 21‐22 83.80

932 FM‐2000759 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (1) failed ballasts and (5) lamps. Failed ballasts and 
lamps causing lighting issues for Court

662$                      662$                    662$                     662$                    ‐$                        100% FY 21‐22 100

933 FM‐2000760 Santa Clara Santa Clara 
Courthouse

43‐G1 2 Fire Protection ‐ Replace (1) failed Sprinkler Head. Failed sprinkler head 
found during Rounds/Readings

662$                      662$                    662$                     662$                    ‐$                        100% FY 21‐22 100

934 FM‐2000764 San Francisco Polk St. 
Annex

38‐A1 2 Plumbing ‐ Replace (1) failed Metering Valve Assembly at Holding cell 
water closet. Valve leaked due to age caused localized water intrusion.

934$                      934$                    934$                     934$                    ‐$                        100% FY 21‐22 100

935 FM‐2000766 San Benito San Benito 
County 
Superior 
Court

35‐C1 2 Plumbing ‐ Unclog drain, replace (1) failed garbage disposal. Garbage 
disposal failed due to age causing drain clog.

702$                      702$                    702$                     702$                    0$                       100% FY 21‐22 100

936 FM‐2000770 Tulare South County 
Justice Center

54‐I1 2 Electrical ‐ Replace three ballasts and six light bulbs in the first floor Self 
Help area ‐ Four can lights and two wall light fixtures are not working.

398$                      398$                    398$                     398$                    ‐$                        100% FY 21‐22 100

937 FM‐2000771 Monterey Salinas 
Courthouse‐ 
North Wing

27‐A1 2 HVAC ‐ Install new fan wheel on ACU#8 in MDF room. ‐ Cooling ability 
impacted. 

1,365$                   1,365$                 1,365$                  1,365$                0$                       100% FY 21‐22 100

938 FM‐2000774 Orange North Justice 
Center

30‐C1 2 Fire Protection ‐ Replace (26) 100‐ft fire hoses and (2) 75‐ft fire hoses. 
Required per 5 year compliance and correction notice issued by the 
Fullerton Fire Department.

8,554$                   7,725$                 9,419$                  8,507$                781$                  110% FY 21‐22 90.31

939 FM‐2000783 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 Interior Finishes ‐ Replace (1) door handle with push bar assembly. The 
door handle to the double doors to Self Help Center broke off and the 
handle is missing. This is a shared door with Court and County.

4,236$                   3,550$                 4,126$                  3,458$                (92)$                   97% FY 21‐22 83.80

940 FM‐2000785 Kings Kings 
Superior 
Court

16‐A5 2 Grounds and Parking Lot ‐ Replace multiple faulty station decoders for 
irrigation controllers.  Provide one new decoder and the rest installed 
from attic stock ‐ Irrigation not functioning properly and landscape not 
receiving proper watering.

909$                      909$                    909$                     909$                    0$                       100% FY 21‐22 100

941 FM‐2000804 Los Angeles Downey 
Courthouse

19‐AM1 2 Plumbing ‐ Replace flow switch and filter on boiler.  Boiler was dripping 
water and not fully heating due to malfunctioning flow switch.

1,149$                   961$                    1,149$                  961$                    0$                       100% FY 21‐22 83.70

942 FM‐2000805 El Dorado Juvenile Hall 09‐G1 2 HVAC ‐ Replaced motor capacitor ‐ Air Conditioning is not working in the 
Judge Chambers and Court Reporter Office

1,409$                   1,409$                 1,409$                  1,409$                0$                       100% FY 21‐22 100

943 FM‐2000807 Tulare Dinuba 
Division of 
the Tulare 
Superior 
Court

54‐E1 2 HVAC ‐ Remove and replace three contactors in package unit #5 ‐ 
Contactors are showing heat stress and pitting and will cause unit 
problems if not replaced. 

436$                      436$                    436$                     436$                    0$                       100% FY 21‐22 100
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944 FM‐2000808 Tulare Dinuba 
Division of 
the Tulare 
Superior 
Court

54‐E1 2 HVAC ‐ Remove and replace one contactor and one blower motor run 
capacitor in package unit #1 ‐ Parts are showing heat stress and pitting and 
will cause unit problems if not replaced. 

368$                      368$                    368$                     368$                    0$                       100% FY 21‐22 100

945 FM‐2000810 Tulare Dinuba 
Division of 
the Tulare 
Superior 
Court

54‐E1 2 HVAC ‐ Remove and replace the condenser fan motor in package unit #1 ‐ 
Motor is vibrating abnormally and failing.

504$                      504$                    504$                     504$                    0$                       100% FY 21‐22 100

946 FM‐2000812 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 HVAC ‐ Replace (1) failed Variable Air Volume Box at chambers. VAV failed 
due to age causing loss of HVAC to judges chamber.

37,430$                37,430$               36,326$                36,326$              (1,104)$              97% FY 21‐22 100

947 FM‐2000813 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 Electrical ‐ Replace (1) failed ballasts and (6) lamps. Failed ballasts and 
lamps causing lighting issues for Court

744$                      744$                    744$                     744$                    0$                       100% FY 21‐22 100

948 FM‐2000814 Calaveras Calaveras 
Superior 
Court

05‐C1 2 HVAC ‐ Replace failed blower assembly on Boiler #1. Blower fan bearings 
have failed and are non‐replaceable per manufacturer specifications. The 
boiler sits in the enclosed area, but is outside the building and hence 
exposed to the elements.

2,128$                   2,128$                 2,128$                  2,128$                (0)$                     100% FY 21‐22 100

949 FM‐2000815 San Joaquin Stockton 
Courthouse

39‐F1 2 Elevators, Escalators & Hoists ‐ Replace stretched handrail‐chain on 
Escalator #2. Handrail‐chain is beyond repair and can no longer be 
tightened to restore proper function to the escalator which is vibrating 
and emitting loud noises.

6,183$                   6,183$                 5,072$                  5,072$                (1,111)$              82% FY 21‐22 100

950 FM‐2000816 San Joaquin Stockton 
Courthouse

39‐F1 2 Elevators, Escalators & Hoists ‐ Replace stretched handrail‐chain on 
Escalator #3. Handrail‐chain is beyond repair and can no longer be 
tightened to restore proper function to the escalator which is vibrating 
and emitting loud noises.

6,085$                   6,085$                 5,000$                  5,000$                (1,085)$              82% FY 21‐22 100

951 FM‐2000822 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 Interior Finishes‐ Remove and replace toilet.  Toilet base is cracked and 
cannot be repaired.  This toilet is in the Judge's space and used frequently. 

1,068$                   1,068$                 1,068$                  1,068$                0$                       100% FY 21‐22 100

952 FM‐2000823 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 HVAC ‐ Replace water damaged pipe insulation to the chilled water supply 
& return 10‐in pipe along the riser & riser clamps due to deterioration of 
existing installation from the 2nd thru the penthouse (total of 11 floors) to 
prevent further water damage from occurring.

170,414$              137,149$            169,350$              136,293$            (856)$                 99% FY 21‐22 80.48

953 FM‐2000825 Los Angeles Compton 
Courthouse

19‐AG1 2 Plumbing ‐ Replace Hoffman Valve located on the Chilled water Supply 
Line 25ft above deck in plenum. Water was leaking from air vent.

5,631$                   3,724$                 5,303$                  3,507$                (217)$                 94% FY 21‐22 66.13

954 FM‐2000826 Los Angeles Airport 
Courthouse

19‐AU1 2 Plumbing ‐ Expansion Tank Replacement ‐ Domestic hot water expansion 
tank inner bladder has failed. Replace expansion tank along with Boiler 
Pressure Relief Valve used to protect against excessive pressures on 
heating supply boiler equipment.

4,751$                   3,666$                 3,497$                  2,699$                (968)$                 74% FY 21‐22 77.17

955 FM‐2000827 Solano Old Solano 
Courthouse

48‐A3 2 HVAC ‐ Replace one (1) expansion tank, including Pressure reducing valve 
and gauges.  Equipment has failed due to age and is causing low water 
pressure on heating loop.  Needed to restore proper and efficient 
operation.

6,451$                   6,451$                 7,156$                  7,156$                705$                  111% FY 21‐22 100
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956 FM‐2000828 Solano Law and 
Justice Center

48‐A2 2 HVAC ‐ Replace two (2) Variable Frequency Drive screens and two (2) 
differential pressure transducers for Air Handler Unit #16.  Components 
have failed due to age preventing AHU fans from responding correctly.  
Needed to ensure proper and efficient operation.

3,540$                   3,540$                 3,539$                  3,539$                (1)$                     100% FY 21‐22 100

957 FM‐2000829 Tulare South County 
Justice Center

54‐I1 2 HVAC ‐ Remove and replace broken mechanical thermometer for low 
temp chilled water return line on air handler unit #4 ‐ Thermometer is 
broken.

199$                      199$                    199$                     199$                    ‐$                        100% FY 21‐22 100

958 FM‐2000830 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Electrical ‐ Replace two ballasts and three light bulbs on the fourth floor, 
south side ‐ Multiple lights are out.

595$                      595$                    595$                     595$                    0$                       100% FY 21‐22 100

959 FM‐2000831 Fresno B.F. Sisk 
Courthouse

10‐O1 2 HVAC ‐ Remove and replace failed fan motor and blade in air conditioning 
unit #3 serving the IDF room ‐ Unit is not blowing cold air.

1,328$                   1,328$                 1,328$                  1,328$                0$                       100% FY 21‐22 100

960 FM‐2000832 Tulare South County 
Justice Center

54‐I1 2 Electrical ‐ Remove and replace the lighting timer in air handler #3 ‐ Timer 
has failed and the lights are not working inside the unit. 

362$                      362$                    362$                     362$                    0$                       100% FY 21‐22 100

961 FM‐2000833 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Electrical ‐ Relocate existing lighting control ceiling sensor and install one 
additional ceiling sensor in Department 503 judge's chamber ‐ Lights are 
shutting off prematurely, interrupting remote court proceedings.

573$                      573$                    573$                     573$                    ‐$                        100% FY 21‐22 100

962 FM‐2000835 San Francisco Civic Center 
Courthouse

38‐A1 2 Electrical ‐ Replace (18) failing T‐8 fluorescent lighting fixtures w/(18) new 
LED fixtures. Existing 24 year old fixtures are failing due to age requiring 
extensive maintenance.

23,673$                23,673$               22,360$                22,360$              (1,313)$              94% FY 21‐22 100

963 FM‐2000839 Calaveras Calaveras 
Superior 
Court

05‐C1 2 Elevators, Escalators & Hoists ‐ Replace inoperable seismic switch on 
elevator #3 Switch is tripped but not affecting elevator operation.

2,170$                   2,170$                 1,933$                  1,933$                (237)$                 89% FY 21‐22 100

964 FM‐2000843 Calaveras Calaveras 
Superior 
Court

05‐C1 2 Elevators, Escalators & Hoists ‐ Replace inoperable seismic switch on 
elevator #4 Switch is tripped but not affecting elevator operation.

2,170$                   2,170$                 1,933$                  1,933$                (237)$                 89% FY 21‐22 100

965 FM‐2000845 Calaveras Calaveras 
Superior 
Court

05‐C1 2 Elevators, Escalators & Hoists ‐ Replace inoperable seismic switch on 
elevator #2 Switch is tripped but not affecting elevator operation.

2,170$                   2,170$                 1,933$                  1,933$                (237)$                 89% FY 21‐22 100

966 FM‐2000846 Calaveras Calaveras 
Superior 
Court

05‐C1 2 Elevators, Escalators & Hoists ‐ Replace inoperable seismic switch on 
elevator #1 Switch is tripped but not affecting elevator operation.

2,170$                   2,170$                 1,933$                  1,933$                (237)$                 89% FY 21‐22 100

967 FM‐2000848 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 Vandalism ‐ Removed graffiti from inside Judges elevator #9 82$                        57$                      82$                        57$                      ‐$                        100% FY 21‐22 69.99

968 FM‐2000850 Fresno Fresno 
County 
Courthouse

10‐A1 2 Vandalism ‐ Remove and replace one 8" x 8" window in holding cell F on 
the third floor ‐ Window was vandalized and broken.  Restitution is being 
sought.

267$                      267$                    267$                     267$                    0$                       100% FY 21‐22 100

969 FM‐2000857 San Francisco Civic Center 
Courthouse

38‐A1 2 HVAC ‐ Replace (1) failed fan motor on fan coil unit. Lower Level Fan Coil 
Unit not working due to burnt out motor.

786$                      786$                    786$                     786$                    0$                       100% FY 21‐22 100

970 FM‐2000859 Kern Delano/North 
Kern Court

15‐D1 2 Fire Protection ‐ Replace (2) batteries for the fire alarm panel.  Existing 
batteries need to be replaced due to age

152$                      123$                    152$                     123$                    0$                       100% FY 21‐22 80.64
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971 FM‐2000863 Santa 
Barbara

Lompoc 
Division

42‐D1 2 Electrical ‐ Replace (1) ballast and (2) bulbs.  Light fixtures is out making 
the lobby dark.

267$                      267$                    267$                     267$                    0$                       100% FY 21‐22 100

972 FM‐2000864 Tulare South County 
Justice Center

54‐I1 2 Electrical ‐ Replace ballast, cap, starter, and bulb in wall light above 
booster pump room in the sallyport driveway ‐ Light is out.

265$                      265$                    265$                     265$                    ‐$                        100% FY 21‐22 100

973 FM‐2000866 Tulare South County 
Justice Center

54‐I1 2 HVAC ‐ Remove copper condensate drain lines from the boilers to the 
floor drain and replace with 1/2" poly flow lines ‐ Copper lines are leaking 
and need to be replaced. 

361$                      361$                    361$                     361$                    0$                       100% FY 21‐22 100

974 FM‐2000867 Merced Los Banos 
Division ‐ The 
Robert M. 
Falasco 
Justice Center

24‐G1 2 Electrical ‐ Remove and Replace 1 failed ballast and 3 bulbs for fixture in 
Receiving Area ‐ light will not come on.

265$                      265$                    265$                     265$                    ‐$                        100% FY 21‐22 100

975 FM‐2000872 Santa Clara Historic 
Courthouse

43‐B2 2 Grounds ‐ Replace two irrigations valves‐ Valves are in failure. 1,500$                   1,500$                 1,500$                  1,500$                0$                       100% FY 21‐22 100

976 FM‐2000875 Santa 
Barbara

Lompoc 
Division

42‐D1 2 Electrical ‐ Replace (1) ballast and  (2) T8 light bulbs. light fixture was out. 258$                      258$                    258$                     258$                    0$                       100% FY 21‐22 100

977 FM‐2000877 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 HVAC ‐ Replace (2) belts on cooling tower 1. belts are worn and need to be 
replaced. 

834$                      613$                    834$                     613$                    0$                       100% FY 21‐22 73.51

978 FM‐2000878 Los Angeles Bellflower 
Courthouse

19‐AL1 2 HVAC ‐ Replace (1) ignition cable and (1) ignitor rod assembly. Ignition 
cable and ignitor rod fail due to age (build 1989) causing boiler not to 
respond.

640$                      499$                    640$                     499$                    0$                       100% FY 21‐22 77.94

979 FM‐2000879 Los Angeles Hollywood 
Courthouse

19‐S1 2 Electrical ‐ Exterior building secured parking lot lights are out & not 
working area is extremely dark afterhours creating a security concern with 
visibility.

1,542$                   1,542$                 1,542$                  1,542$                0$                       100% FY 21‐22 100

980 FM‐2000880 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34‐A1 2 Roof ‐ The 5th floor roof at the 6th floor has a walkway that is peeling up 
and needs to be repaired. Vendor will remove rock covering from edge 
and replace walkway mat and weld per vendor s quote.  

15,568$                15,568$               13,820$                13,820$              (1,748)$              89% FY 21‐22 100

981 FM‐2000882 Stanislaus Turlock 
Superior 
Court

50‐D1 2 Electrical ‐ Replace faulty ballast and bulbs in Dept 19 ‐ light will not work. 613$                      613$                    613$                     613$                    0$                       100% FY 21‐22 100

982 FM‐2000883 San Joaquin Stockton 
Courthouse

39‐F1 2 HVAC ‐ Replace Chiller 1 supply temperature sensor ‐ Sensor was 
malfunctioning causing the Chiller to trip off unnecessarily

963$                      963$                    963$                     963$                    0$                       100% FY 21‐22 100

983 FM‐2000885 Mono Mammoth 
Lakes 
Courthouse

26‐B2 2 HVAC ‐ Replace 2 failed control power transformers on boiler #2 ‐ boiler 
will not fire properly (found during PM).

754$                      754$                    754$                     754$                    0$                       100% FY 21‐22 100

984 FM‐2000886 Mono Mammoth 
Lakes 
Courthouse

26‐B2 2 Security ‐ Replace broken drive pulley and belt on main entry door power 
operator ‐ door will not open automatically.

801$                      801$                    801$                     801$                    0$                       100% FY 21‐22 100
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985 FM‐2000889 Merced Old Court 24‐A1 2 HVAC ‐ Replace failed compressor for air handler. Failed compressor is 
creating cooling issues throughout the building. Compressor failed due to 
age. 

7,409$                   7,409$                 6,525$                  6,525$                (884)$                 88% FY 21‐22 100

986 FM‐2000892 Madera Main 
Courthouse ‐ 
Madera

20‐F1 2 Security ‐ Provide and install tinting up to 53‐in from the floor on the cell 
and cell door windows of 15 holding cells in basement detention ‐ Inmates 
can fully view into the other cells, and engage in flashing and other 
aggressive behavior, causing security and safety issues per the court and 
deputies.

2,427$                   2,427$                 2,046$                  2,046$                (381)$                 84% FY 21‐22 100

987 FM‐2000893 San Benito San Benito 
County 
Superior 
Court

35‐C1 2 Plumbing ‐ Replace (2) failed isolation valves for irrigation sprinklers and 
(4ft) of cracked pipe. Valves failed causing sprinklers to leak.

1,165$                   1,165$                 1,165$                  1,165$                ‐$                        100% FY 21‐22 100

988 FM‐2000895 Santa Clara Hall of Justice 
(East)

43‐A1 2 Fire Protection ‐ Replace (1) failed dialer power supply and transformer. 
Fire Alarm Panel trouble alert due to power supply failure.

601$                      601$                    601$                     601$                    0$                       100% FY 21‐22 100

989 FM‐2000896 Los Angeles San Fernando 
Courthouse

19‐AC1 2 HVAC ‐ Replace (1) VFD for air handler unit 5.  Existing VFD failed due to 
age and usage, resulting in uncontrollable temperature in courtrooms.

5,155$                   4,300$                 5,155$                  4,300$                (0)$                     100% FY 21‐22 83.41

990 FM‐2000898 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 Plumbing ‐ Replace (2) valve stems and (1) angle stop at restroom faucet. 
Sink Faucet is leaking.

910$                      910$                    910$                     910$                    0$                       100% FY 21‐22 100

991 FM‐2000899 San Francisco Civic Center 
Courthouse

38‐A1 2 Electrical ‐ Replace (2) failed ballast. Failed ballasts causing lighting issues 
for Court.

662$                      662$                    662$                     662$                    ‐$                        100% FY 21‐22 100

992 FM‐2000900 San Francisco Civic Center 
Courthouse

38‐A1 2 Electrical ‐ Replace (1) failed ballasts and (38) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

992$                      992$                    992$                     992$                    ‐$                        100% FY 21‐22 100

993 FM‐2000901 San Francisco Civic Center 
Courthouse

38‐A1 2 Electrical ‐ Replace (3) failed ballasts and (28) lamps. Failed ballasts and 
lamps causing lighting issues for Court.

579$                      579$                    579$                     579$                    0$                       100% FY 21‐22 100

994 FM‐2000902 Alameda Fremont Hall 
of Justice

01‐H1 2 Grounds and Parking ‐ Replace (72) failed/broken sprinkler heads, (3) 
failed valves, repair (3) broken pipes and (4) wire breaks. Multiple issues 
identified with the irrigation system that require repairs due to age.

5,857$                   4,650$                 5,856$                  4,650$                (1)$                     100% FY 21‐22 79.40

995 FM‐2000907 Los Angeles San Fernando 
Courthouse

19‐AC1 2 Electrical ‐ Replace (2) ballast and (4) bulbs ins lock up cells.  Lights were 
out and needed to be replaced.  

571$                      571$                    571$                     571$                    0$                       100% FY 21‐22 100

996 FM‐2000908 Los Angeles San Fernando 
Courthouse

19‐AC1 2 Interior Finishes ‐ Replace (2) 24x24 ceiling tiles in judges lounge.  Existing 
ceiling tiles were damaged and stained.

420$                      420$                    420$                     420$                    0$                       100% FY 21‐22 100

997 FM‐2000909 Fresno Juvenile 
Delinquency 
Court

10‐P1 2 Electrical ‐ Replace four lights and one ballast in the second floor electrical 
room ‐ Lights are out.

265$                      265$                    265$                     265$                    ‐$                        100% FY 21‐22 100

998 FM‐2000910 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Electrical ‐ Replace three ballasts and one bulb in the first floor elevator 
lobby ‐ Multiple lights are out.

583$                      583$                    583$                     583$                    0$                       100% FY 21‐22 100

999 FM‐2000911 Madera Main 
Courthouse ‐ 
Madera

20‐F1 2 Electrical ‐ Replace one ballast and one bulb in front of the women's staff 
restroom on the first floor ‐ Lights are out.

265$                      265$                    265$                     265$                    ‐$                        100% FY 21‐22 100
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1000 FM‐2000912 Tulare South County 
Justice Center

54‐I1 2 Electrical ‐ Replace emergency light ballast with backup battery pack in 
light fixture in stairwell #2 on the third floor ‐ Emergency light does not 
work.

762$                      762$                    762$                     762$                    0$                       100% FY 21‐22 100

1001 FM‐2000913 Los Angeles San Fernando 
Courthouse

19‐AC1 2 Plumbing ‐  Replace (1) faucet in employee break room.  Faucet was failing 
and parts were not available.

576$                      576$                    576$                     576$                    0$                       100% FY 21‐22 100

1002 FM‐2000914 Los Angeles San Fernando 
Courthouse

19‐AC1 2 Interior Finishes ‐ replace (2) 24x24 ceiling tiles in jury room.  ceiling tiles 
were damaged and stained.

475$                      475$                    475$                     475$                    0$                       100% FY 21‐22 100

1003 FM‐2000915 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 HVAC ‐ Replace (2) relays for the cooling tower 1 controls. cooling tower 
was non‐operational due to the failed relays. 

499$                      367$                    499$                     367$                    0$                       100% FY 21‐22 73.51

1004 FM‐2000916 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 HVAC ‐ Replace (2) belts for cooling tower 2 motor. Belts are worn and 
needed to be replace before failure. 

834$                      613$                    834$                     613$                    0$                       100% FY 21‐22 73.51

1005 FM‐2000918 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 Plumbing ‐ Replace (1) ball valve for air handler hot water side. Hot water 
pipe was leaking on to the roof.

255$                      187$                    255$                     187$                    0$                       100% FY 21‐22 73.51

1006 FM‐2000920 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 Plumbing ‐ Replace (1) float assembly and cleaning sewer ejector pit. Float 
assembly failed results in alarm 

1,053$                   774$                    1,053$                  774$                    0$                       100% FY 21‐22 73.51

1007 FM‐2000924 Madera Main 
Courthouse ‐ 
Madera

20‐F1 2 Plumbing ‐ Replace faucet, water supply line, and inline filters for sink in 
Department 17 judge's chambers ‐ Very low water pressure; sink not 
functional

1,399$                   1,399$                 1,399$                  1,399$                0$                       100% FY 21‐22 100

1008 FM‐2000928 Merced New Merced 
Courthouse/
N Street 
Building

24‐A8 2 Interior Finishes ‐ Safety ‐ Install solid surface corner guards in main entry 
by deputy podium. Wear and tear on existing corners has created sharp 
edges and presents a hazard to public.

4,098$                   4,098$                 3,833$                  3,833$                (265)$                 94% FY 21‐22 100

1009 FM‐2000930 Butte Butte County 
Courthouse

04‐A1 2 HVAC ‐ Replace water valve. Valve is leaking.  611$                      611$                    611$                     611$                    0$                       100% FY 21‐22 100

1010 FM‐2000931 Shasta Courthouse 
Annex

45‐A7 2 Plumbing ‐ Replace unitary valve not working  519$                      519$                    519$                     519$                    0$                       100% FY 21‐22 100

1011 FM‐2000932 San Francisco Civic Center 
Courthouse

38‐A1 2 Electrical ‐ Replace (1) failed exit sign. Failed exit signage non‐compliant. 622$                      622$                    622$                     622$                    0$                       100% FY 21‐22 100
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1012 FM‐2000935 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 Interior Finishes ‐ Replace (1) paddle door operator.  Operator fail was 
original to build (1994) making the entrance door unable to open.

936$                      655$                    936$                     655$                    0$                       100% FY 21‐22 69.99

1013 FM‐2000937 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 Fire Protection ‐ Replace (1) failed pull station. Failed pull station caused 
trouble alert on Fire Alarm Panel.

1,310$                   1,310$                 1,310$                  1,310$                ‐$                        100% FY 21‐22 100

1014 FM‐2000938 Kern Bakersfield 
Superior 
Court 
Modular

15‐A2 2 Electrical ‐ Replace (1) 2 bulb exterior light fixture.  Light fixture was 
broken and non‐operational.

400$                      400$                    400$                     400$                    0$                       100% FY 21‐22 100

1015 FM‐2000939 Kern Delano/North 
Kern Court

15‐D1 2 Security ‐ Replace (1) battery for intrusion and fire alarm.  Battery failed 
providing an alarm on panel.

107$                      87$                      107$                     87$                      0$                       100% FY 21‐22 80.64

1016 FM‐2000941 Kern Arvin/ 
Lamont 
Branch

15‐H1 2 Interior Finishes ‐ Replace (1) door closure for clerk office.  existing door 
closure had failed unable to adjust.

574$                      574$                    574$                     574$                    0$                       100% FY 21‐22 100

1017 FM‐2000944 Napa Napa Juvenile 
Court

28‐C1 2 Fire Protection ‐ Replace four (4) sprinkler heads and piping from the Fire 
Department Connection check valve. Heads are out of date (over 20 years 
old) and the piping has a hole in it. Found during the 5‐year sprinkler 
testing.

4,319$                   2,213$                 4,483$                  2,298$                84$                    104% FY 21‐22 51.25

1018 FM‐2000945 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 2 HVAC ‐ Replace power board on Air Conditioning Unit #7, split system. 
Components have failed due to age.

4,978$                   4,978$                 5,152$                  5,152$                174$                  103% FY 21‐22 100

1019 FM‐2000951 Santa Clara Downtown 
Superior 
Court

43‐B1 2 Exterior Shell ‐ Install new ADA closer (like for like) on Judges entry door 
and bracing to support new parts. Current closer has failed and is at end of 
life. 

11,727$                11,727$               11,726$                11,726$              (1)$                     100% FY 21‐22 100

1020 FM‐2000954 Santa Clara Hall of Justice 
(East)

43‐A1 2 HVAC ‐ Replace 2 electric expansion valves and compressor, perform leak 
check, recharge with original freon. Circuit 2 compressor on chiller 1 failed.

73,794$                73,794$               73,372$                73,372$              (422)$                 99% FY 21‐22 100

1021 FM‐2000960 Merced Los Banos 
Division ‐ The 
Robert M. 
Falasco 
Justice Center

24‐G1 2 Vandalism ‐ Replace (2) 48x72 low‐e glaze windows broken due to 
vandalism (cost includes P1 emergency response to board‐up windows). 
The person responsible for the vandalism was not identified.

6,464$                   6,464$                 6,464$                  6,464$                (0)$                     100% FY 21‐22 100

1022 FM‐2000963 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 HVAC ‐ Replace (1) 4L440 belts. Belts have excessive wear. 117$                      82$                      117$                     82$                      0$                       100% FY 21‐22 69.99
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1023 FM‐2000964 Merced Los Banos 
Division ‐ The 
Robert M. 
Falasco 
Justice Center

24‐G1 2 Plumbing ‐ Remove and Replace 2" Master Control Valve for Irrigation 
Control System ‐ System will not function with failed valve.

779$                      779$                    779$                     779$                    ‐$                        100% FY 21‐22 100

1024 FM‐2000967 Los Angeles Parking 
Structure‐
Edelman 
Court

19‐Q2 2 HVAC ‐ Replace (2) A55 belts. Belts have excessive wear. 360$                      252$                    360$                     252$                    0$                       100% FY 21‐22 69.99

1025 FM‐2000968 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 Electrical ‐ Replace (1) lighting contactor for the public lobby light fixtures.  
Contactor failed resulting in no lights in the public lobby.  

1,483$                   1,090$                 1,483$                  1,090$                0$                       100% FY 21‐22 73.51

1026 FM‐2000970 Santa 
Barbara

Lompoc 
Division

42‐D1 2 Interior Finishes ‐ Restore countertop in holding control room.  
Countertop is not level creating issues with monitors.

391$                      391$                    391$                     391$                    0$                       100% FY 21‐22 100

1027 FM‐2000978 Alameda East County 
Hall of Justice

01‐J1 2 Plumbing ‐ Remove and replace flushometer in holding cell A428.  
Flushometer was not working and could not be repaired.  If this was not 
replaced, toilet would not work properly for usage.

559$                      559$                    559$                     559$                    0$                       100% FY 21‐22 100

1028 FM‐2000986 Mono Mammoth 
Lakes 
Courthouse

26‐B2 2 Electrical ‐ Replace 4 battery‐ballasts for courtroom main lighting. Ballasts 
have failed and lights will not work.

2,844$                   2,844$                 2,844$                  2,844$                (0)$                     100% FY 21‐22 100

1029 FM‐2000988 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 HVAC ‐ Replace (1) Variable Air Volume Box (VAV) #21‐A/4 supporting 
Judges Chambers. Chambers VAV has failed due to age and is causing loss 
of heating and cooling to the room. Replacement is to resolve the extreme 
hot temperatures in judges chambers.

34,260$                34,260$               32,510$                32,510$              (1,750)$              95% FY 21‐22 100

1030 FM‐2000990 San Joaquin Stockton 
Courthouse

39‐F1 2 Elevators, Escalators, & Hoists ‐  Replace escalator #4 handrail drive chain.  
Chain is beyond repair lifespan and can no longer be tightened to restore 
proper function to the escalator which is periodically jolting during 
operation.

6,085$                   6,085$                 5,000$                  5,000$                (1,085)$              82% FY 21‐22 100

1031 FM‐2000992 Tehama Tehama 
County 
Courthouse

52‐E1 2 HVAC ‐ Replaced failed main control board. Split System has lost 
communication with Indoor Unit.

3,740$                   3,740$                 4,263$                  4,263$                523$                  114% FY 21‐22 100

1032 FM‐2000993 San Francisco Civic Center 
Courthouse

38‐A1 2 Vandalism ‐ Replace temporary 36 x 96 inch glass with new decaled glass 
to match etching on front entrance door. Unidentified person smashed the 
front door glass.

4,744$                   4,744$                 4,744$                  4,744$                (0)$                     100% FY 21‐22 100

1033 FM‐2000995 San Francisco Civic Center 
Courthouse

38‐A1 2 Elevators ‐ Wheelchair Lifts ‐ Replace (1) failed valve, (1) leaking hydraulic 
hose, (1) spring‐loaded spirator and (1) limit switch on wheelchair lifts in 
various courtrooms.  Issues were found during Preventive Maintenance 
required repairs. Power failure to blown fuse caused loss of operation.

5,638$                   5,638$                 5,939$                  5,939$                301$                  105% FY 21‐22 100
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1034 FM‐2000996 Sacramento Juvenile 
Courthouse

34‐C2 2 Electrical ‐ COURT FUNDED REQUEST ‐ Install one (1) Electrical Vehicle car 
charger in Judge's secure parking. Install conduit and wire, circuit break 
and meter. Vendor to provide engineered drawings and permits as 
required. 

9,744$                   9,744$                 7,571$                  7,571$                (2,174)$              78% FY 21‐22 100

1035 FM‐2001000 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 Electrical ‐ Replace (2) failed ballast and (6) failed T8 lamps.  These need to 
be replaced because the existing ones were not working.  If this is not 
replaced, it will be hard to see.

1,323$                   1,109$                 1,323$                  1,109$                ‐$                        100% FY 21‐22 83.80

1036 FM‐2001002 Tulare South County 
Justice Center

54‐I1 2 Electrical ‐ Replace one ballast and one LED bulb in the first floor women's 
staff restroom ‐ Light is out above the paper towel station.

133$                      133$                    133$                     133$                    ‐$                        100% FY 21‐22 100

1037 FM‐2001004 San Mateo Hall of Justice 41‐A1 2 Electrical ‐ Replace (2) failed ballasts and (30) lamps. Failed ballasts and 
lamps causing lighting issues for Court

744$                      744$                    744$                     744$                    0$                       100% FY 21‐22 100

1038 FM‐2001005 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Electrical ‐ Replace existing wall mounted sensor in judges chambers with 
a dimmer switch and add (2) ceiling sensors and low voltage wiring as 
needed. The existing wall‐mounted sensor is not keeping the lights on in 
the approximately 900 sf chambers. The judges court proceedings are 
constantly disrupted with the lights going off. Environmental testing is 
included.

3,266$                   3,266$                 3,133$                  3,133$                (134)$                 96% FY 21‐22 100

1039 FM‐2001012 Alameda Hayward Hall 
of Justice

01‐D1 2 Plumbing ‐ Remove and replace flush valve.  Flush valve was not working 
and could not be repaired.  If this was not replaced, toilet would not work 
properly for usage.

992$                      876$                    992$                     876$                    ‐$                        100% FY 21‐22 88.30

1040 FM‐2001013 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 Plumbing ‐ Remove and replace faucet.  Faucet was leaking and could not 
be repaired.  If this was not replaced, the faucet would continue to leak.

904$                      757$                    904$                     757$                    0$                       100% FY 21‐22 83.80

1041 FM‐2001015 Santa Clara Santa Clara 
Courthouse

43‐G1 2 Fire Protection ‐ Drain sprinkler system, replace 41 heads, 4 missing 
escutcheons, and main pressure gauge. Refill and pressurize system, leak 
check and return to full service. Repairs needed to pass annual inspection.

13,857$                13,857$               13,856$                13,856$              (1)$                     100% FY 21‐22 100

1042 FM‐2001021 San Francisco Civic Center 
Courthouse

38‐A1 2 HVAC ‐ Replace (1) failed compressor panel breaker on 350 ton Chiller #1. 
Failed breaker caused loss of HVAC capacity to facility.

8,213$                   8,213$                 8,212$                  8,212$                (1)$                     100% FY 21‐22 100

1043 FM‐2001024 San Joaquin Stockton 
Courthouse

39‐F1 2 HVAC ‐ Replace failed ICEV‐0 valve for Chilled Water Storage Tanks. Valve 
has failed in the closed position and cannot modulate chilled water 
temperature as designed.

4,033$                   4,033$                 3,533$                  3,533$                (500)$                 88% FY 21‐22 100

1044 FM‐2001027 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Interior Finishes ‐ Replaced (1) motor (1) gearbox, and (1) key switch on 
automatic sliding door. Automatic exit door is not operating as intended. 

2,977$                   2,895$                 2,922$                  2,842$                (54)$                   98% FY 21‐22 97.26

1045 FM‐2001030 Santa Clara Palo Alto 
Courthouse

43‐D1 2 Electrical ‐ Remove and rebuild generator fuel pump and perform a 2 hour 
loaded run test. Cost includes original troubleshooting efforts. The fuel 
pump has failed and needs replacement.

9,387$                   6,199$                 9,138$                  6,035$                (165)$                 97% FY 21‐22 66.04

1046 FM‐2001034 San Francisco Polk St. 
Annex

38‐A2 2 Security ‐ Replace (1) failed exterior door hinge pivot at Front 
Entrance/Exit. Hinge pivot failed due to exposure to bio‐waste preventing 
door from functioning.

3,006$                   3,006$                 2,923$                  2,923$                (83)$                   97% FY 21‐22 100
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1047 FM‐2001042 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 2 HVAC ‐ Replace one (1) power board and one (1) condensate pump on 
ACU201.  Components have failed and are causing unit to shut off due to 
compressor short cycling.  Needed to restore to proper operation.

4,424$                   4,424$                 4,614$                  4,614$                190$                  104% FY 21‐22 100

1048 FM‐2001043 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 2 HVAC ‐ Replace one (1) condensate pump system and new washable filters 
on ACU04.  Components failed, also causing damage to existing filter.  
Needed to restore proper operation of unit.

2,672$                   2,672$                 2,994$                  2,994$                322$                  112% FY 21‐22 100

1049 FM‐2001045 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 2 HVAC ‐ Replace one (1) condensate pump and blower assembly on 
ACU008.  Components have failed.  Needed to restore proper operation of 
unit.

5,392$                   5,392$                 4,317$                  4,317$                (1,075)$              80% FY 21‐22 100

1050 FM‐2001046 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 2 HVAC ‐ Replace one (1) evaporator motor on ACU003.  Component has 
failed.  Needed to restore proper operation of unit.

4,853$                   4,853$                 5,787$                  5,787$                934$                  119% FY 21‐22 100

1051 FM‐2001053 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 2 HVAC ‐ Replace one (1) evaporator motor on ACU002.  Component is 
failing.  Needed to restore proper operation of unit.

4,853$                   4,853$                 4,357$                  4,357$                (496)$                 90% FY 21‐22 100

1052 FM‐2001054 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 2 HVAC ‐ Replace one (1) condensate pump on ACU202.  Component is 
failing.  Needed to restore proper operation of unit.

2,629$                   2,629$                 1,769$                  1,769$                (860)$                 67% FY 21‐22 100

1053 FM‐2001055 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 2 HVAC ‐ Replace one (1) evaporator motor on ACU006.  Component has 
failed.  Needed to restore proper operation of unit.

4,853$                   4,853$                 1,692$                  1,692$                (3,161)$              35% FY 21‐22 100

1054 FM‐2001057 Solano Old Solano 
Courthouse

48‐A3 2 Grounds and Parking Lot ‐ Replace flagpole halyard ropes, flag clips and 
flags. Strong winds damaged ropes and removed flags from roof mounted 
flagpole.  Requires use of boom lift to safely access area.  Needed to 
restore use of flagpole and display of U.S. and State flags.

12,653$                12,653$               14,088$                14,088$              1,435$               111% FY 21‐22 100

1055 FM‐2001058 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Plumbing ‐ Replace (1) 4‐inch valve and  (1) gasket kit. Valve for domestic 
water failed due to age original to build (1965) preventing water from 
being isolated to the 2nd floor.

5,191$                   4,414$                 4,502$                  3,828$                (586)$                 87% FY 21‐22 85.03

1056 FM‐2001062 Los Angeles Airport 
Courthouse

19‐AU1 2 HVAC ‐ Replace 3 HP fan motor 460v. 3 phase 1770 Rpm motor. Wire the 
motor into the control circuit. Install and align motor pulley and fan belt. 
Scaffolding required to replace motor. Existing exhaust fan motor is failing, 
the driveshaft  is worn and causing vibration and excessive wear to fan 
belt, pulleys and unit.

4,657$                   3,594$                 3,957$                  3,053$                (541)$                 85% FY 21‐22 77.17

1057 FM‐2001070 El Dorado Main St. 
Courthouse

09‐A1 2 HVAC ‐ Replace failed bearings on fan motor with direct drive fan motor 
assembly. Includes ACM testing. Loud noise is coming from ceiling in main 
lobby. 

7,027$                   7,027$                 6,007$                  6,007$                (1,020)$              85% FY 21‐22 100

1058 FM‐2001078 Kern Taft Courts 
Bldg. 

15‐F1 2 Plumbing ‐ Weld metal stock to floor drain grate. Metal grate was 
damaged 

336$                      336$                    336$                     336$                    0$                       100% FY 21‐22 100
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1059 FM‐2001095 Alameda Fremont Hall 
of Justice

01‐H1 2 HVAC ‐ Boiler unit ‐ Replace (4) failed burners at boiler unit #3. 45yr old 
burners failing due to age and caused loss of heating hot water capacity to 
the building. The burners lost integrity due to excessive heat.  The boiler 
unit will not be operational if this is not repaired and could cause further 
damage to system causing disruption to court operations.

10,154$                8,062$                 9,603$                  7,625$                (437)$                 95% FY 21‐22 79.40

1060 FM‐2001109 San Diego Central 
Courthouse

37‐L1 2 Plumbing ‐ Replace the water inlet and outlet fittings on all 3 domestic 
water heaters. Fittings are made of galvanized steel and are corroded and 
leaking. Replacement parts are being provided by the manufacture.

4,199$                   4,199$                 3,815$                  3,815$                (384)$                 91% FY 21‐22 100

1061 FM‐2001110 San Diego Central 
Courthouse

37‐L1 2 Fire Protection ‐ Replace 56, 12v 7 amp hr. and 24, 12v 55 amp hr. 
batteries in fire alarm panels and remote booster panels. Batteries failed 
load test. 

7,795$                   7,795$                 7,271$                  7,271$                (524)$                 93% FY 21‐22 100

1062 FM‐2001127 Stanislaus Modesto 
Main 
Courthouse

50‐A1 2 Plumbing ‐ Replace ruptured section of domestic water supply pipe to the 
roof.  Temporary repairs were conducted to stabilize system to allow for 
ACM testing and abatement of the area.  Piping was replaced and a 
satisfactory operational test was completed.

8,781$                   6,833$                 8,250$                  6,420$                (413)$                 94% FY 21‐22 77.82

1063 FM‐2001137 Orange North Justice 
Center

30‐C1 2 Grounds and Parking Lot ‐ Replace approx. 24 inches of leaking irrigation 
line located under the asphalt of the lower parking lot. Water is currently 
seeping up through cracks potentially creating problems underneath the 
surface. Work includes removal and repaving of 36 in x 60 in section of 
asphalt to access damaged line.

11,558$                10,438$               10,833$                9,783$                (655)$                 94% FY 21‐22 90.31

1064 FM‐2001192 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Elevators, Escalators & Hoists ‐ Replace main starter and auxiliary contacts 
for elevator #2. Contacts are intermittently failing and faulting out the 
elevator.

2,880$                   2,880$                 2,718$                  2,718$                (162)$                 94% FY 21‐22 100

1065 FM‐2001196 Los Angeles Compton 
Courthouse

19‐AG1 2 Security ‐ Replaced (2) defective door handles creating a safety issue to 
the court staff. The tumbler needed to be replaced and both door knob 
mechanisms are not working properly. The latches did not fully retract 
when the door handles were turned.

2,239$                   1,481$                 2,130$                  1,408$                (72)$                   95% FY 21‐22 66.13

1066 FM‐2001199 Santa Clara Family Justice 
Center 
Courthouse

43‐B5 2 Vandalism ‐ Replace (1) 18in x 36in double paned broken glass above 
employee entrance door w/new. Window was cracked by unidentified 
person.

9,407$                   9,407$                 9,407$                  9,407$                (0)$                     100% FY 21‐22 100

1067 FM‐2001202 Kern Delano/North 
Kern Court

15‐D1 2 Interior Finishes ‐ Replace (2) pre‐fabricated sink countertops and 12 
linear ft. of 6‐inch back splash for the Court employees mens and womens 
restrooms. Existing countertops have water damage, wood has expanded 
and is lifting up the Formica.  Remove and re‐install existing plumbing 
fixtures to new countertops.  Remediation and environmental oversight 
included.

22,576$                22,576$               11,493$                11,493$              (11,083)$           51% FY 21‐22 100

1068 FM‐2001205 Lassen Hall of Justice 18‐C1 2 Electrical ‐ Replace failed batteries of the UPS unit for the fire alarm 
system and properly dispose of old batteries due to failed Preventive 
Maintenance testing.

10,849$                10,849$               14,100$                14,100$              3,251$               130% FY 21‐22 100
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1069 FM‐2001216 Mono Mammoth 
Lakes 
Courthouse

26‐B2 2 Grounds and Parking Lot ‐ Remove 10sqft of sidewalk concrete to repair 
leak in glycol snow‐melt tubing and repour sidewalk to matching finish. 
Leak in snow melt system identified under sidewalk slab on emergency 
egress path from building.

4,990$                   4,990$                 3,463$                  3,463$                (1,527)$              69% FY 21‐22 100

1070 FM‐2001220 Contra Costa Family Law 
Center

07‐A14 2 HVAC ‐ Replace (1) bypass valve and actuator, (1) burner controller, (1) 
purge card on Boiler.  Components are failing due to age and causing 
boiler to exceed cycle limits.  Needed to restore proper operation of unit.  
Issues discovered during annual preventative maintenance.

8,809$                   8,809$                 8,889$                  8,889$                80$                    101% FY 21‐22 100

1071 FM‐2001224 San Joaquin Stockton 
Courthouse

39‐F1 2 Security ‐ Replace failed drive motor and drive wheel on service yard gate 
operator. The drive wheel shattered due to frequent use and wear and the 
motor had a cascade failure under the sudden pressure of the heavy 
security gate.

4,617$                   4,617$                 3,689$                  3,689$                (928)$                 80% FY 21‐22 100

1072 FM‐2001232 San Diego Central 
Courthouse

37‐L1 2 Electrical ‐ Replace (1) UPS and (1) Battery Backup Unit. Turn fiber remote 
back on and test to ensure the system is still working properly. UPS 
attached to a DAS repeater in IDF room has failed, causing loss of 
communications for sheriff and other systems.

5,196$                   5,196$                 4,856$                  4,856$                (340)$                 93% FY 21‐22 100

1073 FM‐2001237 San Luis 
Obispo

Grover Beach 
Branch

40‐E1 2 Exterior Shell ‐ Repair and replace deteriorated siding, affected studs, 
window trim, and ADA ramp. Repair dry rot as needed. Install new trim, 
caulk, paint impacted areas. Install 8 new windows which have extensive 
damage and are compromised due to age. The facility is close to the ocean 
and prone to salt deterioration.

36,825$                36,825$               32,954$                32,954$              (3,871)$              89% FY 21‐22 100

1074 FM‐2001239 Contra Costa George D. 
Carroll 
Courthouse

07‐F1 2 Grounds and Parking Lot ‐ Replace approx. 800 sq.ft. of sidewalk that has 
been damaged and is pushed up by surrounding tree roots, creating a trip 
hazard.

27,413$                21,163$               29,925$                23,102$              1,939$               109% FY 21‐22 77.20

1075 FM‐2001244 San Diego East County 
Regional 
Center

37‐I1 2 HVAC ‐ Replace existing cooling tower media fill, hot basin Distribution 
nozzles, and refurbish intake louvers. Filter media is beyond life 
expectancy, brittle and contains biological growth.

38,285$                25,923$               32,723$                22,156$              (3,766)$              85% FY 21‐22 67.71

1076 FM‐2001245 Placer Howard G. 
Gibson 
Courthouse

31‐H1 2 HVAC ‐ BAS (Building Automation System) ‐ Replace controller on current 
BAS computer and update system. Controller went out and software is 3 
versions behind.

15,500$                15,500$               15,368$                15,368$              (132)$                 99% FY 21‐22 100

1077 FM‐2001246 San Diego Trailer ‐ 
Family 
Support

37‐F7 2 Plumbing ‐ Replace failed sump pump controller and floats.  Trailer sump 
pump is in alarm. Pumps are non‐operational due to unsecured electrical 
outlet, causing electrical components in the controller to fail. The Building 
has been re‐opened due to the temporary closure of 18 courtrooms in 37‐
F2, North County Regional Center.

11,122$                11,122$               11,121$                11,121$              (1)$                     100% FY 21‐22 100

1078 FM‐2001253 Orange Harbor 
Justice Center‐
Newport 
Beach Facility

30‐E1 2 Plumbing ‐ Replace the failing 100 gallon water heater with a new 100 
gallon water heater in mechanical room 3. The existing water heater tank 
is leaking and is unrepairable. The water heater was drained to prevent 
flooding and taken out of service. Currently there is loss of hot water 
supply to Phase 2 of the facility. Replacement is necessary due to age and 
condition.

8,296$                   6,995$                 7,407$                  6,246$                (750)$                 89% FY 21‐22 84.32

1079 FM‐2001261 Fresno B.F. Sisk 
Courthouse

10‐O1 2 HVAC ‐ Remove and replace magnetic contactor for exhaust fan #4.  
Contactor is burned out, and the exhaust fan is inoperable.

2,910$                   2,910$                 3,184$                  3,184$                274$                  109% FY 21‐22 100

1080 FM‐2001263 San Joaquin Stockton 
Courthouse

39‐F1 2 HVAC ‐ Replace VFD main controller on AHU B101. Main controller failure 
resulted in VFD fault and inability to control the unit.

2,877$                   2,877$                 2,560$                  2,560$                (317)$                 89% FY 21‐22 100
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1081 FM‐2001264 San Francisco Civic Center 
Courthouse

38‐A1 2 Plumbing ‐ Service (2) waste ejector pumps at lower level mechanical 
room. Work requires confined space protocols and safety measures. Both 
Waste Ejector pumps are tripping due to overload, require clearing debris 
and servicing to avoid failure.

10,526$                10,526$               10,443$                10,443$              (83)$                   99% FY 21‐22 100

1082 FM‐2001265 Los Angeles Compton 
Courthouse

19‐AG1 2 Interior Finishes ‐ Replaced none functioning Cylinders on Multiple Doors 
due to wear and tear, original from the building in the Basement that post 
security for possible intrusion.

1,635$                   1,081$                 1,635$                  1,081$                0$                       100% FY 21‐22 66.13

1083 FM‐2001272 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34‐A1 2 Exterior Shell  ‐ Replace (3) 60 in x 120 in windows on the 6th floor, 
replacing windows with 20% tint to match the existing windows onsite. 
Staff reported two cracked windows located on the west side of the 
building in staff office. Upon further inspection of 6th floor exterior an 
additional cracked window was found on the east side of building in 
Courtroom behind the judges bench. At this time, it is uncertain what 
caused the windows to crack. These windows need to be replaced as they 
pose a safety issue. 

18,101$                18,101$               14,695$                14,695$              (3,406)$              81% FY 21‐22 100

1084 FM‐2001274 San Diego Central 
Courthouse

37‐L1 2 Fire Protection ‐ Replace failed BACnet interface module and three (3) 
multi‐voltage relay pluggable switches that communicates between the 
Fire Smoke Dampers and the Building Automated System.   The Fire Alarm 
Panel for the Fire Smoke Damper (FSD) was resulting in Fire Alarm System 
sending trouble‐supervisory alarm notifications to the 7/24 Monitoring 
Service on Fire Alarm Panel.  This Panel monitors and communicates to 
the power supplied to the fire smoke dampers.  Failure of components 
resulted in loss of communication of Fire Smoke Dampers on 16th floor 
highrise.  

2,870$                   2,870$                 2,738$                  2,738$                (132)$                 95% FY 21‐22 100

1085 FM‐2001291 Santa Clara Downtown 
Superior 
Court

43‐B1 2 Elevators ‐ Replace (1) like for like safety edge controller with sensors on 
car 1.  Door safety edge failed due to age.

5,864$                   5,864$                 5,119$                  5,119$                (745)$                 87% FY 21‐22 100

1086 FM‐2001305 Sutter Sutter County 
Superior 
Courthouse

51‐C1 2 Electrical ‐ Replace (1) failed automatic transfer switch control board and 
perform full operational test. ATS will not shift from normal to emergency 
power as designed. 

7,398$                   7,398$                 6,151$                  6,151$                (1,247)$              83% FY 21‐22 100

1087 FM‐2001312 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Interior Finishes ‐ Replace (1) glass window and window seal for cell #6. 
Holding cell #6 window was reported broken. No person identified to seek 
restitution.

2,892$                   2,892$                 2,783$                  2,783$                (109)$                 96% FY 21‐22 100

1088 FM‐2001334 Santa Clara Historic 
Courthouse

43‐B2 2 Interior Finishes ‐ Clean and patch approx. 35 SF of plaster ceiling in two 
areas. Seal patch and repaint, blending to match existing. Water damage 
on ceiling from roof leak not previously identified. Roof leak was repaired 
previously.

12,286$                12,286$               11,597$                11,597$              (689)$                 94% FY 21‐22 100

1089 FM‐2001336 San Diego Central 
Courthouse

37‐L1 2 Fire Protection ‐ Replace failed duct detector over ramp in parking area. 
Will require a 40 foot bucket lift to access.  The fire alarm monitor system 
panel in control continues to send trouble alarms for the 1st and 13th 
floors showing the common trouble at duct detector.

5,265$                   5,265$                 5,265$                  5,265$                (0)$                     100% FY 21‐22 100

Page 114 of 129



Attachment D‐III All Facility Modifications Completed in FY 21‐22 (List H)
7/1/2021 to 6/30/2022

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
D
IN
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

  T
CF
M
AC

 F
U
N
D
ED

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
TC

FM
AC

 
FU

N
D
ED

 C
O
ST
  

  A
CT

U
AL

 C
O
ST
  

  F
AC

IL
IT
Y 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 ($
)  

 V
AR

IA
N
CE

 B
ET
W
EE
N
 F
U
N
D
ED

 
AN

D
 A
CT

U
AL

 (%
) 

FU
N
D
 Y
EA

R

FA
CI
LI
TY

 M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 B
U
D
G
ET

 %
 O
F 
CO

ST

1090 FM‐2001337 San Diego Juvenile 
Court

37‐E1 2 Interior Finishes ‐ Replace anchor brackets to ceiling light fixture in the 
public corridor in front entrance to Courtroom.  The light fixture became 
detached and at risk of falling due to failed anchor bracket.  This work 
included  environmental testing, containment, and replacement of 
damaged spline ceiling tiles to match existing.

14,363$                10,718$               14,363$                10,717$              (0)$                     100% FY 21‐22 74.62

1091 FM‐2001338 Kings Kings 
Superior 
Court

16‐A5 2 Security ‐ Replace the central processing unit board in the middle exit 
turnstile #2 in the front lobby. CPU board has failed, causing the turnstile 
to remain open.

5,928$                   5,928$                 4,681$                  4,681$                (1,247)$              79% FY 21‐22 100

1092 FM‐2001342 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Plumbing ‐ Replace approx. 15 linear feet of 2 inch cast iron drain line and 
associated fittings in the 2nd floor machine room. Floor sink‐drain pipe 
between 2nd and 3rd floor leaked due to severe rust and deterioration.

5,751$                   4,890$                 5,750$                  4,889$                (1)$                     100% FY 21‐22 85.03

1093 FM‐2001343 Santa 
Barbara

Santa Maria 
Courts, Bldg 
G

42‐F5 2 HVAC ‐ Replace (1) 10 ton gas/electric package and (1) 8.5 ton gas/electric 
package.  Existing units are original to building and beginning to fail.  Metal 
frame and gas lines are oxidized due to the proximity to the beach.  
Environmental testing, remediation and oversight required.

44,344$                44,344$               48,457$                48,457$              4,113$               109% FY 21‐22 100

1094 FM‐2001344 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 2 HVAC ‐ Replace (1) failed boiler metal door, (2) heavy duty hinges and 
door gaskets. Door hinges rusted causing door to fall off its hinges, 
preventing the boiler from operating. Scope includes a new metal door, 
weld new hinges and install with new door gaskets.

2,954$                   2,296$                 2,760$                  2,145$                (151)$                 93% FY 21‐22 77.72

1095 FM‐2001354 Los Angeles Compton 
Courthouse

19‐AG1 2 Electrical ‐ Replace (4) 12V 40 AMP Commercial Emergency Generator 
starting batteries and generator engine coolant. Work to include removal, 
disposal, and installation, service of battery cable terminal lugs, disposal of 
coolant, and testing of the generator to ensure proper operation.

7,394$                   4,890$                 6,959$                  4,602$                (288)$                 94% FY 21‐22 66.13

1096 FM‐2001356 Los Angeles Compton 
Courthouse

19‐AG1 2 Electrical ‐ Remove and install new block heater hose and a radiator cap 
for the generator at the Parking garage and refuel the generator with 20 
gallons of ultra‐low sulfur diesel fuel, record fuel delivery, test run 
generator. State Fire Marshal noted block heater hose and a radiator cap 
for correction during annual inspection.

2,769$                   1,831$                 2,572$                  1,701$                (130)$                 93% FY 21‐22 66.13

1097 FM‐2001367 Shasta Main 
Courthouse

45‐A1 2 Plumbing ‐ Replace 3/4‐inch hot water supply copper pipe that is leaking 
overhead and damaging the ceiling. Environmental testing and 
remediation is required.

6,870$                   4,789$                 4,607$                  3,211$                (1,578)$              67% FY 21‐22 69.71

1098 FM‐2001371 Los Angeles Metropolitan 
Courthouse

19‐T1 2 HVAC ‐ Replace gasket and (1) high pressure switch, and (1) low pressure 
switch on boiler #3. Identified during preventative maintenance on boiler 
#3, gasket and two pressure switches were found to be defective.

4,939$                   4,669$                 3,286$                  3,107$                (1,562)$              67% FY 21‐22 94.54

1099 FM‐2001372 Imperial Imperial 
County 
Courthouse

13‐A1 2 HVAC ‐ Install new motor rated switches with internal overloads on newly 
installed fan coils. Work is needed to protect the equipment in case of 
overcurrent, short circuit or ground fault since the breakers cannot be 
located or confirmed and to prevent the possibility of the warranty being 
voided on the new fan coils.

14,000$                14,000$               13,661$                13,661$              (339)$                 98% FY 21‐22 100
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1100 FM‐2001375 Placer Arraignment 
Court Facility

31‐H2 2 Plumbing ‐ Replace two faucets and install inline 305‐micron filter in first 
floor staff restroom where the flow has diminished to no flow. 
Solenoid/faucet assembly is clogged preventing faucets from working.

2,515$                   2,515$                 2,515$                  2,515$                (0)$                     100% FY 21‐22 100

1101 FM‐2001376 El Dorado Johnson Bldg. 09‐E1 2 Elevators, Escalators, & Hoists ‐ Replace seals for hydraulic hoist on 
Elevator #1. Seals are leaking, causing shutdown and improper leveling of 
elevator.

7,169$                   7,169$                 6,628$                  6,628$                (541)$                 92% FY 21‐22 100

1102 FM‐2001381 Los Angeles Compton 
Courthouse

19‐AG1 2 HVAC ‐ Repair leaking valve and reinsulate the existing piping to the drain 
line. Work is 22 ft above the floor, scaffolding required. The leak is 
identified as the chilled water line supplying both chillers.

16,485$                10,902$               15,449$                10,217$              (685)$                 94% FY 21‐22 66.13

1103 FM‐2001385 Los Angeles Norwalk 
Courthouse

19‐AK1 2 HVAC ‐ Replace (1) burner, (1) ignitor, (1) refractory panel including 
insulation for HVAC boiler #1. Boiler parts are original and failed due to 
age. Boiler is non‐operational and affecting heating throughout the 
building.

8,088$                   6,877$                 9,797$                  8,330$                1,453$               121% FY 21‐22 85.03

1104 FM‐2001390 Riverside Larson Justice 
Center

33‐C1 2 Electrical ‐ Remove and replace failed and inefficient metal halide bulbs, 
ballasts, and fixtures in 66 of the parking lot lighting poles with new LED. 
The current failed lighting is creating a safety hazard with the earlier 
darkness as approx. 60% of the lighting is not operational. Work/cost 
includes usage of a lift to access poles.

17,316$                16,864$               40,440$                39,384$              22,520$             234% FY 21‐22 97.39

1105 FM‐2001393 San 
Bernardino

Victorville 
Courthouse

36‐L1 2 Vandalism ‐ Replace (2) solid core fire rated courtroom doors, (1) 
threshold, (6) hinges, (1) lockset, and (2) flushbots. Courtroom doors were 
kicked open by a person while closed, leaving door damaged beyond 
repair. Judicial Council is seeking restitution.

14,936$                14,936$               14,740$                14,740$              (196)$                 99% FY 21‐22 100

1106 FM‐2001394 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 HVAC ‐ Replace the failed EZ Float Control Valve and its associated 
controls that are currently not allowing Cooling Tower #1 to operate 
properly. Cooling tower automatic control valves are damaged along with 
easy‐float system and outside fill has scale build‐up and needs to be 
pressure washed. Issue was identified during preventative maintenance.

5,907$                   5,907$                 4,535$                  4,535$                (1,372)$              77% FY 21‐22 100

1107 FM‐2001396 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 HVAC ‐ Replace the failed EZ Float Control Valve and its associated 
controls that are currently not allowing Cooling Tower #2 to operate 
properly. Cooling tower automatic control valves are damaged along with 
easy‐float system and outside fill has scale build‐up and needs to be 
pressure washed. Issue was identified during preventative maintenance.

5,907$                   5,907$                 4,620$                  4,620$                (1,287)$              78% FY 21‐22 100

1108 FM‐2001397 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 Fire Protection ‐ Replace (1) 1,000 gpm pump seal package. Fire Pump seal 
is leaking when running and needs to be replaced to prevent from leaking.

6,560$                   6,560$                 5,375$                  5,375$                (1,185)$              82% FY 21‐22 100

1109 FM‐2001400 San Diego North County 
Regional 
Center ‐ 
Annex

37‐F3 2 Exterior Shell ‐ Remove and replace the existing panic hardware on 
employee perimeter exit door.  The current panic hardware on one of the 
exterior glass doors failed to unlock resulting in obstruction to safely 
egress.  The existing hardware was original to the bldg. and non‐
repairable.

4,217$                   4,217$                 3,588$                  3,588$                (629)$                 85% FY 21‐22 100
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1110 FM‐2001410 Madera Main 
Courthouse ‐ 
Madera

20‐F1 2 Grounds and Parking Lot ‐ Remove the large sycamore tree in front of the 
courthouse and grind the stump. The tree was planted too close to the 
building and is now leaning over and is a potential falling/safety hazard.

2,012$                   2,012$                 1,625$                  1,625$                (387)$                 81% FY 21‐22 100

1111 FM‐2001427 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Vandalism ‐ Replace (1) 60in x 40in x 1/4‐in tempered glass in aluminum 
frame. Large rock was thrown through the window in the employee work 
area. Includes cleaning up shattered glass and boarding up broken window 
(completed after hours) with plywood. No person identified to seek 
restitution.

3,612$                   2,485$                 3,612$                  2,484$                (0)$                     100% FY 21‐22 68.79

1112 FM‐2001429 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Vandalism ‐ Replace (1) 50‐in x 60‐in x 1/4‐in tempered glass and 50‐in x 
60‐in aluminum frame  in Room 106. Glass was shattered and frame 
damaged by thrown rock during off hours. Person was not identified. 

3,648$                   3,548$                 3,482$                  3,386$                (162)$                 95% FY 21‐22 97.26

1113 FM‐2001444 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Fire Protection ‐ Replace (7) pull stations throughout the building. 
Deficiencies cited for correction during State Fire Marshal annual 
inspection.

3,412$                   3,319$                 3,298$                  3,208$                (111)$                 97% FY 21‐22 97.26

1114 FM‐2001448 San Diego Central 
Courthouse

37‐L1 2 Fire Protection ‐ Replace failed duct detector on ceiling of parking garage 
over entry ramp. Project will require a lift to access. The Fire Alarm 
monitoring system panel in control continues to send trouble alarms.

2,499$                   2,499$                 2,499$                  2,499$                (0)$                     100% FY 21‐22 100

1115 FM‐2001450 Merced Old Court 24‐A1 2 Interior Finishes ‐ COURT FUNDED REQUEST ‐ 24‐CFR026 ‐Remove and 
replaced failed carpeting ‐ carpet has become a tripping hazard to public 
and staff and is beyond repair.

13,970$                13,970$               12,906$                12,906$              (1,063)$              92% FY 21‐22 100

1116 FM‐2001452 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Exterior Shell ‐ Replace two door panels on 1st floor emergency exit doors 
leading to Grand Park side. Existing frame will stay in‐place. Door 
actuators and rods are defective, beyond repair and no longer available. 
Door must be chain locked after hours to prevent people from accessing 
building after hours.

7,891$                   7,675$                 7,781$                  7,568$                (107)$                 99% FY 21‐22 97.26

1117 FM‐2001454 San Diego Kearny Mesa 
Court

37‐C1 2 Interior Finishes ‐ Replace (1) damaged service window in kiosk outside 
traffic court with a new ballistic‐rated window. The glazing has fogged up 
with possible delamination and needs to be replaced.

6,521$                   6,521$                 6,148$                  6,148$                (373)$                 94% FY 21‐22 100

1118 FM‐2001456 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Fire Protection ‐ Replace PH Tamper Switch and Floor 3 pressure reduction 
valve. Replaced the PRV in Stairwell 3 level 3 and tested to ensure that the 
drain pipe was not dripping anymore. Then troubleshooted the existing 
trouble that was on the tamper on the penthouse level. The wires were 
cut and restored. Replaced the cut wire with new wire, and installed the 
new tamper. We tested the tamper and the trouble light at the panel is off 
now.

1,880$                   1,513$                 1,880$                  1,513$                0$                       100% FY 21‐22 80.48

1119 FM‐2001458 Los Angeles Compton 
Courthouse

19‐AG1 2 Plumbing ‐ Cap and repair leaking 1/4 inch water supply line located within 
plaster wall. Remove 20 Square feet of plaster wall to access area, Cut and 
cap the two 1/4‐inch supply line stubs. Restore plaster and install access 
panel. Small water leak discovered in shared wall between Courtroom and 
Jury Room on the 10th floor. Testing and environmental protocols 
required.

4,369$                   2,889$                 4,369$                  2,889$                (0)$                     100% FY 21‐22 66.13
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1120 FM‐2001460 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 Elevator ‐ Replace (1) Sheave and adjust belt tension on Public elevator #8. 
Elevator is making noises and shaking when traveling throughout out 
floors.

54,120$                54,120$               47,963$                47,963$              (6,157)$              89% FY 21‐22 100

1121 FM‐2001471 San Diego Trailer ‐ 
Family 
Support

37‐F7 2 Interior Finishes ‐ Replace missing door on office #3. Furnish and install 
new door on office #3 where door had been removed. The Building has 
been re‐opened due to the temporary closure of 18 courtrooms in 37‐F2, 
North County Regional Center.

2,796$                   2,796$                 2,795$                  2,795$                (1)$                     100% FY 21‐22 100

1122 FM‐2001473 San Joaquin Stockton 
Courthouse

39‐F1 2 HVAC ‐ Install new electronic flow probe at outlet of evaporator barrel on 
Chiller 2. Existing flow switch failed and no isolation valve exists. The 
existing flow switch will be abandoned in place.

2,672$                   2,672$                 2,671$                  2,671$                (1)$                     100% FY 21‐22 100

1123 FM‐2001481 Sacramento Carol Miller 
Justice Center 
Court Facility

34‐D1 2 Electrical ‐ Replace (1) motor and control panel on ADA front entrance 
doors. Electronic front ADA entrance doors have failed and stopped 
working.

5,360$                   5,360$                 5,359$                  5,359$                (1)$                     100% FY 21‐22 100

1124 FM‐2001483 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 HVAC ‐ Install condensate pans under units which are dripping water ‐ 
Custom fabricates (4) 37x35x1 galvanized sheet metal condensate 
overflow pans. Loosen and disconnect mounting brackets. Pump down (1) 
system and cut refrigerant line and slide (1) pan under unit. Weld lines and 
pull system into a vacuum and open service valve. Install with 3/4‐inch PVC 
drain lines to the outside. Install with new brackets.

7,964$                   5,478$                 7,310$                  5,028$                (450)$                 92% FY 21‐22 68.79

1125 FM‐2001491 Sacramento Juvenile 
Courthouse

34‐C2 2 Roof ‐ PLANNING ‐ Provide initial roof assessment to determine condition 
of roof and provide direction on repair. Scope will include a rough cost to 
complete directed repair.   

16,814$                16,814$               10,048$                10,048$              (6,766)$              60% FY 21‐22 100

1126 FM‐2001503 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Plumbing ‐ Replace (1) 3 inch domestic water gate valve. Valve has a 
damaged valve stem due to age (original to build 1965), preventing the 
valve from turning and isolating the 6th and 5th floor in the event of a 
water leak. 

4,425$                   3,763$                 4,425$                  3,762$                (0)$                     100% FY 21‐22 85.03

1127 FM‐2001505 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Plumbing ‐ Replace (1) 3 inch domestic water gate valve. Valve has a 
damaged valve stem due to age (original to build 1965), preventing the 
valve  from turning and isolating the 3rd and 4th floor in the event of a 
water leak.

4,508$                   3,833$                 4,507$                  3,832$                (1)$                     100% FY 21‐22 85.03

1128 FM‐2001507 Orange Harbor 
Justice Center‐
Newport 
Beach Facility

30‐E1 2 Grounds and Parking Lot ‐ N & NW Sides ‐ Replace approx. 33,000 SF of 
asphalt to a depth of 3 inches, clean and apply tack binder to existing 
paving surface, compact and roll to a smooth finish and restripe. This is a 
heavily traveled area by both pedestrian and automobile traffic that is 
deteriorated, loose and uneven asphalt in the public parking lot and is a 
safety hazard. The asphalt path of travel (N side) from the handicap spaces 
to concrete have completely deteriorated creating a safety issue. Pine tree 
roots on the NW side have lifted the asphalt causing it to be uneven and 
hazardous. The landscape company has confirmed root removal will not 
impact the health and stability of the trees. 6 reserved spaces for staff 
have been relocated to another area in the parking lot due to the unsafe 
conditions and numerous verbal reports of employees tripping on the 
uneven ground.

313,284$              264,161$            137,990$              116,353$            (147,808)$         44% FY 21‐22 84.32
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1129 FM‐2001521 Los Angeles Glendale 
Courthouse

19‐H1 2 Vandalism ‐ Replace (11) 24 x 24 parking restriction signs. Remove graffiti 
from walls and parking lot. Graffiti in and around parking to be addressed 
including the replacement of unreadable parking signs.

2,932$                   2,655$                 2,590$                  2,345$                (309)$                 88% FY 21‐22 90.54

1130 FM‐2001522 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Elevator, Escalators, & Hoist ‐ Replaced blown fuse on main drive, make 
leveling adjustments, and returned to service. Elevator # 17 is not working 
and out of service.  

2,333$                   1,605$                 2,332$                  1,604$                (0)$                     100% FY 21‐22 68.79

1131 FM‐2001524 El Dorado Cameron Park 09‐C1 2 Roof ‐ Replace 20 ft. x 2 ft. section of tile roofing battens. Battens are 
rotted and need replacement.

3,603$                   3,603$                 2,229$                  2,229$                (1,374)$              62% FY 21‐22 100

1132 FM‐2001532 Tulare South County 
Justice Center

54‐I1 2 HVAC ‐ Replace actuator for fire damper located in the basement 
maintenance office. Damper failed during building‐wide damper 
test/inspection.

2,398$                   2,398$                 1,951$                  1,951$                (447)$                 81% FY 21‐22 100

1133 FM‐2001536 Butte North Butte 
County 
Courthouse

04‐F1 2 Grounds and Parking lot ‐ Remove fallen trees and stake weak trees that 
were damaged or fell during storm. Remove/grind stumps and backfill are 
to level ground.

2,258$                   2,258$                 1,285$                  1,285$                (973)$                 57% FY 21‐22 100

1134 FM‐2001538 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 HVAC ‐ Replace (1) oil pressure regulator that failed due to normal wear. 
Penthouse Chiller was off due to pressure sensor failure. Oil pressure 
regulator cannot be adjusted to range needed.

4,072$                   4,072$                 2,679$                  2,679$                (1,393)$              66% FY 21‐22 100

1135 FM‐2001540 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36‐F1 2 Interior Finishes ‐ Replace 100 Sq. ft. of rubber flooring with two‐part gray 
epoxy coat flooring in holding cell. The rubber mat flooring continues 
lifting up posing a safety issue to the sheriffs deputies as it can be used as 
a weapon by the in‐custody. Environmental oversight included.

14,999$                14,999$               11,640$                11,640$              (3,359)$              78% FY 21‐22 100

1136 FM‐2001548 Los Angeles San Fernando 
Courthouse

19‐AC1 2 HVAC ‐ Replace (1) fan blade and bearings for cooling tower #1.  Bearings 
failed due to wear/tear causing the fan to become damaged and fail. This 
caused the cooling tower to stop operating, affecting the building ambient 
temperature.

19,650$                16,390$               19,694$                16,427$              37$                    100% FY 21‐22 83.41

1137 FM‐2001550 Sutter Sutter County 
Superior 
Courthouse

51‐C1 2 Interior Finishes ‐ Replace existing door closer. The existing closer has 
failed due to high winds repeatedly slamming the door closed.

3,195$                   3,195$                 2,889$                  2,889$                (306)$                 90% FY 21‐22 100

1138 FM‐2001553 San Diego Kearny Mesa 
Court

37‐C1 2 Interior Finishes ‐ Repair (1) 4 x 4 foot floor trap door on bench in B Court. 
Abate (16) SF of carpet to closest match. Work to be completed after 
hours with demo beginning on a Friday after 6pm and returning area to 
normal use within 2 days (Sunday) by 7pm. Follow environmental protocol 
for known ACM environment. Trap door is beyond its useful life and is a 
safety concern because of potential collapse.

9,930$                   9,930$                 9,930$                  9,930$                ‐$                        100% FY 21‐22 100
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1139 FM‐2001554 San Diego East County 
Regional 
Center

37‐I1 2 HVAC ‐ MCI ‐ Replace two (2)  mini split system A/C units in the first floor 
fire panel room. First unit has a failed circuit board. Second unit has a 
failed condenser and fan coil. Parts are no longer available for either unit 
and have reached end of life. These units serve court space only.

19,459$                19,459$               19,459$                19,459$              ‐$                        100% FY 21‐22 100

1140 FM‐2001557 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 Elevator & Hoists ‐ Replace (2) failed buffer switches and shorten governor 
ropes that have stretched out of range on elevator #H1 which is causing 
intermittent failures. Deficiency was found during preventative 
maintenance.

8,519$                   8,519$                 10,657$                10,657$              2,138$               125% FY 21‐22 100

1141 FM‐2001559 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 HVAC ‐ Replace (1) failed induction blower motor on Boiler #4 and replace 
(4) condensate line filters on Boilers # 1, 2, 3 and 4. Induction blower 
motor has failed on Boiler #4 and condensate line filters have failed on 
Boilers #1, 2, 3, and 4 due to age. Deficiency was found during 
preventative maintenance.

10,233$                10,233$               8,582$                  8,582$                (1,651)$              84% FY 21‐22 100

1142 FM‐2001560 Orange North Justice 
Center

30‐C1 2 Vandalism ‐ Security ‐ Replace chain link fence for the rolling gate of the 
sallyport, patch 2 holes, and replace 10 ft x 25 ft privacy screen to secured, 
rolling gate due to vandalism. No arrest has been made. Investigation still 
pending.

3,599$                   3,250$                 3,363$                  3,037$                (213)$                 93% FY 21‐22 90.31

1143 FM‐2001562 Los Angeles Inglewood 
Courthouse

19‐F1 2 Plumbing ‐ Replace (4)  4in x 4in x 4in standard cast iron no hub coupling, 
(3) 4in x 4in x 2in standard cast iron no hub coupling and (1) 2in x 2in x 2in 
standard cast iron no hub coupling. Sewage line in Fire Pump Room is 
heavily corroded and cracked requiring repair.

7,929$                   5,912$                 7,208$                  5,374$                (538)$                 91% FY 21‐22 74.56

1144 FM‐2001563 Los Angeles Inglewood 
Courthouse

19‐F1 2 Roof ‐ Replace 12 linear feet of damaged insulation with new calcium 
silicate and finish with new aluminum jacketing. Include environmental 
testing. Roof standpipe insulation deteriorated and is no longer 
maintaining water seal or insulating the standpipes.

5,668$                   4,226$                 5,153$                  3,842$                (384)$                 91% FY 21‐22 74.56

1145 FM‐2001564 Los Angeles Inglewood 
Courthouse

19‐F1 2 HVAC ‐ Replace 10 ft of existing abandoned 10 inch galvanized flue pipe 
and cap off 10 feet from metal roof. Install 6 inch to 10 inch reducer to 
properly connect the 6 inch flue pipe from water heater to the 10 inch flue 
pipe at the metal decking. Existing water heater exhaust piping is 
incorrectly installed.

3,936$                   2,935$                 3,578$                  2,667$                (267)$                 91% FY 21‐22 74.56

1146 FM‐2001565 Los Angeles Inglewood 
Courthouse

19‐F1 2 Grounds and parking lot ‐ Remove Four (4) 3 foot x 20 inch top ramp 
plates and clean out debris. Replace (36) springs and install new anchor 
bolts where needed. Spike strip at exit is not functioning properly. Spikes 
in down position are allowing unauthorized entry.

5,889$                   4,391$                 5,735$                  4,276$                (115)$                 97% FY 21‐22 74.56

1147 FM‐2001570 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Plumbing ‐ Replace (1) 3in ball valve, 10 linear feet of copper pipe and 
associated fittings. The piping is corroded and the valve has failed due to 
age.

6,372$                   5,418$                 6,372$                  5,418$                (0)$                     100% FY 21‐22 85.03

1148 FM‐2001590 San 
Bernardino

Fontana 
Courthouse

36‐C1 2 Electrical ‐ Replace (18) parking lot lights to LED lighting retrofit. Several 
parking lot lights have failed due to age and are a safety concern to the 
public and court staff at dawn or dusk. LED replacement was less 
expensive than the original mercury vapor light bulbs.

11,104$                10,926$               9,768$                  9,611$                (1,315)$              88% FY 21‐22 98.40

1149 FM‐2001607 Contra Costa George D. 
Carroll 
Courthouse

07‐F1 2 Vandalism ‐ Exterior Shell ‐ Replace one (1) 41 x 15  clear tempered glass in 
interpreters office on 1st floor.  Window was broken by unknown party.

4,852$                   3,746$                 4,108$                  3,171$                (575)$                 85% FY 21‐22 77.20
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1150 FM‐2001616 Los Angeles Bellflower 
Courthouse

19‐AL1 2 Plumbing ‐ Replace (1) 2‐inch domestic cold water valve, (1) 1‐inch 
domestic hot water valve and (1) sink faucet. Cold and hot water isolation 
valves for the 1st floor janitors closet mop sink are stuck in the open 
position. The sink faucet handle failed and is continuously running/leaking. 
Hot/cold valve replacement required in order to isolate water and replace 
faucet.

8,439$                   6,577$                 7,132$                  5,558$                (1,019)$              85% FY 21‐22 77.94

1151 FM‐2001619 San 
Bernardino

Central 
Courthouse

36‐A1 2 Vandalism ‐ Replace (1) piece of double sided frosted glass both sides 16 
inch X 68 1/8 inch in the 3rd floor womens public restroom. An 
unidentified member of the public kicked the glass door and broke the 
glass. Price includes the initial board up.

6,214$                   5,943$                 5,098$                  4,876$                (1,067)$              82% FY 21‐22 95.64

1152 FM‐2001621 Orange Betty Lou 
Lamoreaux 
Justice Center

30‐B1 2 Exterior Shell ‐ Replace one 14 ft high ‐ 10 ft wide rolling service door that 
was hit by a UPS driver vehicle causing damage beyond repair, leaving the 
door inoperable. Replacement of the entire door is required for the door 
to be operable. UPS insurance restitution is being sought.

12,990$                12,990$               12,886$                12,886$              (104)$                 99% FY 21‐22 100

1153 FM‐2001624 San 
Bernardino

Victorville 
Courthouse

36‐L1 2 Fire Protection ‐ Replace (1) 12V 4.5Ahr battery from fire roll up door #1 in 
Criminal Clerks Office transaction window. The current battery is defective 
and causing an alarm. Reconnect fire chain assembly so the door can be 
raised and lowered manually in case of malfunction. Set tension on the 
gear assembly to specifications to allow door to operate in normal 
conditions. Work is needed to allow the fire door to function properly and 
comply with current fire standards.

2,845$                   2,845$                 2,659$                  2,659$                (186)$                 93% FY 21‐22 100

1154 FM‐2001627 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 Grounds and parking lot ‐ Remove broken tree branches, trim and remove 
all debris from area. Work requires a lift. Recent storms caused several 
branches to break/fall.

14,558$                12,200$               13,896$                11,645$              (555)$                 95% FY 21‐22 83.80

1155 FM‐2001629 San Francisco Hall of Justice 38‐B1 2 County Managed ‐ HVAC ‐ Repair chiller #1; replace shaft seals, sight seal 
gaskets, filter driers, solenoid valves and low high‐pressure switch. 
Corrective repairs for chiller are required for operation.

11,127$                11,127$               11,127$                11,127$              (0)$                     100% FY 21‐22 100

1156 FM‐2001632 San 
Bernardino

Barstow 
Courthouse

36‐J1 2 Interior Finishes ‐ Replace (2) panic devices and (2) failed kick down stops 
on public entrance doors which have failed due to age. Upper‐level main 
public entrance doors are not securing properly due to the malfunctioning 
panic assemblies.

5,060$                   5,060$                 5,059$                  5,059$                (1)$                     100% FY 21‐22 100

1157 FM‐2001633 San Diego Department 9 
Trailer

37‐E3 2 HVAC ‐ Replace blower motor and filters. Remove blower assembly, clean, 
and inspect system, install new blower motor, replace filters, electrically 
connect new motor, and verify operation.  Blower motor was seized and 
bearings have burned out.

2,708$                   2,021$                 2,707$                  2,020$                (1)$                     100% FY 21‐22 74.62

1158 FM‐2001639 San 
Bernardino

Joshua Tree 
Courthouse

36‐E1 2 Furniture and Equipment ‐ Replace 94 inch X 29 inch laminate countertop 
on clerks fixed furniture desk next to judges bench. Existing laminate is 
lifting and is currently being held down temporarily by screws. Work to be 
done after‐hours.

6,433$                   6,433$                 6,069$                  6,069$                (365)$                 94% FY 21‐22 100

1159 FM‐2001642 San 
Bernardino

Central 
Courthouse

36‐A1 2 Interior Finishes ‐ Replace (1) door panic assembly, (1) mortise lock trim, 
and (1) key cylinder that failed due to age. Third floor courtroom panic bar 
assembly is not locking properly creating a security issue to court staff.

5,013$                   5,013$                 5,013$                  5,013$                (0)$                     100% FY 21‐22 100
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1160 FM‐2001652 Los Angeles Eastlake 
Juvenile 
Court

19‐R1 2 Interior Finishes ‐ Replace (10) existing fixed wooden shelving units in 
court exclusive stockroom. Resurface and apply sealant to (2) existing 
damaged wood shelf tops. Shelving in critical storage space was damaged 
due to termites and cannot be used by the court for important documents.

7,441$                   7,441$                 8,045$                  8,045$                604$                  108% FY 21‐22 100

1161 FM‐2001656 Kern Arvin/ 
Lamont 
Branch

15‐H1 2 Grounds and Parking Lot ‐ Replace (1) 12 ft x 40 in x 8 in wide grey block 
building sign.  Exterior Court monument sign was hit by a car which 
destroyed the sign. Incident was hit/run, individual was not caught.  

21,026$                12,807$               20,024$                12,197$              (610)$                 95% FY 21‐22 60.91

1162 FM‐2001666 Los Angeles Compton 
Courthouse

19‐AG1 2 HVAC ‐ Replace shaft seal, pump coupler and gasket for volute housing. 
Disassemble hot water volute, disconnect from motor, breakdown 
impeller, remove damaged shaft seal and replace all damaged parts. 
Circulating pump was leaking from the shaft seal.

4,383$                   2,898$                 2,894$                  1,914$                (985)$                 66% FY 21‐22 66.13

1163 FM‐2001667 Placer Howard G. 
Gibson 
Courthouse

31‐H1 2 HVAC ‐ Replace failed boiler control module, re‐program board and test 
for proper operation of equipment. Boiler control module no longer 
sends/receives information to BAS and has failed.

3,046$                   3,046$                 2,834$                  2,834$                (212)$                 93% FY 21‐22 100

1164 FM‐2001673 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 Elevators ‐ Replace the elevator controller batteries on (13) elevators (5 
batteries per elevator). The 12V 4.0Ahr batteries are part of the manual 
rescue operation and will go out of service if the batteries are too low. 
Manufacturer recommends the batteries be replaced every 3 years. Last 
replacement was 2017.

6,136$                   6,136$                 5,734$                  5,734$                (402)$                 93% FY 21‐22 100

1165 FM‐2001677 Riverside Southwest 
Justice Center

33‐M1 2 Electrical ‐ Restore cracked epoxy on generator leak containment flooring. 
Due to cracks in flooring, fuel leakage cannot be contained and poses 
drain and water contamination risk to the surrounding area.

2,317$                   1,770$                 2,165$                  1,654$                (116)$                 93% FY 21‐22 76.40

1166 FM‐2001683 Contra Costa George D. 
Carroll 
Courthouse

07‐F1 2 Vandalism ‐ Exterior Shell ‐ Replace (1) 48 x 40 clear tempered glass.  
Window on 1st floor was broken by unknown party.  Needed to ensure 
security of building. Window is currently boarded up.

4,852$                   3,746$                 4,851$                  3,745$                (1)$                     100% FY 21‐22 77.20

1167 FM‐2001693 Santa Clara Family Justice 
Center 
Courthouse

43‐B5 2 Grounds and parking lot ‐ Replace 50 feet of failed galvanized rolling gate 
tracks for Judges parking lot. Reset gate setting as needed. Failed due to 
daily usage/multi‐times per day.

12,517$                12,517$               12,186$                12,186$              (331)$                 97% FY 21‐22 100

1168 FM‐2001700 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 2 Electrical ‐ Replace defective 20 amp single pole motor control breaker in 
Parking B1. Inspect all wiring, conduits and connections. 20 amp motor 
control breaker shorted internally and shut down the return fan.

3,496$                   2,780$                 3,495$                  2,780$                (0)$                     100% FY 21‐22 79.52

1169 FM‐2001706 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 2 Interior Finishes ‐ Replace 64 SF sections of damaged drywall, wallpaper, 
and 4 LF of cove‐base affected by previous rain water intrusion caused by 
failed water sealant on floor to ceiling window panes in the courtroom.  
Disinfected, cleaned, sanitized, and encapsulated additional drywall and 
affected substrates. The exterior floor to ceiling windows in courtroom 
area were sealed, and water tested.  Remediation set containment and 
equipment was required.  Wallpaper was peeling due to moisture. Water 
was entering from the exterior around the door and window frames.

16,634$                16,634$               16,633$                16,633$              (1)$                     100% FY 21‐22 100
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1170 FM‐2001719 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 HVAC ‐ Replace (2) igniters, (2) flame detectors, (2) exhaust manifold 
seals, (2) burner gaskets, (2) capacitor assembly kits and (2) air/fuel valve 
gaskets on Boiler #1 and #3 that failed due to age. Boilers are not turning 
on and going into ignition fault. Work is needed as the other two boilers 
are working extra hard and not keeping up on cold days.

2,181$                   2,181$                 2,181$                  2,181$                (0)$                     100% FY 21‐22 100

1171 FM‐2001729 San 
Bernardino

San 
Bernardino 
Courthouse ‐ 
Annex

36‐A2 2 Vandalism ‐ Replace (1) hollow metal door, (1) panic bar, (1) lever trim (1) 
astragal, and (3) 4.5 x 4.5 hinges that were severely damaged on the 
Basement exterior door. The door was vandalized and damaged beyond 
repair. Includes the initial call to temporarily secure the door. Work is 
needed as it poses a security issue to court.

6,489$                   6,206$                 6,434$                  6,154$                (52)$                   99% FY 21‐22 95.64

1172 FM‐2001733 Los Angeles Inglewood 
Courthouse

19‐F1 2 HVAC ‐ Replace 300 SF of non‐ACM pipe insulation on chiller assembly. 
Replace 200 SF of non‐ACM insulation from four (4) pumps (including 
pump volute) up to the first horizontal support. Environmental 
containment required. Original insulation has failed due to age and wear 
and requires replacement.

15,543$                11,589$               14,130$                10,535$              (1,054)$              91% FY 21‐22 74.56

1173 FM‐2001748 Orange Harbor 
Justice Center‐
Newport 
Beach Facility

30‐E1 2 HVAC ‐ Replace the failed compression type hot water expansion tank with 
new bladder style expansion tank. The existing expansion tank no longer 
holds air and allows the tank to fill up with water, over pressurizing the 
system. This has impacted the associated equipment causing a seal to fail 
on the boiler pump, water to be released through the boiler pop off valve 
and loss of water treatment chemicals. 

11,923$                10,053$               10,645$                8,976$                (1,078)$              89% FY 21‐22 84.32

1174 FM‐2001764 Lassen Hall of Justice 18‐C1 2 Interior Finishes ‐ Replace existing delayed egress push bar door hardware 
on door 208‐A 2nd floor with new delayed egress push bar assembly. Push 
bar has pinched wires that caused the alarm to go off and the door to 
remain unlocked. The door opens into the secure corridor.

4,703$                   4,703$                 5,739$                  5,739$                1,036$               122% FY 21‐22 100

1175 FM‐2001772 San 
Bernardino

Central 
Courthouse

36‐A1 2 Plumbing ‐ Replace (1) 3‐inch backflow rebuilt kit assembly that failed due 
to age. Work is needed as the exterior irrigation backflow is leaking, 
causing excessive water loss.

3,741$                   3,578$                 2,842$                  2,718$                (860)$                 76% FY 21‐22 95.64

1176 FM‐2001776 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 Plumbing ‐ Replace (2) filter diaphragms, (2) Faucets, (2) 3/8 Shut off 
valves, (2) 2 1/4 Shut off valves, (2) sets of inline filters, (2) sets of 
membrane filters and (2) sets of total defense filters for 1st and 11th floor 
breakrooms. Sink drinking water filtration system and faucet failed due to 
calcification. Work is needed to provide filtered water to the breakrooms.

2,815$                   2,815$                 2,814$                  2,814$                (1)$                     100% FY 21‐22 100

1177 FM‐2001777 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 2 HVAC ‐ Replace (2) failed bearings, blower shaft on supply fan in AHU #5, 
and perform airflow rebalancing.  The failed mechanical components are 
47 years old and original to the building. 

10,214$                10,214$               9,728$                  9,728$                (486)$                 95% FY 21‐22 100
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1178 FM‐2001799 Kern Bakersfield 
Superior 
Court

15‐A1 2 Security ‐ Replace 2 sets of 6ft x 7ft glass doors including aluminum frame 
for courthouse main entrance.  Existing doors are original to building 1959 
and have exceeded life expectancy. Adjustments and repairs aren't 
holding, are beyond repair, continuously fail to close and are creating a 
security breach. Scope includes new panics bars, rods, mortise hinges, new 
key cylinders, 2 new closers, 10inch bottom rails for wheelchair access and 
tempered glass.

19,950$                12,469$               18,999$                11,875$              (594)$                 95% FY 21‐22 62.50

1179 FM‐2001819 Los Angeles Glendale 
Courthouse

19‐H1 2 Grounds and Parking Lot ‐ Repair the safety ground loop on the public 
parking arm barrier. Recut ground loop and add new wire. Public Parking 
arm barrier wire failed due to age and was stuck in the open position.

3,510$                   3,178$                 3,510$                  3,178$                (0)$                     100% FY 21‐22 90.54

1180 FM‐2001824 Los Angeles Santa Clarita 
Courthouse

19‐AD1 2 Interior Finishes ‐ Replace push bar exit hardware and latch for double 
doors to court room Dept 1 public entrance. Existing exit bars are beyond 
repair, they're original to building (1972) and no longer lock.  

5,667$                   5,667$                 5,714$                  5,714$                47$                    101% FY 21‐22 100

1181 FM‐2001826 Los Angeles Bellflower 
Courthouse

19‐AL1 2 HVAC ‐ Replace (18) boiler burners and 1/2 HP recirculating pump for 
boiler#2. Pump failed due to age, causing the burners to fail affecting the 
HVAC (heating) throughout the building.

10,949$                8,534$                 10,799$                8,417$                (117)$                 99% FY 21‐22 77.94

1182 FM‐2001827 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 HVAC ‐ Replace (1) VAV controller for air handler #6 on the 2nd floor.  VAV 
controller failed from wear/tear resulting in temperature changes in court 
and common space, unable to control through the building automation 
system.  

3,970$                   2,918$                 3,710$                  2,727$                (191)$                 93% FY 21‐22 73.51

1183 FM‐2001828 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Plumbing ‐ Overhaul 6‐inch backflow device. Turn water off and isolate 
back flow device. Open device, remove all internal gaskets and 0‐Rings. 
Clean up housing, replace gaskets and 0‐rings and put back together. Turn 
backflow device on and check for proper function. Backflow device failed 
preventative maintenance testing due to age.

2,327$                   2,263$                 2,326$                  2,262$                (1)$                     100% FY 21‐22 97.26

1184 FM‐2001830 Santa Clara Hall of Justice 
(East)

43‐A1 2 HVAC ‐ Replace (1) failed chiller plant BAS controller and (2) expansion 
modules, reprogram new controller and test operations. Controller failed 
preventing cooling tower from running as sequenced.

8,685$                   8,685$                 7,775$                  7,775$                (910)$                 90% FY 21‐22 100

1185 FM‐2001836 Santa Clara Downtown 
Superior 
Court

43‐B1 2 HVAC ‐ Replace (1) failed 3HP fan motor. Verify settings, run and test fan 
motor. AHU supply fan motor failed due to age.

8,165$                   8,165$                 7,813$                  7,813$                (352)$                 96% FY 21‐22 100

1186 FM‐2001851 Solano Hall of Justice 48‐A1 2 Elevators ‐ Replace seals on wheelchair lift hydraulic cylinder.  Seals are 
failing due to age and need to be replaced for continued operation.

2,943$                   2,143$                 2,086$                  1,519$                (624)$                 71% FY 21‐22 72.82

1187 FM‐2001856 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36‐F1 2 Electrical ‐ Replace (1) UPS unit (4.5 amp/hr.) on the 3rd floor 
Communication Room that failed due to age. UPS is beeping due to failed 
batteries and needs to be replaced as it provides backup to holding 
controls.

2,038$                   2,038$                 2,037$                  2,037$                (1)$                     100% FY 21‐22 100
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1188 FM‐2001859 Los Angeles Glendale 
Courthouse

19‐H1 2 HVAC ‐ COURT FUNDED REQUEST ‐ CFR046 ‐ Installation of a supply and 
return duct. The duct will be cut in from the existing adjacent ducting 
serving the 2FL and run to two new openings in the ceiling of server room 
2TTA ‐ Per SFM inspection, a citation was included on the report to 
maintain the trap door in this room closed. When doing so, there is no AC 
in this room, making it very warm and causing an issue with the IT 
equipment that is operating in this room. We will need to pursue a mini‐
split ac unit as a small CFR.

5,515$                   5,515$                 5,515$                  5,515$                0$                       100% FY 21‐22 100

1189 FM‐2001868 Los Angeles Pomona 
Courthouse 
South

19‐W1 2 Holding Cell ‐ Replace 12 interview telephones and install (2) new power 
supplies for both 3rd and 5th floor interview rooms. The existing units 
currently are not working and are beyond repair due to age. Only 2 phones 
are currently operating. 

9,482$                   9,482$                 9,030$                  9,030$                (452)$                 95% FY 21‐22 100

1190 FM‐2001945 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 Plumbing ‐ Replace approximately 120 SF of carpet on the 1st floor Jury 
assembly room damaged due to overflowing toilet. Unclog toilet, extract 
approximately 20 gallons of water, clean and disinfect the affected area. 
Remediation and environmental oversight was conducted which included 
containing the area with a door barrier.

6,153$                   6,153$                 6,152$                  6,152$                (1)$                     100% FY 21‐22 100

1191 FM‐2001951 Los Angeles Bellflower 
Courthouse

19‐AL1 2 HVAC ‐ Replace (1) set of bearings, seals, (1) drain valve and associated 
fittings for condenser pump #3. Bearings and seals have failed due to wear 
and tear affecting the HVAC system throughout. Drain valve has also failed 
due to wear and tear causing water to leak on the deck creating a safety 
issue.

5,694$                   4,438$                 4,935$                  3,847$                (591)$                 87% FY 21‐22 77.94

1192 FM‐2001960 Alameda Fremont Hall 
of Justice

01‐H1 2 Grounds and Parking Lot ‐ Exterior Tree Removal ‐ Prune trees around the 
perimeter of the courthouse, remove (3) dead trees and replace with the 
same species of tree. Trees currently pose a potential safety hazard. 

19,219$                15,260$               19,715$                15,653$              394$                  103% FY 21‐22 79.40

1193 FM‐2001969 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 2 Security ‐ Replace damaged safety edge and take‐up reel on the Judges 
parking gate. Check for proper and safe operation. The take‐up reel no 
long retracts properly. The Judges gate is running rough and will not close 
all the way down.

2,739$                   2,739$                 2,738$                  2,738$                (1)$                     100% FY 21‐22 100

1194 FM‐2002012 San Francisco Civic Center 
Courthouse

38‐A1 2 Security ‐ Remove existing marble surrounds encasing (2) magnetometers, 
patch flooring and install new steel beam to support existing signage. The 
stone surrounds are causing the security screening equipment to 
malfunction and not correctly identify items as required.

21,187$                21,187$               21,186$                21,186$              (1)$                     100% FY 21‐22 100

1195 FM‐2002018 Los Angeles Alhambra 
Courthouse

19‐I1 2 Grounds and Parking Lot ‐ Replace (7) stuck valves, (50) missing sprinkler 
heads, and conduct wire tracing to (5) non‐operational controllers.  
Irrigation system has failed due to age and is affecting the landscaping of 
the exterior of the property.  Work is needed to restore the system to 
proper operation.

10,039$                8,634$                 8,817$                  7,582$                (1,051)$              88% FY 21‐22 86.00

1196 FM‐2002021 San Diego Trailer ‐ Dept 
34

37‐F4 2 Electrical ‐ Replace (4) 120VAC 4000K LED wall packs on Exterior of 
building.  Existing light fixtures are no longer working due to age and parts 
are unavailable.

2,373$                   2,373$                 2,373$                  2,373$                (0)$                     100% FY 21‐22 100
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1197 FM‐2002024 San Diego Trailer ‐ 
Storage A

37‐F6 2 Electrical ‐ Replace (4) 120VAC 4000K LED wall packs on Exterior of 
building.  Existing light fixtures are no longer working due to age and parts 
are unavailable.

2,373$                   2,373$                 2,373$                  2,373$                (0)$                     100% FY 21‐22 100

1198 FM‐2002025 Tulare South County 
Justice Center

54‐I1 2 Exterior Shell ‐ Replace mortis lock assembly for the entry door into the 
secured sallyport garage. Existing door lock mortis will not stay unlocked 
when remotely unlocked. 

3,878$                   3,878$                 3,321$                  3,321$                (557)$                 86% FY 21‐22 100

1199 FM‐2002039 Santa Clara Hall of Justice 
(West)

43‐A2 2 HVAC ‐ Cooling tower ‐  Replace (2) failed vibration safety switches on the 
cooling tower fan motors. Safety switches failed due to age.

3,747$                   3,747$                 3,581$                  3,581$                (166)$                 96% FY 21‐22 100

1200 FM‐2002085 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 Grounds & Parking ‐ Replace approximately 400 LF of 10 gauge electrical 
wire, (12) 250 Watt metal halide bulbs and (1) LED 80 Watt box lamp that 
failed due to a short in the conduit underneath the asphalt in the parking 
lot. Temporary electrical power to the poles was run on a separate P1 
SWO. Work is needed to put the lighting back to it's original state. Includes 
specialty lift rental.

20,762$                20,762$               20,566$                20,566$              (196)$                 99% FY 21‐22 100

1201 FM‐2002086 Los Angeles Parking 
Structure Lot 
94 Airport 
Courthouse

19‐AU2 2 Plumbing ‐ Replace failed unit 1 and unit 2 back flow preventer check 
modules, repair relief valve with new factory modules for backflow unit 2. 
Annual back flow preventer failed during regulatory inspection.

2,672$                   2,062$                 2,672$                  2,062$                (0)$                     100% FY 21‐22 77.17

1202 FM‐2002159 Riverside Hall of Justice 33‐A3 2 Elevators, Escalators, Hoists ‐  Replaced defective control button and 
adjusted the travel cable on the in‐custody elevator #7. Elevator doors 
would not open or respond to commands caused by faulty button on the 
control panel and the travel cable on the selector stretched, resulting in 
safety issue.  Immediate work required as this failure leaves more than 
50% of in‐custody elevators operational.

2,854$                   2,854$                 2,667$                  2,667$                (187)$                 93% FY 21‐22 100

1203 FM‐2002208 Santa Clara Family Justice 
Center 
Courthouse

43‐B5 2 Fire protection ‐ Replace (50) fire panel batteries, (3) failed elevator smoke 
curtains, (14) pressure gauges, (1) broken sprinkler hanger and (1) 
sprinkler head. Deficiencies found during annual fire inspection.

26,791$                26,791$               21,775$                21,775$              (5,016)$              81% FY 21‐22 100

1204 FM‐2002241 Los Angeles Norwalk 
Courthouse

19‐AK1 2 HVAC ‐ Replace (2) blower motors induction fans for Boiler #2. Motor 
bearings have worn out due to wear and tear, affecting heating 
throughout the building.

2,444$                   2,078$                 2,444$                  2,078$                (0)$                     100% FY 21‐22 85.03

1205 FM‐0058661 Amador Amador 
Superior 
Court

03‐C1 3 Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures 
including installation of BAS Controls for all HVAC units, upgrade existing 
air handler to Climate Wizard (CW) indirect evaporative cooling air 
handler, upgrade existing internal lamps to LED, and install energy efficient 
telecom switches decreasing overall plug load.

504,494$              504,494$            484,694$              484,694$            (19,799)$           96% FY 15‐16 100

1206 FM‐0060525 Los Angeles Airport 
Courthouse

19‐AU1 3 Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures 
including installation of Interior and Exterior Lighting re‐lamps and retrofit

454,639$              350,845$            475,137$              366,663$            15,818$             105% FY 16‐17 77.17

1207 FM‐0060538 San 
Bernardino

Central 
Courthouse

36‐A1 3 Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures 
including installation of Interior and Exterior Lighting re‐lamps and retrofit

115,833$              110,783$            120,925$              115,653$            4,870$               104% FY 16‐17 95.64

1208 FM‐0061174 Riverside Family Law 
Court

33‐A1 3 Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of 
interior and exterior lighting to LED (approx. 1256 fixtures)

246,088$              246,088$            280,792$              280,792$            34,704$             114% FY 17‐18 100
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1209 FM‐0061645 Santa Clara Santa Clara 
Courthouse

43‐G1 3 Elevators, Escalators, & Hoists ‐ DMF ‐ Provide TK/Elevator and Enovity 
Engineer support for third party Elevator assessment.

13,173$                13,173$               13,173$                13,173$              ‐$                        100% FY 16‐17 100

1210 FM‐0112008 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 3 Interior Finishes ‐ (CFR) COURT FUNDED PROJECT ‐ Master FM in support 
of small project CFR for all buildings in San Bernardino.

272,949$              272,949$            118,499$              118,499$            (154,450)$         43% FY 19‐20 100

1211 FM‐0142029 Kern Arvin/ 
Lamont 
Branch

15‐H1 3 Grounds and Parking Lot ‐ Court Funded Request‐ 15‐CFR011 ‐ AEI ‐ 
Design: Design services for security fencing at Judge's parking area. 

55,930$                55,930$               47,526$                47,526$              (8,404)$              85% FY 19‐20 100

1212 FM‐0142030 Kern Shafter/Wasc
o Courts Bldg.

15‐E1 3 Grounds and Parking Lot ‐ Court Funded Request‐ 15‐CFR013 ‐ AEI ‐ 
Design: Design services for security fencing at Judge's parking area. 

53,223$                53,223$               52,496$                52,496$              (727)$                 99% FY 19‐20 100

1213 FM‐0142251 Kern Mojave‐Main 
Court Facility

15‐I1 3 Grounds and Parking Lot ‐ Court Funded Request‐ 15‐CFR012 ‐ AEI ‐ 
Design: Design services for security fencing at Judge's parking area. 

57,201$                57,201$               48,587$                48,587$              (8,615)$              85% FY 19‐20 100

1214 FM‐0142342 San Francisco Hall of Justice 38‐B1 3 Interior Finishes ‐ Court Funded Request 38‐CFR006 ‐ Correct Records 
Vault Door; replace existing frame and door w/new ‐ Original Vault door 
locking mechanism has failed causing the door to not unlock. 

27,502$                27,502$               54,770$                54,770$              27,268$             199% FY 19‐20 100

1215 FM‐0142369 Contra Costa Family Law 
Center

07‐A14 3 Furniture and Equipment ‐ Court Funded Request ‐ 07‐CFR009‐ AEI Vendor 
Project‐ Design: Design and Engineering Services for IDF Room 
Modernization Project.

738,178$              738,178$            732,438$              732,438$            (5,740)$              99% FY 19‐20 100

1216 FM‐0143003 San 
Bernardino

Fontana 
Courthouse

36‐C1 3 Grounds and Parking ‐ AEI ‐ 36‐CFR062 ‐ Planning and Design to modify 
existing parking lot for Judges secure parking. Current access through 
public parking area to building.

75,000$                75,000$               27,615$                27,615$              (47,385)$           37% FY 19‐20 100

1217 FM‐0143122 San Diego North County 
Regional 
Center ‐ 
South

37‐F1 3 County Managed ‐ Security ‐ COURT FUNDED REQUEST (CFR‐034) ‐ Install 
local screamer alarms and NFPA rated door hardware of hallway doors on 
the 3rd and 4th floor.  Work should include sheriff's dispatch monitoring 
capability, and all work must be performed within regulatory compliance 
to ensure unobstructed access.  

29,442$                29,442$               6,386$                  6,386$                (23,056)$           22% FY 19‐20 100

1218 FM‐0143279 Los Angeles Stanley Mosk 
Courthouse

19‐K1 3 Interior Finishes ‐ Court Funded Request ‐ 19‐CFR074 ‐ Large Self‐Help 
Projects. Execution SWO for a number of self‐help tenant improvements 
located in the following LA facilities ‐ Mosk, Norwalk, Pomona S., Van Nuys 
E., Chatsworth, Compton, and Long Beach. Scope of work consists of 
electrical and data drops.

781,059$              781,059$            780,534$              780,534$            (525)$                 100% FY 19‐20 100

1219 FM‐0145300 Santa Clara Hall of Justice 
(West)

43‐A2 3 Interior Finishes ‐ CFR ‐ Core drilling to accommodate Data Cabling ‐ 
Facilitate court data project. 

6,834$                   6,834$                 6,026$                  6,026$                (808)$                 88% FY 20‐21 100

1220 FM‐0145404 Kings Kings 
Superior 
Court

16‐A5 3 Exterior Shell ‐ Court Funded Request CFR002 ‐ Provide complete exterior 
window washing of the building at all elevations.

21,370$                21,370$               20,153$                20,153$              (1,217)$              94% FY 20‐21 100

1221 FM‐2000027 San Mateo Juvenile 
Branch, Paul 
Scannell Drive

41‐F1 3 Plumbing ‐ Court Funded Request 41‐CFR006 ‐ Install new mop sink, new 
water supply tubing; new drain pipe; connect all new plumbing lines to 
existing at existing Janitorial Closet.

31,417$                31,417$               31,942$                31,942$              525$                  102% FY 20‐21 100
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1222 FM‐2000103 Butte North Butte 
County 
Courthouse

04‐F1 3 Electrical ‐ Court Funded (04‐CFR017) ‐ Run new electrical circuits for 2 
new outlets on the east and west walls for courtrooms 2, 3, 4, and 5.  The 
new electrical circuits will be identified on sketches for the JCC. Install 
court supplied brackets and 65 inch monitors on the east and west walls in 
courtrooms 1, 2, 3, 4, and 5.

13,263$                13,263$               12,436$                12,436$              (827)$                 94% FY 20‐21 100

1223 FM‐2000104 Butte Butte County 
Courthouse

04‐A1 3 Interior Finishes ‐ Court Funded (04‐CFR016) ‐ Remove all public signage 
and replace with new, patch and paint walls as needed. 

3,483$                   3,483$                 3,204$                  3,204$                (280)$                 92% FY 20‐21 100

1224 FM‐2000121 Butte Butte County 
Courthouse

04‐A1 3 Interior Finishes ‐ Court Funded 04‐CFR019 ‐ Remove all furniture and 
paintings, mask off carpet. Repaint all walls of Jury assembly room and 
clean‐up. 

6,459$                   6,459$                 6,038$                  6,038$                (421)$                 93% FY 20‐21 100

1225 FM‐2000122 Butte Butte County 
Courthouse

04‐A1 3 Electrical ‐ Court Funded 04‐CFR018 ‐ Install three new 120v receptacle for 
(two monitors and one A/V rack) on new circuit breaker. Install monitor 
mounts and two 55" monitors. Install A/V rack.

5,601$                   5,601$                 3,487$                  3,487$                (2,114)$              62% FY 20‐21 100

1226 FM‐2000146 San Joaquin Lodi Branch 
Dept. 2

39‐D2 3 Electrical ‐ Court Funded Request 39‐CFR006 ‐ Relocate existing electrical 
outlet to the location of new Court schedule monitor and run CAT6 cable 
from IDF to terminate at that box, conduct required ACM testing, mount 
Court supplied monitor and brackets ‐ The Court is utilizing its Court 
Technology Modernization grant to improve functionality by adding (1) 
schedule monitor in the lobby.

4,237$                   4,237$                 2,164$                  2,164$                (2,073)$              51% FY 20‐21 100

1227 FM‐2000147 Calaveras Calaveras 
Superior 
Court

05‐C1 3 Interior Finishes ‐ CFR #05‐CFR006 ‐ Paint select walls and ceilings 
throughout courthouse per floor plans ‐ The Court is repainting some 
interior walls and ceilings to improve the appearance of the building.

94,204$                94,204$               44,859$                44,859$              (49,345)$           48% FY 20‐21 100

1228 FM‐2000199 Lake  Lakeport 
Court Facility

17‐A3 3 Utilities ‐ CFR006 ‐ ACM testing ‐ entire 4th floor ‐ court exclusive space. 6,367$                   6,367$                 6,073$                  6,073$                (294)$                 95% FY 20‐21 100

1229 FM‐2000200 Lake  Lakeport 
Court Facility

17‐A3 3 Interior Finishes ‐ Court Funded Request ‐ CFR17 ‐006 ‐ Small Project ‐ 
modify ‐ change existing Panic hardware to new fire rated panic bars with 
thumb turns to allow for locking during a active shooter event. ‐ 4 sets of 
double doors\CFR17 ‐006. 

49,000$                49,000$               40,180$                40,180$              (8,820)$              82% FY 20‐21 100

1230 FM‐2000206 Orange Betty Lou 
Lamoreaux 
Justice Center

30‐B1 3 Interior Finishes ‐ Court Funded Request ‐ CFR 30‐CFR035 ‐ Modify built‐in 
workstation in Courtroom L21 that has insufficient workspace/surface, not 
ergonomic and is unusable by Court Operations staff. Work is required to 
install an ergonomic, free standing workstation that Court Operations staff 
can utilize to assist with Court proceedings. Work includes demo of two 
casework walls, demo raised platform, relocate existing wood base, finish 
casework to match existing, relocate existing data and electrical to existing 
wall, patch carpet. Environmental testing included.

6,808$                   6,808$                 6,128$                  6,128$                (680)$                 90% FY 20‐21 100

1231 FM‐2000768 El Dorado Johnson Bldg. 09‐E1 3 Interior Finishes ‐ Court Funded Request ‐ 09‐CFR004 ‐ Replace the carpet 
on 2nd. floor in the staff corridor with 18x18, 20 oz. carpet tile and 
perform ACM testing ‐  Carpet is a tripping hazard.

15,951$                15,951$               21,656$                21,656$              5,705$               136% FY 21‐22 100

1232 FM‐2001285 Colusa Courthouse 
Annex

06‐A2 3 Interior Finishes ‐ Court Funded ‐ 06‐CFR04 ‐ Remove existing door and 
leave frame. Install new 42" wide x 30" deep, ADA height, p‐lam finished 
counter across the door opening. Install p‐lam finished modesty panel and 
knee braces below counter. Install tempered glass with talk hole and 
document pass‐through.

7,423$                   7,423$                 7,423$                  7,423$                0$                       100% FY 21‐22 100
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1233 FM‐2001309 Sacramento Gordon 
Schaber 
Sacramento 
Superior 
Court

34‐A1 3 Exterior Shell ‐ COURT FUNDED REQUEST ‐ Wash all exterior windows ‐ 
Windows haven't been washed resulting in the buildup of dirt and debris.

5,511$                   5,511$                 4,851$                  4,851$                (661)$                 88% FY 21‐22 100

1234 FM‐2001310 Sacramento Carol Miller 
Justice Center 
Court Facility

34‐D1 3 Exterior Shell ‐ COURT FUNDED REQUEST ‐ Wash all exterior windows ‐ 
Windows haven't been washed resulting in the build up of dirt and debris. 

10,642$                10,642$               9,145$                  9,145$                (1,496)$              86% FY 21‐22 100

1235 FM‐2001419 Kern Delano/North 
Kern Court

15‐D1 3 Grounds and parking lot ‐ Court Funded Project (CFR) 15‐CFR021 ‐ Reverse 
the pedestrian gate for the Judge's secure parking.  

7,740$                   7,740$                 7,371$                  7,371$                (369)$                 95% FY 21‐22 100

1236 FM‐2001420 San Joaquin Stockton 
Courthouse

39‐F1 3 Security ‐ Court Funded Request #39‐CFR009 ‐ Extend by (8) feet the 
security mesh behind the judges parking card reader pedestal. The card 
reader was previously relocated and the security mesh does not extend far 
enough for judges safety.

2,364$                   2,364$                 2,364$                  2,364$                (0)$                     100% FY 21‐22 100

1237 FM‐2001421 Sacramento Juvenile 
Courthouse

34‐C2 3 Exterior Shell ‐ COURT FUNDED REQUEST 34‐CFR023 ‐ Wash all exterior 
windows ‐ Windows haven't been washed resulting in the build up of dirt 
and debris.

11,236$                11,236$               10,227$                10,227$              (1,009)$              91% FY 21‐22 100

1238 FM‐2001631 Kern Bakersfield 
Superior 
Court

15‐A1 3 Grounds and parking lot ‐ Court Funded Project (CFR) 15‐CFR022 ‐ Re‐
landscape flower bed at the entrance to the courthouse.  Plant vegetation 
and add irrigation to flower bed.

25,477$                25,477$               24,956$                24,956$              (521)$                 98% FY 21‐22 100

1239 FM‐2001707 San Mateo Central 
Branch

41‐B1 3 Interior Finishes ‐ Court Funded Request‐ 41‐CFR009‐ GCI‐ Interior 
modifications to include painting, new carpeting, new flooring in employee 
Breakroom, waxing and polishing of flooring where applicable, 
replacement of broken shutters and damaged blinds, installation of new 
sneeze guards, and new network cabling at each Courtroom.  Exterior 
work includes repairs, re‐paving, and re‐striping of existing parking lot, and 
re‐painting of red sidewalk curbs where applicable.

440,256$              440,256$            387,362$              387,362$            (52,895)$           88% FY 21‐22 100

1240 FM‐2002311 Kings Kings 
Superior 
Court

16‐A5 3 Exterior Shell ‐ Court Funded Request ‐ 16CFR002 ‐ Provide complete 
exterior window washing of the building at all elevations, and pressure 
wash the louvers at the two large window curtain walls on the south 
elevation.

37,008$                37,008$               34,980$                34,980$              (2,028)$              95% FY 21‐22 100

Total: 77,816,396$      68,474,325$    72,923,389$     63,873,961$   (4,600,364)$   93%
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Deferred Maintenance Projects – DMF II 
 

Completed: 
# County Facility Location Project Title Estimated Cost Updated Cost 
8 Contra Costa Walnut Creek Courthouse Elevator Replacement $ 524,983 $ 717,418 

10 San Bernardino Barstow Courthouse Elevator Replacement $ 181,343 $ 360,521 
11 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement $ 50,000 $ 521,598 
12 Los Angeles Downey Courthouse Wheelchair Lift Replacement $ 140,000 $ 742,558 
13 Los Angeles Beverly Hills Courthouse Elevator Replacement $ 2,688,288 $ 2,557,283 
16 Los Angeles Burbank Courthouse Elevator Replacement $ 679,558 $ 831,885 
18 Los Angeles Edmund D. Edelman Children’s 

Court 
Elevator Replacement $ 3,368,223 $ 3,141,467 

22 San Mateo Northern Branch Courthouse Elevator Replacement $ 291,998 $ 1,054,703 
23 Santa Clara Santa Clara Courthouse Roof Replacement $ 196,000 $ 116,694 
24 Los Angeles Santa Clarita Courthouse Roof Replacement $ 556,857 $ 596,633 
25 San Diego Kearny Mesa Court Roof Replacement $ 442,000 $ 936,954 
55 Los Angeles Torrance Annex Roof Replacement $ 515,478 $ 535,224 
58 Statewide Statewide Assessment $ 5,000,000 $ 5,000,000 

 $ 14,634,727 $ 17,112,937 

Construction Phase: 
# County Facility Location Project Title Estimated Cost Updated Cost 

5 Alameda Hayward Hall of Justice Elevator Replacement $ 2,814,355 $ 4,239,359 
6 Alameda Fremont Hall of Justice  Elevator Replacement $ 947,163 $1,803,142 

9 Contra Costa George D. Carroll Courthouse Elevator 
Replacement 

$ 338,998 $ 776,998 

14 Los Angeles Van Nuys Courthouse West Elevator 
Replacement 

$ 205,000 $ 4,078,580 

21 San Diego North County Regional Center – 
North Elevator Replacement $ 254,838 $ 766,647 

33 Los Angeles Van Nuys Courthouse East BAS Upgrades $ 1,432,000 $ 2,272,699 

34 Los Angeles Van Nuys Courthouse West BAS Upgrades $ 2,060,000 $ 2,901,889 

    $8,052,352 $17,469,314 
 

*Total project cost does not include cost of Construction Manager or other projects where design or assessments 
were completed. 
  



 Attachment D-IV Deferred Maintenance Project List 
Completed and In Construction 

 

Page 2 of 3 
 

Deferred Maintenance Projects – DMF III 
 

Construction Phase: 
# County Facility Location Project Title Estimated Cost Updated Cost 

10 San Bernardino Victorville Courthouse Fire Protection $ 192,236 $ 192,236 
11 Sacramento Carol Miller Justice Center Court 

Facility 
Fire Protection $ 626,072 $ 686,658 

 $ 818,308 $ 878,894 
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Deferred Maintenance Projects – DMF IV 
 

Construction Phase: 
# County Facility Location Project Title Estimated Cost Updated Cost 

11 Orange Civil Complex Center HVAC (BMS) $ 81,620 $ 81,620 
12 Napa Criminal Court Building HVAC (BMS) $ 191,860 $ 191,860 
16 Orange West Justice Center HVAC (BMS) $ 1,881,040 $ 1,881,040 
19 Alameda Hayward Hall of Justice HVAC (BMS) $1,505,056 $1,505,056 
21 Alameda Fremont Hall of Justice HVAC (BMS) $2,774,186 $2,774,186 
51 San Francisco Central Justice Center Elevators $7,257,755 $7,257,755 
52 Orange Civic Center Courthouse Elevators $ 6,521,289 $ 6,521,289 
57 Orange Harbor Justice Center – Newport Beach Elevators $ 1,069,097 $ 1,069,097 
64 San Mateo Northern Branch Courthouse Fire Protection $ 261,920 $ 261,920 
70 Sacramento Sacramento Juvenile Courthouse HVAC (BMS) $ 1,100,620 $ 1,100,620 
71 Sacramento Carol Miller Justice Center Court Facility HVAC (BMS) $ 1,066,169 $ 1,066,169 

102 Alameda Wiley W. Manuel Courthouse Roof  $ 241,897 $ 241,897 
110 Orange Harbor Justice Center – Newport Beach Roof $1,295,858 $1,295,858 

 $ 25,248,369 $ 25,248,369 

 



Attachment D-V
Description of Funded Facility Modifications

Over $300,00, FY 2021-22

San Diego North County Regional Center - South FM-2001029

Total Estimated Cost:  $302,600 JCC Share of Costs:  100%

Los Angeles County Van Nuys Courthouse West FM-2000354

Total Estimated Cost:  $340,591 JCC Share of Costs:  80.48%

Los Angeles County Glendale Courthouse FM-2001892

Total Estimated Cost:  $352,499 JCC Share of Costs:  90.54%

Orange County North Justice Center FM-2002051

Total Estimated Cost:  $356,725 JCC Share of Costs:  90.31%

Orange County North Justice Center FM-2001360

Total Estimated Cost:  $389,369 JCC Share of Costs: 90.31%

Los Angeles County Airport Courthouse FM-2001989

Total Estimated Cost:  $406,433 JCC Share of Costs:  100%

Perform renovation of the plantings and irrigation of the sloped landscape area at the east elevation of the court in 
accordance with drawings to prevent erosion and runoff from future rain events.  Additional work involves the 
construction of approximately 250 lineal feet of concrete curb with structural reinforcement at the bottom of existing 
slope to retain the soil.

COUNTY MANAGED - Fire Protection - Replace NCRC South Building Fire Alarm Main Panel Annunciators, 
FACP's and Devices. The existing Simplex fire alarm (FA)system has reached the end of its useful service life and 
needs to be replaced. The recommended new FA system is to be a Notifier system which is the County standard. All 
equipment will be changed as the existing head-end equipment and devices are not compatible with any of the Notify 
components.

Fire Protection - GCI - Replace Fire Pump No 1. due to failure of pump operations, with a new pump. The Fire Pump 
replacement will include all associated piping, controller, centrifugal fire pump, batteries, and fuel supply engine.   

HVAC - GCI – Replace heating and cooling coils on Air Handling Units 1, 2 and 3 which are beyond their useful life 
and were identified in a recent engineering assessment as requiring replacement.  The new system will operate 
efficiently saving maintenance and operation costs.

HVAC - Boiler - GCI - The existing boilers in Phase 3  have reached their useful life do no meet SCAQMD 
requirements. To avoid any fines and provide environmental safety the two boilers and associated pumps need to be 
replaced. 

Security - Update jail controls, intercom and door controls with a new Touchscreen-based Operator Interface. The 
existing controls are failing.
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Attachment D-V
Description of Funded Facility Modifications

Over $300,00, FY 2021-22

Los Angeles County Alhambra Courthouse FM-2001895

Total Estimated Cost:  $424,329 JCC Share of Costs:  86%

Santa Barbara County Figueroa Division FM-2000746

Total Estimated Cost:  $424,743 JCC Share of Costs: 100%

San Mateo County Central Branch FM-2001707

Total Estimated Cost:  $440,256 JCC Share of Costs:  100%

San Diego County Kearny Mesa Traffic Court KM3 Trailer FM-2001226

Total Estimated Cost:  $470,000 JCC Share of Costs:  100%

Los Angeles County Edmund D. Edelman Children's Court FM-2001994

Total Estimated Cost:  $500,000 JCC Share of Costs:  100%

San Luis Obispo County Paso Robles Courthouse FM-2001238

Total Estimated Cost:  $503,800 JCC Share of Costs:  100%

Los Angeles County Alhambra Courthouse FM-2001896

Total Estimated Cost:  $506,792 JCC Share of Costs:  86%

Los Angeles County Clara Shortridge Foltz Criminal Justice Center FM-0145007

Proposed Court Funded Request is intended to fund design for the future build-out of two courtrooms on the 6th floor 
of the Edmund D. Edelman Children's Courthouse. In addition we need a fire rated corridor on the same floor down the 
hallway. This would be to develop and construct but not limited to; a new layout design, plans for electrical, data, 
lighting plan, furniture,occupancy load, construction prices and room designations based on the courts needs and 
request.

HVAC - GCI – Replace chiller #1 which is beyond its useful life and was identified in a recent engineering assessment 
as requiring replacement. The new system will operate efficiently saving maintenance and operation costs.

HVAC - MCI - Replace (2) existing 60-ton water cool chiller and evaporator condenser with (2) 60-ton air cool chillers. 
Existing equipment is at end of life and needs to be replaced. 

Painting, flooring replacement and miscelanious improvements for the reopening of the facility.

Exterior Shell - GCI - Repairs associated with modular courtrooms which include: removal and replacement of all 
exterior siding on modular courtrooms; remove & replace windows; remove & replace rain gutters at KM 5 & KM 6; 
remove and replace roofing with 80 mil single ply pvc; new decks ramps and stairs to match existing.

Roof – GCI – Tear off and install new Class A 80 mil PVC single-ply roof system. Roof replacement requires design 
and approval from the SFM. Existing roof is at the end of life and needs replacement.

HVAC - GCI – Replace heating and cooling coils on Air Handling Units 1, 2, 3, 4 and 5 which are beyond their useful 
life and were identified in a recent engineering assessment as requiring replacement. The new system will operate 
efficiently saving maintenance and operation costs
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Attachment D-V
Description of Funded Facility Modifications

Over $300,00, FY 2021-22

Total Estimated Cost:  $546,881 JCC Share of Costs:  68.79%

Los Angeles County Pasadena Courthouse FM-2001898

Total Estimated Cost:  $565,424 JCC Share of Costs:  69.35%

Los Angeles County Multiple FM-2002007

Total Estimated Cost:  $569,000 JCC Share of Costs:  100%

Los Angeles County San Fernando Courthouse FM-2001890

Total Estimated Cost:  $602,330 JCC Share of Costs:  83.41%

Los Angeles County Norwalk Courthouse FM-2001893

Total Estimated Cost:  $610,479 JCC Share of Costs:  85.03%

Los Angeles County San Fernando Courthouse FM-2001889

Total Estimated Cost:  $622,375 JCC Share of Costs:  83.41%

Sacramento County Carol Miller Justice Center Court Facility FM-2001592

Total Estimated Cost:  $636,061 JCC Share of Costs:  100%

Plumbing - GCI - Provide demo, removal, and replacement of mechanical piping system as it relates to chilled and hot 
water air separators, hot water expansion tank, and flush clean loop system to prevent future failures and leaks.

HVAC - GCI – Replace heating and cooling coils on Air Handling Units  1, 2, 3, 4, 5, 6, 7 and 8 which are beyond their 
useful life and were identified in a recent engineering assessment as requiring replacement. The new system will 
operate efficiently saving maintenance and operation cost.

Proposed project includes the revision of exterior signage at seven courthouses (Metro, Inglewood, East LA, Van Nuys 
West, Burbank, Beverly Hills, Downey).  Signage revisions are intended to address courthouses that are not using the 
standard wording of "Los Angeles Superior Court Courthouse". Existing signage wording and scope varies from site to 
site.

HVAC - GCI – Replace heating and cooling coils on Air Handling Units 1 through 14 which are beyond their useful 
life and were identified in a recent engineering assessment as requiring replacement.  The new system will operate 
efficiently saving maintenance and operation cost.

HVAC - GCI – Replace heating and cooling coils on Air Handling Units 1, 2, 3, 4, 5, 6 and 7 which are beyond their 
useful life and were identified in a recent engineering assessment as requiring replacement. The new system will 
operate efficiently saving maintenance and operation costs.

HVAC - GCI – Replace cooling towers 1 and 2 which are beyond their useful life and were identified in a recent 
engineering assessment as requiring replacement. The new system will operate efficiently saving maintenance and 
operation costs.

Court to fund facility maintenance project utilizing the JCC building maintenance provider, Pride Industries, to 
coordinate with outside vendor to replace 30 year old carpet throughout building.
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Attachment D-V
Description of Funded Facility Modifications

Over $300,00, FY 2021-22

Los Angeles County Multiple FM-2000750

Total Estimated Cost:  $650,000 JCC Share of Costs:  100%

Imperial County Imperial County Courthouse FM-2000547

Total Estimated Cost:  $678,316 JCC Share of Costs:  100%

Los Angeles County Compton Courthouse FM-0142953

Total Estimated Cost:  $696,680 JCC Share of Costs:  66.13%

San Luis Obispo County Courthouse Annex FM-2000465

Total Estimated Cost:  $726,204 JCC Share of Costs: 100%

Los Angeles County El Monte Courthouse FM-2001484

Total Estimated Cost:  $735,255 JCC Share of Costs:  100%

Kern County Arvin/Lamont Branch FM-2002104

Total Estimated Cost:  $736,450 JCC Share of Costs:  100%

San Bernardino Courthouse Multiple FM-2001240

Total Estimated Cost:  $750,000 JCC Share of Costs:  100%

Kern County Shafter/Wasco Courts Bldg. FM-2002113

Funding up to $150,000 for each fiscal year from FY 21/22 through FY 25/26 funds to cover rule 10.810 and non-rule 
10.810 allowable projects. 

HVAC - Replace existing chiller with a new 150 Ton air cooled chiller system adequate for the area. The existing 
chiller has catastrophically failed and is currently running on temporary chillers under a P1 condition. Cost includes 
ACM abatement , plan review and inspections. Work is needed as the chiller provides cooling to the entire courthouse.

Interior Finishes  - GCI - Remove and Replace failing ceiling tiles in public areas, courtrooms, judges offices, jury 
rooms, and corridors. This includes phased per floor with containment and negative air machines during abatement and 
replacement.

COUNTY MANAGED - HVAC - Replace (4) Air Handling Units (AHUs); AHUs 1 and 2 on the roof, AHUs 3 & 4 in 
the mechanical room. Fan coils in four courtrooms, Jury Room, and Jury assembly room. Update 10 control modules 
that directly impact courtrooms. The equipment has reached the end of useful life.  Signs of corrosion are evident in 
coils and duct liner.  There is a high potential for complete failure.

Tenant alterations project cost in the amount of $735,255.00 for the CMS Training and Support unit within Suite B-10.  
Project cost includes design and construction.

This is a CFR to provide secured parking for judges and commissioners to safely enter and exit the facility.

The amount of $650,000.00 would fund multiple small projects for improvements of the existing conditions, on an as 
needed basis, throughout Los Angeles Superior Court (LASC) facilities.
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Attachment D-V
Description of Funded Facility Modifications

Over $300,00, FY 2021-22

Total Estimated Cost:  $764,420 JCC Share of Costs:  100%

Los Angeles County Multiple FM-2002006

Total Estimated Cost:  $800,070 JCC Share of Costs:  100%

Los Angeles County Central Arraignment Courts FM-2001736

Total Estimated Cost:  $807,559 JCC Share of Costs:  100%

San Francisco County Hall of Justice FM-2001516

Total Estimated Cost:  $860,509 JCC Share of Costs:  100%

Los Angeles County San Fernando Courthouse FM-2001894

Total Estimated Cost:  $870,071 JCC Share of Costs:  83.41%

Los Angeles County Norwalk Courthouse FM-0142971

Total Estimated Cost:  $874,023 JCC Share of Costs:  85.03%

Los Angeles County Stanley Mosk Courthouse FM-2002014

Total Estimated Cost:  $929,105 JCC Share of Costs:  100%

HVAC - GCI – Replace chillers 1 and 2 which are beyond their useful life and were identified in a recent engineering 
assessment as requiring replacement. The new system will operate efficiently saving maintenance and operation costs.

Interior Finishes - Remove and Replace failing ceiling tiles in public areas, courtrooms, judges offices, jury rooms, and 
corridors. This includes phased per floor with containment and negative air machines during abatement and 
replacement.

Proposed funding contribution from the court would cover costs associated with the plan to renovate the current jury 
assembly room located on the 2nd floor (suite 253) at SMC.  This would include, but not limited to, design, demo, 
electrical/data, construction, new office configuration, furniture installation, flooring, TV monitors and wall panel 
refinishing. This project will also address the security screening area outside of the Jury Assembly room. 

This is a CFR from Kern to provide secured parking for judges and commissioners to safely enter and exit the facility.

The goal of this project is three-fold: (1) to create a more ergonomic workspace for the Clerks Offices which will 
increase work efficiency and reduce the potential for work- related impairments; (2) to incorporate the required 
accommodation for persons with disabilities; and (3) to give a face lift in the public area to improve their overall 
experience. This would be to develop and construct but not limited to; a new layout design, plans for electrical, data, 
lighting plan, furniture,occupancy load, and room designations based on the courts needs and request.

County Managed - Elevators, Escalators, & Hoist - Deficiency Correction-Modernize all Elevators. The main control 
system needs to be replaced/upgraded because the system is obsolete and can no longer be repaired. The fire recall fire 
life safety system needs to be replaced. Need to have auxiliary braking installed.

COUNTY MANAGED - Elevators - Renovate Elevators #2 & 3, decommission elevators #4 & 5. County is addressing 
issues with (4) failing 60 yr old elevators due to age.
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Attachment D-V
Description of Funded Facility Modifications

Over $300,00, FY 2021-22

Ventura County Hall of Justice FM-2000714

Total Estimated Cost:  $978,040 JCC Share of Costs:  100%

Los Angeles County Multiple FM-2001888

Total Estimated Cost:  $1,035,000 JCC Share of Costs:  100%

Los Angeles County Whittier Courthouse FM-2000722

Total Estimated Cost:  $1,187,556 JCC Share of Costs:  86.43%

Los Angeles County Multiple FM-2002098

Total Estimated Cost:  $1,300,000 JCC Share of Costs:  100%

Siskiyou County New Yreka Courthouse FM-0063448

Total Estimated Cost:  $1,425,000 JCC Share of Costs:  100%

Los Angeles County Multiple FM-2001443

Total Estimated Cost:  $1,616,000 JCC Share of Costs:  100%

Orange County North Justice Center FM-2002089

Total Estimated Cost:  $1,846,840 JCC Share of Costs:  90.31%

Plumbing - GCI - Phase 2 Construction - Provide construction services to replace three sewer laterals. One lateral is on 
the first floor and two are in the basement. Each line will be replaced from its first drain inlet to the City Main.

Proposed project includes the design and installation of security fencing or line of site barriers at seven sites (Beverly 
Hills, Hollywood, Whittier, East LA, Van Nuys West, Van Nuys East, and Torrance).

HVAC - MCI - Replace existing chiller with appropriate size chiller. Existing chiller is oversized and is constantly 
cycling in and out, preventing the equipment from cooling the building. The existing chiller could fail due to the 
constant cycling. We are pursuing reimbursement from the design team.

Cost in the amount of $1,616,000.00 would fund the installation of required electrical outlets, monitor brackets in 
addition to grommets required to route wiring through walls and/or existing casework/benches.

HVAC - GCI - Chiller Room code required modifications consisting of removing the (3) existing chillers and 
associated pumps and replacing with (2) new chillers of equivalent total capacity and chilled water pumps operating in 
variable primary configuration with minimum flow bypass valve. 

County Managed - HVAC - Replace 2 failing cooling towers. Cooling towers have several active leaks, exceeded life 
expectancy (23 yrs old) and are beyond repair. Scope includes design and permits, (2) new 3200 GPM, Draft crossflow 
cooling towers, new heavy duty galvanized perimeter base w/heavy duty seismic spring isolator. Utilize crane for 
hauling and positioning cooling towers.

Cost is intended to fund installation of all required electrical work, data cabling raceways and related modifications, 
patching and repairs where existing directories are removed.  Cost also includes furnishing and installation of Court 
specified monitors.
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Attachment D-V
Description of Funded Facility Modifications

Over $300,00, FY 2021-22

Los Angeles County Multiple FM-2002269

Total Estimated Cost:  $1,977,000 JCC Share of Costs:  100%

Los Angeles County Chatsworth Courthouse FM-2001909

Total Estimated Cost:  $2,600,000 JCC Share of Costs:  100%

Solano County Solano Justice Building FM-2000173

Total Estimated Cost:  $2,876,580 JCC Share of Costs:  100%

San Bernardino County Rancho Cucamonga Courthouse FM-2001242

Total Estimated Cost:  $2,976,901 JCC Share of Costs:  100%

San Diego County North County Regional Center - North FM-2001352

Total Estimated Cost:  $3,467,720 JCC Share of Costs:  100%

Orange County North Justice Center FM-2002090

Total Estimated Cost:  $3,567,245 JCC Share of Costs:  90.31%

Interior Finishes - Perform repairs to the ceiling attachment clips that are currently supporting ceiling panels, lights, 
pipes and conduits; provide compression posts and lateral seismic bracing and supports for water lines throughout the 
facility. Repairs are based on recommendations from the assessment report by the structural engineer. Provide 
engineering drawings for repair, obtain AHJ approval. Set up containments and perform environmental testing and 
oversight. Ceiling collapsed in department 12 on November 8, 2021. This includes the cost of the Priority 1 and the 
ceiling build-back in department 12. The building is currently vacated due to the high risk of ceiling collapse in other 
areas.

HVAC - GCI - BAS - Replace failing BAS system with new BAS with zone level controls. The current system 
consisting of the hardware and software covers only a portion of the building and is failing. The existing system is 
suffering from communication failures and will not always start requiring manual operation. 

Proposed project is budgeted at $1,977,000 and is intended to address multiple sites (Stanley Mosk, Glendale, 
Pasadena, and Torrance) which have been identified for landscaping, and exterior improvements and needed 
infrastructure to support the scope of work for each site.

Proposed Court Funded Request is intended to fund design for the future build-out of six courtrooms and ancillary 
spaces on the third floor at the Chatsworth Courthouse. This would be to develop and construct but not limited to; a 
new layout design, plans for electrical, data, plumbing and fixtures, lighting plan, furniture, occupancy load, 
construction prices and room designations based on the courts needs and request.

COUNTY MANAGED PROJECT - HVAC - Construction Phase - Full Air Handler and Controls Replacement, 
including 58 VAV boxes, energy management system upgrade, and roofing haz-mat abatement. Equipment is beyond 
end of life and replacement will eliminate downtime, increase court occupant comfort, and be more energy efficient. 
Design phase was completed under FM-0142543.

COUNTY MANAGED - Plumbing - Replace damaged, leaking plumbing / sewer lines. A detailed survey of the 
plumbing of the building was conducted in July 2020. The scope recommendation includes a complete replacement of 
all horizontal cast iron waste lines located in the crawl space between the basement and the third floor. This repair is 
critical before a catastrophic failure of the sewer lines causes a blackwater health and safety hazard for the public, 
County and State employees.
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Attachment D-V
Description of Funded Facility Modifications

Over $300,00, FY 2021-22

Los Angeles County Edmund D. Edelman Children's Court FM-2001418

Total Estimated Cost:  $5,846,617 JCC Share of Costs:  100%

Los Angeles County Multiple FM-2002225

Total Estimated Cost:  $6,450,000 JCC Share of Costs:  100%

Grand Total: 59,598,846$    

Proposed court funded request is intended to fund construction for the future build-out of two new Dependency 
courtrooms on the sixth floor at the Edmund D. Edelman Children's Courthouse.

Proposed project will provide the infrastructure at 49 courtrooms in Edelman, Mc Courtney and Van Nuys East 
courthouses which is required to support upgraded and new courtrooms technologies and associated equipment.  The 
equipment will be provided and installed by the court.  Additionally at the Edelman courthouse (only) the court is 
seeking an additive alternate cost to install a wire management system in the courtrooms well such as Free Axis or equal 
in lieu of the otherwise required infrastructure.
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Meeting Date: 7/18/2022 

Discussion Item 1 - List E - Approved Court Funded Requests 
(CFRs)

Summary:
Review approved List E - Court-Funded Facilities Requests (Facility Modification and Leases).

Supporting Documentation:
   •   List E – Approved Court-Funded Facilities Requests; Cancelled Court-Funded Facilities 
Requests

Cancelled CFRs:

Total CFRs:

Small Project CFRs:

Lease CFRs:

Facility Modification CFRs:

0

2

0

2

0

JUDICIAL COUNCIL 
OF CALIFORNIA
TRIAL COURT FACILITY MODIFICATION 
ADVISORY COMMITTEE
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Open CFRs

1 50-CFR029 Stanislaus 50-G1 Modesto Civil 
Court

Lease Lease extension for 2 courtrooms, 
clerk's office, file room, and office 
spaces on the 4th floor. 

City 
Tower 
Group, 
LLC, a 
Californi
a limited 
liability 
compan
y

Judicial 
Council

(5/1/22 – 
12/31/26
)

TCTF $808,437 Accepted 05/24/22

2 50-CFR030 Stanislaus 50-G1 Modesto Civil 
Court

Lease Lease extension for 2 courtrooms, 
file room, and office spaces on 6th 
floor.

City 
Tower 
Group, 
LLC, a 
Californi
a limited 
liability 
compan
y

Judicial 
Council

(5/1/22 – 
12/31/26
)

TCTF $1,473,899 Accepted 05/24/22

Total: $2,282,336
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           Meeting Date: 07/18/2022 
 

Discussion Item 2 – List F – Funded Facility Modifications on 
Hold 

Summary:   
Standard list of previously funded facility modification projects on hold. 

Supporting Documentation:  
• List F – Funded Facility Modifications on Hold 

 
  



Trial Court Facility Modification  
List F - Funded FMs on Hold

6/1/2005 to 6/20/2022
Meeting Date 7/18/2022
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1 FM-0143633 Napa Historic 
Courthouse

28-B1 2 DMF-4 - Roof - RCI - Replace existing roof, gutters and 
skylights. Scope of services include Asbestos Contained 
Material (ACM) survey and preparation of abatement 
reports with recommendations if ACM is detected.

1,677,693$  1,576,864$     93.99 12/7/2020 577 YES Joy Sissom

2 FM-2001094 Alameda Wiley W. 
Manuel 
Courthouse

01-B3 2 DMF-4 - HVAC - Replace Existing Building Management 
System (BMS) for building mechanical controls of the 
Heating Ventilating and Air Conditioning system and 
associated mechanical components for a fully 
functioning BMS system The existing BMS system is 
beyond its useful life. Numerous pneumatic air leak. 
The current Snyder BMS system is plagued with poor 
readings and bad sensors. The pneumatically operated 
dampers that control the OA intake have been for 
years exposed to moist sea air and have begun to fail.

8,750,508$  7,332,926$     83.80 7/1/2021 87 YES Karim 
Nassab

*Days Pending, as of 7/7/2022 1 of  3
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3 FM-2001168 Los 
Angeles

El Monte 
Courthouse

19-O1 2 DMF 4 - HVAC - Comprehensive upgrading of existing 
BMS and ancillary systems. The base scope is to 
provide replacement of the controls system including 
all network engine controllers and field controllers 
including but not limited to, air handlers, chillers, 
cooling towers, booster pumps, VAV boxes, fan coils, 
fans, etc. The add alternate will be replacement of all 
control valves actuators, damper actuators, sensors 
throughout the building. The current system is 
approximately 45 years old and replacement 
components for the BMS system are difficult to 
maintain as parts are no longer available in some 
instances.

2,655,838$  1,543,573$     58.12 7/1/2021 72 YES Mark 
Nelson

4 FM-2000722 Los 
Angeles

Whittier 
Courthouse

19-AO1 2 Plumbing - GCI - Phase 2 Construction - Provide 
construction services to replace three sewer laterals. 
One lateral is on the first floor and two are in the 
basement. Each line will be replaced from its first drain 
inlet to the City Main.

1,374,009$  1,187,556$     86.43   5/23/2022 45 YES Ken Street

5 FM-2001229 Fresno Fresno 
County 
Courthouse

10-A1 2 Grounds and Parking - GCI - Phase 2 Construction - 
Provide construction for concrete repairs and shoring 
of overhead concrete walkways. 

1,752,785$  1,681,096$     95.91   5/23/2022 45 YES Michael 
Scott

*Days Pending, as of 7/7/2022 2 of  3
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6 FM-2002041 Kern Bakersfield 
Superior 
Court

15-A1 2 Exterior Shell - GCI - Replace 1/4in weatherproofing 
window seals to 862 windows of the entire 
courthouse. Court is outfitted with 492 2ft x 5ft and 
370 3ft x 6ft exterior windows. Existing 
weatherproofing is approximately 63 yrs and has 
exceeded life expectancy. Weatherproofing has 
deteriorated over time allowing water to penetrate 
during rain season. 

230,350$      143,969$        62.50   5/23/2022 45 YES Ernest 
Ballesteros

7 FM-2002042 Kern Bakersfield 
Superior 
Court

15-A1 2 Exterior Shell - GCI - Re-paint approximately 30,000 SF 
of exterior courthouse concrete wall. Building consist 
of 7 stories. Existing paint is original from 1959 and has 
completely faded due to age and weather exposure. 
Scope includes (1) coat primer and (2) coats of exterior 
paint, pressure wash exterior walls to remove any 
existing paint. Scaffolding required for up to 7 story 
building. 

271,500$      169,688$        62.50   5/23/2022 45 YES Ernest 
Ballesteros

 $16,712,683  $  13,635,671 

*Days Pending, as of 7/7/2022 3 of  3



  Meeting Date: 07/18/2022 

Discussion Item 3 – Trial Courts Real Estate Expense and 
Revenue Forecast for Fiscal Year 2022–23 

Summary:   
Trial Courts Real Estate Expense and Revenue Forecast for Fiscal Year 2022–23. 

Supporting Documentation: 
• See presentation
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FY 2022-23 – Lease & License Expense Forecast

Discussion Item 3
Trial Courts Real Estate Expense & Revenue Forecast 

FY 2022-23 – Lease & License Revenue Forecast

Discussion Item 3
Trial Courts Real Estate Expense & Revenue Forecast 
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FY 2022-23 - Number of Agreements by Court 

Discussion Item 3
Trial Courts Real Estate Expense & Revenue Forecast 

FY 2022-23 - Number of Agreements by Court 

Discussion Item 3
Trial Courts Real Estate Expense & Revenue Forecast 
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Parking Program Review
• Started in 2012 with transition
• Contract renewed with ABM Parking in 2018
• Contract duration is 5 years
• JCC/Court revenue vs expense
• All court staff receive parking hang tags
• All jurors park free of charge
• Benefits to the courts:

• Parking lot control
• Minimize trash accumulation
• Observe and report any issues

Discussion Item 3
Trial Courts Real Estate Expense & Revenue Forecast 

Judicial Council Managed Lots
1. Airport 10. Pomona
2. Edelman 11. Compton
3. Van Nuys 12. El Monte
4. Pasadena 13. Chatsworth
5. Beverly Hills 14. San Fernando A, B, and C
6. Whittier 15. Hollywood
7. Metro A 16. Alhambra
8. Metro B 17. Carol Miller
9. Inglewood East/West 18. Santa Barbara

Discussion Item 3
Trial Courts Real Estate Expense & Revenue Forecast 
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Net Operating Income FY 2018/19 - Present
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           Meeting Date: 07/18/2022 
 

Discussion Item 4 – Report on Facility Modification Projects 
$2,000 and Less for Fiscal Year 2021–22 

Summary:   
Report on Facility Modification Projects $2,000 and Less for Fiscal Year 2021–22. 

Supporting Documentation:  
• Report on facility modification projects $2,000 and less for Fiscal Year 

2021–22 
 

 
  



Trial Court Facility Modification
Facility Modifications $2,000 and Less

07/01/2021 to 06/30/22
Meeting Date:  07/18/2022

Request Type                 FM Category No. of Projects  FM Program 
Share of Cost 

Electrical
Additional Parts 1 573$                       
Burnt Out 18 9,853$                    
Exit Lights/Signs 1 622$                       
Light Fixtures 2 1,942$                    
Replacement Parts 8 4,105$                    

Total 30 17,094$                  
Elevators, Escalators, & Hoists

Elevators 1 57$                         
Replacement Parts 1 1,081$                    

Total 2 1,138$                    
Fire Protection

Defective 3 2,573$                    
Fire Protection 2 1,636$                    

Total 5 4,209$                    
Grounds and Parking Lot

Grounds and Parking Lot 3 3,822$                    
Total 3 3,822$                    
Holding Cell

Cracked 2 962$                       
Total 2 962$                       
HVAC

BMS 1 1,500$                    
Defective 1 754$                       
HVAC 5 6,921$                    
Malfunctions 1 1,365$                    
Replacement Parts 21 15,094$                  

Total 29 25,634$                  
Interior Finishes

Court Exclusive 1 465$                       
Doors 2 1,736$                    
Interior Finishes 5 1,746$                    

Total 8 3,947$                    
Plumbing

Plumbing 6 5,883$                    
Replacement Parts 10 8,134$                    

Total 16 14,017$                  
Security

Replacement Parts 1 87$                         
Security 1 801$                       

Total 2 888$                       
Vandalism

Vandalism 3 1,061$                    
Total 3 1,061$                    
TOTAL 100 72,772$                  

Page 1 of 1



           Meeting Date: 07/18/2022 
 

Discussion Item 5 – Facilities Maintenance Performance 
Report  

Summary:   
Facilities Maintenance Performance Report. 

Supporting Documentation:  
• See presentation 
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• Two “Models” for Maintenance and Operations
• Service Providers

• BANCRO - Enovity
• NCRO - Pride
• SRO - Pride

• Delegation Program
• Riverside
• Orange
• San Luis Obispo
• Imperial

Discussion Item 5
Facilities Maintenance Performance Report

Statewide Map

Service Provider and 
Delegated Court  

Performance Report
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987 Preventive Maintenance SWOs Scheduled for May 2022
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1163 Preventive Maintenance SWOs Scheduled for May 2022
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2129 Preventive Maintenance SWOs Scheduled for May 2022
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• Delegated Courts
• Riverside

• Established Delegation October 1, 2012
• 15 Buildings – 937,606 SF

• Orange
• Established Delegation September 17, 2012
• 11 Buildings – 746,367 SF

• San Luis Obispo
• Established Delegation September 1, 2012
• 10 Buildings – 81,123

• Imperial
• Established Delegation August 1, 2012
• 3 Buildings - 68,257 SF

Delegated Courts Overview

• Current Model consists of two types of Service Work Orders
• Preventative Maintenance/Collection Work Orders (CWO)

• Weekly/Monthly/Semi-Annual/Annual tasks that increase the lifespan of building
systems

• Cost-Plus Work Orders
• Tasks that are charged on time and materials basis

• Increased Funding 47.5% in FY22/23
• Plan to transition to Service Provider Model on FY23/24

• New IBA Contract
• Review of the Assets Inventory & CAFM changes

Delegated Courts Performance Report
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Riverside Court ‐ Preventive Maintenance
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Orange Court ‐ Preventive Maintenance
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San Luis Obispo Court ‐ Preventive Maintenance
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Imperial Court‐ Preventive Maintenance
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           Meeting Date: 07/18/2022 
 

Discussion Item 6 – Plumbing Leak Assessment and 
Mitigation Update 

Summary:   
Plumbing Leak Assessment and Mitigation Update. 

Supporting Documentation:  
• See presentation  
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Water Leak
5 Fiscal Year Analysis

Discussion Item 6
Plumbing Leak Assessment and Mitigation Update

5 Year Count and Costs by Category of Leak

Fiscal Year 2017 2018 2019 2020 2021

Water Leak Type Count TCFMAC Funded Count TCFMAC Funded Count TCFMAC Funded Count TCFMAC Funded Count TCFMAC Funded

Domestic Water Pipe Leak 50 $3,715,571 61 $3,672,849 75 $2,624,796 70 $3,726,804 101 $2,253,301

Roof Leak 27 $985,409 28 $895,224 51 $6,706,803 45 $2,239,169 20 $556,426

Fixture Leak 89 $1,611,155 66 $1,648,981 78 $2,786,010 37 $1,158,558 33 $843,730

Sewer Line Leak 10 $126,824 26 $974,010 12 $636,533 88 $2,613,092 80 $2,480,976

Hydronic Mechanical Pipe Leak 21 $512,533 28 $552,270 29 $529,994 78 $2,259,815 46 $2,398,848

Exterior Leak 10 $269,077 12 $388,870 25 $971,548 22 $4,034,504 16 $573,685

Storm Drain Leak 20 $330,485 26 $610,015 41 $1,409,139 33 $935,438 15 $333,099

Mechanical Systems Leak 9 $110,939 20 $616,153 30 $442,506 17 $823,575 17 $1,193,797

Condensation Leak 11 $307,894 9 $163,489 10 $255,622 35 $1,083,638 16 $178,852

Fire Sprinkler Leak 7 $38,393 12 $146,451 6 $360,295 11 $147,486 10 $119,873

Fire Protection Systems Leak 8 $137,797 6 $49,977 11 $240,961 6 $215,139 7 $160,732

Grand Total 262 $8,146,077 294 $9,718,289 368 $16,964,207 442 $19,237,219 361 $11,093,320
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5 and 3 Year Averages per Category of Leak

Fiscal Year 5 Year Average 3 Year Average
Water Leak Type Count TCFMAC Funded Count TCFMAC Funded

Domestic Water Pipe Leak 71 $3,198,664 82 $2,868,300

Roof Leak 34 $2,276,606 39 $3,167,466

Fixture Leak 61 $1,609,687 49 $1,596,099

Sewer Line Leak 43 $1,366,287 60 $1,910,201

Hydronic Mechanical Pipe Leak 40 $1,250,692 51 $1,729,552

Exterior Leak 17 $1,247,537 21 $1,859,913

Storm Drain Leak 27 $723,635 30 $892,559

Mechanical Systems Leak 19 $637,394 21 $819,959

Condensation Leak 16 $397,899 20 $506,038

Fire Sprinkler Leak 9 $162,500 9 $209,218

Fire Protection Systems Leak 8 $160,921 8 $205,611

Grand Total 345 $13,031,822 390 $15,764,915

Top 5 Highest Costing Buildings

Building ID Count TCFMAC Funded

19‐L1 ‐ Clara Shortridge Foltz Criminal Justice Center 99 $7,629,176

19‐K1 ‐ Stanley Mosk Courthouse 92 $6,760,280

19‐AG1 ‐ Compton Courthouse 108 $3,721,113

19‐AX1 ‐ Van Nuys Courthouse East 25 $3,576,583

37‐C1 ‐ Kearny Mesa Court 11 $3,463,926
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Top 5 Highest Costing Projects

FMID List Year Category TCFMAC Funded Building Name

FM‐0142891 A 19 Roof Leak $3,053,305 Kearny Mesa Court

FM‐0061813 A 17 Domestic Water Pipe Leak $2,900,000 Van Nuys Courthouse East

FM‐0063511 A 18 Domestic Water Pipe Leak $2,265,057 Clara Shortridge Foltz Criminal Justice Center

FM‐0145441 D 20 Domestic Water Pipe Leak $2,250,000 Stanley Mosk Courthouse

FM‐0145439 A 20 Exterior Leak $1,800,000 Stanley Mosk Courthouse

Top 5 Highest Costing Projects 
Domestic Water Pipe Leak

FMID Year Building Name TCFMAC Funded

FM‐0061813 17 Van Nuys Courthouse East $2,900,000

FM‐0063511 18 Clara Shortridge Foltz Criminal Justice Center $2,265,057

FM‐0145441 20 Stanley Mosk Courthouse $2,250,000

FM‐0143178 19 Clara Shortridge Foltz Criminal Justice Center $627,611

FM‐0062773 18 County Courthouse $365,360
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Top 5 Highest Costing Projects 
Roof Leaks

FMID Year Building Name TCFMAC Funded

FM‐0142891 19 Kearny Mesa Court $3,053,305

FM‐0143254 19 East County Regional Center $1,409,785

FM‐0144211 20 Historic Courthouse $767,633

FM‐0061058 17 Pasadena Courthouse $297,188

FM‐0142179 20 Compton Courthouse $880,842

Top 5 Highest Costing Projects 
Fixture Leak

FMID Year Building Name TCFMAC Funded

FM‐0144801 20 Torrance Courthouse $320,610

FM‐0143288 19 Clara Shortridge Foltz Criminal Justice Center $282,257

FM‐0067198 19 Hall of Justice $236,762

FM‐2002180 21 Barstow Courthouse $224,049

FM‐2000290 21 Clara Shortridge Foltz Criminal Justice Center $182,967



6

Top 5 Highest Costing Projects
Sewer Leak

FMID Year Building Name TCFMAC Funded

FM‐0063310 18 North County Regional Center ‐ North $361,702

FM‐2001455 21 East County Regional Center $298,400

FM‐0142920 19 Pasadena Courthouse $237,297

FM‐2001514 21 Clara Shortridge Foltz Criminal Justice Center $191,579

FM‐2001659 21 San Bernardino Justice Center $152,467

Top 5 Highest Costing Projects 
Hydronic Mechanical Pipe Leak

FMID Year Building Name TCFMAC Funded

FM‐2000714 21 Hall of Justice $1,186,761

FM‐0144565 20 Wakefield Taylor Courthouse $285,677

FM‐0062653 18 Pomona Courthouse South $168,258

FM‐2001543 21 Historic Courthouse $167,914

FM‐0145103 20 Hall of Justice $151,790



7

Top 5 Highest Costing Projects
Exterior Leak

FMID Year Building Name TCFMAC Funded

FM‐0145439 20 Stanley Mosk Courthouse $1,800,000

FM‐0142179 20 Compton Courthouse $880,842

FM‐0143352 20 Bakersfield Superior Court $481,651

FM‐0142583 18 Main Courthouse $180,000

FM‐0144530 20 Southwest Justice Center $170,200

Top 5 Highest Costing Projects 
Storm Drain Leak

FMID Year Building Name TCFMAC Funded

FM‐0142563  19 Stanley Mosk Courthouse $198,280

FM‐0142911 19 Downtown Superior Court $194,889

FM‐0143202 19 East County Regional Center $159,974

FM‐0144273 20 East County Regional Center $158,511

FM‐0144771 20 Juvenile Court $108,364



8

Top 5 Highest Costing Projects
Mechanical Systems Leak

FMID Year Building Name TCFMAC Funded

FM‐0145007 21 Clara Shortridge Foltz Criminal Justice Center $795,000

FM‐0143508 20 Hall of Justice $463,573

FM‐2001266 21 Clara Shortridge Foltz Criminal Justice Center $248,040

FM‐0062834 18 Stanley Mosk Courthouse $193,800

FM‐0145084 20 Larson Justice Center $123,574

Top 5 Highest Costing Projects
Condensation Leak

FMID Year Building Name TCFMAC Funded

FM‐0144885 20 North County Regional Center ‐ North $187,085

FM‐0144956 20 Bakersfield Superior Court $164,179

FM‐0060358 17 Downey Courthouse $153,856

FM‐0144850 20 Airport Courthouse $75,000

FM‐0061921 18 Central Justice Center $57,721



9

Top 5 Highest Costing Projects
Fire Sprinkler Leak

FMID Year Building Name TCFMAC Funded

FM‐0142656 19 East County Regional Center $324,731

FM‐0143561 20 Santa Monica Courthouse $53,096

FM‐2000476 21 Van Nuys Courthouse West $37,760

FM‐0145205 20 Southwest Justice Center $31,318

FM‐0063370 18 County Records Center $28,830

Top 5 Highest Costing Projects 
Fire Protection Systems Leak

FMID Year Building Name TCFMAC Funded

FM‐0144826 20 Clara Shortridge Foltz Criminal Justice Center $164,532

FM‐0142257 19 Hall of Justice $115,779

FM‐0061037 17 Compton Courthouse $88,817

FM‐2000539 21 County Courthouse $51,961

FM‐2001903 21 Central Courthouse $50,803



10

Top 5 Highest Costing Buildings
Domestic Water Pipe Leak

Building ID Building Name Count TCFMAC Funded

19‐L1 Clara Shortridge Foltz Criminal Justice Center 26 $3,815,798

19‐AX1 Van Nuys Courthouse East 6 $2,968,378

19‐K1 Stanley Mosk Courthouse 14 $2,545,456

19‐AG1 Compton Courthouse 26 $740,603

19‐J1 Pasadena Courthouse 13 $404,311

Top 5 Highest Costing Buildings
Fixture Leak

Building ID Building Name Count TCFMAC Funded

19‐L1 Clara Shortridge Foltz Criminal Justice Center 23 $952,997

19‐J1 Pasadena Courthouse 28 $731,355

19‐K1 Stanley Mosk Courthouse 25 $691,504

19‐AG1 Compton Courthouse 24 $609,156

19‐AK1 Norwalk Courthouse 15 $453,516



11

Top 5 Highest Costing Buildings
Hydronic Mechanical Pipe Leak

Building ID Building Name Count TCFMAC Funded

56‐A1 Ventura Hall of Justice 1 $1,186,761

37‐F2 North County Regional Center ‐ North 10 $476,711

19‐L1 Clara Shortridge Foltz Criminal Justice Center 10 $374,445

07‐A2 Wakefield Taylor Courthouse 3 $292,952

19‐W1 Pomona Courthouse South 5 $253,112

Top 5 Highest Costing Buildings
Sewer Line Leak

Building ID Building Name Count TCFMAC Funded

19‐K1 Stanley Mosk Courthouse 24 $663,473

19‐L1 Clara Shortridge Foltz Criminal Justice Center 15 $632,655

19‐J1 Pasadena Courthouse 9 $529,809

37‐I1 East County Regional Center 6 $395,795

37‐F2 North County Regional Center ‐ North 1 $361,702



           Meeting Date: 07/18/2022 
 

Information Item 1 – Deferred Maintenance Funding – DMF-2 
Projects Update 

Summary:   
Update on the status of DMF-2 projects. DMF-2 projects are funded by a one-time 
general fund budget allocation in July 2018 of $50 million. $5 million was 
earmarked specifically for facility assessments and $45 million for roof, BAS, 
elevator, and HVAC projects. 

Supporting Documentation:  
• Progress report for DMF-2 projects. 
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Construction Management Kitchell CEM, Cumming Corporation 
Architect Development One, Inc. 
Contractors MTM Construction, Mark Scott Construction, Mackone Development, 

Enovity, Vincor. 
 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheelchair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement. 

 
 

Project Status Number of 
Projects

Original Estimate Encumbered 
Amount

Roof Projects
Close-Out 2                  5,531,779$                 2,402,084$                 
Completed 4                  1,710,335$                 2,185,505$                 
Deferred to next DMF 4                  5,857,919$                 143,326$                    

Subtotal 10               13,100,033$              4,730,914$                 

Elevator Projects
Construction 2                  1,152,163$                 6,511,722$                 
Close-Out 5                  5,050,868$                 6,118,314$                 
On-Hold 1                  2,814,355$                 4,239,359$                 
Completed 9                  10,877,640$              12,649,055$              
Deferred to next DMF 2                  720,203$                    356,024$                    

Subtotal 19            20,615,227              29,874,474              

BAS Projects
Agency Review 2                  3,569,000$                 3,286,528$                 
Cancelled 1                  124,000$                    -$                             
Completed 2                  3,492,000$                 5,174,588$                 
Deferred to next DMF 22               18,528,000$              1,933,497$                 

Subtotal 27            25,713,000              10,394,612              

HVAC Cooling System
Deferred to next DMF 1                  537,636$                    -$                             

Subtotal 1                  537,636$                    -$                             

Building Assessment
Completed 1                   $                 5,000,000  $                 5,000,000 

Subtotal 1                  5,000,000$                 5,000,000$                 

Grand Total 58         64,965,896$      50,000,000$      
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Agency Review 

 
 
Cancelled 

 
 
 
 
 
 
 
 
 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

28 Los Angeles Compton Courthouse BAS Upgrades 1,945,000$                 1,635,624$                 

38 Los Angeles Metropolitan Courthouse BAS Upgrades 1,624,000$                 1,650,904$                 

Total 3,569,000$                 3,286,528$                 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

41 Alameda George E. McDonald Hall of Justice BAS Upgrades 124,000$                     -$                              

Total 124,000$                     -$                              
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Close-Out 

 
 
Completed 

 
 
 
 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

2 San Diego East County Regional Center Roof Replacement 3,855,749$                 1,577,245$                 

7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement 1,118,468$                 2,413,056$                 

9 Contra Costa George D. Carroll Courthouse Elevator Replacement 338,998$                     776,998$                     

17 Los Angeles El Monte Courthouse Elevator Replacement 2,060,363$                 1,513,410$                 

19 Orange North Justice Center Elevator Replacement 1,278,203$                 648,203$                     

21 San Diego North County Regional Center - North Elevator Replacement 254,838$                     766,647$                     

57 Los Angeles Inglewood Courthouse Roof Replacement 1,676,030$                 824,839$                     

Total 10,582,646$               8,520,398$                 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

8 Contra Costa Walnut Creek Courthouse Elevator Replacement 524,983$                     717,418$                     

10 San Bernardino Barstow Courthouse Elevator Replacement 181,343$                     360,521$                     

11 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement 50,000$                       521,598$                     

12 Los Angeles Downey Courthouse Wheelchair Lift Replacement 140,000$                     742,558$                     

13 Los Angeles Beverly Hills Courthouse Elevator Replacement 2,688,288$                 2,557,283$                 

15 Los Angeles Torrance Courthouse Elevator Replacement 2,953,248$                 2,721,622$                 

16 Los Angeles Burbank Courthouse Elevator Replacement 679,558$                     831,885$                     

18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement 3,368,223$                 3,141,467$                 

22 San Mateo Northern Branch Courthouse Elevator Replacement 291,998$                     1,054,703$                 

23 Santa Clara Santa Clara Courthouse Roof Replacement 196,000$                     116,694$                     

24 Los Angeles Santa Clarita Courthouse Roof Replacement 556,857$                     596,633$                     

25 San Diego Kearny Mesa Court Roof Replacement 442,000$                     936,954$                     

33 Los Angeles Van Nuys Courthouse East BAS Upgrades 1,432,000$                 2,272,699$                 

34 Los Angeles Van Nuys Courthouse West BAS Upgrades 2,060,000$                 2,901,889$                 

55 Los Angeles Torrance Annex Roof Replacement 515,478$                     535,224$                     

58 Statewide Statewide Assessment 5,000,000$                 5,000,000$                 

Total 21,079,975$               25,009,147$               
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Construction 

 
 

On Hold 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

6 Alameda Fremont Hall of Justice Elevator Replacement 947,163$                     1,803,142$                 

14 Los Angeles Van Nuys Courthouse West Elevator Replacement 205,000$                     4,708,580$                 

Total 1,152,163$                 6,511,722$                 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

5 Alameda Hayward Hall of Justice Elevator Replacement 2,814,355$                 4,239,359$                 

Total 2,814,355$                 4,239,359$                 
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Progress Pictures: 
 

  
El Monte Courthouse Elevator Replacement El Monte Courthouse Elevator Replacement 

  
El Monte Courthouse Elevator Replacement El Monte Courthouse Elevator Replacement 
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Progress Pictures: 
 

  
El Monte Courthouse Elevator Replacement El Monte Courthouse Elevator Replacement 

  
El Monte Courthouse Elevator Replacement El Monte Courthouse Elevator Replacement 
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Progress Pictures: 
 

  
George D. Carroll Elevator Replacement George D. Carroll Elevator Replacement 

  
George D. Carroll Elevator Replacement (New) George D. Carroll Elevator Replacement (New) 
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Judicial Council Deferred Maintenance (DMF II) 

Project Schedule 
July 2022 

 

 

# County Facility Location Project Title

Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec
8 Contra Costa Walnut Creek Courthouse Elevator Replacement Completed

10 San Bernardino Barstow Courthouse Elevator Replacement Completed
11 Los Angeles Bellflower Courthouse Wheelchair Lift ReplacemenCompleted
12 Los Angeles Downey Courthouse Wheelchair Lift ReplacemenCompleted
13 Los Angeles Beverly Hills Courthouse Elevator Replacement Completed
15 Los Angeles Torrance Courthouse Elevator Replacement Completed
16 Los Angeles Burbank Courthouse Elevator Replacement Completed
18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement Completed
22 San Mateo Northern Branch Courthouse Elevator Replacement Completed
23 Santa Clara Santa Clara Courthouse Roof Replacement Completed
24 Los Angeles Santa Clarita Courthouse Roof Replacement Completed
25 San Diego Kearny Mesa Court Roof Replacement Completed
33 Los Angeles Van Nuys Courthouse East BAS Upgrades Completed
34 Los Angeles Van Nuys Courthouse West BAS Upgrades Completed
55 Los Angeles Torrance Annex Roof Replacement Completed

2 San Diego East County Regional Center Roof Replacement
5 Alameda Hayward Hall of Justice Elevator Replacement
6 Alameda Fremont Hall of Justice Elevator Replacement
7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement
9 Contra Costa George D. Carroll Courthouse Elevator Replacement

14 Los Angeles Van Nuys Courthouse West Elevator Replacement
17 Los Angeles El Monte Courthouse Elevator Replacement
19 Orange North Justice Center Elevator Replacement
21 San Diego North County Regional Center - North Elevator Replacement
28 Los Angeles Compton Courthouse BAS Upgrades
38 Los Angeles Metropolitan Courthouse BAS Upgrades
57 Los Angeles Inglewood Courthouse Roof Replacement

20222019 2020 2021
Project Approval Project Initiation Design Procurement/Bid/Award Agency Review Construction Close-Out On Hold
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Information Item 2 – Deferred Maintenance Funding – DMF-3 
Projects Update 

Summary:   
Update on the status of DMF-3 projects. DMF-3 projects are funded by a one-time 
general fund budget allocation in July 2019 of $15 million which is earmarked for 
fire alarm system projects. 

Supporting Documentation:  
• Progress report for DMF-3 projects 
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Contractors MTM Construction, Pride, MS Construction 

 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheel-chair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement.  

 

 

 

Project Status Number of Projects  Original Estimate  Current Amount 
Fire Alarm System Projects
Procurement/Bid/Award 0 -$                                 -$                                  
In Construction 2 5,244,309$                    11,442,579$                   
In Construction (Design) 1 192,236$                        192,236$                         
Agency Review 7 8,761,583$                    3,365,185$                     
Cancelled 1 1,620,180$                    -$                                  
Subtotal 11 15,818,308$                  15,000,000$                   

Grand Total 11 15,818,308$           15,000,000$            
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In Construction, 
$11,442,579 

In Construction (Design), 
$192,236 

Agency Review, 
$3,365,185 

Cancelled, $-

PROJECTS (COST)
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Agency Review 

 

Cancelled 

 

In Construction 

 

In Construction (Design) 

 

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

1 Riverside Southwest Justice Center Fire Alarm System  $                        1,065,606  $                           363,317 

2 Los Angeles Pomona Courthouse South Fire Alarm System  $                        1,065,281  $                           555,566 

3 Fresno Fresno County Courthouse Fire Alarm System  $                        1,133,246  $                           416,283 

4 Alameda Hayward Hall  of Justice Fire Alarm System  $                        1,000,000  $                           399,687 

5 Orange Betty Lou Lamoreaux Justice 
Center

Fire Alarm System  $                        1,250,000  $                           814,209 

6 Alameda Wiley W. Manuel Courthouse Fire Alarm System  $                        1,300,000  $                           386,634 

8 Los Angeles Michael D. Antonovich 
Antelope Valley Courthouse

Fire Alarm System  $                        1,947,450  $                           429,489 

Total  $                        8,761,583  $                        3,365,185 

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

7 Los Angeles Stanley Mosk Courthouse Fire Alarm System  $                        1,620,180  $                                       -   

Total  $                        1,620,180  $                                       -   

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

9 Los Angeles Clara Shortridge Foltz 
Criminal Justice Center

Fire Alarm System  $                        4,618,237  $                     10,755,921 

11 Sacramento Carol Miller Justice Center 
Court Facil ity

Fire Protection  $                            626,072  $                           686,658 

Total  $                        5,244,309  $                     11,442,579 

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

10 San Bernardino Victorvil le Courthouse Fire Protection  $                            192,236  $                           192,236 

Total  $                            192,236  $                           192,236 
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Progress Photos: 

  
Carol Miller Justice Center – Fire Protection Carol Miller Justice Center – Fire Protection 

  
Carol Miller Justice Center – Fire Protection Carol Miller Justice Center – Fire Protection 
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County Facility Location Project Title

Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec
Riverside Southwest Justice Center Fire Alarm System
Los Angeles Pomona Courthouse South Fire Alarm System
Fresno Fresno County Courthouse Fire Alarm System
Alameda Hayward Hall of Justice Fire Alarm System
Orange Betty Lou Lamoreaux Justice Center Fire Alarm System
Alameda Wiley W. Manuel Courthouse Fire Alarm System
Los Angeles Stanley Mosk Courthouse Fire Alarm System Cancelled
Los Angeles Michael D. Antonovich Antelope Valley Courthouse Fire Alarm System
Los Angeles Clara Shortridge Foltz Criminal Justice Center Fire Alarm System
San Bernardino Victorville Courthouse Fire Protection
Sacramento Carol Miller Justice Center Court Facility Fire Protection

2023
Close-Out On Hold

2020 2021 2022
Project Approval Project Initiation Design Procurement/Bid/Award Agency Review Construction
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Information Item 3 – Deferred Maintenance Funding – DMF-4 
Projects Update 

Summary:   
Update on the status of DMF-4 projects. DMF-4 projects are funded by a one-time 
general fund budget allocation in July 2021 of $180 million for trial court facilities. 
Funding is earmarked primarily for HVAC, roof, elevator, electrical, and fire 
protection projects. 

Supporting Documentation:  
• Progress report for DMF-4 projects 
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Construction Management Kitchell CEM 

 
Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, BMS systems, 
HVAC, electrical and Fire protection systems. 
 

 
 

Project Status Number of 
Projects

Original Estimate Current Amount

Roof Projects
Project Review 10               4,707,594$                 4,707,594$                 
Awaiting Shared Cost Letter 1                  939,501$                    86,856$                       
Planning/Design 9                  5,647,504$                 5,815,525$                 
Procurement/Bid/Award 5                  4,693,608$                 9,459,391$                 
Construction 2                  1,537,756$                 2,540,298$                 
Cancelled 2                  2,175,371$                 2,175,371$                 

Subtotal 29               19,701,333$              24,785,036$              

Elevator Projects
Project Review 2                  2,220,714$                 2,220,714$                 
Awaiting Shared Cost Letter 1                  4,073,424$                 2,888,550$                 
Planning/Design 2                  2,551,789$                 2,551,789$                 
Agency Review 1                  9,954,279$                 9,954,279$                 
Procurement/Bid/Award 3                  9,186,489$                 11,416,556$              
Construction 7                  36,473,204$              27,931,762$              
Cancelled 1                  6,306,540$                 6,306,540$                 

Subtotal 17            70,766,439$           63,270,190$           

Fire Protection Projects
Project Review 1                  12,740$                       12,740$                       
Procurement/Bid/Award 1                  84,384$                       880,341$                    
Construction 1                  261,920$                    1,013,875$                 
Cancelled 1                  12,712$                       12,712$                       

Subtotal 4               371,757$                 1,919,669$              

Electrical Projects
Project Review 1                  583,948$                    583,948$                    
Planning/Design 19               4,565,402$                 4,565,402$                 
Cancelled 1                  227,400$                    227,400$                    

Subtotal 21            5,376,750$              5,376,750$              

BMS Projects
Project Review 4                  3,654,983$                 3,654,983$                 
Planning/Design 17               28,123,457$              49,280,377$              
Agency Review 1                  4,531,642$                 6,347,965$                 
Procurement/Bid/Award 5                  7,859,443$                 11,736,789$              
Construction 9                  11,830,112$              16,453,832$              
Cancelled 2                  9,491,112$                 9,491,112$                 

Subtotal 38            65,490,749$           96,965,058$           

HVAC Projects
Project Review 2                  1,483,272$                 1,483,272$                 
Project Initiation 1                  2,275,201$                 2,275,201$                 
Awaiting Shared Cost Letter 2                  1,820,480$                 9,024,596$                 
Planning/Design 9                  9,061,950$                 9,203,428$                 
Procurement/Bid/Award 3                  886,665$                    5,390,474$                 
Cancelled 1                  2,765,405$                 2,765,405$                 

Subtotal 18            18,292,973$           30,142,376$           

Grand Total 127       180,000,000$    222,459,078$    
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Agency Review 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Item# County Facility Name Project Title Original Estimate Current Amount
1 Los Angeles Compton Courthouse HVAC (BMS) 4,531,642$                 $           6,347,965 

53 Los Angeles East Los Angeles Courthouse Elevators 9,954,279$                 $           9,954,279 
Total  $            14,485,921  $        16,302,244 
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Awaiting Shared Cost Letter 

 
 
Cancelled 

 
  
 Construction 

 

Item# County Facility Name Project Title Original Estimate Current Amount
26 Alameda Wiley W. Manuel Courthouse HVAC 624,310$                    $           7,429,336 
60 Riverside Larson Justice Center Elevators 4,073,424$                 $           2,888,550 
95 Los Angeles El Monte Courthouse HVAC 1,196,170$                 $           1,595,260 
124 Napa Napa Historic Courthouse Roof 939,501$                    $                 86,856 

Total  $               6,833,405  $        12,000,003 

Item# County Facility Name Project Title Original Estimate Current Amount
42 Alameda Wiley W. Manuel Courthouse Electrical 227,400$                    $              227,400 
56 Rivers ide Riverside Hall of Justice Elevators 6,306,540$                 $           6,306,540 
65 Contra Costa Jail Annex Fire Protection 12,712$                      $                 12,712 
83 Los Angeles Edmund D. Edelman Children's Court HVAC 2,765,405$                 $           2,765,405 
88 Ventura Ventura Hall of Justice HVAC (BMS) 3,637,692$                 $           3,637,692 
89 Orange Central Justice Center HVAC (BMS) 5,853,420$                 $           5,853,420 
94 Kern Bakersfield Superior Court Roof 1,503,042$                 $           1,503,042 
106 Santa Clara Santa Clara Courthouse Roof 672,329$                    $              672,329 

Total  $            20,978,539  $        20,978,539 

Item# County Facility Name Project Title Original Estimate Current Amount
10 Los Angeles Pomona Courthouse South HVAC (BMS)  $               1,325,467  $           2,736,774 
11 Orange Civil Complex Center ("CXC") HVAC (BMS)  $                     81,620  $              797,618 
12 Napa Criminal Court Building HVAC (BMS)  $                   191,860  $              652,850 
16 Orange West Justice Center HVAC (BMS)  $               1,881,040  $           2,824,007 
19 Alameda Hayward Hall of Justice HVAC (BMS)  $               1,505,056  $           2,267,269 
20 Los Angeles East Los Angeles Courthouse HVAC (BMS)  $               1,904,093  $           2,068,331 
21 Alameda Fremont Hall of Justice HVAC (BMS)  $               2,774,186  $           2,095,722 
46 Los Angeles Airport Courthouse Elevators 5,431,206$                 $           5,690,828 
51 Orange Central Justice Center Elevators 7,257,755$                 $           9,043,906 
52 San Francisco Civic Center Courthouse Elevators 6,521,289$                 $           5,708,255 
54 Los Angeles Glendale Courthouse Elevators 3,865,096$                 $              880,772 
57 Orange Harbor Justice Center-Newport Beach Elevators 1,069,097$                 $           1,363,052 
58 Los Angeles Hollywood Courthouse Elevators 5,202,013$                 $           1,401,814 
61 Los Angeles San Fernando Courthouse Elevators 7,126,748$                 $           3,843,135 
64 San Mateo Northern Branch Courthouse Fire Protection 261,920$                    $           1,013,875 
70 Sacramento Sacramento Juvenile Courthouse HVAC (BMS) 1,100,620$                 $           1,907,924 
71 Sacramento Carol Miller Justice Center Court Facility HVAC (BMS) 1,066,169$                 $           1,103,337 
102 Alameda Wiley W. Manuel Courthouse Roof 241,897$                    $           1,136,181 
110 Orange Harbor Justice Center-Newport Beach Roof 1,295,858$                 $           1,404,117 

Total  $            50,102,993  $        47,939,767 
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Item# County Facility Name Project Title Original Estimate Current Amount
2 Los Angeles San Fernando Courthouse HVAC (BMS)  $                   986,707  $           6,343,633 
3 Los Angeles Norwalk Courthouse HVAC (BMS)  $               2,031,571  $           5,463,325 
4 Los Angeles Bellflower Courthouse HVAC (BMS)  $               1,080,039  $           3,477,338 
6 Los Angeles Glendale Courthouse HVAC (BMS)  $                   382,930  $           2,918,014 
7 Los Angeles Alhambra Courthouse HVAC (BMS)  $                   902,484  $           3,995,963 
8 Los Angeles Pasadena Courthouse HVAC (BMS) 1,586,783$                 $           4,671,044 
9 Los Angeles Metropolitan Courthouse HVAC (BMS) 1,627,449$                 $           2,131,160 

14 Los Angeles Inglewood Courthouse HVAC (BMS)  $                   110,459  $              864,863 
23 Kern Bakersfield Superior Court HVAC (BMS)  $                   393,525  $              393,525 
27 Los Angeles Airport Courthouse Electrical 472,396$                    $              472,396 
28 Los Angeles Bellflower Courthouse Electrical 274,588$                    $              274,588 
29 Los Angeles Whittier Courthouse Electrical 181,399$                    $              181,399 
30 Los Angeles Beverly Hills Courthouse Electrical 187,759$                    $              187,759 
31 Los Angeles Van Nuys Courthouse East Electrical 247,638$                    $              247,638 
32 Los Angeles Van Nuys Courthouse West Electrical 413,662$                    $              413,662 
33 Los Angeles Pasadena Courthouse Electrical 163,746$                    $              163,746 
34 Los Angeles Pomona Courthouse South Electrical 239,106$                    $              239,106 
35 Santa Clara Hall of Justice (East) Electrical 347,256$                    $              347,256 
36 Los Angeles Norwalk Courthouse Electrical 223,076$                    $              223,076 
37 Alameda Fremont Hall of Justice Electrical 235,050$                    $              235,050 
38 Los Angeles East Los Angeles Courthouse Electrical 287,406$                    $              287,406 
39 Fresno B.F. Sisk Courthouse Electrical 368,562$                    $              368,562 
40 Santa Clara Morgan Hill Courthouse Electrical 366,548$                    $              366,548 
41 Santa Clara San Jose Historic Courthouse Electrical 231,504$                    $              231,504 
43 Amador Amador Superior Court Electrical 189,528$                    $              189,528 
45 San Bernardino Rancho Cucamonga Courthouse Electrical 52,238$                      $                 52,238 
48 Kern Bakersfield Justice Bldg. Elevators 1,964,807$                 $           1,964,807 
50 Orange Betty Lou Lamoreaux Justice Center HVAC (BMS) 2,619,101$                 $           2,619,101 
59 Los Angeles Inglewood Courthouse Elevators 586,982$                    $              586,982 
67 Santa Cruz Santa Cruz Main Courthouse HVAC 428,505$                    $              428,505 
68 San Diego San Diego Hall of Justice HVAC 2,177,410$                 $           2,177,410 
72 San Bernardino Rancho Cucamonga Courthouse HVAC (BMS) 2,689,897$                 $           2,689,897 
73 Fresno Fresno County Courthouse HVAC (BMS) 6,770,730$                 $           6,770,730 
75 Santa Barbara Figueroa Division HVAC (BMS) 81,950$                      $                 81,950 
76 Los Angeles Santa Monica Courthouse HVAC 1,962,889$                 $           1,962,889 
77 Riverside Riverside Hall of Justice HVAC 1,745,836$                 $           1,745,836 
79 Los Angeles Chatsworth Courthouse HVAC (BMS) 3,172,554$                 $           3,172,554 
80 Los Angeles Torrance Courthouse HVAC (BMS) 2,491,364$                 $           2,491,364 
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81 San Bernardino Fontana Jury Assembly Building Roof 350,000$                    $              350,000 
85 Santa Barbara Santa Maria Courts Bldgs C + D HVAC (BMS) 77,775$                      $                 77,775 
87 San Joaquin Manteca Branch Court HVAC 72,326$                      $                 72,326 
90 Orange Harbor Justice Center-Newport Beach HVAC (BMS) 1,118,140$                 $           1,118,140 
91 Kern Bakersfield Superior Court HVAC 2,303,595$                 $           2,303,595 
93 Contra Costa Walnut Creek Courthouse HVAC 92,738$                      $                 92,738 
97 Humboldt Humboldt County Courthouse (Eureka) HVAC 178,737$                    $              178,737 
98 Alameda Hayward Hall of Justice HVAC 99,914$                      $              241,392 
99 Los Angeles Whittier Courthouse Electrical  $                     40,311  $                 40,311 
100 Los Angeles Burbank Courthouse Electrical  $                     43,629  $                 43,629 
103 Imperial Winterhaven Court Roof 54,544$                      $                 70,427 
107 Orange Betty Lou Lamoreaux Justice Center Roof 797,706$                    $              949,844 
113 Riverside Southwest Justice Center Roof 655,279$                    $              655,279 
115 San Diego Juvenile Court Roof 807,138$                    $              807,138 
117 Los Angeles Michael D. Antonovich Antelope Valley Roof 1,709,595$                 $           1,709,595 
120 Fresno B.F. Sisk Courthouse Roof 775,572$                    $              775,572 
122 San Joaquin Manteca Branch Court Roof 305,110$                    $              305,110 
123 Amador Amador Superior Court Roof 192,560$                    $              192,560 

Total  $            49,950,102  $        71,416,521 

Item# County Facility Name Project Title Original Estimate Current Amount
5 Los Angeles Airport Courthouse HVAC (BMS)  $               3,388,461  $           3,388,461 

15 San Bernardino Barstow Courthouse HVAC (BMS)  $                   127,200  $              530,260 
18 Riverside Larson Justice Center HVAC (BMS)  $               1,778,409  $           1,778,409 
24 Orange Central Justice Center Roof 2,000,467$                 $           2,000,467 
47 Fresno B.F. Sisk Courthouse Elevators 7,080,630$                 $           7,080,630 
49 Kern Bakersfield Juvenile Center Elevators 2,044,843$                 $           2,044,843 
63 San Mateo Central Branch Fire Protection 84,384$                      $              880,341 
66 San Bernardino Barstow Courthouse HVAC 220,226$                    $              632,233 
69 San Bernardino Barstow Courthouse HVAC 83,799$                      $              189,128 
74 Monterey Salinas Courthouse- North Wing HVAC (BMS) 1,052,462$                 $           3,275,758 
78 Contra Costa George D. Carroll Courthouse HVAC 582,640$                    $           4,569,112 
92 Contra Costa Wakefield Taylor Courthouse HVAC (BMS) 1,512,911$                 $           2,763,901 
104 Contra Costa Wakefield Taylor Courthouse Roof 570,810$                    $           4,072,892 
105 Santa Clara Morgan Hill Courthouse Roof 1,096,944$                 $           2,360,646 
108 Santa Barbara Santa Maria Courts Bldgs C + D Roof 495,150$                    $              495,150 
118 Los Angeles East Los Angeles Courthouse Roof 530,237$                    $              530,237 
127 Los Angeles Whittier Courthouse Elevators 61,016$                      $           2,291,083 

Total  $            22,710,588  $        38,883,551 
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Item# County Facility Name Project Title Original Estimate Current Amount
82 Los Angeles Downey Courthouse HVAC 2,275,201$                2,275,201$                  

Total  $               2,275,201  $                 2,275,201 

Item# County Facility Name Project Title Original Estimate Current Amount
13 San Diego North County Regional Center - North HVAC (BMS)  $                   795,000  $              795,000 
17 Riverside Riverside Juvenile Court HVAC (BMS)  $                   492,135  $              492,135 
22 San Diego East County Regional Center HVAC (BMS)  $               1,072,283  $           1,072,283 
25 San Diego North County Regional Center - South Roof 1,163,747$                 $           1,163,747 
44 Santa Clara Palo Alto Courthouse Electrical 583,948$                    $              583,948 
55 San Diego San Diego Hall of Justice Elevators 1,040,085$                 $           1,040,085 
62 Santa Clara Palo Alto Courthouse Fire Protection 12,740$                      $                 12,740 
84 Los Angeles Eastlake Juvenile Court HVAC 483,211$                    $              483,211 
86 Kern Bakersfield Justice Bldg. HVAC (BMS) 1,295,565$                 $           1,295,565 
96 Los Angeles West Covina Courthouse HVAC 1,000,061$                 $           1,000,061 
101 Los Angeles San Fernando Courthouse Roof 676,619$                    $              676,619 
109 Humboldt Humboldt County Courthouse (Eureka) Roof 174,591$                    $              174,591 
111 San Diego Kearny Mesa Traffic Court KM5 & KM6 Roof 19,572$                      $                 19,572 
112 Riverside Larson Justice Center Roof 787,875$                    $              787,875 
114 San Luis Obispo San Luis Obispo Courthouse Annex Roof 624,510$                    $              624,510 
116 San Diego South County Regional Center Roof 477,911$                    $              477,911 
119 Los Angeles Alfred J. McCourtney Juvenile Justice Roof 92,002$                      $                 92,002 
121 Del Norte Del Norte County Superior Court Roof 446,304$                    $              446,304 
125 Santa Barbara Santa Maria Juvenile Court (new) Roof 244,464$                    $              244,464 
126 San Diego South County Regional Center Elevators 1,180,629$                 $           1,180,629 

Total  $            12,663,251  $        12,663,251 
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Information Item 4 – Architectural Revolving Fund Projects 
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Summary:   
Update on the status of facility modification projects in the Architectural 
Revolving fund. 
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• Reports – CFARF Funds Update – Open Projects 

  



Judicial Council CFARF Funds Update
Open Projects

Trial Court Facility Modification  
 Meeting Date 07/18/2022

Transfers Location 
(County)

Facility Name Project Title  TCFMAC 
Approved Funds 

Total Amount 
Encumbered

Date of 
TCFMAC 
Approval

Current 
Status

AOC-11-027
FM-0040733 Solano Hall of Justice Construct 1,070 lf of concrete retaining wall, 525 lf of earthen berms, 575 lf of access ramps; 

install drainage pipe and 2 pumps to extract water trapped within the prevention area. Relocate 
existing utilities infrastructure where the footings will be excavated for the retaining walls. New 
asphalt will be installed along the retaining wall in the parking areas. New fencing and gate will 
be installed after excavation is complete.$1.7M was spent in 2005 for flood damage and $146K 
was spent in FY 10/11 on flood prevention measures. Emergency exiting must be sealed during 
flood conditions. 

1,114,874$                   646,567$                 1/30/2012 In Progress 
(Design / 

Assessment) & 
Deferred for 
Construction

JCC-14-019
FM-0011923 San Diego East County 

Regional Center 
Elevator - Elevator Renovation - Complete renovation of nine (9) gearless traction elevators. 
Work will include but not be limited to, car frames and platforms, buffers and safeties, hoistway 
entrance frames, doors and pit equip., new AC gearless machines, micro-processor control 
systems, regenerative VVVF AC drives, governors (elevators 1,2&3 only), closed loop heavy duty 
high speed operators, current code required wiring, interior and lobby control panels, 
counterweights and roller guides  (Elevators 7&9 only), hoist and governor ropes, cab ceilings 
with LED down lights, rope compensation and seismic provisions. 

2,742,062$                   2,672,142$             12/15/2014 In Work 
(Construction)

FM-0017040 Los Angeles Compton 
Courthouse

Fire Alarm System - Phase 1 - Installation of a new Fire Detection and Notification Alarm system, 
building alarm system is not code compliant and must be replaced to comply with State Fire 
Marshal notice to comply. Work includes design and ACM abatement as needed.

540,943$                      540,943$                 4/13/2015 In Work 
(Construction)

FM-0028322 Orange Central Justice 
Center

Fire Alarm System - Phase 1 -Replace/Renovate/Upgrade the existing Fire Alarm System - The 
existing building alarm system is not code compliant and must be brought to compliance per the 
State Fire Marshals notice to comply. Work includes design and ACM abatement as needed.

833,269$                      839,723$                 4/13/2015 In Progress 
(Design)

FM-0049106 Los Angeles Stanley Mosk 
Courthouse

Elevator - Elevator Renovation - Complete renovation of eight (8) gearless traction elevators, six 
3,000 lb capacity and two 8,000 lb capacity. Work will include but not be limited to, car frames 
and platforms, buffers and safeties, hoistway entrance frames, doors and pit equipt., new AC 
gearless machines, micro-processor control systems, regenerative VVVF AC drives, fly ball 
governors, closed loop heavy duty high speed operators, current code required wiring, interior 
and lobby control panels, counterweights and roller guides, hoist and governor ropes, cab 
ceilings with LED down lights, rope compensation and seismic provisions. 

3,745,483$                   3,179,622$             12/15/2014 Completed 
(Closed Task)

JCC-15-014
FM-0017040c Los Angeles Compton 

Courthouse
Fire - Phase 2 - Building alarm system is not code compliant and must be renovated to comply 
with State Fire Marshal notice to comply.

1,213,353$                    $             1,214,940 1/17/2015 In Work 
(Construction)

FM-0028322c Orange Central Justice 
Center

Fire - Phase 2 - Building alarm system is not code compliant and must be renovated to comply 
with State Fire Marshal notice to comply.

1,666,539$                    $             1,336,609 7/17/2015 In Progress 
(Design)

JCC-15-015
FM-0058661 Amador New Amador 

County 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency measures including installation of BAS 
Controls for all HVAC units, upgrade existing air handler to Climate Wizard (CW) indirect 
evaporative cooling air handler, upgrade existing internal lamps to LED, and install energy 
efficient telecom switches decreasing overall plug load.

465,010$                  465,010$             5/20/2016 Completed 
(Closed Task)
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Transfers Location 
(County)

Facility Name Project Title  TCFMAC 
Approved Funds 

Total Amount 
Encumbered

Date of 
TCFMAC 
Approval

Current 
Status

JCC-17-018
FM-0011923e San Diego East County 

Regional Center
Elevator - Elevator Renovation - Complete renovation of nine (9) gearless traction elevators. 
Work will include but not be limited to, car frames and platforms, buffers and safeties, hoistway 
entrance frames, doors and pit equip., new AC gearless machines, micro-processor control 
systems, regenerative VVVF AC drives, governors (elevators 1,2&3 only), closed loop heavy duty 
high speed operators, current code required wiring, interior and lobby control panels, 
counterweights and roller guides  (Elevators 7&9 only), hoist and governor ropes, cab ceilings 
with LED down lights, rope compensation and seismic provisions. 

5,048,597$                   4,309,543$             4/9/2018 In Work 
(Construction)

FM-0061125a San Diego Kearny Mesa Court Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and exterior 
lighting to LED (approx. 919 fixtures)

39,075$                          $                103,070 8/28/2017 In Work 
(Construction)

JCC-18-018
FM-0061175 Riverside Southwest Justice 

Center
Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and exterior 
lighting to LED (approx. 3172 fixtures)

476,354$                      666,014$                 5/17/2019 In Work 
(Construction)

FM-0063755 San Diego South County 
Regional Center

County Managed - Security related project. 65,000$                         65,000$                   5/17/2019 In Work 
(Construction)

JCC-19-012
FM-0142891 San Diego Kearny Mesa Court Interior Finishes - Seal roof leaks over approx. 1,000 SF of the roof. Replace 1,110 SF of drywall 

and paint. Replace the carpet, as the debris was spread through multiple locations. Replace 
ceiling tile and abatement of debris above the ceiling. Remediation and environmental oversight 
included. Due to a very deteriorated roof, rainwater leaked into several locations:  Sheriff deputy 
lunch-room exit stairwell on the 1st floor, Courtroom A and East Hallway by secured door 306.  
Environmental containment was set up with Asbestos Procedure 5 work performed to abate, 
clean and return space to normal conditions.

779,864$                      779,864$                 4/13/2020 Completed 
(Closed Task)

FM-0062195 Los Angeles Burbank 
Courthouse

HVAC - Replace entire pneumatic and DDC control system with non-proprietary, BAS system, 
including new T-stats throughout. Existing system does not work and temperature for twenty (2) 
separate zones, the air handler /airflow speed, chiller temperature, and dampers must be 
adjusted manually and not able to control building temperatures. Experiencing several hold/cold 
calls daily in the entire building.  

449,262$                      449,262$                 7/19/2019 In Work 
(Construction)

FM-0068425 Glenn Glenn Historic 
Courthouse

Exterior - Plaster and Column Restoration (Plaster is failing at an alarming rate and several 
columns are structurally degraded) - Remove the remaining delaminated plaster, prep the brick 
and re-apply new plaster, paint the entire exterior with an elastomeric coating to prevent future 
delamination of the surface. Scaffolding and high reach equipment will be utilized. The current 
paint on the building exterior contains lead, proper removal will require abatement and disposal 
per code 

672,812$                      672,812$                 7/19/2019 In Work 
(Construction)

Shaded region shows an update to the information
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