
ATTACHMENT C 
 

JUDICIAL COUNCIL OF CALIFORNIA 
MASTER CONTRACT FOR PLUMBING CONSTRUCTION SERVICES COVERSHEET 

  
 

CONTRACT NUMBER 

 
 

  [@#] 
FEDERAL EMPLOYER ID# 

 [@#] 

  
THIS MASTER CONTRACT FOR CONSTRUCTION SERVICES (the “Agreement” or “Contract”) is 
made as of  ______________________, 20_______, between the Judicial Council of California (“Judicial 
Council”) and _____________________  (“Contractor”) (each individually a “Party” and collectively 
the “Parties”). 

WITNESSETH, that for and in consideration of the mutual covenants herein contained, the Parties hereto 
agree as follows: 

1. Term. 

1.1. This Contract is effective as of [@Date] (“Effective Date”) and expires on [@Date] 
(“Expiration Date”).  This is the Initial Term.   

1.2. This Contract includes [@number] options of [@number] years each (“Option Term(s)” 
or “Subsequent Term(s)”), which shall be exercised and administered at the Judicial 
Council’s sole discretion and as indicated in the General Conditions to the Attachment A 
(“General Conditions”), which are attached hereto and incorporated herein.  In no event 
shall the Initial Term plus all Option Term(s) cumulatively exceed five (5) years in length.  
The end date for services authorized in a Service Work Order may exceed the expiration 
date of this Contract, but may not be extended once this Contract (or applicable Subsequent 
Term) has expired. 

2. Purpose/Scope. 

2.1. The purpose of this Contract is to establish a master contract for construction services 
related to [INSERT GENERAL SCOPE, E.G., ROOFING, ELEVATORS, HVAC, ETC.] 
for various courthouse facility projects throughout the State of California as specified in 
Service Work Order(s), that may be issued by the Judicial Council.  This purpose is for 
administrative reference only and does not define, limit, or construe the scope or 
extent of the Contract.  

2.2. The scope of Work that Contractor performs will only be as indicated in Service Work 
Order(s) which, if issued, will be processed after execution of this Contract pursuant to the 
Service Work Order Process provision as specifically stated in Attachment A.  That 
process includes the Judicial Council’s request for services and the Contractor’s proposal to 
perform those services.   

3. Contract Documents.  The complete Contract consists of all Contract Documents as listed here.  
All obligations of the Judicial Council and Contractor are fully set forth and described in the 
Contract Documents.  The Contract Documents are intended to operate mutually so that Work 
called for in one and not mentioned in the other or vice versa is to be performed the same as if 
mentioned in all Contract Documents. 
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This Coversheet and the Contract for Construction Services consists of the following 
attachments and exhibits (cumulatively the “Contract Documents”): 

Attachment A: General Conditions 
Attachment B: Services Request Form (CONSTRUCTION ONLY) 
Attachment C: Contractor Proposal Form (SWO) 

Exhibit A: Project Scope of Work & Project Plans & Project Specifications 
Exhibit B: Payment Method  
Exhibit C: Payment Provisions 

Attachment D: Judicial Council Tool Control Policy 
Attachment E: Judicial Council Background Check Policy 
Attachment F: Workers’ Compensation Certification 
Attachment G: Prevailing Wage and Related Labor Requirements Certification 
Attachment H: Disabled Veteran’s Business Enterprise Participation Certification 
Attachment I: Payment and Performance Bond 
Attachment J: Contractor’s Insurance Documents 
Attachment K:        Security Badging Policy 
 

4. Project Price and Method of Payment.  Judicial Council shall pay Contractor for all Work 
contracted for under this Contract as indicated in a fully executed Service Work Order. 

5. Project Time.  As defined herein, this is the time within which the Contractor shall complete all 
Work contracted for under this Contract as indicated in a fully authorized Service Work Order 
pursuant to the Service Work Order Process provision set forth in this Contract.  

6. Insurance and Bonds.  Contractor shall provide all required certificates of insurance, and 
payment and performance bonds as set forth in the General Conditions. 

7. Classification of Contractor’s License.  Contractor hereby acknowledges that it currently holds 
valid and active Type [INSERT ALL REQUIRED LICENSES HERE] Contractor’s license(s) 
issued by the State of California, Contractor’s State Licensing Board, in the classification(s) called 
for in the Contract Documents. 

8. Authority of Contractor’s Representative.  Contractor hereby certifies that its legal 
representative as defined in the General Conditions and the person(s) it employees on the Project at 
or above the level of project superintendent, each have the authority to legally bind the Contractor.  

9. Validity of Alterations.  Alteration or variation of the terms of this Contract shall not be valid 
unless made in writing and signed by the Parties, and an oral understanding or Contract that is not 
incorporated shall not be binding on any of the Parties. 

10. Severability.  If any term, covenant, condition, or provision of the Contract Documents is held by 
a court of competent jurisdiction to be invalid, void, or unenforceable, the remainder of the 
provisions in the Contract Documents shall remain in full force and effect and shall in no way be 
affected, impaired, or invalidated thereby. 

11. Notice and Service Thereof.  Any notice required by the Contract shall be in writing, identify the 
Service Work Order, be dated, and be signed by the Party giving notice or by a duly authorized 
representative of that Party.  Any Notice required by or with regard to this Contract shall be 
delivered as follows: 
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Notice to the Judicial Council: 
 

Judicial Council of California 
Branch Accounting and Procurement 
Attn: Manager, Contracts 
455 Golden Gate Avenue, 6th Floor 
San Francisco, CA  94102-3688 
 

Notice to Contractor:  
 

[@Contractor Name] 
Attn: [@Contact] 
[@Address] 
 

Notice shall be served and considered effective if given in one of the following manners:  By 
personal delivery, considered delivered on the day of delivery; by overnight delivery service, 
considered delivered one (1) day after date deposited, as indicated by the delivery service. 

12. Signature Authority.  The individuals executing this Contract on behalf of each respective Party, 
certify that they have proper authorization to do so and to bind their respective Party. 

13. Survival.  The termination or expiration of the Contract shall not relieve either Party of any 
obligation or liability accrued hereunder prior to or subsequent to such termination or expiration, 
nor affect or impair the rights of either Party arising under the Contract prior to or subsequent to 
such termination or expiration, except as expressly provided herein. 

14. Entire Contract.  This Contract, consisting of all Contract Documents as defined herein, 
constitutes the entire Contract between the Parties with respect to the subject matter hereof and 
shall supersede all previous proposals, both oral and written, negotiations, representations, 
commitments, writing and all other communications between the Parties.  No waiver, alteration, 
modification of, or addition to the terms and conditions contained herein shall be binding unless 
expressly agreed in writing by a written amendment to this Contract. 

JUDICIAL COUNCIL’S SIGNATURE CONTRACTOR’S SIGNATURE 

Judicial Council of California 

 CONTRACTOR’S NAME (if Contractor is not an individual person, state whether 
Contractor is a corporation, partnership, etc.) 

[Contractor name] 

 LICENSE NO.:    EXP. DATE:   

 BY (Authorized Signature) 

 
 BY (Authorized Signature) 

 

 PRINTED NAME AND TITLE OF PERSON SIGNING  
 
[Name and title] 

 PRINTED NAME AND TITLE OF PERSON SIGNING 
 
   

 DATE  DATE 

 ADDRESS 

 Branch Accounting & Procurement 
 455 Golden Gate Avenue, 6th Floor 
 San Francisco, CA 94102 

 ADDRESS 
 
 [Address] 

NOTE:  If the Contractor is a corporation, Contractor must attach a certified copy of the corporation’s by-laws, or of 
the resolution of the Board of Directors of the corporation, authorizing the above person to execute this Contract and 
the bonds required by the Contract Documents. 
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ATTACHMENT A 

GENERAL CONDITIONS  

1. Definitions:  Terms defined below and elsewhere throughout the Contract Documents shall 
apply to the Contract as defined. Additional terms may be defined in authorized Service Work 
Orders, however, the definition of a term defined in a Service Work Order shall apply only 
within the Service Work Order in which it is defined. 

1.1. “Acceptance” means the written acceptance issued to Contractor by the Judicial 
Council’s Project Manager.  

1.2. “Administrative Director” refers to that individual or authorized designee, 
empowered by the Judicial Council to make final and binding executive decisions on 
behalf of the Judicial Council. 

1.3. “Approved Person” means any employee of Contractor or any Subcontractor who (i) has 
been screened and approved by the Judicial Council pursuant to the Judicial Council 
Screening Process and (ii) when working at the Project site, has passed any additional 
Court-required screening and background check requirements which that Court requires 
of contractors working in that Project site, as described in the “Court-Required Screening 
and Background Check Requirements” section herein.   

1.4. “Day” unless otherwise specifically defined means calendar days including Saturday 
and Sunday, as well as Contractor’s pre-established and published holidays applicable 
to its employees. 

1.5. “CAFM” or “Computer Aided Facilities Management.”  In the context of this Contract 
and wherever used herein, the CAFM system is, and shall be construed to mean, the 
system currently used by the Judicial Council to issue Service Work Orders and track 
work progress, or any other such system subsequently implemented for those or similar 
purposes by the Judicial Council at the Judicial Council’s sole discretion. 

1.6. “Change Order.”  A written order approved by the Judicial Council signed by the 
Judicial Council and the Contractor that alters a specific Service Work Order.    

1.7. “Claim” means a Dispute (see definition below) that remains unresolved after conclusion 
of the Dispute Resolution Process identified below. Individual unresolved Disputes may 
be aggregated into one or more Claim(s). 

1.8. “Confidential Information” means trade secrets, financial, statistical, personnel, 
technical, and other Data and information relating to the Judicial Council’s business or 
the business of its constituents.  Confidential Information does not include (i) 
information that is already known by the receiving party, free of obligation of 
confidentiality to the disclosing party; (ii) information that becomes generally available 
to the public, other than as a result of disclosure by the receiving party in breach of this 
Contract; (iii) information that is independently developed by the receiving party 
without reference to the Confidential Information; and (iv) information that the 
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receiving party rightfully obtains from a Third Party free of the obligation of 
confidentiality to the disclosing party. 

1.9. “Contract” or “Contract Documents.”  The Contract consists exclusively of the 
documents evidencing the Contract of the Judicial Council and Contractor, identified as 
the Contract Documents and listed in the Cover Sheet. Agreement and Contract may be 
used interchangeably. 

1.10. “Contractor.”  The individual, association, partnership, firm, company, consultant, 
corporation, affiliates, or combination thereof, including joint ventures, contracting 
with the Judicial Council to do the Contract Work.  Contractor is one of the parties to 
this Contract. 

1.11. “Contractor Proposal” means the document, substantially in the format of Attachment 
C hereto, that Contractor submits to the Judicial Council in response to a Services 
Request Form in accordance with the Service Work Order Process provision herein.  The 
Contractor Proposal Form should include the items listed on the Contractor Proposal 
Form including (1) the construction schedule, (2) a list of Subcontractors, (3) payment 
schedule, and (4) reference to applicable Project drawings and specifications, or layouts, 
and technical data or information for the applicable Project. 

1.12. “Court(s)” means one or more of the fifty-eight (58) superior court entities in 
California, the California appellate courts, and the California Supreme Court. 

1.13. “Cover Sheet” or “Master Contract for Construction Services Cover Sheet” means 
the form used by the Judicial Council to enter into a contract, agreement or amendment 
with other parties.    

1.14.  “Dispute” means a request, demand, or assertion by the Contractor during 
performance of the Work regarding money and/or time adjustments with which the 
Judicial Council does not agree.  A Dispute is not a Claim. 

1.15. “Force Majeure” means a delay which impacts the timely performance of Work for 
which neither Contractor nor the Judicial Council are liable because such delay or 
failure to perform was unforeseeable and beyond the control of the party.  Acts of Force 
Majeure include, but are not limited to: 

1.15.1. Acts of God, which are only floods, fire due to lighting, earthquakes in 
excess of a magnitude of 3.5 on the Richter Scale and tidal waves. 

1.15.2. Acts of a public enemy; 

1.15.3. Acts or omissions of any government entity; 

1.15.4. Fire or other casualty for which a party is not responsible; 

1.15.5. Quarantine or epidemic; 

1.15.6. Strike or defensive lockout; and 
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1.15.7. Adverse weather that is (1) unusually severe precipitation, sleet, snow, hail, 
heat, or cold, wind or fog conditions in excess of the norm for the location, 
and time of year it occurred as determined by a source mutually agreed to by 
the Judicial Council and the Contractor or, if none can be mutually agreed 
upon, as indicated at http://countrystudies.us/united-
states/weather/California; (2) unanticipated; and (3) occurring at the site of 
the Project. 

1.16. “Hourly Rates” include all costs including, but not limited to labor costs, applicable 
taxes, duties, wages, indirect costs, general and administrative expense, and profit. 

1.17. “Key Personnel” or “Personnel” refers to Contractor’s personnel or personnel of 
Subcontractors that are named in Service Work Orders, whom the Judicial Council has 
approved to perform specific Work.  Qualifications of Key Personnel are provided in 
any resumes set forth in or attached to Service Work Orders.  Work and roles of Key 
Personnel are as set forth in this Contract and in Service Work Orders. 

1.18. “Material” means all types of tangible personal property, including but not limited to 
reports, goods, supplies, equipment, commodities, and information and 
telecommunication technology. 

1.19. “Project” refers to all activity relative to an individual Service Work Order, including 
the Work of Contractor and its Subcontractors. 

1.20. “Project Manager” is the Judicial Council’s representative that manages the Contract 
and has authority to direct the Contractor in the performance of the Work.  The Judicial 
Council may change the Project Manager, at its sole discretion, during the Contractor’s 
performance of the Work. 

1.21. “Project Price” or “Total Project Price.”  The amount indicated in a Service Work 
Order for all the Work of a particular Service Work Order and which is the amount the 
Judicial Council shall pay to the Contractor for successful completion of all the Work. 
The Total Project Price is the sum of all the Work, including all applicable taxes, fees, 
shipping costs, insurance, and bonds and shall not exceed this amount. 

1.22. “Project Time.”  The maximum time indicated in a Service Work Order for Contractor 
to complete all the Work of a particular Service Work Order. 

1.23. “Reimbursable Expenses” means specific expense(s) incurred or to be incurred by 
Contractor and/or its Subcontractor(s) in pursuit of performance of the Work, as further 
specified in a Service Work Order. 

1.24. “Restricted Area(s)” means (i) all areas within the Project site that are not generally 
accessible to the public, including judges’ chambers, all non-public restrooms, elevators, 
break rooms, and corridors, and other non-public spaces that are dedicated for use only 
by judges or Court staff and employees, (ii) public areas of a Project site during non-
business hours that are subject to security screening during normal business hours, and 
(iii) the areas defined as Restricted Areas in the Background Check Policy. 
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1.25. “Services Request Form” refers to the form listed in this Contract as Attachment B.  
Once a SWO is issued, this form serves as a summary of Work to be provided by the 
Contractor with respect to the Project for that SWO. 

1.26. “Service Work Order” or “SWO” refers to a unique entry within Judicial Council’s 
CAFM system.  Issuance of a SWO constitutes Work Authorization with respect for the 
Work relating to that SWO.  Contractor must login to the CAFM system and “accept” 
the SWO issued prior to beginning Work.  The SWO references and incorporates other 
documents such as the Services Request Form and Contractor Proposal applicable to 
that SWO as well as the Contract Documents. 

1.27. “State” refers to the State of California. 

1.28. “Statement of Work” means a description of Work to be provided according to 
Service Work Order authorized according to this Contract.  

1.29. “Subcontractor” shall mean and include any individual, firm, partnership, agent, or 
corporation having a contract, purchase order, or Contract with the Contractor, or with 
any Subcontractor of any tier for the performance of any part of this Contract.  When 
the Judicial Council refers to Subcontractor(s) in this document, for purposes of this 
Contract and unless otherwise expressly stated, the term “Subcontractor” includes, at 
every level and/or tier, all subcontractors, sub-consultants, agents, suppliers, and/or 
materialmen. 

1.30. “Third Party” refers to any individual, association, partnership, firm, company, 
corporation, consultant, Subcontractor, or combination thereof, including joint 
ventures, other than the Judicial Council or the Contractor, which is not a party to this 
Contract. 

1.31. “Work” or “Work to be Performed” or “Contract Work” or “Scope of Work” refers 
to all labor, materials, equipment, components, appliances, supervision, coordination, and 
services required by, or reasonably inferred from, the Contract Documents, that are 
necessary for the construction and Completion of the Project. 

1.32. “Work Authorization” means permission to begin Work for a particular SWO.  

2. Service Work Orders: 

2.1. Maximum Service Work Order Amount and Contract Amount 

2.1.1. The maximum amount the Judicial Council shall be obligated to pay to 
Contractor under any individual Service Work Order authorized under this 
Contract shall not at any time exceed the Total Project Price specified on the 
face of the authorized Service Work Order which is applicable to that Work. 
No verbal agreements will be honored. 

2.1.2. The maximum amount the Judicial Council shall be obligated to pay to 
Contractor under this Agreement (“Contract Amount”) shall not at any 
time exceed the total of all Total Project Price(s) Encumbered to Date. The 
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total amount that the Judicial Council may pay the Contractor under this 
Agreement shall not at any time exceed the total of the Service Work Order 
Sums of all Service Work Orders authorized for the performance through 
the current date.  

2.2. Service Work Order Authorization 

2.2.1. The Judicial Council will authorize the performance of Work and spending 
of funds under this Contract only via Service Work Order issued through 
Owner’s CAFM system. Service Work Orders must be “accepted” by the 
Contractor within the CAFM system. This involves the Contractor logging 
into CAFM, opening the SWO, and clicking the “Accept” button. A written 
document will be provided by Judicial Council via CAFM software system 
that summarizes the Project details and references all other documents 
incorporated within the Project.  

2.2.2. Service Work Orders may only be authorized during the Term of this 
Agreement or any Subsequent Terms. Service Work Orders must be 
authorized prior to the expiration date of this Agreement. The end date for 
services authorized in a Service Work Order may exceed the expiration date 
of this Agreement but may not be extended once this Agreement (or 
applicable Subsequent Term) has expired.  

2.2.3. Service Work Orders may only be authorized for the specific Work as 
described in Attachment B and Attachment C.  

2.3. Service Work Order Process 

2.3.1. Services Request Form.  

2.3.1.1. The Judicial Council’s Project Manager will provide Contractor 
with an unsigned Services Request Form (Attachment B), 
describing the Work the Judicial Council wants performed. The 
Judicial Council’s Project Manager will complete the Services 
Request Form and send to Contractor electronically. The Judicial 
Council’s Project Manager will inform the Contractor of the 
appropriate Pricing Methodology (i.e. Lump Sum Based Pricing or 
Time and Materials Pricing) for the Project.  

2.3.1.2. Upon receipt of the Services Request Form, Contractor will, in 
coordination with the Judicial Council’s Project Manager, edit the 
Services Request Form if necessary so that it appropriately 
describes, to the satisfaction of both Parties, the scope of Work to 
be provided.  If the Services Request Form is revised during this 
coordination, then the Judicial Council’s Project Manager will 
revise and re-submit the revised Services Request Form 
electronically to the Contractor.  

2.3.2. Contractor Proposal.  
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2.3.2.1. Once the Judicial Council and the Contractor agree upon the scope 
of Work as set forth in a Services Request Form, Contractor will 
complete and submit electronically the Contractor Proposal, 
substantially in the format of Attachment C, to the Judicial 
Council’s Project Manager in the form of a file in modifiable MS-
Word processing format, based upon the description of the Work 
requested by the Services Request Form.  

2.3.2.2. The Judicial Council’s Project Manager shall review the 
Contractor Proposal separately or with the Contractor and may 
request changes to the Contractor Proposal submitted, in which 
event Contractor shall modify and resubmit the Contractor 
Proposal via CAFM.  

2.3.2.3. Contractor acknowledges that the Judicial Council may seek 
proposals from other contractors for the same or similar work for 
which Judicial Council is seeking a proposal from Contractor.  
Contractor further acknowledges that Judicial Council is not 
obligated to accept a Contractor Proposal and that Judicial Council 
reserves the right to reject or not accept a Contractor Proposal for 
any reason.    

2.3.2.4. Contractor Proposals submitted shall not expire or be revoked by 
the Contractor for a period of twenty (20) Days following the date 
submitted to the Judicial Council via CAFM.  

2.3.2.5. If the Judicial Council intends to accept Contractor’s Proposal and 
proceed with the Project, the Judicial Council’s Project Manager 
will create a Service Work Order in the Judicial Council’s CAFM 
system and create a unique SWO number for that Project. The 
Services Request Form and accepted Contractor’s Proposal for the 
applicable Project will be uploaded to CAFM.  

2.3.2.6. The Judicial Council’s Project Manager will then notify the 
Contractor of its Contractor Proposal acceptance. The Judicial 
Council shall provide, via e-mail, a Service Work Order consisting 
of a cover page with a unique Service Work Order number, the 
accepted Services Request Form and Contractor’s Proposal for that 
Service Work Order.  

2.3.2.7. Contractor shall review all documents and, upon acceptance, log 
into Judicial Council’s CAFM system, look up the corresponding 
Service Work Order, and click “Accept.”  By clicking “Accept,” 
Contractor agrees to all the provisions of this Contract, the 
Contract Documents, the Contractor Proposal and the 
corresponding Service Work Order.  

2.3.3. Authorization to Proceed with a Service Work Order.  
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2.3.3.1. Upon notification of Service Work Order acceptance in CAFM by 
the Contractor, the Judicial Council shall direct the Contractor to 
begin Work in writing according to the terms herein.  

2.3.3.2. Following authorization of a Service Work Order, but before the 
initiation of Work on a Project, the Judicial Council may furnish 
additional detailed written and/or graphic instructions to explain 
the Work more fully, and such instructions become a part of the 
requirements of the authorized Service Work Order applicable to a 
Project. Should such additional detailed instructions, in the opinion 
of Contractor, constitute Work in excess of the requirements of the 
authorized Service Work Order, Contractor must submit written 
notice of the same to the Judicial Council within seven (7) Days 
following receipt of such instructions, and in any event no later 
than prior to commencement of the Work of the Project. If in the 
Judicial Council’s judgment, the additional detailed instructions do 
in fact constitute Work in excess of the requirements of the 
authorized Service Work Order, the Judicial Council may, at 
Judicial Council’s option, either close the authorized Service Work 
Order and create a new Service Work Order or issue a Change 
Order to account for the additional Work.  

2.3.3.3. Only the following Judicial Council’s personnel are approved to 
authorize a SWO(s): Senior Manager for Facility Management; 
Regional Manager for Facilities Operations; Project Managers; 
Supervising Facilities Management Administrators; Facilities 
Management Administrators; Judicial Council Customer Service 
Center Personnel.  

2.3.4. Other Information Relating to Service Work Orders.  

2.3.4.1. If the Parties agree to cancel an already authorized Service Work 
Order, the existing Service Work Order must be closed within 
Judicial Council’s CAFM system and the Judicial Council may 
start a new Service Work Order process.  

2.3.4.2. Judicial Council shall from time to time provide Contractor with 
the names and contact information of persons filling primary 
positions.  This letter will be updated from time to time as 
personnel change, and is effective upon receipt.  These changes 
will not require that this Contract be amended.  

2.3.4.3. The Judicial Council reserves the right to modify the forms 
provided in the Contract, as it deems necessary or appropriate, in 
its sole discretion, and will notify Contractor of any modification 
to said form prior to implementing the modified form(s).  

2.3.4.4. There is no limit on the number of Service Work Orders the 
Judicial Council may request or authorize under this Contract.  
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2.3.4.5. The Judicial Council does not guarantee that Contractor will 
receive any authorized Service Work Order(s) under this Contract.  

3. Notice to Proceed: The Project Manager will provide a written notice to proceed to Contractor 
with respect to the Project at which time Contractor will proceed with the Project. 

4. Contract Term and Renewals: 

4.1. Unless the Coversheet indicates that an Option Term is not applicable, the Judicial 
Council may, at its sole discretion, elect to exercise an Option Term to extend this 
Contract.  In order to exercise an Option Term, the Judicial Council must send Notice to 
Contractor at least thirty (30) days prior to the end of the Initial Term or Subsequent 
Term(s), as applicable. The exercise of an Option Term will be effective without 
Contractor’s signature.  

4.2. The Contract shall commence on the Effective Date and terminate on the Expiration Date 
as specified in the Coversheet, which is the Initial Term, unless otherwise set forth in 
writing, and in accordance with the terms and conditions of the Contract. 

4.3. The Parties agree that the Judicial Council may elect to extend the Contract up to the total 
Option Terms, as indicated in the Cover Sheet and only if authorized in writing and in 
accordance with the terms and conditions of the Contract. 

4.4. In the event the Judicial Council elects to exercise an Option Term, as set forth in this 
provision, the Parties will modify the Contract via bilateral execution of the Judicial 
Council’s Standard Amendment Coversheet. 

4.5. This Contract is of no force and effect until signed by both Parties.  Any commencement 
of performance prior to execution of this Contract by Contractor shall be at Contractor's 
own risk. 

4.6. Regardless of the expiration of this Contract, the terms and conditions of this Contract 
shall, unless otherwise terminated as specified herein, continue to be binding upon any 
Service Work Order executed under this Contract until the Work under said Service 
Work Order shall have been completed in full. 

5. Schedule of Values:  The Contractor shall, if required by the individual Service Work Order, 
submit to the Judicial Council’s Project Manager a Schedule of Values allocated to portions of 
the Work, supported by such data to substantiate the accuracy of the values as the Judicial 
Council may require.  This Schedule of Values, which is subject to the review, modification (if 
deemed necessary by the Judicial Council), approval, and written acceptance of the Judicial 
Council’s Project Manager, shall be used as a basis for progress payments made to the 
Contractor. The Schedule of Values shall be based exclusively on the “payment in arrears” 
principle, as the Judicial Council is not allowed to make payments in advance.  Contractor shall 
submit in writing a request to utilize contingency funding, which is subject to the Project 
Manager’s approval. The total of all payments in the Schedule of Values must at all times be 
equal to the Total Project Price. 

6. Failure to Adopt State Budget:  An event of default shall not occur if the Judicial Council is 
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unable to make any payment due hereunder because of the State of California’s failure to timely 
approve and adopt a State budget.  If the Judicial Council fails to make any payment(s) as a 
result of the State of California’s failure to timely approve and adopt a State budget, the Judicial 
Council shall promptly pay any previously due and unpaid amounts upon approval and adoption 
of the State budget. 

7. Relationship of Parties:  Contractor is and shall at all times be deemed to be an independent 
contractor and shall be wholly responsible for the manner in which it and its Subcontractors 
perform the services required of it by the Contract Documents.  Nothing herein contained shall 
be construed as creating the relationship of employer and employee, or principal and agent, 
between the Judicial Council, or any of the Judicial Council's employees or agents, and 
Contractor or any of Contractor’s Subcontractors, agents or employees.  Contractor assumes 
exclusively the responsibility for the acts of its employees as they relate to the services to be 
provided during the course and scope of their employment.  Contractor, its Subcontractors, 
agents, and its employees shall not be entitled to any rights or privileges of the Judicial Council’s 
employees.  Judicial Council shall be permitted to monitor the Contractor’s activities to 
determine compliance with the terms of the Contract. 

8. Standard of Professionalism: Contractor shall conduct all Work consistent with professional 
standards for the industry and type of work being performed under the Contract. 

9. Performance of Work:   

9.1. Contractor shall provide, and shall act to ensure that Contractor, its employees, 
Subcontractors and consultants provide all Work specified in these Contract Documents 
to the Judicial Council's satisfaction, in compliance with the standards specified in the 
Contract Documents and in the authorized Service Work Order. 

9.2. If Contractor fails to perform the Work properly or fails to perform any provisions of this 
Contract, the Judicial Council, may, pursuant to the General Conditions and without 
prejudice to any other remedy it may have, cure the deficiencies and deduct the cost 
thereof from the payment then or thereafter due Contractor. 

10. Liquidated Damages:   

10.1. Time is of the essence for all work Contractor must perform to obtain Project 
Completion.  It is hereby understood and agreed that it is and will be difficult and/or 
impossible to ascertain and determine the actual damage that the Judicial Council will 
sustain in the event of and by reason of Contractor's delay; therefore, pursuant to 
Government Code section 53069.85, Contractor shall forfeit and pay to Judicial Council 
the sum(s) identified in a Service Work Order as liquidated damages (“Liquidated 
Damages”) for each and every Day of delay beyond the agreed upon Project Time in a 
Service Work Order.   

10.2. It is hereby understood and agreed that neither the total cumulative Liquidated Damages 
amount nor any portion of the Liquidated Damage amount are penalties. 

10.3. In the event any portion of the Liquidated Damages is not paid to the Judicial Council, 
the Judicial Council may deduct that amount from any money due or that may become 



Master Contract No. [@Number] for [@Insert Type] Construction Services  
with [@Contractor] 

A-10 

due the Contractor under this Contract.  The Judicial Council’s right to assess Liquidated 
Damages is as indicated herein and in any Service Work Order.  Contractor and Surety 
shall be liable for and pay to Judicial Council the entire amount of Liquidated Damages 
including any portion that exceeds the amount of the Project Price then held, retained or 
controlled by Judicial Council. 

10.4. The time during which the construction of the Project is delayed for cause as hereinafter 
specified may extend the Project Time for a reasonable time as the Judicial Council may 
grant.  This provision does not exclude the recovery of damages for delay by either Party 
under other provisions in this Contract. 

11. Site Examination: Contractor has examined the Project site and certifies that it accepts all 
measurements, specifications, and conditions affecting the Project to be performed at the site.  
Contractor warrants that it has made all Project site examination(s) that it deems necessary as to 
the condition of the Project site, its accessibility for materials, workers and utilities, and 
Contractor’s ability to protect existing surface and subsurface improvements.   

12. Materials and Work: 

12.1. Except as otherwise stated in the Contract, Contractor shall provide and pay for all 
materials, labor, tools, equipment, transportation, supervision, temporary constructions of 
every nature, and all other services, management, and facilities of every nature 
whatsoever necessary to execute and complete the Contract within the Project Time. 

12.1.1. Unless otherwise specified, all materials shall be new and the best of their 
respective kinds and grades as noted or specified, and workmanship shall be 
of good quality. 

12.1.2. Materials shall be furnished in sufficient quantities and at such times as to 
insure uninterrupted progress of Work and shall be stored properly and 
protected as required. 

12.1.3. For all materials and equipment specified or indicated in the Drawings, the 
Contractor shall provide all labor, materials, equipment, and services 
necessary for complete assemblies and complete working systems, 
functioning as intended.  Incidental items not indicated on Drawings, nor 
mentioned in the Specifications, that can legitimately and reasonably be 
inferred to belong to the Work described, or be necessary in good practice to 
provide a complete assembly or system, shall be furnished as though 
itemized here in every detail.  In all instances, material and equipment shall 
be installed in strict accordance with each manufacturer’s most recent 
published recommendations and specifications. 

12.1.4. Contractor shall, after award of Contract by Judicial Council and after 
relevant submittals have been approved, place orders for materials and/or 
equipment as specified so that delivery of same may be made without delays 
to the Work.  Contractor shall, upon demand from Judicial Council, present 
documentary evidence showing that orders have been placed. 
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12.1.5. Judicial Council reserves the right but has no obligation, for any neglect in 
complying with the above instructions, to place orders for such materials 
and/or equipment as it may deem advisable in order that the Work may be 
completed by the date specified in the Contract, and all expenses incidental 
to the procuring of said materials and/or equipment shall be paid for by 
Contractor or withheld from payment(s) to Contractor. 

12.1.6. Contractor warrants good title to all material, supplies, and equipment 
installed or incorporated in Work and agrees upon Completion of all Work 
to deliver the Project site to Judicial Council, together with all 
improvements and appurtenances constructed or placed thereon by it, and 
free from any claims, liens, or charges.  Contractor further agrees that 
neither it nor any person, firm, or corporation furnishing any materials or 
labor for any Work shall have any right to lien any portion of the Premises 
or any improvement or appurtenance thereon, except that Contractor may 
install metering devices or other equipment of utility companies or of 
political subdivision, title to which is commonly retained by utility company 
or political subdivision.  In the event of installation of any such metering 
device or equipment, Contractor shall advise Judicial Council as to the 
owner thereof. 

12.1.7. Nothing contained in this Article, however, shall defeat or impair the rights 
of persons furnishing materials or labor under any bond given by Contractor 
for their protection or any rights under law permitting such protection or any 
rights under law permitting such persons to look to funds due Contractor in 
hands of Judicial Council (e.g., stop payment notices).  This provision shall 
be inserted in all subcontracts and material contracts and notice of its 
provisions shall be given to all persons furnishing material for work when 
no formal contract is entered into for such material. 

12.1.8. Title to new materials and/or equipment for the Work and attendant liability 
for its protection and safety shall remain with Contractor until incorporated 
in the Work of this Contract and accepted by Judicial Council.  No part of 
any materials and/or equipment shall be removed from its place of storage 
except for immediate installation in the Work.  Contractor shall keep an 
accurate inventory of all materials and/or equipment in a manner 
satisfactory to Judicial Council or its authorized representative and shall, at 
the Judicial Council’s request, forward it to the Judicial Council.  

13. Purchase of Materials and Equipment: 

13.1. The Contractor is required to order and obtain materials and equipment sufficiently in 
advance of its Work at no additional cost or advance payment from Judicial Council to 
assure that there will be no delays. 

13.2. Off-Site Storage of Materials and Equipment Only Upon Judicial Council’s Written 
Consent.  Contractor shall not store materials and/or equipment off site without first 
obtaining the Judicial Council’s express, written consent.  If Contractor receives Judicial 
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Council’s consent to store materials and/or equipment off site (“Stored Materials”), 
Contractor shall comply with all of the following: 

13.2.1. Property of Others Insurance.  Contractor shall procure and maintain, 
during the entire time Stored Materials are in off-site storage, insurance 
coverage acceptable to the Judicial Council that shall protect Contractor and 
Judicial Council from all claims for Stored Materials that are lost, stolen, or 
damaged.  The Judicial Council shall be named as a loss payee for this 
insurance coverage.  The insurance coverage shall include a “loss payable 
endorsement” stating that all amounts payable will be paid as a joint-check 
to the Contractor and Judicial Council.  If approved in advance by Judicial 
Council, this required insurance may be obtained by an “Employee Theft 
Protection Insurance Policy” or an “Employee Theft Protection Bond.” 

13.2.2. Payment for Stored Materials.  Judicial Council shall only make payment 
to Contractor for Stored Materials if agreed upon in advance, in writing, by 
the Judicial Council and provided that Contractor submits an itemized list of 
all Stored Materials with Contractor’s Application for Payment.  
Contractor’s itemized list of all Stored Materials shall be supported by all of 
the following: 

13.2.2.1. Itemized breakdown of the Stored Materials for the purpose of 
requesting partial payment, identifying the serial numbers and 
exact storage location of each piece of equipment and material; 
and 

13.2.2.2. Verified invoices for the Stored Materials; and 

13.2.2.3. Original copy of Property of Others Insurance, Employee Theft 
Protection Insurance Policy, or an Employee Theft Protection 
Bond based on the type of insurance required by the Judicial 
Council.  These documents shall include certificates and 
endorsements stating the coverage and that the Judicial Council is 
a loss payee or obligee, as appropriate. 

14. Ownership: 

14.1. Any interest of Contractor or any of its Subcontractors in any Data, Materials, and/or 
Deliverables in any form, or other documents and/or recordings prepared by Contractor 
or its Subcontractors in its performance of Work under this Contract shall become the 
property of the Judicial Council.  Upon the Judicial Council’s written request, or upon 
any termination of this Contract or any Service Work Order, Contractor shall assign 
and/or shall act to ensure that its Subcontractor’s assign any such interest to the Judicial 
Council and provide the Judicial Council with copies of all such Data, Materials, and/or 
Deliverables, within thirty (30) Days of the request.  

14.2. Contractor agrees and shall ensure that its Subcontractors agree not to assert any rights at 
common law, or in equity, or establish any claim to statutory copyright in such Data, 
Materials, and/or Deliverables.  Contractor shall not, and shall ensure that its 



Master Contract No. [@Number] for [@Insert Type] Construction Services  
with [@Contractor] 

A-13 

Subcontractors shall not publish or reproduce such Data, Materials, and/or Deliverables 
in whole, or part, or any manner or form, or authorize others to do so without the written 
consent of the Judicial Council. 

15. Subcontracting: 

15.1. Contractor shall not subcontract the Work to be provided under this Contract unless 
Contractor has identified the Subcontractor in writing in a Proposal that is acceptable to 
the Judicial Council and authorized by a Service Work Order.  No party to this Contract 
shall in any way contract on behalf of or in the name of another party to this Contract. 

15.2. At the request of the Judicial Council, the Contractor shall provide documentation that its 
Subcontractors meet the required qualifications set forth in the Contract Documents with 
respect to that Subcontractor’s work.  If requested by the Judicial Council, the Contractor 
shall provide copies of all Contractor’s agreements with its Subcontractors to the Judicial 
Council.  The Judicial Council’s review of subcontracts shall in no way relieve the 
Contractor of any of its responsibilities and obligations under this Contract. 

15.3. Contractor shall, in the course of the work, engage only Subcontractors and employees 
who possess, and will maintain in good standing during the performance of the Services, 
valid and applicable licenses where the State of California or this Contract requires that 
the work to be performed by that Subcontractor or employee must be performed by a 
licensed person or entity 

15.4. Contractor expressly acknowledges that its Subcontractors are not third party 
beneficiaries of this Contract.  No contractual relationship exists between the Judicial 
Council and any Subcontractor, supplier, or sub-Subcontractor by reason of this Contract. 

15.5. Contractor shall be responsible for all Work performed under the Contract.  All persons 
engaged in the Work of the Project are the responsibility and under the control of the 
Contractor.  Contractor shall give personal attention to fulfillment of the Contract and 
shall keep the Work under the Contractor’s control. 

15.6. Although some of the Contract Documents may be arranged according to various trades 
or general grouping of work, the Contractor is not obligated to sublet work in any 
particular grouping or manner.  The Contractor shall be responsible for the coordination 
of the trades, Subcontractors, sub-Subcontractors, and any material or equipment 
suppliers working on the Project. 

15.7. The Judicial Council may not permit a Contractor or Subcontractor who is ineligible to 
bid or work on, or be awarded, a public works project pursuant to Labor Code section 
1777.1 to propose on, bid on, be awarded, or perform work as a Subcontractor on a public 
works project. 

15.8. Any contract on a public works project entered into between a contractor and a debarred 
Subcontractor is void as a matter of law.  A debarred Subcontractor may not receive any 
public money for performing work as a Subcontractor on a public works contract, and 
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any public money that may have been paid to a debarred Subcontractor by a contractor on 
the project shall be returned to the awarding body. 

15.9. Contractor shall be responsible for the payment of wages to workers of a debarred 
Subcontractor who has been allowed to work on the Project. 

15.10. Contractor shall ensure that all Contractor’s Subcontractors execute the Prevailing Wage 
and Related Labor Requirements Certification attached hereto and incorporated herein. 

16. Work Warranties:  

16.1. Contractor warrants and represents that its employees and its Subcontractors’ employees 
assigned to perform Work under this Contract have the appropriate required credentials in 
the specified area(s) of competence required by Contract Documents and/or an authorized 
Service Work Order. 

16.2. Contractor warrants and represents that its employees and its Subcontractors’ employees 
assigned to perform Work under this Contract have the appropriate skills, training, and 
background reasonably commensurate with his or her level of performance or 
responsibility so as to be able to perform in a competent and professional manner in 
accordance with generally accepted industry standards. 

16.3. Contractor warrants that the Work provided hereunder will conform to the standards 
established by this Contract and its authorized Service Work Orders. 

16.4. All warranties, including any special warranties specified elsewhere herein, shall inure to 
the Judicial Council, its successors, assigns, customer agencies, and any other recipients 
of the Work provided hereunder. 

16.5. Contractor warrants that the Work will be performed on time and according to the 
applicable schedule or within the dates specified in a Service Work Order. 

16.6. Contractor warrants that the Work to be provided hereunder will conform to the 
requirements of this Contract and as provided in a Service Work Order authorized 
hereunder.  This warranty shall begin upon the date of the Judicial Council’s final 
payment for the Work provided under a Service Work Order, and shall extend for a 
period of one (1) year unless a Service Work Order extends that time period 
(“Warranty Period”).  If the Judicial Council identifies defect(s) in the Work provided 
during the Warranty Period, Contractor shall either re-perform the Work or otherwise 
remedy the defect to the satisfaction of the Judicial Council.  Contractor shall (unless a 
longer period is agreed to in writing with the Judicial Council’s Project Manager) have a 
period of ten (10) Business Days following receipt of Notice of the existence of a defect, 
in which to provide a cure.  In no event shall the Judicial Council be responsible for any 
costs incurred by Contractor to remedy any deficiencies in the Work  

16.7. All warranties, including any special warranties specified elsewhere herein, shall inure to 
the Judicial Council, its successors, assigns, the Court(s), the Counties and/or any other 
customer agencies or other beneficiaries of the Work provided hereunder. 
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17. Contractor’s Personnel: 

17.1. Contractor shall provide all personnel and Subcontractor personnel necessary to provide 
the Work authorized under this Contract. 

17.2. Contractor and/or its Subcontractors shall provide certain Key Personnel, including 
Contractor’s project manager(s), to perform certain Work set forth in this Contract and in 
Service Work Orders.   

17.3. Contractor’s project manager shall: 

17.3.1. Serve as the primary contact with the Judicial Council’s Project Manager 
and personnel; 

17.3.2. Manage the day to day activities of Contractor and its Subcontractor’s 
personnel;  

17.3.3. Identify the appropriate resources needed; 

17.3.4. Plan and schedule the Work;  

17.3.5. Meet budget and schedule commitments;  

17.3.6. Provide Progress Reports in accordance with this Contract; and 

17.3.7. Act to ensure the overall quality of the Work performed. 

17.4. The Judicial Council reserves the right to disapprove the continuing assignment of any 
Key Personnel provided under this Contract, if, in the Judicial Council’s opinion, the 
performance of Key Personnel is unsatisfactory.  The Judicial Council agrees to provide 
Notice to Contractor in the event it makes such a determination.  If the Judicial Council 
exercises this right, Contractor shall immediately assign replacement Key Personnel, 
possessing equivalent or greater experience and skills. 

17.5. If any of Key Personnel assigned to a Project, through no cause or fault of Contractor, 
become unavailable to perform Work, Contractor shall immediately provide replacement 
Key Personnel, possessing equivalent or greater experience and skills as required by this 
Contract and as further specified in any resumes referenced in Service Work Orders.  

17.6. Contractor shall ensure that the same Key Personnel named in Service Work Orders are 
retained during the performance of the Work of that Service Work Order.  However, 
Contractor may, with approval of the Judicial Council’s Project Manager, introduce 
substitute Key Personnel with specific skill sets/qualifications, or release Key Personnel 
whose skill sets/qualifications are no longer needed, if advance approval in writing is 
received from the Judicial Council’s Project Manager. 

17.7. If any of the Key Personnel identified as specified in an authorized Service Work Order 
terminate their employment during the period of performance of a Service Work Order, 
Contractor will provide a substitute acceptable to the Judicial Council’s Project Manager. 
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17.8. If any Key Personnel become unavailable or are disapproved and Contractor cannot 
furnish a replacement acceptable to the Judicial Council, the Judicial Council may 
terminate this Contract or the applicable Service Work Order for cause, pursuant to the 
Termination and Suspension provisions herein. 

18. Safety Plan/Procedures: 

18.1. The Contractor shall be solely responsible for initiating, maintaining, and supervising all 
safety precautions and programs in connection with the performance of the Work and 
shall take adequate safety precautions and shall provide adequate protection to prevent 
damage, injury, or loss to employees and other persons who may be affected thereby, the 
Work and materials to be incorporated therein, and property at the Project site and 
adjoining property. 

18.2. Contractor shall prior to the start of construction submit to the Judicial Council a written 
plan for Project site safety that is compliant with all applicable laws, ordinances, rules, 
regulations, and lawful orders of public authorities bearing on the safety and protection of 
persons and property from damage, injury, or loss.  

18.3. The Contractor shall comply with all applicable laws, ordinances, rules, regulations, and 
lawful orders of public authorities bearing on the safety of persons or property, or their 
protection from damage, injury, or loss. 

18.4. The Contractor shall erect and maintain, as required by existing conditions and 
performance of the Contract, safeguards for safety and protection, including posting 
danger signs and other warnings against hazards, promulgating safety regulations and 
notifying the State, other owners, and users of adjacent sites and utilities. 

18.5. The Contractor shall at all times conduct the construction of the Work to minimize 
inconvenience to the general public and to ensure the protection of persons and business 
adjacent to the Project site so as to minimize interference with their daily lives and 
operations. 

18.6. The Contractor shall designate the Work Superintendent, or some other responsible 
member of the Contractor’s organization who is at the Project site, to be the competent 
person responsible for the prevention of accidents and the monitoring of the safety of the 
Work. 

18.7. The Contractor shall remedy damage and loss to property caused in whole or in part by 
the Contractor, a Subcontractor, a Sub-Subcontractor, or anyone directly or indirectly 
employed by any of them, or by anyone for whose acts they may be liable and for which 
the Contractor is responsible.   

18.8. The Contractor shall not permit any part of the Work or Project site to be loaded so as to 
endanger its safety. 

18.9. When conditions of the Work, in the judgment of the Judicial Council, present 
unreasonable risk of injury or death to persons or property damage, the Judicial Council, 
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may direct the Contractor, at the Contractor's sole expense, to close down the Work and 
not commence work again until all dangerous conditions are eliminated. 

19. Security Protocols and Tool Control Policy: Contractor shall be responsible for Contractor’s, 
Contractor’s personnel’s, Subcontractors’, and Subcontractors’ personnel’s knowledge and 
compliance with all Judicial Council and Court required security protocols in the performance of 
the work.  Such protocols include, but are not limited to, the then-current Judicial Council Tool 
Control Policy.  Violation of the Judicial Council’s security protocols and tool control policy 
shall be considered a material breach of this Contract.  The version of the Judicial Council Tool 
Control Policy in effect as of the Effective Date is attached as Attachment D.  The Judicial 
Council Tool Control Policy is subject to change.   

20. Prohibited Hazardous Substance or Materials: 

20.1. Contractor is prohibited from, and will prohibit its Subcontractors, and their 
Subcontractors from bringing onto the Project site or using in the performance of the 
Work, any toxic material including, but not limited to, asbestos, asbestos containing 
material or product, polychlorinated bi-phenyls (PCB), lead contaminated material, or 
any substances that are regulated by any governmental entity (“Hazardous Materials”). 

20.2. Should the Contractor be required to utilize hazardous materials in the performance of the 
Work it shall notify the Judicial Council of its need to do so, and the Contractor shall 
comply with all applicable laws, ordinances, rules, regulations, and lawful orders of 
public authorities regarding the storage and/or use of explosives or other hazardous 
materials or equipment necessary for execution of Work. 

20.3. If the Contractor encounters what would reasonably be believed to be Hazardous 
Materials the Contractor will immediately inform the Judicial Council and will stop work 
in the affected area until the possible Hazardous Materials have been identified, and if 
required removed or rendered harmless. 

21. Trench Shoring and Utilities:  

21.1. If a Service Work Order is in excess of $25,000 and includes the excavation of any trench 
deeper than five (5) feet, pursuant to Labor Code section 6705, Contractor must submit 
and obtain Judicial Council acceptance, in advance of excavation, of a detailed plan 
showing the design of shoring, bracing, sloping, or other provisions to be made for 
worker protection from the hazard of caving ground during the excavation of such trench 
or trenches.  If the plan varies from the shoring system standards, the plan shall be 
prepared by a registered civil or structural engineer. 

21.2. Pursuant to Government Code section 4215, The Judicial Council assumes the 
responsibility for removal, relocation, or protection of existing main or trunk-line utility 
facilities located on the site at the time of commencement of the Work with respect to any 
such utility facilities that are not identified in the Plans and Specifications.  Contractor 
shall not be assessed for liquidated damages for delay in completion of the Work caused 
by failure of The Judicial Council or the owner of a utility to provide for removal or 
relocation of such utility facilities. 
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21.3. Locations of existing utilities provided by The Judicial Council shall not be considered 
exact, but approximate within reasonable margin and shall not relieve Contractor of 
responsibilities to exercise reasonable care nor costs of repair due to Contractor’s failure 
to do so.  The Judicial Council shall compensate Contractor for the costs of locating, 
repairing damage not due to the failure of Contractor to exercise reasonable care, and 
removing or relocating such utility facilities not indicated in the Plans and Specifications 
with reasonable accuracy, and for equipment necessarily idle during such work. 

21.4. No provision herein shall be construed to preclude assessment against Contractor for any 
other delays in completion of the Work.  Nothing herein shall be deemed to require The 
Judicial Council to indicate the presence of existing service laterals, appurtenances, or 
other utility lines, with the exception of main or trunk utility lines.  Whenever the 
presence of these utilities on the site can be inferred from the presence of other visible 
facilities, such as buildings, meter junction boxes, on or adjacent to the site. 

21.5. If Contractor, while performing the Work, discovers utility facilities not identified by the 
Judicial Council in the Plans and Specifications, Contractor shall immediately, but in no 
case longer than two (2) Business Days, notify the Judicial Council and the utility in 
writing.  The cost of repair for damage to above-mentioned visible facilities without prior 
written notification to the Judicial Council shall be borne by the Contractor. 

22. Documents on Work:  Contractor shall at all times keep on the Project site, or at another 
location as the Judicial Council may authorize in writing, one legible copy of all Contract 
Documents, including Addenda and Change Orders, and titles 19 and 24 of the California Code 
of Regulations, the specified edition(s) of the Uniform Building Code (electronic versions are 
acceptable), all approved Drawings, Plans, Schedules, and Specifications, and all codes and 
documents referred to in the Specifications, and made part thereof.  These documents shall be 
kept in good order and available to Judicial Council, Construction Manager, Architect, 
Architect’s representatives, the Project Inspector(s), and all authorities having jurisdiction.  
Contractor shall be acquainted with and comply with the provisions of these titles as they relate 
to this Project.  (See particularly the duties of Contractor, title 24, part 1, California Code of 
Regulations, section 4-343.)  Contractor shall also be acquainted with and comply with all 
California Code of Regulations provisions relating to conditions on this Project, particularly 
titles 8 and 17.  Contractor shall coordinate with Architect and Construction Manager and shall 
submit its verified report(s) according to the requirements of title 24. 

22.1. Daily Job Reports:  Contractor shall maintain, at a minimum, at least one (1) set of 
Daily Job Reports on the Project, in hard copy format. These must be prepared by the 
Contractor's employee(s) who are present on Project site, and must include, at a 
minimum, the following information.  If no work is performed on a particular day or 
days, the Contractor shall instead provide to the Judicial Council within seven (7) days of 
request, a certification to that effect indicating what day(s) on which no work was 
performed. 

22.1.1. A brief description of all Work performed on that day. 

22.1.2. A summary of all other pertinent events and/or occurrences on that day. 

22.1.3. The weather conditions on that day. 
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22.1.4. A list of all Subcontractor(s) working on that day. 

22.1.5. A list of all employees, consultants and Subcontractors working on that day. 

22.1.6. A list of each Contractor employee working on that day and the total hours 
worked for each employee. 

22.1.7. A complete list of all equipment on Project site that day, whether in use or 
not. 

22.1.8. A complete list of all materials, supplies, and equipment delivered on that day. 

22.1.9. A complete list of all inspections and tests performed on that day. 

22.1.10. Each day Contractor shall provide a copy of the previous day’s Daily Job 
Report to the Judicial Council or the Judicial Council’s Construction 
Manager. 

22.2. Preservation of Records:  Judicial Council shall have the right to examine and audit all 
Daily Job Reports or other Project records of Contractor’s project manager(s), project 
superintendent(s), and/or project foreperson(s), all certified payroll records and/or related 
documents including, without limitation, payroll, payment, timekeeping and tracking 
documents; all books, estimates, records, contracts, documents, bid/proposal documents, 
bid/proposal cost data, subcontract job cost reports, and other data of the Contractor, any 
Subcontractor, and/or supplier, including computations and projections related to 
bidding/proposing, negotiating, pricing, or performing the Work or Contract 
modification, in order to evaluate the accuracy, completeness, and currency of the cost, 
manpower, coordination, supervision, or pricing data at no additional cost to the Judicial 
Council.  These documents may be duplicative and/or be in addition to any bid/proposal 
documents held in escrow by the Judicial Council.  Contractor shall make available at its 
office at all reasonable times the materials described in this paragraph for the 
examination, audit, or reproduction until three (3) years after final payment under this 
Contract.  Notwithstanding the provisions above, Contractor shall provide any records 
requested by any governmental agency, if available, after the time set forth above. 

23. Labor Code Provisions 

23.1. Prevailing Wage: 

23.1.1. The Contractor and all Subcontractors under the Contractor shall pay all workers 
on Work performed pursuant to this Contract not less than the general prevailing 
rate of per diem wages and the general prevailing rate for holiday and overtime 
work as determined by the Director of the Department of Industrial Relations, 
State of California, for the type of work performed and the locality in which the 
work is to be performed, pursuant to sections 1770 et seq. of the California Labor 
Code.  Copies of the general prevailing rates of per diem wages for each craft, 
classification, or type of worker needed to execute the Contract, as determined by 
Director of the State of California Department of Industrial Relations, are on file 
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at the Judicial Council’s principal office.  Prevailing wage rates are also available 
from the Judicial Council or on the internet at (http://www. dir.ca.gov).  

23.1.2. Contractor shall ensure that Contractor and all of Contractor’s Subcontractors 
execute the Prevailing Wage and Related Labor Requirements Certification 
attached to the Contract and incorporated herein. 

23.1.3. The Project is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations.  Contractor shall post job site notices, as 
prescribed by regulation.  Contractor shall comply with all requirements of Labor 
Code section 1771.4, except the requirements that are exempted by the Labor 
Commissioner for the Project.  

23.2. Registration: 

23.2.1. Contractor shall comply with the registration and compliance monitoring 
provisions of Labor Code section 1771.4, including furnishing its certified payroll 
records (“CPR(s)”) to the Labor Commissioner of California and complying with 
any applicable enforcement by the Department of Industrial Relations (“DIR”). 
Labor Code section 1771.1(a) states the following: 

“A contractor or subcontractor shall not be qualified to bid on, be listed in 
a bid proposal, subject to the requirements of Section 4104 of the Public 
Contract Code, or engage in the performance of any contract for public 
work, as defined in this chapter, unless currently registered and qualified 
to perform public work pursuant to Section 1725.5. It is not a violation of 
this section for an unregistered contractor to submit a bid that is authorized 
by Section 7029.1 of the Business and Professions Code or by Section 
10164 or 20103.5 of the Public Contract Code, provided the contractor is 
registered to perform public work pursuant to Section 1725.5 at the time 
the contract is awarded.”  

23.2.2. Contractor shall, and shall ensure that all “subcontractors” (as defined by Labor 
Code section 1722.1), comply with Labor Code section 1725.5, including without 
limitation the registration requirements with the Department of Industrial 
Relations that are set forth in Labor Code section 1725.5.  Contractor represents 
to the Judicial Council that all “subcontractors” (as defined by Labor Code section 
1722.1) are registered pursuant to Labor Code section 1725.5.  Contractor shall 
not permit any Subcontractor to perform Work on the Project, without first 
verifying the Subcontractor is properly registered with the DIR as required by 
law, and providing this information in writing to the Judicial Council.  Contractor 
acknowledges that, for purposes of Labor Code section 1725.5, this Work is 
public work to which Labor Code section 1771 applies.   

23.3. Hours of Work:   

23.3.1. Notwithstanding the timing and duration of the Work under the Contract which is 
subject to court activities and other coordination required for occupied facilities, 
as provided in article 3 (commencing at section 1810), chapter 1, part 7, division 
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2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s work.  
The time of service of any worker employed at any time by Contractor or by any 
Subcontractor on any subcontract under this Contract upon the Work or upon any 
part of the Work contemplated by this Contract shall be limited and restricted by 
Contractor to eight (8) hours per day, and forty (40) hours during any one week, 
except as hereinafter provided.  Notwithstanding the provisions hereinabove set 
forth, Work performed by employees of Contractor in excess of eight (8) hours 
per day and forty (40) hours during any one week, shall be permitted upon this 
public work upon compensation for all hours worked in excess of eight (8) hours 
per day at not less than one and one-half times the basic rate of pay. 

23.3.2. Contractor shall keep and shall cause each Subcontractor to keep an accurate 
record showing the name of and actual hours worked each calendar day and each 
calendar week by each worker employed by Contractor in connection with the 
Work or any part of the Work contemplated by this Contract.  The record shall be 
kept open at all reasonable hours to the inspection of Judicial Council and to the 
Division of Labor Standards Enforcement of the DIR. 

23.3.3. Pursuant to Labor Code section 1813, Contractor shall as a penalty to the Judicial 
Council forfeit the statutory amount (believed by the Judicial Council to be 
currently twenty five dollars ($25)) for each worker employed in the execution of 
this Contract by Contractor or by any Subcontractor for each calendar day during 
which such worker is required or permitted to work more than eight (8) hours in 
any one calendar day and forty (40) hours in any one calendar week in violation 
of the provisions of article 3 (commencing at section 1810), chapter 1, part 7, 
division 2, of the Labor Code. 

23.3.4. Any Work necessary to be performed after regular working hours, or on Sundays 
or other holidays shall be performed without additional expense to the Judicial 
Council. 

23.3.5. Project Work will typically take place in an occupied court facility; therefore, 
work hours may be restricted depending upon the Project.  The individual Service 
Work Order will include any restrictions on hours of work.  If the Service Work 
Order does not include a restriction on hours of work, then the work must take 
place during business hours.    

23.4. Payroll Records: 

23.4.1. In addition to submitting CPR(s) to the Labor Commissioner of California 
pursuant to Labor Code section 1771.4 or any other applicable law, if requested 
by the Judicial Council, Contractor shall provide to the Judicial Council and shall 
cause each Subcontractor performing any portion of the Work to provide the 
Judicial Council CPR(s), showing the name, address, social security number, 
work classification, straight time, and overtime hours worked each day and week, 
and the actual per diem wages paid to each journeyman, apprentice, worker, or 
other employee employed by the Contractor and/or each Subcontractor in 
connection with the Work.  
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23.4.2. All CPRs shall be available for inspection at all reasonable hours at the principal 
office of Contractor on the following basis: 

23.4.2.1. A certified copy of an employee’s CPR shall be made available for 
inspection or furnished to the employee or his/her authorized 
representative on request.  

23.4.2.2. CPRs shall be made available for inspection or furnished upon 
request to a representative of Judicial Council, Division of Labor 
Standards Enforcement, Division of Apprenticeship Standards, and/or 
the Department of Industrial Relations. 

23.4.2.3. CPRs shall be made available upon request by the public for 
inspection or copies thereof made; provided, however, that a request 
by the public shall be made through either the Judicial Council, 
Division of Apprenticeship Standards, or the Division of Labor 
Standards Enforcement.  If the requested CPRs have not been 
provided pursuant to the provisions herein, the requesting party shall, 
prior to being provided the records reimburse the costs of preparation 
by Contractor, Subcontractors, and the entity through which the 
request was made.  The public shall not be given access to the records 
at the principal office of Contractor. 

23.4.3. The form of certification for the CPRs shall be as follows: 

I,      (Name-Print), the undersigned, am the   
    (Position in business) with the authority to act for and on 
behalf of      (Name of business and/or Contractor), 
certify under penalty of perjury that the records or copies thereof submitted and 
consisting of      (Description, number of pages) are the 
originals or true, full, and correct copies of the originals which depict the payroll 
record(s) of actual disbursements by way of cash, check, or whatever form to the 
individual or individual named, and (b) we have complied with the requirements 
of sections 1771, 1811, and 1815 of the Labor Code for any work performed by 
our employees on the Project. 

Date:      Signature:     

(Section 16401 of Title 8 of the California Code of Regulations) 

23.4.4. Each Contractor shall file a certified copy of the CPRs with the entity that 
requested the records within ten (10) days after receipt of a written request.  

23.4.5. Any copy of records made available for inspection as copies and furnished upon 
request to the public or any public agency by Judicial Council, Division of 
Apprenticeship Standards, or Division of Labor Standards Enforcement shall be 
marked or obliterated in such a manner as to prevent disclosure of an individual’s 
name, address, and social security number.  The name and address of Contractor 
awarded Contract or performing Contract shall not be marked or obliterated. 
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23.4.6. Contractor shall inform Judicial Council of the location of the records enumerated 
hereunder, including the street address, city, and county, and shall, within five (5) 
Business Days, provide a notice of change of location and address. 

23.4.7. In the event of noncompliance with the requirements of this section, Contractor 
shall have ten (10) days in which to comply subsequent to receipt of written 
notice specifying in what respects Contractor must comply with this section.  
Should noncompliance still be evident after the ten (10) day period, Contractor 
shall, as a penalty to Judicial Council, forfeit one hundred dollars ($100) for each 
calendar day, or portion thereof, for each worker, until strict compliance is 
effectuated.  Upon the request of Division of Apprenticeship Standards or 
Division of Labor Standards Enforcement, these penalties shall be withheld from 
progress payments then due. 

23.4.8. It shall be the responsibility of Contractor to ensure compliance with the 
provisions of Labor Code section 1776. 

23.5. Apprentices: 

23.5.1. Contractor acknowledges and agrees that, if this Contract involves a dollar 
amount greater than or a number of working days greater than that specified in 
Labor Code section 1777.5, then this Contract is governed by the provisions of 
Labor Code Section 1777.5.  It shall be the responsibility of Contractor to ensure 
compliance with this Article and with Labor Code section 1777.5 for all 
apprenticeship occupations. 

23.5.2. Apprentices of any crafts or trades may be employed and, when required by Labor 
Code section 1777.5, shall be employed provided they are properly registered in 
full compliance with the provisions of the Labor Code. 

23.5.3. Every such apprentice shall be paid the standard wage paid to apprentices under 
the regulations of the craft or trade at which he/she is employed, and shall be 
employed only at the work of the craft or trade to which she/he is registered. 

23.5.4. Only apprentices, as defined in section 3077 of the Labor Code, who are in 
training under apprenticeship standards and written apprentice agreements under 
chapter 4 (commencing at section 3070), division 3, of the Labor Code, are 
eligible to be employed.  The employment and training of each apprentice shall be 
in accordance with the provisions of the apprenticeship standards and apprentice 
agreements under which he/she is training. 

23.5.5. Pursuant to Labor Code section 1777.5, if that section applies to this Contract as 
indicated above, Contractor and any Subcontractors employing workers in any 
apprenticeable craft or trade in performing any Work under this Contract shall 
apply to the applicable joint apprenticeship committee for a certificate approving 
the Contractor or Subcontractor under the applicable apprenticeship standards and 
fixing the ratio of apprentices to journeymen employed in performing the Work. 
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23.5.6. Pursuant to Labor Code section 1777.5, if that section applies to this Contract as 
indicated above, Contractor and any Subcontractor may be required to make 
contributions to the apprenticeship program. 

23.5.7. If Contractor or Subcontractor willfully fails to comply with Labor Code section 
1777.5, then, upon a determination of noncompliance by the Administrator of 
Apprenticeship, it shall: 

23.5.7.1. Be denied the right to bid or propose on any subsequent project for one 
(1) year from the date of such determination; and 

23.5.7.2. Forfeit as a penalty to Judicial Council the full amount as stated in 
Labor Code section 1777.7.  Interpretation and enforcement of these 
provisions shall be in accordance with the rules and procedures of the 
California Apprenticeship Council and under the authority of the Chief 
of the Division of Apprenticeship Standards. 

23.5.8. Contractor and all Subcontractors shall comply with Labor Code section 1777.6, 
which section forbids certain discriminatory practices in the employment of 
apprentices. 

23.5.9. Contractor shall become fully acquainted with the law regarding apprentices prior 
to commencement of the Work.  Special attention is directed to sections 1777.5, 
1777.6, and 1777.7 of the Labor Code, and title 8, California Code of 
Regulations, section 200 et seq.  Questions may be directed to the State Division 
of Apprenticeship Standards, 455 Golden Gate Avenue, San Francisco, California 
94102. 

23.5.10 Contractor shall ensure compliance with all certification requirements for all 
workers on the Project including, without limitation, the requirements for 
electrician certification in Labor Code sections 108 et seq. 

24. Accounting System Requirement:  Contractor shall maintain an adequate system of accounting 
and internal controls that meets Generally Accepted Accounting Principles or GAAP. 

25. Retention of Records:  Contractor shall maintain all financial Data, supporting documents, and 
all other records relating to performance and billing under this Contract for a period in 
accordance with California State and Federal law, a minimum retention period being no less than 
three (3) years.  The retention period starts from the date of the submission of the final payment 
request.  Contractor is also obligated to protect Data adequately against fire or other damage. 

26. Permits and Licenses:  The Contractor shall observe and comply, and shall ensure that its 
Subcontractors observe and comply with all federal, state, city, and county laws, rules, and 
regulations affecting Contractor and its Subcontractor(s) performance of the Work provided 
under this Contract.  The Contractor shall procure and keep in full force and effect, and shall 
ensure that it Subcontractors procure and keep in full force and effect, during the Term of this 
Contract, all permits, licenses, registrations and approvals necessary to accomplish the Work 
contemplated in this Contract.  Contractor shall deliver to Judicial Council all original licenses, 
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permits, registrations and approvals obtained by Contractor in connection with the Work prior to 
the final payment or upon termination of the Contract, whichever is earlier. 

27. Work to Comply with Applicable Laws and Regulations: Contractor shall give all notices and 
comply with all applicable laws, ordinances, rules, and regulations relating to the Work, 
including the specific laws, ordinances, rules, and regulations as indicated and specified in the 
Contract Documents and identified below, including but not limited to the appropriate statutes 
and administrative code sections.  If Contractor observes that Drawings and Specifications are at 
variance therewith, or should Contractor become aware of the development of conditions not 
covered by Contract Documents that will result in finished Work being at variance therewith, 
Contractor shall promptly notify Judicial Council in writing and any changes deemed necessary 
by Judicial Council shall be made as provided in Contract for changes in Work.  

27.1. National Electrical Safety Code, U. S. Department of Commerce 

27.2. National Board of Fire Underwriters’ Regulations 

27.3. Uniform Building Code, latest addition, and the California Code of Regulations, title 24, 
including amendments 

27.4. Industrial Accident Commission’s Safety Orders, State of California 

27.5. Regulations of the State Fire Marshall (title 19, California Code of Regulations) and 
Pertinent Local Fire Safety Codes 

27.6. Americans with Disabilities Act 

27.7. Contractor shall comply will all applicable mitigation measures, if any, adopted by any 
public agency with respect to this Project pursuant to the California Environmental 
Quality Act (Public Resources Code sections 21000 et seq.) 

27.8. If Contractor performs any Work that it knew, or through exercise of reasonable care 
should have known, to be contrary to any applicable laws, ordinance, rules, or 
regulations, Contractor shall bear all costs arising therefrom. 

27.9. Where Specifications or Drawings state that materials, processes, or procedures must be 
approved by the DSA, State Fire Marshall, or other body or agency, Contractor shall be 
responsible for satisfying requirements of such bodies or agencies.  

28. National Labor Relations Board:  By executing this Contract, Contractor certifies under 
penalty of perjury under the laws of the State of California that no more than one (1) final, 
unappealable finding of contempt of court by a federal court has been issued against Contractor 
within the immediately preceding two (2) year period because of Contractor's failure to comply 
with an order of the National Labor Relations Board. 

29. Americans with Disabilities Act:  By signing this Contract, Contractor assures the Judicial 
Council that it complies with applicable provisions of the Americans with Disabilities Act 
(“ADA”) of 1990 (42 U.S.C. Sections 12101 et seq.) and all amendments and updates thereto, 
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which prohibit discrimination on the basis of disability, as well as with all applicable regulations 
and guidelines issued pursuant to the ADA.  

30. Drug-Free Workplace:  By signing the Contract, the Contractor certifies, under penalty of 
perjury under the laws of the State of California, that the Contractor will comply with the 
requirements of the Drug-Free Workplace Act of 1990 (Government Code, section 8350 et seq.), 
and will provide a drug-free workplace by taking the following actions:  

30.1. Publish a statement notifying employees that unlawful manufacture, distribution, 
dispensation, possession, or use of a controlled substance is prohibited and specifying 
actions to be taken against employees for violations. 

30.2. Establish a Drug-Free Awareness Program to inform employees about: 

30.2.1. The dangers of drug abuse in the workplace; 

30.2.2. The person’s or company’s policy of maintaining a drug-free workplace; 

30.2.3. Any available counseling, rehabilitation, and employee assistance programs; 
and 

30.2.4. Penalties that may be imposed upon employees for drug abuse violations. 

30.3. Provide that every employee who works under the Contract will: 

30.3.1. Receive a copy of the company’s drug-free workplace policy statement; and 

30.3.2. Agree to abide by the terms of the company’s statement as a condition of 
employment. 

30.4. Provide for reasonable cause testing as necessary, and post accident testing as necessary 
of workers performing work at the Project site.  

30.5. In addition to the other indemnity requirements of the Contract, Contractor shall 
indemnify and hold harmless the State of California, the Judicial Council of California, 
the Appellate Courts of California, the Supreme Court of California, the Superior Court 
of California associated with the Project, and the county associated with the Project, 
including their respective elected and appointed officials, judges, officers, employees and 
agents against any loss, claim, damages or liability resulting from Contractor’s failure to 
enforce and maintain a drug free workplace. 

31. Nondiscrimination/No Harassment Clause: 

31.1. During the performance of this Contract, Contractor and its Subcontractors shall not 
unlawfully discriminate against any employee or applicant for employment because of 
race, religion, color, national origin, ancestry, physical or mental disability, medical 
condition, marital status, age (over 40), sex, sexual orientation, gender identification, or 
any other legally protected characteristics.  Contractor shall ensure that the evaluation 
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and treatment of employees and applicants for employment are free of such 
discrimination. 

31.2. During the performance of this Contract, Contractor and its Subcontractors shall not 
engage in unlawful harassment, including sexual harassment, with respect to any 
persons with whom Contractor or its Subcontractors interact in the performance of this 
Contract.  Contractor and its Subcontractors shall take all reasonable steps to prevent 
harassment from occurring. 

31.3. Contractor shall comply and shall ensure that its Subcontractors comply with applicable 
provisions of the Fair Employment and Housing Act, California Government Code, 
sections 12990 et seq., and the applicable regulations promulgated under California 
Code of Regulations, title 2, Section 11000 et seq.  The applicable regulations of the 
Fair Employment and Housing Commission implementing California Government 
Code, section 12990, set forth in chapter 5 of division 4.1 of title 2 of the California 
Code of Regulations, are incorporated into this Contract by reference and made a part 
of it as if set forth in full. 

31.4. Contractor and any of its Subcontractors shall give written Notice of their obligations 
under this clause to labor organizations with which they have a collective bargaining or 
other Contract. 

31.5. Contractor shall include the nondiscrimination/no harassment and compliance 
provisions of this clause in any and all subcontracts issued to its Subcontractors to 
perform Work under the Contract. 

32. Background Checks:  If the Contractor assigns persons (whether employees, independent 
contractors, Subcontractors or agents) to perform work under this Contract that requires that the 
person have access to the systems (whether on-site or by remote access) or premises of the 
Judicial Council or other Judicial Branch Entities , the Judicial Council shall have the right, but 
not the obligation, to conduct a background check or to require the Contractor to conduct a 
background check, as permitted by law, on all such persons before the Judicial Council will grant 
to such persons access to the Judicial Council’s or other judicial branch entities’ premises or 
systems.  The Contractor will cooperate with the Judicial Council in performing such 
background check, and will promptly notify the Judicial Council of any such person refusing to 
undergo such background check, and will reassign such person to perform other services.  The 
Contractor shall obtain all releases, waivers, or permissions required for the release of such 
information to the Judicial Council.  Costs incident to background checks are the sole 
responsibility of the Contractor.   

32.1. Access to Project site.  Only Approved Persons may have unescorted access to (1) the 
Restricted Areas of a Project site and (2) any area of the Project site, during non-business 
hours when there is no security screening available.  Contractor and Subcontractor 
employees who are not Approved Persons may access Restricted Areas only if they are 
escorted by an Approved Person at all times that they are in the Restricted Areas.  
Contractor may not rely upon an employee of the Court to escort or monitor these 
persons.  Contractor must take all reasonable steps to ensure that its operations in any 
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Restricted Area are at all times consistent with this section (“Access to Restricted 
Areas”). 

32.2. Notification.  Contractor must notify all Subcontractors that (i) the Judicial Council 
requires a background check for personnel working in Restricted Areas without an escort 
pursuant to this Background Checks provision, (ii) the Court may have supplemental 
screening procedures, criteria, and requirements, and (iii) Subcontractor employees must 
comply with both the Judicial Council’s and the Courts’ checks and procedures. 

32.3. Judicial Council Screening and Approval Process.  The Judicial Council shall conduct the 
screening and approval of employees of Contractor and Subcontractors that have access 
to the Restricted Areas pursuant to the Judicial Council’s then-current background check 
policies and procedures (“Background Check Policy”).  Contractor agrees to cooperate 
with the Judicial Council with respect to the screening of those employees.  The version 
of the Judicial Council Background Check Policy in effect as of the Effective Date is 
attached to the Contract as Attachment E.  The Judicial Council may update and/or 
revise the Background Check Policy at any time, without notice to the Contractor.  
Contractor acknowledges that the definition of Restricted Areas in this Contract is 
broader and includes more areas than the definition of Restricted Areas in the 
Background Check Policy and that the definition of Restricted Areas that includes the 
most areas will control.   Contractor must comply with the provisions of this Background 
Checks provision in this Contract and with the Background Check and Security Badging 
– Attachment K, policies.   

32.4. Judicial Council Badges.  The Judicial Council will issue an identification badge to each 
person who is approved by the Judicial Council pursuant to this Background Checks 
provision 4.3 (“Judicial Council Screening and Approval Process”), bearing that 
person’s name and picture. The Judicial Council’s Secuity Badging Policy - Attachment 
K, will apply.  The badge will indicate that the person is permitted to access the 
Restricted Areas.  The Judicial Council will either (1) notify Contractor if an employee is 
approved, whereupon the Judicial Council will issue an identification badge for that 
person, or (2) provide an identification badge for the person to the Contractor, and 
Contractor will be responsible for issuing the identification badge to that person.  All 
such persons must wear their identification badges in a readily-visible manner whenever 
they are in a Restricted Area.  The Contractor will have a procedure in place to ensure 
that all badges are returned to the Judicial Council upon termination of an employee. 

32.5. Court-Required Screening and Background Check Requirements.  Even if a Contractor or 
Subcontractor employee has a Judicial Council-issued badge, the Court has the ultimate 
decision as to whether a specific Contractor or Subcontractor employee may have 
unescorted access to the Project site.  The Court shall have the right at any time to refuse 
Project site access to any Contractor or Subcontractor employee (even if that employee 
has a Judicial Council-issued badge) if the Court determines, in its sole discretion, that 
such person poses a risk to the Court or any person, system, or asset associated with the 
Court.  The Court may elect to perform supplemental screening on Contractor or 
Subcontractor employees who perform Work in that Court’s Restricted Areas.  
Contractor agrees to cooperate with the Court with respect to the screening of those 
employees, and shall obtain at no additional cost to the Court all related releases, waivers 
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and permissions the Court requires.  The Court may issue its own identification badge or 
other credential to persons who have passed the applicable Court-required screening 
procedure.   

32.6. DOJ and DMV Requirements.  Notwithstanding anything in this Contract to the contrary, 
Contractor must comply with background check and clearance requirements of the DOJ 
and the DMV relating to any employee of either Contractor or Subcontractor who has 
physical access to any area which is either connected to, or contains records from the 
following databases: the DOJ criminal computer database, including the California Law 
Enforcement Telecommunications System (CLETS) and the Criminal Offender Record 
Information (CORI), and the DMV computer database.  If requested by either the Court 
or the Judicial Council, Contractor must provide to either the Court or the Judicial 
Council suitable documentation evidencing Contractor’s compliance with the policies, 
practices, and procedures of the DOJ and the DMV regarding background check and 
clearance requirements relating to access to these databases.   

32.7. Costs.  All costs associated with escorting an unscreened employee (i.e. any employee 
who is not an Approved Person) shall be included in the Total Project Price.   Contractor 
will not receive additional compensation or reimbursement from the Judicial Council for 
any costs related to escorting.  The Judicial Council will pay for the cost of the 
background check (e.g. LiveScan), however, the Contractor will be responsible for 
employee time, fingerprinting fees, local administrative or processing fees, or other costs. 

33. No Interference with Court Operations.  Contractor acknowledges that the Project is located 
in a courthouse which is an operating courthouse that is open to the public.  Access to the Project 
site, including mechanical rooms, electrical rooms, or other rooms must be coordinated with the 
Court through the Judicial Council’s Project Manager before work commences.  Interruption 
and/or periods of shutdown of public access, electrical service, water service, lighting, or other 
utilities shall be only as arranged in advance with the Judicial Council’s Project Manager and 
shall be minimized to the greatest degree possible.  Contractor shall provide temporary services 
to all facilities interrupted by Contractor’s work.  Contractor and its Subcontractors shall not 
interfere with the transaction of Court business, including the publics’ access to and use of the 
Project site.  In the event that Contractor or any Subcontractor interferes with Court operations in 
violation of this provision, the Judicial Council, in its sole discretion, may be ordered to stop 
work at Contractor’s own expense.  Contractor shall be liable to Court for any damages resulting 
from Contractor or any Subcontractor interfering with the Court operations in violation of this 
provision. 

34. Disabled Veteran Business Enterprises:  If Contractor either (a) listed itself as a Disabled 
Veteran Business Enterprise (DVBE) on Contractor’s proposal to the RFQ for this Contract, or 
(b) listed a DVBE as a subcontractor on the SWO for a Project, then Contractor shall comply 
with the requirements stated in Military and Veterans Code section 999 et seq. with respect to 
any work, services, materials or supplies provided under this Contract.  Judicial Council DVBE 
resources can be found at: http://www.dgs.ca.gov/pd/Programs/OSDS.aspx. Contractor shall 
demonstrate DVBE compliance by completing the DVBE Participation Form attached to this 
Contract or to any Service Work Order.  Contractor agrees to provide the Judicial Council with 
any requested relevant supporting documents and to maintain those documents for a period of 
three (3) years after final payment under this Contract. 
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35. Judicial Council's Obligation Subject to Availability of Funds: 

35.1. The Judicial Council’s obligation under this Contract is subject to the availability of 
authorized funds.  The Judicial Council may terminate the Contract or any part of the 
Contract Work, without prejudice to any right or remedy of the Judicial Council, for lack 
of appropriation of funds.  If expected or actual funding is withdrawn, reduced or limited 
in any way prior to the expiration date set forth in this Contract, or in any Amendment 
hereto, the Judicial Council may terminate this Contract in whole or in part, upon written 
Notice to Contractor.  Such termination shall be in addition to the Judicial Council’s 
rights to terminate for convenience or default. 

35.2. Payment shall not exceed the amount allowable for appropriation by Legislature.  If the 
Contract is terminated for non-appropriation: 

35.2.1. The Judicial Council will be liable only for payment in accordance with the 
terms of this Contract for Work provided prior to the effective date of 
termination; and 

35.2.2. Contractor shall be released from any obligation to provide further services 
pursuant to the Contract as are affected by the termination. 

35.3. Funding for this Contract beyond the current appropriation year is conditional upon 
appropriation by the Legislature of sufficient funds to support the activities described in 
this Contract.  Should such an appropriation not be approved, the Contract may terminate 
at the close of the current appropriation year.  The appropriation year ends on June 30 of 
each year. 

36. Confidentiality: 

36.1. Both the Judicial Council and Contractor acknowledge and agree that in the course of 
performing the Work under this Contract, the Judicial Council may disclose Confidential 
Information to Contractor and/or its Subcontractors. 

36.2. Contractor agrees not to disclose the Confidential Information to any Third Party and to 
treat it with the same degree of care as it would its own confidential information.  It is 
understood, however, that Contractor may disclose the Judicial Council’s Confidential 
Information on a “need to know” basis to Contractor’s employees and Subcontractors 
and, as directed by the Project Manager, representatives of the Judicial Council that are 
performing Work authorized under this Contract.  All such employees and Subcontractors 
of Contractor shall have executed a confidentiality Contract with Contractor requiring a 
promise of confidentiality concerning Contractor’s clients and business. 

36.3. Contractor shall acquire no right or title to the Confidential Information.  Contractor 
agrees not to use the Confidential Information for any purpose except as contemplated 
pursuant to this Contract.  Notwithstanding the foregoing, Contractor may disclose the 
Confidential Information (i) to the extent necessary to comply with any law, rule, 
regulation or ruling applicable to it; (ii) as appropriate to respond to any summons or 
subpoena applicable to it; or (iii) to the extent necessary to enforce its rights under this 
Contract. 
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36.4. The Judicial Council reserves the right to disclose all Work provided under this Contract 
to third parties for the purpose of validation of the Work, and all documents that may be 
or are required to be disclosed pursuant to the California Rules of Court. 

36.5. Contractor shall bind its Subcontractors to provisions of confidentiality with regard to the 
Confidential Information disclosed that are not less strict than those assumed by 
Contractor hereunder. 

36.6. The Contractor’s duty to hold Confidential Information in confidence and this 
Confidentiality provision shall survive the termination of this Contract. 

36.7. A violation by the Contractor of these Confidentiality provisions could cause irreparable 
injury to the Judicial Council and as there is no adequate remedy at law for such 
violation, the Judicial Council may, in addition to any other remedies available to it at 
law or in equity, enjoin the Contractor in a court of equity for violating or threatening to 
violate this Confidentiality provision. In the event the Judicial Council is required to 
enforce this Confidentiality provision through legal action, then it will be entitled to 
recover from the Contractor all costs incurred thereby, including without limitation, 
reasonable attorney’s fees. 

37. Limitation on Publication:  Contractor shall not, and shall ensure that its Subcontractors shall 
not publish or submit for publication any article, press release, or other writing relating to 
Contractor's services for the Judicial Council without prior review and written permission by the 
Judicial Council. This provision shall apply to print, electronic writings, and all other forms of 
media, including social media.   

38. Covenant Against Gratuities:  Contractor warrants by signing this Contract that no gratuities, 
in the form of entertainment, gifts, or otherwise, were offered by Contractor or any agent, 
director, Subcontractor or representative of Contractor, to any officer, official, agent, or 
employee of the Judicial Council with a view toward securing this Contract or securing favorable 
treatment with respect to any determinations concerning the performance of this Contract.  For 
breach or violation of this warranty, the Judicial Council will have the right to terminate this 
Contract, either in whole or in part, and any loss or damage sustained by the Judicial Council in 
procuring, on the open market, any Work which Contractor agreed to supply, which shall be 
borne and paid for by Contractor.  The rights and remedies of the Judicial Council provided in 
this provision shall not be exclusive and are in addition to any other rights and remedies provided 
by law or under this Contract. 

39. Indemnification:  

39.1. Contractor agrees, to the fullest extent permitted by law, to indemnify, defend (with 
counsel satisfactory to the Judicial Council), and hold harmless (collectively, 
“Indemnify”) the State, the Judicial Council of California, the State’s Courts, justices, 
judges, subordinate judicial officers, court executive officers, court administrators, and 
any and all of their officers, agents, contractors, representatives, volunteers, and 
employees, in both individual and official capacities (“Indemnitees”), against all suits, 
claims, damages, losses, and expenses, including but not limited to attorneys’ fees, 
caused by, arising out of, resulting from, or incidental to, the performance of the Work  
by Contractor, its Subcontractors, vendors, or suppliers, including, without limitation, any 
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such suit, claim, damage, loss, or expense attributable to, without limitation, bodily 
injury, sickness, disease, death, alleged patent violation or copyright infringement, or to 
injury to or destruction of tangible property (including damage to the Work itself) 
including the loss of use resulting therefrom, except to the extent caused by the sole 
negligence, active negligence, or willful misconduct of the Indemnitees, and/or to any 
extent that would render these provisions void or unenforceable.  This Contract and 
obligation of Contractor shall not be construed to negate, abridge, or otherwise reduce 
any right or obligation of indemnity that would otherwise exist as to any party or person 
described herein.  This indemnification, defense, and hold harmless obligation includes 
any failure or alleged failure by Contractor to comply with any provision of law, any 
failure or alleged failure to timely and properly fulfill all of its obligations under the 
Contract Documents in strict accordance with their terms, and without limitation, any 
stop payment notice actions or liens, including assessments by the California Department 
of Labor Standards Enforcement. 

39.2. Contractor shall give prompt notice to the Judicial Council in the event of any injury 
(including death), loss, or damage included herein.  Without limitation of the provisions 
herein, if Contractor’s Contract to indemnify, defend, and hold harmless the Indemnitees 
as provided herein against liability for damage arising out of bodily injury to persons or 
damage to property caused by or resulting from the negligence of any of the Indemnitees 
shall to any extent be or be determined to be void or unenforceable, it is the intention of 
the Parties that these circumstances shall not otherwise affect the validity or 
enforceability of Contractor’s Contract to indemnify, defend, and hold harmless the rest 
of the Indemnitees, as provided herein, and in the case of any such suits, claims, 
damages, losses, or expenses caused in part by the default, negligence, or act or omission 
of Contractor, any Subcontractor, anyone directly or indirectly employed by any of them 
or anyone for whose acts any of them may be liable, and in part by any of the 
Indemnitees, Contractor shall be and remain fully liable on its agreements and obligations 
herein to the full extent permitted by law. 

39.3. In any and all claims against any of the Indemnitees by any employee of  Contractor, any 
Subcontractor, anyone directly or indirectly employed by any of them or anyone for 
whose acts any of them may be liable, Contractor’s indemnification obligation herein 
shall not be limited in any way by any limitation on the amount or type of damages, 
compensation, or benefits payable by or for  Contractor or any Subcontractor under 
workers’ compensation acts, disability benefit acts, or other employee benefit acts. 

39.4. The defense and indemnification obligations hereunder shall survive the Completion of 
Work, including the warranty/guarantee period, and/or the termination of the Contract. 

40. Insurance: 

40.1. Insurance:  Unless different provisions are indicated in Contractor’s Proposal Form, all 
insurance policies required herein of Contractor and/or its Subcontractor(s) shall be 
maintained in force during the term of this Contract with the following minimum policy 
limits: 
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Commercial General 
Liability 

Includes:  Personal & 
Advertising Injury, 
Product Liability and 
Completed Operations 

$2,000,000 each 
occurrence;  

$4,000,000 general 
aggregate 

 

Automobile Liability – Any 
Auto 

 

Combined Single Limit $1,000,000 per 
occurrence 

 

Workers Compensation 

 

 Statutory limits 
pursuant to State law 

Employers’ Liability 

 

 $1,000,000 each 
accident, each disease; 

$1,000,000 policy limit 

40.2. The Service Work Order form includes detailed insurance provisions and 
requirements with which the Contractor shall comply.  The Contractor shall, prior to 
execution of this Contract, provide the Judicial Council certificates of insurance, on 
forms acceptable to the Judicial Council, as evidence that the required insurance is in full 
force and effect.  Insurance requirements may be increased on a Project by Project basis, 
whereby Contractor must provide certificates of insurance prior to commence of the 
Project.  

41. Contract Security – Bonds: 

41.1. Bonding Certification:  Contractor shall provide the Judicial Council prior to executing 
the Contract a letter from a California admitted surety insurer on the surety's letterhead 
certifying the Contractor’s bonding capacity.  The letter must be signed by an authorized 
representative of the surety and notarized.  

41.2. Bond Requirements:  Contractor shall furnish with each Contractor Proposal Form for 
each Project two surety bonds issued by a California admitted surety insurer as follows: 

41.2.1. Performance Bond:  A bond in an amount at least equal to one hundred 
percent (100%) of Total Project Price as security for faithful performance of 
this Contract. 

41.2.2. Payment Bond:  A bond in an amount at least equal to one hundred percent 
(100%) of the Total Project Price as security for payment of persons 
performing labor and/or furnishing materials in connection with the Contract. 
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42. No Commencement without Insurance and Bonds:  The Contractor shall not commence Work 
on any Project prior to (a) providing the required insurance and bonds; and (b) the effective date 
of the required insurance and bonds.  The date of commencement of the Work shall not be 
changed by the effective date of such insurance.  If Contractor commences Work without 
insurance and bonds, it shall be considered a material breach of this Contract and all Work for 
the Service Work Order is performed at Contractor’s peril and shall not be compensable until 
and unless Contractor secures bonds and insurance pursuant to the terms of the Contract 
Documents. 

43. Waiver of Claims:  The Judicial Council of California, State of California, the superior courts 
and appellate courts of the State of California, the Supreme Court of California, and any of their 
officers, employees, and agents (collectively, “State Entities”) shall not be liable for any injury, 
loss, or damage to Contractor, Subcontractors, or their officers, employees, or agents including, 
without limitation, damage to the property of Contractor, Subcontractors or their officers, 
employees, and agents, by or from any cause whatsoever, except to the extent the injury, loss, or 
damage was caused from the gross negligence or intentional misconduct of the State Entities.  
Contractor and Subcontractors hereby waive all claims and their respective insurers waive all 
rights of subrogation against the State Entities for any injury, loss, or damage to Contractor, 
Subcontractors, or their officers, employees, or agents including, without limitation, damage to 
the property of Contractor, Subcontractors or their officers, employees, and agents, in or about 
the Facilities, by or from any cause whatsoever, except to the extent the injury, loss, or damage 
was caused from the gross negligence or intentional misconduct of the State Entities.  Neither the 
State, nor any officer or employee of the State, shall be liable for any loss or damage that may 
happen to the Work, or any part thereof; nor to any of the materials or other items used or 
employed in performing the Work. 

44. Termination and Suspension: 

44.1. Judicial Council’s Right to Terminate Contractor for Cause:  Grounds for 
Termination.  The Judicial Council, in its sole discretion, may terminate the Contract 
and/or each Service Work Order upon any of the following: 

44.1.1. Contractor refuses or fails to execute the Work or any separable part thereof 
with sufficient diligence as will ensure its completion within the time 
specified or any extension thereof. 

44.1.2. Contractor fails to complete said Work within the time specified or any 
extension thereof. 

44.1.3. Contractor persistently fails or refuses to perform Work or provide material of 
sufficient quality as to be in compliance with Contract Documents. 

44.1.4. Contractor files a petition for relief as a debtor, or a petition is filed against the 
Contractor without its consent, and the petition is not dismissed within sixty 
(60) days. 

44.1.5. Contractor makes a general assignment for the benefit of its creditors, or a 
receiver is appointed on account of its insolvency. 
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44.1.6. Contractor persistently or repeatedly refuses or fails, except in cases for which 
extension of time is provided, to supply enough properly skilled workers or 
proper materials to complete the Work in the time specified. 

44.1.7. Contractor fails to make timely payment to Subcontractors, or for material, or 
for labor. 

44.1.8. Contractor disregards laws, or ordinances, or instructions of Judicial Council. 

44.1.9. Contractor fails to supply labor, including that of Subcontractors, that can 
work in harmony with all other elements of labor employed or to be employed 
on the Work. 

44.1.10. Contractor or its Subcontractor(s) is/are otherwise in breach, default, or in 
substantial violation of any provision of this Contract. 

44.2. Notification of Termination: 

44.2.1. Upon the occurrence at Judicial Council's sole determination of any of the 
above conditions, Judicial Council may, without prejudice to any other right 
or remedy, serve written notice upon Contractor and its Surety of Judicial 
Council's termination of this Contract, the Contractor’s right to perform the 
work of the Contract, and/or Service Work Order under this Contract.  The 
Judicial Council reserves the right to terminate specific Service Work Orders, 
without impact to this Contract or other Service Work Orders with Contractor 
under this Contract. This notice will contain the reasons for termination.  
Unless, within three (3) days after the service of the notice, any and all 
condition(s) shall cease, and any and all violation(s) shall cease, or 
arrangement satisfactory to Judicial Council for the correction of the 
condition(s) and/or violation(s) be made, this Contract and/or the Contractor’s 
right to perform the Work shall cease and terminate.  Upon termination, 
Contractor shall not be entitled to receive any further payment until the entire 
Work is finished. 

44.2.2. Upon termination, Judicial Council may immediately serve written notice of 
tender upon Surety whereby Surety shall have the right to takeover and 
perform this Contract only if Surety: 

44.2.2.1. Within three (3) days after service upon it of the notice of tender, 
Surety gives Judicial Council written notice of Surety’s intention 
to takeover and perform this Contract; and 

44.2.2.2. Commences performance of the Contract within seven (7) days 
from date of serving of its notice to Judicial Council. 

44.2.3. If Surety fails to notify Judicial Council or begins performance as indicated 
herein, Judicial Council may takeover the Work and execute the Work to 
completion by any method it may deem advisable at the expense of Contractor 
and/or its Surety.  Contractor and/or its Surety shall be liable to Judicial 
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Council for any excess cost or other damages the Judicial Council incurs 
thereby.  Time is of the essence in the Contract.  If the Judicial Council takes 
over the Work as herein provided, Judicial Council may, without liability for 
so doing, take possession of and utilize in completing the Work such 
materials, appliances, plan, and other property belonging to Contractor as may 
be on the Site of the Work, in bonded storage, or previously paid for. 

44.3. Conversion to Termination for Convenience:  In the event the Contract or a specific 
Service Work Order is terminated under this “Judicial Council’s Right to Terminate 
Contractor for Cause” section and it is finally determined by an arbitrator, court, jury or 
other tribunal having jurisdiction, for any reason, that the Contractor was not in default 
under the provisions hereof or that the Judicial Council’s exercise of its rights this section 
was defective, deficient, ineffective, invalid or improper for any reason, the termination 
shall be deemed a termination for convenience of the Judicial Council under the 
“Termination of Contractor for Convenience” section herein and thereupon, the rights 
and obligations of the Judicial Council and the Contractor shall be determined in 
accordance with the “Termination of Contractor for Convenience” section herein. 

44.4. Effect of Termination: 

44.4.1. Contractor shall, only if ordered to do so by the Judicial Council, immediately 
remove from the Project site all materials and personal property belonging to 
Contractor that have not been incorporated in the construction of the Work, or 
which are not in place in the Work.  Judicial Council retains the right, but not 
the obligation, to keep and use any materials and personal property belonging 
to Contractor that have not been incorporated in the construction of the Work, 
or which are not in place in the Work.  Contractor and its Surety shall be 
liable upon the performance bond for all damages caused the Judicial Council 
by reason of the Contractor’s failure to complete the Contract. 

44.4.2. In the event that the Judicial Council shall perform any portion of, or the 
whole of the Work, pursuant to the provisions of the General Conditions, the 
Judicial Council shall not be liable nor account to the Contractor in any way 
for the time within which, or the manner in which, the Work is performed by 
the Judicial Council or for any changes the Judicial Council may make in the 
Work or for the money expended by the Judicial Council in satisfying claims 
and/or suits and/or other obligations in connection with the Work. 

44.4.3. In the event that the Contract is terminated for any reason, no allowances or 
compensation will be granted for the loss of any anticipated profit by the 
Contractor or any impact or impairment of Contractor’s bonding capacity. 

44.4.4. If the expense to the Judicial Council to finish the Work exceeds the unpaid 
Project Price, Contractor and Surety shall pay difference to Judicial Council 
within twenty-one (21) days of demand for payment.  

44.5. Termination of Contractor for Convenience: 
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44.5.1. Judicial Council in its sole discretion may terminate the Contract, or any 
Service Work Order, upon three (3) days written notice to the Contractor.  
Under a termination for convenience, the Judicial Council retains the right to 
all the options available to the Judicial Council if there is a termination for 
cause.  In case of a termination for convenience, Contractor shall have no 
claims against the Judicial Council except: 

44.5.1.1. The actual cost for labor, materials, and services performed that is 
unpaid and can be documented through timesheets, invoices, 
receipts, or otherwise; and 

44.5.1.2. Five percent (5%) of the total cost of work performed as of the 
date of termination, or five percent (5%) of the value of the Work 
yet to be performed, whichever is less.  This five percent (5%) 
amount shall be full compensation for all Contractor's and its 
Subcontractor(s)’ mobilization and/or demobilization costs and any 
anticipated lost profits resulting from termination of the Contractor 
for convenience for the Service Work Order. 

44.6. Suspension of Work: 

44.6.1. Judicial Council may, without cause, order Contractor in writing to suspend, 
delay or interrupt the Project in whole or in part for such period of time as 
Judicial Council may determine.  When the Judicial Council resumes the 
Project, the Parties will attempt to negotiate an adjustment in the Project Price 
for increases or decreases in the cost of performance of the Project caused by 
suspense, delay or interruption.  If the parties cannot agree on an adjusted 
Project Price, the Judicial Council may terminate the Contract as permitted 
herein. 

44.6.2. In the event the Judicial Council shall order suspension of the Work, an 
adjustment shall be made to the Project Price for increases in the direct cost of 
performance of the Work of the Contract Documents, actually caused by 
suspension, delay or interruption ordered by the Judicial Council; provided 
however that no adjustment of the Project Price shall be made to the extent:  
(i) that performance is, was or would have been so suspended, delayed or 
interrupted by another cause for which the Contractor is responsible under the 
Contract Documents; or (ii) that an equitable adjustment is made or denied 
under another provision of the Contract Documents. The foregoing 
notwithstanding, any adjustment of the Project Price shall not include any 
adjustment to increase the Contractor's overhead, general administrative costs 
or profit, all of which will remain as reflected in the Schedule of Values 
submitted by the Contractor pursuant to the Contract Documents.  In the event 
of the Judicial Council's suspension of the Work, the Project Time shall be 
equitably adjusted. 

44.7. Scope Reduction:  In cases of suspension, partial or complete termination, or at the 
discretion of the Judicial Council, the Judicial Council reserves the right to unilaterally 
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approve a deductive Change Order to reduce scope of work or perform work with other 
forces or its own forces. 

45. Disputes and Claims (Dispute Resolution Process): 

45.1. Exclusive Remedy. Compliance with the notice and claim submission procedures 
described in this Disputes and Claims section is an express condition precedent to the 
right to commence litigation, file a claim under the California Government Code, or 
commence any other legal action.  Contractor cannot assert or bring any Government 
Code Claim or subsequent legal action until that Claim has gone through the Dispute and 
Claims Resolution Process.  The Parties stipulate that this Dispute and Claims Resolution 
Process is the exclusive remedy for resolving claims and disputes under this Contract. 

45.2. Informal Negotiations.  The Judicial Council’s Project Manager and Contractor’s 
project manager shall make a good faith attempt to promptly resolve the dispute by 
informal negotiation.  

45.3. Demand.   If the dispute is not settled in a timely manner pursuant to informal 
negotiations between the Judicial Council’s Project Manager and Contractor’s project 
manager, either Party may issue a written statement (the “Demand”). The Party 
submitting a Demand (“Submitting Party”) must provide the following to the other 
Party (“Receiving Party”):  

45.3.1. Detailed factual information and supporting documentation of their Demand;  

45.3.2. State the specific Contract provision(s) on which the Demand is based;  

45.3.3. If the Demand regards a cost adjustment, state the exact amount of the cost 
adjustment sought;  

45.3.4. Must be accompanied by pertinent supporting records;  

45.3.5. Include a written statement signed by an authorized representative of the 
Submitting Party indicating that the Demand is made in good faith, that the 
supporting data and documents are accurate and complete, and provide 
reasoning to support their contention that the amount (if any) requested 
reflects an adjustment in payment the Submitting Party believes is equitable.  

45.4. Response to Demand.  The Receiving Party shall, within ten (10) Days, provide a final 
written response (“Final Response”) or request additional information deemed necessary 
to prepare a Final Response. The Final Response shall state whether the Receiving Party 
accepts or rejects the Demand. If the Receiving Party requests additional information to 
prepare the Final Response, the Submitting Party shall promptly comply with the 
Receiving Party’s request for such information. Any delay caused by the Submitting 
Party’s failure to respond to a request for additional information shall extend the ten (10) 
Day period within which the Receiving Party must provide a Final Response, however, 
unless otherwise agreed to by the Parties in writing, in no event shall the time period 
allowed for a Final Response be extended beyond sixty (60) Days following the date on 
which the Submitting Party issues the Demand.  Regardless of any request(s) for 
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additional information, a failure on the part of the Receiving Party to provide a Final 
Response within these sixty (60) Days shall be deemed a rejection of the Demand.  

45.5. Senior Level Negotiations.  If the Demand is rejected and the Submitting Party provides 
written notice that it will continue to pursue the Demand, or if the time period allowed for 
a Final Response to the Demand has expired without issuance of a Final Response, the 
Parties shall attempt to resolve the Demand by negotiations between assigned senior 
representatives of the Parties. The representatives shall meet as often as they deem 
reasonably necessary to resolve the Demand.  The senior representatives of the Parties 
shall make a good faith effort to resolve the Demand within thirty (30) Days (or such 
longer period as they may agree to in writing) following the date on which the Submitting 
Party provides written notice that it will continue to pursue the Demand or the date on 
which the time period allowed for a Final Response to the Demand has expired without 
issuance of a Final Response. 

45.6. Mediation.  If the Demand is not resolved by negotiations of the Party’s assigned 
representatives, the Parties shall submit the dispute to mediation prior to either Party 
initiating an action in court. 

45.7. Litigation.  If after mediation the Parties have not resolved the dispute, either Party may 
initiate an action in a court of competent jurisdiction.  In the event of litigation of a 
dispute arising from or related to this Contract, the prevailing party shall be entitled to 
recover reasonable attorney fees and costs. 

45.8. Confidentiality.  All discussions and negotiations conducted pursuant to this dispute 
resolution process prior to litigation are confidential and shall be treated as compromise 
and settlement negotiations to which California Evidence Code section 1152 applies. 
Mediation shall be confidential and shall be subject to the provisions of California 
Evidence Code sections 703.5 and 1115 through 1128 and Government Code section 
6254. 

45.9. Performance during Dispute and Claim Resolution Process.  Unless otherwise 
directed in writing by the Judicial Council, Contractor shall diligently proceed with 
performance of the Work at the same time that a dispute is addressed via this dispute 
resolution process.  Contractor’s failure to diligently proceed with performance of the 
Work will be considered a material breach of this Contract. 

46. Conflict of Interest:  Contractor shall ensure that its officers and employees shall not participate 
in proceedings that involve the use of State funds or that are sponsored by the State if the 
person's partner, family, or organization has a financial interest in the outcome of the 
proceedings.  Contractor and its officers and employees shall also avoid actions resulting in or 
creating the appearance of (1) use of an official position with the government for private gain; 
(2) preferential treatment to any particular person associated with this Contract or the Work of 
this Contract; (3) loss of independence or impartiality; (4) a decision made outside official 
channels; or (5) adverse effects on the confidence of the public in the integrity of the government 
or this Contract. Contractor agrees that it shall bind its Subcontractors to conflict of interest 
provisions not less strict than those provided here. 
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47. No Personal Liability:  Neither the Judicial Council’s officers, employees, nor independent 
contractors will be personally responsible for liabilities arising under the Contract. 

48. Laws Concerning the Contract: Contract is subject to all provisions of the Constitution and 
laws of California and the United States, governing, controlling, or affecting Judicial Council, or 
the property, funds, operations, or powers of Judicial Council, and such provisions are by this 
reference made a part hereof.  Any provision required by law to be included in this Contract shall 
be deemed to be inserted. 

49. No Oral Agreements:  No oral agreement or conversation with any officer, agent, or employee 
of Judicial Council, either before or after execution of Contract, shall affect or modify any of the 
terms or obligations contained in the Contract Documents. 

50. No Assignment:  Contractor shall not voluntarily or involuntarily assign (e.g., assignment by 
operation of law) encumber, or otherwise transfer or delegate all or any interest in this Contract. 
Any voluntary assignment by Contractor or assignment by operation of law (e.g., involuntary 
assignment) of any portion of Contractor’s interest in this Contract shall be null and void and 
deemed a default allowing the Judicial Council to exercise all remedies available to it under 
applicable law. Contractor shall not assign or transfer in any manner to a Subcontractor or 
supplier the right to prosecute or maintain an action against the Judicial Council.  Consent will 
not be given to an assignment that would relieve the Contractor or the Surety of their 
responsibilities under the Contract.  Any assignment in violation hereof shall be null and void.  
Neither the Contract, nor any part thereof, nor any moneys due or to become due thereunder, 
may be assigned by Contractor without the written approval of Judicial Council, nor without the 
written consent of the Surety, unless the Surety has waived in writing its right to notice of 
assignment. 

51. No Waiver:  The failure of Judicial Council in any one or more instances to insist upon strict 
performance of any term of the Contract or to exercise any Judicial Council option shall not be 
construed as a waiver or relinquishment of the right to assert or rely upon any such term or 
option on a future occasion.  No action or failure to act by the Judicial Council, Architect, or 
Construction Manager shall constitute a waiver of any right or duty afforded the Judicial Council 
under the Contract, nor shall any action or failure to act constitute an approval of or acquiescence 
in any breach hereunder, except as may be specifically agreed in writing. 

52. Governing Law; Jurisdiction: 

52.1. This Contract, and all the rights and duties of Contractor and the Judicial Council arising 
out of or related to this Contract or to the relationship of Contractor and the Judicial 
Council, are governed by the laws of the State of California without regard to its conflicts 
of law rules. This Provision applies to all claims and causes of action that Contractor has 
or may acquire against the Judicial Council, whether based on contract, tort, statute or 
anything else. 

52.2. Contractor agrees that any claims that it has or may acquire against the Judicial Council 
shall be commenced in and decided exclusively by a court of competent jurisdiction 
located in the State of California. Contractor agrees to submit to the personal and 
exclusive jurisdiction of courts located in the State of California. Contractor waives all 
defenses and arguments that the courts located in the State of California constitute an 
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inconvenient forum based upon the residence or domicile of Contractor, the location of 
the Project that is subject to the litigation or the locations of witnesses, the location of 
documents, or anything else. 

53. Change in Scope of Work: Any change in the scope of the work for the Project, method of 
performance, the type of materials, or any other matter materially affecting the performance or 
nature of the Project shall not be paid for or accepted unless such change, addition, or deletion is 
approved in advance and in writing by a valid Change Order to this Contract executed by the 
Judicial Council.  Contractor specifically understands, acknowledges, and agrees that the Judicial 
Council shall have the right to request any alterations, deviations, reductions, or additions to the 
Project, and the cost thereof shall be added to or deducted from the amount of the Project Price 
by fair and reasonable valuations.  Contractor also agrees to provide the Judicial Council with all 
information requested to substantiate any cost of the Change Order and to inform the Judicial 
Council whether the work will be done by the Contractor or a Subcontractor.  In addition to any 
other information requested, Contractor shall submit, prior to approval of the Change Order, its 
request for a time extension (if any), as well as all information necessary to substantiate its belief 
that such change will delay the completion of the Project.  If Contractor fails to submit its request 
for a time extension or the necessary supporting information, it shall be deemed to have waived 
its right to request such extension. 

53.1. Allowable Costs for Change Orders. All proposed cost requests by Contractor for a 
Change Order shall include a complete itemized breakdown with the following detail, 
which are the only costs that will be allowed for these items. 

53.1.1. Direct Labor Costs.  Compensation for Contractor’s and/or Subcontractor(s)’ 
labor shall include only the necessary payroll cost for labor, including first level 
supervision, directly engaged in performance of the work of the Change Order 
("Direct Labor Costs").   

53.1.1.1. Direct Labor Costs shall not exceed the current prevailing wages in the 
locality for performance of the changes; and the labor burden or labor 
charges, which shall only include documented FICA, Medicare, 
unemployment, and Workers’ Compensation charges and no other 
charges.   

53.1.1.2. Use of a classification which would increase labor costs will not be 
permitted.  Exceptions will be permitted only when the Contractor 
establishes, to the satisfaction of the Judicial Council, the necessity for 
payment at higher rates or classifications.  

53.1.2. Materials and Equipment.  Compensation for materials and equipment shall 
include only the necessary costs for materials and equipment directly required for 
performance of the changes.    

53.1.3. Construction Equipment. Compensation for construction equipment shall 
include only the necessary costs for use of construction equipment directly 
required for performance of the changes.   
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53.1.4. Contractor Mark-Up for Contractor-Performed Work:  This mark-up, which 
shall include all overhead and profit, shall not exceed ten percent (10%)  of 
Contractor’s Direct Labor Costs and its direct Materials and Equipment and direct 
Construction Equipment costs (collectively “Direct Materials & Equipment 
Costs”). 

53.1.5. Contractor Mark-Up for Subcontractor-Performed Work:  This mark-up, 
which shall include all overhead and profit, shall not exceed ten percent (10%) of 
the Subcontractor’s Direct Labor Costs and the Subcontractor’s Direct Materials 
& Equipment Costs. 

53.1.6. Limitation on Subcontractor(s) Mark-Up: The aggregate mark-up(s) of all 
subcontract tiers shall not exceed fifteen (15%) of all Subcontractors’ Direct 
Labor Costs and Subcontractors’ Direct Materials & Equipment Costs. 

53.1.7. Deleted Work.  When the Judicial Council is entitled to a credit for deleted 
Work, the credit shall include all amounts related to the direct labor, 
Subcontractor insurance and bond costs, or Contractor-provided contractor default 
insurance protection in lieu of Subcontractor bonds, materials, and supervision 
plus overhead of the Contractor or Subcontractor, for the deleted Work.  Deleted 
Contractor fee shall be computed as five percent (5%) of the sum for amounts 
related to the direct labor, materials, and supervision for the deleted Work.   

54. Workers: Contractor shall at all times enforce strict discipline and good order among its 
employees and the employees of its Subcontractors and shall not employ or work any unfit 
person or anyone not skilled in work assigned to him or her.  Any person in the employ of the 
Contractor or a Subcontractor whom the Judicial Council may deem incompetent or unfit shall 
be dismissed from the Site and shall not again be employed at Site without written consent from 
the Judicial Council. 

55. Correction of Errors: Contractor shall perform, at its own cost and expense and without 
reimbursement from the Judicial Council, any work necessary to correct errors or omissions that 
result from, or relate to, Contractor’s failure to comply with the standard of care required for the 
work for the Project. 

56. Substitutions: No substitutions of material from those specified in the Work Specifications shall 
be made without the prior written approval of the Project Manager. 

57. Contractor Supervision: Contractor shall provide competent supervision of personnel who are 
working at the job Site and/or on the Project. 

58. Cleanup: Contractor must remove debris from the Site on a weekly basis.  The Site shall be in 
order at all times when work is not actually being performed and shall be maintained in a 
reasonably clean condition. 

59. Access to Project/Site: The Judicial Council shall, at all times, have access to the Project while 
it is in preparation or in progress.  Contractor shall provide safe and proper facilities for such 
access. 
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60. Occupancy: Unless specifically stated in a Work Order, the Judicial Council may use and 
occupy any buildings or facilities that are part of the Project during the Project Time and the 
Judicial Council’s use or occupancy shall not constitute final acceptance or approval of any part 
of the Project covered by this Contract, nor shall the Judicial Council’s use or occupancy extend 
the date specified for completion of the Project. 

61. Force Majeure Clause: Contractor shall not be liable for any failure or delay in performance 
hereunder during the time and to the extent that it is prevented from obtaining delivery of goods 
or materials, or performing the work for the Project by a Force Majeure even, as defined herein, 
when satisfactory evidence thereof is presented to the Judicial Council, provided that it is 
satisfactorily established that the non-performance is not due to the fault or neglect of the 
Contractor. 

62. Completion of Project:  Contractor shall notify the Project Manager in writing when the Project 
is complete.  The Judicial Council will accept completion of the Project when the entire Project 
had been completed to the satisfaction of the Judicial Council whereupon the Judicial Council 
may record a Notice of Completion.  The Judicial Council, at its sole option, may accept 
completion of the Project and have the Notice of Completion recorded when the Project has been 
completed to the satisfaction of the Judicial Council, except for minor corrective items (“Punch 
List Items”), as distinguished from incomplete items.   

63. No Liens:  Contractor agrees that Contractor, and any person, firm, or corporation furnishing 
any materials or labor for any work covered by the Contract, has no rights to lien any portion of 
the Project site or any improvement or appurtenance thereon.  Contractor specifically 
acknowledges, in accordance with Civil Code section 8160, et seq., that the Project and the Site 
are not subject to mechanics liens.  In the event that any liens are recorded by Contractor or any 
person, firm, or corporation furnishing any materials or labor for any work covered by the 
Contract, Contractor agrees to take whatever action is necessary to remove the lien against the 
Project or the Project site, as applicable. 
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ATTACHMENT B 
 

 
Services Request Form 

(CONSTRUCTION ONLY) 
  

 
Date:  [Date] 
From:  [Project Manager Name]   

[Address]    
[Phone/Fax]    
[Email]      

Project: [Project Title]        
FM/SWO: [FM / SWO Numbers]       

 

This Work must be performed according to the following as further indicated herein (check ONE): 
 Lump Sum Basis     Time and Materials Basis 

 

The Judicial Council of California requests that you provide a project cost proposal for the work as 
described in Exhibit A, attached hereto and incorporated herein by this reference (“Services” or 
“Work”).  The scope of Work will generally consist of the following: 

[GENERALLY DESCRIBE THE SERVICES THAT WILL BE NEEDED AND THAT WILL BE 
INCORPORATED INTO THE CONTRACT]  
 
The work was discussed on [Date] with the following individuals: 
 [List contact name, company, and email/phone number here]  

[List contact name, company, and email/phone number here]  
[List contact name, company, and email/phone number here]  

 
Your proposal is due on or before:    [Time and Date] 
Proposed Work Schedule:    [Start/End Dates] 
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EXHIBIT A TO ATTACHMENT B 
TO SERVICES REQUEST FORM 

 
 

PROJECT SCOPE OF WORK 
 

 
[THIS SPACE RESERVED FOR SCOPE OF WORK] 

 
 

PLANS (IF APPLICABLE) 
 

 
[THIS SPACE RESERVED FOR PLANS IN POSSESSION OF THE JUDICIAL COUNCIL THAT 

CONTRACTOR MAY USE TO PERFORM WORK] 
 
 

WORK SPECIFICATIONS (IF APPLICABLE) 
 

 
[THIS SPACE RESERVED FOR WORK SPECIFICATIONS TO THE CONTRACTOR] 
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ATTACHMENT C 
 

Contractor Proposal Form (SWO) 
 
 

Date:   [Date] 
 
Judicial Council:  [Project Manager Name]          Contractor: [Project Manager Name]         
   [Address]                                   [Company]                               

 [Address]                                   [Address]    
 [Phone/Fax]                                    [Phone/Fax]   
 [Email]                                      [Email]    

 
Project:  [Project Title] _                                                                                                                 
     
FM/SWO:  [FM / SWO Numbers]   SWO Start/End Dates:  [Start/End Dates]   
Master Contract:  [Master Contract Number] Contract Expiration Date: [Expiration Date]  

 

This SWO Proposal is priced according to the following as further indicated herein (check ONE): 
 Lump Sum Basis     Time and Materials Basis 

 
 
This Contractor Proposal is made as of ______________________, 20_______, and, if accepted by the 
Judicial Council in accordance with the Service Work Order Process provision of the Contract, this 
Contractor Proposal will become an authorized Service Work Order and the Service Work Order will 
form a part of the Master Contract for Construction Services between the Judicial Council of California 
and Contractor.  This Contractor Proposal shall only become effective when and if the Judicial Council 
authorizes the Service Work Order in accordance with the Service Work Order Process provision of the 
Contract.  This Service Work Order incorporates the construction services to be performed by 
Contractor for the following project(s) (“Project”):  
 

    [Project], located at    , as further 
described in the “Project Scope of Work” attached hereto and incorporated herein 
as Exhibit A to this Service Work Order (“Project”) 

 
The “Project Scope of Work” may include, but is not limited to the following, plus the 
following assumptions:   
_____________________________________________________________________________ . 

 
This Service Work Order modifies the Contract as provided in this Service Work Order, however, 
all other terms and conditions of the Contract shall remain in full force and effect including 
without limitation the terms and conditions on the Master Contract for Construction Services 
Cover Sheet and the General Provisions which are set forth in Exhibit A of the Contract. 
 
1. Project Price and Payment Provisions: 

 
1.1. In consideration of the foregoing covenants, promises, and agreements, Contractor offers, in the 
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amount stated below, to perform the Project Scope of Work according to the Contract 
Documents.  Judicial Council covenants, promises, and agrees that it will pay and cause to be 
paid to Contractor in full, and as the Project Price the following amount(s): 

 
                                                       Dollars     
 
($    ), (“Total Project Price”) 

 
1.2. The Judicial Council shall pay the Contractor the Total Project Price pursuant to the provisions 

herein and Exhibit B (“Payment Method”) which is attached hereto and incorporated herein.  
 

1.3. The Total Project Price set forth in this Service Work Order shall be full compensation for all 
of Contractor’s Work incurred in the performance of this Service Work Order as indicated in 
the Payment Provisions. 
 

1.4. Judicial Council shall pay Contractor the Total Project Price pursuant to the Payment 
Provisions, attached hereto and incorporated herein as Exhibit C to this Service Work Order 
(“Payment Provisions”).  Contractor shall bill its work under this Service Work Order in 
accordance with the Payment Provisions. 

 
1.5. No increase in the Total Project Price will be due from change orders generated during the 

construction period to the extent caused by Contractor’s error or omission. 
 

1.6. Regardless of the structure of the Total Project Price and Method of Payment, the Project Price 
will be adjusted downward if the Scope of Work of this Project is reduced by the Judicial 
Council in accordance with the Contract.  Judicial Council shall pay for Work authorized and 
performed prior to the notice to Contractor of a reduction as indicated here. 

 
1.7. The Judicial Council's payments to Contractor pursuant to this section shall constitute full 

compensation for all of Contractor's time, materials, costs and expenses incurred in the 
performance of the authorized Scope of Work. 

 
2. Project Time:  The Project shall be completed within        

      [SPELL OUT COMPLETION DAYS] (   ) 
[NUMBER OF DAYS] (“Project Time”).  Within five (5) business days of approval of this Service 
Work Order by both Parties, Contractor shall submit a construction schedule to the Judicial Council 
that must be consistent with the Project Time (“Construction Schedule”).  The Construction 
Schedule must include the key milestones relevant to the Project, including without limitation, the 
following:  

 
2.1. Notice to proceed;  
2.2. Submittals (both initial submission dates and estimation of approval dates);  
2.3. Procurement of material;  
2.4. Mobilization;  
2.5. Other construction activities specific to this SWO including, without limitation, any critical 

path milestones;  
2.6. Any applicable inspections;  
2.7. Closeout;  
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2.8. Final inspection;  
2.9. Final completion;  
2.10. Commissioning; and  
2.11. Warranty commencement.   
 
The Construction Schedule must be created utilizing MS Project, or other similar scheduling 
software that is acceptable to the Judicial Council.  Contractor acknowledges that Excel is not an 
acceptable scheduling software.  The Contractor must provide an acceptable Construction Schedule 
for the Judicial Council’s consideration and approval, which approval is required prior to the Judicial 
Council providing the Notice to Proceed for the work relating to the Service Work Order.  Judicial 
Council and Contractor may, if agreed to in writing, approve changes in the Construction Schedule.   
 

3. Liquidated Damages: Contractor agrees that if the Project is not completed within the Project Time 
and/or pursuant to the completion schedule, construction schedule, or project milestones developed 
pursuant to provisions of the Contract, it is understood, acknowledged, and agreed that the Judicial 
Council will suffer damage which is not capable of being calculated.  Pursuant to Government Code 
section 53069.85, Contractor shall pay to the Judicial Council, as fixed and liquidated damages for 
these incalculable damages, the sum of [INSERT WRITTEN DOLLAR AMOUNT FOR 
LIQUIDATED DAMAGES] Dollars (@$0.00) per day for each and every calendar day of delay 
beyond the Project Time or beyond any completion schedule, construction schedule, or Project 
milestones established pursuant to the Contract. 

 
4. Restrictions on Hours of Work (check ONE): 

 
• The Project will have no restrictions on hours of Work:    

 
• Contractor shall not work the following hours:     

 
  Monday to Friday:   ___________________ 
  Saturdays/Sundays: ___________________ 

 
 Contractor shall not be entitled to any additional compensation for performing Work outside 
these hours.  The Total Project Price includes all costs associated with limiting the work 
hours for the Project as set forth herein.   

 
5. Contractor’s Key Personnel:  

 
5.1. The Contractor agrees that the following key personnel in Contractor’s firm shall be associated 

with the Project in the following capacities: 
 

5.1.1. Contractor’s Project Manager      
 

5.1.2. Other:         
 

5.1.3. Other:         
 

5.1.4. Other:         
5.2. All proposed key personnel are subject to review and acceptance by the Judicial Council prior 
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to commencing work on the Project. The Judicial Council reserves the right to replace any 
individual or consultant in the best interest of the Project. 

 
5.3. The Contractor shall not change any of the key personnel listed above without prior written 

approval by Judicial Council.  The Judicial Council shall be allowed to interview and approve 
replacement personnel.  

 
6. Subcontractors:  Contractor will use the following Subcontractors for the Project (Use extra 

sheets/extra space as needed—fill in all the requested information) 
 

Subcontractor Name Location CSLB Lic. # DIR Reg. # Type of Work DVBE (Y/N) 
      
      
      
      
      

 
Although the Judicial Council is not bound by the Public Contract Code for trial court construction, 
the Judicial Council hereby specifically incorporates the provisions of the Subletting and 
Subcontracting Fair Practices Act (Public Contract Code section 4100, et seq.)  ("Subcontractor 
Listing Law") into this Service Work Order.  Accordingly, the Judicial Council will fully enforce 
the provisions of the Subcontractor Listing Law, including, specifically Public Contract Code 
sections 4109 and 4110.  Contractor shall adhere to the rules governing subcontracting as set forth in 
the Subcontractor Listing Law and all subcontractor substitutions shall be in accordance with 
provisions of the Subcontractor Listing Law.  Violations of the Subcontractor Listing Law 
provisions by the Contractor may subject the Contractor to penalties and disciplinary action as 
provided for in the Subcontractor Listing Law. 

 
Contractor shall ensure that each of these Subcontractors execute the Prevailing Wage and Related 
Labor Requirements Certification attached to the Contract and incorporated herein.  

 
7. Payment Bond & Performance Bond: Contractor shall not commence the Work under this Service 

Work Order until it has provided to the Judicial Council, a Payment (Labor and Material) Bond and 
a Performance Bond each in an amount equivalent to one hundred percent (100%) of the Total 
Project Price issued by a surety admitted to issue bonds in the State of California and otherwise 
acceptable to the Judicial Council. Cost of bonds shall be included in any proposal and in the Total 
Project Price. 
 

8. Insurance:  The Contractor shall comply with the insurance requirements as indicated herein.  
 

8.1. Commercial General Liability and Automobile Liability Insurance: 
 
8.1.1. Contractor shall procure and maintain, Contractor shall procure and maintain, during 

the life of this Service Work Order, Commercial General Liability Insurance and 
Automobile Liability Insurance that shall protect Contractor, the State of California, 
the Judicial Council of California, the Court where the Project is located, and their 
respective officers, consultants, representatives, agents and employees from all claims 
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for bodily injury, property damage, personal injury, death, advertising injury, and 
medical payments arising from operations under the Service Work Order.  This 
coverage shall be provided in a form at least as broad as the Insurance Work Office 
(ISO) standard form.  Contractor shall ensure that Products Liability and Completed 
Operations coverage, Fire Damage Liability, and any Auto including owned, non-
owned, and hired, are included within the above policies and at the required limits, or 
Contractor shall procure and maintain these coverages separately. 

 
8.1.2. Contractor’s deductible or self-insured retention for its Commercial General Liability 

Insurance policy shall not exceed $25,000 unless approved in writing by Judicial 
Council. 

 
8.2. Umbrella Liability Insurance: 

 
Umbrella Liability Insurance (consult with Risk Management and check ONE) 
  
    will be required.  

 will not be required. 
 
In the event that Umbrella Liability Insurance is required for this Service Work Order, 
Contractor shall procure and maintain, during the life of this Service Work Order, Umbrella 
Liability Insurance as follows: 

 
8.2.1. Contractor shall procure and maintain, during the life of this Service Work Order, an 

Excess Liability and/or Umbrella Liability Insurance Policy.  Any Umbrella Liability 
Insurance Policy shall protect Contractor, the State of California, the Judicial Council 
of California, the Superior Court of California, and their respective officers, 
consultants, representatives, agents and employees in the amounts indicated herein, 
and shall comply with all requirements for Commercial General Liability and 
Automobile Liability and Employers’ Liability Insurance.  This coverage shall be 
provided in a form at least as broad as the Insurance Work Office (ISO) standard form.  

 
8.2.2. There shall be no gap between the per occurrence amount of any underlying policy 

and the start of the coverage under the Umbrella Liability Insurance Policy.   
 

8.2.3. Whether this Excess Liability and/or Umbrella Liability Insurance Policy is written on 
a “follow form” or “stand alone” form, the coverages shall be equal or greater than the 
Contractor’s Commercial General Liability and Automobile Liability and Employers’ 
Liability Insurance with no exclusions that reduce or eliminate coverage items. 

 
8.3. Workers’ Compensation and Employers’ Liability Insurance: 

 
8.3.1. In accordance with provisions of section 3700 of the California Labor Code, the 

Contractor and every Subcontractor shall be required to secure the payment of 
compensation to its employees. 
 

8.3.2. Contractor shall procure and maintain, during the life of this Service Work Order, 
Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its 
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employees engaged in Work under this Service Work Order, on/or at the Site of the 
Project.  This coverage shall cover, at a minimum, medical and surgical treatment, 
disability benefits, rehabilitation therapy, and survivors' death benefits.  Contractor 
shall require its Subcontractor(s), if any, to procure and maintain Workers’ 
Compensation Insurance and Employers’ Liability Insurance for all employees of 
Subcontractor(s).  Any class of employee or employees not covered by a 
Subcontractor’s insurance shall be covered by Contractor’s insurance.  If any class of 
employee or employees engaged in Work under this Service Work Order, on or at the 
Site of the Project, are not protected under the Workers’ Compensation Insurance, 
Contractor shall provide, or shall cause a Subcontractor to provide, adequate insurance 
coverage for the protection of any employee(s) not otherwise protected before any of 
those employee(s) commence work. 

 
8.4. Builder's Risk Insurance: Builder's Risk “All Risk” Insurance:   

 
Builder’s Risk “All Risk” Insurance (check ONE) 
  
    will be required.  

 will not be required. 
 
In the event that Builder’s Risk “All Risk” Insurance is required for this Service Work Order, 
Contractor shall procure and maintain, during the life of this Service Work Order, Builder’s 
Risk (Course of Construction), or similar first party property coverage acceptable to the 
Judicial Council, issued on a replacement cost value basis.  The cost shall be consistent with the 
total replacement cost of all insurable Work included within the Service Work Order. Builder’s 
Risk “All Risk” Insurance shall include direct physical loss or damage while in the course of 
transportation, erection, installation and completion.  Contractor must review each Service 
Work Order to confirm the scope of this requirement and if the Judicial Council has modified 
this provision. 
 

8.5. Proof of Insurance and Other Requirements: Endorsements and Certificates: 
 

8.5.1. Endorsements, certificates, and insurance policies shall include the following: 
 

8.5.2. A clause stating: “This policy shall not be amended, canceled or modified and the 
coverage amounts shall not be reduced until notice has been mailed to the Judicial 
Council stating date of amendment, modification, cancellation or reduction.  Date of 
amendment, modification, cancellation or reduction may not be less than sixty (60) 
days after date of mailing notice.” 

 
8.5.3. In lieu of receiving an endorsement with this clause, the Judicial Council may, at its 

sole discretion, accept written notification from Contractor and its insurer to the 
Judicial Council of any amendments, modifications, cancellations or reduction in 
coverage, not less than sixty (60) days prior to the date such coverage changes occur. 

 
8.5.4. Language stating in particular those insured, extent of insurance, location and 

operation to which insurance applies, expiration date, to whom cancellation and 
reduction notice will be sent, and length of notice period. 
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8.5.5. If the required insurance expires during the term of the Service Work Order, the 

Contractor shall immediately renew or replace the required insurance and provide a 
new current certificate of insurance to the Judicial Council.  Renewal insurance 
certificates must be tendered to the Judicial Council at least fourteen (14) days prior to 
the expiration of the previous insurance certificate. 

 
8.5.6. All endorsements, certificates, and insurance policies shall state that the State of 

California, the Judicial Council of California, the Superior Court of California 
associated with the Work, and the county associated with the Work and their 
respective officers, consultants, representatives, agents and employees are named 
additional insureds under all policies except Workers’ Compensation Insurance and 
Employers’ Liability Insurance. 

 
8.5.7. The Contractor shall, prior to commencement of any work on the Project, provide the 

Judicial Council certificates of insurance, on forms acceptable to the Judicial Council, 
as evidence that the required insurance is in full force and effect.  Where applicable, 
each certificate of insurance shall specifically provide verification that the Judicial 
Council has been added as an additional insured on the insurance policy being 
referenced.  The originals of the Certificates of Insurance shall be addressed to the 
Judicial Council Contracting Official named in this Contract, with copies to the Project 
Manager. 

 
8.5.8. Contractor’s and Subcontractors’ insurance policy(s) shall be primary and non-

contributory to any insurance or self-insurance maintained by the State of California, 
the Judicial Council of California, the Superior Court of California, and their 
respective officers, consultants, representatives, agents and employees.   

 
8.5.9. All required insurance policies required shall be in force until the end of the term of 

this Service Work Order or acceptance of the Project, whichever comes later. The 
completed operations insurance required under this Service Work Order shall extend 
for a period of three (3) years past the acceptance of the Project or termination of the 
Contract, whichever is later.  

 
8.5.10. The Contractor, and any insurer providing the required insurance under this Contract 

shall waive any right of recovery it may have against the State of California and the 
Judicial Council of California and their respective officers, consultants, 
representatives, agents and employees for loss or damage to the Work, or for any 
liability arising out of any work performed by the Contractor under this Contract. 

 
8.5.11. All endorsements shall waive any right to subrogation against any of the named 

additional insureds. 
 

8.5.12. All policies shall be written on an occurrence form. 
 

8.5.13. All of Contractor’s insurance shall be placed with insurers ADMITTED in California 
with a current A.M. Best's rating of no less than A—  or A:VII. 

8.5.14. The insurance requirements set forth herein shall in no way limit the Contractor’s 
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liability arising out or relating to the performance of the Work or related activities.  
 

8.5.15. Failure of Contractor and/or its Subcontractor(s) to comply with the insurance 
requirements herein shall be deemed a material breach of the Contract. 

 
8.6. Insurance Policy Limits:  The limits of insurance shall not be less than the following amounts: 

 
Commercial General 
Liability 

Includes:  Personal & 
Advertising Injury, 
Product Liability and 
Completed Operations 

$2,000,000 each 
occurrence;  
$4,000,000 general 
aggregate 

 
Automobile Liability – Any 
Auto 
 

Combined Single Limit $1,000,000 per 
occurrence 

 
Excess Liability (Umbrella) 
 

 $4,000,000 per 
occurrence; 
$4,000,000 aggregate 
(if required) 

Workers Compensation 
 

 Statutory limits 
pursuant to State law 

Employers’ Liability 
 

 $2,000,000 each 
accident, each disease; 
$2,000,000 policy limit 

Builder’s Risk (Course of 
Construction) 

 Issued for the value and 
scope of Work 
indicated herein. 

Property of Others Combined Single 
Limit 
General Aggregate 

Issued for the value and 
scope of Work stored 
off-site. 

[JUDICIAL COUNCIL MAY ADJUST THESE LIMITS, IN WRITING, AT THE JUDICIAL COUNCIL’S 
SOLE DISCRETION BASED ON SIZE AND SCOPE OF THE PROJECT] 
 

8.7. Subcontractor’s Insurance:  Contractor shall require its Subcontractor(s), if any, to procure 
and maintain Commercial General Liability Insurance, Automobile Liability Insurance, and 
Umbrella Liability Insurance with minimum limits equal to at least fifty percent (50%) of the 
amounts required of the Contractor. 
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EXHIBIT A TO ATTACHMENT C 
TO SERVICE WORK ORDER 

 
(“PROJECT SCOPE OF WORK”) 

 
 

[THIS SPACE RESERVED FOR DETAILED SCOPE OF WORK] 
 
 

PLANS 
 

[THIS SPACE RESERVED FOR PLANS IN POSSESSION OF THE JUDICIAL COUNCIL THAT 
CONTRACTOR MAY USE TO PERFORM WORK] 

 
 

WORK SPECIFICATIONS 
 

 
[THIS SPACE RESERVED FOR WORK SPECIFICATIONS TO THE CONTRACTOR] 
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EXHIBIT B TO ATTACHMENT C 
TO SERVICE WORK ORDER 

 
(PAYMENT METHOD) 

 
 

[CHOOSE ONLY ONE OF THE FOLLOWING PAYMENT METHODS AND DELETE THE 
OTHER] 

 
 

    1. Lump-Sum Total - Contract Price Breakdown (Schedule of Values) 
 

    2.  Time and Materials Basis 
 
 
1 Lump-Sum Total – Project Price Breakdown (Schedule of Values).  The Work shall be 

provided on a Lump-Sum Total with the following Schedules of Values, which is comprised of 
quantities and prices of items aggregating the Total Project Price and subdivided into component 
parts.  The Schedule of Values or lump-sum price breakdown shall serve as the basis for 
progress payments.   
 

[INSERT HERE THE JUDICIAL COUNCIL APPROVED DETAILED SCHEDULE OF 
VALUES FOR THE PROJECT] 

 
  
  
  
  

 
2 Time and Materials Basis.  

 
2.1 The Total Project Price for this Project is the sum of all the Work, including all 

applicable taxes, fees, shipping costs, insurance, and bonds and shall not exceed this 
amount. Contractor will monitor and account for all costs of the Work performed under 
this Project.  Contractor shall notify the Judicial Council at least thirty (30) days in 
advance if it anticipates that the Work performed under this Project shall reach the Total 
Project Price.  

 
2.2 The Judicial Council will compensate the Contractor for actual hours worked in 

performance of the Project at the hourly rates for the named individuals or various 
individuals working the labor/trade classifications as set forth below:  

 
Name/Title or Labor/Trade Classification Regular Time Rate Overtime Rate 
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2.3 The hourly rates include all costs including, but not limited to applicable taxes, duties, 

wages, indirect costs, general and administrative expense, and profit.  The hourly rate 
will be calculated in tenth-of-an-hour increments for each full six minutes beginning 
with the designated actual starting time.  Overtime rates will not be paid unless overtime 
work is specifically authorized in advance and in writing by the Judicial Council Project 
Manager.  

 
2.4 The hourly rates are subject to revisions only by written, mutual agreement of Judicial 

Council and the Contractor.  For invoices, compensation shall be computed by 
multiplying the appropriate hourly rate prescribed in this Service Work Order by the 
number of direct labor hours performed.  

 
2.5 All equipment, materials, supplies, and other items that are not part of the hourly rates 

above must be identified and documented with sufficient detail for review by the 
Judicial Council.  The following items will be priced as follows:  

 
  
  

 
2.6 Contractor must clearly indicate all work that is performed for this Project as a separate 

line item on the invoice.  With respect to transactions for which Contractor may be 
exempt from any tax or duty, Contractor will indicate its exemption claim within its 
invoice.  Contractor is responsible for accurately tracking and recording the hours and 
days of the workweek that are worked.  
 

2.7 Contractor’s percentage mark up for the Work Performed, and the portion of the Work 
that is attributable to Subcontractors shall be billed as follows: 

 
2.7.1 Contractor Mark-Up for Contractor-Performed Work:  This mark-up, 

which shall include all overhead and profit, shall not exceed ten (10%) of 
Contractor’s Direct Labor Costs and its Direct Materials & Equipment Costs. 

 
2.7.2 Contractor Mark-Up for Subcontractor-Performed Work:  This mark-up, 

which shall include all overhead and profit, shall not exceed ten percent (10%) 
of the Subcontractor’s Direct Labor Costs and the Subcontractor’s Direct 
Materials & Equipment Costs. 

 
2.7.3 Limitation on Subcontractor(s) Mark-Up: The aggregate mark-up(s) of all 

subcontract tiers shall not exceed fifteen (15%) of all Subcontractors’ Direct 
Labor Costs and Subcontractors’ Direct Materials & Equipment Costs. 

 
2.8 Each invoice shall be submitted according to the payment provisions set forth in Exhibit 

C.  
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EXHIBIT C TO ATTACHMENT C 
 

PAYMENT PROVISIONS 
 
1. Service Work Order and Total Project Price: 

1.1. The total amount that the Judicial Council may pay to Contractor under any authorized 
individual Service Work Order shall remain firm and fixed for the Term of the Contract 
(“Total Project Price”) specified therein.  The Total Project Price shall not in any event 
exceed the Total Project Price indicated on the face of the applicable Service Work Order.  

1.2. The Total Project Price shall be fully burdened and inclusive of all costs, benefits, 
expenses, fees, overhead, and profits payable to the Contractor for Work rendered to the Judicial 
Council. 

2. Taxes:  The Judicial Council is exempt from federal excise taxes and no payment will be made for 
any taxes levied on Contractor’s or any Subcontractor’s employees’ wages.  The Judicial Council 
will pay for any applicable State of California or local sales or use taxes on the Deliverables 
provided or Work rendered pursuant to this Contract. 

3. Invoicing Requirement:  Contractor shall invoice the Judicial Council once monthly, with a 
separate invoice for each Service Work Order summarizing all payments due under that Service 
Work Order in the previous calendar month.  The Judicial Council may its discretion, require 
Contractor to submit invoice(s) on Judicial Council forms and to follow Judicial Council processes 
related to invoicing and payment. 

3.1. Contractor shall submit one (1) original to: 

Judicial Council of California  
c/o Accounts Payable 
455 Golden Gate Avenue, 6th Floor 
San Francisco, CA 94102-3688 

 
3.2. For Service Work Orders provided on a deliverables basis, Contractor shall invoice on 

successful acceptance of a deliverable. Contractor’s invoice(s) shall clearly specify:  

3.2.1. The Contract number;  

3.2.2. The Service Work Order Number provided on the Service Work Order; 

3.2.3. A unique invoice number;  

3.2.4. Contractor’s name and address;  

3.2.5. Contractor’s Taxpayer identification number (FEIN);  

3.2.6. Description of the deliverable as specified in the Service Work Order; 

3.2.7. The price of the deliverable; 
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3.2.8. Preferred remittance address, if different from the mailing address; and 

3.2.9. The DVBE dollars expended, if DVBE commitments were made. 

4. Progress Payments:   
 
4.1 On a monthly basis, Contractor shall submit to the Judicial Council an application for 

payment based upon the actual value for materials delivered or services performed under the 
Service Work Order, up to the last day of the previous month (“Application for Payment”).  
The Project Manager will review the Application for Payment and approve the Application for 
Payment if the Application for Payment is valid and correct.  

4.1. The Judicial Council will endeavor to pay invoices within forty-five (45) days after Project 
Manager’s approval of the Application for Payment.   
 

4.2. The Judicial Council shall withhold payment of an amount equal to ten percent (10%) from all 
payments made for invoices submitted as above and paid. Upon successful completion of all of 
the Work and, if applicable, successful provision of all deliverables under a Service Work 
Order, if applicable, Contractor shall invoice, and the Judicial Council shall pay the total of all 
amounts retained within the time frames indicated herein.  The Judicial Council reserves the 
right to reduce retention to 5% of the Project Price after the Contractor has successfully 
completed fifty percent (50%) of the Work of a Service Work Order. 
 

4.3. The Judicial Council may deduct from any payment an amount necessary to protect the 
Judicial Council from loss because of: (1) any sums expended by the Judicial Council in 
performing any of Contractor’s obligations under the Contract that Contractor has failed to 
perform or has performed inadequately; (2) defective work not remedied; (3) stop payment 
notices as required by California law (i.e. Civil Code sections 9350 et. seq.); (4) reasonable 
doubt that the Project can be completed for the unpaid balance of the Total Project Price or by 
the scheduled completion date; (5) unsatisfactory prosecution of the work for the Project by 
Contractor; (6) unauthorized deviations from the Contract; (7) failure of the Contractor to 
maintain or submit on a timely basis proper and sufficient documentation as required by the 
Contract or by Judicial Council during the prosecution of the work for the Project; (8) 
erroneous or false estimates by the Contractor of the value of the work performed; (9) any 
sums representing expenses, losses, or damages, as determined by the Judicial Council, 
incurred by the Judicial Council for which Contractor is liable under the Contract; (10) damage 
by Contractor or its Subcontractors to the Judicial Council, the Court or to any third parties; 
and (11) any other sums which the Judicial Council is entitled to recover from Contractor 
under the terms of the Contract or pursuant to state law, including section 1727 of the 
California Labor Code.  The failure by the Judicial Council to deduct any of these sums from a 
progress payment shall not constitute a waiver of the Judicial Council’s right to such sums.  

 
5. Final Payment:   

 
5.1. The following conditions must be fulfilled prior to final payment:  

 
5.1.1. The Judicial Council must have accepted the Project as complete in accordance with 

the Contract Documents; 
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5.1.2. A duly completed and executed waiver and release upon final payment compliant with 
the Civil Code from each Subcontractor and supplier;  
 

5.1.3. Contractor shall have delivered to the Judicial Council all applicable written guarantees 
and warranties, including those of its Subcontractors, if applicable; 
 

5.1.4. The Contractor shall have delivered to the Judicial Council all applicable manuals; and 
 

5.1.5. The Contractor shall have completed final clean-up of the Site. 
 

5.2. After 35 days have elapsed following the filing of a Notice of Completion for the Project, the 
Judicial Council will commence processing the final payment, and provide the final payment 
to Contractor as expeditiously as possible.  The final payment shall be the amount of retention, 
less the following: (i) any amounts reasonably disputed by the Judicial Council; (ii) 150 
percent of the Judicial Council’s estimate of any amount necessary to complete any Punch List 
Items which are still not complete; (iii) any amounts attributable to stop notices which the 
Judicial Council is required to withhold under California law (i.e. Civil Code sections 3181 et. 
seq.).  Acceptance of final payment by Contractor shall constitute a waiver of all claims, 
except claims for retention and claims previously made in writing and identified by Contractor 
as unsettled at the time of the final application for payment. 

 
6. Disallowance:  If the Contractor claims or receives payment from the Judicial Council that is later 

disallowed by the Judicial Council, the Contractor shall promptly refund the disallowed amount to 
the Judicial Council upon the Judicial Council’s request.  At its option, the Judicial Council may 
offset the amount disallowed from any payment due or that may become due to the Contractor under 
this Contract or any other contract. 
 

7. Payment Does Not Imply Acceptance of Work:  The granting of any payment by the Judicial 
Council, or the receipt thereof by the Contractor, shall in no way lessen the liability of the Contractor 
to correct unsatisfactory work in connection with this Contract.  
 

8. Release of Claims:  The acceptance by the Contractor of its final payment due under this Contract 
shall be and shall operate as a release to the State and the Judicial Council of all claims and all 
liability to the Contractor for everything done or furnished in connection with this Contract 
(including every act and neglect of the Judicial Council), with the exception of any claims that are 
expressly identified by the Contractor as outstanding as of the date of Contractor’s submission of 
Contractor’s final application for payment.  Contractor’s failure to identify any such claims shall 
operate as a release of all claims. 

 
END OF EXHIBIT C 
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ATTACHMENT D 
 

JUDICIAL COUNCIL TOOL POLICY 
 
 
 

(This space reserved for the Judicial Council’s Tool Policy) 
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ATTACHMENT E 
 

JUDICIAL COUNCIL BACKGROUND CHECK POLICY 
 
 

(This space reserved for the Judicial Council’s Background Check Policy) 
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ATTACHMENT F 
 

WORKERS' COMPENSATION CERTIFICATION 
 
PROJECT/CONTRACT NO.:  [PROJECT NUMBER] between Judicial Council of California (“Judicial 
Council”) and          (the “Contractor”) (the “Contract” 
or the “Project”). 
 
Labor Code section 3700 in relevant part provides: 
 

Every employer except the State shall secure the payment of compensation in one or more of the 
following ways: 
 
1 By being insured against liability to pay compensation by one or more insurers duly 

authorized to write workers’ compensation insurance in this state. 
 

2 By securing from the Director of Industrial Relations a certificate of consent to self-
insure, which may be given upon furnishing proof satisfactory to the Director of 
Industrial Relations of ability to self-insure and to pay any compensation that may 
become due to its employees. 

 
I am aware of the provisions of section 3700 of the Labor Code which require every employer to be 
insured against liability for workers' compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before commencing the performance of 
the Work of the Contract. 
 
Date:              
 
Proper Name of Contractor:           
 
Signature:             
 
Print Name:              
 
Title:              
 
 
(In accordance with Article 5 - commencing at section 1860, chapter 1, part 7, division 2 of the Labor 
Code, the above certificate must be signed and filed with the awarding body prior to performing any 
Work under the Contract.) 
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ATTACHMENT G 
 

PREVAILING WAGE AND  
RELATED LABOR REQUIREMENTS CERTIFICATION 

 
PROJECT/CONTRACT NO.:  [PROJECT NUMBER] between Judicial Council of California (the 
“Judicial Council”) and          (the “Contractor”) 
(the “Contract” or the “Project”). 
 
I hereby certify that I will conform to the State of California Public Works Contract requirements 
regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, payroll records, and 
apprentice and trainee employment requirements, for all Work on the Project including, without 
limitation, the requirement that it and all of its Subcontractors are registered pursuant to Labor Code 
section 1771, et seq. 
 
Date:             
 
Proper Name of Contractor:          
/ Subcontractor  
Signature:            
 
Print Name:             
 
Title:             
 
 
 
 THIS FORM MUST BE COMPLETED BY THE CONTRACTOR AND ALL SUBCONTRACTORS  
 

END OF DOCUMENT 
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ATTACHMENT H 
 

DVBE PARTICIPATION FORM 

Firm Name:  _________________________________________________ 
RFP Project Title:  _________________________________________________  
RFP Number:  _________________________________________________ 
 
The Judicial Council has an annual Disabled Veterans Business Enterprise (DVBE) participation goal of 
not less than three percent (3%), however, each specific project may have a DVBE participation goal of 
less than or greater than 3%, or no DVBE participation goal at all.  This Project has a DVBE 
participation goal of 3% (“DVBE Project Goal”).   The Contractor must document its DVBE compliance 
with the DVBE Project Goal by completing this DVBE Participation Form when requested by the 
Judicial Council.   
 
The DVBE Project Goal and the Judicial Council’s compliance requirements are subject to revision 
when the California Department of General Services adopts and implements new regulations regarding 
DVBEs. 

 
Complete Parts A & B 
 
“Contractor’s Tier” is referred to several times below; use the following definitions for tier: 
 
0 = Prime or Joint Contractor; 
1 = Prime subcontractor/supplier; 
2 = Subcontractor/supplier of level 1 subcontractor/supplier 
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PART A – COMPLIANCE WITH DVBE GOALS 
 
FIRM 
 
Company Name: _________________________________ 
 
Nature of Work:  _____________________________  Tier: _______ 
 
Claimed Value:    DVBE  $  ___________ 
Percentage of Total Project Price:  DVBE  ______% 
 
SUBCONTRACTORS/SUB-SUBCONTRACTORS/PROPOSERS/SUPPLIERS 
 
1. Company Name:  ___________________________________________ 
 Nature of Work:  ______________________________  Tier: _______ 
 Claimed Value:   DVBE  $  ___________ 
 
Percentage of Total Project Price: DVBE  __________% 
 
2. Company Name: _________________________________ 
 Nature of Work  ________________________________  Tier:  _______ 
 Claimed Value:   DVBE  $  ___________ 
 
Percentage of Total Project Price:  DVBE______% 
 
3. Company Name: _________________________________ 
 Nature of Work  _________________________________  Tier:  _______ 
 Claimed Value:   DVBE  $  ___________ 
 
Percentage of Total Project Price:  DVBE______% 
 

GRAND TOTAL:  DVBE____________% 
 

I hereby certify that the “Project Price,” as defined herein, is the amount of $____________.  I 
understand that the “Project Price” is the total dollar figure against which the DVBE participation 
requirements will be evaluated. 
 

Firm Name of Proposer  
Signature of Person Signing for 
Proposer 

 

Name (printed) of Person Signing for 
Proposer 

 

Title of Above-Named Person  
Date  
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PART B – CERTIFICATION 
I hereby certify that I have made a diligent effort to ascertain the facts with regard to the representations 
made herein and, to the best of my knowledge and belief, each firm set forth in this bid/proposal as a 
Disabled Veterans Business Enterprise complies with the relevant definition set forth in California Code 
of Regulations. Title 2, section 1896.61, Military and Veterans Code, section 999. 
 
IT IS MANDATORY THAT THE FOLLOWING BE COMPLETED ENTIRELY; FAILURE TO DO 
SO WILL RESULT IN IMMEDIATE REJECTION. 
 

Firm Name of Proposer:   
 

Signature of Person Signing for 
Proposer 

 

Name (printed) of Person Signing for 
Proposer 

 

Title of Above-Named Person  
 

Date  
 

 
 

End of DVBE Participation Form 
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ATTACHMENT I 
 

PAYMENT AND PERFORMANCE BOND 
 
 

(This space reserved for Contractor’s Payment and Performance Bond) 
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ATTACHMENT J 

CONTRACTOR’S INSURANCE DOCUMENTS 

 
 
 

(This space reserved for Contractor’s Certificate of Insurance) 


	ATTACHMENT A
	General Conditions
	1. Definitions:  Terms defined below and elsewhere throughout the Contract Documents shall apply to the Contract as defined. Additional terms may be defined in authorized Service Work Orders, however, the definition of a term defined in a Service Work...
	1.1. “Acceptance” means the written acceptance issued to Contractor by the Judicial Council’s Project Manager.
	1.2. “Administrative Director” refers to that individual or authorized designee, empowered by the Judicial Council to make final and binding executive decisions on behalf of the Judicial Council.
	1.4. “Day” unless otherwise specifically defined means calendar days including Saturday and Sunday, as well as Contractor’s pre-established and published holidays applicable to its employees.
	1.8. “Confidential Information” means trade secrets, financial, statistical, personnel, technical, and other Data and information relating to the Judicial Council’s business or the business of its constituents.  Confidential Information does not inclu...
	1.9. “Contract” or “Contract Documents.”  The Contract consists exclusively of the documents evidencing the Contract of the Judicial Council and Contractor, identified as the Contract Documents and listed in the Cover Sheet. Agreement and Contract may...
	1.10. “Contractor.”  The individual, association, partnership, firm, company, consultant, corporation, affiliates, or combination thereof, including joint ventures, contracting with the Judicial Council to do the Contract Work.  Contractor is one of t...
	1.12. “Court(s)” means one or more of the fifty-eight (58) superior court entities in California, the California appellate courts, and the California Supreme Court.
	1.13. “Cover Sheet” or “Master Contract for Construction Services Cover Sheet” means the form used by the Judicial Council to enter into a contract, agreement or amendment with other parties.
	1.14.  “Dispute” means a request, demand, or assertion by the Contractor during performance of the Work regarding money and/or time adjustments with which the Judicial Council does not agree.  A Dispute is not a Claim.
	1.15. “Force Majeure” means a delay which impacts the timely performance of Work for which neither Contractor nor the Judicial Council are liable because such delay or failure to perform was unforeseeable and beyond the control of the party.  Acts of ...
	1.15.1. Acts of God, which are only floods, fire due to lighting, earthquakes in excess of a magnitude of 3.5 on the Richter Scale and tidal waves.
	1.15.2. Acts of a public enemy;
	1.15.3. Acts or omissions of any government entity;
	1.15.4. Fire or other casualty for which a party is not responsible;
	1.15.5. Quarantine or epidemic;
	1.15.6. Strike or defensive lockout; and
	1.15.7. Adverse weather that is (1) unusually severe precipitation, sleet, snow, hail, heat, or cold, wind or fog conditions in excess of the norm for the location, and time of year it occurred as determined by a source mutually agreed to by the Judic...
	1.16. “Hourly Rates” include all costs including, but not limited to labor costs, applicable taxes, duties, wages, indirect costs, general and administrative expense, and profit.
	1.17. “Key Personnel” or “Personnel” refers to Contractor’s personnel or personnel of Subcontractors that are named in Service Work Orders, whom the Judicial Council has approved to perform specific Work.  Qualifications of Key Personnel are provided ...
	1.18. “Material” means all types of tangible personal property, including but not limited to reports, goods, supplies, equipment, commodities, and information and telecommunication technology.
	1.19. “Project” refers to all activity relative to an individual Service Work Order, including the Work of Contractor and its Subcontractors.
	1.20. “Project Manager” is the Judicial Council’s representative that manages the Contract and has authority to direct the Contractor in the performance of the Work.  The Judicial Council may change the Project Manager, at its sole discretion, during ...
	1.21. “Project Price” or “Total Project Price.”  The amount indicated in a Service Work Order for all the Work of a particular Service Work Order and which is the amount the Judicial Council shall pay to the Contractor for successful completion of all...
	1.22. “Project Time.”  The maximum time indicated in a Service Work Order for Contractor to complete all the Work of a particular Service Work Order.
	1.23. “Reimbursable Expenses” means specific expense(s) incurred or to be incurred by Contractor and/or its Subcontractor(s) in pursuit of performance of the Work, as further specified in a Service Work Order.
	1.25. “Services Request Form” refers to the form listed in this Contract as Attachment B.  Once a SWO is issued, this form serves as a summary of Work to be provided by the Contractor with respect to the Project for that SWO.
	1.26. “Service Work Order” or “SWO” refers to a unique entry within Judicial Council’s CAFM system.  Issuance of a SWO constitutes Work Authorization with respect for the Work relating to that SWO.  Contractor must login to the CAFM system and “accept...
	1.27. “State” refers to the State of California.
	1.28. “Statement of Work” means a description of Work to be provided according to Service Work Order authorized according to this Contract.
	1.29. “Subcontractor” shall mean and include any individual, firm, partnership, agent, or corporation having a contract, purchase order, or Contract with the Contractor, or with any Subcontractor of any tier for the performance of any part of this Con...
	1.30. “Third Party” refers to any individual, association, partnership, firm, company, corporation, consultant, Subcontractor, or combination thereof, including joint ventures, other than the Judicial Council or the Contractor, which is not a party to...
	2.1.1. The maximum amount the Judicial Council shall be obligated to pay to Contractor under any individual Service Work Order authorized under this Contract shall not at any time exceed the Total Project Price specified on the face of the authorized ...
	2.1.2. The maximum amount the Judicial Council shall be obligated to pay to Contractor under this Agreement (“Contract Amount”) shall not at any time exceed the total of all Total Project Price(s) Encumbered to Date. The total amount that the Judicial...
	2.2.1. The Judicial Council will authorize the performance of Work and spending of funds under this Contract only via Service Work Order issued through Owner’s CAFM system. Service Work Orders must be “accepted” by the Contractor within the CAFM syste...
	2.2.2. Service Work Orders may only be authorized during the Term of this Agreement or any Subsequent Terms. Service Work Orders must be authorized prior to the expiration date of this Agreement. The end date for services authorized in a Service Work ...
	2.2.3. Service Work Orders may only be authorized for the specific Work as described in Attachment B and Attachment C.
	2.3.1. Services Request Form.
	2.3.2. Contractor Proposal.
	2.3.3. Authorization to Proceed with a Service Work Order.
	2.3.4. Other Information Relating to Service Work Orders.
	12.1.1. Unless otherwise specified, all materials shall be new and the best of their respective kinds and grades as noted or specified, and workmanship shall be of good quality.
	12.1.2. Materials shall be furnished in sufficient quantities and at such times as to insure uninterrupted progress of Work and shall be stored properly and protected as required.
	12.1.3. For all materials and equipment specified or indicated in the Drawings, the Contractor shall provide all labor, materials, equipment, and services necessary for complete assemblies and complete working systems, functioning as intended.  Incide...
	12.1.4. Contractor shall, after award of Contract by Judicial Council and after relevant submittals have been approved, place orders for materials and/or equipment as specified so that delivery of same may be made without delays to the Work.  Contract...
	12.1.5. Judicial Council reserves the right but has no obligation, for any neglect in complying with the above instructions, to place orders for such materials and/or equipment as it may deem advisable in order that the Work may be completed by the da...
	12.1.6. Contractor warrants good title to all material, supplies, and equipment installed or incorporated in Work and agrees upon Completion of all Work to deliver the Project site to Judicial Council, together with all improvements and appurtenances ...
	12.1.7. Nothing contained in this Article, however, shall defeat or impair the rights of persons furnishing materials or labor under any bond given by Contractor for their protection or any rights under law permitting such protection or any rights und...
	12.1.8. Title to new materials and/or equipment for the Work and attendant liability for its protection and safety shall remain with Contractor until incorporated in the Work of this Contract and accepted by Judicial Council.  No part of any materials...
	13.2.1. Property of Others Insurance.  Contractor shall procure and maintain, during the entire time Stored Materials are in off-site storage, insurance coverage acceptable to the Judicial Council that shall protect Contractor and Judicial Council fro...
	13.2.2. Payment for Stored Materials.  Judicial Council shall only make payment to Contractor for Stored Materials if agreed upon in advance, in writing, by the Judicial Council and provided that Contractor submits an itemized list of all Stored Mater...
	13.2.2.1. Itemized breakdown of the Stored Materials for the purpose of requesting partial payment, identifying the serial numbers and exact storage location of each piece of equipment and material; and
	17.3.1. Serve as the primary contact with the Judicial Council’s Project Manager and personnel;
	17.3.2. Manage the day to day activities of Contractor and its Subcontractor’s personnel;
	17.3.3. Identify the appropriate resources needed;
	17.3.4. Plan and schedule the Work;
	17.3.5. Meet budget and schedule commitments;
	17.3.6. Provide Progress Reports in accordance with this Contract; and
	17.3.7. Act to ensure the overall quality of the Work performed.
	31.1. During the performance of this Contract, Contractor and its Subcontractors shall not unlawfully discriminate against any employee or applicant for employment because of race, religion, color, national origin, ancestry, physical or mental disabil...
	31.2. During the performance of this Contract, Contractor and its Subcontractors shall not engage in unlawful harassment, including sexual harassment, with respect to any persons with whom Contractor or its Subcontractors interact in the performance o...
	31.3. Contractor shall comply and shall ensure that its Subcontractors comply with applicable provisions of the Fair Employment and Housing Act, California Government Code, sections 12990 et seq., and the applicable regulations promulgated under Calif...
	31.4. Contractor and any of its Subcontractors shall give written Notice of their obligations under this clause to labor organizations with which they have a collective bargaining or other Contract.
	31.5. Contractor shall include the nondiscrimination/no harassment and compliance provisions of this clause in any and all subcontracts issued to its Subcontractors to perform Work under the Contract.
	40. Insurance:
	40.1. Insurance:  Unless different provisions are indicated in Contractor’s Proposal Form, all insurance policies required herein of Contractor and/or its Subcontractor(s) shall be maintained in force during the term of this Contract with the followin...
	40.2. The Service Work Order form includes detailed insurance provisions and requirements with which the Contractor shall comply.  The Contractor shall, prior to execution of this Contract, provide the Judicial Council certificates of insurance, on fo...
	41. Contract Security – Bonds:
	41.1. Bonding Certification:  Contractor shall provide the Judicial Council prior to executing the Contract a letter from a California admitted surety insurer on the surety's letterhead certifying the Contractor’s bonding capacity.  The letter must be...
	41.2. Bond Requirements:  Contractor shall furnish with each Contractor Proposal Form for each Project two surety bonds issued by a California admitted surety insurer as follows:
	This Contractor Proposal is made as of ______________________, 20_______, and, if accepted by the Judicial Council in accordance with the Service Work Order Process provision of the Contract, this Contractor Proposal will become an authorized Service ...
	1. Project Price and Payment Provisions:
	2. Project Time:  The Project shall be completed within              [SPELL OUT COMPLETION DAYS] (   ) [NUMBER OF DAYS] (“Project Time”).  Within five (5) business days of approval of this Service Work Order by both Parties, Contractor shall submit a ...
	2.1. Notice to proceed;
	2.2. Submittals (both initial submission dates and estimation of approval dates);
	2.3. Procurement of material;
	2.4. Mobilization;
	2.5. Other construction activities specific to this SWO including, without limitation, any critical path milestones;
	2.6. Any applicable inspections;
	2.7. Closeout;
	2.8. Final inspection;
	2.9. Final completion;
	2.10. Commissioning; and
	2.11. Warranty commencement.
	The Construction Schedule must be created utilizing MS Project, or other similar scheduling software that is acceptable to the Judicial Council.  Contractor acknowledges that Excel is not an acceptable scheduling software.  The Contractor must provide...

	5. Contractor’s Key Personnel:
	5.1. The Contractor agrees that the following key personnel in Contractor’s firm shall be associated with the Project in the following capacities:
	5.2. All proposed key personnel are subject to review and acceptance by the Judicial Council prior to commencing work on the Project. The Judicial Council reserves the right to replace any individual or consultant in the best interest of the Project.
	5.3. The Contractor shall not change any of the key personnel listed above without prior written approval by Judicial Council.  The Judicial Council shall be allowed to interview and approve replacement personnel.

	6. Subcontractors:  Contractor will use the following Subcontractors for the Project (Use extra sheets/extra space as needed—fill in all the requested information)
	Contractor shall ensure that each of these Subcontractors execute the Prevailing Wage and Related Labor Requirements Certification attached to the Contract and incorporated herein.
	PAYMENT PROVISIONS
	1. Service Work Order and Total Project Price:
	1.1. The total amount that the Judicial Council may pay to Contractor under any authorized individual Service Work Order shall remain firm and fixed for the Term of the Contract (“Total Project Price”) specified therein.  The Total Project Price shall...
	1.2. The Total Project Price shall be fully burdened and inclusive of all costs, benefits, expenses, fees, overhead, and profits payable to the Contractor for Work rendered to the Judicial Council.
	2. Taxes:  The Judicial Council is exempt from federal excise taxes and no payment will be made for any taxes levied on Contractor’s or any Subcontractor’s employees’ wages.  The Judicial Council will pay for any applicable State of California or loca...
	3. Invoicing Requirement:  Contractor shall invoice the Judicial Council once monthly, with a separate invoice for each Service Work Order summarizing all payments due under that Service Work Order in the previous calendar month.  The Judicial Council...
	3.1. Contractor shall submit one (1) original to:
	3.2. For Service Work Orders provided on a deliverables basis, Contractor shall invoice on successful acceptance of a deliverable. Contractor’s invoice(s) shall clearly specify:
	3.2.1. The Contract number;
	3.2.2. The Service Work Order Number provided on the Service Work Order;
	3.2.3. A unique invoice number;
	3.2.4. Contractor’s name and address;
	3.2.5. Contractor’s Taxpayer identification number (FEIN);
	3.2.6. Description of the deliverable as specified in the Service Work Order;
	3.2.7. The price of the deliverable;
	3.2.8. Preferred remittance address, if different from the mailing address; and
	3.2.9. The DVBE dollars expended, if DVBE commitments were made.

	5. Final Payment:
	5.1. The following conditions must be fulfilled prior to final payment:
	5.1.1. The Judicial Council must have accepted the Project as complete in accordance with the Contract Documents;
	5.1.2. A duly completed and executed waiver and release upon final payment compliant with the Civil Code from each Subcontractor and supplier;
	5.1.3. Contractor shall have delivered to the Judicial Council all applicable written guarantees and warranties, including those of its Subcontractors, if applicable;
	5.1.4. The Contractor shall have delivered to the Judicial Council all applicable manuals; and
	5.1.5. The Contractor shall have completed final clean-up of the Site.
	5.2. After 35 days have elapsed following the filing of a Notice of Completion for the Project, the Judicial Council will commence processing the final payment, and provide the final payment to Contractor as expeditiously as possible.  The final payme...
	6. Disallowance:  If the Contractor claims or receives payment from the Judicial Council that is later disallowed by the Judicial Council, the Contractor shall promptly refund the disallowed amount to the Judicial Council upon the Judicial Council’s r...
	7. Payment Does Not Imply Acceptance of Work:  The granting of any payment by the Judicial Council, or the receipt thereof by the Contractor, shall in no way lessen the liability of the Contractor to correct unsatisfactory work in connection with this...
	8. Release of Claims:  The acceptance by the Contractor of its final payment due under this Contract shall be and shall operate as a release to the State and the Judicial Council of all claims and all liability to the Contractor for everything done or...
	END OF EXHIBIT C
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